

Date of issuance **MARCH 8**  
 2/22/2023  
 Owner: Rattlesnake Ridge Water District  
 Contractor: BP Pipeline LLC  
 Engineer: Bluegrass Engineering, PLLC  
 Project: Phase 12 - Water System Improvements

Effective Date **MARCH 8**  
 February 27, 2023  
 Engineer's Project No.: 20002  
 Contract Name: Contract 2

The Contract is modified as follows upon execution of this Change Order:

Description: Delete the water extension on KY 1704 and Appaloosa Drive as it was too costly (under I-64 overpass) and the project needs to be reduced to help with the budget.

Attachments: See Attached

Description of Changes  
 (Supplemental Plans and Specifications Attached)

- Item 3 - 3" PVC class 250 water main (4000 LF x \$16.00)
- Item 4 - 3" PVC class 200 water main (4000 LF x \$14.00)
- Item 5 - 4" HDPE DR9 (475 LF x \$22.00)
- Item 7 - 3" Gate Valve and Box (2 EA x \$2000)
- Item 12 - Connect to Existing Water Main (1 EA x \$2200)
- Item 13 - Driveway Bores (200 LF x \$45.00)
- Item 14 - 5/8" x 3/4" Meter Assembly (9 EA x \$2100)
- Item 10 - Blow Off Assembly (2 EA x \$3500)
- Item 11 - 8" HDPE Casing open cut and concrete cap (360 LF x \$70)
- Item 15 - 3" Steel Casing Bore (50 LF x \$150)
- Item 16 - Directional Drill Creek Crossing (200 LF x \$90)
- Item 18 - No. 4 Crushed Stone (75 Ton x \$65)
- Item 20 - 1" PPV w/3/4" BY Pass (1 EA x \$3200)

	DECREASE in Contract Price	INCREASE in Contract Price
Item 3	\$ 64,000.00	
Item 4	\$ 56,000.00	
Item 5	\$ 10,450.00	
Item 7	\$ 4,000.00	
Item 12	\$ 2,200.00	
Item 13	\$ 9,000.00	
Item 14	\$ 19,900.00	
Item 10	\$ 7,000.00	
Item 11	\$ 25,200.00	
Item 15	\$ 4,500.00	
Item 16	\$ 18,000.00	
Item 18	\$ 4,875.00	
Item 20	\$ 3,200.00	
TOTALS	\$ 239,925.00	


NET CHANGE IN CONTRACT PRICE \$239,925


ORIGINAL CONTRACT TIME: 180

ORIGINAL CONTRACT PRICE \$ 2,018,525.00

CONTRACT TIME INCORPORATING THIS AND PREVIOUS CHANGE ORDERS: 180

CONTRACT PRICE INCORPORATING THIS AND PREVIOUS CHANGE ORDERS \$ 1,776,600.00

RECOMMENDED  
 By:   
 Engineer (if required)

ACCEPTED  
 By:   
 Owner (Authorized Signature)

ACCEPTED  
 By:   
 Contractor (Authorized Signature)

Title: Project Manager

Title: Chairman


Title: President

Date: 3-8-23

Date: 3-8-23

Date: 3/8/23

Approved by Funding Agency (if applicable):

By:  Date: 3/20/20

Title: RD State Engineer

