

Exhibit 1

Row Labels		Blue Grass Energy	Clark Energy	Fleming-Mason Energy	Inter-County Energy	Owen Electric	Salt River	Shelby Energy	South Kentucky RECC	Taylor County RECC	Total	
Pre-Draft	Attacher	Created	168	160	42	3			0		373	
		Revise Application	39			4	740	721				1504
Review for Completeness	Pole Owner	Application Review			20	381			505	334	1240	
		Survey	2932	1805	497	1836	12	92	2989	293	10456	
Survey	Both Parties	Survey Overdue				11	741		28	290	1070	
		Survey Review	249	110	689		228		797		2073	
Make Ready Estimate	Pole Owner	Estimate Make-Ready Costs	198			24					222	
		Attacher	Awaiting Customer Response			37	301	1022				1360
			Customer Response Overdue				519					519
			Awaiting Make-Ready Payment	612		39			169	556	586	1962
Construction	Pole Owner	Make-Ready Payment Overdue				39			25		64	
		Make-Ready Construction Pending	1166	657					1246		3069	
		Make-Ready	1038	302	626	513	47		6573		9099	
	Attacher	Make-Ready Overdue		432	9	32		516			989	
		Ready To Attach	3922	1000	925	893	237	628	4762	27	16	12410
Post Inspection	Pole Owner	Attachment Extension Approved				290	300				590	
		Attachment Overdue	5285	1489	1007	2416	617		92	6	10912	
		Post Inspection	5409	188	6342	3338	2021	1319	2746		4	21367
True Up	Attacher	Corrections Needed	460		719	218	100				1497	
		True-Up Billing	6	8	5	20		1008			1047	
No Action Needed	Pole Owner	Cancel	721	35	303	182	2105		274		3620	
		Passed Post Inspection	75	19	35	24	9	3558				3720
Grand Total		22073	6252	11413	11072	6430	9682	14729	6569	943	89163	

Exhibit 1

Row Labels	Blue Grass Energy	Clark Energy	Fleming-Mason Energy	Inter-County Energy	Owen Electric	Salt River	Shelby Energy	South Kentucky RECC	Taylor County RECC	Grand Total
Attacher										
Construction		890								890
MR Estimate	612		76	859			556	611		2714
Post Inspection	460		719	218	100					1497
Pre-Draft		168	160	42	3			0		373
Ready to Attach	9207	1599	1932	3599	1154	628	4762	119	22	23022
Survey		39		4	740	721				1504
Both Parties										
Survey	249	110	689		228			797		2073
Pole Owner										
Make Ready	2204	1391	635	545	47	516	6573	1246		13157
MR Estimate	198			24		1191				1413
Post Inspection	5409	188	6342	3338	2021	1319	2746		4	21367
Review for Completeness			20	381				505	334	1240
Survey	2932	1805	497	1836	23	741	92	3017	583	11526
True Up	6	8	5	20		1008				1047
No Action Needed										
Canceled	721	35	303	182	2105			274		3620
Neither										
Completed	75	19	35	24	9	3558				3720
Grand Total	22073	6252	11413	11072	6430	9682	14729	6569	943	89163