

Since January 1, 2024, excluding submissions by Kentucky Power’s ILEC joint use partners, third parties have submitted proposals (i.e., applications) for 2,263 poles. Those 2,263 poles fall collectively into the following statuses:

Status	Number of Poles
Initiated	0
Pending	1,969
Payment Pending	0
Construction	8
Authorized	0
Approved	85
Post-Inspect	28
Cancelled	173
TOTAL	2,263

The following is a brief explanation of each status:

“Initiated” means the proposal has been submitted to Kentucky Power but not yet assigned to vendor for survey and engineering, either because Kentucky Power needs additional information before assigning the proposal to a vendor or because Kentucky Power has not yet completed its internal review.

“Pending” means the proposal has been assigned to a vendor for survey and engineering and includes proposals on which the survey and engineering are complete, but the applicant has not yet paid the make-ready estimate.

“Payment Pending” means the make-ready invoice has been sent but not paid.

“Construction” means the make-ready estimate has been paid and the make-ready work is currently being performed by Kentucky Power.

“Authorized” means construction is complete and the completion notice has been sent to the applicant. Applicant to notify KPCO when work is complete.

“Approved” means the attacher has approval and is attached to Kentucky Power’s poles.

“Post-Inspect” means a proposal has been released for installation of attachments by the applicant and Kentucky Power is awaiting notice of completion.

“Cancelled” means the application has withdrawn the proposal.