

Summary of Charter Application Status

STATUS	POLE COUNT
	TOTAL POLES: 27,846
less DRAFT (NOT SUBMITTED)	1,671
	Subtotal: 26,175
less UNPAID APPLICATIONS	5,767
	Subtotal: 20,408
less TRANSMISSION POLES (NOT SUBJECT TO TARRIF TIMELINE)	314
	Subtotal: 20,094
less ACTIVE (RELEASED FOR ATTACHMENT)	4,944
ACTIVE (NOT RELEASED FOR ATTACHMENT)	15,150
ENGINEERING IN PROGRESS	8,091
ENGINEERING COMPLETE - CREATING MAKE READY ESTIMATE	3,570
ENGINEERING COMPLETE - AWAITING MAKE READY PAYMENT	2,176
MAKE READY CONSTRUCTION IN PROGRESS	1,313

NOTE: Data as of May 6, 2024. The first application submissions under the high volume plan were submitted on March 11, 2024.