

**COMMONWEALTH OF KENTUCKY
BEFORE THE KENTUCKY STATE BOARD ON ELECTRIC GENERATION
AND TRANSMISSION SITING**

In the Matter of:

THE ELECTRONIC APPLICATION OF)	
WEIRS CREEK SOLAR, LLC FOR A)	
CERTIFICATE TO CONSTRUCT AN)	
APPROXIMATELY 150 MEGAWATT)	
MERCHANT SOLAR ELECTRIC)	CASE NO.
GENERATING FACILITY IN WEBSTER)	2024-00099
COUNTY AND HOPKINS COUNTY,)	
KENTUCKY PURSUANT TO KRS 278.700)	
ET SEQ. AND 807 KAR 5:110)	

WEIRS CREEK SOLAR'S STATUS REPORT

Comes now Weirs Creek Solar, LCC ("Weirs Creek"), by and through counsel, and does hereby provide its status report as required by the December 3, 2024 Order of the Kentucky State Board on Electric Generation and Transmission Siting. Respectfully, Weirs Creek states as follows:

1. On June 6, 2024, Weirs Creek filed its Application in the above-styled proceeding seeking a Construction Certificate to construct an approximately 150 megawatt ground-mounted solar photovoltaic electric generating facility (the "Project") covering approximately 2,260 acres of land in Webster and Hopkins County, Kentucky and an approximately 0.85-mile nonregulated transmission line. The Siting Board issued an Order on December 3, 2024 granting a Construction Certificate and contained forty-one (41) Mitigation Measures that Weirs Creek must comply with during the construction and operation of the solar facility.

2. Mitigation Measure 5 of the December 3, 2024 Order states:

Weirs Creek Solar shall submit a status report every six months until the project commences construction to update the Siting Board on the progress of the Project.

The report shall reference this case number and be filed in post-case correspondence in this case.

3. Pursuant to Mitigation Measure 5 of the December 3, 2024 Order, Weirs Creek provides the following update:

Weirs Creek has awarded an Engineering, Procurement, Constructor (“EPC”) to construct the solar facility. Construction is planned to begin in January 2026. Weirs Creek continues to coordinate final project development efforts with all local and state agencies. Weirs Creek will ensure compliance by the EPC with all Mitigation Measures.

WHEREFORE, on the basis of the foregoing, Weirs Creek respectfully provides this status update pursuant to the December 3, 2024 Order.

This 4th day of December 2025.

Respectfully submitted,

Heather S. Temple

L. Allyson Honaker
Heather S. Temple
Meredith L. Cave
HONAKER LAW OFFICE, PLLC
1795 Alysheba Way, Suite 6202
Lexington, KY 40509
(859) 368-8803
allyson@hloky.com
heather@hloky.com
meredith@hloky.com
Counsel for Weirs Creek Solar, LCC

CERTIFICATE OF SERVICE

This is to certify that the electronic filing was transmitted to the Commission on December 4, 2025, and that there are currently no parties that the Commission has excused from participation by electronic means in this proceeding. Pursuant to the Commission's July 22, 2021 Order in Case No. 2020-00085 no paper copies of this filing will be made.

Heather S. Temple

Counsel for Weirs Creek Solar, LLC