

**COMMONWEALTH OF KENTUCKY
BEFORE THE ELECTRIC GENERATION
AND TRANSMISSION SITING BOARD**

In the Matter of:

ELECTRONIC APPLICATION OF PIKE)
COUNTY SOLAR PROJECT, LLC FOR A)
CERTIFICATE OF CONSTRUCTION FOR AN)
UP TO 100 MEGAWATT MERCHANT)
ELECTRIC SOLAR GENERATING FACILITY)
IN PIKE COUNTY, KENTUCKY)

Case No. 2024-00105

NOTICE OF COMPLIANCE – CONDITION NO. 5 - STATUS REPORT

Comes now Applicant Pike County Solar Project, LLC (“Pike County Solar”) by counsel, and pursuant to the Order dated November 15, 2024 approving Pike County’s Solar’s application for a Construction Certificate subject to the Mitigation Measures and Conditions set forth in Appendix A.

Condition No. 5 of the Order requires Pike County Solar to submit a status report every six months until the Project commences construction to update the Siting Board on the progress of the Project.

In compliance with this requirement, Pike County Solar hereby submits the following update as to the status of recent work and progress toward construction:

- Geotechnical review is in process.
- No material changes in the timeline for commencement of construction or commercial operation from those set forth in the Application and recognized in the Order are currently anticipated.

Pike County Solar welcomes the opportunity to supplement this report should additional information be requested.

Respectfully submitted,



Sommer L. Sheely
Dylan F. Borchers
Kara H. Herrnstein
BRICKER GRAYDON LLP
100 South Third Street
Columbus, OH 43215-4291
Telephone: (614) 227-2300
Facsimile: (614) 227-2390
E-mail: ssheely@brickergraydon.com
dborchers@brickergraydon.com
kherrnstein@brickergraydon.com

Counsel for Pike County Solar Project, LLC