



March 20, 2026

Ms. Linda C. Bridwell, P.E.  
Executive Director  
Kentucky Public Service Commission  
211 Sower Boulevard  
Frankfort, Kentucky 40601

RE: Case No.: 2024-00310

Dear Ms. Bridwell:

Pursuant to Appendix B (Item #5) to the Kentucky Public Service Commission's May 20, 2025 Order in Case No. 2024-00310, East Kentucky Power Cooperative ("EKPC") is providing notice that it will soon begin construction of Liberty RICE Station in Casey County, Kentucky.

This facility is located at 780 Carr Sasser Road, Liberty, Kentucky. There is a potential for construction noise in the area while construction is ongoing. EKPC will take steps to mitigate the effects of noise related to construction as required in Appendix B of the May 20, 2025 order of the Commission. Specifically, EKPC is only permitted to engage in construction activities from 7:30 a.m. to 7:30 p.m. Monday through Saturday. However, EKPC is permitted to be onsite from 7 a.m. to 10 p.m. for non-noise causing activities Monday through Sunday.

Our anticipated current project timeline is as follows:

Pre-construction site preparation activities:

1. Tree clearing: Anticipated start March 23, 2026
2. Structure removal (houses, barns, out buildings): Anticipated start April 13, 2026
3. Groundbreaking Ceremony: May 20, 2026

Construction:

4. Construction activities are anticipated to start June 1, 2026
5. Construction Activities completed: Anticipated December 31, 2028

For more information about this project, please visit: <https://www.ekpc.coop/new-generation>.

As preparations and construction of this project proceed, if you have concerns or questions, please contact EKPC's Communication Department at:


Mail:

East Kentucky Power Cooperative  
4775 Lexington Road  
Winchester KY 40391  
ATTN: Liberty Station

Phone: (859) 744-4812

Email: [info@ekpc.coop](mailto:info@ekpc.coop)

Very truly yours,



Greg Cecil  
Director, Regulatory and Compliance Services