



Electronically Delivered

June 4, 2026

Linda Bridwell
Executive Director
Kentucky Public Service Commission
211 Sower Boulevard
Frankfort, Kentucky 40601

Re: Case No. 2024-00333, *Application of the North American Numbering Plan Administrator for Relief of the 502 Numbering Plan Area*

Dear Executive Director Bridwell:

Enclosed for filing in the above referenced case, please find a letter providing a notification to the Kentucky Public Service Commission (“Commission”) regarding consensus agreements reached at the May 19, 2026 NPA Relief Implementation Meeting by the Industry participants relating to the delay in the establishment of implementation dates and customer education plans set forth in the Commission’s July 31, 2025 Order in the above referenced case. The enclosed filing includes the final meeting minutes of the Industry’s implementation meeting.

Thank you for your assistance in this matter. If you have any questions or concerns regarding this filing, please contact the NPA Relief Planner, Cecilia McCabe, at cmccabe@nanpa.com or 925-430-0130.

Respectfully submitted,

Florence Weber
Vice President, NANPA
One Tower Center Blvd. Suite 800
East Brunswick, NJ. 08816
925-420-0340
fweber@nanpa.com



Electronically Delivered

June 4, 2026

Linda Bridwell
Executive Director
Kentucky Public Service Commission
211 Sower Boulevard
Frankfort, Kentucky 40601

Re: Case No. 2024-00333 *Electronic Application of the North American Numbering Plan Administrator for Relief of the 502 Numbering Plan Area*

Dear Executive Director Bridwell:

On October 11, 2024, the North American Numbering Plan Administrator (“NANPA”), on behalf of the telecommunications industry (“Industry”)¹, filed *Electronic Application of the North American Numbering Plan Administrator For Relief of the 502 Numbering Plan Area* in Case No. 2024-00333. On July 31, 2025, the Kentucky Public Service Commission (“Commission”) approved an all-services distributed overlay as the relief method for the 502 NPA. The Commission’s ordering clauses included specific dates for implementation and customer education.

Pursuant to the *ATIS Industry Numbering Committee NPA Code Relief Planning and Notification Guidelines (ATIS-0300061)*, NANPA convened an Industry NPA Relief Implementation Meeting on August 27, 2025 and December 9, 2025, to allow Industry members to develop an implementation plan for the new 761 NPA. After thorough discussion, Industry participants reached consensus at each meeting to defer finalizing an implementation plan and filing of customer education plans for the new 761 NPA until the updated NPA exhaust projections were published by NANPA. NANPA filed a consensus agreement notification with the Commission on December 30, 2025 that the Industry would meet after publication of the April 2026 NPA Exhaust Analysis.

NANPA released the April 2026 NPA Exhaust on April 14, 2026, and the projected exhaust of the 502 NPA changed from second quarter 2028 to the first quarter 2029 due to reduced historical and projected demand. NANPA convened the Industry on May 19, 2026, to decide whether to establish an implementation schedule and customer education plan or set an additional trigger.

¹ The Industry is composed of current and prospective telecommunications carriers operating in, or considering operations within, the 502 NPA.

The Industry participants reached consensus to defer implementation of the new 761 overlay NPA based on current forecasted demand, which projects the need for six (6) Central Office (“CO”) codes within the next 12 months. With 51 CO codes still available for assignment in the 502 NPA, the 761 overlay NPA will not be utilized until all 51 CO codes are assigned.

Industry participants concluded that it would be best to delay finalizing the implementation schedule once more to ensure that the projected exhaust date is stable to avoid customer confusion with early adoption of an implementation plan. Industry participants agreed to meet again when the 502 NPA is within 22 months of the projected exhaust date to set the dates for implementation of the new 761 overlay NPA. NANPA will file the implementation timeline once those dates have been established.

Enclosed for the Commission’s reference are the final minutes from the May 19, 2026, Industry meeting.

Respectfully submitted,



Florence Weber
Vice President, NANPA
One Tower Center Blvd. Suite 800
East Brunswick, NJ 08816
925-420-0340
fweber@nanpa.com



June 3, 2026

To: All 502 NPA Code Holders and Interested Industry Members (Kentucky)

Subject: Final Minutes of the Second Implementation and Trigger Review Meeting for the 502/761 NPA

Attached are the final minutes from the May 19, 2026, Kentucky 502/761 NPA implementation and trigger review meeting. These minutes became final on June 3, 2026.

If you have any questions, please give me a call at (925) 420-0130 or contact me by email at cmccabe@nanpa.com.

Sincerely,

Cecilia McCabe
NPA Relief Planner
NANPA

cc: Ellen Fouser-Gormley – Kentucky Public Service Commission
Brian Thomas – Kentucky Public Service Commission

**Kentucky 502 NPA
All-Services Distributed Overlay
Implementation/Second Trigger Review Meeting
Final Minutes
May 19, 2026**

WELCOME, INTRODUCTIONS & AGENDA REVIEW

Cecilia McCabe, NPA Relief Planner – North American Numbering Plan Administrator (“NANPA”), opened the meeting with introductions, a review of the agenda, and the objectives of the meeting. A list of attendees can be found in Attachment #1.

CONSENSUS PROCESS, MEETING MINUTES, AND STATEMENTS FOR THE RECORD

Cecilia stated that the Alliance for Telecommunications Industry Solutions (“ATIS”) approved Industry consensus process would be followed. She reviewed the consensus process and explained how consensus is determined. In addition, Cecilia stated that the minutes would be comprised of consensus agreements, and that issues not captured by consensus could be expressed in the form of a Statement for the Record, which could be conveyed at any point during the meeting.

PURPOSE OF THE MEETING

On July 31, 2025, the Kentucky Public Service Commission (“Commission”) in Case No. 2024-00333, *In the Matter of Electronic Application of the North American Numbering Plan Administrator for Relief of the 502 Numbering Plan Area* (“Order”), approved an all-services distributed overlay as the relief method for the 502 NPA, along with the Industry’s recommended 13-month implementation timeline.

On August 27, 2025, NANPA convened the Kentucky telecommunications industry (“Industry”) to establish implementation dates for the Industry’s recommended 13-month implementation schedule. Participants reached consensus to delay setting the 13-month implementation schedule and the filing of the Industry customer education plan, which was to be filed within 60 days of the Order date. Participants also agreed that NANPA would reconvene the Industry following publication of the October 2025 NPA Exhaust Analysis on the NANPA website. On October 31, 2025, the October 2025 NPA Exhaust Analysis was posted to the NANPA website, and the projected exhaust date for the 502 NPA was revised from the third quarter of 2027 to the second quarter of 2028.

NANPA reconvened the Industry on December 9, 2025, to review the status of the 502 NPA per the trigger set at the August 27, 2025 implementation meeting. At this meeting, the Industry reached consensus to set a new trigger in which NANPA is to reconvene the Industry following publication of the April 2026 NPA Exhaust Analysis on the NANPA website or if the available Central Office (“CO”) code count falls to 40 or less. The April 2026 NPA Exhaust Analysis was published on the NANPA website on April 14, 2026, in which the 502 NPA projected exhaust date moved from the second quarter of 2028 to the first quarter of 2029.

REVIEW COMMISSION DECISION AND NANPA NOTIFICATION FOR THE 502 NPA

Cecilia stated the Commission Order was attached to the meeting notice distributed via the NANP Notification System (“NNS”) on April 28, 2026, as well as the second notification to delay the implementation of the 502/761 NPA all-services distributed overlay filed by NANPA on behalf of the Industry on December 30, 2025.

CO CODE AND THOUSANDS-BLOCK STATUS

Cecilia reviewed the CO code status, thousands-block status and the projected exhaust date which can be found in Attachment #2.

INDUSTRY CONSENSUS

Cecilia then asked the participants if they wish to set a new trigger to delay setting the implementation schedule and customer education plan filing or if they want to proceed with setting the implementation dates.

After some discussion, consensus was reached by the Industry participants to establish a new trigger: NANPA will reconvene the Industry when the Kentucky 502 NPA is within 22 months of the projected exhaust. Cecilia stated that NANPA will file a notification with the Commission on behalf of the Industry addressing the delay in setting the implementation dates and filing of the Industry's customer education plan. NANPA will include these meeting minutes with the filing.

STATEMENTS FOR THE RECORD / OPEN DISCUSSION

There were no statements for the record or additional items for discussion.

MEETING MINUTES DISTRIBUTION AND APPROVAL OF THE MINUTES

The draft minutes resulting from this meeting will be distributed to the Industry by posting them on the NANPA website no later than June 3, 2026. The Industry is to provide any suggested edits to Cecilia McCabe via email at cmccabe@nanpa.com within one week of the posting at which time they will become final.

NANPA meeting adjourned.

###

These minutes became final on June 3, 2026.

**Kentucky 502 NPA
Implementation/Trigger Review Meeting via Web Conference
May 19, 2026
Participants**

NAME	COMPANY
Patty Berris	AT&T
Cornell Allen	AT&T
Kathy Troughton	Charter
Matt Nolan	Charter
Melinda Yost	Boost Mobile
Ellen Fouser-Gormley	Kentucky Public Service Commission
Cecilia McCabe	NANPA
Heidi Wayman	NANPA
Linda Hymans	NANPA
Florence Weber	NANPA
Nicole Adkins	TDS
Kyeva Keith	T-Mobile
Brandon Orozco	Verizon
Sharon Pistachio	Verizon Wireless

Central Office Code/Thousands-Block Summary

(Data as of May 18, 2026*)

	Assigned NXXs	Reserved NXXs	Unavailable NXXs	Available NXXs	Total	
502 NPA	729	0	20	51	800	
Codes Assignment History						
	2021	2022	2023	2024	2025	2026*
502 NPA	31	20	24	20	16	2
Codes Forecasted for next 12 months						
	Pool Replenishment and Dedicated Customers	LRNs	Total			
502 NPA	6	0	6			
Thousands-Blocks						
	Blocks Assigned (Time period: 5/1/25 - 5/18/26)		Blocks Available*			
502 NPA	85		204			
Rate Centers						
	Mandatory	Mandatory Single Service Provider	Optional	Excluded	Total	
502 NPA	26	0	9	0	35	
Exhaust	Based on the April 2026 Exhaust Projections, the 502 NPA is projected to exhaust in 1Q2029.					
Note: Unavailable indicates codes that are unavailable for assignment. These codes include, but are not limited to, test and special use codes (e.g., 958, 959, 555), N11 and other unique codes (e.g., 976, 950) and codes with special dialing arrangements (e.g., 7-digit dialing across NPA boundary).						