



Pierce T. Stevenson

Senior Associate

P: +1 502.779.8792

F: +1 502.581.1087

pstevenson@fbtgibbons.com

May 14, 2026

Linda Bridwell,
Executive Director
Kentucky Public Service Commission
211 Sower Boulevard
Frankfort, KY 40601

Re: Status Report for Case No. 2024-00337: In the matter of the Electronic Application of Wood Duck Solar LLC for a Certificate of Construction for an Approximately 100 Megawatt Merchant Electric Solar Generating Facility and Nonregulated Electric Transmission Line in Barren County, Kentucky Pursuant to KRS 278.700 and 807 KAR 5:110.

Dear Ms. Bridwell,

On behalf of the Applicant, Wood Duck Solar LLC (“Wood Duck”), this letter serves as the six-month status report required by the Kentucky State Board on Electric Generation and Transmission Siting (“Siting Board” or “Board”) as required per Mitigation Measure No. 4 contained in Appendix A to the Board’s Order dated November 14, 2025, in the above-captioned matter (the “Construction Certificate”).

To date, Wood Duck has not commenced construction of the Project. On December 4, 2025, the National Parks Service issued a letter finding that the Project’s design adequately addressed officials’ concerns with respect to potential watershed contamination affecting Mammoth Cave National Park and withdrew its prior opposition to the Project. Wood Duck filed a copy of this letter with the Board on January 21, 2026.

Wood Duck will continue to update the Siting Board in compliance with Mitigation Measure No. 4 of the Construction Certificate as the Project progresses toward construction and welcomes the opportunity to supplement this report should any additional information be requested.

Sincerely,

A handwritten signature in blue ink, appearing to read "Pierce T. Stevenson".

Pierce T. Stevenson