

COMMONWEALTH OF KENTUCKY
BEFORE THE KENTUCKY STATE BOARD ON ELECTRIC GENERATION AND
TRANSMISSION SITING

In the Matter of:

<i>ELECTRONIC APPLICATION OF EXIE SOLAR, LLC</i>	)	
FOR A CERTIFICATE OF CONSTRUCTION FOR	)	
AN APPROXIMATELY 110 MEGAWATT MERCHANT	)	
ELECTRIC SOLAR GENERATING FACILITY AND	)	Case No. 2025-00151
NONREGULATED ELECTRIC TRANSMISSION LINE	)	
IN GREEN COUNTY, KENTUCKY	)	

Status Report

Exie Solar, LLC (“Exie Solar”), by and through counsel, hereby provides this status report as required by the Kentucky State Board on Electric Generation and Transmission Siting (“Siting Board” or “Board”)’s February 3, 2026 Order, Mitigation Measure No. 5. The status report is to update the Siting Board on the progress of the Exie Solar Project (“Project”). The current status of the Project is as follows.

To date, Exie Solar has not commenced construction of the Project. Exie Solar is continuing its due diligence efforts for the Project and continuing to coordinate with all local and state agencies as necessary. Exie Solar is also engaged in ongoing negotiations with Green County officials on the proposed Industrial Revenue Bond (IRB) and a Payment in Lieu of Taxes (PILOT) Agreement and expects to have these finalized very soon.

Respectfully submitted,

/s/ Kathryn A. Eckert

Kathryn A. Eckert
FBT GIBBONS LLP
325 West Main Street Suite 301
Lexington KY 40507
(859)231-0000
(859)231-0011(fax)
keckert@fbtgibbons.com

and

Gregory T. Dutton
Pierce T. Stevenson
FBT GIBBONS LLP
400 W. Market Street, Suite 3200
Louisville, KY 40202
(502) 589-5400
(502) 581-1087 (fax)
gdutton@fbtgibbons.com
pstevenson@fbtgibbons.com
Counsel for Exie Solar, LLC