

Kentucky Power Company  
KPSC Case No. 2026-00001  
Commission Staff's First Set of Data Requests  
Dated March 19, 2026  
Page 1 of 2

**DATA REQUEST**

**KPSC 1\_5** Refer to the Wolfram Direct Testimony, Public Exhibit TSW-1, page 12 indicating “Initial Capital” for Option 1, 3, and 4. Refer also to the Direct Testimony of Nicole M. Coon (Coon Direct Testimony), Exhibit NMC-1, indicating “Total Capital” for Option 1, 3, and 4. Refer also to the Malone Direct Testimony, Exhibit SPM-2.

a. Provide an itemized breakdown of the “Initial Capital” in Exhibit TSW-1 and the “Total Capital” in Exhibit NMC-1 for each option by year and category of cost in Excel spreadsheet format with all formulas, columns, and rows unprotected and fully accessible.

b. Explain how each item in each itemized breakdown was estimated for Option 1 and 4, and provide any documents relied on to support such estimates, including any correspondence with vendors regarding expected cost.

c. Explain the differences in the costs for each option reflected as “Initial Capital” in Exhibit TSW-1; and “Total Capital” in Exhibit NMC-1;

d. Explain the differences between the costs of Option 3 reflected in Exhibit TSW-1 and Exhibit NMC-1; and costs reflected in Exhibit SPM-2.

**RESPONSE**

a. It is unclear what is meant by the phrase “cost category” but please see KPCO\_R\_KPSC\_1\_5\_Attachment1.

b. For Option 1, the cost estimate was prepared by extrapolating International Chimney Corporation Commonwealth’s (a contractor utilized by the Company) actual repair rate (both duration and cost) realized on the project to date over the remaining anticipated tower repairs. For Option 4, the cost estimate was developed in direct coordination with International Chimney Corporation Commonwealth, as this is their area of expertise and they were physically present on the tower to understand the complexity of, and structural challenges associated with the tower’s existing conditions. The Company is diligently working to compile the requested correspondence and has filed a Motion for Extension of Time to file its response by no later than April 10, 2026.

Kentucky Power Company  
KPSC Case No. 2026-00001  
Commission Staff's First Set of Data Requests  
Dated March 19, 2026  
Page 2 of 2

c. and d. The “Initial Capital” column in Exhibit TSW-1 shows initial capital, which included capital invested before an option was deemed to be in-service. Exhibit NMC-1 shows total capital, which included capital for partial demolition and full demolition, if it occurred after the in-service date of the option. Exhibit TSW-1 and Exhibit NMC-1 used costs estimates available in October 2025 when the economic analysis used to support leadership’s decision on options was performed. Exhibit SPM-2 used more current cost estimates and removed AFUDC from the project cost as well. Please see [KPCO\\_R\\_KPSC\\_1\\_5\\_Attachment2](#) for a reconciliation of the numbers.

Witness: Shawn P. Malone

Witness: Tanner S. Wolffram

Witness: Nicole M. Coon

**April 10, 2026 Supplemental Response**

b. Please see [KPCO\\_R\\_KPSC\\_1\\_5\\_ConfidentialAttachment3](#) for the requested correspondence.

Witness: Daniel W. Pizzino

Witness: Shawn P. Malone

KPCO\_R\_KPSC\_1\_5\_ConfidentialAttachment3 is redacted in its entirety.

Kentucky Power Company  
KPSC Case No. 2026-00001  
Commission Staff's First Set of Data Requests  
Dated March 19, 2026

**DATA REQUEST**

**KPSC 1\_26** Provide any correspondence regarding costs, estimates, bids, responses to request for proposals, or other documents received from vendors or potential vendors relating to the proposed project or alternatives considered by Kentucky Power.

**RESPONSE**

The Company is diligently working on completing compiling the requested correspondences and has filed a Motion for Extension of Time to file its response by no later than April 10, 2026.

Witness: Daniel W. Pizzino

Witness: Shawn P. Malone

Witness: Tanner S. Wolfram

**April 10, 2026 Supplemental Response**

Please see KPCO\_R\_KPSC\_1\_5\_ConfidentialAttachment3 for the requested information.

Witness: Daniel W. Pizzino

Witness: Shawn P. Malone

**VERIFICATION**

The undersigned, Shawn P. Malone, being duly sworn, deposes and says he is the Director of Projects for American Electric Power Service Corporation, that he has personal knowledge of the matters set forth in the foregoing responses and the information contained therein is true and correct to the best of his information, knowledge, and belief.

Shawn Malone


Shawn P. Malone

State of Ohio )  
County Franklin )

Case No. 2026-00001

Subscribed and sworn to before me, a Notary Public in and before said County and State, by Shawn P. Malone, on April 10, 2026.

Dianna L. Fields  
Notary Public



My Commission Expires December 17, 2030

Notary ID Number 2025-RE-897557

