

Document

B&V File No.

Addendum 1

1.0	Cost Estimates	
1.1	Capital Cost Estimate (Without SCR)	41.0805
1.1.1	Apportioned Costs	
1.1.2	Unit 1	
1.1.3	Unit 2	
1.1.4	Unit 3	
1.1.5	Unit 4	
1.1.6	Common	
1.2	O&M Cost Estimate (Without SCR)	41.0805.1
2.0	Schedules	
2.1	Level 1 Schedule	41.0807
2.1.1	Ghent Units 1, 2, 3, & 4 Schedule (Without SCR)	
2.2	Cash Flows (Without SCR)	41.0807.1

Note: On March 28, 2011 LG&E/KU determined that the installation of an SCR will not be required on Unit 2 and requested revisions to the estimated overnight capital costs to reflect this change in scope. Therefore, Black & Veatch modified the facility project costs “with SCR” on Unit 2 to reflect a new facility project cost “without SCR” on Unit 2. These estimated overnight capital costs and updated O&M costs, schedules, and cash flows without an SCR on Unit 2 are included in this addendum. This addendum is supplemental to Volumes 1 and 2 to reflect cost and schedule impacts with the exclusion of installing an SCR on Unit 2. Engineering design documents included in Volumes 1 and 2 were not revised or recreated for this “without SCR” scenario.