

Archived: Thursday, May 31, 2012 3:40:33 PM
From: [Bob Berry](#)
Sent: Tuesday, January 24, 2012 8:21:00 AM
To: [Mike Thompson](#)
Cc: [Duane Edward Braunecker](#)
Subject: 15 Year Production Cost Model (Response Required)
Importance: High

=

Mike, Where are we in getting the 15 year Production Cost Model completed. This is holding up the rest of the Strategic Planning project and if not completed soon could prevent us from meeting the schedule. With Bill Blackburn's retirement announcement, Mark Bailey has assigned me as the project lead and I have some concerns that we are behind schedule. Please give me a time line when you think we will have the production cost model completed. Please utilize Duane to help expedite this process.

Thanks

Bob