

202 Ewing Street, P. O. Box 267
Guthrie, Kentucky 42234
www.mcghaeengineering.com

MCGHEE ENGINEERING, INC.

Case No. 2011-00027

Phone: (270) 483-9985
Fax: (270) 483-9986

June 12, 2012

RECEIVED

SEP 18 2013

**PUBLIC SERVICE
COMMISSION**

Dr. George Brown, Chairman
Todd County Water District
P.O. Box 520
Elkton, KY 42220

RE: Todd County Water District
Coal Bank Road Tank & System Upgrade Project
Contract No. 2 – Line Extensions: Project Completion


Dear Dr. Brown:

As of February 12, 2013, Cleary Construction substantially completed work on Contract No. 2 of the referenced project, all in conjunction with the successful Bac-T testing results, placement of the waterlines into service, and completion of rough cleanup. Based upon our firm's knowledge and witness of the work, we believe that the work was performed in accordance with project plans and specifications approved by the Water Infrastructure Branch of the Division of Water. Therefore, the warranty period for this portion of the Project improvements will run for a 12-month period ending on or near **February 12, 2014.**

Hence, we recommend acceptance of the water project by the Todd County Water District. If you have any questions, please feel free to give our office a call.

Sincerely,

MCGHEE ENGINEERING, INC.



Eric Harris, PE
Design Engineer

cc: Ryan Cornwell – Cleary Construction
Joe Geffert – USDA Rural Development