

COMMONWEALTH OF KENTUCKY
BEFORE THE PUBLIC SERVICE COMMISSION

RECEIVED

SEP 10 2014

PUBLIC SERVICE
COMMISSION

In the Matter of:

APPLICATION OF KENTUCKY POWER)
COMPANY FOR A CERTIFICATE OF PUBLIC)
CONVENIENCE AND NECESSITY TO)
CONSTRUCT A 138 KV TRANSMISSION LINE) CASE NO. 2011-00295
AND ASSOCIATED FACILITIES IN BREATHITT,)
KNOTT AND PERRY COUNTIES, KENTUCKY)
(BONNYMAN-SOFT SHELL LINE))

* * * * *

Status Report

For its report on the status of the construction of the Bonnyman-Softshell line Kentucky Power states:

1. Work on and in connection with the line continues. Kentucky Power anticipates the line will be energized and placed in service on or before October 31, 2014.
2. Additional construction, including final erosion control work to cleanup and restore access roads and construction areas, will continue through the end of 2014.
3. Kentucky Power will file the final "as-built" drawings within 60 days of the conclusion of construction.
4. In accordance with paragraph 8 of the Commission's January 26, 2012 Order this report should be filed in Kentucky Power Company's general correspondence file.

This 10th day of September, 2014.

Respectfully submitted,

A handwritten signature in blue ink, appearing to read "Mark R. Overstreet", written in a cursive style. The signature is positioned above a horizontal line.

Mark R. Overstreet
STITES & HARBISON PLLC
421 West Main Street
P. O. Box 634
Frankfort, Kentucky 40602-0634
Telephone: (502) 223-3477

COUNSEL FOR KENTUCKY POWER
COMPANY