

Northern Kentucky  
**Water District**

RECEIVED  
DEC 16 2013  
PUBLIC SERVICE  
COMMISSION

December 11, 2013

Ms. Linda Faulkner, Director  
Division of Filings  
Kentucky Public Service Commission  
P.O. Box 615  
Frankfort, KY 40602

RE: Case No. 2013-00218  
SubDistrict "H" Water Main Extension – Phase V  
(Daniels Rd., Low Gap Rd., Mystic Rose Rd., Pond Creek Rd., and Washington  
Trace Rd.)  
Campbell County, Kentucky

Dear Ms. Faulkner:

The Construction of Sub-District "H" – Phase V, in Campbell County, Kentucky, has reached the "50 percent completion point." Notification of 50 percent completion is required under Item #7 of PSC Order No. 2013-00218. Please also note, that the 7-day Notice prior to beginning the project (also required under Item #7 of order) was inadvertently overlooked. The construction on the project actually began on August 19, 2013.

Please feel free to contact Amy Kramer, Design Engineering Manager, with any questions at (859) 426-2734.

Sincerely,



Denise Manning  
Clerk, Engineering Dept.

cc: Mr. Jack Bragg – V. P., Finance, NKWD  
Mr. Jack Hughes – District PSC Attorney  
184-0654 Project File