



Valley Gas, Inc.  
PO Box 360  
Irvington, Ky 40146  
270-547-2455

RECEIVED

OCT 31 2014

PUBLIC SERVICE  
COMMISSION

October 30, 2014

Jeff Derouen  
Executive Director  
Public Service Commission  
PO Box 615  
Frankfort, Kentucky 40602-0615

Public Service Commission

This notification letter is regarding case #2014-00368. It has been requested that we notify the PSC one week prior to the actual start of construction. The actual start of construction is November 7, 2014. We will update you with another letter at the 50 percent completion point.

Sincerely

*Kerry R Kasey*

Valley Gas, Inc.  
Secretary