



RECEIVED

APR 10 2018

PUBLIC SERVICE
COMMISSION

April 9, 2018

Gwen R. Pinson
Executive Director
KY Public Service Commission
PO Box 615
Frankfort, KY 40602

Re: Case No. 2017-00397
Laurel County Water District No. 2

Dear Ms. Pinson:

Per instructions included in the PSC Order issued to the Laurel County Water District No. 2 on October 26, 2017, please be advised that as of April 6, 2018 construction of the 2017 Water System Improvements is approximately 50 percent complete.

Should you need additional information, please advise.

Sincerely,

A handwritten signature in blue ink that reads 'Lee Mudd'.

Lee Mudd, P.E.
Project Engineer

/jlm

cc: Roy Wayne Jenkins, Chairman
Laurel County Water District No. 2