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Addendum 1 
 
1.0 Cost Estimates  
 

1.1 Capital Cost Estimate (Without SCR) ..............................................41.0805 
  1.1.1 Apportioned Costs 
  1.1.2 Unit 1 
  1.1.3 Unit 2 
  1.1.4 Unit 3 
  1.1.5 Unit 4 
  1.1.6 Common 

1.2 O&M Cost Estimate (Without SCR) ................................................41.0805.1 
 
2.0 Schedules 
 

2.1 Level 1 Schedule...............................................................................41.0807 
 2.1.1 Ghent Units 1, 2, 3, & 4 Schedule (Without SCR) 
2.2 Cash Flows (Without SCR) ..............................................................41.0807.1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Note:  On March 28, 2011 LG&E/KU determined that the installation of an SCR will not 

be required on Unit 2 and requested revisions to the estimated overnight capital costs to 

reflect this change in scope.  Therefore, Black & Veatch modified the facility project costs 

“with SCR” on Unit 2 to reflect a new facility project cost “without SCR” on Unit 2.  

These estimated overnight capital costs and updated O&M costs, schedules, and cash flows 

without an SCR on Unit 2 are included in this addendum.  This addendum is supplemental 

to Volumes 1 and 2 to reflect cost and schedule impacts with the exclusion of installing an 

SCR on Unit 2.  Engineering design documents included in Volumes 1 and 2 were not 

revised or recreated for this “without SCR” scenario. 

 


