
COMMONWEALTH OF KENTUCKY 

BEFORE THE PUBLIC SERVICE COMMISSION 

In the Matter of: 

THE APPLICATION OF NANPA ON BEHALF OF THE 
KENTUCKY TELECOMMUNICATIONS INDUSTRY ) CASE NO. 
FOR APPROVAL OF NPA RELIEF PLAN FOR THE ) 2o06-oo357 
270 NPA, AND NUMBER CONSERVATION ) 
MEASURES WITHIN KENTUCKY 1 

) 

O R D E R  

On December 3, 2007, BellSouth Telecommunications, Inc., d/b/a AT&T 

Kentucky, on behalf of itself and various other members of the telecommunications 

industry in Kentucky (collectively “Industry Group”), filed with the Commission a Motion 

for Reconsideration of the permissive dialing date set in the Commission’s November 9, 

2007 Order in this case. The Commission determined in that Order the permissive 

dialing period for the new 364 numbering plan area (“NPA’) should begin on January 1, 

2009. Additionally, the Commission received a letter on December 10, 2007, advising 

that Verizon Wireless, and Sprint Spectrum L.P. d/b/a Sprint PCS, Nextel West Corp., 

and NPCR, Inc. d/b/a Nextel Partners (collectively “Wireless Carriers”), support the 

Industry Group’s Motion for Reconsideration. After evaluating the Industry Group’s 

arguments for reconsideration, the Commission herein determines that the Motion for 

Reconsideration should be denied. 

In support of its motion, the Industry Group states that implementation of 

permissive dialing on January I, 2009, as ordered by the Commission, would be 

confusing for customers and problematic for employees due to the proximity to the 

holiday season. The Industry Group states that, to prepare for a new area code 



implementation, the normal procedure is to update operating systems on the weekend 

prior to implementation. The Industry Group points out this, too, is a busy holiday 

weekend. Additionally, the Industry Group argues that because each company’s 

system produces numerous end-of-month and year-end reports at the beginning of the 

year, implementation of permissive dialing on January 1, 2009 would result in more 

confusion during an already hectic time period. The Industry Group proposed six 

possible alternative dates for the implementation of permissive dialing.’ 

The Wireless Carriers, in support of the Industry Group’s motion, urge the 

Commission to select one of the Industry Group’s proposed dates in February or March 

of 2009 to begin the implementation of permissive dialing. The Wireless Carriers 

believe an extended period between the implementation of permissive dialing and the 

beginning of mandatory dialing may increase confusion and generate more consumer 

complaints once mandatory dialing is implemented. In addition, the Wireless Carriers 

feel an implementation date in February or March of 2009 would provide a sufficient and 

standard amount of time for consumers to became familiar with dialing pattern changes 

brought about by the area code split. 

With regard to the Industry Group’s motion, the Commission understands the 

implementation date, as ordered, is during a busy holiday season for both the Industry 

Group and customers. However, there is nothing which prohibits the companies from 

preparing their operating systems for the implementation of permissive dialing prior to 

the holiday season. In its motion, the Industry Group states that updating a company’s 

’ The dates recommended by the Industry Group were as follows: November 9, 
2008; November 16, 2008; December 7, 2008; February 15,2009; March 8, 2009; and 
March 15,2009. 
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operating system “is generally performed on a weekend when it is least disruptive to 

normal operations.” The Commission believes that system updates may be performed 

on any weekend prior to the holiday season which would be least disruptive to normal 

operations, and allow companies to be prepared for the implementation of permissive 

dialing on January 1, 2009, without causing any unnecessary confusion. With regard to 

customer education, the Commission believes in order to avoid any unnecessary 

confusion among the Industry Group’s customers, companies may elect to start 

customer education plans prior to the holiday season as well. 

Under the current circumstances, the Commission cannot support a later 

implementation date for permissive dialing to begin, as suggested by the Wireless 

Carriers. Currently, the 270 NPA is projected to exhaust its supply of available numbers 

during the second quarter of 2009.2 On November 30, 2007, mandatory thousands- 

block number pooling was implemented in the 270 NPA. Although the Commission 

continues to believe mandatory pooling will increase the life of the 270 NPA, the 

Commission must operate based on the current exhaust projection and address the 

implementation of numbering relief in a manner that avoids exhaustion of the 270 NPA 

prior to implementing permanent numbering relief. By delaying the implementation of 

permissive dialing until February or March of 2009, the Commission would risk causing 

additional confusion and jeopardize the availability of already rationed numbering 

resources should the exhaust date not change as anticipated. The Commission 

expects a more accurate assessment of the impact of mandatory pooling will be 

available during the second quarter of 2008, and the Commission may reconsider 

Numbering Resource Utilization Forecast and NPA Exhaust Analysis, October 
31,2007. 
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delaying the implementation of permanent numbering relief for the 270 NPA at that time. 

However, it is premature and imprudent for the Commission to take such action now 

based on the information currently available to the Commission. 

Thus, the Commission finds the Industry Group’s Motion for Reconsideration with 

regard to the permissive dialing date should be denied, and permissive dialing of the 

new 364 NPA should begin no later than January 1,2009. 

IT IS THEREFORE ORDERED that: 

1. 

2. The permissive dialing date shall stand as previously ordered and 

The Industry Group’s Motion for Reconsideration is denied. 

permissive dialing shall begin no later than January 1, 2009. 

Done at Frankfort, Kentucky this 2 0 t h  day of December, 2 0 0 7 .  

By the Commission 

Commissioner Clark Abstains. 
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