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ATTORNEYS 

January 3, 2014 

NAND DELIVERED 

Jeff R. Derouen 
Executive Director 
Public Service Commission 
211 Sower Boulevard 
P.O. Box 615 
Frankfort, KY 40602-0615 

 

421 West Main Street 
Post Office Box 634 
Frankfort, KY 40602.0634 
1502] 223-3477 
1502] 223-4124 Fes 
wwwStiteS COM 

Mark R Overstreet 
(502) 209-1219 
(502) 223-4397 FAX 
moverstreet@stites corn 

Re: Case No. 2013-00144 (To Be Filed In Kentucky Power's General 
Correspondence File Per Paragraph 13 Of The Commission's October 10, 2013 
Order) 

Dear Mr. Derouen: 

Enclosed please find and accept for filing the original and ten copies of Kentucky Power 
Company's first status report. It is being filed pursuant to paragraph 12 of the Commission's 
October 10, 2013 Order. It should be filed in the Company's general correspo 
accordance with paragraph 13 of the order. 

Please do not hesitate to contact me if you have any 	ions 

ark R. Overstreet 

MRO 
Enclosure 
cc: 	Jennifer B. Hans 

Michael L. Kurtz 

Alexandria, VA 	Atlenta, GA 	Frankfort, KY 	Franklin, TN 	Jeffersonville, IN 	Lexington, KY 	Louisville, KY 	Nashville, TN 



COMMONWEALTH OF KENTUCKY 

BEFORE THE PUBLIC SERVICE COMMISSION 

IN THE MATTER OF: 

THE APPLICATION OF KENTUCKY 
POWER COMPANY FOR: (1) THE 
APPROVAL OF THE TERMS AND 
CONDITIONS OF THE RENEWABLE 
ENERGY PURCHASE AGREEMENT FOR 
BIOMASS ENERGY RESOURCES 
BETWEEN THE COMPANY AND 
ECOPOWER GENERATION-HAZARD 
LLC; (2) AUTHORIZATION TO ENTER 
INTO THE AGREEMENT; (3) THE GRANT 
OF CERTAIN DECLARATORY RELIEF; 
AND (4) THE GRANT OF ALL OTHER 
REQUIRED APPROVALS AND RELIEF 

CASE NO. 2013-00144 

January 3, 2014 Status Report 

In conformity with paragraph 12 of the Commission's October 10, 2013 Order', 

Kentucky Power Company submits the following status report regarding ecoPower's 

construction of the Biomass Facility, subject to the terms and conditions of the Biomass REPA, 

as amended: 

1. 	ecoPower representatives indicate that construction at the site began on April 22, 

2013 and continued through approximately August 2013, consisting of site excavation, site 

1  This Order is currently under appeal by the Kentucky Industrial Customers, Inc. In Franklin Circuit Court Civil 
Action No. 13-CI-1372. The Biomass REPA, as amended, that is the subject of the Order and appeal remains, 
amongst other items, subject to the Conditions Precedent set forth in Article 6 of the REPA. 



preparation to create a compacted, load bearing surface on the mine spoil site, and construction 

of the foundation for the fuel handling chipper building. 

2. ecoPower indicates that it suspended construction work and does not anticipate 

any further construction during the pendency of the appeal by Kentucky Industrial Customers, 

Inc. of the Commission's October 10, 2013 Order. ecoPower indicates that resumption of 

construction work by ecoPower is conditioned upon, amongst other items, ecoPower's Financial 

Closing as set forth in the Biomass REPA. 

3. The construction schedule and resulting commercial operation date are subject to 

the resolution of the current appeal of the REPA and the requisite conditions precedent of the 

Biomass REPA being met. 

4. Representatives of ecoPower indicate that all construction permits necessary for 

the construction of the Biomass Facility are in place, and that the necessary operating permits, a 

KPDES permit for industrial wastewater discharge and the renewal of the Title V Air Permit, 

will both be secured at a later date. 

5. ecoPower indicates that a response from PJM on the System Impact Study is 

expected by the end of January 2014. 

6. Photographs provided to Kentucky Power by ecoPower representatives of the 

work related to the foundation for the fuel handling chipper building are attached as EXHIBIT_1.  



Mark R. Overstreet 
STITES & HARBISON PLLC 
421 West Main Street 
P. 0. Box 634 
Frankfort, Kentucky 40602-0634 
Telephone: (502) 223-3477 
moverstreet@stites.com   
rcrittenden@stites.com  

Kenneth J. Gish, Jr. 
STITES & HARBISON PLLC 
250 West Main Street, Suite 2300 
Lexington, Kentucky 40507 
Telephone: (859) 226-2300 
kgish@stites.com   

Hector Garcia 
Senior Counsel — Regulatory Services 
American Electric Power Service Corporation 
1 Riverside Plaza 
Columbus, Ohio 43215 
(614) 716-3410 
hgarci al naep.com  
(Admitted Pro Hac Vice) 

COUNSEL FOR KENTUCKY POWER 
COMPANY 



CERTIFICATE OF SERVICE 

I hereby certify that a copy of the foregoing was served by U.S. Mail, postage prepaid, 
upon the following parties of record, this 3rd  day of January, 2014. 

Michael L. Kurtz 
Kurt Boehm 
Jody Kyler Cohn 
Boehm, Kurtz & Lowry 
Suite 1510 
36 East Seventh Street 
Cincinnati, OH 45202 

Jennifer Black Hans 
Dennis G. Howard II 
Lawrence W. Cook 
Assistant Attorney General 
Office for Rate Intervention 
1024 Capital Center Drive, Suite 200 
Frankfort, KY 40601-8204 

 

Mark R. Overstreet 



EXHIBIT 1  
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