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MOTION TO AMEND 
CERTIFICATE OF PUBLIC CONVENIENCE AND NECESSITY 

(TO EXTEND TIME TO COMMENCE CONSTRUCTION) 

Come New Cingular Wireless PCS, LLC, a Delaware limited liability company, 

d/b/a AT&T Mobility ("Applicant"), by counsel, and moves the Kentucky Public Service 

Commission ("PSC") to amend its Order granting a Certificate of Public Convenience and 

Necessity ("CPCN") to the Applicant for the construction and operation of a wireless 

telecommunications facility to extend the time to exercise the authority granted therein. 

In support of this motion, Applicant submits the following information: 

1 . On February 14, 201 9 the PSC issued a CPCN for the construction and 

operation of a wireless telecommunications facility to be located at 297 Parmleysville 

Road in Monticello, KY (36°39'50.215" North latitude, 84°48'42.829" West longitude). 



2. Pursuant to KRS § 278.020(1 ), Applicant is required to exercise said CPCN 

"within one (1) year from the grant thereof, exclusive of any delay due to the ... failure to 

obtain any necessary grant or consent(.)" 

3. The facility has not yet been constructed, and Applicant does not anticipate 

exercising the CPCN in advance of the February 14, 2020 expiration date. 

4. In connection with obtaining necessary grants and consents for this site 

required by the National Environmental Policy Act ("NEPA") under 4 7 CFR 1.1306 and 

4 7 CFR 1.1307, it was determined that construction of the facility may affect listed 

threatened or endangered species or designated critical habitats as discussed in 47 CFR 

1.1307(a)(3). 

5. The Applicant has worked with applicable parties to mitigate the impact of 

construction, and an Environmental Assessment has been submitted to the Federal 

Communications Commission ("FCC") in accordance with 4 7 CFR 1.1307. 

6. The Environmental Assessment is currently being reviewed by the FCC 

based on procedures described at 4 7 CFR 1.1308( d). After the FCC's review of this 

matter is complete, the Applicant can begin construction following a FCC finding of no 

significant impact. 

7. The Applicant does not anticipate that the FCC review will be completed in 

time to mobilize construction assets and begin construction in advance of the existing 

construction deadline of February 14, 2020. 

8. Accordingly, to permit adequate time to receive all applicable regulatory 

approvals and to mobilize construction assets, Applicant requests extension of the time 

to exercise the CPCN through August 14, 2020. 
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9. Applicant states that the requested extension is warranted to allow sufficient 

time for Applicant to complete required regulatory reviews , which clearance is necessary 

prior to construction of the facility, and to schedule and complete construction of the 

subject facility. 

10. There were no intervenors in opposition to the application in the PSC 

proceedings in th is case. 

11 . Applicant states that the requested extension is necessary to effectuate the 

CPCN and to provide adequate utility service in the subject area. 

12. Upon information and belief, Applicant states that the requested extension 

shall not cause undue hardship to any affected persons or parties. 

WHEREFORE, Applicant, by counsel , moves the PSC to amend its Order in the 

within case dated February 14, 2019, to prescribe an extension of the time for Applicant 

to exercise the authority granted therein up to and including August 14, 2020. 

Respectfully submitted , 

~a~ 
David A. Pike 
Pike Legal Group, PLLC 
1578 Highway 44 East, Suite 6 
P. 0 . Box 369 
Shepherdsville, KY 40165-0369 
Telephone: (502) 955-4400 
Telefax: (502) 543-4410 
Email : dpike@pikelegal.com 
Attorney for Applicant 
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