
COMMONWEALTH OF KENTUCKY 

BEFORE THE PUBLIC SERVICE COMMISSION 

In the Matter of: 

 THE APPLICATION OF LOUISVILLE GAS AND  ) 
ELECTRIC COMPANY FOR CERTIFICATES  ) 
OF PUBLIC CONVENIENCE AND NECESSITY ) 
AND APPROVAL OF ITS 2016 COMPLIANCE ) CASE NO. 2016-00027 
PLAN FOR RECOVERY BY ENVIRONMENTAL  ) 
SURCHARGE  ) 

APPLICATION 

Louisville Gas and Electric Company (“LG&E”), pursuant to KRS 278.020(1), KRS 

278.183, and 807 KAR 5:001 Sections 14 and 15, hereby petitions the Kentucky Public Service 

Commission (“Commission”) by application to issue an order granting LG&E Certificates of 

Public Convenience and Necessity (“CPCNs”) to conduct surface-impoundment-related 

construction necessary to comply with the U.S. Environmental Protection Agency’s (“EPA’s”) 

Coal Combustion Residuals Final Rule (“CCR Rule”) and construct new process water systems 

at the Mill Creek Generating Station (“Mill Creek”) and the Trimble County Generating Station 

(“Trimble County”).1  LG&E further petitions the Commission for an order approving an 

amended compliance plan for the purpose of recovering the costs of these and other new and 

additional pollution-control facilities through its Environmental Cost Recovery (“ECR”) 

Surcharge tariff (“2016 Plan”).  The 2016 Plan is attached as Application Exhibit 1.  These 

projects are required for LG&E to comply with the federal Clean Air Act as amended (“CAA”), 

the CCR Rule, the Mercury and Air Toxics Standards (“MATS Rule”), and other environmental 

                                                 
1 The CCR Rule defines CCR as “fly ash, bottom ash, boiler slag, and flue gas desulfurization materials generated 
from burning coal for the purpose of generating electricity by electric utilities and independent power producers.”  
40 CFR 257.53.  This definition includes what is commonly referred to as gypsum. 
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requirements that apply to LG&E facilities used in the production of energy from coal.  In 

support of this Application, LG&E states as follows: 

1. The full name and mailing address of LG&E are: Louisville Gas and Electric 

Company, Post Office Box 32010, 220 West Main Street, Louisville, Kentucky 40202.   LG&E 

may be reached by electronic mail at the electronic mail addresses of its counsel set forth below. 

2. LG&E is a utility engaged in the electric and gas business.  LG&E generates and 

purchases electricity, and distributes and sells electricity at retail in Jefferson County and 

portions of Bullitt, Hardin, Henry, Meade, Oldham, Shelby, Spencer, and Trimble Counties.  

LG&E also purchases, stores, and transports natural gas and distributes and sells natural gas at 

retail in Jefferson County and portions of Barren, Bullitt, Green, Hardin, Hart, Henry, Larue, 

Marion, Meade, Metcalfe, Nelson, Oldham, Shelby, Spencer, Trimble, and Washington 

Counties. 

3. LG&E was incorporated in Kentucky on July 2, 1913, and is currently in good 

standing in Kentucky.  A copy of LG&E’s good standing certificate from the Kentucky Secretary 

of State is attached as Application Exhibit 2.      

4. Pursuant to KRS 278.380, LG&E waives any right to service of Commission 

orders by mail for purposes of this proceeding only.  Copies of all orders, pleadings and other 

communications related to this proceeding should be directed to: 

Robert M. Conroy 
Director – Rates 

LG&E and KU Services Company 
220 West Main Street 
Louisville, KY 40202 

robert.conroy@lge-ku.com  

Derek A. Rahn 
Manager, Revenue Requirement 

LG&E and KU Services Company 
220 West Main Street 
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Louisville, KY 40202 
derek.rahn@lge-ku.com  

 
Allyson K. Sturgeon 

Senior Corporate Attorney 
LG&E and KU Services Company 

220 West Main Street 
Louisville, Kentucky  40202 

allyson.sturgeon@lge-ku.com  

Sara Veeneman 
Corporate Attorney 

LG&E and KU Services Company 
220 West Main Street 

Louisville, Kentucky  40202 
sara.veeneman@lge-ku.com  

Kendrick R. Riggs 
W. Duncan Crosby III 

Stoll Keenon Ogden PLLC 
2000 PNC Plaza 

500 West Jefferson Street 
Louisville, Kentucky 40202-2828 

kendrick.riggs@skofirm.com  
duncan.crosby@skofirm.com 

 
Lindsey W. Ingram III 

Monica Braun 
Stoll Keenon Ogden PLLC 

300 West Vine Street, Suite 2100 
Lexington, Kentucky 40507-1801 

l.ingram@skofirm.com 
monica.braun@skofirm.com 

 

Request for Certificates of Public Convenience and Necessity 

CCR Rule Compliance Construction and Construction of New Process water Systems at Mill 
Creek and Trimble County 

5. LG&E proposes to conduct CCR Rule compliance construction at Mill Creek and 

Trimble County and construct new process water systems for continued station operation. 
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6. Statement of Need (807 KAR 5:001 § 15(2)(a)): On December 19, 2014, the EPA 

finalized its proposed CCR Rule, establishing technical requirements for CCR landfills and 

surface impoundments under subtitle D of the Resource Conservation and Recovery Act 

(“RCRA”).  The CCR Rule, which became effective October 19, 2015, is intended to provide a 

comprehensive set of requirements for the safe disposal of CCR. 

Conducting CCR Rule compliance construction at Mill Creek and Trimble County and 

constructing new process water systems are economical, as John N. Voyles, Jr. and Charles R. 

Schram discuss in their testimonies,2 and are prudent means of complying with the CCR Rule 

and other applicable environmental requirements, as Gary H. Revlett discusses in his testimony.3 

7. Description of Proposed Construction (807 KAR 5:001 § 15(2)(c)):  LG&E is 

requesting two CCR-related CPCNs for the lowest-reasonable-cost construction necessary to 

comply with the CCR Rule (and other applicable federal, state, and local requirements) 

concerning surface impoundments: one to address five surface impoundments and construct a 

new process water system at Mill Creek; and one to address two surface impoundments and 

construct a new process water system at Trimble County.  These projects consist of new 

construction and changes to existing certificated facilities that require prior approval from the 

Commission under KRS 278.020.  The CCR Management Facilities Plans for Mill Creek and 

Trimble County, attached to the testimony of Mr. Voyles as Exhibits JNV-3 and JNV-4, 

respectively, contain the engineering work papers related to LG&E’s currently expected surface 

impoundment closures and process water system construction; however, as noted in the 

testimony of Mr. Voyles, as engineering proceeds and matures for each proposed closure and the 

assessments of the CCR Rule’s criteria for each surface impoundment’s circumstances becomes 

                                                 
2 Voyles Testimony at 20-22; Schram Testimony at 4-5. 
3 Revlett Testimony at 18. 
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clearer, the closure approach and costs for a given surface impoundment could change, perhaps 

significantly, especially if larger quantities of virgin fill materials become necessary for closure.4  

LG&E is therefore explicitly requesting CPCN authority at each of Mill Creek and Trimble 

County to perform all construction necessary to comply with the CCR Rule (and other applicable 

federal, state, and local requirements) in a lowest-reasonable-cost manner.   

LG&E proposes to begin conducting CCR Rule compliance construction and 

constructing the new process water system at Mill Creek in 2016, and all work should be 

complete by 2020.   LG&E proposes to begin CCR Rule compliance construction and 

constructing the new process water system at Trimble County in 2017, and all work should be 

complete by 2023.    

For these reasons, LG&E is requesting that the Commission issue the requested CPCNs 

by July 29, 2016.   

There are no utilities, corporations, or persons with whom the proposed new construction 

is likely to compete. 

8. Permits or Franchises (807 KAR 5:001 § 15(2)(b)):  LG&E will submit any 

required surface-impoundment-closure plans to the Kentucky Division of Water by the end of 

2016, and will file a copy of the plans with the Commission when they are available.  LG&E will 

also seek any applicable construction permits. 

9. Maps and Drawings of Proposed Construction (807 KAR 5:001 § 15(2)(d)(1) and 

(2)):  The required maps and drawings for the proposed construction for the two requested CCR-

related CPCNs are attached in Application Exhibit 3.   

10. Financing Plans (807 KAR 5:001 § 15(2)(e)):  The projected capital cost of 

closing the Mill Creek CCR surface impoundments and constructing a new process water system 
                                                 
4 Voyles Testimony at 15-16. 
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to serve Mill Creek is $196.9 million, of which LG&E seeks to recover $193.7 million through 

the ECR mechanism as part of its 2016 Plan Project 28.  The projected capital cost of closing the 

Trimble County CCR surface impoundments and constructing a new process water system to 

serve Trimble County is $114.1 million, of which LG&E seeks to recover $110.4 million 

through the ECR mechanism as part of its 2016 Plan Project 29, which corresponds with 

LG&E’s 39% ownership share of Trimble County’s common plant assets But as noted above and 

in the testimony of Mr. Voyles, as engineering proceeds and matures for each proposed closure 

and the assessments of the CCR Rule’s criteria for each surface impoundment’s circumstances 

becomes clearer, the closure approach and costs for a given surface impoundment could change, 

perhaps significantly, especially if larger quantities of virgin fill materials become necessary for 

closure.5 

LG&E’s proposed financing of such costs is discussed in the direct testimony of Mr. 

Conroy, which accompanies this Application and is incorporated herein by reference.    

11. Estimated Cost of Operation (807 KAR 5:001 § 15(2)(f)):  LG&E is not seeking 

O&M cost recovery through the ECR mechanism for these projects, as noted on the second page 

of Exhibit JNV-1.  Christopher M. Garrett’s testimony addresses cost recovery for ongoing 

groundwater monitoring obligations under the CCR Rule.    

12. Final action on this Application is requested by July 29, 2016, to allow LG&E to 

begin procurement of materials and equipment under the proposed construction schedule.   

Request for Approval of LG&E’s 2016 Environmental Compliance Plan for Recovery by 

Environmental Surcharge 

13. This Application and supporting testimony and exhibits are available for public 

inspection at LG&E’s office located at 820 West Broadway, Louisville, Kentucky.  The 
                                                 
5 Voyles Testimony at 15-16. 
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Company is giving notice to the public of the proposed assessment through its existing 

environmental surcharge tariff for the recovery of the costs of 2016 Environmental Compliance 

Plan by newspaper publication and through a bill insert in monthly billings to its customers.  The 

Company is also posting this Application on its website (http://www.lge-ku.com).  An initial 

Certificate of Notice and Publication is filed with this Application.  A Certification of Completed 

Notice and Publication will be filed with the Commission upon the completion of this notice.  

14. Pursuant to KRS 278.183, LG&E is “entitled to the current recovery of its costs of 

complying with the Federal Clean Air Act as amended and those federal, state, or local 

environmental requirements which apply to coal combustion wastes and byproducts from 

facilities utilized for production of energy from coal in accordance with the utility’s compliance 

plan.” 

15. LG&E is adding three new projects.  The new projects will enable Mill Creek and 

Trimble County to comply with the Clean Air Act, the CCR Rule, and other current and 

proposed environmental laws, regulations, and enforcement actions.  The environmental 

regulations creating the need for these new and additional projects are specifically shown in the 

2016 Plan, which is attached to this Application (Application Exhibit 1) and to the testimony of 

Mr. Voyles as Exhibit JNV-1.  Mr. Revlett’s testimony presents LG&E’s evidence concerning 

the applicable regulatory requirements, and Mr. Voyles’s testimony and the testimony of R. Scott 

Straight explain how the proposed projects will enable LG&E to cost effectively satisfy those 

regulatory requirements.  The pollution control projects included in the 2016 Plan are:     

a. Project No. 28 (Mill Creek and Trimble County Unit 1): Install 

supplemental mercury-related control technologies at Mill Creek Units 1-4 
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and Trimble County Unit 1, thereby allowing use of the most cost-

effective additive injections to mitigate mercury emissions; 

b. Project No. 29 (Mill Creek): CCR Rule Compliance Construction and 

Construction of New Process Water Systems; and 

c. Project No. 30 (Trimble County): CCR Rule Compliance Construction and 

Construction of New Process Water Systems. 

The total capital cost of these new projects to the Compliance Plan is estimated to be 

approximately $315.9 million, of which LG&E seeks to recover $309.1 million through the ECR 

mechanism as part of its 2016 Plan.    

16. A detailed summary of the facts and compliance requirements supporting this 

Application is set forth in the direct testimony and exhibits of the Company’s witnesses:   

 The testimony of Robert M. Conroy, Director of Rates, presents an overview of 

LG&E’s environmental surcharge plan and supporting testimony, and requests the 

recovery of an overall rate of return that includes a 10.00% return on common 

equity.  Mr. Conroy’s testimony also states the reasons LG&E is seeking CPCNs 

for certain ECR projects, the reasons for requesting the projects themselves, and 

how LG&E plans to finance the projects.   

 John N. Voyles, Jr., Vice President, Transmission and Generation Services, 

presents testimony that describes the engineering and construction aspects of the 

projects in LG&E’s 2016 Plan, and the projects’ costs.  Mr. Voyles sponsors the 

2016 Plan and the CCR Management Facilities Plans for Mill Creek and Trimble 

County. 
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 R. Scott Straight, Director of Project Engineering, presents testimony that 

discusses Project 28 and its costs, and sponsors Project Engineering documents 

and process flow diagrams supporting Project 28.   

 Gary H. Revlett, Director, Environmental Affairs, presents testimony discussing 

the environmental regulations that necessitate LG&E’s 2016 Plan.  Mr. Revlett 

describes the pertinent statutes, rules, or regulations requiring LG&E to take 

action.   

 Charles R. Schram, Director, Energy Planning, Analysis and Forecasting, presents 

testimony on the cost-effectiveness of the projects in LG&E’s 2016 Plan, and 

presents as exhibits the cost-benefit studies LG&E performed. 

 Derek A. Rahn, Manager, Revenue Requirement, presents testimony addressing 

how the environmental surcharge under LG&E’s ECR tariff provisions will be 

calculated to include the costs of the 2016 Plan, presents the revisions to the 

monthly ECR reporting forms that LG&E proposes and explains why the 

revisions to the forms are appropriate, and discusses the bill impact on LG&E’s 

customers. 

 John J. Spanos, Senior Vice President, Gannett Fleming Valuation and Rate 

Consultants, LLC presents testimony demonstrating that the terminal net salvage 

value used with the depreciation rates and reserves in base rates does not reflect 

any surface impoundment closures under the CCR Rule and proposes depreciation 

rates for the surface impoundment closures at each generation station to be used 

in the ECR filing. 
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 Christopher M. Garrett, C.P.A., Director, Accounting and Regulatory Reporting, 

presents testimony affirming that the costs for which LG&E is seeking recovery 

through its Environmental Surcharge tariff are not included in base rates, and 

describes the accounting associated with the projects in LG&E’s 2016 Plan, all 

consistent with the Commission’s prior orders.  Also, Mr. Garrett addresses the 

accounting for the proposed CCR Rule compliance construction contained in 

Projects 29 and 30. 

17. LG&E is no changes to its Environmental Cost Recovery Surcharge tariff sheets, 

P.S.C. Electric No. 10, Second Revision to Original Sheet No. 87 and First Revision to Original 

Sheet No. 87.1, Adjustment Clause ECR, other than to change their issue and effective dates.  

LG&E is filing its Environmental Cost Recovery Surcharge tariff sheets, attached as Application 

Exhibit 4, for the purpose of obtaining the Commission’s approval of the recovery of the costs of 

2016 Environmental Compliance Plan by the proposed assessment through this tariff provision.  

In accordance with KRS 278.183(2), the ECR tariff has an issue date of January 29, 2016, and is 

proposed to be effective on July 29, 2016.  Therefore, bills issued on and after August 31, 2016, 

will reflect the revised environmental surcharge beginning with the expense month of July 2016 

(i.e., beginning with the expense month six months after the filing of this Application).   

WHEREFORE, Louisville Gas and Electric Company respectfully asks the Commission 

to enter an order on July 29, 2016: (1) granting LG&E Certificates of Public Convenience and 

Necessity to conduct proposed CCR Rule compliance construction and construct new process 

water systems at Mill Creek and Trimble County; (2) approving the new projects to LG&E’s 

Environmental Compliance Plan for purposes of recovering the costs of the projects through the 

environmental surcharge mechanism; (3) approving the proposed environmental surcharge tariff 



for the recovery of the costs of 2016 Plan effective for bills rendered on and after August 31, 

2016 (i.e., beginning with the expense month of July 2016); (4) approving the proposed ES 

monthly filing forms; (5) approving the recovery of the overall rate of return requested herein, 

including the return on equity therein; ( 6) approving the proposed depreciation rates for 

purposes of calculating the ECR beginning with the expense month of July 2016; and (7) 

granting such other relief as LG&E may be entitled under law. 

Dated: January 29, 2016 

1289222 

Respectfully submitted, 

drick R. Riggs 
Stoll Keenon Ogden PLLC 
2000 PNC Plaza 
500 West Jefferson Street 
Louisville, Kentucky 40202 
Telephone: (502) 333-6000 
Fax: (502) 627-8722 
kendrick.riggs@skofirrn.com 

Allyson K. Sturgeon 
Senior Corporate Attorney 
LG&E and KU Services Company 
220 West Main Street 
Louisville, Kentucky 40202 
Telephone: (502) 627-2088 
Fax: (502) 627-3367 
allyson.sturgeon@lge-ku.com 

Counsel for Louisville Gas and Electric Company 
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Exhibit 1
2016 Environmental 

Compliance Plan



LOUISVILLE GAS AND ELECTRIC COMPANY
2016 ENVIRONMENTAL COMPLIANCE PLAN (Case No. 2016-00027)

Project
Air Pollutant or 

Waste/By-Product To 
Be Controlled

Control Facility Generating Station Environmental 
Regulation* Environmental Permit*

Actual or 
Scheduled 

Completion

Actual (A) or 
Estimated (E) 

Projected Capital 
Cost ($Million)

Mill Creek Units 1/2 2016 $2.6 (E)

Mill Creek Unit 3 2016 $0.9 (E)

Mill Creek Unit 4 2016 $0.9 (E)

Trimble County Unit 1 2016 $0.6 (E)

29 Fly & Bottom Ash, 
Gypsum

CCR Rule Compliance 
Construction and 

Construction of New 
Process Water Systems

Mill Creek Station 2020 $193.7 (E)

30 Fly & Bottom Ash, 
Gypsum

CCR Rule Compliance 
Construction and 

Construction of New 
Process Water Systems

Trimble County Station         
(See Note 1) 2023 $110.4 (E)

$309.1 

Note 1: KU and LG&E's costs split 48% / 52% respectively
Note 2: CCP now known as CCR; HAPS now known as MATS; CATR now known as CSAPR

 Louisville Metropolitan 
Air Pollution Control 

District and                                                 
Ky Division                                     

for Air Quality                                                                         
Title V Permits

Division of Waste 
Management - Landfill 

Permit
Division of Water -

KPDES Permit

EPA CCR Rule

* Sponsored by Witness Revlett

28 Mercury (Hg)
Supplemental Mercury 

Related Control 
Technologies

Clean Air Act (1990) 
and MATS



LOUISVILLE GAS AND ELECTRIC COMPANY
2016 ENVIRONMENTAL COMPLIANCE PLAN (Case No. 2016-00027)

Project
Air Pollutant or 

Waste/By-Product To 
Be Controlled

Control Facility Generating Station Estimated Annual Operations and Maintenance Costs (Through 2024)

2016 2017 2018 2019 2020 2021 2022 2023 2024

Mill Creek Units 1/2  $0  $0  $0  $0  $0  $0  $0  $0  $0 

Mill Creek Unit 3  $0  $0  $0  $0  $0  $0  $0  $0  $0 

Mill Creek Unit 4  $0  $0  $0  $0  $0  $0  $0  $0  $0 

Trimble County Unit 1  $0  $0  $0  $0  $0  $0  $0  $0  $0 

29 Fly & Bottom Ash, 
Gypsum

CCR Rule Compliance 
Constuction and Construction 

of New Process Water Systems
Mill Creek Station  $0  $0  $0  $0  $0  $0  $0  $0  $0 

30 Fly & Bottom Ash, 
Gypsum

CCR Rule Compliance 
Constuction and Construction 

of New Process Water Systems

Trimble County Station         
(See Note 2)  $0  $0  $0  $0  $0  $0  $0  $0  $0 

Note 1: The $0 O&M costs shown on Project 28 represent LG&E's expectation that the cost of the proposed additives will balance or partially offset costs currently being recovered through the O&M shown in 
LG&E’s monthly ECR reports for Projects 26 and 27 (approved as part of LG&E’s 2011 Plan)

Note 2: KU and LG&E's costs split 48% / 52% respectively. 

28 Mercury (Hg)
Supplemental Mercury Related 

Control Technologies                      
(See Note 1)



Exhibit 2
Good Standing 

Certificate



Commonwealth of Kentucky
Alison Lundergan Grimes, Secretary of State

Alison Lundergan Grimes
Secretary of State

P. O. Box 718
Frankfort, KY 40602-0718

(502) 564-3490
http://www.sos.ky.gov

Certificate of Existence

Authentication number: 172478
Visit https://app.sos.ky.gov/ftshow/certvalidate.aspx to authenticate this certificate.

Alison Lundergan Grimes

Secretary of State

Commonwealth of Kentucky

172478/0032196

I, Alison Lundergan Grimes, Secretary of State of the Commonwealth of Kentucky,
do hereby certify that according to the records in the Office of the Secretary of State,

LOUISVILLE GAS AND ELECTRIC COMPANY

is a corporation duly incorporated and existing under KRS Chapter 14A and KRS
Chapter 271B, whose date of incorporation is July 2, 1913 and whose period of duration
is perpetual.

I further certify that all fees and penalties owed to the Secretary of State have been
paid; that Articles of Dissolution have not been filed; and that the most recent annual
report required by KRS 14A.6-010 has been delivered to the Secretary of State.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my Official Seal

at Frankfort, Kentucky, this 27
th

 day of January, 2016, in the 224
th

 year of the
Commonwealth.
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Exhibit 4
Environmental Cost 
Recovery Surchage 

Tariff Sheets



Louisville Gas and Electric Company  
 
  

P.S.C. Electric No. 10, Second Revision of Original Sheet No. 87 
Canceling P.S.C. Electric No. 10, First Revision of Original Sheet No. 87  

Adjustment Clause                                                ECR                 
Environmental Cost Recovery Surcharge 

 
APPLICABLE 

In all territory served. 
 

AVAILABILITY OF SERVICE 
This schedule is mandatory to all Standard Electric Rate Schedules listed in Section 1 of the 
General Index except CTAC and Special Charges, all Pilot Programs listed in Section 3 of the 
General Index, and the FAC (including the Off-System Sales Tracker) and DSM Adjustment 
Clauses.  Standard Electric Rate Schedules subject to this schedule are divided into Group 1 or 
Group 2 as follows: 
 

Group 1: Rate Schedules RS; RTOD-Energy; RTOD-Demand; VFD; LS; RLS; LE; and TE. 
Group 2: Rate Schedules GS; PS; TODS; TODP; RTS; and FLS. 

 
RATE 

The monthly billing amount under each of the schedules to which this mechanism is applicable, 
shall be increased or decreased by a percentage factor calculated in accordance with the following 
formula. 

 
Group Environmental Surcharge Billing Factor  =  Group E(m) / Group R(m) 

     
As set forth below, Group E(m) is the sum of Jurisdictional E(m) of each approved environmental 
compliance plan revenue requirement of environmental compliance costs for the current expense 
month allocated to each of Group 1 and Group 2.  Group R(m) for Group 1 is the 12-month average 
revenue for the current expense month and for Group 2 it is the 12-month average non-fuel revenue 
for the current expense month.   

 
 
DEFINITIONS 

1) For all Plans, E(m) = [(RB/12) (ROR + (ROR – DR) (TR / (1 – TR))] + OE – EAS + BR 
a) RB is the Total Environmental Compliance Rate Base. 
b) ROR is the Rate of Return on Environmental Compliance Rate Base, designated as the 

overall rate of return [cost of short-term debt, long-term debt, preferred stock, and common 
equity]. 

c) DR is the Debt Rate [cost of short-term debt and long-term debt]. 
d) TR is the Composite Federal and State Income Tax Rate. 
e) OE is the Operating Expenses.  OE includes operation and maintenance expense recovery 

authorized by the K.P.S.C. in all approved ECR Plan proceedings. 
f) EAS is the total proceeds from emission allowance sales. 
g) BR is the operation and maintenance expenses, and/or revenues if applicable, associated 

with Beneficial Reuse. 
h) Plans are the environmental surcharge compliance plans submitted to and approved by 

the Kentucky Public Service Commission pursuant to KRS 278.183.   
 
DATE OF ISSUE: January 29, 2016 
 
DATE EFFECTIVE: July 29, 2016 
 
ISSUED BY:  /s/ Edwin R. Staton, Vice President  
  State Regulation and Rates 
  Louisville, Kentucky 
 
Issued by Authority of an Order of the 
Public Service Commission in Case No. 
2016-00027 dated ________, 20___ 



Louisville Gas and Electric Company 
 
 

 P.S.C. Electric No. 10, First Revision of Original Sheet No. 87.1 
Canceling P.S.C. Electric No. 10, Original Sheet No. 87.1  

Adjustment Clause                                                ECR                 
Environmental Cost Recovery Surcharge 

 
 

DEFINITIONS (continued) 
 

2) Total E(m) (sum of each approved environmental compliance plan revenue requirement) is 
multiplied by the Jurisdictional Allocation Factor.  Jurisdictional E(m) is adjusted for any 
(Over)/Under collection or prior period adjustment and by the subtraction of the Revenue 
Collected through Base Rates for the Current Expense month to arrive at Adjusted Net 
Jurisdictional E(m).  Adjusted Net Jurisdictional E(m) is allocated to Group 1 and Group 2 on 
the basis of Revenue as a Percentage of Total Revenue for the 12 months ending with the 
Current Month  to arrive at Group 1 E(m) and Group 2 E(m).  

 
3) The Group 1 R(m) is the average of total Group 1 monthly base revenue for the 12 months 

ending with the current expense month. Base revenue includes the customer, energy, and 
lighting charges for each rate schedule included in Group 1 to which this mechanism is 
applicable and automatic adjustment clause revenues for the Fuel Adjustment Clause and the 
Demand-Side Management Cost Recovery Mechanism as applicable for each rate schedule 
in Group 1.  

 
4) The Group 2 R(m) is the average of total Group 2 monthly base non-fuel revenue for the 12 

months ending with the current expense month.  Base non-fuel revenue includes the customer, 
non-fuel energy, and demand charges for each rate schedule included in Group 2 to which this 
mechanism is applicable and automatic adjustment clause revenues for the Demand-Side 
Management Cost Recovery Mechanism as applicable for each rate schedule in Group 2.  Non-
fuel energy is equal to the tariff energy rate for each rate schedule included in Group 2 less the 
base fuel factor as defined on Sheet No. 85.1, Paragraph 6. 

 
5) Current expense month (m) shall be the second month preceding the month in which the 

Environmental Surcharge is billed. 
 

 
 
 
 
 
 
 
 
 
 
 
  
 
DATE OF ISSUE: January 29, 2016 
 
DATE EFFECTIVE: July 29, 2016 
 
ISSUED BY:  /s/ Edwin R. Staton, Vice President  
  State Regulation and Rates 
  Louisville, Kentucky 
 
 
Issued by Authority of an Order of the 
Public Service Commission in Case No. 
2016-00027 dated _________, 20____ 
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