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• Owners: Kenton County Fiscal Court and 
Northern Kentucky Water District 
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Water Main Reconstruction 

• Location: Latonia Lakes Area 

• Date: March 2016 

• J(Y Labor Cabinet#: 059-H-00646-15-2 
Heavy/Highway 

Civil Engineers, Surveyors, and Landscape Architects 
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Project: 

Date/Time: 

SECTION 00100 

NOTICE TO BIDDERS 

Latonia Lakes Street Reconstruction and Water Main Project 
(Latonia Lakes Area) 

Tuesday, March 15, 2016 
3:00 p.m. local time. 

Sealed bids for the Latonia Lakes Street Reconstruction and Water Main Project will be 
received by the Kenton County Fiscal Court, until 3:00 p.m., local time on Tuesday, March 15, 
2016, at which time the bids will be publicly opened and read. 

This project includes all materials, labor, equipment, and installation necessary to complete the 
construction of the water main, storm sewer, pavement rehabilitation and all appurtenances. 

Beginning February 25, 2016 Documents may be examined from 8:00 a.m. to 4 p.m. - Monday 
through Friday at the following locations: 

Viox & Viox Inc. 
466 Erlanger Rd. 
Erlanger, KY 41018 

Kenton County Public Works 
420 Independence Station Road 
Independence, KY 41051 

Plans, Specifications, and Bid Documents shall be obtained from the official document 
distributor, Viox & Viox, Inc. located at 466 Erlanger Road, Erlanger, KY 41018, Telephone 
number - (859) 727-3293, upon payment of the nonrefundable cost of $125.00 per set (shipping 
and handling costs not included), payable to Viox & Viox, Inc. Neither the OWNER nor the 
ENGINEER will be responsible for full or partial sets of Bidding Documents, including any 
addenda, obtained from other sources. 

This project is subject to the Prevailing Wage Rates as determined by the Kentucky 
Department of Labor. 

Attention is called to the CONTRACTOR Qualification Requirements which include a 
current Certificate of Eligibility from the Kentucky Transportation Cabinet at the time of 
bid. 

CONTRACTORS shall register with Viox & Viox, Inc. to qualify as a bidder. No substitution of 
CONTRACTORS shall occur without change of registration. 

Each sealed bid shall be accompanied by either a cashier's check or satisfactory bid bond, in a 
sum which is not less than five (5%) percent of the aggregate amount of the bid, payable to the 
Kenton County Fiscal Court. 

Successful bidder will be required to execute and to provide construction contract security in an 
amount not less than one hundred percent of the bid. 
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Bidders shall provide bid security and proof of qualifications to perform the Work as described in 
the Instructions to Bidders. Bidders must comply with all statutory requirements in accordance 
with the Instructions to Bidders. 

All bids must be made on the required Bid Form in the Appendix (the County requires 1 original 
and 3 copies of the bid/proposal). The Bid Form shall not be altered in any way. 

The Kenton County Fiscal Court reserves the right to reject the bids which do not meet the 
requirements as noted in the Specifications or if the project low bid is over the funded budget. 

Bids shall remain subject to acceptance for 90 days after the day of bid opening or for such longer 
period of time to which a Bidder may agree in writing upon request of the Owner. If a contract is 
to be awarded, the Owner will give the successful Bidder a Notice of Award during the period of 
time during which the successful Bidder's bid remains subject to acceptance. 

Holly Hill, Buyer 
Kenton County Fiscal Court 

++END OF SECTION++ 
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SECTION 00200 

INSTRUCTIONS TO BIDDERS 

1.1 PRE-QUALIFICATION OF BIDDERS 

A. See Division 100, Section 102, 102.01 of the Kentucky Standard Specification 
for Road and Bridge Construction, most current edition, for specifics on pre­
qualification of bidders for this project. 

B. If certification from KYTC does not exist for a particular CONTRACTOR 
activity, then the above statement shall not apply for that particular activity (i.e. 
landscaping). 

C. Bid proposals submitted by CONTRACTORS that do not meet the criteria above 
will not be considered. 

1.2 PRE-BID CONFERENCE 

A. A Pre-bid conference will be held for this project. Refer to the Notice to Bidders 
for information on date, time, and any other requirements. 

1.3 EXAMINATION OF BIDDING DOCUMENTS, OTHER RELATED DATA AND 
SITE 

A. It is the responsibility of Bidder, before submitting a Bid to: 

1. Thoroughly examine and carefully study the Bidding Documents, 
including any Addenda and the other related data identified in the 
Bidding Documents; 

2. Visit the Site and become familiar with and satisfy Bidder as to the 
general, local and Site conditions that may affect cost, progress and 
performance of the Work; 

3. Become familiar with and satisfy Bidder as to all federal, state and local 
Laws and Regulations that may affect cost, progress and performance of 
the Work; 

4. Carefully study all reports of explorations and tests of subsurface 
conditions at or contiguous to the Site and all drawings of physical 
conditions in or relating to existing surface or subsurface structures at or 
contiguous to the Site (except Underground Facilities) which have been 
identified in the Supplementary Conditions as provided in paragraph 4.02 
of the General Conditions; 
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5. Obtain and carefully study (or assume responsibility for having done so) 
all examinations, investigations, explorations, tests, studies, and data 
concerning conditions (surface, subsurface and Underground Facilities ) 
at or contiguous to the Site which may affect cost, progress or 
performance of the Work or which relate to any aspect of the means, 
methods, techniques, sequences and procedures of construction to be 
employed by Bidder, including any specific means, methods, techniques, 
sequences and procedures of construction expressly required by Bidding 
Documents, and safety precautions and programs incident thereto; 

6. Agree at the time of submitting its Bid that no further examinations, 
investigations, explorations, tests, studies, or data are necessary for the 
determination of its Bid for the performance of the Work at the price bid 
and within the times and in accordance with the other terms and 
conditions of the Bidding Documents; 

7. Become aware of the general nature of work (if any) to be performed by 
OWNER and others at the site that relates to the Work as indicated in the 
Bidding Documents; 

8. Correlate the information known to Bidder, information and observations 
obtained from visits to the Site, reports and drawings identified in the 
Bidding Documents, and all additional examinations, investigations, 
explorations, tests, studies and data with the Bidding Documents; 

9. Promptly give OWNER written notice of all conflicts, errors, ambiguities 
or discrepancies that Bidder discovers in the Bidding Documents and 
confirm that the written resolution thereof by OWNER is acceptable to 
Bidder; and 

10. Determine that the Bidding Documents are generally sufficient to 
indicate and convey understanding of all terms and conditions for the 
performance of the Work. 

1.4 INTERPRETATIONS OF BID PROPOSAL & ADDENDA 

A. All questions about the true meaning or intent of any part of the plans, 
specifications, or other proposed contract documents, shall be submitted in 
writing to the ENGINEER, Viox and Viox, Inc., Civil ENGINEERS, 466 
Erlanger Road, Erlanger, Kentucky. 

B. In order to receive consideration, questions must be received by the ENGINEER, 
at least three days prior to the date for the Bid opening. The person making the 
request will be responsible for its prompt delivery. 

C. Any interpretations or clarifications of the contract documents considered 
necessary by the OWNER or ENGINEER will be issued by addenda and mailed, 
faxed or delivered to all parties recorded by the ENGINEER as having received 
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the Bidding documents for receipt not later than two days prior to the date of the 
opening of bids. 

D. Only questions answered by addenda will be binding. Oral and other 
interpretations or clarification will be without legal effect. 

E. OWNER will not be responsible for explanations or interpretations of the 
proposed documents except as issued in accordance herewith. 

1.5 PREPARATION OF BID 

A. A Bid Proposal must be made on the Bid Form provided in the back of the 
Specification Book. 

B. All blanks in the Bid Proposal form shall be completed by printing in ink or by 
typewriter. A bid price shall be indicated in numerals for each Bid Item listed. 

C. A bid price shall be indicated in numerals for each Bid Item listed. No partial 
bids will be accepted. 

D. The bid proposal must be signed in the locations indicated on the bid form. 

E. The Bid Proposal shall contain copies of the Acknowledgement of Receipt for all 
Addenda issued for the project. 

1.6 BID PROPOSAL GUARANTY 

A. As set out in the Notice to Bidders, the bidder shall be required to furnish bid 
guaranty in the amount of not less than five percent (5%) of the bid. The 
OWNER will reject and will not read any Bid Proposal that is not accompanied 
by a guarantee in the form of a cashier's check, certified check, or a bid bond in 
the amount specified above. The guaranty should be made payable to "Kenton 
County Fiscal Court". 

B. Bid Bond shall be an equivalent instrument meeting the minimum requirements 
of the Bid Bond sample, which can be found in Appendix B. Bid Bond shall be 
issued by a surety meeting the requirements of Paragraphs 5.01 and 5.02 of the 
General Conditions. 
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1.7 SUBMITTAL OF BID PROPOSAL 

A. The entire Bid Proposal shall be submitted no later than the date and time 
prescribed and at the place indicated in the Notice to Bidders. 

B. A total of four (4) bid proposals shall be submitted: One (1) complete and 
executed bid proposal, and three (3) photo copies of the complete and executed 
bid proposal. A complete bid proposal shall contain the following items: 
completed and signed Bid Quantity Forms, Bid Guaranty, Bidders Pre­
Qualification Statement, Non-collusion Affidavit. The Bid Quantity Notes and 
Bid Quantity Measurement and Payment Sections shall also be submitted as part 
of the bid proposal, to acknowledge that the contractor has read these items. 

C. The Bid Proposal shall be enclosed in a sealed envelope and clearly labeled with 
the project title, name and address of the bidder, and the date and time of 
opening, so as to guard against premature opening of any bid. 

D. If the Bid is sent by mail or other delivery system, the sealed envelope containing 
the Bid shall be enclosed in a separate envelope plainly marked on the outside 
with the notation "Bid Enclosed for: "Latonia Lakes Street Reconstruction and 
Water Main Replacement Project". Bids shall be addressed to: 

HOLLY HILL, BUYER 
P.O. Box 792 

303 COURT STREET 
ROOM207 

COVINGTON, KENTUCKY 41012-0792 

E. Bidder shall assume full responsibility for timely delivery at the location 
designated for receipt of Bid Proposals. Bid Proposals received after the time 
and date for receipt of Bid Proposals will be returned unopened. Telephone or 
facsimile bids are invalid and will not receive consideration. 

1.9 DISQUALIFIED BIDDERS 

A. Any bidder who has defaulted on any contract with the Kenton County Fiscal 
Court within the past three years shall not be qualified for any portion of the 
work. 

1.9 MODIFICATION OR WITHDRAWAL OF BID 

A. Withdrawal prior to bid opening: 

1. A bid may withdrawn either in person or by telegraphic or written 
request at any time prior to the scheduled time for closing the receipt of 
bids. 
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B. Modification prior to bid opening: 

1. If a bidder wishes to modify its bid, bidder must withdraw its initial bid 
and submit a new bid. 

C. If within 24 hours after Bids are opened, any Bidder files a duly signed written 
notice with the OWNER and promptly thereafter demonstrates to the reasonable 
satisfaction of the OWNER that there was material and substantial mistake in the 
preparation of its Bid, that Bidder may withdrawal its Bid and the Bid Security 
will be returned. If a CONTRACTOR chooses to withdrawal its bid, more than 
24 hours after the Bids are opened, the Bid Security will not be returned. 

1.10 BASIS OF BIDS; COMP ARIS ON OF BIDS 

A. The Bid consists of a series of lump sums with unit price items: 

1. For each lump sum item on the Bid Form, Bidder shall enter the lump 
sum Bid in the spaces provided on the Bid Form. 

2. For each unit price item on the Bid Form, Bidder shall enter the unit 
price Bid, and shall enter the computation of the respective quantity 
times the Bidder's unit price for that item in the spaces provided on the 
Bid Form. 

3. Bidder shall compute and enter the total of all lump sum items and the 
products of quantity and unit price Bid for each unit price item in the 
space provided on the Bid Form. This amount shall be considered as the 
Total Bid Amount. 

4. For determination of the apparent low Bidder, Bids will be compared on 
the basis of the Total Bid Amount, which is the sum of the Total Base 
Bid Price plus any and all Add Alternate items as may be selected by the 
OWNER. 

B. Discrepancies between the multiplication of units of Work and unit prices will be 
resolved in favor of the unit prices. Discrepancies between the indicated sum of 
any column of figures and the correct sum thereof will be resolved in favor of the 
correct sum. 

C. In case of discrepancy between the bid price in words and in figures in the Bid 
Proposal, the price words will control. 

1.11 REJECTION OF BID PROPOSALS 

A. Bid Proposals that contain any omission, condition, or limitation, or that show 
any other irregularity of any kind may be rejected as informal. 
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1.12 AWARD OF CONTRACT 

A. The contract will be awarded to the lowest responsive and responsible bidder as 
soon as practicable after the opening of bids. 

1.13 COMMENCEMENT AND COMPLETION OF WORK 

A. The CONTRACTOR shall commence work on a date as specified in the bid 
packet, the contract. 

B. The CONTRACTOR shall have the following days to achieve milestones of 
substantial completion, and final payment. 

1. Milestone No. 1 - The Work shall be substantially completed on or 
before April 30, 2017. Substantial completion shall consist of all 
pavement, storm sewer, and all other required appurtenances to allow the 
road to be used for its purpose in a safe manner. 

2. Milestone No. 2 - The work shall be completed and ready for final 
payment in accordance with the General Conditions, Section 0070, 
Paragraph 14.07 on or before June 30, 2017. 

1.14 FAILURE TO COMPLETE WORK ON TIME 

A. Should the CONTRACTOR fail to complete the work within the time specified 
in the Contract, there will be deducted by the OWNER "Liquidated Damages" in 
the amount per day as set below. The amount of "liquidated Damages" shall in 
no event be considered a penalty or otherwise than an agreed "Liquidated and 
adjustment damage" to reimburse by reason the CONTRACTOR'S failure to 
complete the work within the time specified. 

B. A log indicating working days will be kept jointly by the COUNTY and the 
CONTRACTOR. 

C. Liquidated damages shall be per the table below: 

ORIGINAL CONTRACT AMOUNT 

(FROM) (TO AND INCLUDING) 

0.00 
100,000.01 
500 000.01 

1 000 000.01 
5 000 000.01 

10 000 000.01 
20,000,000.01 
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1.15 CONTRACT DRAWINGS & SPECIFICATIONS: 

A. Three (3) sets of contract drawings and specifications will be furnished to the 
successful bidder without charge. Additional sets will be furnished upon request 
at the cost of reproduction. 

1.16 EXECUTION OF CONTRACT 

A. The Construction Contract and performance bond shall be executed within the 
time specified in the proposal, and in at least three (3) copies. 

1.17 ASSIGNMENT OF CONTRACT 

A. The CONTRACTOR will not be permitted to assign his Contract or any portion 
thereof, nor may any monies due that become due there under, without the 
written approval of the OWNER. 

1.18 SUBLETTING CONTRACT 

A. The CONTRACTOR shall not sublet, sell, transfer, assign, or otherwise dispose 
of any portion of the Contract to any individual, co-partnership, or corporation 
without the proper written consent of the OWNER. 

1.19 SEPARATE CONTRACTS 

A. The OWNER reserves the right to let other contracts in connection with the 
work. The CONTRACTOR shall afford other CONTRACTORS reasonable 
opportunity for ingress and egress and storage of their material and the execution 
of their work, and shall properly connect and coordinate his work with theirs. 
The respective right of various interests shall be established by the ENGINEER 
to secure proper completion of the various portions of the work. 

1.20 CONTRACT SECURITY OR PERFORMANCE BOND 

A. The CONTRACTOR will be required to furnish a surety bond executed by a 
surety company duly authorized to do business in the state in which the work is 
to be performed in an amount at least equal to 100% of the contract price, as 
security for the faithful performance of this contract and as security for the 
payment of all persons performing labor and furnishing materials in connection 
with this contract. 

1.21 INSURANCE, CONTRACTOR'S COVERAGE AND CANCELLATION PROVISION 

A. See Section 00700, General Conditions, Article 5, and the corresponding 
Supplementary Conditions, Section 0800. 
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1.22 PREY AILING WAGE RA TES 

A. The prevailing rate of wages to be paid laborers, workmen and mechanics have 
been determined and fixed by the Department of Industrial Relations of the 
Commonwealth of Kentucky and CONTRACTOR shall so conform. 

1.23 NON-REBATE OF WAGES 

A. The CONTRACTOR shall comply with the regulations, ruling and 
interpretations of the Secretary of Labor of the United States pursuant to the 
Anti-Kickback Act (Title 18, U.S.C. Sec. 874 and Title 40, U.S.C., Sec. 276c) 
which makes it unlawful to induce any person employed in the construction or 
repair of public buildings or public works to give up any part of the 
compensation to which he is entitled under his Contract of employment; and the 
CONTRACTOR agrees to insert a like provision in all subcontracts hereunder. 

1.24 HOURS OF WORK AND RECORDS 

A. The CONTRACTOR shall conform in every respect to all provisions of the 
Kentucky Revised Statues 337.510 to 337.990 relative to wages and hours. This 
shall include full and accurate payroll records covering all disbursements of 
wages to employees as covered in KRS 337.520. Wages will be defined in 
Section 00835. 

B. Hours of work shall be as set out in KRS 337.540 that is not more than eight (8) 
hours in one calendar day, nor more than forty ( 40) hours in one week except in 
case of emergency caused by fire, flood, or damage to life or property. 

Any laborer, workman, mechanic, helper, assistant, or apprentice working in 
excess of 8 hours per day or 40 hours in one week except in case of emergency 
shall be paid not less than 1 1/2 times the "Prevailing Wage Rate" as set out 
hereinafter. 

C. Additional information concerning wages and hours are covered in General 
Conditions, Section 00700, and Supplementary Conditions, Section 00800. 

1.25 EXTRA WORK 

A. Any departures from the original contract will be made as provided in the 
General Conditions, Section 00700, under "Extra Work". 

1.26 SECOND HAND SALVAGED MATERIALS 

A. The use of second hand and/or salvaged materials will not be permitted unless 
specifically provided for in the specifications. 
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1.27 ALTERNATES 

A. Alternates if any are defined in the bid packet. 

1.28 MATERIALS AND EQUIPMENT REQUIREMENTS IN BID PROPOSAL 

A. It is the intention of the specific technical specifications to specify standard 
materials and equipment. However, when space is provided in the Proposal the 
bidders shall specify the equipment and materials which they propose to use in 
the contemplated project, and the OWNER may declare a bid irregular wherein 
the equipment and materials are not specifically named by the bidder. 

1.29 "OR EQUAL" CLAUSE 

A. See Division 0700, General Conditions, Article 6, CONTRACTOR'S 
Responsibilities, 6.05, Substitutes and "Or-Equals". 

1.30 SPECIFIC BRANDS, MAKES, OR MANUFACTURE 

A. Wherever in the specifications a certain brand, make, or manufacture is set out, it 
is intended to denote the quality standard of the article desired, but unless 
otherwise noted does not restrict bidders to the specific brand, make or 
manufacture; it is to set forth and convey to the prospective bidder the general 
style, type, character, and quality of the article desired. 

1.31 PAYMENT FOR MATERIALS STORED AT SITE OF PROJECT 

A. Payment for materials or equipment stored at the site of the project may be 
allowed by the OWNER to the extent of 90% of the cost of such materials or 
equipment upon specific recommendation of the ENGINEER. Materials or 
equipment eligible for advance payment prior to being incorporated in the work 
or prior to installation are cast/ductile iron pipe, valves, special cast/ductile iron 
fittings, structural steel, machinery, equipment, or such other items as in the 
opinion of the ENGINEER are eligible. It is solely the CONTRACTOR'S 
responsibility to secure the stored items. 

1.32 EMPLOYMENT, QUALIFICATIONS 

A. No per~on under the age of sixteen (16) years, and no convict labor shall be 
employed to perform any work under this contract. No person whose age or 
physical condition is such as to make his employment dangerous to his health or 
safety or to the health and safety of others shall be employed to perform any 
work under this contract, provided that this shall not operate against the 
employment of physically handicapped persons, otherwise employable, where 
such persons may be safely assigned to work which they can ably perform. 

B. There shall be no discrimination because of race, creed, color, or political 
affiliations in the employment of persons for work under this contract. 
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1.33 EMPLOYMENT SERVICES & LABOR PREFERENCES 

A With respect to all skilled, semi-skilled, and unskilled workers employed to 
perform work on the project, preference in employment shall be given first to 
persons who reside in the city in which the work is to be performed, and second 
to persons residing in the county in which the work is to be performed. 

1.34 PAYMENT OF EMPLOYEES 

A The CONTRACTOR and each of his SUB-CONTRACTORS shall pay each of 
his employees engaged in work on the project in full (less deductions made 
mandatory by law) in cash and not less often than as required by Federal or State 
law. 

1.35 MATERIALS, CONVICT MADE 
A. No material manufactured or produced in a penal or correctional institution shall 

be incorporated in the project under this contract. 

1.36 MATERIALS, DOMESTIC & FOREIGN 

A. Only such unmanufactured articles, materials, and supplies as have been mined 
or produced in the United States of America, and only such manufactured 
articles, materials, and supplies as have been manufactured in the United States 
of America substantially all from articles, materials, or supplies, mined, 
produced, or manufactured as the case may be in the United States of America, 
shall be employed under this contract in the construction of the project. 

1.37 CONSTRUCTION PAYROLL RECORDS & REPORTS 

A. The CONTRACTOR shall furnish the OWNER with substantial proof that all 
payrolls for services rendered and invoices for materials supplied have been duly 
paid as herein required, and such other data as the OWNER may require. 

B. In connection with all lump sum contracts, the CONTRACTOR shall furnish the 
ENGINEER a suitable detailed breakdown on which to base partial payment 
estimates. 

C. When so required, the CONTRACTOR shall furnish and keep current a suitable 
progress chart or schedule showing the estimated and actual progress on the 
work. The progress chart or schedule shall be subject to the approval of the 
ENGINEER. 

D. The CONTRACTOR shall furnish all the necessary information for, and assist in 
the preparation of, and/or prepare the partial payment estimates on forms 
approved by the ENGINEER. 
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E. The ENGINEER or his authorized representatives and agents shall be permitted 
to inspect all payrolls, records of personnel, invoices of materials, and other 
relevant data and records. 

1.38 PARTIAL PAYMENT ESTIMATES 

A. Partial Payments (also known as progress payments) shall be made in accordance 
with the details set out hereinafter under General Conditions, Section 00700, 
General Conditions, and Section 00800, Supplemental Conditions, Article 14. 

1.39 CONTRACTOR'S ACCOUNTS 

A. The CONTRACTOR shall pay for all services (including transportation and 
utility services, for all materials, tools, and other expendable equipment, and to 
each of the SUB-CONTRACTORS) as per the time frame and respective 
amounts as specified in the contract for each of these items required to complete 
the project. The COUNTY shall not be held liable for any late payments or fines 
incurred due to late payments made by the CONTRACTOR for these services. 

1.40 FINAL PAYMENT 

A. Final payment shall be made in accordance with the details set out hereinafter 
under General Conditions, Section 00700. 

++END OF SECTION++ 
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This document has important legal consequences; consultation with an attorney is encouraged with respect to its 
use or modification. This document should be adapted to the particular circumstances of the contemplated 
Project and the controlling Laws and Regulations. 

STANDARD GENERAL CONDITIONS 
OF THE CONSTRUCTION CONTRACT 

Prepared by 

ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE 

and 

Issued and Published Jointly by -----ACEC 
AMmHCAN CouNCIJ, OF ENGrN1mR1NG CoMC'ANms 5 KILL INTEGRITY 

A$1'1! American Society 
~ "Ii of Civil Engineers 

=o-== National Society of 
Professional Engineers 
Professional Engineers in Private Practice 

AMERICAN COUNCIL OF ENGINEERING COMPANIES 

ASSOCIATED GENERAL CONTRACTORS OF AMERICA 

AMERICAN SOCIETY OF CIVIL ENGINEERS 

PROFESSIONAL ENGINEERS IN PRIVATE PRACTICE 
A Practice Division of the 

NATIONAL SOCIETY OF PROFESSIONAL ENGINEERS 

Endorsed by 

CONSTRUCTION SPECIFICATIONS INSTITUTE 

EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright© 2007 National Society of Professional Engineers for EJCDC. All rights reserved. 



These General Conditions have been prepared for use with the Suggested Forms of Agreement Between 
Owner and Contractor (EJCDC C-520 or C-525, 2007 Editions). Their provisions are interrelated and a 
change in one may necessitate a change in the other. Comments concerning their usage are contained in the 
Narrative Guide to the EJCDC Construction Documents (EJCDC C-001, 2007 Edition). For guidance in 
the preparation of Supplementary Conditions, see Guide to the Preparation of Supplementary Conditions 
(EJCDC C-800, 2007 Edition). 
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ARTICLE 1 - DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial 
capital letters, the terms listed below will have the meanings indicated which are applicable to 
both the singular and plural thereof. In addition to terms specifically defined, terms with initial 
capital letters in the Contract Documents include references to identified articles and paragraphs, 
and the titles of other documents or forms. 

1. Addenda-Written or graphic instruments issued prior to the opening of Bids which clarify, 
correct, or change the Bidding Requirements or the proposed Contract Documents. 

2. Agreement-The written instrument which is evidence of the agreement between Owner and 
Contractor covering the Work. 

3. Application for Payment-The form acceptable to Engineer which is to be used by Contractor 
during the course of the Work in requesting progress or final payments and which is to be 
accompanied by such supporting documentation as is required by the Contract Documents. 

4. Asbestos-Any material that contains more than one percent asbestos and is friable or is 
releasing asbestos fibers into the air above current action levels established by the United 
States Occupational Safety and Health Administration. 

5. Bid-The offer or proposal of a Bidder submitted on the prescribed form setting forth the 
prices for the Work to be performed. 

6. Bidder-The individual or entity who submits a Bid directly to Owner. 

7. Bidding Documents-The Bidding Requirements and the proposed Contract Documents 
(including all Addenda). 

8. Bidding Requirements-The advertisement or invitation to bid, Instructions to Bidders, Bid 
security of acceptable form, if any, and the Bid Form with any supplements. 

9. Change Order-A document recommended by Engineer which is signed by Contractor and 
Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the 
Contract Price or the Contract Times, issued on or after the Effective Date of the Agreement. 

10. Claim-A demand or assertion by Owner or Contractor seeking an adjustment of Contract 
Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A 
demand for money or services by a third party is not a Claim. 

11. Contract-The entire and integrated written agreement between the Owner and Contractor 
concerning the Work. The Contract supersedes prior negotiations, representations, or 
agreements, whether written or oral. 
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12. Contract Documents-Those items so designated in the Agreement. Only printed or hard 
copies of the items listed in the Agreement are Contract Documents. Approved Shop 
Drawings, other Contractor submittals, and the reports and drawings of subsurface and 
physical conditions are not Contract Documents. 

13. Contract Price-The moneys payable by Owner to Contractor for completion of the Work in 
accordance with the Contract Documents as stated in the Agreement (subject to the 
provisions of Paragraph 11.03 in the case of Unit Price Work). 

14. Contract Times-The number of days or the dates stated in the Agreement to: (i) achieve 
Milestones, if any; (ii) achieve Substantial Completion; and (iii) complete the Work so that it 
is ready for final payment as evidenced by Engineer's written recommendation of final 
payment. 

15. Contractor-The individual or entity with whom Owner has entered into the Agreement. 

16. Cost of the Work-See Paragraph 11.01 for definition. 

17. Drawings-That part of the Contract Documents prepared or approved by Engineer which 
graphically shows the scope, extent, and character of the Work to be performed by 
Contractor. Shop Drawings and other Contractor submittals are not Drawings as so defined. 

18. Effective Date of the Agreement-The date indicated in the Agreement on which it becomes 
effective, but if no such date is indicated, it means the date on which the Agreement is signed 
and delivered by the last of the two parties to sign and deliver. 

19. Engineer-The individual or entity named as such in the Agreement. 

20. Field Order-A written order issued by Engineer which requires minor changes in the Work 
but which does not involve a change in the Contract Price or the Contract Times. 

21. General Requirements-Sections of Division 1 of the Specifications. 

22. Hazardous Environmental Condition-The presence at the Site of Asbestos, PCBs, 
Petroleum, Hazardous Waste, or Radioactive Material in such quantities or circumstances 
that may present a substantial danger to persons or property exposed thereto. 

23. Hazardous Waste-The term Hazardous Waste shall have the meaning provided in Section 
1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time. 

24. Laws and Regulations; Laws or Regulations-Any and all applicable laws, rules, regulations, 
ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and 
courts having jurisdiction. 

25. Liens-Charges, security interests, or encumbrances upon Project funds, real property, or 
personal property. 

26. Milestone-A principal event specified in the Contract Documents relating to an intermediate 
completion date or time prior to Substantial Completion of all the Work. 
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27. Notice of Award-The written notice by Owner to the Successful Bidder stating that upon 
timely compliance by the Successful Bidder with the conditions precedent listed therein, 
Owner will sign and deliver the Agreement. 

28. Notice to Proceed-A written notice given by Owner to Contractor fixing the date on which 
the Contract Times will commence to run and on which Contractor shall start to perform the 
Work under the Contract Documents. 

29. Owner-The individual or entity with whom Contractor has entered into the Agreement and 
for whom the Work is to be performed. 

30. PCBs-Polychlorinated biphenyls. 

31. Petroleum-Petroleum, including crude oil or any fraction thereof which is liquid at standard 
conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square 
inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and 
oil mixed with other non-Hazardous Waste and crude oils. 

32. Progress Schedule-A schedule, prepared and maintained by Contractor, describing the 
sequence and duration of the activities comprising the Contractor's plan to accomplish the 
Work within the Contract Times. 

33. Project-The total construction of which the Work to be performed under the Contract 
Documents may be the whole, or a part. 

34. Project Manual-The bound documentary information prepared for bidding and constructing 
the Work. A listing of the contents of the Project Manual, which may be bound in one or 
more volumes, is contained in the table(s) of contents. 

35. Radioactive Material-Source, special nuclear, or byproduct material as defined by the 
Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time. 

36. Resident Project Representative-The authorized representative of Engineer who may be 
assigned to the Site or any part thereof. 

3 7. Samples-Physical examples of materials, equipment, or workmanship that are representative 
of some portion of the Work and which establish the standards by which such portion of the 
Work will be judged. 

38. Schedule of Submittals-A schedule, prepared and maintained by Contractor, of required 
submittals and the time requirements to support scheduled performance of related 
construction activities. 

39. Schedule of Values-A schedule, prepared and maintained by Contractor, allocating portions 
of the Contract Price to various portions of the Work: and used as the basis for reviewing 
Contractor's Applications for Payment. 
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40. Shop Drawings-All drawings, diagrams, illustrations, schedules, and other data or 
information which are specifically prepared or assembled by or for Contractor and submitted 
by Contractor to illustrate some portion of the Work. 

41. Site-Lands or areas indicated in the Contract Documents as being furnished by Owner upon 
which the Work is to be performed, including rights-of-way and easements for access thereto, 
and such other lands furnished by Owner which are designated for the use of Contractor. 

42. Specifications-That part of the Contract Documents consisting of written requirements for 
materials, equipment, systems, standards and workmanship as applied to the Work, and 
certain administrative requirements and procedural matters applicable thereto. 

43. Subcontractor-An individual or entity having a direct contract with Contractor or with any 
other Subcontractor for the performance of a part of the Work at the Site. 

44. Substantial Completion-The time at which the Work (or a specified part thereof) has 
progressed to the point where, in the opinion of Engineer, the Work (or a specified part 
thereof) is sufficiently complete, in accordance with the Contract Documents, so that the 
Work (or a specified part thereof) can be utilized for the purposes for which it is intended. 
The terms "substantially complete" and "substantially completed" as applied to all or part of 
the Work refer to Substantial Completion thereof. 

45. Successful Bidder-The Bidder submitting a responsive Bid to whom Owner makes an 
award. 

46. Supplementary Conditions-That part of the Contract Documents which amends or 
supplements these General Conditions. 

47. Supplier-A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a 
direct contract with Contractor or with any Subcontractor to furnish materials or equipment to 
be incorporated in the Work by Contractor or Subcontractor. 

48. Underground Facilities-All underground pipelines, conduits, ducts, cables, wires, 
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements 
containing such facilities, including those that convey electricity, gases, steam, liquid 
petroleum products, telephone or other communications, cable television, water, wastewater, 
storm water, other liquids or chemicals, or traffic or other control systems. 

49. Unit Price Work-Work to be paid for on the basis of unit prices. 

50. Work-The entire construction or the various separately identifiable parts thereof required to 
be provided under the Contract Documents. Work includes and is the result of performing or 
providing all labor, services, and documentation necessary to produce such construction, and 
furnishing, installing, and incorporating all materials and equipment into such construction, 
all as required by the Contract Documents. 

51. Work Change Directive-A written statement to Contractor issued on or after the Effective 
Date of the Agreement and signed by Owner and recommended by Engineer ordering an 
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addition, deletion, or rev1s1on in the Work, or responding to differing or unforeseen 
subsurface or physical conditions under which the Work is to be performed or to 
emergencies. A Work Change Directive will not change the Contract Price or the Contract 
Times but is evidence that the parties expect that the change ordered or documented by a 
Work Change Directive will be incorporated in a subsequently issued Change Order 
following negotiations by the parties as to its effect, if any, on the Contract Price or Contract 
Times. 

1.02 Terminology 

A. The words and terms discussed in Paragraph 1.02.B through Fare not defined but, when used in 
the Bidding Requirements or Contract Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms "as allowed," "as approved," "as ordered," "as 
directed" or terms of like effect or import to authorize an exercise of professional judgment 
by Engineer. In addition, the adjectives "reasonable," "suitable," "acceptable," "proper," 
"satisfactory," or adjectives of like effect or import are used to describe an action or 
determination of Engineer as to the Work. It is intended that such exercise of professional 
judgment, action, or determination will be solely to evaluate, in general, the Work for 
compliance with the information in the Contract Documents and with the design concept of 
the Project as a functioning whole as shown or indicated in the Contract Documents (unless 
there is a specific statement indicating otherwise). The use of any such term or adjective is 
not intended to and shall not be effective to assign to Engineer any duty or authority to 
supervise or direct the performance of the Work, or any duty or authority to undertake 
responsibility contrary to the provisions of Paragraph 9.09 or any other provision of the 
Contract Documents. 

C. Day: 

1. The word "day'' means a calendar day of 24 hours measured from midnight to the next 
midnight. 

D. Defective: 

1. The word "defective," when modifying the word "Work," refers to Work that is 
unsatisfactory, faulty, or deficient in that it: 

a. does not conform to the Contract Documents; or 

b. does not meet the requirements of any applicable inspection, reference standard, test, or 
apprdval referred to in the Contract Documents; or 

c. has been damaged prior to Engineer's recommendation of final payment (unless 
responsibility for the protection thereof has been assumed by Owner at Substantial 
Completion in accordance with Paragraph 14.04 or 14.05). 
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E. Furnish, Install, Perform, Provide: 

1. The word "furnish," when used in connection with services, materials, or equipment, shall 
mean to supply and deliver said services, materials, or equipment to the Site (or some other 
specified location) ready for use or installation and in usable or operable condition. 

2. The word "install," when used in connection with services, materials, or equipment, shall 
mean to put into use or place in final position said services, materials, or equipment complete 
and ready for intended use. 

3. The words "perform" or "provide," when used in connection with services, materials, or 
equipment, shall mean to furnish and install said services, materials, or equipment complete 
and ready for intended use. 

4. When "furnish," "install," "perform," or "provide" is not used in connection with services, 
materials, or equipment in a context clearly requiring an obligation of Contractor, "provide" 
is implied. 

F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known 
technical or construction industry or trade meaning are used in the Contract Documents in 
accordance with such recognized meaning. 

ARTICLE 2 - PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall 
also deliver to Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Insurance: Before any Work at the Site is started, Contractor and Owner shall each 
deliver to the other, with copies to each additional insured identified in the Supplementary 
Conditions, certificates of insurance (and other evidence of insurance which either of them or any 
additional insured may reasonably request) which Contractor and Owner respectively are 
required to purchase and maintain in accordance with Article 5. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project 
Manual. Additional copies will be furnished upon request at the cost ofreproduction. 

2.03 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the 
Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A 
Notice to Proceed may be given at any time within 30 days after the Effective Date of the 
Agreement. In no event will the Contract Times commence to run later than the sixtieth day after 
the day of Bid opening or the thirtieth day after the Effective Date of the Agreement, whichever 
date is earlier. 
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2.04 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times commence to 
run. No Work shall be done at the Site prior to the date on which the Contract Times commence 
to run. 

2.05 Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Agreement (unless 
otherwise specified in the General Requirements), Contractor shall submit to Engineer for timely 
review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting 
and completing the various stages of the Work, including any Milestones specified in the 
Contract Documents; 

2. a preliminary Schedule of Submittals; and 

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of 
items which when added together equal the Contract Price and subdivides the Work into 
component parts in sufficient detail to serve as the basis for progress payments during 
performance of the Work. Such prices will include an appropriate amount of overhead and 
profit applicable to each i!em of Work. 

2.06 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, 
and others as appropriate will be held to establish a working understanding among the parties as 
to the Work and to discuss the schedules referred to in Paragraph 2.05.A, procedures for handling 
Shop Drawings and other submittals, processing Applications for Payment, and maintaining 
required records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to 
act as its authorized representative with respect to the services and responsibilities under the 
Contract. Such individuals shall have the authority to transmit instructions, receive information, 
render decisions relative to the Contract, and otherwise act on behalf of each respective party. 

2.07 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference attended by 
Contractor, Engineer, and others as appropriate will be held to review for. acceptability to 
Engineer as provided below the schedules submitted in accordance with Paragraph 2.05.A. 
Contractor shall have an additional 10 days to make corrections and adjustments and to complete 
and resubmit the schedules. No progress payment shall be made to Contractor until acceptable 
schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of 
the Work to completion within the Contract Times. Such acceptance will not impose on 
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Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress of 
the Work, nor interfere with or relieve Contractor from Contractor's full responsibility 
therefor. 

2. Contractor's Schedule of Submittals will be acceptable to Engineer if it provides a workable 
arrangement for reviewing and processing the required submittals. 

3. Contractor's Schedule of Values will be acceptable to Engineer as to form and substance if it 
provides a reasonable allocation of the Contract Price to component parts of the Work. 

ARTICLE 3 - CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one is as binding as if required 
by all. 

B. It is the intent of the Contract Documents to describe a functionally complete project (or part 
thereof) to be constructed in accordance with the Contract Documents. Any labor, 
documentation, services, materials, or equipment that reasonably may be inferred from the 
Contract Documents or from prevailing custom or trade usage as being required to produce the 
indicated result will be provided whether or not specifically called for, at no additional cost to 
Owner. 

C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as 
provided in Article 9. 

3.02 Reference Standards 

A. Standards, Specifications, Codes, Laws, and Regulations 

1. Reference to standards, specifications, manuals, or codes of any technical society, 
organization, or association, or to Laws or Regulations, whether such reference be specific or 
by implication, shall mean the standard, specification, manual, code, or Laws or Regulations 
in effect at the time of opening of Bids (or on the Effective Date of the Agreement if there 
were no Bids), except as may be otherwise specifically stated in the Contract Documents. 

2. No provision of any such standard, specification, manual, or code, or any instruction of a 
Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or 
Engineer, or any of their subcontractors, consultants, agents, or employees, from those set 
forth in the Contract Documents. No such provision or instruction shall be effective to assign 
to Owner, Engineer, or any of their officers, directors, members, partners, employees, agents, 
consultants, or subcontractors, any duty or authority to supervise or direct the performance of 
the Work or any duty or authority to undertake responsibility inconsistent with the provisions 
of the Contract Documents. 
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3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 

1. Contractor's Review of Contract Documents Before Starting Work: Before undertaking each 
part of the Work, Contractor shall carefully study and compare the Contract Documents and 
check and verify pertinent figures therein and all applicable field measurements. Contractor 
shall promptly report in writing to Engineer any conflict, error, ambiguity, or discrepancy 
which Contractor discovers, or has actual knowledge of, and shall obtain a written 
interpretation or clarification from Engineer before proceeding with any Work affected 
thereby. 

2. Contractor's Review of Contract Documents During Performance of Work: If, during the 
performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy 
within the Contract Documents, or between the Contract Documents and (a) any applicable 
Law or Regulation , (b) any standard, specification, manual, or code, or ( c) any instruction of 
any Supplier, then Contractor shall promptly report it to Engineer in writing. Contractor shall 
not proceed with the Work affected thereby (except in an emergency as required by Paragraph 
6.16.A) until an amendment or supplement to the Contract Documents has been issued by 
one of the methods indicated in Paragraph 3.04. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, 
ambiguity, or discrepancy in the Contract Documents unless Contractor had actual 
knowledge thereof. 

B. Resolving Discrepancies: 

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of 
the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or 
discrepancy between the provisions of the Contract Documents and: 

a. the provisions of any standard, specification, manual, or code, or the instruction of any 
Supplier (whether or not specifically incorporated by reference in the Contract 
Documents); or 

b. the provisions of any Laws or Regulations applicable to the performance of the Work 
(unless such an interpretation of the provisions of the Contract Documents would result in 
violation of such Law or Regulation). 

3.04 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended to provide for additions, deletions, and revisions in 
the Work or to modify the terms and conditions thereof by either a Change Order or a Work 
Change Directive. 

B. The requirements of the Contract Documents may be supplemented, and minor variations and 
deviations in the Work may be authorized, by one or more of the following ways: 
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1. A Field Order; 

2. Engineer's approval of a Shop Drawing or Sample (subject to the provisions of Paragraph 
6.17.D.3); or 

3. Engineer's written interpretation or clarification. 

3.05 Reuse of Documents 

A. Contractor and any Subcontractor or Supplier shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or 
other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its 
consultants, including electronic media editions; or 

2. reuse any such Drawings, Specifications, other documents, or copies thereof on extensions of 
the Project or any other project without written consent of Owner and Engineer and specific 
written verification or adaptation by Engineer. 

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the 
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract 
Documents for record purposes. 

3.06 Electronic Data 

A. Unless otherwise stated in the Supplementary Conditions, the data furnished by Owner or 
Engineer to Contractor, or by Contractor to Owner or Engineer, that may be relied upon are 
limited to the printed copies (also known as hard copies). Files in electronic media format of text, 
data, graphics, or other types are furnished only for the convenience of the receiving party. Any 
conclusion or information obtained or derived from such electronic files will be at the user's sole 
risk. If there is a discrepancy between the electronic files and the hard copies, the hard copies 
govern. 

B. Because data stored in electronic media format can deteriorate or be modified inadvertently or 
otherwise without authorization of the data's creator, the party receiving electronic files agrees 
that it will perform acceptance tests or procedures within 60 days, after which the receiving party 
shall be deemed to have accepted the data thus transferred. Any errors detected within the 60-day 
acceptance period will be corrected by the transferring party. 

C. When transferring documents in electronic media format, the transferring party makes no 
representations as to long term compatibility, usability, or readability of documents resulting 
from the use of software application packages, operating systems, or computer hardware differing 
from those used by the data's creator. 
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ARTICLE 4 -AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 
HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS 

4.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions 
not of general application but specifically related to use of the Site with which Contractor must 
comply in performing the Work. Owner will obtain in a timely manner and pay for easements for 
permanent structures or permanent changes in existing facilities. If Contractor and Owner are 
unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the 
Contract Price or Contract Times, or both, as a result of any delay in Owner's furnishing the Site 
or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of 
record legal title and legal description of the lands upon which the Work is to be performed and 
Owner's interest therein as necessary for giving notice of or filing a mechanic's or construction 
lien against such lands in accordance with applicable Laws and Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment. 

4.02 Subsurface and Physical Conditions 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those reports known to Owner of explorations and tests of subsurface conditions at or 
contiguous to the Site; and 

2. those drawings known to Owner of physical conditions relating to existing surface or 
subsurface structures at the Site (except Underground Facilities). 

B. Limited Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the 
accuracy of the "technical data" contained in such reports and drawings, but such reports and 
drawings are not Contract Documents. Such "technical data" is identified in the Supplementary 
Conditions. Except for such reliance on such "technical data," Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor's purposes, including, but not 
limited to, any aspects of the means, methods, techniques, sequences, and procedures of 
construction to be employed by Contractor, and safety precautions and programs incident 
thereto; or 

2. other data, interpretations, opinions, and information contained in such reports or shown or 
indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any "technical data" or any such 
other data, interpretations, opinions, or information. 
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4.03 Differing Subsurface or Physical Conditions 

A. Notice: If Contractor believes that any subsurface or physical condition that is uncovered or 
revealed either: 

1. is of such a nature as to establish that any "technical data" on which Contractor is entitled to 
rely as provided in Paragraph 4.02 is materially inaccurate; or 

2. is of such a nature as to require a change in the Contract Documents; or 

3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and 
generally recognized as inherent in work of the character provided for in the Contract 
Documents; 

then Contractor shall, promptly after becoming aware thereof and before further disturbing the 
subsurface or physical conditions or performing any Work in connection therewith (except in an 
emergency as required by Paragraph 6.16.A), notify Owner and Engineer in writing about such 
condition. Contractor shall not further disturb such condition or perform any Work in connection 
therewith (except as aforesaid) until receipt of written order to do so. 

B. Engineer's Review: After receipt of written notice as required by Paragraph 4.03.A, Engineer will 
promptly review the pertinent condition, determine the necessity of Owner's obtaining additional 
exploration or tests with respect thereto, and advise Owner in writing (with a copy to Contractor) 
of Engineer's findings and conclusions. 

C. Possible Price and Times Adjustments: 

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent 
that the existence of such differing subsurface or physical condition causes an increase or 
decrease in Contractor's cost of, or time required for, performance of the Work; subject, 
however, to the following: 

a. such condition must meet any one or more of the categories described in Paragraph 
4.03.A; and 

b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract 
Price will be subject to the provisions of Paragraphs 9.07 and 11.03. 

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if: 

a. Contractor knew of the existence of such conditions at the time Contractor made a final 
commitment to Owner with respect to Contract Price and Contract Times by the 
submission of a Bid or becoming bound under a negotiated contract; or 

b. the existence of such condition could reasonably have been discovered or revealed as a 
result of any examination, investigation, exploration, test, or study of the Site and 
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contiguous areas required by the Bidding Requirements or Contract Documents to be 
conducted by or for Contractor prior to Contractor's making such final commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 4.03.A. 

3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if 
any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be 
made therefor as provided in Paragraph 10.05. However, neither Owner or Engineer, or any 
of their officers, directors, members, partners, employees, agents, consultants, or 
subcontractors shall be liable to Contractor for any claims, costs, losses, or damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) sustained by 
Contractor on or in connection with any other project or anticipated project. 

4.04 Underground Facilities 

A. Shown or Indicated: The information and data shown or indicated in the Contract Documents 
with respect to existing Underground Facilities at or contiguous to the Site is based on 
information and data furnished to Owner or Engineer by the owners of such Underground 
Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the 
Supplementary Conditions: 

1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such 
information or data provided by others; and 

2. the cost of all of the following will be included in the Contract Price, and Contractor shall 
have full responsibility for: 

a. reviewing and checking all such information and data; 

b. locating all Underground Facilities shown or indicated in the Contract Documents; 

c. coordination of the Work with the owners of such Underground Facilities, including 
Owner, during construction; and 

d. the safety and protection of all such Underground Facilities and repairing any damage 
thereto resulting from the Work. 

B. Not Shown or Indicated: 

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was 
not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract 
Documents, Contractor shall, promptly after becoming aware thereof and before further 
disturbing conditions affected thereby or performing any Work in connection therewith 
(except in an emergency as required by Paragraph 6.16.A), identify the owner of such 
Underground Facility and give written notice to that owner and to Owner and Engineer. 
Engineer will promptly review the Underground Facility and determine the extent, if any, to 
which a change is required in the Contract Documents to reflect and document the 
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consequences of the existence or location of the Underground Facility. During such time, 
Contractor shall be responsible for the safety and protection of such Underground Facility. 

2. If Engineer concludes that a change in the Contract Documents is required, a Work Change 
Directive or a Change Order will be issued to reflect and document such consequences. An 
equitable adjustment shall be made in the Contract Price or Contract Times, or both, to the 
extent that they are attributable to the existence or location of any Underground Facility that 
was not shown or indicated or not shown or indicated with reasonable accuracy in the 
Contract Documents and that Contractor did not know of and could not reasonably have been 
expected to be aware of or to have anticipated. If Owner and Contractor are unable to agree 
on entitlement to or on the amount or extent, if any, of any such adjustment in Contract Price 
or Contract Times, Owner or Contractor may make a Claim therefore as provided in 
Paragraph 10.05. 

4.05 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction which in 
Engineer's judgment are necessary to enable Contractor to proceed with the Work. Contractor 
shall be responsible for laying out the Work, shall protect and preserve the established reference 
points and property monuments, and shall make no changes or relocations without the prior 
written approval of Owner. Contractor shall report to Engineer whenever any reference point or 
property monument is lost or destroyed or requires relocation because of necessary changes in 
grades or locations, and shall be responsible for the accurate replacement or relocation of such 
reference points or property monuments by professionally qualified personnel. 

4.06 Hazardous Environmental Condition at Site 

A. Reports and Drawings: The Supplementary Conditions identify those reports and drawings 
known to Owner relating to Hazardous Environmental Conditions that have been identified at the 
Site. 

B. Limited Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the 
accuracy of the "technical data" contained in such reports and drawings, but such reports and 
drawings are not Contract Documents. Such "technical data" is identified in the Supplementary 
Conditions. Except for such reliance on such "technical data," Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor's purposes, including, but not 
limited to, any aspects of the means, methods, techniques, sequences and procedures of 
construction to be employed by Contractor and safety precautions and programs incident 
thereto; or 

2. other data, interpretations, opinions and information contained in such reports or shown or 
indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any "technical data" or any such 
other data, interpretations, opinions or information. 
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C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or 
revealed at the Site which was not shown or indicated in Drawings or Specifications or identified 
in the Contract Documents to be within the scope of the Work. Contractor shall be responsible 
for a Hazardous Environmental Condition created with any materials brought to the Site by 
Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible. 

D. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for 
whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall 
immediately: (i) secure or otherwise isolate such condition; (ii) stop all Work in connection with 
such condition and in any area affected thereby (except in an emergency as required by Paragraph 
6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter confirm such notice in 
writing). Owner shall promptly consult with Engineer concerning the necessity for Owner to 
retain a qualified expert to evaluate such condition or take corrective action, if any. Promptly 
after consulting with Engineer, Owner shall take such actions as are necessary to permit Owner to 
timely obtain required permits and provide Contractor the written notice required by Paragraph 
4.06.E. 

E. Contractor shall not be required to resume Work in connection with such condition or in any 
affected area until after Owner has obtained any required permits related thereto and delivered 
written notice to Contractor: (i) specifying that such condition and any affected area is or has 
been rendered safe for the resumption of Work; or (ii) specifying any special conditions under 
which such Work may be resumed safely. If Owner and Contractor cannot agree as to entitlement 
to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, or 
both, as a result of such Work stoppage or such special conditions under which Work is agreed to 
be resumed by Contractor, either party may make a Claim therefor as provided in Paragraph 
10.05. 

F. If after receipt of such written notice Contractor does not agree to resume such Work based on a 
reasonable belief it is unsafe, or does not agree to resume such Work under such special 
conditions, then Owner may order the portion of the Work that is in the area affected by such 
condition to be deleted from the Work. If Owner and Contractor cannot agree as to entitlement to 
or on the amount or extent, if any, of an adjustment in Contract Price or Contract Times as a 
result of deleting such portion of the Work, then either party may make a Claim therefor as 
provided in Paragraph 10.05. Owner may have such deleted portion of the Work performed by 
Owner's own forces or others in accordance with Article 7. 

G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them from and 
against all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition, 
provided that such Hazardous Environmental Condition: (i) was not shown or indicated in the 
Drawings or Specifications or identified in the Contract Documents to be included within the 
scope of the Work, and (ii) was not created by Contractor or by anyone for whom Contractor is 
responsible. Nothing in this Paragraph 4.06.G shall obligate Owner to indemnify any individual 
or entity from and against the consequences of that individual's or entity's own negligence. 
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H. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants, and subcontractors of each and any of them from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to a Hazardous Environmental Condition created by Contractor or by anyone for 
whom Contractor is responsible. Nothing in this Paragraph 4.06.H shall obligate Contractor to 
indemnify any individual or entity from and against the consequences of that individual's or 
entity's own negligence. 

I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental 
Condition uncovered or revealed at the Site. 

ARTICLE 5 - BONDS AND INSURANCE 

5.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to the 
Contract Price as security for the faithful performance and payment of all of Contractor's 
obligations under the Contract Documents. These bonds shall remain in effect until one year after 
the date when final payment becomes due or until completion of the correction period specified 
in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or Regulations or 
by the Contract Documents. Contractor shall also furnish such other bonds as are required by the 
Contract Documents. 

B. All bonds shall be in the form prescribed by the Contract Documents except as provided 
otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the list 
of "Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as 
Acceptable Reinsuring Companies" as published in Circular 570 (amended) by the Financial 
Management Service, Surety Bond Branch, U.S. Department of the Treasury. All bonds signed 
by an agent or attorney-in-fact must be accompanied by a certified copy of that individual's 
authority to bind the surety. The evidence of authority shall show that it is effective on the date 
the agent or attorney-in-fact signed each bond. 

C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or its 
right to do business is terminated in any state where any part of the Project is located or it ceases 
to meet the requirements of Paragraph 5.01.B, Contractor shall promptly notify Owner and 
Engineer and shall, within 20 days after the event giving rise to such notification, provide another 
bond and surety, both of which shall comply with the requirements of Paragraphs 5.01.B and 
5.02. 

5.02 Licensed Sureties and Insurers 

A. All bonds and insurance required by the Contract Documents to be purchased and maintained by 
Owner or Contractor shall be obtained from surety or insurance companies that are duly licensed 
or authorized in the jurisdiction in which the Project is located to issue bonds or insurance 
policies for the limits and coverages so required. Such surety and insurance companies shall also 
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meet such additional requirements and qualifications as may be provided in the Supplementary 
Conditions. 

5 .03 Certificates of Insurance 

A. Contractor shall deliver to Owner, with copies to each additional insured and loss payee 
identified in the Supplementary Conditions, certificates of insurance (and other evidence of 
insurance requested by Owner or any other additional insured) which Contractor is required to 
purchase and maintain. 

B. Owner shall deliver to Contractor, with copies to each additional insured and loss payee 
identified in the Supplementary Conditions, certificates of insurance (and other evidence of 
insurance requested by Contractor or any other additional insured) which Owner is required to 
purchase and maintain. 

C. Failure of Owner to demand such certificates or other evidence of Contractor's full compliance 
with these insurance requirements or failure of Owner to identify a deficiency in compliance from 
the evidence provided shall not be construed as a waiver of Contractor's obligation to maintain 
such insurance. 

D. Owner does not represent that insurance coverage and limits established in this Contract 
necessarily will be adequate to protect Contractor. 

E. The insurance and insurance limits required herein shall not be deemed as a limitation on 
Contractor's liability under the indemnities granted to Owner in the Contract Documents. 

5.04 Contractor's Insurance 

A. Contractor shall purchase and maintain such insurance as is appropriate for the Work being 
performed and as will provide protection from claims set forth below which may arise out of or 
result from Contractor's performance of the Work and Contractor's other obligations under the 
Contract Documents, whether it is to be performed by Contractor, any Subcontractor or Supplier, 
or by anyone directly or indirectly employed by any of them to perform any of the Work, or by 
anyone for whose acts any of them may be liable: 

1. claims under workers' compensation, disability benefits, and other similar employee benefit 
acts; 

2. claims for damages because of bodily injury, occupational sickness or disease, or death of 
Contractor's employees; 

3. claims for damages because of bodily injury, sickness or disease, or death of any person other 
than Contractor's employees; 

4. claims for damages insured by reasonably available personal injury liability coverage which 
are sustained: 
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a. by any person as a result of an offense directly or indirectly related to the employment of 
such person by Contractor, or 

b. by any other person for any other reason; 

5. claims for damages, other than to the Work itself, because of injury to or destruction of 
tangible property wherever located, including loss of use resulting therefrom; and 

6. claims for damages because of bodily injury or death of any person or property damage 
arising out of the ownership, maintenance or use of any motor vehicle. 

B. The policies of insurance required by this Paragraph 5 .04 shall: 

1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive, be 
written on an occurrence basis, include as additional insureds (subject to any customary 
exclusion regarding professional liability) Owner and Engineer, and any other individuals or 
entities identified in the Supplementary Conditions, all of whom shall be listed as additional 
insureds, and include coverage for the respective officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of all such additional 
insureds, and the insurance afforded to these additional insureds shall provide primary 
coverage for all claims covered thereby; 

2. include at least the specific coverages and be written for not less than the limits of liability 
provided in the Supplementary Conditions or required by Laws or Regulations, whichever is 
greater; 

3. include contractual liability insurance covering Contractor's indemnity obligations under 
Paragraphs 6.11 and 6.20; 

4. contain a provision or endorsement that the coverage afforded will not be canceled, materially 
changed or renewal refused until at least 30 days prior written notice has been given to Owner 
and Contractor and to each other additional insured identified in the Supplementary 
Conditions to whom a certificate of insurance has been issued (and the certificates of 
insurance furnished by the Contractor pursuant to Paragraph 5.03 will so provide); 

5. remain in effect at least until final payment and at all times thereafter when Contractor may 
be correcting, removing, or replacing defective Work in accordance with Paragraph 13.07; 
and 

6. include completed operations coverage: 

a. Such insurance shall remain in effect for two years after final payment. 

b. Contractor shall furnish Owner and each other additional insured identified in the 
Supplementary Conditions, to whom a certificate of insurance has been issued, evidence 
satisfactory to Owner and any such additional insured of continuation of such insurance at 
final payment and one year thereafter. 
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5.05 Owner's Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner, 
at Owner's option, may purchase and maintain at Owner's expense Owner's own liability 
insurance as will protect Owner against claims which may arise from operations under the 
Contract Documents. 

5.06 Property Insurance 

A. Unless otherwise provided in the Supplementary Conditions, Owner shall purchase and maintain 
property insurance upon the Work at the Site in the amount of the full replacement cost thereof 
(subject to such deductible amounts as may be provided in the Supplementary Conditions or 
required by Laws and Regulations). This insurance shall: 

1. include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other 
individuals or entities identified in the Supplementary Conditions, and the officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each and any of 
them, each of whom is deemed to have an insurable interest and shall be listed as a loss 
payee; 

2. be written on a Builder's Risk "all-risk" policy form that shall at least include insurance for 
physical loss or damage to the Work, temporary buildings, falsework, and materials and 
equipment in transit, and shall insure against at least the following perils or causes of loss: 
fire, lightning, extended coverage, theft, vandalism and malicious mischief, earthquake, 
collapse, debris removal, demolition occasioned by enforcement of Laws and Regulations, 
water damage (other than that caused by flood), and such other perils or causes of loss as may 
be specifically required by the Supplementary Conditions. 

3. include expenses incurred in the repair or replacement of any insured property (including but 
not limited to fees and charges of engineers and architects); 

4. cover materials and equipment stored at the Site or at another location that was agreed to in 
writing by Owner prior to being incorporated in the Work, provided that such materials and 
equipment have been included in an Application for Payment recommended by Engineer; 

5. allow for partial utilization of the Work by Owner; 

6. include testing and startup; and 

7. be maintained in effect until final payment is made unless otherwise agreed to in writing by 
Owner, Contractor, and Engineer with 30 days written notice to each other loss payee to 
whom a certificate of insurance has been issued. 

B. Owner shall purchase and maintain such equipment breakdown insurance or additional property 
insurance as may be required by the Supplementary Conditions or Laws and Regulations which 
will include the interests of O"'lner, Contractor, Subcontractors, and Engineer, and any other 
individuals or entities identified in the Supplementary Conditions, and the officers, directors, 
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members, partners, employees, agents, consultants and subcontractors of each and any of them, 
each of whom is deemed to have an insurable interest and shall be listed as a loss payee. 

C. All the policies of insurance (and the certificates or other evidence thereof) required to be 
purchased and maintained in accordance with this Paragraph 5.06 will contain a provision or 
endorsement that the coverage afforded will not be canceled or materially changed or renewal 
refused until at least 30 days prior written notice has been given to Owner and Contractor and to 
each other loss payee to whom a certificate of insurance has been issued and will contain waiver 
provisions in accordance with Paragraph 5 .07. 

D. Owner shall not be responsible for purchasing and maintaining any property insurance specified 
in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or others in the Work 
to the extent of any deductible amounts that are identified in the Supplementary Conditions. The 
risk of loss within such identified deductible amount will be borne by Contractor, Subcontractors, 
or others suffering any such loss, and if any of them wishes property insurance coverage within 
the limits of such amounts, each may purchase and maintain it at the purchaser's own expense. 

E. If Contractor requests in writing that other special insurance be included in the property insurance 
policies provided under this Paragraph 5.06, Owner shall, if possible, include such insurance, and 
the cost thereof will be charged to Contractor by appropriate Change Order. Prior to 
commencement of the Work at the Site, Owner shall in writing advise Contractor whether or not 
such other insurance has been procured by Owner. 

5.07 Waiver of Rights 

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will 
protect Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities 
identified in the Supplementary Conditions as loss payees (and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them) in such 
policies and will provide primary coverage for all losses and damages caused by the perils or 
causes of loss covered thereby. All such policies shall contain provisions to the effect that in the 
event of payment of any loss or damage the insurers will have no rights of recovery against any of 
the insureds or loss payees thereunder. Owner and Contractor waive all rights against each other 
and their respective officers, directors, members, partners, employees, agents, consultants and 
subcontractors of each and any of them for all losses and damages caused by, arising out of or 
resulting from any of the perils or causes of loss covered by such policies and any other property 
insurance applicable to the Work; and, in addition, waive all such rights against Subcontractors 
and Engineer, and all other individuals or entities identified in the Supplementary Conditions as 
loss payees (and the officers, directors, members, partners, employees, agents, consultants, and 
subcontractors of each and any of them) under such policies for losses and damages so caused. 
None of the above waivers shall extend to the rights that any party making such waiver may have 
to the proceeds of insurance held by Owner as trustee or otherwise payable under any policy so 
issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of each and any 
of them for: 
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1. loss due to business interruption, loss of use, or other consequential loss extending beyond 
direct physical loss or damage to Owner's property or the Work caused by, arising out of, or 
resulting from fire or other perils whether or not insured by Owner; and 

2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting 
from fire or other insured peril or cause of loss covered by any property insurance maintained 
on the completed Project or part thereof by Owner during partial utilization pursuant to 
Paragraph 14.05, after Substantial Completion pursuant to Paragraph 14.04, or after final 
payment pursuant to Paragraph 14.07. 

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss 
referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of payment 
of any such loss, damage, or consequential loss, the insurers will have no rights of recovery 
against Contractor, Subcontractors, or Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them. 

5.08 Receipt and Application of Insurance Proceeds 

A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted with 
Owner and made payable to Owner as fiduciary for the loss payees, as their interests may appear, 
subject to the requirements of any applicable mortgage clause and of Paragraph 5.08.B. Owner 
shall deposit in a separate account any money so received and shall distribute it in accordance 
with such agreement as the parties in interest may reach. If no other special agreement is reached, 
the damaged Work shall be repaired or replaced, the moneys so received applied on account 
thereof, and the Work and the cost thereof covered by an appropriate Change Order. 

B. Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of 
the parties in interest shall object in writing within 15 days after the occurrence of loss to 
Owner's exercise of this power. If such objection be made, Owner as fiduciary shall make 
settlement with the insurers in accordance with such agreement as the parties in interest may 
reach. If no such agreement among the parties in interest is reached, Owner as fiduciary shall 
adjust and settle the loss with the insurers and, if required in writing by any party in interest, 
Owner as fiduciary shall give bond for the proper performance of such duties. 

5.09 Acceptance of Bonds and Insurance; Option to Replace 

A. If either Owner or Contractor has any objection to the coverage afforded by or other provisions of 
the bonds or insurance required to be purchased and maintained by the other party in accordance 
with Article 5 on the basis of non-conformance with the Contract Documents, the objecting party 
shall so notify the other party in writing within 10 days after receipt of the certificates (or other 
evidence requested) required by Paragraph 2.01.B. Owner and Contractor shall each provide to 
the other such additional information in respect of insurance provided as the other may 
reasonably request. If either party does not purchase or maintain all of the bonds and insurance 
required of such party by the Contract Documents, such party shall notify the other party in 
writing of such failure to purchase prior to the start of the Work, or of such failure to maintain 
prior to any change in the required coverage. Without prejudice to any other right or remedy, the 
other party may elect to obtain equivalent bonds or insurance to protect such other party's 
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interests at the expense of the party who was required to provide such coverage, and a Change 
Order shall be issued to adjust the Contract Price accordingly. 

5 .10 Partial Utilization, Acknowledgment of Property Insurer 

A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to Substantial 
Completion of all the Work as provided in Paragraph 14.05, no such use or occupancy shall 
commence before the insurers providing the property insurance pursuant to Paragraph 5.06 have 
acknowledged notice thereof and in writing effected any changes in coverage necessitated 
thereby. The insurers providing the property insurance shall consent by endorsement on the 
policy or policies, but the property insurance shall not be canceled or permitted to lapse on 
account of any such partial use or occupancy. 

ARTICLE 6 - CONTRACTOR'S RESPONSIBILITIES 

6.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting 
such attention thereto and applying such skills and expertise as may be necessary to perform the 
Work in accordance with the Contract Documents. Contractor shall be solely responsible for the 
means, methods, techniques, sequences, and procedures of construction. Contractor shall not be 
responsible for the negligence of Owner or Engineer in the design or specification of a specific 
means, method, technique, sequence, or procedure of construction which is shown or indicated in 
and expressly required by the Contract Documents. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 
superintendent who shall not be replaced without written notice to Owner and Engineer except 
under extraordinary circumstances. 

6.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work 
and perform construction as required by the Contract Documents. Contractor shall at all times 
maintain good discipline and order at the Site. 

B. Except as otherwise required for the safety or protection of persons or the Work or property at the 
Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at 
the Site shall be performed during regular working hours. Contractor will not permit the 
performance of Work on a Saturday, Sunday, or any legal holiday without Owner's written 
consent (which will not be unreasonably withheld) given after prior written notice to Engineer. 

6.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full 
responsibility for all services, materials, equipment, labor, transportation, construction equipment 
and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, 
temporary facilities, and all other facilities and incidentals necessary for the performance, testing, 
start-up, and completion of the Work. 
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B. All materials and equipment incorporated into the Work shall be as specified or, if not specified, 
shall be of good quality and new, except as otherwise provided in the Contract Documents. All 
special warranties and guarantees required by the Specifications shall expressly run to the benefit 
of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence (including 
reports of required tests) as to the source, kind, and quality of materials and equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, 
used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except 
as otherwise may be provided in the Contract Documents. 

6.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 
as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.07) 
proposed adjustments in the Progress Schedule that will not result in changing the Contract 
Times. Such adjustments will comply with any provisions of the General Requirements 
applicable thereto. 

2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be 
submitted in accordance with the requirements of Article 12. Adjustments in Contract Times 
may only be made by a Change Order. 

6.05 Substitutes and "Or-Equals" 

A. Whenever an item of material or equipment is specified or described in the Contract Documents 
by using the name of a proprietary item or the name of a particular Supplier, the specification or 
description is intended to establish the type, function, appearance, and quality required. Unless 
the specification or description contains or is followed by words reading that no like, equivalent, 
or "or-equal" item or no substitution is permitted, other items of material or equipment or 
material or equipment of other Suppliers may be submitted to Engineer for review under the 
circumstances described below. 

1. "Or-Equal" Items: If in Engineer's sole discretion an item of material or equipment proposed 
by Contractor is functionally equal to that named and sufficiently similar so that no change in 
related Work will be required, it may be considered by Engineer as an "or-equal" item, in 
which case review and approval of the proposed item may, in Engineer's sole discretion, be 
accomplished without compliance with some or all of the requirements for approval of 
proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a proposed item of 
material or equipment will be considered functionally equal to an item so named if: 

a. in the exercise ofreasonable judgment Engineer determines that: 

1) it is at least equal in materials of construction, quality, durability, appearance, 
strength, and design characteristics; 
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2) it will reliably perform at least equally well the function and achieve the results 
imposed by the design concept of the completed Project as a functioning whole; and 

3) it has a proven record of performance and availability of responsive service. 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times; and 

2) it will conform substantially to the detailed requirements of the item named in the 
Contract Documents. 

2. Substitute Items: 

a. If in Engineer's sole discretion an item of material or equipment proposed by Contractor 
does not qualify as an "or-equal" item under Paragraph 6.05 .A.1, it will be considered a 
proposed substitute item. 

b. Contractor shall submit sufficient information as provided below to allow Engineer to 
determine if the item of material or equipment proposed is essentially equivalent to that 
named and an acceptable substitute therefor. Requests for review of proposed substitute 
items of material or equipment will not be accepted by Engineer from anyone other than 
Contractor. 

c. The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as 
supplemented by the General Requirements, and as Engineer may decide is appropriate 
under the circumstances. 

d. Contractor shall make written application to Engineer for review of a proposed substitute 
item of material or equipment that Contractor seeks to furnish or use. The application: 

1) shall certify that the proposed substitute item will: 

a) perform adequately the functions and achieve the results called for by the general 
design, 

b) be similar in substance to that specified, and 

c) be suited to the same use as that specified; 

2) will state: 

a) the extent, if any, to which the use of the proposed substitute item will prejudice 
Contractor's achievement of Substantial Completion on time, 

b) whether use of the proposed substitute item in the Work will require a change in 
any of the Contract Documents (or in the provisions of any other direct contract 
with Owner for other work on the Project) to adapt the design to the proposed 
substitute item, and 
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c) whether incorporation or use of the proposed substitute item in connection with 
the Work is subject to payment of any license fee or royalty; 

3) will identify: 

a) all variations of the proposed substitute item from that specified, and 

b) available engineering, sales, maintenance, repair, and replacement services; and 

4) shall contain an itemized estimate of all costs or credits that will result directly or 
indirectly from use of such substitute item, including costs of redesign and claims of 
other contractors affected by any resulting change. 

B. Substitute Construction Methods or Procedures: If a specific means, method, technique, 
sequence, or procedure of construction is expressly required by the Contract Documents, 
Contractor may furnish or utilize a substitute means, method, technique, sequence, or procedure 
of construction approved by Engineer. Contractor shall submit sufficient information to allow 
Engineer, in Engineer's sole discretion, to determine that the substitute proposed is equivalent to 
that expressly called for by the Contract Documents. The requirements for review by Engineer 
will be similar to those provided in Paragraph 6.05.A.2. 

C. Engineer's Evaluation: Engineer will be allowed a reasonable time within which to evaluate 
each proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may require 
Contractor to furnish additional data about the proposed substitute item. Engineer will be the sole 
judge of acceptability. No "or equal" or substitute will be ordered, installed or utilized until 
Engineer's review is complete, which will be evidenced by a Change Order in the case of a 
substitute and an approved Shop Drawing for an "or equal." Engineer will advise Contractor in 
writing of any negative determination. 

D. Special Guarantee: Owner may require Contractor to furnish at Contractor's expense a special 
performance guarantee or other surety with respect to any substitute. 

E. Engineer's Cost Reimbursement: Engineer will record Engineer's costs in evaluating a substitute 
proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. Whether or not 
Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall 
reimburse Owner for the reasonable charges of Engineer for evaluating each such proposed 
substitute. Contractor shall also reimburse Owner for the reasonable charges of Engineer for 
making changes in the Contract Documents (or in the provisions of any other direct contract with 
Owner) resulting from the acceptance of each proposed substitute. 

F. Contractor's Expense: Contractor shall provide all data in support of any proposed substitute or 
"or-equal" at Contractor's expense. 

6.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including 
those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or as a 
replacement, against whom Owner may have reasonable objection. Contractor shall not be 
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required to employ any Subcontractor, Supplier, or other individual or entity to furnish or 
perform any of the Work against whom Contractor has reasonable objection. 

B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or other 
individuals or entities to be submitted to Owner in advance for acceptance by Owner by a 
specified date prior to the Effective Date of the Agreement, and if Contractor has submitted a list 
thereof in accordance with the Supplementary Conditions, Owner's acceptance (either in writing 
or by failing to make written objection thereto by the date indicated for acceptance or objection in 
the Bidding Documents or the Contract Documents) of any such Subcontractor, Supplier, or other 
individual or entity so identified may be revoked on the basis of reasonable objection after due 
investigation. Contractor shall submit an acceptable replacement for the rejected Subcontractor, 
Supplier, or other individual or entity, and the Contract Price will be adjusted by the difference in 
the cost occasioned by such replacement, and an appropriate Change Order will be issued. No 
acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, whether 
initially or as a replacement, shall constitute a waiver of any right of Owner or Engineer to reject 
defective Work. 

C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 
Work just as Contractor is responsible for Contractor's own acts and omissions. Nothing in the 
Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity 
any contractual relationship between Owner or Engineer and any such Subcontractor, 
Supplier or other individual or entity; nor 

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment of 
any moneys due any such Subcontractor, Supplier, or other individual or entity except as may 
otherwise be required by Laws and Regulations. 

D. Contractor shall be solely responsible for scheduling and coordinating the Work of 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 
Work under a direct or indirect contract with Contractor. 

E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities 
performing or furnishing any of the Work to communicate with Engineer through Contractor. 

F. The divisions and sections of the Specifications and the identifications of any Drawings shall not 
control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the 
Work to be performed by any specific trade. 

G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an 
appropriate agreement between Contractor and the Subcontractor or Supplier which specifically 
binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract 
Documents for the benefit of Owner and Engineer. Whenever any such agreement is with a 
Subcontractor or Supplier who is listed as a loss payee on the property insurance provided in 
Paragraph 5.06, the agreement between the Contractor and the Subcontractor or Supplier will 
contain provisions whereby the Subcontractor or Supplier waive~ all rights against Owner, 
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Contractor, Engineer, and all other individuals or entities identified in the Supplementary 
Conditions to be listed as insureds or loss payees (and the officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of them) for all losses and 
damages caused by, arising out of, relating to, or resulting from any of the perils or causes of loss 
covered by such policies and any other property insurance applicable to the Work. If the insurers 
on any such policies require separate waiver forms to be signed by any Subcontractor or Supplier, 
Contractor will obtain the same. 

6.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the 
performance of the Work or the incorporation in the Work of any invention, design, process, 
product, or device which is the subject of patent rights or copyrights held by others. If a particular 
invention, design, process, product, or device is specified in the Contract Documents for use in 
the performance of the Work and if, to the actual knowledge of Owner or Engineer, its use is 
subject to patent rights or copyrights calling for the payment of any license fee or royalty to 
others, the existence of such rights shall be disclosed by Owner in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, and its officers, directors, members, ,partners, employees, agents, 
consultants, and subcontractors from and against all claims, costs, losses, and damages (including 
but not limited to all fees and charges of engineers, architects, attorneys, and other professionals, 
and all court or arbitration or other dispute resolution costs) arising out of or relating to any 
infringement of patent rights or copyrights incident to the use in the performance of the Work or 
resulting from the incorporation in the Work of any invention, design, process, product, or device 
specified in the Contract Documents, but not identified as being subject to payment of any license 
fee or royalty to others required by patent rights or copyrights. 

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of them from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to any infringement. of patent rights or copyrights incident to the use in the 
performance of the Work or resulting from the incorporation in the Work of any invention, 
design, process, product, or device not specified in the Contract Documents. 

6.08 Permits 

A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for 
all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining 
such permits and licenses. Contractor shall pay all governmental charges and inspection fees 
necessary for the prosecution of the Work which are applicable at the time of opening of Bids, or, 
ifthere are no Bids, on the Effective Date of the Agreement. Owner shall pay all charges of utility 
owners for connections for providing permanent service to the Work. 
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6.09 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 
applicable to the performance of the Work. Except where otherwise expressly required by 
applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for 
monitoring Contractor's compliance with any Laws or Regulations. 

B. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or 
Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other professionals and all 
court or arbitration or other dispute resolution costs) arising out of or relating to such Work. 
However, it shall not be Contractor's responsibility to make certain that the Specifications and 
Drawings are in accordance with Laws and Regulations, but this shall not relieve Contractor of 
Contractor's obligations under Paragraph 3.03. 

C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective 
Date of the Agreement ifthere were no Bids) having an effect on the cost or time of performance 
of the Work shall be the subject of an adjustment in Contract Price or Contract Times. If Owner 
and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any 
such adjustment, a Claim may be made therefor as provided in Paragraph 10.05. 

6.10 Taxes 

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 
Contractor in accordance with the Laws and Regulations of the place of the Project which are 
applicable during the performance of the Work. 

6.11 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, the storage of materials and equipment, and 
the operations of workers to the Site and other areas permitted by Laws and Regulations, and 
shall not unreasonably encumber the Site and other areas with construction equipment or 
other materials or equipment. Contractor shall assume full responsibility for any damage to 
any such land or area, or to the owner or occupant thereof, or of any adjacent land or areas 
resulting from the performance of the Work. 

2. Should any claim be made by any such owner or occupant because of the performance of the 
Work, Contractor shall promptly settle with such other party by negotiation or otherwise 
resolve the claim by arbitration or other dispute resolution proceeding or at law. 

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, 
agents, consultants and subcontractors of each and any of them from and against all claims, 
costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to any claim or action, legal or equitable, brought 
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by any such owner or occupant against Owner, Engineer, or any other party indemnified 
hereunder to the extent caused by or based upon Contractor's performance of the Work. 

B. Removal of Debris During Performance of the Work: During the progress of the Work 
Contractor shall keep the Site and other areas free from accumulations of waste materials, 
rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other 
debris shall conform to applicable Laws and Regulations. 

C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the 
Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall 
remove from the Site all tools, appliances, construction equipment and machinery, and surplus 
materials and shall restore to original condition all property not designated for alteration by the 
Contract Documents. 

D. Loading Structures: Contractor shall not load nor permit any part of any structure to be loaded in 
any manner that will endanger the structure, nor shall Contractor subject any part of the Work or 
adjacent property to stresses or pressures that will endanger it. 

6.12 Record Documents 

A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, 
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written 
interpretations and clarifications in good order and annotated to show changes made during 
construction. These record documents together with all approved Samples and a counterpart of 
all approved Shop Drawings will be available to Engineer for reference. Upon completion of the 
Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for 
Owner. 

6.13 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining and superv1smg all safety 
precautions and programs in connection with the Work. Such responsibility does not relieve 
Subcontractors of their responsibility for the safety of persons or property in the performance of 
their work, nor for compliance with applicable safety Laws and Regulations. Contractor shall 
take all necessary precautions for the safety of, and shall provide the necessary protection to 
prevent damage, injury or loss to: 

1. all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be incorporated therein, whether in storage on or 
off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, utilities, and Underground Facilities not designated for 
removal, relocation, or replacement in the course of construction. 

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of 
persons or property, or to the protection of persons or property from damage, injury, or loss; and 
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shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall 
notify owners of adjacent property and of Underground Facilities and other utility owners when 
prosecution of the Work may affect them, and shall cooperate with them in the protection, 
removal, relocation, and replacement of their property. 

C. Contractor shall comply with the applicable requirements of Owner's safety programs, if any. 
The Supplementary Conditions identify any Owner's safety programs that are applicable to the 
Work. 

D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor's safety 
program with which Owner's and Engineer's employees and representatives must comply while 
at the Site. 

E. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, 
directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other 
individual or entity directly or indirectly employed by any of them to perform any of the Work, or 
anyone for whose acts any of them may be liable, shall be remedied by Contractor (except 
damage or loss attributable to the fault of Drawings or Specifications or to the acts or omissions 
of Owner or Engineer or anyone employed by any of them, or anyone for whose acts any of them 
may be liable, and not attributable, directly or indirectly, in whole or in part, to the fault or 
negligence of Contractor or any Subcontractor, Supplier, or other individual or entity directly or 
indirectly employed by any of them). 

F. Contractor's duties and responsibilities for safety and for protection of the Work shall continue 
until such time as all the Work is completed and Engineer has issued a notice to Owner and 
Contractor in accordance with Paragraph 14.07.B that the Work is acceptable (except as 
otherwise expressly provided in connection with Substantial Completion). 

6.14 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site whose 
duties and responsibilities shall be the prevention of accidents and the maintaining and 
supervising of safety precautions and programs. 

6.15 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or 
other hazard communication information required to be made available to or exchanged between 
or among employers at the Site in accordance with Laws or Regulations. 

6.16 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or 
adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. 
Contractor shall give Engineer prompt written notice if Contractor believes that any significant 
changes in the Work or variations from the Contract Documents have been caused thereby or are 
required as a result thereof. If Engineer determines that a change in the Contract Documents is 
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required because of the action taken by Contractor in response to such an emergency, a Work 
Change Directive or Change Order will be issued. 

6.17 Shop Drawings and Samples 

A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in 
accordance with the accepted Schedule of Submittals (as required by Paragraph 2.07). Each 
submittal will be identified as Engineer may require. 

1. Shop Drawings: 

a. Submit number of copies specified in the General Requirements. 

b. Data shown on the Shop Drawings will be complete with respect to quantities, 
dimensions, specified performance and design criteria, materials, and similar data to show 
Engineer the services, materials, and equipment Contractor proposes to provide and to 
enable Engineer to review the information for the limited purposes required by Paragraph 
6.17.D. 

2. Samples: 

a. Submit number of Samples specified in the Specifications. 

b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog 
numbers, the use for which intended and other data as Engineer may require to enable 
Engineer to review the submittal for the limited purposes required by Paragraph 6.17 .D. 

B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of 
Submittals, any related Work performed prior to Engineer's review and approval of the pertinent 
submittal will be at the sole expense and responsibility of Contractor. 

C. Submittal Procedures: 

1. Before submitting each Shop Drawing or Sample, Contractor shall have: 

a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and 
Samples and with.the requirements of the Work and the Contract Documents; 

b. determined and verified all field measurements, quantities, dimensions, specified 
performance and design criteria, installation requirements, materials, catalog numbers, 
and similar information with respect thereto; 

c. determined and verified the suitability of all materials offered with respect to the 
indicated application, fabrication, shipping, handling, storage, assembly, and installation 
pertaining to the performance of the Work; and 

d. determined and verified all information relative to Contractor's responsibilities for 
means, methods, techniques, sequences, and procedures of construction, and safety 
precautions and programs incident thereto. 
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2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied 
Contractor's obligations under the Contract Documents with respect to Contractor's review 
and approval of that submittal. 

3. With each submittal, Contractor shall give Engineer specific written notice of any variations 
that the Shop Drawing or Sample may have from the requirements of the Contract 
Documents. This notice shall be both a written communication separate from the Shop 
Drawings or Sample submittal; and, in addition, by a specific notation made on each Shop 
Drawing or Sample submitted to Engineer for review and approval of each such variation. 

D. Engineer's Review: 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the 
Schedule of Submittals acceptable to Engineer. Engineer's review and approval will be only 
to determine if the items covered by the submittals will, after installation or incorporation in 
the Work, conform to the information given in the Contract Documents and be compatible 
with the design concept of the completed Project as a functioning whole as indicated by the 
Contract Documents. 

2. Engineer's review and approval will not extend to means, methods, techniques, sequences, or 
procedures of construction (except where a particular means, method, technique, sequence, or 
procedure of construction is specifically and expressly called for by the Contract Documents) 
or to safety precautions or programs incident thereto. The review and approval of a separate 
item as such will not indicate approval of the assembly in which the item functions. 

3. Engineer's review and approval shall not relieve Contractor from responsibility for any 
variation from the requirements of the Contract Documents unless Contractor has complied 
with the requirements of Paragraph 6.17.C.3 and Engineer has given written approval of each 
such variation by specific written notation thereof incorporated in or accompanying the Shop 
Drawing or Sample. Engineer's review and approval shall not relieve Contractor from 
responsibility for complying with the requirements of Paragraph 6.17.C.1. 

E. Resubmittal Procedures: 

1. Contractor shall make corrections required by Engineer and shall return the required number 
of corrected copies of Shop Drawings and submit, as required, new Samples for review and 
approval. Contractor shall direct specific attention in writing to revisions other than the 
corrections called for by Engineer on previous submittals. 

6.18 Continuing the Work 

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or 
disagreements with Owner. No Work shall be delayed or postponed pending resolution of any 
disputes or disagreements, except as permitted by Paragraph 15.04 or as Owner and Contractor 
may otherwise agree in writing. 
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6.19 Contractor's General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the 
Contract Documents and will not be defective. Engineer and its officers, directors, members, 
partners, employees, agents, consultants, and subcontractors shall be entitled to rely on 
representation of Contractor's warranty and guarantee. 

B. Contractor's warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse, modification, or improper maintenance or operation by persons other than Contractor, 
Subcontractors, Suppliers, or any other individual or entity for whom Contractor is 
responsible; or 

2. normal wear and tear under normal usage. 

C. Contractor's obligation to perform and complete the Work in accordance with the Contract 
Documents shall be absolute. None of the following will constitute an acceptance of Work that is 
not in accordance with the Contract Documents or a release of Contractor's obligation to perform 
the Work

1

in accordance with the Contract Documents: 

1. observations by Engineer; 

2. recommendation by Engineer or payment by Owner of any progress or final payment; 

3. the issuance of a certificate of Substantial Completion by Engineer or any payment related 
thereto by Owner; 

4. use or occupancy of the Work or any part thereof by Owner; 

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice 
of acceptability by Engineer; 

6. any inspection, test, or approval by others; or 

7. any correction of defective Work by Owner. 

6.20 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of them from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to the performance of the Work, provided that any such claim, cost, loss, or damage is 
attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of tangible 
property (other than the Work itself), including the loss of use resulting therefrom but only to the 
extent caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or 
any individual or entity directly or indirectly employed by any of them to perform any of the 
Work or anyone for whose acts any of them may be liable . 
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B. In any and all claims against Owner or Engineer or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or 
personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or any 
individual or entity directly or indirectly employed by any of them to perform any of the Work, or 
anyone for whose acts any of them may be liable, the indemnification obligation under Paragraph 
6.20.A shall not be limited in any way by any limitation on the amount or type of damages, 
compensation, or benefits payable by or for Contractor or any such Subcontractor, Supplier, or 
other individual or entity under workers' compensation acts, disability benefit acts, or other 
employee benefit acts. 

C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the 
liability of Engineer and Engineer's officers, directors, members, partners, employees, agents, 
consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions, 
reports, surveys, Change Orders, designs, or Specifications; or 

2. giving directions or instructions, or failing to give them, if that is the primary cause of the 
injury or damage. 

6.21 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services are 
specifically required by the Contract Documents for a portion of the Work or unless such services 
are required to carry out Contractor's responsibilities for construction means, methods, 
techniques, sequences and procedures. Contractor shall not be required to provide professional 
services in violation of applicable law. 

B. If professional design services or certifications by a design professional related to systems, 
materials or equipment are specifically required of Contractor by the Contract Documents, Owner 
and Engineer will specify all performance and design criteria that such services must satisfy. 
Contractor shall cause such services or certifications to be provided by a properly licensed 
professional, whose signature and seal shall appear on all drawings, calculations, specifications, 
certifications, Shop Drawings and other submittals prepared by such professional. Shop 
Drawings and other submittals related to the Work designed or certified by such professional, if 
prepared by others, shall bear such professional's written approval when submitted to Engineer. 

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of 
the services, certifications or approvals performed by such design professionals, provided Owner 
and Engineer have specified to Contractor all performance and design criteria that such services 
must satisfy. 

D. Pursuant to this Paragraph 6.21, Engineer's review and approval of design calculations and 
design drawings will be only for the limited purpose of checking for conformance with 
performance and design criteria given and the design concept expressed in the Contract 
Documents. Engineer's review and approval of Shop Drawings and other submittals (except 
design calculations and design drawings) will be only for the purpose stated in Paragraph 
6.17.D.1. 
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E. Contractor shall not be responsible for the adequacy of the performance or design criteria 
required by the Contract Documents. 

ARTICLE 7 - OTHER WORK AT THE SITE 

7.01 Related Work at Site 

A. Owner may perform other work related to the Project at the Site with Owner's employees, or 
through other direct contracts therefor, or have other work performed by utility owners. If such 
other work is not noted in the Contract Documents, then: 

1. written notice thereof will be given to Contractor prior to starting any such other work; and 

2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if 
any, of any adjustment in the. Contract Price or Contract Times that should be allowed as a 
result of such other work, a Claim may be made therefor as provided in Paragraph 10.05. 

B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility 
owner, and Owner, if Owner is performing other work with Owner's employees, proper and safe 
access to the Site, provide a reasonable opportunity for the introduction and storage of materials 
and equipment and the execution of such other work, and properly coordinate the Work with 
theirs. Contractor shall do all cutting, fitting, and patching of the Work that may be required to 
properly connect or otherwise make its several parts come together and properly integrate with 
such other work. Contractor shall not endanger any work of others by cutting, excavating, or 
otherwise altering such work; provided, however, that Contractor may cut or alter others' work 
with the written consent of Engineer and the others whose work will be affected. The duties and 
responsibilities of Contractor under this Paragraph are for the benefit of such utility owners and 
other contractors to the extent that there are comparable provisions for the benefit of Contractor 
in said direct contracts between Owner and such utility owners and other contractors. 

C. If the proper execution or results of any part of Contractor's Work depends upon work performed 
by others under this Article 7, Contractor shall inspect such other work and promptly report to 
Engineer in writing any delays, defects, or deficiencies in such other work that render it 
unavailable or unsuitable for the proper execution and results of Contractor's Work. Contractor's 
failure to so report will constitute an acceptance of such other work as fit and proper for 
integration with Contractor's Work except for latent defects and deficiencies in such other work. 

7.02 Coordination 

A. If Owner intends to contract with others for the performance of other work on the Project at the 
Site, the following will be set forth in Supplementary Conditions: 

1. the individual or entity who will have authority and responsibility for coordination of the 
activities among the various contractors will be identified; 

2. the specific matters to be covered by such authority and responsibility will be itemized; and 

3. the extent of such authority and responsibilities will be provided. 
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B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and 
responsibility for such coordination. 

7.03 Legal Relationships 

A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner. 

B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other 
contractor is liable to Owner and Contractor for the reasonable direct delay and disruption costs 
incurred by Contractor as a result of the other contractor's wrongful actions or inactions. 

C. Contractor shall be liable to Owner and any other contractor under direct contract to Owner for 
the reasonable direct delay and disruption costs incurred by such other contractor as a result of 
Contractor's wrongful action or inactions. 

ARTICLE 8 - OWNER'S RESPONSIBILITIES 

8.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all communications 
to Contractor through Engineer. 

8.02 Replacement of Engineer 

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom 
Contractor makes no reasonable objection, whose status under the Contract Documents shall be 
that of the former Engineer. 

8.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

8.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C 
and 14.07.C. 

8.05 Lands and Easements; Reports and Tests 

A. Owner's duties with respect to providing lands and easements and providing engineering surveys 
to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to 
Owner's identifying and making available to Contractor copies of reports of explorations and 
tests of subsurface conditions and drawings of physical conditions relating to existing surface or 
subsurface structures at the Site. 

8.06 Insurance 

A. Owner's responsibilities, if any, with respect to purchasing and maintaining liability and property 
insurance are set forth in Article 5. 
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8.07 Change Orders 

A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03. 

8.08 Inspections, Tests, and Approvals 

A. Owner's responsibility with respect to certain inspections, tests, and approvals is set forth in 
Paragraph 13.03.B. 

8.09 Limitations on Owner's Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, 
Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety 
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 
and Regulations applicable to the performance of the Work. Owner will not be responsible for 
Contractor's failure to perform the Work in accordance with the Contract Documents. 

8.10 Undisclosed Hazardous Environmental Condition 

A. Owner's responsibility in respect to an undisclosed Hazardous Environmental Condition is set 
forth in Paragraph 4.06. 

8.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial 
arrangements have been made to satisfy Owner's obligations under the Contract Documents. 

8.12 Compliance with Safety Program 

A. While at the Site, Owner's employees and representatives shall comply with the specific 
applicable requirements of Contractor's safety programs of which Owner has been informed 
pursuant to Paragraph 6.13.D. 

ARTICLE 9-ENGINEER'S STATUS DURING CONSTRUCTION 

9.01 Owner's Representative 

A. Engineer will be Owner's representative during the construction period. The duties and 
responsibilities and the limitations of authority of Engineer as Owner's representative during 
construction are set forth in the Contract Documents. 

9 .02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction 
as Engineer deems necessary .in order to observe as an experienced and qualified design 
professional the progress that has been made and the quality of the various aspects of 
Contractor's executed Work. Based on information obtained during such visits and observations, 
Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in 
accordance with the Contract Documents. Engineer will not be required to make exhaustive or 
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continuous inspections on the Site to check the quality or quantity of the Work. Engineer's efforts 
will be directed toward providing for Owner a greater degree of confidence that the completed 
Work will conform generally to the Contract Documents. On the basis of such visits and 
observations, Engineer will keep Owner informed of the progress of the Work and will endeavor 
to guard Owner against defective Work. 

B. Engineer's visits and observations are subject to all the limitations on Engineer's authority and 
responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a result 
of Engineer's visits or observations of Contractor's Work, Engineer will not supervise, direct, 
control, or have authority over or be responsible for Contractor's means, methods, techniques, 
sequences, or procedures of construction, or the safety precautions and programs incident thereto, 
or for any failure of Contractor to comply with Laws and Regulations applicable to the 
performance of the Work. 

9.03 Project Representative 

A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist 
Engineer in providing more extensive observation of the Work. The authority and responsibilities 
of any such Resident Project Representative and assistants will be as provided in the 
Supplementary Conditions, and limitations on the responsibilities thereof will be as provided in 
Paragraph 9.09. If Owner designates another representative or agent to represent Owner at the 
Site who is not Engineer's consultant, agent or employee, the responsibilities and authority and 
limitations thereon of such other individual or entity will be as provided in the Supplementary 
Conditions. 

9.04 Authorized Variations in Work 

A. Engineer may authorize minor variations in the Work from the requirements of the Contract 
Documents which do not involve an adjustment in the Contract Price or the Contract Times and 
are compatible with the design concept of the completed Project as a functioning whole as 
indicated by the Contract Documents. These may be accomplished by a Field Order and will be 
binding on Owner and also on Contractor, who shall perform the Work involved promptly. If 
Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or 
Contract Times, or both, and the parties are unable to agree on entitlement to or on the amount or 
extent, if any, of any such adjustment, a Claim may be made therefor as provided in 
Paragraph 10.05. 

9.05 Rejecting Defective Work 

A. Engineer will have authority to reject Work which Engineer believes to be defective, or that 
Engineer believes will not produce a completed Project that conforms to the Contract Documents 
or that will prejudice the integrity of the design concept of the completed Project as a functioning 
whole as indicated by the Contract Documents. Engineer will also have authority to require 
special inspection or testing of the Work as provided in Paragraph 13.04, whether or not the 
Work is fabricated, installed, or completed. 
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9.06 Shop Drawings, Change Orders and Payments 

A. In connection with Engineer's authority, and limitations thereof, as to Shop Drawings and 
Samples, see Paragraph 6.17. 

B. In connection with Engineer's authority, and limitations thereof, as to design calculations and 
design drawings submitted in response to a delegation of professional design services, if any, see 
Paragraph 6.21. 

C. In connection with Engineer's authority as to Change Orders, see Articles 10, 11, and 12. 

D. In connection with Engineer's authority as to Applications for Payment, see Article 14. 

9.07 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by 
Contractor. Engineer will review with Contractor the Engineer's preliminary determinations on 
such matters before rendering a written decision thereon (by recommendation of an Application 
for Payment or otherwise). Engineer's written decision thereon will be final and binding (except 
as modified by Engineer to reflect changed factual conditions or more accurate data) upon Owner 
and Contractor, subject to the provisions of Paragraph 10.05. 

9.08 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will be the initial interpreter of the requirements of the Contract Documents and judge 
of the acceptability of the Work thereunder. All matters in question and other matters between 
Owner and Contractor arising prior to the date final payment is due relating to the acceptability of 
the Work, and the interpretation of the requirements of the Contract Documents pertaining to the 
performance of the Work, will be referred initially to Engineer in writing within 30 days of the 
event giving rise to the question. 

B. Engineer will, with reasonable promptness, render a written decision on the issue referred. If 
Owner or Contractor believes that any such decision entitles them to an adjustment in the 
Contract Price or Contract Times or both, a Claim may be made under Paragraph 10.05. The date 
of Engineer's decision shall be the date of the event giving rise to the issues referenced for the 
purposes of Paragraph 10.05.B. 

C. Engineer's written decision on the issue referred will be final and binding on Owner and 
Contractor, subject to the provisions of Paragraph 10.05. 

D. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show 
partiality to Owner or Contractor and will not be liable in connection with any interpretation or 
decision rendered in good faith in such capacity. 

9.09 Limitations on Engineer's Authority and Responsibilities 

A. Neither Engineer's authority or responsibility under this Article 9 or under any other provision of 
the Contract Documents nor any decision made by Engineer in good faith either to exercise or not 
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exercise such authority or responsibility or the undertaking, exercise, or performance of any 
authority or responsibility by Engineer shall create, impose, or give rise to any duty in contract, 
tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, any other 
individual or entity, or to any surety for or employee or agent of any of them. 

B. Engineer will not supervise, direct, control, or have authority over or be responsible for 
Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety 
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 
and Regulations applicable to the performance of the Work. Engineer will not be responsible for 
Contractor's failure to perform the Work in accordance with the Contract Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, 
any Supplier, or of any other individual or entity performing any of the Work. 

D. Engineer's review of the final Application for Payment and accompanying documentation and all 
maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, 
tests and approvals, and other documentation required to be delivered by Paragraph 14.07.A will 
only be to determine generally that their content complies with the requirements of, and in the 
case of certificates of inspections, tests, and approvals that the results certified indicate 
compliance with, the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply 
to the Resident Project Representative, if any, and assistants, if any. 

9 .10 Compliance with Safety Program 

A. While at the Site, Engineer's employees and representatives shall comply with the specific 
applicable requirements of Contractor's safety programs of which Engineer has been informed 
pursuant to Paragraph 6.13.D. 

ARTICLE 10 - CHANGES IN THE WORK; CLAIMS 

10.01 Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or 
from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a 
Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed 
with the Work involved which will be performed under the applicable conditions of the Contract 
Documents (except as otherwise specifically provided). 

B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any, 
of an adjustment in the Contract Price or Contract Times, or both, that should be allowed as a 
result of a Work Change Directive, a Claim may be made therefore as provided in Paragraph 
10.05. 
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10.02 Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the 
Contract Times with respect to any work performed that is not required by the Contract 
Documents as amended, modified, or supplemented as provided in Paragraph 3.04, except in the 
case of an emergency as provided in Paragraph 6.16 or in the case of uncovering Work as 
provided in Paragraph 13.04.D. 

10.03 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer 
covering: 

1. changes in the Work which are: (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii) 
required because of acceptance of defective Work under Paragraph 13.08.A or Owner's 
correction of defective Work under Paragraph 13.09, or (iii) agreed to by the parties; 

2. changes in the Contract Price or Contract Times which are agreed to by the parties, including 
any undisputed sum or amount of time for Work actually performed in accordance with a 
Work Change Directive; and 

3. changes in the Contract Price or Contract Times which embody the substance of any written 
decision rendered by Engineer pursuant to Paragraph 10.05; provided that, in lieu of 
executing any such Change Order, an appeal may be taken from any such decision in 
accordance with the provisions of the Contract Documents and applicable Laws and 
Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to the 
Progress Schedule as provided in Paragraph 6.18.A. 

10.04 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting the 
general scope of the Work or the provisions of the Contract Documents (including, but not 
limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor's 
responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any 
such change. 

10.05 Claims 

A. Engineer's Decision Required: All Claims, except those waived pursuant to Paragraph 14.09, 
shall be referred to the Engineer for decision. A decision by Engineer shall be required as a 
condition precedent to any exercise by Owner or Contractor of any rights or remedies either may 
otherwise have under the Contract Documents or by Laws and Regulations in respect of such 
Claims. 

B. Notice: Written notice stating the general nature of each Claim shall be delivered by the claimant 
to Engineer and the other party to the Contract promptly (but in no event later than 30 days) after 
the start of the event giving rise thereto. The responsibility to substantiate a Claim shall rest with 
the party making the Claim. Notice of the amount or extent of the Claim, with supporting data 
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shall be delivered to the Engineer and the other party to the Contract within 60 days after the start 
of such event (unless Engineer allows additional time for claimant to submit additional or more 
accurate data in support of such Claim). A Claim for an adjustment in Contract Price shall be 
prepared in accordance with the provisions of Paragraph 12.01.B. A Claim for an adjustment in 
Contract Times shall be prepared in accordance with the provisions of Paragraph 12.02.B. Each 
Claim shall be accompanied by claimant's written statement that the adjustment claimed is the 
entire adjustment to which the claimant believes it is entitled as a result of said event. The 
opposing party shall submit any response to Engineer and the claimant within 30 days after 
receipt of the claimant's last submittal (unless Engineer allows additional time). 

C. Engineer's Action: Engineer will review each Claim and, within 30 days after receipt of the last 
submittal of the claimant or the last submittal of the opposing party, if any, take one of the 
following actions in writing: 

1. deny the Claim in whole or in part; 

2. approve the Claim; or 

3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer's sole 
discretion, it would be inappropriate for the Engineer to do so. For purposes of further 
resolution of the Claim, such notice shall be deemed a denial. 

D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall be 
deemed denied. 

E. Engineer's written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 
10.05.D will be final and binding upon Owner and Contractor, unless Owner or Contractor 
invoke the dispute resolution procedure set forth in Article 16 within 30 days of such action or 
denial. 

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in 
accordance with this Paragraph 10.05. 

ARTICLE 11- COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

11.01 Cost of the Work 

A. Costs Included: The term Cost of the Work means the sum of all costs, except those excluded in 
Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of the 
Work. When the value of any Work covered by a Change Order or when a Claim for an 
adjustment in Contract Price is determined on the basis of Cost of the Work, the costs to be 
reimbursed to Contractor will be only those additional or incremental costs required because of 
the change in the Work or because of the event giving rise to the Claim. Except as otherwise may 
be agreed to in writing by Owner, such costs shall be in amounts no higher than those prevailing 
in the locality of the Project, shall not include any of the costs itemized in Paragraph 11.01.B, and 
shall include only the following items: 
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1. Payroll costs for employees in the direct employ of Contractor in the performance of the 
Work under schedules of job classifications agreed upon by Owner and Contractor. Such 
employees shall include, without limitation, superintendents, foremen, and other personnel 
employed full time on the Work. Payroll costs for employees not employed full time on the 
Work shall be apportioned on the basis of their time spent on the Work. Payroll costs shall 
include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall 
include social security contributions, unemployment, excise, and payroll taxes, workers' 
compensation, health and retirement benefits, bonuses, sick leave, vacation and holiday pay 
applicable thereto. The expenses of performing Work outside of regular working hours, on 
Saturday, Sunday, or legal holidays, shall be included in the above to the extent authorized by 
Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including costs 
of transportation and storage thereof, and Suppliers' field services required in connection 
therewith. All cash discounts shall accrue to Contractor unless Owner deposits funds with 
Contractor with which to make payments, in which case the cash discounts shall accrue to 
Owner. All trade discounts, rebates and refunds and returns from sale of surplus materials and 
equipment shall accrue to Owner, and Contractor shall make provisions so that they may be 
obtained. 

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If 
required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable 
to Owner and Contractor and shall deliver such bids to Owner, who will then determine, with 
the advice of Engineer, which bids, if any, will be acceptable. If any subcontract provides that 
the Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the 
Subcontractor's Cost of the Work and fee shall be determined in the same manner as 
Contractor's Cost of the Work and fee as provided in this Paragraph 11.01. 

4. Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys, and accountants) employed for services specifically related 
to the Work. 

5. Supplemental costs including the following: 

a. The proportion of necessary transportation, travel, and subsistence expenses of 
Contractor's employees incurred in discharge of duties connected with the Work. 

b. Cost, including transportation and maintenance, of all materials, supplies, equipment, 
machinery, appliances, office, and temporary facilities at the Site, and hand tools not 
owned by the workers, which are consumed in the performance of the Work, and cost, 
less market value, of such items used but not consumed which remain the property of 
Contractor. 

c. Rentals of all construction equipment and machinery, and the parts thereof whether rented 
from Contractor or others in accordance with rental agreements approved by Owner with 
the advice of Engineer, and the costs of transportation, loading, unloading, assembly, 
dismantling, and removal thereof. All such costs shall be in accordance with the terms of 
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said rental agreements. The rental of any such equipment, machinery, or parts shall cease 
when the use thereof is no longer necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which 
Contractor is liable, as imposed by Laws and Regulations. 

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or 
anyone directly or indirectly employed by any of them or for whose acts any of them may 
be liable, and royalty payments and fees for permits and licenses. 

f. Losses and damages (and related expenses) caused by damage to the Work, not 
compensated by insurance or otherwise, sustained by Contractor in connection with the 
performance of the Work (except losses and damages within the deductible amounts of 
property insurance established in accordance with Paragraph 5.06.D), provided such 
losses and damages have resulted from causes other than the negligence of Contractor, 
any Subcontractor, or anyone directly or indirectly employed by any of them or for whose 
acts any of them may be liable. Such losses shall include settlements made with the 
written consent and approval of Owner. No such losses, damages, and expenses shall be 
included in the Cost of the Work for the purpose of determining Contractor's fee. 

g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the 
Site, express and courier services, and similar petty cash items in connection with the 
Work. 

i. The costs of premiums for all bonds and insurance Contractor is required by the Contract 
Documents to purchase and maintain. 

B. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll costs and other compensation of Contractor's officers, executives, principals (of 
partnerships and sole proprietorships), general managers, safety managers, engineers, 
architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, 
expediters, timekeepers, clerks, and other personnel employed by Contractor, whether at the 
Site or in Contractor's principal or branch office for general administration of the Work and 
not specifically included in the agreed upon schedule of job classifications referred to in 
Paragraph 11.01.A.l or specifically covered by Paragraph 11.01.A.4, all of which are to be 
considered administrative costs covered by the Contractor's fee. 

2. Expenses of Contractor's principal and branch offices other than Contractor's office at the 
Site. 

3. Any part of Contractor's capital expenses, including interest on Contractor's capital 
employed for the Work and charges against Contractor for delinquent payments. 

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly 
employed by any of them or for whose acts any of them may be liable, including but not 
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limited to, the correction of defective Work, disposal of materials or equipment wrongly 
supplied, and making good any damage to property. 

5. Other overhead or general expense costs of any kind and the costs of any item not specifically 
and expressly included in Paragraphs 11.01.A. 

C. Contractor's Fee: When all the Work is performed on the basis of cost-plus, Contractor's fee 
shall be determined as set forth in the Agreement. When the value of any Work covered by a 
Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of 
Cost of the Work, Contractor's fee shall be determined as set forth in Paragraph 12.01.C. 

D. Documentation: Whenever the Cost of the Work for any purpose is to be determined pursuant to 
Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in 
accordance with generally accepted accounting practices and submit in a form acceptable to 
Engineer an itemized cost breakdown together with supporting data. 

11.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named in the 
Contract Documents and shall cause the Work so covered to be performed for such sums and by 
such persons or entities as may be acceptable to Owner and Engineer. 

B. Cash Allowances: 

1. Contractor agrees that: 

a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of 
materials and equipment required by the allowances to be delivered at the Site, and all 
applicable taxes; and 

b. Contractor's costs for unloading and handling on the Site, labor, installation, overhead, 
profit, and other expenses contemplated for the cash allowances have been included in the 
Contract Price and not in the allowances, and no demand for additional payment on 
account of any of the foregoing will be valid. \ 

C. Contingency Allowance: 

1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover 
unanticipated costs. 

D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer 
to reflect actual amounts due Contractor on account of Work covered by allowances, and the 
Contract Price shall be correspondingly adjusted. 

11.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, 
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to 
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the sum of the unit price for each separately identified item of Unit Price Work times the 
estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the 
purpose of comparison of Bids and determining an initial Contract Price. Determinations of the 
actual quantities and classifications of Unit Price Work performed by Contractor will be made by 
Engineer subject to the provisions of Paragraph 9.07. 

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to 
cover Contractor's overhead and profit for each separately identified item. 

D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance 
with Paragraph 10.05 if: 

1. the quantity of any item of Unit Price Work performed by Contractor differs materially and 
significantly from the estimated quantity of such item indicated in the Agreement; and 

2. there is no corresponding adjustment with respect to any other item of Work; and 

3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of 
having incurred additional expense or Owner believes that Owner is entitled to a decrease in 
Contract Price and the parties are unable to agree as to the amount of any such increase or 
decrease. 

ARTICLE 12 - CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES 

12.01 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the 
Contract Price shall be based on written notice submitted by the party making the Claim to the 
Engineer and the other party to the Contract in accordance with the provisions of Paragraph 
10.05. 

B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the 
Contract Price will be determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract Documents, by 
application of such unit prices to the quantities of the items involved (subject to the 
provisions of Paragraph 11.03); or 

2. where the Work involved is not covered by unit prices contained in the Contract Documents, 
by a mutually agreed lump sum (which may include an allowance for overhead and profit not 
necessarily in accordance with Paragraph 12.01.C.2); or 

3. where the Work involved is not covered by unit prices contained in the Contract Documents 
and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the 
Cost of the Work (determined as provided in Paragraph 11.01) plus a Contractor's fee for 
overhead and profit (determined as provided in Paragraph 12.0 l .C). 
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C. Contractor's Fee: The Contractor's fee for overhead and profit shall be determined as follows: 

1. a mutually acceptable fixed fee; or 

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various 
portions of the Cost of the Work: 

a. for costs incurred under Paragraphs 11.01.A.l and 11.01.A.2, the Contractor's fee shall 
be 15 percent; 

b. for costs incurred under Paragraph 11.0 l .A.3, the Contractor's fee shall be five percent; 

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee 
and no fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b is 
that the Subcontractor who actually performs the Work, at whatever tier, will be paid a 
fee of 15 percent of the costs incurred by such Subcontractor under Paragraphs 11.01.A.1 
and 11.01.A.2 and that any higher tier Subcontractor and Contractor will each be paid a 
fee of five percent of the amount paid to the next lower tier Subcontractor; 

d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4, 
11.01.A.5, and 11.01.B; 

e. the amount of credit to be allowed by Contractor to Owner for any change which results 
in a net decrease in cost will be the amount of the actual net decrease in cost plus a 
deduction in Contractor's fee by an amount equal to five percent of such net decrease; 
and 

f. when both additions and credits are involved in any one change, the adjustment in 
Contractor's fee shall be computed on the basis of the net change in accordance with 
Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive. 

12.02 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in 
the Contract Times shall be based on written notice submitted by the party making the Claim to 
the Engineer and the other party to the Contract in accordance with the provisions of Paragraph 
10.05. 

B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an 
adjustment in the Contract Times will be determined in accordance with the provisions of this 
Article 12. 

12.03 Delays 

A. Where Contractor is prevented from completing any part of the Work within the Contract Times 
due to delay beyond the control of Contractor, the Contract Times will be extended in an amount 
equal to the time lost due to such delay if a Claim is made therefore as provided in Paragraph 
12.02.A. Delays beyond the control of Contractor shall include, but not be limited to, acts or 
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neglect by Owner, acts or neglect of utility owners or other contractors performing other work as 
contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, or acts of God. 

B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as 
contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or 
interferes with the performance or progress of the Work, then Contractor shall be entitled to an 
equitable adjustment in the Contract Price or the Contract Times, or both. Contractor's 
entitlement to an adjustment of the Contract Times is conditioned on such adjustment being 
essential to Contractor's ability to complete the Work within the Contract Times. 

C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, 
abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the 
control of Owner, or other causes not the fault of and beyond control of Owner and Contractor, 
then Contractor shall be entitled to an equitable adjustment in Contract Times, if such adjustment 
is essential to Contractor's ability to complete the Work within the Contract Times. Such an 
adjustment shall be Contractor's sole and exclusive remedy for the delays described in this 
Paragraph 12.03.C. 

D. Owner, Engineer, and their officers, directors, members, partners, employees, agents, consultants, 
or subcontractors shall not be liable to Contractor for any claims, costs, losses, or damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) sustained by Contractor 
on or in connection with any other project or anticipated project. 

E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays 
within the control of Contractor. Delays attributable to and within the control of a Subcontractor 
or Supplier shall be deemed to be delays within the control of Contractor. 

ARTICLE 13 - TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF 
DEFECTIVE WORK 

13.01 Notice of Defects 

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be 
given to Contractor. Defective Work may be rejected, corrected, or accepted as provided in this 
Article 13. 

13.02 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, 
independent testing laboratories, and governmental agencies with jurisdictional interests will 
have access to the Site and the Work at reasonable times for their observation, inspection, and 
testing. Contractor shall provide them proper and safe conditions for such access and advise them 
of Contractor's safety procedures and programs so that they may comply therewith as applicable. 
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13.03 Tests and Inspections 

A. Contractor shall give Engineer timely notice of readiness of the Work for all required inspections, 
tests, or approvals and shall cooperate with inspection and testing personnel to facilitate required 
inspections or tests. 

B. Owner shall employ and pay for the services of an independent testing laboratory to perform all 
inspections, tests, or approvals required by the Contract Documents except: 

1. forinspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below; 

2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph 
13.04.B shall be paid as provided in Paragraph 13.04.C; and 

3. as otherwise specifically provided in the Contract Documents. 

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) 
specifically to be inspected, tested, or approved by an employee or other representative of such 
public body, Contractor shall assume full responsibility for arranging and obtaining such 
inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the 
required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection 
with any inspections, tests, or approvals required for Owner's and Engineer's acceptance of 
materials or equipment to be incorporated in the Work; or acceptance of materials, mix designs, 
or equipment submitted for approval prior to Contractor's purchase thereof for incorporation in 
the Work. Such inspections, tests, or approvals shall be performed by organizations acceptable to 
Owner and Engineer. 

E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by 
Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, 
uncover such Work for observation. 

F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor's expense unless 
Contractor has given Engineer timely notice of Contractor's intention to cover the same and 
Engineer has not acted with reasonable promptness in response to such notice. 

13.04 Uncovering Work 

A. If any Work is covered contrary to the written request of Engineer, it must, if requested by 
Engineer, be uncovered for Engineer's observation and replaced at Contractor's expense. 

B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or 
inspected or tested by others, Contractor, at Engineer's request, shall uncover, expose, or 
otherwise make available for observation, inspection, or testing as Engineer may require, that 
portion of the Work in question, furnishing all necessary labor, material, and equipment. 
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C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory 
r~placement or reconstruction (including but not limited to all costs of repair or replacement of 
work of others); and Owner shall be entitled to an appropriate decrease in the Contract Price. If 
the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as 
provided in Paragraph 10.05. 

D. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the 
Contract Price or an extension of the Contract Times, or both, directly attributable to such 
uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the 
parties are unable to agree as to the amount or extent thereof, Contractor may make a Claim 
therefor as provided in Paragraph 10.05. 

13.05 Owner May Stop the Work 

A. If the Work is defective,\ or Contractor fails to supply sufficient skilled workers or suitable 
materials or equipment, or fails to perform the Work in such a way that the completed Work will 
conform to the Contract Documents, Owner may order Contractor to stop the Work, or any 
portion thereof, until the cause for such order has been eliminated; however, this right of Owner 
to stop the Work shall not give rise to any duty on the part of Owner to exercise this right for the 
benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or any 
surety for, or employee or agent of any of them. 

13.06 Correction or Removal of Defective Work 

A. Promptly after receipt of written notice, Contractor shall correct all defective Work, whether or 
not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it 
from the Project and replace it with Work that is not defective. Contractor shall pay all claims, 
costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to such correction or removal (including but not limited 
to all costs ofrepair or replacement of work of others). 

B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, 
Contractor shall take no action that would void or otherwise impair Owner's special warranty and 
guarantee, if any, on said Work. 

13.07 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as may 
be prescribed by the terms of any applicable special guarantee required by the Contract 
Documents) or by any specific provision of the Contract Documents, any Work is found to be 
defective, or if the repair of any damages to the land or areas made available for Contractor's use 
by Owner or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is found to 
be defective, Contractor shall promptly, without cost to Owner and in accordance with Owner's 
written instructions: 
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1. repair such defective land or areas; or 

2. correct such defective Work; or 

3. if the defective Work has been rejected by Owner, remove it from the Project and replace it 
with Work that is not defective, and 

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work 
of others or other land or areas resulting therefrom. 

B. If Contractor does not promptly comply with the terms of Owner's written instructions, or in an 
emergency where delay would cause serious risk of loss or damage, Owner may have the 
defective Work corrected or repaired or may have the rejected Work removed and replaced. All 
claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to such correction or repair or such removal and 
replacement (including but not limited to all costs of repair or replacement of work of others) will 
be paid by Contractor. 

C. In special circumstances where a particular item of equipment is placed in continuous service 
before Substantial Completion of all the Work, the correction period for that item may start to run 
from an earlier date if so provided in the Specifications. 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or 
removed and replaced under this Paragraph 13.07, the correction period hereunder with respect to 
such Work will be extended for an additional period of one year after such correction or removal 
and replacement has been satisfactorily completed. 

E. Contractor's obligations under this Paragraph 13.07 are in addition to any other obligation or 
warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a 
waiver of, the provisions of any applicable statute oflimitation or repose. 

13.08 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and, 
prior to Engineer's recommendation of final payment, Engineer) prefers to accept it, Owner may 
do so. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) attributable to Owner's evaluation of and 
determination to accept such defective Work (such costs to be approved by Engineer as to 
reasonableness) and for the diminished value of the Work to the extent not otherwise paid by 
Contractor pursuant to this sentence. If any such acceptance occurs prior to Engineer's 
recommendation of final payment, a Change Order will be issued incorporating the necessary 
revisions in the Contract Documents with respect to the Work, and Owner shall be entitled to an 
appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted. 
If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as 
provided in Paragraph 10.05. If the acceptance occurs after such recommendation, an appropriate 
amount will be paid by Contractor to Owner. 
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13.09 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective 
Work, or to remove and replace rejected Work as required by Engineer in accordance with 
Paragraph 13.06.A, or if Contractor fails to perform the Work in accordance with the Contract 
Documents, or if Contractor fails to comply with any other provision of the Contract Documents, 
Owner may, after seven days written notice to Contractor, correct, or remedy any such deficiency. 

B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed 
expeditiously. In connection with such corrective or remedial action, Owner may exclude 
Contractor from all or part of the Site, take possession of all or part of the Work and suspend 
Contractor's services related thereto, take possession of Contractor's tools, appliances, 
construction equipment and machinery at the Site, and incorporate in the Work all materials and 
equipment stored at the Site or for which Owner has paid Contractor but which are stored 
elsewhere. Contractor shall allow Owner, Owner's representatives, agents and employees, 
Owner's other contractors, and Engineer and Engineer's consultants access to the Site to enable 
Owner to exercise the rights and remedies under this Paragraph. 

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) incurred or sustained by Owner in exercising the rights and remedies 
under this Paragraph 13.09 will be charged against Contractor, and a Change Order will be issued 
incorporating the necessary revisions in the Contract Documents with respect to the Work; and 
Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties are unable 
to agree as to the amount of the adjustment, Owner may make a Claim therefor as provided in 
Paragraph 10.05. Such claims, costs, losses and damages will include but not be limited to all 
costs of repair, or replacement of work of others destroyed or damaged by correction, removal, or 
replacement of Contractor's defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the 
performance of the Work attributable to the exercise by Owner of Owner's rights and remedies 
under this Paragraph 13.09. 

ARTICLE 14-PAYMENTS TO CONTRACTOR AND COMPLETION 

14.01 Schedule of Values 

A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for 
progress payments and will be incorporated into a form of Application for Payment acceptable to 
Engineer. Progress payments on account of Unit Price Work will be based on the number of units 
completed. 

14.02 Progress Payments 

A. Applications for Payments: 

1. At least 20 days before the date established in the Agreement for each progress payment (but 
not more often than once a month), Contractor shall submit to Engineer for review an 
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Application for Payment filled out and signed by Contractor covering the Work completed as 
of the date of the Application and accompanied by such supporting documentation as is 
required by the Contract Documents. If payment is requested on the basis of materials and 
equipment not incorporated in the Work but delivered and suitably stored at the Site or at 
another location agreed to in writing, the Application for Payment shall also be accompanied 
by a bill of sale, invoice, or other documentation warranting that Owner has received the 
materials and equipment free and clear of all Liens and evidence that the materials and 
equipment are covered by appropriate property insurance or other arrangements to protect 
Owner's interest therein, all of which must be satisfactory to Owner. 

2. Beginning with the second Application for Payment, each Application shall include an 
affidavit of Contractor stating that all previous progress payments received on account of the 
Work have been applied on account to discharge Contractor's legitimate obligations 
associated with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in the 
Agreement. 

B. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in 
writing a recommendation of payment and present the Application to Owner or return the 
Application to Contractor indicating in writing Engineer's reasons for refusing to recommend 
payment. In the latter case, Contractor may make the necessary corrections and resubmit the 
Application. 

2. Engineer's recommendation of any payment requested in an Application for Payment will 
constitute a representation by Engineer to Owner, based on Engineer's observations of the 
executed Work as an experienced and qualified design professional, and on Engineer's 
review of the Application for Payment and the accompanying data and schedules, that to the 
best of Engineer's knowledge, information and belief: 

a. the Work has progressed to the point indicated; 

b. the quality of the Work is generally in accordance with the Contract Documents (subject 
to an evaluation of the Work as a functioning whole prior to or upon Substantial 
Completion, the results of any subsequent tests called for in the Contract Documents, a 
final determination of quantities and classifications for Unit Price Work under Paragraph 
9.07, and any other qualifications stated in the recommendation); and 

c. the conditions precedent to Contractor's being entitled to such payment appear to have 
been fulfilled in so far as it is Engineer's responsibility to observe the Work. 

3. By recommending any such payment Engineer will not thereby be deemed to have 
represented that: 

a. inspections made to check the quality or the quantity of the Work as it has been 
performed have been exhaustive, extended to every aspect of the Work in progress, or 
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involved detailed inspections of the Work beyond the responsibilities specifically 
assigned to Engineer in the Contract Documents; or 

b. there may not be other matters or issues between the parties that might entitle Contractor 
to be paid additionally by Owner or entitle Owner to withhold payment to Contractor. 

4. Neither Engineer's review of Contractor's Work for the purposes ofrecommending payments 
nor Engineer's recommendation of any payment, including final payment, will impose 
responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 

b. for the means, methods, techniques, sequences, or procedures of construction, or the 
safety precautions and programs incident thereto, or 

c. for Contractor's failure to comply with Laws and Regulations applicable to Contractor's 
performance of the Work, or 

d. to make any examination to ascertain how or for what purposes Contractor has used the 
moneys paid on account of the Contract Price, or 

e. to determine that title to any of the Work, materials, or equipment has passed to Owner 
free and clear of any Liens. 

5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer's 
opinion, it would be incorrect to make the representations to Owner stated in 
Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment or, because 
of subsequently discovered evidence or the results of subsequent inspections or tests, revise 
or revoke any such payment recommendation previously made, to such extent as may be 
necessary in Engineer's opinion to protect Owner from loss because: 

a. the Work is defective, or completed Work has been damaged, requiring correction or 
replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work or complete Work in accordance with 
Paragraph 13.09; or 

d. Engineer has actual knowledge of the occurrence of any of the events enumerated in 
Paragraph 15.02.A. 

C. Payment Becomes Due: 

1. Ten days after presentation of the Application for Payment to Owner with Engineer's 
recommendation, the amount recommended will (subject to the provisions of Paragraph 
14.02.D) become due, and when due will be paid by Owner to Contractor. 
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D. Reduction in Payment: 

1. Owner may refuse to make payment of the full amount recommended by Engineer because: 

a. claims have been made against Owner on account of Contractor's performance or 
furnishing of the Work; 

b. Liens have been filed in connection with the Work, except where Contractor has 
delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of 
such Liens; 

c. there are other items entitling Owner to a set-off against the amount recommended; or 

d. Owner has actual knowledge of the occurrence of any of the events enumerated in 
Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A. 

2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner will 
give Contractor immediate written notice (with a copy to Engineer) stating the reasons for 
such action and promptly pay Contractor any amount remaining after deduction of the 
amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any 
adjustment thereto agreed to by Owner and Contractor, when Contractor remedies the reasons 
for such action. 

3. Upon a subsequent determination that Owner's refusal of payment was not justified, the 
amount wrongfully withheld shall be treated as an amount due as determined by Paragraph 
14.02.C.l and subject to interest as provided in the Agreement. 

14.03 Contractor's Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by 
any Application for Payment, whether incorporated in the Project or not, will pass to Owner no 
later than the time of payment free and clear of all Liens. 

14.04 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify 
Owner and Engineer in writing that the entire Work is substantially complete (except for items 
specifically listed by Contractor as incomplete) and request that Engineer issue a certificate of 
Substantial Completion. 

B. Promptly after Contractor's notification, Owner, Contractor, and Engineer shall make an 
inspection of the Work to determine the status of completion. If Engineer does not consider the 
Work substantially complete, Engineer will notify Contractor in writing giving the reasons 
therefor. 

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a tentative 
certificate of Substantial Completion which shall fix the date of Substantial Completion. There 
shall be attached to the certificate a tentative list of items to be completed or corrected before 
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final payment. Owner shall have seven days after receipt of the tentative certificate during which 
to make written objection to Engineer as to 1 any provisions of the certificate or attached list. If, 
after considering such objections, Engineer concludes that the Work is not substantially 
complete, Engineer will, within 14 days after submission of the tentative certificate to Owner, 
notify Contractor in writing, stating the reasons therefor. If, after consideration of Owner's 
objections, Engineer considers the Work substantially complete, Engineer will, within said 14 
days, execute and deliver to Owner and Contractor a definitive certificate of Substantial 
Completion (with a revised tentative list of items to be completed or corrected) reflecting such 
changes from the tentative certificate as Engineer believes justified after consideration of any 
objections from Owner. 

D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will 
deliver to Owner and Contractor a written recommendation as to division of responsibilities 
pending final payment between Owner and Contractor with respect to security, operation, safety, 
and protection of the Work, maintenance, heat, utilities, insurance, and warranties and 
guarantees. Unless Owner and Contractor agree otherwise in writing and so inform Engineer in 
writing prior to Engineer's issuing the definitive certificate of Substantial Completion, Engineer's 
aforesaid recommendation will be binding on Owner and Contractor until final payment. 

E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 
Completion subject to allowing Contractor reasonable access to remove its property and 
complete or correct items on the tentative list. 

14.05 Partial Utilization 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 
completed part of the Work which has specifically been identified in the Contract Documents, or 
which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable part 
of the Work that can be used by Ow'ner for its intended purpose without significant interference 
with Contractor's performance of the remainder of the Work, subject to the following conditions: 

1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any 
such part of the Work which Owner believes to be ready for its intended use and substantially 
complete. If and when Contractor agrees that such part of the Work is substantially complete, 
Contractor, Owner, and Engineer will follow the procedures of Paragraph 14.04.A through D 
for that part of the Work. 

2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers 
any such part of the Work ready for its intended use and substantially complete and request 
Engineer to issue a certificate of Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall 
make an inspection of that part of the Work to determine its status of completion. If Engineer 
does not consider that part of the Work to be substantially complete, Engineer will notify 
Owner and Contractor in writing giving the reasons therefor. If Engineer considers that part 
of the Work to be substantially complete, the provisions of Paragraph 14.04 will apply with 
respect to certification of Substantial Completion of that part of the Work and the division of 
responsibility in respect thereof and access thereto. 
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4. No use or occupancy or separate operation of part of the Work may occur prior to compliance 
with the requirements of Paragraph 5 .10 regarding property insurance. 

14.06 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is 
complete, Engineer will promptly make a final inspection with Owner and Contractor and will 
notify Contractor in writing of all particulars in which this inspection reveals that the Work is 
incomplete or defective. Contractor shall immediately take such measures as are necessary to 
complete such Work or remedy such deficiencies. 

14.07 Final Payment 

A. Application for Payment: 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections 
identified during the final inspection and has delivered, in accordance with the Contract 
Documents, all maintenance and operating instructions, schedules, guarantees, bonds, 
certificates or other evidence of insurance, certificates of inspection, marked-up record 
documents (as provided in Paragraph 6.12), and other documents, Contractor may make 
application for final payment following the procedure for progress payments. 

2. The final Application for Payment shall be accompanied (except as previously delivered) by: 

a. all documentation called for in the Contract Documents, including but not limited to the 
evidence of insurance required by Paragraph 5.04.B.6; 

b. consent of the surety, if any, to final payment; 

c. a list of all Claims against Owner that Contractor believes are unsettled; and 

d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien 
rights arising out of or Liens filed in connection with the Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved 
by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor 
that: (i) the releases and receipts include all labor, services, material, and equipment for 
which a Lien could be filed; and (ii) all payrolls, material and equipment bills, and other 
indebtedness connected with the Work for which Owner might in any way be responsible, or 
which might in any way result in liens or other burdens on Owner's property, have been paid 
or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release or 
receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner to 
indemnify Owner against any Lien. 

B. Engineer's Review of Application and Acceptance: 

1. If, on the basis of Engineer's observation of the Work during construction and final 
inspection, and Engineer's review of the final Application for Payment and accompanying 

EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright© 2007 National Society of Professional Engineers for EJCDC. All rights reserved. 

Page 57 of 62 



documentation as required by the Contract Documents, Engineer is satisfied that the Work 
has been completed and Contractor's other obligations under the Contract Documents have 
been fulfilled, Engineer will, within ten days after receipt of the final Application for 
Payment, indicate in writing Engineer's recommendation of payment and present the 
Application for Payment to Owner for payment. At the same time Engineer will also give 
written notice to Owner and Contractor that the Work is acceptable subject to the provisions 
of Paragraph 14.09. Otherwise, Engineer will return the Application for Payment to 
Contractor, indicating in writing the reasons for refusing to recommend final payment, in 
which case Contractor shall make the necessary corrections and resubmit the Application for 
Payment. 

C. Payment Becomes Due: 

1. Thirty days after the presentation to Owner of the Application for Payment and 
accompanying documentation, the amount recommended by Engineer, less any sum Owner is 
entitled to set off against Engineer's recommendation, including but not limited to liquidated 
damages, will become due and will be paid by Owner to Contractor. 

14.08 Final Completion Delayed 

A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if 
Engineer so confirms, Owner shall, upon receipt of Contractor's final Application for Payment 
(for Work fully completed and accepted) and recommendation of Engineer, and without 
terminating the Contract, make payment of the balance due for that portion of the Work fully 
completed and accepted. If the remaining balance to be held by Owner for Work not fully 
completed or corrected is less than the retainage stipulated in the Agreement, and if bonds have 
been furnished as required in Paragraph 5.01, the written consent of the surety to the payment of 
the balance due for that portion of the Work fully completed and accepted shall be submitted by 
Contractor to Engineer with the Application for such payment. Such payment shall be made 
under the terms and conditions governing final payment, except that it shall not constitute a 
waiver of Claims. 

14.09 Waiver of Claims 

A. The making and acceptance of final payment will constitute: 

1. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled 
Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.06, 
from failure to comply with the Contract Documents or the terms of any special guarantees 
specified therein, or from Contractor's continuing obligations under the Contract Documents; 
and 

2. a waiver of all Claims by Contractor against Owner other than those previously made in 
accordance with the requirements herein and expressly acknowledged by Owner in writing as 
still unsettled. 
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ARTICLE 15 - SUSPENSION OF WORK AND TERMINATION 

15.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period 
of not more than 90 consecutive days by notice in writing to Contractor and Engineer which will 
fix the date on which Work will be resumed. Contractor shall resume the Work on the date so 
fixed. Contractor shall be granted an adjustment in the Contract Price or an extension of the 
Contract Times, or both, directly attributable to any such suspension if Contractor makes a Claim 
therefor as provided in Paragraph 10.05. 

15.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will justify termination for cause: 

1. Contractor's persistent failure to perform the Work in accordance with the Contract 
Documents (including, but not limited to, failure to supply sufficient skilled workers or 
suitable materials or equipment or failure to adhere to the Progress Schedule established 
under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 6.04); 

2. Contractor's disregard of Laws or Regulations of any public body having jurisdiction; 

3. Contractor's repeated disregard of the authority of Engineer; or 

4. Contractor's violation in any substantial way of any provisions of the Contract Documents. 

B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving 
Contractor (and surety) seven days written notice of its intent to terminate the services of 
Contractor: 

1. exclude Contractor from the Site, and take possession of the Work and of all Contractor's 
tools, appliances, construction equipment, and machinery at the Site, and use the same to the 
full extent they could be used by Contractor (without liability to Contractor for trespass or 
conversion); 

2. incorporate in the Work all materials and equipment stored at the Site or for which Owner 
has paid Contractor but which are stored elsewhere; and 

3. complete the Work as Owner may deem expedient. 

C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive 
any further payment until the Work is completed. If the unpaid balance of the Contract Price 
exceeds all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) sustained by Owner arising out of or relating to completing the Work, 
such excess will be paid to Contractor. If such claims, costs, losses, and damages exceed such 
unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and 
damages incurred by Owner will be reviewed by Engineer as to their reasonableness and, when 
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so approved by Engineer, incorporated in a Change Order. When exercising any rights or 
remedies under this Paragraph, Owner shall not be required to obtain the lowest price for the 
Work performed. 

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor's services will not be terminated if 
Contractor begins within seven days of receipt of notice of intent to terminate to correct its failure 
to perform and proceeds diligently to cure such failure within no more than 30 days of receipt of 
said notice. 

E. Where Contractor's services have been so terminated by Owner, the termination will not affect 
any rights or remedies of Owner against Contractor then existing or which may thereafter accrue. 
Any retention or payment of moneys due Contractor by Owner will not release Contractor from 
liability. 

F. If and to the extent that Contractor has provided a performance bond under the provisions of 
Paragraph 5.01.A, the termination procedures of that bond shall supersede the provisions of 
Paragraphs 15.02.B and 15.02.C. 

15.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and 
without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, 
Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents prior 
to the effective date of termination, including fair and reasonable sums for overhead and 
profit on such Work; 

2. expenses sustained prior to the effective date of termination in performing services and 
furnishing labor, materials, or equipment as required by the Contract Documents in 
connection with uncompleted Work, plus fair and reasonable sums for overhead and profit on 
such expenses; 

3. all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) incurred in settlement of terminated contracts with Subcontractors, 
Suppliers, and others; and 

4. reasonable expenses directly attributable to termination. 

B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other 
economic loss arising out of or resulting from such termination. 

15.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive 
days by Owner or under an order of court or other public authority, or (ii) Engineer fails to act on 
any Application for Payment within 30 days after it is submitted, or (iii) Owner fails for 30 days 
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to pay Contractor any sum finally determined to be due, then Contractor may, upon seven days 
written notice to Owner and Engineer, and provided Owner or Engineer do not remedy such 
suspension or failure within that time, terminate the Contract and recover from Owner payment 
on the same terms as provided in Paragraph 15.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, ifEngineer 
has failed to act on an Application for Payment within 30 days after it is submitted, or Owner has 
failed for 30 days to pay Contractor any sum finally determined to be due, Contractor may, seven 
days after written notice to Owner and Engineer, stop the Work until payment is made of all such 
amounts due Contractor, including interest thereon. The provisions of this Paragraph 15.04 are 
not intended to preclude Contractor from making a Claim under Paragraph 10.05 for an 
adjustment in Contract Price or Contract Times or otherwise for expenses or damage directly 
attributable to Contractor's stopping the Work as permitted by this Paragraph. 

ARTICLE 16 - DISPUTE RESOLUTION 

16.01 Methods and Procedures 

A. Either Owner or Contractor may request mediation of any Claim submitted to Engineer for a 
decision under Paragraph 10.05 before such decision becomes final and binding. The mediation 
will be governed by the Construction Industry Mediation Rules of the American Arbitration 
Association in effect as of the Effective Date of the Agreement. The request for mediation shall 
be submitted in writing to the American Arbitration Association and the other party to the 
Contract. Timely submission of the request shall stay the effect of Paragraph 10.05.E. 

B. Owner and Contractor shall participate in the mediation process in good faith. The process shall 
be concluded within 60 days of filing of the request. The date of termination of the mediation 
shall be determined by application of the mediation rules referenced above. 

C. If the Claim is not resolved by mediation, Engineer's action under Paragraph 10.05.C or a denial 
pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after 
termination of the mediation unless, within that time period, Owner or Contractor: 

1. elects in writing to invoke any dispute resolution process provided for in the Supplementary 
Conditions; or 

2. agrees with the other party to submit the Claim to another dispute resolution process; or 

3. gives written notice to the other party of the intent to submit the Claim to a court of 
competent jurisdiction. 

ARTICLE 17 - MISCELLANEOUS 

17.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will 
be deemed to have been validly given if: 
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1. delivered in person to the individual or to a member of the firm or to an officer of the 
corporation for whom it is intended; or 

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business 
address known to the giver of the notice. 

17.02 Computation of Times 

A. When any period of time is referred to in the Contract Documents by days, it will be computed to 
exclude the first and include the last day of such period. If the last day of any such period falls on 
a Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, 
such day will be omitted from the computation. 

17.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and remedies 
available hereunder to the parties hereto are in addition to, and are not to be construed in any way 
as a limitation of, any rights and remedies available to any or all of them which are otherwise 
imposed or available by Laws or Regulations, by special warranty or guarantee, or by other 
provisions of the Contract Documents. The provisions of this Paragraph will be as effective as if 
repeated specifically in the Contract Documents in connection with each particular duty, 
obligation, right, and remedy to which they apply. 

17.04 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or given 
in accordance with the Contract Documents, as well as all continuing obligations indicated in the 
Contract Documents, will survive final payment, completion, and acceptance of the Work or 
termination or completion of the Contract or termination of the services of Contractor. 

17.05 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

17.06 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of 
these General Conditions. 
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SUPPLEMENTARY CONDITIONS 

SCOPE. These Supplementary Conditions amend or supplement the Standard General Conditions of the 
Construction Contract (C-700, 2007 Edition) and other provisions of the Contract Documents as 
indicated herein. All provisions which are not so amended or supplemented remain in full force and 
effect. 

SC-1. DEFINITIONS AND TERMINOLOGY. 

SC-1.01. DEFINED TERMS. The terms used in these Supplementary Conditions which are defined in 
the Standard General Conditions of the Construction Contract (C-700, 2007 Edition) have the meanings 
assigned to them in the General Conditions. 

Amend the terms as follows: 

3. Application for Payment: Strike out the word "Engineer" and insert the word "Owner" in its 
place. 

9. Change Order: Strike out the words "recommended by Engineer". 

12. Contract Documents: In the first sentence, strike out the word "Engineer's" and insert the 
word "Owner's" in its place. 

14. Contract Times: Strike out the words "as evidenced by Engineer's written recommendation of 
final payment". 

15. Contractor: Delete the term "Contractor" and substitute therefore the terms "Contractor or 
frime Contractor." 

17. Drawings: Add the :following sentence to the definition: "Drawings may also be described as 
Plans." 

20. Field Order: Strike out the word "Engineer" and insert the word "Owner" in its place. 

22. Hazardous Environmental Conditions: Delete the words " or Radioactive Material" and 
substitute therefore the words "Radioactive Material or other pollutants or contaminants". 

44. Substantial Completion: Strike out the word "Engineer" and insert the word "Owner" in its 
place. Add the following to the first sentence: "and a Certificate of Substantial Completion 
has been completed." 

51. Work Change Directive: In the first sentence strike out the words "and recommended by 
Engineer". 

Additional terms used in these Supplementary Conditions have the meanings indicted herein, which are 
applicable to both the singular and plural thereof. 

Add the following new definitions to paragraph 1.01: 
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"52. Final Completion - The time when all work is complete, including all punch list items, 
and all documents required for occupancy of the facility are completed and submitted to 
the OWNER. These documents include, but are not limited to, Certificate of Occupancy, 
Letters of Approval from various regulatory agencies, inspection certificates, and all 
other items as required in paragraph 14.07." 

"53. General Contractor-The person, firm, or corporation with whom OWNER has entered 
into an Agreement for a complete project, general trades, or complete project less a part 
of the project." 

"54. Without exception - The term "without exception'', when used in the Contract 
Documents following the name of a Supplier or a proprietary item of equipment, 
product, or material, shall mean that the sources of the product are limited to the listed 
Suppliers or products and that no like, equivalent, or "or-equal" item and no substitution 
will be considered." 

"55. Written Notice - Notice to any party which is in writing and which shall be considered 
delivered and the service thereof completed once posted by certified or registered mail to 
the party to whom the notice is sent at its last given address or delivered in person to said 
party or its authorized representative on the work." 

SC-102. TERMINOLOGY. Add the following paragraphs G, H, and I. 

"G. Imperative Mood. These specifications are written to the BIDDER before the award of the 
Contract and to the CONTRACTOR after award of the Contract. The sentences that direct the 
CONTRACTOR to perform work are mostly written as commands. For example, a requirement 
to provide cold-weather protection would be expressed as, 'Provide cold-weather protection for 
concrete,' rather than 'The Contractor shall provide cold-weather protection for concrete.' In the 
imperative mood, the subject "the Bidder" or "the Contractor" is understood. 

SC-2. PRELIMINARY MATTERS. 

SC-2.02. Copies of Documents. Delete the second sentence of paragraph 2.02.A and insert the following 
new sentence in its place: 

"Two (2) sets of contract drawings and specifications will be furnished the Contractor without 
charge. Additional sets will be furnished upon request at the cost of reproduction. The 
Contractor shall keep one (1) set of approved plans and specifications on the site of the work. 
This set shall be kept current by addition of all approved changes, addenda and amendments 
thereto. One set of as-built plans shall be returned to the Owner after the project is complete." 

The plans and specifications are intended to be complementary; but should any discrepancy 
appear or any misunderstanding arise as to the import of anything contained in either, the 
decision of the District shall be final and binding on the Contractor. The District may make any 
corrections of errors or omissions in the drawings and specifications when such corrections are 
necessary for the proper fulfillment of their intention as construed by the District. 
All work or materials shown on the plans and not mentioned in the specifications or any work 
specified and not shown on the plans, shall be furnished, performed and done by the Contractor 
as ifthe same were both mentioned in the specifications and shown on the plans. 
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All work or materials shown on the plans and not mentioned in the specifications or any work 
specified and not shown on the plans, shall be furnished, performed and done by the 
CONTRACTOR as if the same were both mentioned in the specifications and shown on the 
plans. 

Should the Contractor in preparing its bid find anything necessary for the construction of the 
project that is not mentioned in the specifications or shown on the plans, or any discrepancy, it 
shall notify the District so that such items may be included. Should the Contractor fail to notify 
the District of such items, it will be assumed that its bid included everything necessary for the 
complete construction in the spirit and intent of the designs shown. 

In case of discrepancy, figure dimensions shall govern over scale dimensions, large-scale details 
shall govern over small-scale drawings, plans shall govern over specifications, detailed technical 
specifications shall govern over general specifications, and the more restrictive specifications 
shall prevail." 

SC-2.03. Commencement of Contract Times; Notice to Proceed. Delete the paragraph and insert in its 
place: 

"A. The Contract Times will commence to run on the day indicated in the Notice to Proceed. 
The date for the Contract Times may be extended by mutual agreement between the OWNER 
and the CONTRACTOR." 

SC-2.05. Before Starting Construction. Amend paragraphs 2.05.A and 2.05.B by striking out the word 
"Engineer" in all locations where it appears in the paragraphs and inserting the word "Owner" in its 
place. 

SC-2.06. Preconstruction Conference. Delete paragraph 2.06.A in its entirety and insert the following 
new paragraph in its place: 

If requested by Owner, within 20 days after the Contract Times start to run, but before any work at 
the Site is started, a conference attended by Contractor, Owner, and others as appropriate will be 
held to establish a working understanding among the parties as to the Work and to discuss the 
schedules referred to in paragraph 2.05.B, procedures for handling Shop Drawings and other 
submittals, processing Applications for Payment, and maintaining required records. 

SC-2.07. Initial Acceptance of Schedules. Amend paragraph 2.07.A, including paragraphs 2.07.A. l, 
2.07.A.2, and 2.07.A.3, by striking out the word "Engineer" in all locations where it appears in the 
paragraph and inserting the word "Owner" in its place. 

SC-3. CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE. 

SC-3.01. Intent. Amend paragraph 3.01.C by striking out the word "Engineer" and inserting the word 
"Owner" in its place. 

SC-3.03. Reporting and Resolving Discrepancies. Amend paragraph 3.03.A by striking out the word 
"Engineer" and inserting the word "Owner" in its place. 

SC-3.04. Amending and Supplementing Contract Documents. Amend paragraph 3.04.B by striking out 
the word "Engineer" and inserting the word "Owner" in its place. 
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SC-4. AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; REFERENCE 
POINTS. 

SC-4'.0l.C. Availability of Lands. Add the following language immediately following the words and 
equipment" in the first sentence: 

... and bear all costs associated with. 

SC-4.03. Differing Subsurface or Physical Conditions. 

Replace paragraph 4.03.A with the following: 

"A. Notice: If CONTRACTOR believes that any subsurface or physical condition at or 
contiguous to the Site that is uncovered or revealed either: 

"1. Is of such nature as to require a change in the Contract Documents; or 

"2. Differs materially from that shown or indicated in the Contract Documents; or 

"3. Is of an unusual nature, and differs materially from conditions ordinarily encountered and 
generally recognized as inherent on work of the character provided for in the Contract 
Documents; 

"then CONTRACTOR shall, promptly after becoming aware thereof and before further disturbing 
the subsurface or physical conditions or performing any work in connection therewith (except in an 
emergency as required by paragraph 6.16.A), notify OWNER and ENGINEER in writing about such 
condition. CONTRACTOR shall not further disturb such condition or perform any work in connection 
therewith (except as aforesaid) until receipt of written order to do so." 

Delete paragraph 4.03.B in its entirety and insert the following new paragraph in its place: 

B. Owner's Review. After receipt of written notice as required by paragraph 4.03.A, Owner will 
promptly review the pertinent condition, determine the necessity if obtaining additional 
explorations or tests with respect thereto, and advise Contractor in writing of Owner's findings and 
conclusions. 

SC-4.04. Underground Facilities. 

Add the following immediately after paragraph 4.04.A.2. 

"4.04.A.3 Location of Subsurface Utilities. 

"a. The location of subsurface utilities is shown on the plans from information furnished 
by the utility owners. 

"b. The CONTRACTOR shall, no later than 2 working days, excluding Saturdays, 
Sundays, and legal holidays, prior to construction in the area of the subsurface utility, 
notify the subsurface utility Owner in writing, by telephone, or in person. The marking 
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or locating shall be coordinated to stay approximately 2 days ahead of the planned 
construction. 

11 c. The CONTRACTOR shall alert immediately the occupants of nearby premises as to 
any emergency that it may create or discover at or near such premises. 

11 d. The CONTRACTOR shall have full responsibility for coordination of the work with 
owners of such underground facilities during construction, for the safety and protection 
thereof as provided in paragraph 6.13 and repairing any damage thereto resulting from 
the work, the cost of all of which will be considered as having been included in the 
Contract Price. 

114.04.A.4 Where existing utilities and structures are indicated as being in the line of the 
proposed improvement, the CONTRACTOR shall expose them sufficiently in advance of the 
construction operations to permit adjustments in line or grade, if required, to eliminate 
interferences. 

114.04.A.5 Existing pipes or conduits crossing a trench, or otherwise exposed, shall be adequately 
braced and supported to prevent movement during construction. 

114.04.A.6 Broken Utility Services. 

11 a. Utility services broken or damaged shall .be repaired at once to avoid inconvenience 
to customers and utility owners. 

11b. Temporary arrangements, as approved by the ENGINEER, may be used until any 
damaged items can be permanently repaired. 

11 c. All items damaged or destroyed by construction and subsequently repaired must be 
properly maintained by the CONTRACTOR. 

11 d. CONTRACTOR must work 24 hours a day until service is restored to a damaged 
utility. 

114.04.A.7 Existing Utility Relocation. 

11 a. Where it is necessary to relocate an existing utility or structure, the work shall be 
done in such manner as is necessary to restore it to a condition equal to that of the 
original utility or structure. 

11 b. No such relocation shall be done until approval is received from the authority 
responsible for the utility or structure being changed. 11 

Amend the first sentence of paragraph 4.04.B.1 by striking out the words "and Engineer''. 

Amend the second sentence of paragraph 4.04.B.2 by striking out the word "Engineer" and inserting the 
word "Owner" in its place. 

Amend the first sentence of paragraph 4.04.B.2 by striking out the word "Engineer" and inserting the 
word "Owner" in its place. 
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Add the following new paragraph immediately after paragraph 4.04.B: 

Generally, service connections are not indicated on the Drawings. Contractor shall be responsible 
for discovery of existing underground installations, in advance of excavating or trenching, by 
contacting all local utilities and by prospecting. 

SC-4.06 Hazardous Environmental Conditions at Site. 

Delete paragraph 4.06.A. in it entirety and substitute the following paragraph therefore: 

A. The following reports and drawings related to Hazardous Environmental Conditions 
identified at the Site are known to Owner: (None). 

Amend paragraph 4.06.B by adding the words "that is created by, or" immediately after the words "a 
Hazardous Environmental Condition" in the fourth line. 

Amend paragraph 4.06.G by deleting all words following the words "Hazardous Environmental 
Condition" in the seventh line and substituting therefore the following words: "was 
created by Owner or by anyone for whom Owner is responsible, other than Contractor 
and all persons, subcontractors and entities for which Contractor is responsible." 

SC-5. BONDS AND INSURANCE. 

SC-5.01 Performance, Payment, and other Bonds. Add the following language at the end of Paragraph 
5.01.C: 

Should the CONTRACTOR fail to comply with the requirements of the paragraph, and 
provide substitute Bond or Bonds within the time limits specified, the OWNER shall 
suspend all payments to the CONTRACTOR, including those previously authorized but 
unpaid, until the substitute Bond or Bonds have been submitted. 

SC-5.02. Licensed Sureties and Insurers. Add the following new sentence at the end of paragraph 
5.02.A: 

The surety company shall be rated "A" by AM BEST. 

SC-5.03. Certificates oflnsurance. Add the following new sentence at the end of paragraph 5.03.A: 

Contractor shall deliver to Owner properly completed certificates of insurance prior to the start of 
any Work at the Site, on the forms included in the Contract Documents. 

5.03.G. If a sub-contractor does not take out insurance in his name and his principal 
contractor wishes to provide insurance protection for such sub-contractor and such sub­
contractor's employees, a rider must be attached to the principal contractor's policy, 
which rider must identify their persons thereby covered, or else the principal contractor 
must take out appropriate policies in the name of the sub-contractor. The instructions are 
not retroactive to insurance heretofore approved. 

00800 - 6 



5. 03 .H. Certificates of insurance coverage shall include a statement of alteration or 
cancellation provisions of the policy, sufficient to show definitely that such provisions 
comply with the requirements stated above 

SC-5.04. Contractor's Insurance. 

Add the following new paragraphs immediately after paragraph 5.04.A.6: 

7. Claims arising out of pollution and excluded from the Contractor's general liability and 
comprehensive automobile liability policies. This insurance shall be coordinated with 
the Contractor's general liability policy and shall provide bodily injury and property 
damage coverage similar to the Contractor's general liability policy. Coverage shall 
include contractual liability. 

Add the following new paragraphs immediately after paragraph 5.04.B.6: 

7. contain a cross liability or severability of interest clause or endorsement. Insurance 
covering the specified additional insureds shall be primary insurance, and all other 
insurance carried by the additional insureds shall be excess insurance; 

8. with respect to workers' compensation and employers' liability, comprehensive 
automobile liability, commercial general liability, and umbrella liability insurance, and 
all other liability insurance specified herein to be provided by Contractor, Contractor 
shall require its insurance carriers to waive all rights of subrogation against Owner, 
Engineer, and their respective officers, directors, partners, employees, and agents. 

Add the following new paragraphs immediately after paragraph 5.04.B: 

C. The insurance required by paragraph 5.04 shall include coverage as necessary for the 
benefits provided under the United States Longshoremen's and Harbor Workers' Act and 
the Jones Act. This policy shall include an "all states" endorsement. 

D. The limits ofliability for the insurance required by paragraph 5.04 of the General 
Conditions shall provide coverage for not less than the following amounts but shall 
provide coverage in greater amounts where required by Laws and Regulations. This 
coverage may be primary or a combination of primary and umbrella excess liability. 

1. Workers' Compensation, and related coverage under paragraphs 5.04.A.1and5.04.A.2 
of the General Conditions: 

a. State Statutory 

b. Applicable Federal (e.g., Longshoreman's) Statutory 

b. Employer's Liability $1,000,000 each occurrence 

2. Commercial General Liability under paragraphs 5.04.A.3 through 5.04.A.6 of the 
General Conditions shall be occurrence type, written in comprehensive form, and shall 
protect Contractor, Owner, and Engineer as additional insureds, against claims arising 
from injuries, sickness, disease, or death of any person or damage to property arising out 
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of performance of the Work. The policy shall also include a per project aggregate limit 
endorsement, personal injury liability coverage, contractual liability coverage for 
blasting, explosion, collapse of buildings, and damage to underground property. 

a. General Aggregate 

b. Products - Completed Operations 
Aggregate 

c. Personal and Advertising Injury 

d. Each Occurrence (Bodily Injury 
and Property Damage) 

$1,000,000 

$1,000,000 

$1,000,000 

$1,000,000 

e. Property Damage liability insurance will provide Explosion, 
Collapse and Underground coverage's where applicable. 

3. Automobile Liability under paragraph 5.04.A.6 of the General Conditions shall be 
occurrence type, written in comprehensive form, and shall protect Contractor, Owner, 
and Engineer as additional insureds, against all claims for injuries to members of the 
public and damage to property of others arising from the use of motor vehicles, either on 
or off the project site whether they are owned, nonowned, or hired. The liability limit 
shall be not less than: 

a. Bodily Injury 
Each Person $1,000,000 
Each Accident $1,000,000 

b. Property Damage 
Each Accident $1,000,000 

c. Combined Single Limit $1,000,000 

4. Umbrella Liability Insurance shall protect Contractor, Owner, and Engineer as additional 
insureds, against claims in excess of the limits provided under workers' compensation 
and employers' liability, comprehensive automobile liability, and commercial general 
liability policies. The umbrella policy shall follow the forms of the primary insurance, 
including the application of the primary limits. The liability limits shall be not less than: 

Bodily injury and 
Property damage 
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SC-5.05. Owner's Liability Insurance. Delete paragraph 5.05 in its entirety and insert the following new 
paragraph in its place: 

5.05. Owner's Liability Insurance. This insurance shall be obtained by Contractor and issued in 
the name of Owner, and shall protect and defend Owner against claims arising as a result of the 
operations of Contractor or Contractor's Subcontractors. The liability limits shall be not less than: 

a. Bodily Injury 
Each Occurrence 
General Aggregate 

b. Property Damage 
Each Occurrence 
General Aggregate 

$1,000,000 
$1,000,000 

$1,000,000 
$1,000,000 

SC-5.06. Property Insurance. Delete paragraph 5.06 in its entirety and insert the following new 
paragraphs in their place: 

5.06. Property Insurance 

A. Contractor shall purchase and maintain property insurance coverage upon the Work at the Site 
in the amount of the full replacement cost thereof. This insurance shall: 

1. include the interests of Owner, Contractor, Subcontractors, Engineer, Engineer's 
Consultants, and any other individuals or entities identified in the Supplementary 
Conditions, and the officers, directors, partners, employees, agents, and other consultants 
and subcontractors of each and any of them, each of whom is deemed to have an 
insurable interest and shall be listed as an additional insured; 

2. be written on a Builder's Risk "all-risk" or open peril or special causes of loss policy 
form that shall at least include insurance for physical loss or damage to the Work, 
temporary buildings, false work, and materials and equipment, and shall insure against at 
least the following perils or causes ofloss: fire, lightning, extended coverage, theft, 
vandalism and malicious mischief, earthquake, collapse, debris removal, demolition 
occasioned by enforcement of Laws and Regulations, water damage, flood, damage 
caused by frost and freezing, and such other perils or causes of loss as may be 
specifically required by the Supplementary Conditions; 

3. cover materials and equipment stored at the Site or at another location that was agreed to 
in writing by Owner prior to being incorporated in the Work, provided that such 
materials and equipment have been included in an Application for Payment accepted by 
Owner; 

4. include expenses incurred in the repair or replacement of any insured property 
(including, but not limited to, fees and charges @f engineers and architects); 

5. allow for partial utilization of the Work by Owner; 

6. include testing and startup; and 
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7. be maintained in effect until final payment is made unless otherwise agreed to in writing 
by Owner, Contractor, and Engineer, with 30 days' written notice to each other 
additional insured to whom a certificate of insurance has been issued. 

B. Contractor shall be responsible for any deductible or self-insured retention. 

C. All the policies of insurance (and the certificates or other evidence thereof) required to be 
purchased and maintained in accordance with paragraph 5.06 shall contain a provision or 
endorsement that the coverage afforded will not be canceled or materially changed or renewal 
refused until at least 30 days prior written notice has been given to Owner and Contractor and to 
each other additional insured to whom a certificate of insurance has been issued and will contain 
waiver provisions in accordance with paragraph 5.07. 

D. If Owner requests in writing that other special insurance be included in the property insurance 
policies provided under paragraph 5.06, Contractor shall, if possible, include such insurance, and 
the cost thereof will be charged to Owner by appropriate Change Order or Written Amendment. 
Prior to commencement of the Work at the Site, Contractor shall in writing advise Owner whether 
or not Contractor has procured such other special insurance. 

SC-6. CONTRACTOR'S RESPONSIBILITIES. 

SC-6.02. Labor; Working Hours. Add the following new paragraphs immediately after paragraph 
6.02.B: 

C. No Work shall be done between 6:00 p.m. and 7:00 a.m. without permission of Owner. 
However, emergency work may be done without prior permission. 

D. Night Work may be undertaken as a regular procedure with the permission of Owner; such 
permission, however, may be revoked at any time by Owner if Contractor fails to maintain adequate 
equipment and supervision for the proper prosecution and control of the Work at night. 

SC-6.03. Services, Materials, and Equipment. Amend the second sentence of paragraph 6.03.B by 
striking out the word "Engineer" and inserting the word "Owner" in its place. 

SC-6.04. Progress Schedule. Amend the first sentence of paragraph 6.04.A.1 by striking out the word 
"Engineer" and inserting the word "Owner" in its place. 

SC-6.05. Substitutes and "Or-Equals'. Amend paragraph 6.05, including paragraphs 6.05.A, 6.05.A. l, 
6.05.A.1.a, 6.05.A.1.b, 6.05.A.2, 6.05.A.2.a, 6.05.A.2.b, 6.05.A.2.c, 6.05.A.2.d, 6.05.B, 6.05.C, 6.05.D, 
and 6.05.E by striking out the words "Engineer" and "Engineer's" in all locations where they appear in 
the paragraph and inserting the words "Owner" and "Owner's", respectively, in their place. 

Add the following new paragraph after paragraph 6.05.A.2.d: 

e. "If a proposed substitute item is accepted, all incidental costs associated with the use of the 
substitute including, but not limited to, redesign, claims of other Contractors, changes to 
electrical supply equipment, additional equipment or material required for the installation, etc., 
shall be at the expense of the Contractor proposing the substitute unless otherwise agreed to by 
the Owner." 
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SC-6.06.B In addition to Paragraph 6.06.B, add the following: 

"The apparent Successful Bidder and any other Bidder so requested, shall within five days after the 
day of the Bid opening provide a list of Subcontractors and Suppliers with an experience statement 
indicating pertinent information as to similar projects and other evidence of qualification for each 
Subcontractor for Supplier proposed for those portions of the Work for which the total dollar 
amount exceeds $20,000. Reasonable objection against Subcontractors or Suppliers may include 
but not be limited to the following reasons: fraud, collusion, defaulting on previous work, poor 
credit rating, lack of financial ability, safety violations, unpaid taxes, etc." 

SC-6.08. Permits. Add the following new paragraph immediately after paragraph 6.08.A: 

B. Owner will obtain and pay for the following permits: Road & Highway Encroachment Permits, 
Kentucky Division of Water, and Stream Crossing Permits. 

SC-6.09. Laws and Regulations. Add the following new paragraph immediately after paragraph 6.09.C: 

D. Employment requirements shall be as specified herein and in the attachments at the end of the 
Supplementary Conditions. 

SC-6.10. Taxes. Add the following new paragraph immediately after Paragraph 6.1 O.A of the General 
Conditions: 

B. Portions of this project may be exempt from taxes. It is the Contractor's responsibility to 
determine any applicable exemptions. 

SC-6.12. Record Documents. Amend the second sentence of paragraph 6.12.A by striking out the word 
"Engineer" and inserting the word "Owner" in its place. 

Amend the third sentence of paragraph 6.12.A by striking out the words "Engineer for". 

SC-6.15 Add a new paragraph immediately after paragraph 6.15.A, which is to read as follows: 

6.15.B. CONTRACTOR shall be responsible for coordinating any exchange of material safety 
data sheets or other hazard communication information required to be made available to or 
exchanged between or among employers at the Site in accordance with all Laws and Regulations. 
CONTRACTOR shall provide a centralized location for the maintenance of the material safety data 
sheets or other hazard communication information required to be made available by any employer 
on the Site. Location of the material safety data sheets or other hazard communication information 
shall be readily accessible to the employees of any employer on the Site. 

SC-6.16. Emergencies. Amend paragraph 6.16 by striking out the word "Engineer" in all locations 
where it appears in the paragraph and inserting the word "Owner" in its place. 

Add the following new paragraph immediately after paragraph 6.16.A: 

B. The Contractor understands and agrees that during the performance of the Contract, it shall 
maintain a presence within such proximity of the Work Site which will allow it to respond to an 
emergency at the Work Site within one hour of receiving notice of an emergency, including 
emergencies occurring during non-working hours. The Contractor shall provide a list of emergency 
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phone numbers for such purposes. If the Contractor does not have such a presence, it may satisfy 
this requirement by sub-contracting with a sub-contractor that does have such a presence, provided 
that any such sub-contractor must be approved by the Owner, in tits sole discretion, prior to the 
project pre-construction meeting. 

SC-6.17. Shop Drawings and Samples. Amend paragraph 6.17, including paragraphs 6.17 .A, 6.17 .B, 
6.17.C, 6.17.D, 6.17.D.1, 6.17.D.1.a, 6.17.D.1.b, 6.17.D.1.c, 6.17.D.1.d, 6.17.D.2, 6.17.D.3, 6.17.E.l, 
6.17.E.2, 6.17.E.3, and 6.17.F.1 by striking out the words "Engineer" and "Engineer's" in all locations 
where they appear in the paragraph and inserting the words "Owner" and "Owner's", respectively, in 
their place. 

SC-6.19. Contractor's General Warranty and Guarantee. Amend paragraph 6.19.C.1 by adding the 
words "or Owner" at the end of the paragraph. 

Amend paragraph 6.19.C.2 by striking out the words "recommendation by Engineer or". 

Amend paragraph 6.19.C.3 by striking out the words "by Engineer". 

Amend paragraph 6.19.C.6 by striking out the word "Engineer" and inserting the word "Owner" in its 
place. 

Delete paragraph 6.19.C.7 and substitute the following new paragraph therefore: 

7. any correction of defective Work by Owner; or 

Add the following new paragraph immediately after paragraph 6.19.C.7: 

8. any expiration of a correction period. 

SC-7. OTHER WORK. 

SC-7.01. Related Work at Site. Amend paragraphs 7.01.B and 7.01.C by striking out the word 
"Engineer" in all locations where it appears in the paragraphs and inserting the word "Owner" in its 
place. 

SC-8. OWNER'S RESPONSIBILITIES. 

SC-8.01. Communications to Contractor. Amend paragraph A by striking out "through Engineer". 

SC-8.02. Replacement of Engineer. Delete paragraph 8.02 in its entirety. 

SC-9. ENGINEER'S STATUS DURING CONSTRUCTION. 

SC-9.01. Owner's Representative. Delete paragraph 9.01 in its entirety. 

SC-9.02. Visits to Site. Amend paragraphs 9.02.A and 9.02.B by striking out the words "Engineer" and 
"Engineer's" in all locations where they appear in the paragraph and inserting the words "Owner" and 
"Owners", respectively, in their place. Add following new paragraph: 
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B. Engineer may make visits to the Site as Owner deems necessary in order to observe as an 
experienced and qualified design professional the progress that has been made and the quality of the 
various aspects of Contractor's executed Work. Based on information obtained during such visits 
and observations, Engineer, at the request and benefit of Owner, may determine, in general, if the 
Work is proceeding in accordance with the Contract Documents. Engineer will not be required to 
make exhaustive or continuous inspections on the Site to check the quality or quantity of the Work. 
Engineer's efforts will be directed toward providing for Owner a greater degree of confidence that 
the completed Work will conform generally to the Contract Documents. On the basis of such visits 
and observations, Engineer will advise Owner of the progress of the Work and will endeavor to 
guard Owner against defective Work. 

SC-9.04. Clarifications and Interpretations. Amend paragraph 9.04 by striking out the word "Engineer" 
in all locations where it appears in the paragraph and inserting the word "Owner" in its place. 

SC-9.05. Authorizing Variations in Work. Amend paragraph 9.05 by striking out the word "Engineer" 
in all locations where it appears in the paragraph and inserting the word "Owner" in its place. 

SC-9.06. Rejecting Defective Work. Amend paragraph 9.06 by striking out the word "Engineer" in all 
locations where it appears in the paragraph and inserting the word "Owner" in its place. 

SC-9.07. Shop Drawings, Change Orders and Payments. Delete paragraph 9.07 in its entirety. 

SC-9.08. Determinations for Unit Price Work. Delete paragraph 9.08 in its entirety. 

SC-9.09. Decisions on Requirements of Contract Documents and Acceptability of Work. Delete 
paragraph 9.09 in its entirety. 

SC-9.10. Limitations on Engineer's Authority and Responsibilities. Delete paragraph 9.10.D in its 
entirety. 

SC-10. CHANGES IN THE WORK. 

SC-10.03. Execution of Change Orders. Amend paragraph 10.03.A by striking out the words 
"recommended by Engineer". 

Amend paragraph 10.03.A.3 by striking out the word "Engineer" and inserting the word "Owner" in its 
place. 

SC-10.05. Claims and Disputes. Amend paragraph 10.05 by deleting paragraphs 10.05.A, 10.05.B, 
10.05.B.l, 10.05.B.2, and 10.05.C in their entirety and inserting the following new paragraphs in their 
place: 

A. Notice. Written notice stating the general nature of each Claim, dispute, or other matter shall be 
delivered by Contractor to Owner no later than 30 days after the start of the event giving rise 
thereto. Notice of the amount of extent of the Claim, dispute, or other matter with supporting data 
shall be delivered to Owner within 60 days after the start of such event, unless the Owner allows, in 
writing, additional time for Contractor to submit additional or more accurate data in support of such 
Claim, dispute, or other matter. A Claim for an adjustment in Contract Price shall be prepared in 
accordance with the provisions of paragraph 12.01.B. A Claim for an adjustment in Contract Time 
shall be prepared in accordance with the provisions of paragraph 12.02.B. Each Claim shall be 
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accompanied by Contractor's written statement that the adjustment claimed is the entire adjustment 
to which Contractor believes it is entitled as a result of said event. 

B. Owner's Decisions. Owner will render a formal decision in writing within 30 days after receipt 
of the last submittal of Contractor. 

C. If Owner does not render a formal decision in writing within the time stated in paragraph 
10.05.B, a decision denying the Claim in its entirety shall be deemed to have been issued 31 days 
after receipt of the last submittal of Contractor, unless Owner notifies Contractor in writing that a 
formal decision is pending and will be rendered within a specified number of days or by a specified 
date. 

SC-11. COST OF THE WORK; CASH ALLOWANCES; UNIT PRICE WORK. 

SC-11.01. Cost of the Work. Amend the second sentence of paragraph 11.01.A.3 by striking out the 
words "with the advice of Engineer". 

Amend paragraph 11.01.D by striking out the word "Engineer" and, inserting the word "Owner" in its 
place. 

SC-11.02. Cash Allowances. Amend paragraph 11.02.A by striking out the words "and Engineer''. 

Amend paragraph 11.02.B by striking out the words "as recommended by Engineer''. 

SC-11.9. Unit Price Work. Add the following new paragraph immediately after paragraph 11.9.3.3 

11.9.4. The unit price of an item of Unit Price Work shall be subject to reevaluation and adjustment 
by Change Order if the variation in the actual quantity of an item of Unit Price Work performed by 
Contractor differs by more than 25 percent from the estimated quantity of that item indicated in the 
Bid. 

SC-12. CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES. 

SC-12.01. Change of Contract Price. Delete paragraph 12.01.A in its entirety and insert the following 
new paragraph in its place: 

A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in 
the Contract Price shall be based on written notice submitted by Contractor to Owner in accordance 
with the provisions of paragraph 10.05. 

SC-12.02. Change of Contract Times. Delete paragraph 12.02.A in its entirety and insert the following, 
new paragraph in its place: 

A. The Contract Times (or Milestones) may only be changed by a Change Order. Any Claim for an 
adjustment in the Contract Times (or Milestones) shall be based on written notice submitted by 
Contractor to owner in accordance with the provisions of paragraph 10.05. 

SC-12.03. Delays. Insert the following new sentence following the first sentence of paragraph 12.03.A: 

This extension shall be Contractor's sole and exclusive remedy for such delay. 
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Insert the following new paragraph 12.03.F immediately after paragraph 12.03.E: 

F. In no event shall Owner be liable to Contractor, any Subcontractor, any Supplier, or any other 
person or organization, or to any surety for or employee or agent of any of them, for damages 
(including acceleration costs) arising out of or resulting from any delay. 

SC-13. TESTS AND INSPECTIONS; CORRECTION, REMOVAL, OR ACCEPTANCE OF 
DEFECTIVE WORK. 

SC-13.02. Access to Work. Add the following new paragraph immediately after paragraph 13.02.A: 

B. Authorized representatives of the U.S. Environmental Protection Agency and the Kentucky 
Division of Water shall have access to the Work whenever it is in preparation or progress. 
Contractor shall provide proper facilities for. such access and inspection. 

SC-13.03. Tests and Inspections. Amend paragraph 13.03.A by striking out the word "Engineer" and 
inserting the word "Owner" in its place. 

Amend paragraph 13.03.C by striking out the word "Engineer" and inserting the word "Owner" in its 
place. 

Amend paragraph 13.03.E by striking out the word "Engineer" in both locations where it appears in the 
paragraph and inserting the word "Owner" in its place. 

Amend paragraph 13.03.F by striking out the word "Engineer" in both locations where it appears in the 
paragraph and inserting the word "Owner" in its place. 

SC-13.04. Uncovering Work. Amend paragraph 13.04.A by striking out the words "Engineer" and 
"Engineer's" in all locations where they appear in the paragraph and inserting the words "Owner" and 
"Owner's", respectively, in their place. 

Delete paragraph 13.04.B in its entirety and insert the following new paragraph in its place: 

B. If Owner considers it necessary or advisable that covered Work be observed by Engineer or 
Owner's representatives, or inspected or tested by others, Contractor, at Owner's request, shall 
uncover, expose, or otherwise make available for observation, inspection, or testing as Owner may 
require, that portion of the Work in question, furnishing all necessary labor, material and 
equipment. If it is found that such Work is defective, Contractor shall pay all Claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of or 
relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory 
replacement or reconstruction (including but not limited to all costs ofrepair or replacement of 
work of others); and Owner shall be entitled to an appropriate decrease in the Contract Price. If, 
however, such Work is not found to be defective, Contractor shall be allowed an increase in the 
Contract Price or an extension of the Contract Times (or Milestones), or both, directly attributable 
to such uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If 
the parties are unable to agree as to the amount or extent thereof, Contractor may make a Claim 
therefor as provided in paragraph 10.05. 
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SC-13.06. Correction or Removal of Defective Work. Amend paragraph 13.06.A by inserting the words 
"or Owner" following the word "Engineer". 

SC-13.07. Correction Period. Add the following new paragraph after paragraph 13.07.E: 

F. Nothing in Article 13 concerning the correction period shall establish a period of limitation with 
respect to any other obligation which Contractor has under the Contract Documents. The 
establishment of time periods relates only to the specific obligations of Contractor to correct the 
Work, and has no relationship to the time within which Contractor's obligations under the Contract 
Documents may be sought to be enforced, nor to the time within which proceedings may be 
commenced to establish Contractor's liability with respect to Contractor's obligations other than to 
specifically correct the Work. 

All machinery, piping, materials, equipment, fittings, and restoration of every kind furnished under 
this Contract by the Contractor shall be free from defects of manufacture and/or workmanship. The 
Contractor agrees to replace materials, workmanship, and restoration, which includes all roadway 
pavement work, shoulder and ditch restoration and repairs, which are found to be defective within twenty 
four (24) months after issuance of the "Certificate of Substantial Completion". In cases where such 
defects shall be caused by forces beyond the Contractor's control, as judged by the Owner, the 
replacements will not have to be made by the Contractor. 

SC-13.08. Acceptance of Defective Work. Delete paragraph 13.08.A in its entirety and insert the 
following new paragraph in its place: 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner, prior 
to making final payment, prefers to accept it, Owner may do so. Contractor shall pay all Claims, 
costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute resolution costs) 
attributable to Owner's evaluation of and determination to accept such defective Work and the 
diminished value of the Work to the extent not other wise paid by Contractor pursuant to this 
sentence. If any such acceptance occurs prior to Owner making final payment, a Change Order will 
be issued incorporating the necessary revisions in the Contract Documents with respect to the 
Work, and Owner shall be entitled to an appropriate decrease in the Contract Price, reflecting the 
diminished value of the Work so accepted. If the acceptance occurs after making final payment, an 
appropriate amount will be paid by Contractor to Owner. 

SC-13.09. Owner May Correct Defective Work. Amend paragraph 13.09.A by striking out the word 
"Engineer" in all locations where it appears in the paragraph and inserting the word "Owner" in its place. 

SC-14. PAYMENTS TO CONTRACTOR AND COMPLETION. 

SC-14.01. Schedule of Values. Amend paragraph 14.01.A by striking out the word "Engineer" and 
inserting the word "Owner" in its place. 

SC-14.02. Progress Payments. Amend paragraph 14.02.A by striking out the word "Engineer" and 
inserting the word "Owner" in its place. 

Add the following new paragraphs immediately after paragraph 14.02.A.3: 
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4. Contractor's Applications for Payment shall be accompanied by the documentation specified 
herein. 

5. Payments for stored materials and equipment shall be based only upon the actual cost to 
Contractor of the materials and equipment and shall not include any overhead or profit to 
Contractor. Partial payments will not be made for undelivered materials or equipment. 

6. During the progress of the Work, each Application for Payment shall be accompanied by 
Contractor's updated schedule of operations, or progress report, with such shop drawings schedules, 
procurement schedules, value of material on hand included in application, and other data specified 
in Contract Documents or reasonably required by Owner. 

Delete paragraphs 14.02.B and 14.02.C in their entirety and insert the following new paragraphs in their 
place: 

B. Review of Applications 

1. Owner will, within 10 days after receipt of each Application for Payment, either begin 
processing the Application for Payment to Contractor or return the Application to Contractor 
indicating in writing Owner's reasons for refusing payment. In the latter case, Contractor may 
make the necessary corrections and resubmit the Application. 

2. Owner's review of Contractor's Application for Payment will consider whether the following 
have been achieved: 

a. the Work has progressed to the point indicated; 

b. the quality of the Work is generally in accordance with the Contract Documents (subject 
to an evaluation of the Work as a functioning whole prior to or upon Substantial 
Completion, to the results of any subsequent tests called for in the Contract Documents, 
to a final determination of quantities and classifications for Unit Price Work under 
paragraph 9.08, and to any other qualifications as reasonably applied by Owner); and 

c. the conditions precedent to Contractor's being entitled to such payment appear to have 
been fulfilled in so far as Owner or Engineer has observed the Work. 

3. By processing and making such payment Owner will not thereby be deemed to have represented 
that: 

a. inspections made to check the quality or the quantity of the Work as it has been 
performed have been exhaustive, extended to every aspect of the Work in progress, or 
involved detailed inspections of the Work; or 

b. that there may not be other matters or issues between the parties that might entitle 
Contractor to be paid additionally by Owner or entitle Owner to withhold payment to 
Contractor. 

4. Neither Owner's review of Contractor's Work for the purposes of processing payments nor 
Owner's making any such payments, including final payment, will impose responsibility on Owner: 
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a. to supervise, direct, or control the Work, or 

b. for the means, methods, techniques, sequences, or procedures of construction, or the 
safety precautions and programs incident thereto, or 

c. for Contractor's performance of the Work. 

d. to make any examination to ascertain how or for what purposes Contractor has used the 
moneys paid on account of the Contract Price, or 

e. to determine that title to any of the Work, materials, or equipment has passed to Owner 
free and clear of any Liens. 

5. Owner may refuse to process or make the whole or any part of any payment if, in Owner's 
opinion, the criteria referred to in paragraph 14.02.B.2 has not been met. Owner may also refuse to 
process or make any such payment or, because of subsequently discovered evidence or the results of 
subsequent inspections or tests, revise or revoke any such payment previously made, to such extent 
as may be necessary in Owner's opinion to protect Owner from loss because: 

a. the Work is defective, or completed Work has beep damaged, requiring correction or 
replacement; 

b. the Contract Price has been reduced by Written Amendment or Change Orders; 

c. Owner has been required to correct defective Work or complete Work in accordance with 
paragraph 13.09; or 

d. Owner has actual knowledge of the occurrence of any of the events enumerated in 
paragraph 15.02.A. 

Delete paragraphs 14.02.C in its entirety and insert the following new paragraphs in its place: 

C. Payment Becomes Due 

1. Twenty-five days after presentation of the Application for Payment to Owner, the amount 
recommended will (subject to the provisions of paragraph 14.02.D) become due, and when due will 
be paid by Owner to Contractor. 

Amend paragraph 14.02.D.1 by striking out the words "recommended by Engineer" and inserting the 
words "requested by Contractor" in their place. 

Delete paragraph 14.02.D.2 in its entirety and insert the following new paragraph in its place: 

2. If Owner refuses to make payment of the full amount requested by Contractor, Owner must give 
Contractor immediate written notice stating the reasons for such action and promptly pay 
Contractor any amount remaining after deduction of the amount so withheld. Owner shall promptly 
pay Contractor the amount so withheld, or any adjustment thereto agreed to by Owner and 
Contractor, when Contractor corrects to Owner's satisfaction the reasons for such action. 
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SC-14.04. Substantial Completion. Delete paragraph 14.04.A in its entirety and insert the following new 
paragraph in its place: 

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify 
Owner in writing that the entire Work is substantially complete (except for items specifically listed 
by Contractor as incomplete) and request that Owner issue a certificate of Substantial Completion. 

B. Promptly thereafter, Owner and Contractor shall make an inspection of the Work to determine 
the status of completion. If Owner does not consider the Work substantially complete, Owner will 
notify Contractor in writing giving the reasons therefor. 

C. If Owner considers the Work substantially complete, Owner will within 14 days after the 
inspection of the Work execute and deliver to Contractor a statement of Substantial Completion. 

D. At the time of delivery of the certificate of Substantial Completion, Owner will deliver to 
Contractor a statement as to division of responsibilities pending final payment between Owner and 
Contractor with respect to security, operation, safety, and protection of the Work, maintenance, 
heat, utilities, insurance, and warranties and guarantees. Unless Owner and Contractor 
subsequently agree otherwise in writing, Owner's aforesaid statement will be binding on Owner and 
Contractor until final payment. 

Add the following new paragraphs following paragraph 14.04.A: 

To be considered substantially complete, the following portions of the Work must be operational 
and ready for Owner's continuous use as intended: Water main is tested and placed into service, 
services are connected to the new main if applicable to the project, and rough restoration is 
complete. 

Portions of the Work not essential to operation, which can be completed without interruption of the 
Owner's operation, may be completed after the Work is accepted as substantially complete, and 
may include the following items: final restoration such as seeding and sodding. 

SC-14.05. Partial Utilization. Amend paragraph 14.05.A by striking out the word "Engineer''. 

SC-14.06. Final Inspection. Delete paragraph 14.06.A in its entirety and insert the following new 
paragraph in its place: 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is 
complete, Owner and Contractor shall promptly make a final inspection of the Work. Owner will 
notify Contractor in writing of all particulars in which this inspection reveals that the Work is 
incomplete or defective. Contractor shall immediately take such measures as are necessary to 
complete such Work or remedy such deficiencies. 

SC-14.07. Final Application for Payment. Amend paragraph 14.07.A.1 by striking out the word 
"Engineer" and inserting the word "Owner" in its place. 

Add the following new sentence immediately after the last sentence of paragraph 14.07.A.2.b.: 
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Consent of the surety, signed by an agent, must be accompanied by a certified copy of such agent's 
authority to act for the surety. The Contractor shall be responsible for providing all of the 
documents identified in this paragraph. 

Delete paragraph 14.07.B in its entirety and insert the following new paragraph in its place: 

B. Review of Application and Acceptance. If, on the basis of Owner's observation of the Work 
during construction and final inspection, and Owner's review of the final Application for Payment 
and accompanying documentation as required by the Contract Documents, Owner is satisfied that 
the Work has been completed and Contractor's other obligations under the Contract Documents 
have been fulfilled, Owner will process the final Application for Payment. Otherwise, Owner will 
return the Application for Payment to Contractor, indicating in writing the reasons for refusing to 
process final payment, in which case Contractor shall make the necessary corrections and resubmit 
the Application for Payment. 

Amend paragraph 14.07.C by striking out the words "recommended by Engineer" and inserting the words 
"requested by Contractor" in their place. 

SC-14.08. Final Completion Delayed. Delete paragraph 14.08.A in its entirety and insert the following 
new paragraph in its place: 

A. If, through no fault of Contractor, final completion of the Work is significantly delayed, Owner 
shall, upon receipt of Contractor's final Application for Payment, and without terminating the 
Agreement, make payment of the balance due for that portion of the Work fully completed and 
accepted. If the remaining balance to be held by Owner for Work not fully completed or corrected 
is less than the retainage stipulated in the Agreement, and if Bonds have been furnished as required 
in paragraph 5.01, the written consent of the surety to the payment of the balance due for that 
portion of the Work fully completed and accepted shall be submitted by Contractor to Owner with 
the Application for such payment. Such payment shall be made under the terms and conditions 
governing final payment, except that it shall not constitute a waiver of Claims. 

SC-15. SUSPENSION OF WORK AND TERMINATION. 

SC-15.01. Owner May Suspend Work. Amend paragraph 15.01.A by striking out the words "and 
Engineer". 

SC-15.02. Owner May Terminate for Cause. Amend paragraph 15.02.B by deleting the fourth sentence 
of the paragraph, in its entirety, which begins: "Such Claims, costs, losses, and damages incurred ... ". 

SC-15.04. Contractor May Stop Work or Terminate. Delete paragraph 15.04.A and 15.04.B in their 
entirety and insert the following new paragraph in its place: 

A. If, through no act or fault of Contractor, the Work is suspended for more than 90 consecutive 
days by Owner or under an order of court or other public authority, or Owner fails to act on any 
Application for Payment within 30 days after it is submitted, or Owner fails for 30 days to pay 
Contractor any sum finally determined to be due, then Contractor may, upon seven days written 
notice to Owner, and provided Owner does not remedy such suspension or failure within that time, 
terminate the Contract and recover from Owner payment on the same terms as provided in 
paragraph 15.03. 
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B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Owner 
has failed for 30 days to pay Contractor any sum finally determined to be due, Contractor may, 
seven days after written notice to Owner, stop the Work until payment is made of all such amounts 
dues Contractor, including interest thereon. The provisions of this paragraph 15.04 are not intended 
to preclude Contractor from making a Claim under paragraph 10.05 for an adjustment in Contract 
Price or Contract Times or otherwise for expenses or damage directly attributable to Contractor's 
stopping the Work as permitted by this Paragraph. 

SC-16. DISPUTE RESOLUTION. 

Delete Article 16 in its entirety and insert the following new article in its place: 

ARTICLE 16 -DISPUTES. 

Arbitration will not be acceptable as a means for settling claims, disputes, and other matters. 

SC-17. MISCELLANEOUS. 

SC-17.04. Survival of Obligations. Add the following new paragraph immediately after paragraph 
17.04.A: 

B. Contractor shall obtain from all Suppliers and mqnufacturers any and all warranties and 
guarantees of such Suppliers and manufacturers, whether or not specifically required by the 
Specifications, and shall assign such warranties and guarantees to Owner. With respect thereto, 
Contractor shall render reasonable assistance to Owner when requested, in order to enable Owner to 
enforce such warranties and guarantees. The assignment of any warranties or guarantees shall not 
affect the Correction Period or any other provisions of these Contract Documents. 

++END OF SECTION++ 
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SECTION 00835 

EMPLOYMENT REQUIREMENTS AND WAGE RATES 

R-1. GENERAL. This Contract shall be based upon payment by the Contractor and his 
Subcontractors of wage rates not less than the prevailing hourly wage rate for each craft or type 
of workman engaged on the Work as determined by the Department of Labor of the 
Commonwealth of Kentucky. 

The Contractor shall comply with the prevailing wage law of Kentucky, Kentucky Revised 
Statutes 337 .510 to 337 .550, including latest amendments thereto. 

The Contractor and each Subcontractor shall keep accurate records indicating the hours worked 
each day by each employee in each classification of work and the amount paid each employee for 
his work in each classification. Such records shall be open to the inspection and transcript of the 
Commissioner of Labor or his duly authorized representatives at any reasonable time. These 
payroll records shall not be destroyed or removed from the state for one year following 
completion of the improvement. 

The Contractor and each Subcontractor shall post and keep posted in a conspicuous place or 
places at the construction site a copy or copies of prevailing rates of wages and working hours as 
prescribed in these Contract Documents. 

If, during the life of this Contract, the prevailing hourly rate of wages is changed by the 
Department of Labor, such change shall not be the basis of any claim by the Contractor against 
the Owner, nor will deductions be made by the Owner against sums due the Contractor by reason 
of any such change. 

The prevailing wage law does not prohibit payment of more than the prevailing rate of wages. 

Pursuant to Kentucky Revised Statute 337.540, no laborer, workman, mechanic, helper, assistant, 
or apprentice shall be permitted to work more than 8 hours in one calendar day, nor more than 40 
hours in one week, except in cases of emergency caused by fire, flood, or damage to life or 
property. Whenever work in excess of 8 hours per day or 40 hours per week is required, payment 
for overtime shall be at not less than one and one-half times the prevailing rate of wages. 

R-2. PREVAILING WAGES. The following wage rate schedule is the prevailing wage rate 
determination made by the Department of Labor of the Commonwealth of Kentucky on the 
designated date, and shall be a part of the Contract. 
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KENTUCKY PREY AILING WAGE RA TES 

SEE FOLLOWING PAGES FOR 
PREY AILING WAGE SCALES IN EFFECT~ 

PLEASE GO TO THE FOLLOWING WEB ADDRESS TO SECURE THE FORM ON WHICH TO ENTER THE 
CERTIFIED PAYROLL INFORMATION: 

http://www.dol.gov/whd/forms/wh347.pdf 
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Matthew G. Bevin 
Governor 

Jenean M. Hampton 
Lt. Governor 

February 18, 2016 

Megan de Sola 
Viox & Viox 
466 Erlanger Rd. 
Erlanger KY 41018 

Kentucky Labor Cabinet 
Department of Workplace Standards 

Division of Employment Standards, Apprenticeship 
and Mediation 

l 047 US Hwy 127 S STE 4 
Frankfort, Kentucky 40601 

Phone: (502) 564-3070 
Fax: (502) 696-1897 
www.labor.ky.gov 

Derrick K. Ramsey 
Secretary 

Re: Kenton County Fiscal Court, Latonia Lakes Street & Water Main Reconstruction 

Advertising Date as Shown on Notification: February 26, 2016 

Dear Megan de Sola: 

This office is in receipt of your written notification on the above project as required by KRS 337.51 O 
(1 ). 

I am enclosing a copy of the current prevailing wage determination number CR 2-023, dated 
December 4, 2015 for KENTON County. This schedule of wages shall be attached to and made a 
part of the specifications for the work, printed on the bidding blanks, and made a part of the 
contract for the construction of the public works between the public authority and the successful 
bidder or bidders. 

The determination number assigned to this project is based upon the advertising date contained in 
your notification. There may be modifications to this wage determination prior to the advertising 
date indicated. In addition, if the contract is not awarded within 90 days of this advertising date or 
if the advertising date is modified, a different set of prevailing rates of wages may be applicable. It 
will be the responsibility of the public authority to contact this office and verify the correct schedule 
of the prevailing rates of wages for use on the project. Your project number is as follows: 059-H-
00646-15-2, Heavy/Highway 

Sincerely, 

;lrJ:/(cf#i 
Michael C. Donta 
Deputy Commissioner 

An Equal Opportunity Employer M/F/D 
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Determination No. CR 2-023 2015 

KENTUCKY LABOR CABINET 
PREVAILING WAGE DETERMINATION 

CURRENT REVISION 
LOCALITY NO. 023 

KENTON COUNTY 

PROJECT NO. 059-H-00646-15-2 

Date of Determination: December 4, 2015 ___ BLDG __ X_ HH 

This schedule of the prevailing rate of wages for Kenton County has been determined in accordance with the 
provisions of KRS 337.505 to 337.550. This determination shall be referred to as Prevailing Wage Determination 
No. CR 2-023 2015. 

Apprentices shall be permitted to work as such subject to Administrative Regulations 803 KAR 1 :010. Copies of 
these regulations will be furnished upon request to any interested person. 

Overtime is to be computed at not less than one and one-half (1 1/2) times the indicated BASE RATE for all hours 
worked in excess of eight (8) per day, and/or in excess of forty (40) per week. However, KRS 337.540 permits an 
employee and employer to agree, in writing, that the employee will be compensated at a straight time base rate for 
hours worked in excess of eight (8) hours in any one calendar day, but not more than ten (10) hours worked in any 
one calendar day, if such written agreement is prior to the over eight (8) hours in a calendar day actually being 
worked, or where provided for in a collective bargaining agreement. The fringe benefit rate is to be paid for each 
hour worked at a straight time rate for all hours worked. 

Fringe benefit amounts are applicable for all hours worked except when otherwise noted. Welders will receive rate 
for craft in which welding is incidental. 

NOTE: The type of construction shall be determined by applying the following definitions: 

BUILDING CONSTRUCTION 
Building construction is the construction of sheltered encl.osures with walk-in access for the purpose of housing 
persons, machinery, equipment, or supplies. It includes all construction of such structures, the installation of utilities 
and the installation of equipment, both above and below grade level, as well as incidental grading, utilities and 
paving. 

HIGHWAY CONSTRUCTION 
Highway construction includes the construction, alteration or repair of roads, streets, highways, runways, taxiways, 
alleys, trails, paths, parking areas, and other similar projects not incidental to building or heavy construction. It 
includes all incidental construction in conjunction with the highway construction project. 

HEAVY CONSTRUCTION 
Heavy projects are those projects that are not properly classified as either "building" or "highway". For example, 
dredging projects, water and sewer line projects, dams, flood control projects, sewage treatment plants and 
facilities, and water treatment plants and facilities are considered heavy. 

~~~~ 
Anthony RusseifCommissioner . 
Department of Workplace Standards 
Kentucky Labor Cabinet 

Determination No. CR 2-023 2015 
December 4, 2015 
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CR 2-023 2015 
CLASSIFICATIONS 

ASBESTOS/INSULATION WORKERS: 
(Including duct (hot/cold), Pipe Insulator, pipe wrapping): 

BASE RATES AND FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

$29.40 
14.77 

Hazardous Material Handlers: (Includes preparation, wetting, stripping, removal, scrapping, vacuuming, bagging 
& disposing of all insulation materials, whether they contain asbestos or nor, from mechanical systems): 

BOILERMAKERS: 

BRICKLAYERS: 
Bricklayers: BUILDING 

Tile Setters: BUILDING 

Tile Finishers: BUILDING 

Bricklayer: HEAW 

CARPENTERS: 
Includes Form Work: BUILDING 

Carpenters & Piledrivermen: HEAW 

Divers: HEAW 

Form Work Only: HEAW 

CEMENT MASON I CONCRETE FINISHERS: 
BUILDING 

BASE RATE $23.60 
FRINGE BENEFITS 9.80 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

$32.22 
24.26 

$26.77 
11.49 

$27.44 
10.87 

$22.90 
10.87 

$26.50 
11.17 

$23.85 
12.37 

$27.05 
9.69 

$40.58 
9.69 

$24.80 
8.76 

$22.00 
12.55 

HEAW BASE RATE $25.75 ___________________________________________________________________ f.f3.L~9-~?-~~sfJTp __________ ~~99 __ _ 

ELECTRICIANS: 
Electricians (includes low voltage); 

BUILDING 

Electricians: HEAW 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

$27.03 
17.02 

$30.01 
15.65 
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CR 2-023 2015 
CLASSIFICATIONS 

ELECTRICIAN/LINE CONSTRUCTION: 
Linemen: 

Equipment Operator: 

Groundmen: 

SOUND & COMMUNICATION TECHNICIAN: 

ELEVATOR MECHANICS: 

GLAZIERS: 

IRONWORKERS: 
Structural & Ornamental: 

Fence Erector: 

REINFORCING: 

LABORERS I BUILDING: 
Mason Tender-Brick: BUILDING 

Pipelayer: BUILDING 

Power Tool Operator: BUILDING 

LABORER COMMON OR GENERAL 

Mason Tender-Cement/Concrete: 

BASE RATES AND FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRING BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

$30.50 
11.15 

$27.45 
10.51 

$19.83 
8.92 

$21.55 
8.46 

$41.26 
28.385 

$25.00 
12.60 

$26.40 
19.15 

$22.70 
18.40 

$27.00 
19.00 

$21.55 
11.70 

$20.36 
9.90 

$28.29 
14.15 

$22.10 
11.70 

$25.10 
13.67 
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CR 2-023 2015 
CLASSIFICATIONS 

LABORER I HEAVY: 

Concrete Worker & Grade Checker: 
HEAVY 

Tamper (hand held/walk behind: HEAVY 

Concrete Saw (hand held/walk behind) & Pipelayer: 
HEAVY 

Flagger & Landscaper: HEAVY 

Common or General: HEAVY 

Concrete Finishing: HEAVY 

BASE RATES AND FRINGE BENEFITS 

BASE RATE $22.30 
FRINGE BENEFITS 12.46 

BASE RATE $22.55 
FRINGE BENEFITS 12.46 

BASE RATE $28.89 
FRINGE BENEFITS 9.85 

BASE RATE $28.72 
FRINGE BENEFITS 9.85 

BASE RATE $25.27 
FRINGE BENEFITS 8.34 

BASE RATE $25.75 
FRINGE BENEFITS 9.85 

Signal Person will receive the rate equal to the rate paid the laborer classification for which he or she is signaling 

MILLWRIGHTS: 

OPERATING ENGINEERS I BUILDING: 

Drill, Loader: BUILDING 

Crane, Forklift: BUILDING 

Oiler: BUILDING 

Backhoe/Excavator/Trackhoe: BUILDING 

Bulldozer: BUILDING 

Paver (Asphalt, Aggregate & Concrete: 
BUILDING 

Roller: BUILDING 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITs 

Cranes with boom 150 ft and over including JIB shall receive $.50 above wage rate 

$27.55 
15.39 

$28.85 
14.40 

$31.10 
14.40 

$25.13 
14.40 

$24.66 
10.81 

$19.69 
4.71 

$22.52 
4.00 

$23.60 
12.65 
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CR 2-023 2015 
CLASSIFICATIONS 

OPERATING ENGINEERS I HEAVY: 

Backhoe/Excavator/Trackhoe: HEAVY 

Crane; Forklift: HEAVY 

GROUP 1 
Drill; Pumpcrete; Roller (Bituminous): HEAVY 

GROUP 2 
Bobcat/Skid Steer/Skid Loader; Concrete Pump; Roller (Rock): 

HEAVY 

GROUP 3 
Articulating Truck Operator: HEAVY 

GROUP 4 
Pump; Roller (Earth): HEAVY 

Bulldozer: HEAVY 

Loader: HEAVY 

Mechanic: HEAVY 

Oiler: HEAVY 

Trencher: HEAVY 

BASE RATES AND FRINGE BENEFITS 

BASE RATE $33.34 
FRINGE BENEFITS 14.25 

BASE RATE $27.66 
FRINGE BENEFITS 14.15 

BASE RATE $29.95 
FRINGE BENEFITS 14.40 

BASE RATE $27.26 
FRINGE BENEFITS 14.40 

BASE RATE $27.68 
FRINGE BENEFITS 14.40 

BASE RATE $26.96 
FRINGE BENEFITS 14.40 

BASE RATE $28.04 
FRINGE BENEFITS 13.00 

BASE RATE $29.37 
FRINGE BENEFITS 10.13 

BASE RATE $28.60 
FRINGE BENEFITS 11.83 

BASE RATE $24.34 
FRINGE BENEFITS 13.00 

BASE RATE $26.27 
FRINGE BENEFITS 12.37 

Operators on cranes with booms 150 ft and over including jib, shall receive $1.00 above Group 1 rate; 250 ft and over including jib 
shall receive $1.50 above Group 1 rate. Combination Rate: All crane operators operating cranes where the length of the boom in 

combination with the length of the piling leads equal or exceeds 150 ft, shall receive $1.00 above Group 1 rate. 

PAINTERS I BUILDING: 
Brush & Roller Only: BUILDING 

Spray Only: BUILDING 

Sign Painter & Erector: BUILDING 

PAINTERS I HEAVY 
Bridge/Equipment Tender and/or Containment Builder: 

HEAVY 

Brush & Roller: HEAVY 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

$23.39 
9.06 

$22.81 
11.87 

$20.23 
3.25 

$20.73 
8.71 

$23.39 
8.71 

5 



CR 2-023 2015 
CLASSIFICATIONS BASE RATES AND FRINGE BENEFITS 

PAINTERS/ HEAVY CONTINUED: 

Spray: HEAVY 

Sandblasting & Water Blasting: HEAW 

Bridge: HEAW 

PIPEFITTERS: 

PLUMBERS: 

PLASTERERS: BUILDING 

ROOFERS 

SHEETMETAL WORKERS (including metal roofs): 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

$23.89 
9.06 

$24.14 
8.71 

$24.39 
8.71 

$34.00 
19.04 

$31.00 
16.97 

$22.00 
10.10 

$26.51 
13.36 

(including HVAC duct installation) BASE RATE $26.86 
__________________________________________________________________ fRl!'J_G~-~~-l'!~f!T~ _________ ! ?~Q~ ____ _ 

SPRINKLER FITTERS: 
(Fire Sprinklers) 

TRUCK DRIVERS I BUILDING: 

BASE RATE 
FRINGE BENEFITS 

10 Yard Truck: BUILDING BASE RATE 
FRINGE BENEFITS 

Dump Truck: 

TRUCK DRIVER I HEAVY: 
Driver: 

BUILDING 

HEAVY 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

Euclid Wagon, End Dump, Lowboy, Heavy Duty Equipment, Tractor-Trailer Combination, & Drag: 

Dump Truck: 

HEAVY BASE RATE 

HEAW 

FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

$31.35 
17.52 

$16.27 
1.50 

$24.35 
14.59 

$15.85 
4.60 

$16.29 
4.60 

$19.00 
4.78 
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CR 2-023 2015 
CLASSIFICATIONS 

BRICKLAYER: HIGHWAY 

CEMENT MASON/CONCRETE FINISHER: 
HIGHWAY 

CARPENTER & PILEDRIVER: 
HIGHWAY 

DIVER: HIGHWAY 

ELECTRICIAN: HIGHWAY 

SOUND & COMMUNICATION TECHNICIAN: 
HIGHWAY 

IRONWORKERS: 
Fence Erector: HIGHWAY 

Structural: HIGHWAY 

HIGHWAY 
Reinforcing: 

LABORERS I HIGHWAY: 

BASE RATES AND FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

$26.50 
11.17 

$25.75 
8.60 

$27.27 
14.59 

$40.58 
9.69 

$27.03 
17.02 

$22.75 
10.08 

$23.76 
19.15 

$26.40 
19.15 

$27.00 
19.00 

Group 1: aging and curing of concrete, asbestos abatement worker, asphalt plant, asphalt, batch truck dump, 
carpenter tender, cement mason tender, cleaning of machines, concrete, demolition, dredging, environmental­
nuclear, radiation, toxic & hazardous waste - level D, flagperson, grade checker, hand digging & hand back 
filling, highway marker placer, landscaping, mesh handler & placer, puddler, railroad, rip-rap & grouter, right of 
way, sign, guard rail & fence installer, signal person, sound barrier installer, storm & sanitary sewer, swamper, 
truck spotter & dumper, wrecking of concrete forms, general cleanup. 

HIGHWAY BASE RATE 
FRINGE BENEFITS 

$21.80 
11.96 

Group 2: batter board man (sanitary storm sewer), brickmason tender, mortar mixer operator, scaffold builder, 
Burner & welder, bushammer, chainsaw operator, concrete saw operator, deckhand scow man, dry cement 
Handler, environmental - nuclear, radiation, toxic & hazardous waste - Level C, forklift operator for masonry, 
form setter, green concrete cutting, hand operated grouter & grinder machine operator, jackhammer, pavement 
breaker, paving joint machine, pipelayer, plastic pipe fusion, power driven Georgia Buggy & wheel barrow, power 
post hole digger, precast manhole setter, walk behind tamper, walk behind trencher, sand blaster, concrete 
chipper, surface grinder, vibrator operator, wagon driller. 

HIGHWAY BASE RATE 
FRINGE BENEFITS 

$22.05 
11.96 
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CR 2-023 2015 
CLASSIFICATIONS BASE RATES AND FRINGE BENEFITS 

LABORERS I HIGHWAY CONTINUED: 

Group 3: asphalt lutemen & raker, gunnite nozzleman, gunnite operator & mixer, group pump operator, side rail 
setter, rail paved ditches, screw operator, tunnel (free air) water blaster: 

HIGHWAY BASE RATE 
FRINGE BENEFITS 

$22.10 
11.96 

Group 4: Caisson worker (free air), cement finisher, environmental-nuclear, radiation, toxic & hazardous waste 
Levels A & B, miner & driller (free air), tunnel blaster & tunnel mucker (free air), directional & horizontal boring, air 
Track drillers (all types), powderman & blasters, troxler & concrete tester if Laborer is utilized. 

HIGHWAY BASE RATE $22.70 

-----------------------------------------------------------------_ _1:131~9_1~ _E!,E;t:J!=.fJJ_~ -------_ _1_1_.§lf)_ - - - -

OPERA TING ENGINEERS/ HIGHWAY 

GROUP 1: Air compressor on steel erection, barrier moving machine, boiler operator on compressor or 
generator when mounted on a rig, cableway, combination concrete mixer & tower, concrete plant (over 4 yd 
capacity), concrete pump, crane (all types including boom truck, cherry picker), crane-compact, track or rubber 
over 4,000 lbs capacity, cranes-self erecting, stationary, track or truck (all configurations), derrick, dragline, 
dredge (dipper, clam or suction), elevating grader or Euclid loader, floating equipment (all types), gradall, 
helicopter crew (operator-hoist or winch), hoe (all types, hoisting engine on shaft or tunnel work, hydraulic 
gantry (lifting system, industrial type tractor, jet engine dryer (08 or 09) diesel tractor, locomotive (standard 
gauge), maintenance operator Class A, Mixer, Paving (single or double drum), mucking machine, multiple 
scraper, piledriving machine (all types), power shovel, prentice loader, quad 9 (double pusher), rail tamper 
(with auto lifting & aligning device), refrigerating machine (freezer operation), rotary drill on caisson work, 
rough terrain fork lift with winch/hoist, side boom, slip form paver, tower derrick, tree shredder, trench machine 
(over 24" wide), truck mounted concrete pump, tug boat, tunnel machine and/or mining machine, wheel 
excavator: 

HIGHWAY BASE RATE 
FRINGE BENEFITS 

$33.24 
14.25 

Group 2: asphalt paver, automatic subgrader machine, self-propelled (CMI type), bobcat type and/or skid steer 
loader with hoe attachment greater than 7,000 lbs., boring machine more than 48", bulldozer, endloader, hydro 
milling machine, horizontal directional drill (over 500,000 ft lbs thrust), kolman type loader (production type -dirt), 
lead greaseman, lighting & traffic signal installation equipment (includes all groups or classifications), material 
transfer equipment (shuttle buggy), asphalt pettibone-rail equipment, power grader, power scraper, push cat, 
rotomill (all), k grinder & planers of all types, trench machine (24" wide & under), vermeer type concrete saw: 

HIGHWAY BASE RATE 
FRINGE BENEFITS 

$33.22 
14.25 

Group 3: A-frame, air compressor on tunnel work (low pressure), asphalt plant engineer, bobcat and/or skid steer 
loader with or without attachments highway drills (all types), locomotive (narrow gauge), material hoist/elevator, 
mixer, concrete (more than one bag capacity), mixer, one bag capacity (side loader), power boiler (over 15 lbs 
pressure), pump (4" & over discharge), roller, asphalt, rotovator (lime soil stabilizer), switch & tie tampers (without 
lifting & aligning device), utility operator (small equipment), welding machines: 

HIGHWAY BASE RATE $32.18 
FRINGE BENEFITS 14.25 

Group 4: backfiller, ballast re-locator, bars, joint & mesh installing machine, batch plant, boring machine operator 
(48" or less), bull floats, burlap & curing machine, concrete plant (cap. 4 yd & under), concrete saw (mulitiple), 

conveyor (highway), form trencher, hydro hammer, hydro seeder, pavement breaker, plant mixer, post driver, post 
hole digger (power auger), power bursh burner, power form handling equipment, road widening trencher, roller 
(brick, grade & macadam), self-propelled power spreader & power subgrader, steam fireperson, tractor (pulling 
sheepfoot, roller or grader), vibrtatory compactor with integral power: 

HIGHWAY BASE RATE 
FRINGE BENEFITS 

$31.00 
14.25 
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CR 2-023 2015 
CLASSIFICATIONS 

OPERA TING ENGINEERS I HIGHWAY CONTINUED: 

BASE RATES AND FRINGE BENEFITS 

Group 5: compressor (portable, sewer, heavy & highway), drum fireperson (asphalt), generator, masonry fork lift, 
inboard-outboard motor boat launch, masonry fork lift, oil heater (asphalt plant), oiler, power driven heater, power 
sweeper & scrubber, pump (under 4" discharge), signalperson, tire repairperson, VAC/ALLS: 

HIGHWAY 

GROUP 6: Master mechanic & boom from 150 to 180: 

HIGHWAY 

Group 7: Boom from 180 & over: 
HIGHWAY 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

$25.54 
14.25 

$33.59 
14.25 

$33.84 
14.25 

Cranes with booms 150 ft & over including JIB and where length of the boom in combination with the length of the piling leads 
equals or 150 ft - $1.00 over Group 1 rate. 

----------------------------------------------------------------------,-------------------------------
PAINTERS: 

Bridge: HIGHWAY 

Bridge equipment tender & containment builder: 
HIGHWAY 

Brush & Roller: HIGHWAY 

Sandblasting & water blasting: HIGHWAY 

Spray: HIGHWAY 

PLUMBERS: HIGHWAY 

TRUCK DRIVERS 

Group 1: driver: HIGHWAY 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

BASE RATE 
FRINGE BENEFITS 

Group 2: Euclid wagon, end dump, lowboy, heavy duty equipment, tractor trailer combination & drag: 

HIGHWAY 

End of Document 
CR 2-023 2015 

DECEMBER 4, 2015 

BASE RATE 
FRINGE BENEFITS 

$24.39 
9.06 

$20.73 
9.06 

$23.39 
9.06 

$24.14 
9.06 

$23.89 
9.06 

$29.80 
17.79 

$15.85 
4.60 

$16.29 
4.60 
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DIVISION 1 - GENERAL REQUIREMENTS 



(This page left blank intentionally) 



SECTION 01010 

SUMMARY OF WORK 
PERTAINING TO STREET CONSTRUCTION 

PART 1 - GENERAL 

1.1 DESCRIPTION OF WORK 

A. The Work to be performed under this Contract consists of providing all labor, 
equipment, materials, supplies, tools, and supervision necessary to complete the 
installation of the storm sewer and reconstruction of the roadways 
including, excavation, storm sewer, full depth pavement reclamation, restoration, 
erosion control and all other appurtenances as shown on the Contract Documents 
prepared by Viox & Viox, Inc. 

B. The Work is generally located in the Latonia Lakes subdivision, (off of KY 16 at 
the intersection of Clubhouse Drive). 

1.2 WORK BY OWNER 

A. OWNER will perform certain activities in connection with the Work as follows: 

1. Provide all required permits for the construction of the project, including 
submittal of the NOi prior to the start of construction. 

2. Provide Survey Control Points on plan. 

1.3 SEQUENCE OF WORK 

A. The CONTRACTOR shall submit to the OWNER for approval a written 
schedule and sequence for proposed operation which outlines significant phases 
of the Work. 

1.4 CONTRACTOR'S USE OF SITE 

A. General: 

1. CONTRACTOR shall conduct the Work in such a fashion that the 
impact from construction to residents shall be at a minimum. 

B. CONTRACTOR shall: 

1. Assume full responsibility for protection and safekeeping of products 
stored on and off premises. 

2. Move stored products that interfere with the operation of OWNER and/or 
property OWNERS. 
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3. Obtain and pay for all additional storage or work areas required for his 
operations. 

4. Not interfere with operation of OWNER and/or property OWNER. 

5. Provide all tools, ladders, equipment, etc. for CONTRACTOR's work 
and the work of all his SUB-CONTRACTORS. 

6. CONTRACTOR shall assume full responsibility for the preservation of 
all public and private property or facility on or adjacent to the site. If any 
direct or indirect damage is done by or on account of any act, omission, 
neglect or misconduct in the execution of the Work by the 
CONTRACTOR, it shall be restored by the CONTRACTOR, at his sole 
expense, to a condition equal to that existing before the damage was 
done. 

C. Limits on CONTRACTOR'S use of site are: 

1. CONTRACTOR and all personnel shall be restricted to the right of way 
areas as shown on the plans and designated by the OWNER. 

2. CONTRACTOR shall not, except after written consent from proper 
parties, enter or occupy privately-owned land with men, tools, materials 
or equipment, except on easements provided herein. 

3. CONTRACTOR shall ensure that all utilities are in good working 
condition for use by the OWNER'S personrtel at all times unless written 
permission is received from the OWNER for temporary outages. 

4. CONTRACTOR shall be responsible for any damage resulting from 
construction activities. 

1.5 EASEMENTS AND RIGHTS-OF-WAY 

A. Easements and rights-of-way are provided by OWNER as shown on the 
Drawings. Confine construction operations within the easements indicated on 
the Drawings or as directed by the OWNER. Use due care in placing 
construction tools, equipment, excavated materials and pipeline materials and 
supplies in order to avoid damage to property and interference with traffic. The 
CONTRACTOR shall provide land required for storage of his construction 
materials and/or any temporary construction facilities or where construction 
operation must move beyond easement boundaries provided by the OWNER. 
The CONTRACTOR shall submit copies of all separate agreements with 
property OWNERS to the ENGINEER. CONTRACTOR shall restore all lands 
required outside the easement boundaries provided by the OWNER, at his sole 
expense, to a condition equal to that existing before the Work was started. 

B. Within Highway Rights-of-Way: Permits have been obtained by OWNER. 
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C. All Work performed and all operations of CONTRACTOR, its employees, or 
SUB-CONTRACTORS within the limits of rights-of-way shall conform to the 
requirements as stated in this contract. 

1.6 NOTICES TO OWNERS AND AUTHORITIES OF PROPERTIES ADJACENT TO 
THE WORK 

A. Notify OWNERS of adjacent property and utilities when prosecution of the 
Work may affect them. 

B. When it is necessary to temporarily obstruct access to property, or when any 
utility service connection must be interrupted, give notices sufficiently in 
advance to enable the affected persons to provide for their needs. Conform 
notices to any applicable local ordinances and, whether delivered orally or in 
writing, include appropriate information concerning the interruption and 
instructions on how to limit inconvenience caused thereby. 

C. Utilities and other concerned agencies shall be notified at least 48 hours prior to 
cutting or closing streets or other traffic areas or excavating near underground 
utilities or pole lines. 

PART 2- PRODUCTS (NOT USED) 

PART 3 -EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01015 

SUMMARY OF WORK 
PERTAINING TO WATER MAIN CONSTRUCTION 

1. GENERAL DESCRIPTION OF WORK. The Work to be performed under these Contract 
Documents is generally described as follows: Furnishing all plant, materials, equipment, 
supplies, labor and transportation, including fuel, power, water, (except any materials, 
equipment, utility, or service, if any, specified herein to be furnished by the District), and 
performing all work required in the scope of work in the Contract, in strict accordance with the 
specifications, schedules, and drawings, all of which are made a part hereof and including such 
detail drawings as may be furnished by the District from time to time during the prosecution of 
the work in explanation of said drawings. 

2. COORDINATION. Contractor shall plan, schedule, and coordinate its operations in a manner 
which will facilitate the simultaneous progress of the work included under other contracts 
outside the scope of these Contract Documents if applicable. 

3. MATERIALS TO BE FURNISHED BY OWNER. If the Owner is supplying some of the 
materials for this project (eg. air release valves, meter materials) it shall be indicated on the bid 
item unit price sheet and Measurement and Payment Section1025. Items will be available at the 
Owner's storage yard unless other provisions have been made. 

4. RESPONSIBILITY FOR MATERIALS AND EQUIPMENT. 

4.01. Items Furnished by Owner. Contractor's responsibility for materials and equipment 
furnished by Owner shall begin at the point of delivery on acceptance by Contractor. Contractor 
shall carefully examine each shipment prior to acceptance and shall reject all defective items. 
Owner reserves the right, however, to accept items rejected by Contractor and to authorize their 
installation in the W orlc. 

Defective materials and equipment discovered after installation and prior to final acceptance of 
the Work, where the defect is of a nature not detectable by visual examination and other 
appropriate field inspection methods, shall be replaced by Owner, together with such additional 
materials and supplies as may be necessary for their replacement. Contractor shall furnish all 
necessary tools, equipment, and appliances, and perform all necessary labor, for the removal and 
replacement of such defective items in a manner acceptable to Owner; adjustment to the Contract 
Price for the costs of the removal and replacement shall be made in accordance with Article 11 of 
the General Conditions. 

All materials and equipment furnished by Owner which disappear or are damaged after their 
acceptance by Contractor shall be replaced by and at the expense of Contractor. Replacements 
shall conform to the original procurement specifications. 

Contractor shall be responsible for all unloading, reloading, transporting to the site, storage if 
necessary, re-handling, and installation. 
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All items shall be unloaded promptly after arrival. All charges for demurrage due to negligence 
or delay by Contractor shall be paid by Contractor. Equipment and materials shall be handled by 
methods which will prevent damage. 

Equipment and materials shall be protected from exposure to the elements. All equipment shall 
be stored in accordance with the General Equipment Stipulations. 

Contractor shall accept the risk of any delay in delivery of equipment or materials furnished by 
Owner, and if the Work is delayed, Contractor shall have no claim for damages or contract 
adjustment other than an extension of time and the waiving of liquidated damages occasioned by 
the delay. 

All equipment shall be arranged and installed as indicated on the Drawings, and in conformity 
with installation drawings and instructions furnished to Owner by the manufacturer of the 
equipment. 

4.02. Items Furnished by Contractor. Contractor shall be fully responsible for all materials and 
equipment which it has furnished. 

5. OFFSITE STORAGE. Offsite storage arrangement shall be approved by Owner for all 
materials and equipment not incorporated into the Work but included in Applications for 
Payment. Such offsite storage arrangement shall be presented in writing and shall afford 
adequate and satisfactory security and protection. Offsite storage facilities shall be accessible to 
Owner. 

6. SUBSTITUTES AND "OR-EQUAL" ITEMS. Provisions for evaluation of substitutes and 
"or-equal" items of materials and equipment are covered in Paragraph 6.05 of the General 
Conditions. Requests for review of equivalency will not be accepted by Owner from anyone 
except Contractor, and such requests will not be considered until after the Contract has been 
awarded. 

7. PREPARATION FOR SHIPMENT. All materials shall be suitably packaged to facilitate 
handling and protect against damage during transit and storage. Painted surfaces shall be 
protected against impact, abrasion, discoloration, and other damage. All painted surfaces which 
are damaged prior to acceptance of equipment shall be repainted to the satisfaction of Owner. 

Each item, package, or bundle of material shall be tagged or marked as identified in the delivery 
schedule or on the Shop Drawings. Complete packing lists and bills of material shall be included 
with each shipment. 

8. SALVAGE OF MATERIALS AND EQUIPMENT. Existing materials and equipment 
removed, and not reused as a part of the Work, shall become Contractor's property, except the 
following items which shall remain Owner's property: Fire Hydrants, temporary plugs, and any 
unused materials supplied by the Owner. 

Contractor shall carefully remove, in a manner to prevent damage, all materials and equipment 
specified or indicated to be salvaged and reused or to remain the property of Owner. Contractor 
shall store and protect salvaged items specified or indicated to be reused in the Work. 
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Salvaged items not to be reused in the Work, but to remain Owner's property, shall be delivered 
by Contractor in good condition to Owner's storage yard. 

Any items damaged in removal, storage, or handling through carelessness or improper 
procedures shall be replaced by Contractor in kind or with new items. 

Contractor may furnish and install new items instead of those specified or indicated to be 
salvaged and reused, in which case such removed items will become Contractor's property. 

Existing materials and equipment removed by Contractor shall not be reused in the Work except 
where so specified or indicated. 

9. EASEMENTS AND RIGHTS-OF-WAY. The easements and rights-of-way for the pipelines 
will be provided by Owner. Contractor shall confine its construction operations within the limits 
indicated on the Drawings. Contractor shall use due care in placing construction tools, 
equipment, excavated materials, and pipeline materials and supplies in order to avoid damage to 
property and interference with traffic. 

9.01. On Private Property. Easements across private property are indicated on the Drawings. 
Contractor shall set stakes to mark the boundaries of construction easements across private 
property. The stakes shall be protected and maintained until completion of construction and 
cleanup. 

Contractor shall not enter any private property outside the designated construction easement 
boundaries without written permission from the owner of the property. 

Whenever the easement is occupied by crops which will be damaged by construction operations, 
Contractor shall notify the owner sufficiently in advance so that the crops may be removed 
before excavation or trenching is started. Contractor shall be responsible for all damage to crops 
outside the easement and shall make satisfactory settlement for the damage directly with the 
owner. 

Where the line crosses fields which are leveled for irrigation or terraced, Contractor shall relevel 
irrigated fields and replace all terraces to their original or better condition, and to the satisfaction 
of the owner. 

9.02. Work Within Highway and Railroad Rights-of-Way. Permits shall be obtained by Owner. 
All Work performed and all operations of Contractor, its employees, or Subcontractors within the 
limits of railroad and highway rights-of-way shall be in conformity with the requirements and be 
under the control (through Owner) of the railroad or highway authority owning, or having 
jurisdiction over and control of, the right-of-way in each case. 

10. OPERATION OF EXISTING FACILITIES. The existing water transmission and 
distribution system must be kept in continuous operation throughout the construction period. No 
interruption will be permitted which adversely affects the degree of service provided. Provided 
permission is obtained from Owner in advance, portions of the existing facilities may be taken 
out of service for short periods corresponding with periods of minimum service demands. This 
may facilitate work at night or weekends which is considered incidental to the project. 
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Contractor shall provide temporary facilities and make temporary modifications as necessary to 
keep the existing facilities in operation during the construction period. 

11. NOTICES TO OWNERS AND AUTHORITIES. Contractor shall, as provided in the 
General Conditions, notify owners of adjacent property and utilities when prosecution of the 
Work may affect them. 

When it is necessary _to temporarily deny access to property, or when any utility service 
connection must be interrupted, Contractor shall give notices sufficiently in advance to enable 
the affected persons to provide for their needs. Notices shall conform to any applicable local 
ordinance and, whether delivered orally or in writing, shall include appropriate information 
concerning the interruption and instructions on how to limit inconvenience caused thereby. 

Utilities and other concerned agencies shall be notified at least 24 hours prior to cutting or 
closing streets or other traffic areas or excavating near underground utilities or pole lines. 

12. LINES AND GRADES. All Work shall be done to the lines, grades, and elevations 
indicated on the Drawings. 

Basic horizontal and vertical control points will be established or designated by Owner to be 
used as datums for the Work. All additional survey, layout, and measurement work shall be 
performed by Contractor as a part of the Work. 

Contractor shall provide an experienced instrument person, competent assistants, and such 
instruments, tools, stakes, and other materials required to complete the survey, layout, and 
measurement work. In addition, Contractor shall furnish, without charge, competent persons and 
such tools, stakes, and other materials as Owner may require in establishing or designating 
control points, or in checking survey, layout, and measurement work performed by Contractor. 

Contractor shall keep Owner informed, a reasonable time in advance, of the times and places at 
which it wishes to do Work, so that horizontal and vertical control points may be established and 
any checking deemed necessary by Owner may be done with minimum inconvenience to Owner 
and minimum delay to Contractor. 

Contractor shall remove and reconstruct work which is improperly located. 

13. CONNECTIONS TO EXISTING FACILITIES. Unless otherwise specified or indicated, 
Contractor shall make all necessary connections to existing facilities, including structures, drain 
lines, and utilities such as water, sewer, gas, telephone, and electric. In each case, Contractor 
shall receive permission from Owner or the owning utility prior to undertaking connections. 
Contractor shall protect facilities against deleterious substances and damage. 

Connections to existing facilities which are in service shall be thoroughly planned in advance, 
and all required equipment, materials, and labor shall be on hand at the time of undertaking the 
connections. Work shall proceed continuously (around the clock) if necessary to complete 
connections in the minimum time. Operation of valves or other appurtenances on existing 
utilities, when required, shall be by or under the direct supervision of the owning utility. 
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14. UNFAVORABLE CONSTRUCTION CONDITIONS. During unfavorable weather, wet 
ground, or other unsuitable construction conditions, Contractor shall confine its operations to 
work which will not be affected adversely by such conditions. No portion of the Work shall be 
constructed under conditions which would affect adversely the quality or efficiency thereof, 
unless special means or precautions are taken by Contractor to perform the Work in a proper and 
satisfactory manner. 

15. CUTTING AND PATCHING. As provided in General Conditions, Contractor shall perform 
all cutting and patching required for the Work and as may be necessary in connection with 
uncovering Work for inspection or for the correction of defective Work. 

Contractor shall perform all cutting and patching required for and in connection with the Work, 
including but not limited to the following: 

Removal of improperly timed Work. 
Removal of samples of installed materials for testing. 
Alteration of existing facilities. 
Installation of new Work in existing facilities. 

Contractor shall provide all shoring, bracing, supports, and protective devices necessary to 
safeguard all Work and existing facilities during cutting and patching operations. Contractor 
shall not undertake any cutting or demolition which may affect the structural stability of the 
Work or existing facilities without Owner's concurrence. 

Materials shall be cut and removed to the extent indicated on the Drawings or as required to 
complete the Work. Materials shall be removed in a careful manner, with no damage to adjacent 
facilities or materials. Materials which are not salvable shall be removed from the site by 
Contractor. 

All Work and existing facilities affected by cutting operations shall be restored with new 
materials, or with salvaged materials acceptable to Owner, to obtain a finished installation with 
the strength, appearance, and functional capacity required. If necessary, entire surfaces shall be 
patched and refinished. 

16. ASBESTOS REMOVAL. If, during the progress of the Work, suspected asbestos­
containing products are identified, Contractor shall stop work in the affected area and engage an 
asbestos removal Subcontractor to verify the materials and, if necessary, encapsulate, enclose, or 
remove and dispose of all asbestos in accordance with current regulations of the Environmental 
Protection Agency and the U. S. Department of Labor - Occupational Safety and Health 
Administration, the state asbestos regulating agency, and any local government agency. Payment 
for such work will be made by Change Order. 

16.01. Subcontractor's Qualifications. The Subcontractor for asbestos removal shall be regularly 
engaged in this type of activity and shall be familiar with the regulations which govern this work. 
The Subcontractor shall demonstrate to the satisfaction of Owner that it has successfully 

completed at least three asbestos removal projects, that it has the necessary staff and equipment 
to perform the work, and that it has an approved site for disposal of the asbestos. The 
Subcontractor shall carry insurance as specified in the Supplementary Conditions. 
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16.02. Removal Methods. The asbestos removal Subcontractor shall submit a work plan of its 
proposed removal procedure to Owner before beginning work and shall certify that the methods 
are in full compliance with the governing regulations. The work plan shall cover all aspects of 
the removal, including health and safety of employees and building occupants, hygiene facilities, 
employee certification, clearance criteria, transportation and disposal, enclosure techniques, and 
other techniques appropriate for the proposed work. 

17. CLEANING UP. Contractor shall keep the premises free at all times from accumulations of 
waste materials and rubbish. Contractor shall provide adequate trash receptacles about the site 
and shall promptly empty the containers when filled. 

Construction materials, such as concrete forms and scaffolding, shall be neatly stacked by 
Contractor when not in use. Contractor shall promptly remove splattered concrete, asphalt, oil, 
paint, corrosive liquids, and cleaning solutions from surfaces to prevent marring or other damage. 

Volatile wastes shall be properly stored in covered metal containers and removed daily. 

Wastes shall not be buried or burned on the site or disposed of into storm drains, sanitary sewers, 
streams., or waterways. All wastes shall be removed from the site and disposed of in a manner 
complying with local ordinances and anti-pollution laws. 

Adequate cleanup will be a condition for processing of progress payment applications. 

18. APPLICABLE CODES. References in the Contract Documents to local codes mean the 
following: 

Kentucky Building Code 
Kentucky Plumbing Code 
National Electric Code 
BOCA Mechanical Code 

Other standard codes which apply to the Work are designated in the Specifications. 

19. PRECONSTRUCTION CONFERENCE. Prior to the commencement of Work at the site, a 
pre-construction conference will be held at a mutually agreed time and place. The conference 
shall be attended by: 

Contractor and its superintendent. 
Principal Subcontractors. 
Representatives of principal Suppliers and manufacturers as appropriate. 
Representatives of Owner. 
Government representatives as appropriate. 
Others as requested by Contractor or Owner. 

Unless previously submitted to Owner, Contractor shall bring to the conference a preliminary 
schedule for each of the following: 

Progress. 
Procurement. 
Values for progress payment purposes. 
Shop Drawings and other submittals. 
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The purpose of the conference is to designate responsible personnel and establish a working 
relationship. Matters requiring coordination will be discussed and procedures for handling such 
matters established. The agenda will include: 

Contractor's preliminary schedules. 
Transmittal, review, and distribution of Contractor's submittals. 
Processing Applications for Payment. 
Maintaining record documents. 
Critical Work sequencing. 
Field decisions and Change Orders. 
Use of premises, office and storage areas, security, housekeeping, and Owner's needs. 
Contractor's assignments for safety and first aid. 

Owner will preside at the conference and will arrange for keeping the minutes and distributing 
the minutes to all persons in attendance. 

20. PROGRESS MEETINGS. Contractor shall schedule and hold regular progress meetings at 
least monthly and at other times as requested by Owner or required by progress of the Work. 
Contractor, Owner, and all Subcontractors active on the site shall be represented at each meeting. 
Contractor may at its discretion request attendance by representatives of its Suppliers, 

manufacturers, and other Subcontractors. 

Contractor shall preside at the meetings. Meeting minutes will be prepared and distributed by 
Contractor. The purpose of the meetings will be to review the progress of the Work, maintain 
coordination of efforts, discuss changes in scheduling, and resolve other problems which may 
develop. 

++END OF SECTION++ 
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SECTION 01025 

MEASUREMENT AND PAYMENT 
PART A- PERTAINING TO STREET CONSTRUCTION 

1.1. DESCRIPTION 

A. The items listed below in Article 1.4, refer to and are the same pay items listed in 
the Bid Form. It constitutes all of the items for the completion of the Work. 

B. Each lump sum and unit bid price will be deemed to include an amount 
considered by CONTRACTOR to be adequate to cover CONTRACTOR'S 
overhead and profit for each separately identified item. 

1.2. ENGINEER'S ESTIMATE OF QUANTITIES 

A. ENGINEER'S and OWNER' s estimated quantities for unit price pay items, as 
listed in the Bid Form, are approximate only and are included solely for the 
purpose of comparison of Bids. OWNER does not expressly or by implication 
agree that the nature of the materials encountered below the surface of the ground 
or the actual quantities of material encountered or required will correspond 
therewith and reserves the right to increase or decrease any quantity or to 
eliminate any quantity as OWNER may deem necessary. CONTRACTOR will 
not be entitled to any adjustment in a unit bid price as a result of any change in an 
estimated quantity and agrees to accept the aforesaid unit bid prices as complete 
and total compensation for any additions caused by changes or alterations in the 
Work ordered by OWNER. 

1.3. RELATED PROVISIONS 

A. Payments to CONTRACTOR: Refer to General Conditions and Agreement. 

B. Changes in Contract Price: General Conditions. 

C. Schedule of Values: Section 01026. 

1.4. Unit Price 

A. Storm Sewer Improvements 

1. Safeload Existing Storm Sewer Pipe: Payment shall be made for each 
storm sewer to be safeloaded and shall include all labor, equipment and 
materials to "safeload" existing pipes with flowable fill. 

2. Remove Structure: Payment shall be made for each structure removed 
and shall include all labor, equipment and materials to remove and 
dispose offsite the structures as noted on the plan, and backfill the 
structures with compacted clay material. 
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3. 15" HDPE Pipe (AASHTO M294, ASTM F2306): Payment shall be 
made per lineal foot installed and shall include all labor, equipment, and 
materials for excavation, bedding, placement, and backfill of storm sewer 
piping as per plans, details, and specifications. This item considers 
restoration type as per detail both within and outside of pavement areas. 

4. 18" HDPE Pipe (AASHTO M294, ASTM F2306): Payment shall be 
made per lineal foot installed and shall include all labor, equipment, and 
materials for excavation, bedding, placement, and backfill of storm sewer 
piping as per plans, details, and specifications. This item considers 
restoration type as per detail both within and outside of pavement areas. 

5. 24" HDPE Pipe (AASHTO M294, ASTM F2306): Payment shall be 
made per lineal foot installed and shall include all labor, equipment, and 
materials for excavation, bedding, placement, and backfill of storm sewer 
piping as per plans, details, and specifications. This item considers 
restoration type as per detail both within and outside of pavement areas. 

6. 4' Diameter Manhole: Payment shall be made for each installed 
manhole and shall include all labor, equipment, and materials for 
excavation, subgrade preparation, setting of manhole and all 
appurtenances, connection of pipe, and backfill. Manhole includes all 
items as per detail. 

7. 3' X 3' (ID) Storm Box: Payment shall be made per each installed 
structure and shall include all labor, equipment and materials for 
excavation, subgrade preparation, setting structure and all appurtenances, 
connection of pipes, and backfill. 3' X 3' Catch Basin includes all items 
as per detail. 

8. Small Headwall (12"-27"): Payment shall be made for each installed 
headwall and shall include all labor, equipment, and materials for 
excavation, subgrade preparation, setting of headwall, connection of 
pipe, and backfill. 

9. Class III Channel Liner: Payment shall be made per cubic yard and shall 
include all labor, equipment, and materials to install a rip rap lined ditch 
at the outlet of every headwall per the plans and specifications. 

B. Street Improvements 

10. Clearing & Grubbing for Entire Project: Payment shall be made on a 
lump sum basis and shall include all labor, equipment, and materials 
required for all clearing in the disturbed area as shown on the plans, in 
accordance with the details and specifications. All stumps and debris 
shall be hauled off site. 

11. Ditching and Grading: Payment shall be made on a lump sum basis and 
shall include all labor, equipment, and materials required for excavation 
of the drainage swales, construction of proposed roadway turn arounds, 
and excavation of cut materials or placement and compaction of fill on 
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the hillside slopes as shown on the plans and per geotechnical 
recommendations. Removal and reinstallation of any mailboxes within 
the disturbed limits shall be included in this bid item. 

12. Milling of Existing Asphalt to Achieve Grade Change for Mix Design 
(Milling Depth Varies): Payment shall be made per ton and shall include 
all labor, equipment, and materials needed to mill and stockpile on site, 
existing asphalt pavement. The total milling depth in each area is noted 
in the plan set. The asphalt millings are to be stockpiled on site until they 
can be used per Items 5, 6, 16, and 18 below. 

13. Provide and Place of Asphalt Millings or DGA to Achieve Grade Change 
for Mix Design: Payment shall be made per ton and shall include all 
labor, equipment, and materials needed to provide, spread and grade 
asphalt millings that were generated per Item 3 above. The total 
placement depth in each area is noted in the plan set. 

14. Roadway Widening per Detail #3B: Payment shall be made per square 
yard and shall include all labor, equipment, and materials necessary to 
excavate existing material, and place asphalt millings generated per Item 
3 above or imported DGA per the associated detail. The material 
generated from the excavation shall be disposed of off-site. The width 
and location of the pavement widening is shown in the plan set. 

15. Roadway Widening per Detail #3A: Payment shall be made per square 
yard and shall include all labor, equipment, and materials necessary to 
excavate existing material, and asphalt base per the associated detail. 
The material generated from the excavation shall be disposed of off-site. 
The width and location of the pavement widening is shown in the plan 
set. 

16. Full Depth Pavement Reclamation (8" Depth): Payment shall be made 
per square yard and shall include all labor, equipment, and materials for 
the full depth reclamation of the existing roadways. This item shall 
include all processes outlined in the appropriate details and in the 
specification book. The full depth reclamation process shall comply with 
the mix designs outlined in the plan set. 

17. Full Depth Pavement Reclamation (10" Depth): Payment shall be made 
per square yard and shall include all labor, equipment, and materials for 
the full depth reclamation of the existing roadways. This item shall 
include all processes outlined in the appropriate details and in the 
specification book. The full depth reclamation process shall comply with 
the mix designs outlined in the plan set. 

18. Full Depth Pavement Reclamation (12" Depth): Payment shall be made 
per square yard and shall include all labor, equipment, and materials for 
the full depth reclamation of the existing roadways. This item shall 
include all processes outlined in the appropriate details and in the 
specification book. The full depth reclamation process shall comply with 
the mix designs outlined in the plan set. 
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19. Asphalt Curing Seal (SS-1): Payment shall be made per ton and shall 
include all labor, equipment, and materials to provide and place an 
asphalt curing seal as shown on the plans and details, to KYTC 
specifications. 

20. Dense Grade Aggregate: Payment shall be made per ton and shall 
include all labor, equipment, and materials necessary to provide and 
place Dense Grade Aggregate for use as the base material for the new 
proposed roadways and the proposed 1' shoulder on all streets. Material 
and placement shall follow requirements outlined in the specification 
book. 

21. CL-2 Asphalt Base Course (PG 64-22): Payment shall be made per ton 
and shall include all labor, equipment, and materials for construction of 
an asphalt base course as shown on the plans and details, to KYTC 
specifications. Any tack coat necessary shall be incidental to this item. 

22. CL-2 Asphalt Surface Course (PG 64-22): Payment shall be made per 
ton and shall include all labor, equipment, and materials for construction 
of an asphalt surface course as shown on the plans and details, to KYTC 
specifications. This bid item shall include a 5' driveway apron on all 
driveways per the appropriate details. 

23. Leveling & Wedging of Asphalt or Concrete Driveways to Match 
Proposed Street Grade: Payment shall be made per ton and shall include 
all labor, equipment, and materials for construction of an asphalt taper to 
make up the grade difference between the existing driveways and the 
proposed street grade. The asphalt wedge does not include the 5' asphalt 
apron that is to be provided per items 14 and 15. The asphalt wedge is 
only to be provided on driveways that are existing asphalt or concrete. 

24. Leveling & Wedging of Gravel Driveways to Match Proposed Street 
Grade (RAP or DGA): Payment shall be made per ton and shall include 
all labor, equipment, and materials for construction of a gravel taper to 
make up the grade difference between the existing driveways and the 
proposed street grade. The gravel wedge does not include the 5' asphalt 
apron that is to be provided per items 14 and 15. The gravel wedge is 
only to be provided on driveways that are gravel. 

C. Erosion Control 

25. Silt Trap Type B: Payment shall be made for each Type B silt trap 
installed and shall include all labor, equipment, and materials to install as 
per the plan and specifications, and removal after site is stabilized. 

26. Silt Trap Type C: Payment shall be made for each Type C silt trap 
installed and shall include all labor, equipment, and materials to install as 
per the plan and specifications, and removal after site is stabilized. 
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27. Temporary Silt Fence: Payment shall be made per lineal foot of 
temporary silt fence installed and shall include all labor, equipment, and 
materials to install as per the plan and specifications, and removal after 
site is stabilized. 

28. Erosion Control Blanket: Payment shall be made per square yard and 
shall include all labor, equipment, and materials for installing and staking 
erosion blanket as per plan and manufactures specifications. Erosion 
Control Blanket shall be East Coast Erosion Blankets ECSC-2 or 
approved equal. 

29. Maintenance of Erosion Control BMP's as Outlined in SWPPP Book: 
Cleaning and repairing erosion control BMP's throughout the course of 
construction as defined in the SWPPP Manual. 

D. Miscellaneous 

30. Maintenance of Traffic: Payment shall be made on a lump sum basis and 
shall include all labor, equipment, and materials to adequately control 
traffic as outlined in KYTC's current Standard Specifications for Road 
and Bridge Construction. 

31. Yard Restoration, Seed & Protect: Payment shall be made on a lump sum 
basis and shall include all labor, equipment, and materials for the 
placement of grass mix seed and straw according to specifications on all 
disturbed areas. This item shall also include the spreading of a 4" topsoil 
layer over all areas to be seeded. 

32. Remove, Store & Reinstall Fence: Payment shall be made per lineal foot 
and shall include all labor, equipment and materials for the careful 
removal, storage, and replacement of existing fencing that will be 
disturbed. If fence is damaged, it will be at the contractor's expense to 
replace it in like kind. Fence will be fully reinstalled after project is 
completed. 

33. Construction Staking: Payment shall be made on a lump sum basis and 
shall include the cost for any construction staking that is determined to 
be necessary by the contractor. Contractor will be provided with 
AutoCAD file prior to pre-construction meeting which can be used for 
staking purposes. 

34. Mobilization (5% of Total Bid): Payment shall be made on a lump sum 
basis and shall be 5% of the total contractor bid. 

35. Demobilization (2% of Total Bid): Payment shall be made on a lump 
sum basis and shall be 2% of the total contractor bid. Item will be paid 
upon the completion of all punch list items. 

++END OF PART A++ 

01025 - 5 - PART A 



(This page left blank intentionally) 



SECTION 01025 

MEASUREMENT AND PAYMENT 
PART B -PERTAINING TO WATER MAIN CONSTRUCTION 

1. SCOPE. This section covers methods of measurement and payment for items of Work under this 
Contract. 

2. GENERAL. The total Contract Price shall cover all Work required by the Contract Documents. 
All costs in connection with the proper and successful completion of the Work, including furnishing 
all materials, equipment, supplies, and appurtenances; providing all construction plant, equipment, 
and tools; and performing all necessary labor and supervision to fully complete the Work, shall be 
included in the unit and lump sum prices bid. All Work not specifically set forth as a pay item in the 
Bid Form shall be considered a subsidiary obligation of Contractor and all costs in connection 
therewith shall be included in the prices bid. The Contractor shall be responsible for supplying all 
project materials, except for items supplied by the Owner as indicated in the Bid Item Descriptions 
below and on the bid form. 

3. ESTIMATED QUANTITIES. All estimated quantities stipulated in the Bid Form or other 
Contract Documents are approximate and are to be used only (a) as a basis for estimating the probable 
cost of the Work and (b) for the purpose of comparing the bids submitted for the Work. The actual 
amounts of work done and materials furnished under unit price items may differ from the estimated 
quantities. The basis of payment for work and materials will be the actual amount of work done and 
materials furnished. Contractor agrees that it will make no claim for damages, anticipated profits, or 
otherwise on account of any difference between the amounts of work actually performed and materials 
actually furnished and the estimated amounts therefor. 

4. EXCAVATION AND TRENCHING. Except where otherwise specified, the unit or lump sum 
price bid for each item of Work, which involves excavation, or trenching shall include all costs for 
such Work. No direct payment shall be made for excavation or trenching. All excavation and 
trenching shall be unclassified as to materials, which may be encountered; in addition, trenches shall 
be unclassified as to depth. 

5. BID PRICES TO INCLUDE INCIDENTAL WORK. The bid prices will cover and include the 
cost and expense of all contingents, accessories and incidental work and material required to complete C 
the improvement. This includes replacement of services, pavement, fences and any other objects 
which are affected in the process of construction on this work. It shall also include where necessary, 
watchmen, flagmen, barricades, red lights, all backfill material such as gravel, flowable fill and any 
temporary restoration, construction joints, finishing and curing concrete, dust control, maintenance of 
traffic, maintenance of existing sewage flow, provision for access to property, and many other 
incidents which occur on a normal construction job. 

DESCRIPTION OF BID ITEMS 

NOTE: Descriptions of each material can be found in Section 01600 Technical Provisions 

6. PIPELINES. Pipelines which are to be paid for on a unit price basis shall be measured for payment 
on a horizontal plane after installation of the pipe. Where lines are laid to conform to stationed 
profiles, payment shall be made on linear quantities based on the pipeline stationing as determined by 
surveys made after installation. 
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The measurement of the length of each line or run of pipe of each size will begin and end at: 

a. The end of the pipe where connected to an existing pipe, fitting, or valve; or at the end of a 
dead-end run. 

b. The center lines intersection of the run and branch on tees, crosses, or laterals where a 
branch line connecting therewith is constructed under this Contract. Where a branch fitting 
is installed under this Contract, and the branch or connecting line is to be constructed by 
others at some future date or under another contract, the pay measurement will include the 
entire laying length of the branch or branches of such fitting. 

c. The measurement of each line of pipe of each size which is to be paid for on a unit price 
basis will be continuous through, and shall include the full laying lengths of, all fittings and 
valves installed between the ends of each line; except that the laying lengths of reducers 
and increasers will be divided equally between the connected pipe sizes. Connecting 
piping for fire hydrants will be paid under the unit price for fire hydrants. 

6.01CLASS50 or 52 DUCTILE IRON PIPE (ALL SIZES). (Detail 103, 103a, 104, 104a, 
110). Includes the specified pipe, polyethylene wrap, fittings, bends, tracing wire, excavation, 
labor, equipment, bedding, backfill disinfection, dechlorination, pressure testing, restoration of 
non-paved areas, etc. required to install the specified pipe at the location shown on the plans, or as 
directed, in accordance with the specifications and standard drawings complete and ready for use. 
Paid LINEAR FEET (LF). 

6.02.A CLASS 50 or 52 DUCTILE IRON PIPE (ALL SIZES) - INTERNAL RESTRAINED 
JOINT. (Detail 103, 103a, 104, 104a, 110). Includes the specified pipe, polyethylene wrap, 
fittings, bends, tracing wire, excavation, labor, equipment, bedding, backfill, disinfection, 
dechlorination, pressure testing, restoration of non-paved areas, etc. required to install the 
specified pipe at the location shown on the plans, or as directed, in accordance with the 
specifications and standard drawings complete and ready for use. Paid LINEAR FEET (LF). 

6.02.B CLASS 50 or 52 DUCTILE IRON PIPE (ALL SIZES) -RESTRAINED JOINT. 
(Detail 103, 103a, 104, 104a, 110). Includes the specified pipe, polyethylene wrap, fittings, 
bends, tracing wire, excavation, labor, equipment, bedding, backfill, disinfection, dechlorination, 
pressure testing, restoration of non-paved areas, etc. required to install the specified pipe at the 
location shown on the plans, or as directed, in accordance with the specifications and standard 
drawings complete and ready for use. Pipe gaskets shall develop a wedging action between pairs 
of high-strength stainless steel stainless steel elements spaced around the gasket (Field Lok®, 
Fast-Grip® or approved equal gaskets). The bend shall be restrained using mechanical joint 
restraint devices consisting of multiple gripping wedges incorporated into a follower gland 
compatible with all mechanical joints (Megalug Series 1100®, MJ Field Lok® or approved 
equal) Paid LINEAR FEET (LF). 

6.03 C-900, C-909 Poly Vinyl Chloride (PVC) (ALL SIZES). (Detail 103, 103a, 104, 104a, 
111 ). Includes the specified pipe, polyethylene wrap, fittings, bends, excavation, labor, 
equipment, bedding, backfill, disinfection, pressure testing, restoration of non-paved areas, tracing 
wire etc. required to install the specified pipe at the location shown on the plans, or as directed, in 
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accordance with the specifications and standard drawings complete and ready for use. Paid 
LINEAR FEET (LF). 

6.03B C-900, C-909 Poly Vinyl Chloride (PVC) (ALL SIZES) - RESTRAINED JOINT. 
(Detail 103, 103a, 104, 104a, 111 ). Includes the specified pipe, polyethylene wrap, fittings, 
bends, tracing wire, excavation, labor, equipment, bedding, backfill, disinfection, pressure testing, 
restoration of non-paved areas, etc. required to install the specified pipe at the location shown on 
the plans, or as directed, in accordance with the specifications and standard drawings complete 
and ready for use. Pipe push on joints shall be restrained using devices designed and approved by 
the AWWA for C900 or C909 PVC pipe (Megalug Series 1600®, Eagle Loe 900® or approved 
equal restraint systems). Transitional joints shall be restrained using mechanical joint restraint 
devices designed for PVC pipe and consisting of multiple gripping wedges incorporated into a 
follower gland compatible with all mechanical joints (Megalug Series 2000®, MJ Field Lok® PV 
Series or approved equal) Paid LINEAR FEET (LF). 

6.04 CASING PIPE. Includes the casing pipe (K.D.0.T. or Railroad Spec.), labor, equipment, 
excavation, backfill, restoration, etc. required to install the casing pipe at the location shown on 
the plans, or as directed, in accordance with the specifications and standard drawings complete 
and ready for use. Paid LINEAR FEET (LF). 

a. Crossings. Where tunneling is required in connection with railroad, highway, or primary 
road crossings, each crossing shall be measured for payment horizontally along the 
longitudinal center line of the enclosing conduit or pipe installed therein, from end to end of 
the enclosing conduit, or from end to end of the tunnel excavation where an enclosing 
conduit is not required. Each designated type of crossip.g shall include the following: 

b. Crossings in Earth Backfill Tunnel. The unit price bid for each crossing in earth backfill 
tunnel shall include all costs in connection with excavation and backfilling, the excess cost 
of installing pipe in tunnel above the amount bid for the pipe laid in open trench, all skids, 
jointing materials, stabilized sand backfill, and all other work for and in connection with 
the crossing, not paid for separately. Separate payment shall not be made for tunnel liner or 
supports which may be needed for Contractor's convenience; all such items shall be 
considered a subsidiary obligation of Contractor. 

c. Crossings in Conduit. The unit price bid for each crossing in pipe conduit or tunnel liner 
shall include all costs in connection with excavation and backfilling, pipe conduit or tunnel 
liner, the excess cost of installing pipe in pipe conduit or tunnel liner above the amount bid 
for the pipe laid in open trench, all skids, jointing materials, jacking pipe, jacking pits, sand 
backfill, end closures, and all other work for and in connection with the crossing, not paid 
for separately. 

6.05 CLASS 200 S.D.R. 9 HDPE (HIGH DENSITY POLY-ETHYLENE) PIPE (2"). (Detail 
115). Includes the specified pipe, preparation of the host pipe, insertion of HDPE pipe into host 
pipe, fittings, bends, excavation, labor, equipment, bedding, backfill, disinfection, pressure 
testing, restoration of non-paved areas, tracing wire etc. District shall supply service line tees, 
saddle, curb stop and straight coupling. Contractor is required to install the specified pipe at the 
location shown on the plans, or as directed, in accordance with the specifications and standard 
drawings complete and ready for use. Paid LINEAR FEET (LF). 

7. Connections to Existing Water Mains. Connections to existing water mains will be paid for at the 
lump sum prices bid. Each lump sum price named for a connection shall include all costs incurred for 
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making the connection over and above the price of the connecting piping in place. Each lump sum 
price shall include furnishing and installing the tapping sleeve and valve, fittings; all excavation, 
blocking and backfilling work; tapping of existing main; and all other costs not included under other 
bid items. 

7.01 CONNECT TO EXISTING MAIN/TIE-IN (ALL SIZES). Includes all labor, equipment, 
excavation, fittings, sleeves, couplings, blocking, anchoring, polyethylene wrap, disinfection, 
pressure testing, backfill and restoration, required to make the connection as shown on the plans, 
and in accordance with the specifications. Pipe for connection shall be paid under pipe bid item 
and shall be measured thru connection fittings. Paid EACH (EA). 

7.02 TAPPING SLEEVE & VALVE (ALL SIZES) Includes the District approved tapping 
sleeve and valve, polyethylene wrap, labor, equipment, excavation, blocking, anchoring, 
disinfection, backfill, restoration, etc. to install the specified fitting at the locations shown on the 
plans in accordance with the specifications and standard drawing complete and ready for use. 
Paid EACH (EA) when complete. 

8. Fire Hydrants. Fire hydrants will be paid for at the unit price bid. The unit price named for each 
fire hydrant installation shall include all costs incurred in furnishing and installing the fire hydrant; 
auxiliary gate valve, all connecting piping to the adjacent water main, accessories, and appurtenances, 
concrete blocking behind and under the fire hydrant, drainage facilities, yard restoration and all other 
costs not included under other bid items. 

8.01 INSTALL FIRE HYDRANT ASSEMBLY. (Detail 109). Includes all labor, equipment, 
excavation, concrete blocking, 6" Ductile Iron Resilient Seated Gate Valve, Valve box, 6" Ductile 
Iron Anchor Coupling, 6" ductile iron leads (restrained) Fire Hydrant, extensions, granular 
drainage material, backfill and yard restoration to install fire hydrant complete and in accordance 
with the specifications and standard drawings. Paid EACH (EA). 

8.02 INSTALL FUTURE FIRE HYDRANT VAL VE. (Detail 109). Includes all labor, 
equipment, excavation, 6" Ductile Iron Resilient Seated Gate Valve, Valve box, Plug, backfill and 
yard restoration to install future fire hydrant assembly complete and in accordance with the 
specifications and standard drawings. Paid EACH (EA). 

8.03 REMOVE FIRE HYDRANT. Includes all labor, equipment, excavation, backfill and yard 
restoration to remove an existing fire hydrant, cap hydrant lead if necessary and return to the 
Northern Kentucky Water District warehouse. Paid EACH (EA). 

8.04 RELOCATE FIRE HYDRANT. Includes allowing for Northern Kentucky Water 
District's Inspector to inspect the existing fire hydrant prior to reuse, returning unusable fire 
hydrants to the Northern Kentucky Water District Warehouse and picking up a replacement 
hydrant for use. Includes the labor, equipment, excavation, bedding, backfill, testing, disinfection, 
and yard restoration to relocate existing fire hydrant to valve, pipe, and anchoring tee as indicated 
on plans and on standard drawings contained in the plans. The pipe, valve and anchoring tee shall 
be paid under separate bid items when required. The Contractor to supply and install all 
anchoring devices, fire hydrant extensions, 6" ductile iron leads (restrained), concrete blocking, 
yard restoration, granular drainage material, etc, needed to install the fire hydrant complete and 
ready for use as shown on the plans, and in accordance with the specifications and standard 
drawings. Paid EACH (EA). 
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8.05 ADJUST FIRE HYDRANT TO GRADE. Includes the labor, equipment, excavation, 
bedding, backfill, testing, disinfection, and yard restoration to adjust the existing fire hydrant 
using the fire hydrant manufacturer's extension kit for adjustments of 18" or less. Adjustments 
greater than 18" require anchoring couplings and vertical bends to adjust to grade. The Contractor 
will supply and install all anchor couplings, bends, fire hydrant extension, concrete blocking, yard 
restoration, granular drainage material, etc, needed to adjust the fire hydrant complete and ready 
for use as shown on the plans, and in accordance with the specifications and standard drawings. 
Paid EACH (EA). 

9. Valves. Sectionalizing valves in water mains will be paid for at the unit price bid for each size. 
The unit price shall include all costs incurred in completing the sectionalizing valve installation over 
and above the amount paid for piping in place. The unit price shall include furnishing and installing 
the sectionalizing valve, valve box, and appurtenances; excavation and backfill not included under 
piping; and all other costs not included under other bid items. 

No separate payment will be made for fire hydrant auxiliary gate valves or tapping valves. 

9.01 DUCTILE IRON RESILIENT SEATED GATE VALVE (4", 6", 8", 12"). (Detail 105). 
Includes the specified valve, labor, equipment, excavation, polyethylene wrap, bedding, backfill, 

disinfection, pressure testing, restoration, etc. (contractor must supply mechanical joint restraints 
on restrained joint applications), required to install the specified valve at the location shown on 
the plans, or as directed, in accordance with the specifications and standard drawings complete 
and ready for use. All External Dome and Packing Bolts Shall be Stainless Steel. Paid EACH 
(EA). 

9.02 BUTTERFLY VALVE (16" AND LARGER). Includes the labor, equipment, valve and 
appurtenances, material, excavation, polyethylene wrap, bedding, backfill, disinfection, pressure 
testing, restoration, etc. (contractor must supply mechanical joint restraints on restrained joint 
applications), required to install the specified valve at the location shown on the plans, or as 
directed, in accordance with the specifications and standard drawings complete and ready for use. 
Paid EACH (EA). 

9.03 DUCTILE IRON RESILIENT WEDGE GATE VALVE WITH BEVELED GEARING. 
Ductile iron body, non-rising stem, open left, 2" square operating nut, epoxy coated, mechanical 

joint, inlet and outlet connections, 0-ring type packing, resilient wedge, 250 PSI working 
pressure, and conforming in all other ways to A WW A Standard C5 l 5 American Flow Control 
2500 Resilient Wedge Gate Valve or approved equal. Valve body to be assembled with stainless 
steel bolts grade 304 or better. Accessory package (glands, gaskets and bolts) shall not be 
included. Includes the specified valve, labor, equipment, excavation, polyethylene wrap, bedding, 
backfill, disinfection, pressure testing, restoration, etc. (contractor must supply mechanical joint 
restraints on restrained joint applications), required to install the specified valve at the location 
shown on the plans, or as directed, in accordance with the specifications and standard drawings 
complete and ready for use. All External Dome and Packing Bolts Shall be Stainless Steel. Paid 
EACH (EA). 

10. SERVICES 

10.01 REPLACE and RECONNECT SERVICE LINE (3/4" THRU 2"). Includes the labor, 
equipment, excavation, bedding, backfill, and asphalt, concrete and yard restoration to install the 
service line at the locations shown on the plans or as directed, in accordance with the 
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specifications and standard drawings, complete and ready for use. Lead service lines encountered 
by the excavation shall be replaced from the main to and including the meter vault and meter 
setting. All service line material will be supplied by NKWD. Paid EACH (EA). 

10.02 REPLACE SERVICE LINE AND INSTALL WATER METER SETTING (3/4" 
THRU 2"). Includes the labor, equipment, excavation, bedding, backfill, and asphalt, concrete 
and yard restoration to install the service line, new meter vault and yoke setting at the locations 
shown on the plans or as directed, in accordance with the specifications and standard drawings, 
complete and ready for use. All service line material will be supplied by NKWD. Paid EACH 
(EA). 

10.03 RECONNECT COPPER SERVICE (3/4" THRU 2"). Includes the labor, equipment, 
excavation, bedding, backfill and asphalt, concrete and yard restoration to reconnect the service 
line at the locations shown on the plans or as directed, in accordance with the specifications and 
standard drawings, complete and ready for use. Lead service lines encountered by the excavation 
shall be replaced from the main to and including the meter vault and meter setting. All service 
line material will be supplied by NKWD. Paid EACH (EA). 

10.04 RELOCATE WATER METER SETTING. Includes the labor, equipment, excavation, 
bedding, backfill and asphalt, concrete and yard restoration to install a new meter vault and yoke 
setting to the location shown on the plans or as directed, in accordance with the specifications and 
standard drawings complete and ready for use. All service line material will be supplied by 
NKWD. Paid EACH (EA). 

10.05 INSTALL WATER METER SETTING. Includes the labor, equipment, excavation, 
bedding, backfill, testing, disinfection and asphalt, concrete and yard restoration to install a new 
meter vault and yoke setting to the location shown on the plans or as directed, in accordance with 
the specifications and standard drawings complete and ready for use. All service line material 
will be supplied by NKWD. Paid EACH (EA). 

10.06 ADJUST EXISTING WATER VALVE BOX TO GRADE. Includes all labor, 
equipment, excavation, bedding, 2'x2'x4" concrete pad, backfill, testing, disinfection, and asphalt, 
concrete and yard restoration to install the valve box and valve toggle extensions (if required) and 
adjust the top of the box to finished grade complete and ready for use. Valve toggle extensions 
will be supplied by NKWD. Paid EACH (EA). 

10.07 ADJUST WATER METER TO GRADE. Includes all labor, equipment, excavation, 
bedding, backfill, testing, disinfection, and asphalt, concrete and yard restoration to adjust the top 
of the box to finished grade complete and ready for use. Paid EACH (EA). 

10.08 REMOVE EXISTING CURB STOP/METER CROCK. Includes the labor, equipment, 
excavation, backfill and asphalt, concrete or yard restoration to remove the existing curb stop or 
meter crock at the location shown on the plans or as directed, in accordance with the 
specifications and standard drawings. Paid EACH (EA). 

10.09 INSTALL TEMPORARY WATER SERVICE. Includes the labor, equipment and 
materials for the installation and disinfection of temporary piping, flushing of temporary piping, 
removal of the existing meter and returning meter to the Owner, hooking up temporary water to 
meter setting, maintaining an uninterrupted water supply, repairs to any damaged or broken piping, 
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installation of meter and removal of all piping and fittings upon completion of the work, Paid LUMP 
SUM (LS). 

11. MISCELLANEOUS 

11.01 CONCRETE ENCASEMENT. Includes the labor, equipment, excavation, backfill, 
concrete, restoration, etc. to construct the concrete encasement of the water main stream crossing 
as shown on the plans, and in accordance with the specifications and standard drawings. Paid 
LINEAR FEET (LF). 

11.02 4" UNDE,RDRAIN. Includes the labor, equipment, excavation, bedding, materials, 
backfill, and restoration, etc.-required to install the underdrain at the location shown on the plans 
in accordance with the specifications and standard drawings complete and ready for use. Paid 
EACH(EA). 

11.03 PRESSURE REDUCING VALVE PIT. Includes the labor, equipment, excavation, 
concrete pit construction, materials, pipe work, electrical work, backfill, restoration, etc.-required 
to install the specified pressure reducing valve pit at the location shown on the plans in 
accordance with the plans, specifications and standard drawings complete and ready for use. Paid 
EACH(EA). 

11.04 PLUG AND BLOCK (ALL SIZES). This item shall include the specified plug, 
polyethylene wrap, labor, equipment, excavation, concrete, backfill and restoration required to 
install the plug and blocking at the location shown on the plans or as directed in accordance with 
the specifications. Paid EACH (EA). 

11.05 AIR RELEASE VALVE. (Detail 106). This item shall include labor, equipment, 
excavation, polyethylene wrap, b€dding, backfill, disinfection, pressure testing, restoration, etc. 
required to install the air release valve at the location shown on the plans or as directed in 
accordance with the specifications. All materials will be supplied by NKWD. Paid EACH (EA). 

11.06 ANCHORING TEE AND BLOCK (ALL SIZES). Includes the specified anchoring tee, 
labor, equipment, excavation, polyethylene wrap, bedding, backfill, disinfection, pressure testing, 
restoration, etc. required to install the specified anchoring tee at the location shown on the plans, 
or as directed, in accordance with the specifications and standard drawings complete and ready for 
use. Paid EACH (EA). 

11.07 DUCTILE IRON TEE AND BLOCK (ALL SIZES). Includes the specified ductile iron 
tee, labor, equipment, excavation, polyethylene wrap, bedding, backfill, disinfection, pressure 
testing, restoration, etc. required to install the specified tee at the location shown on the plans, or 
as directed, in accordance with the specifications and standard drawings complete and ready for 
use. Paid EACH (EA). 

11.08 DUCTILE IRON CROSS (ALL SIZES). Includes the specified ductile iron cross, labor, 
equipment, excavation, polyethylene wrap, bedding, backfill, disinfection, pressure testing, 
restoration, etc. required to install the specified ductile iron cross at the location shown on the 
plans, or as directed, in accordance with the specifications and standard drawings complete and 
ready for use. Paid EACH (EA). 
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11.09 REDUCER (ALL SIZES). Includes the reducer, labor, equipment, excavation, 
polyethylene wrap, bedding, backfill, disinfection, pressure testing, restoration, etc. required to 
install the specified reducer at the location shown on the plans, or as directed, in accordance with 
the specifications and standard drawings complete and ready for use. Paid EACH (EA). 

11.10 FLUSHING DEVICE. (Detail 113) Includes the labor, equipment, excavation, 
polyethylene wrap, bedding, backfill, disinfection, pressure testing, restoration, etc. required to 
install the specified flushing device at the location shown on the plans in accordance with the 
specifications and standard drawings complete and ready for use. Flushing device materials will 
be supplied by NKWD. Paid EACH (EA). 

11.11 TEST TAP. Includes the labor, equipment, excavation, polyethylene wrap, bedding, 
backfill, disinfection, pressure testing, restoration, etc.-required to install the specified test tap at 
the location shown on the plans in accordance with the specifications and standard drawings 
complete and ready for use. Test Tap materials will be supplied by NKWD. Paid EACH (EA). 

11.12 STORM SEWER CONNECTION. Includes all labor, equipment, excavation, bedding, 
backfill and materials required to make the connection to the existing combination manhole as 
shown on the plans and in accordance with the specifications of K.T.C.and Sanitation District No. 
1. Paid EACH (EA). 

11.13 REMOVE EXISTING CATCH BASIN & RECONSTRUCT NEW DOUBLE CURB 
BOX INLET. Includes all labor, equipment, excavation, backfill and materials to remove an 
existing catch basin, dispose of existing catch basin in a proper manner in accordance will all 
applicable local, state, or federal regulations and installation of a Standard Double Curb Box Inlet 
as per the detail in the construction drawings. All work shall also be in accordance with the 
specifications of K.T.C. and Sanitation District No. 1. Paid EACH (EA) 

11.14 REMOVE EXISTING STORM PIPE & CONSTRUCT HDPE STORM PIPE. 
Includes all labor, equipment, excavation, bedding, backfill and materials to remove the existing 
storm sewer pipe and install new HDPE storm pipe as per plan. All debris materials shall be 
disposed of in a proper manner and shall be as directed by all applicable local, state or federal 
regulations. Installation of new HDPE storm pipe shall be in accordance with the Storm Sewer 
Pipe Bedding - Flexible Pipe (Plastic) detail on the construction drawings. All work shall also be 
in accordance with the specifications ofK.T.C. and Sanitation District No. 1. Paid LINEAR 
FOOT (LF) 

11.15 SLEEVE OUT EXISTING TEE/CROSS/VALVE. Includes all labor, equipment, 
excavation, specified pipe, fittings, couplings, polyethylene wrap, bedding, backfill, disinfection, 
pressure testing, restoration, etc. required to remove the existing tee/cross/valve and install a 
straight pipe at the location shown on the plans or as directed in.accordance with the 
specifications. Paid EACH (EA). 

11.16 CQRROSION TEST STATION. Includes the labor, equipment and materials required to 
place test stations, and electrodes, in accordance with specifications and details. Paid EACH 

·(EA). 

11.17 MAGNESIUM ANODES. Includes the labor, equipment and materials required to place 
mangnesium anodes and associated wiring, in accordance with specifications and details. Paid 
EACH (EA). 
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12. RESTORATION 

12.01. Pavement Removal and Replacement. The unit prices per square yard for pavement removal 
and replacement shall be measured for (length x width) payment horizontally along the center line of 
the pipe, through manholes, and to the edge of the existing pavement; or, where the edge of the 
existing pavement is not clearly defined, to the edge of the pavement replacement. The unit prices bid -
for pavement removal and replacement shall include all costs in connection therewith, including 
cutting, removal, and disposal of old pavement; construction of new pavement; and all extra 
compaction effort required for backfill beneath pavement. 

12.02 Miscellaneous Asphaltic Concrete Paving. Existing valve boxes shall be abandoned by 
removal or filling with concrete at the discretion of the District. This cost shall be incidental to any 
bid item associated with asphaltic concrete paving. 

12.03. Sidewalk or Driveway Removal and Replacement. The unit prices per square yard bid for 
sidewalk or driveway removal and replacement shall include all costs involved in cutting and 
removing sidewalk or driveway, and all labor and materials required to replace the sidewalks. 

Measurement for payment for sidewalk or driveway removal and replacement shall be on a square 
yard basis and shall include only the area actually removed and replaced, between joints, over the 
pipeline trench. , 

All costs involved in repairing or removal and replacement of existing sidewalk or driveway outside 
the specified pay limits, where damaged during the construction operations, shall be considered a 
subsidiary obligation of Contractor and shall be borne by Contractor. 

12.04. MISCELLANEOUS CONCRETE. Concrete for encasement or blocking of pipe and fittings 
not included as parts of pipelines will be measured for payment as the actual volume of concrete 
placed within the limits as indicated or specified. 

Concrete for total encasement shall be computed using the maximum allowable trench width (or pipe 
OD plus 24 inches where no maximum is specified), the minimum clear depth below the pipe, and the 
minimum cover over the pipe, less the volume occupied by the pipe itself. 

Unless otherwise authorized by Owner, all additional concrete for encasement or blocking required 
outside the specified pay limits will be considered a subsidiary obligation of Contractor and no direct 
payment shall be made therefore. 

All concrete which is required in connection with manholes or structures, pavement or sidewalk 
replacement, and other pay items shall be included in the lump sum or unit price bid for the pay item. 

The unit price bid for miscellaneous concrete shall include concrete, reinforcing steel, forms, 
finishing, curing, and all other work or materials required to complete the concrete work. 

Existing valve boxes shall be abandoned by removal or filling with concrete at the discretion of the 
District. This cost shall be incidental to any bid item associated with concrete paving or other 
concrete work. 

12.05 ASPHALTIC CONCRETE MILLING AND PAVING. Includes the labor, equipment 
and materials required to perform any necessary milling, placing of asphalt to a depth of 1.5 
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inches in accordance with specifications and standard drawing #103A. Paid SQUARE YARD 
(SY). 

12.06 ASPHALTIC CONCRETE. Includes the labor, equipment and materials required to 
perform any necessary removal and replacement of asphalt to a minimum depth of 6 inches or 
match existing and abandoning of valve boxes in accordance with specifications and standard 
drawing #103A. Paid SQUARE YARD (SY). 

12.07 ASPHALTIC CONCRETE- DRIVEWAY. Includes the labor, equipment and 
materials required to perform any necessary removal and replacement of asphalt to match existing 
depth in accordance with specifications and standard drawing #103A. Culvert repair or 
replacement shall be considered incidental to driveway restoration., Paid SQUARE YARD (SY). 

12.08 ASPHALTIC CONCRETE. - WINTER CHARGE In effect when a sole asphalt plant 
is operating within a 50 mile radius of the project. Includes the labor, equipment and materials 
required,to perform any necessary removal and replacement of asphalt to a minimum depth of 6 
inches and abandoning of valve boxes in accordance with specifications and standard drawing 
#103A. Paid SQUARE YARD (SY). 

12.09 CONCRETE PAVEMENT. Includes the labor, equipment and materials required to 
remove and replace a minimum of 8" KDOT class A Concrete or to match existing, whichever is 
greater and abandoning of valve boxes in accordance with specifications and standard drawing 
#103A. Paid SQUARE YARD (SY). 

12.10 CONCRETE DRIVEWAY. Includes the labor, equipment and materials required to 
remove and replace the driveway concrete to match existing depth. Culvert repair or replacement 
shall be considered incidental to driveway restoration. Paid SQUARE YARD (SY). 

12.11 CONCRETE CURBING. Includes the labor, equipment and materials required to place 
KDOT class A Concrete to match existing in accordance with specifications and standard 
drawings. Paid LINEAR FEET (LF). 

12.12 CONCRETE SIDEWALK. Includes the labor, equipment and materials required to 
remove and replace the sidewalk concrete to match existing depth. This item also includes any 
requirements to install sidewalk ramps per ADA standards. Paid SQUARE YARD (SY). 

12.13 GRAVEL DRIVEWAY/PARKING AREA. Includes the labor, equipment and materials 
required to replace and grade gravel driveway to match existing depth. Paid SQUARE YARD 
(SY). 

12.14 BEST MANAGEMENT PRACTICE. Includes the labor, equipment and materials 
required to conform and comply with the best management practices to control soil erosion as 
shown on the plans and spedfications. Paid LUMP SUM (LS). 

++ END OF PART B++ 

++ END OF SECTION++ 
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SECTION 01026 

SCHEDULE OF VALUES 

PART 1- GENERAL 

1.1 DESCRIPTION 

A. Submit to OWNER and ENGINEER for acceptance, a Schedule of Values 
allocated to the various portions of the Work. 

B. Upon request of OWNER or ENGINEER, support values with data which wip 
substantiate their correctness. 

C. The accepted Schedule of Values shall be used as the basis for 
CONTRACTOR'S Applications for Payment. It may be used as a basis for 
negotiations concerning additional work or credits which may arise during the 
course of construction. 

1.2 FORM AND CONTENT OF SCHEDULE OF VALUES 

A. Type Schedule on 8-1/2 by 11-inch white paper. CONTRACTOR'S standard 
forms or automated printout will be considered for acceptance by OWNER. 

B. Identify Schedule with: 

1. Title of Project and location. 

2. Contract or Project Number. 

3. CONTRACTOR'S name and addresses. 

4. Date of Submittal. 

C. Use Table of Contents of the Specifications as basis for Schedule format and 
identify each item with number and title in the Table of Contents. List sub-items 
of major products or systems as appropriate or when requested by OWNER or 
ENGINEER. 

D. Schedule shall show a breakdown of labor, materials, equipment, and other costs 
used in preparation of the Bid. The Schedule shall be properly balanced between 
all items and between labor and material for each item. The OWNER and 
ENGINEER reserve the right to reject an unbalanced schedule. 

E. Costs shall be in sufficient detail to indicate separate amounts for each Section of 
the Specifications. 

F. Each item shall include a directly proportional amount of CONTRACTOR'S 
overhead and profit. 
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G. For items on which progress payments will be requested for stored materials, 
break the values down into: 

1. Value of materials delivered and unloaded. 

2. Total installed value. 

H. The sum of the individual values shown on the Schedule of Values shall equal 
the total Contract Price. 

I. Each equipment item shall include all costs associated with starting and placing 
the equipment in operation, field testing the equipment, instructing the 
OWNER'S personnel in the proper operation and maintenance of the equipment, 
and providing the equipment operation and maintenance data. Payment for 
equipment items will not exceed ninety (90) percent of the total item amount 
(labor and material) until all start-up testing, training, and O&M data 
requirements including as-built Record Drawings associated with the equipment 
item have been completed. 

1.3 SUBMITTAL 

A. Submit initial Schedule and revised acceptable Schedule within the time periods 
set forth in the General Conditions. 

1.4 UPDATING 

A. Updating and resubmit Schedule of Values before the next Application for 
Payment when Charge Orders result in a change of Contract Price. 

PART 2-PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01040 

PROJECT COO RD INA TION 

PART 1-GENERAL 

1.1 SCOPE 

A. As more fully set forth in Article 6 of the General Conditions, CONTRACTOR 
shall be solely responsible for coordination of all of the Work. He shall 
supervise, direct and cooperate fully with all SUB-CONTRACTORS, 
manufacturers, fabricators, suppliers, distributors, installers, testing agencies, and 
all others whose services, materials or equipment are required to ensure 
completion of the Work within the Contract Time. 

B. As more fully set forth in Article 7 of the General Conditions, CONTRACTOR 
shall cooperate with and coordinate his Work with the work of any other 
CONTRACTOR, utility service company or OWNER'S employees performing 
additional work related to the Project at the site. 

C. CONTRACTOR shall not be responsible for damage done by CONTRACTORS 
not under his jurisdiction. He will not be liable for any such loss or damage 
unless it is through the negligence of CONTRACTOR. 

D. CONTRACTOR shall maintain sufficient competent personnel, drafting 
equipment and supplies at the site for the purpose of preparing layout and 
coordination drawings. These drawings shall supplement the Contract 
Documents, and the working and Shop Drawings as necessary to correlate the 
work of various trades. Where such drawings are to be prepared by the 
mechanical, electrical, plumbing, or heating and ventilating SUB­
CONTRACTORS, the CONTRACTOR will ensure that each SUB­
CONTRACTOR maintains the required personnel and facilities at the site. 

E. CONTRACTOR shall also coordinate his Work with the work of others to assure 
compliance with schedules. 

F. CONTRACTOR shall attend and participate in all project coordination or 
progress meetings and report on the progress of all Work and compliance with 
schedules. 

1.2 COORDINATION MEETINGS 

A. Coordination meetings shall be held on a weekly basis unless it is mutually 
agreed by all parties that another schedule is suitable. 
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B. The first meeting shall be held immediately upon execution of the Contract to 
allocate space requirements on site, construction requirements, Shop Drawing 
interchange among CONTRACTOR and SUB-CONTRACTORS, and future 
meetings. This meeting may be concurrent with preconstruction conference 
required by Article 2 of the General Conditions unless otherwise directed by 
ENGINEER. 

C. Purposes of the meetings are: 

1. Establish and modify work schedules and agree upon an orderly 
sequence of operations acceptable to all. 

2. Review and adjust conflicts, work arrangements, and schedules to avoid 
delays and work stoppages. 

3. Discuss and prepare coordination drawings, as required to assist and 
guide the others. 

D. Meetings will be arranged through OWNER and shall be separate from and in 
addition to job progress meetings. The OWNER'S Resident Project 
Representative will keep notes, records and write minutes of the meetings. 

E. Representatives of the CONTRACTOR and appropriate SUB-CON­
TRACTORS at the meetings shall have the competence and authority to make 
any necessary decisions. Their decisions and statements shall commit the prime 
CONTRACTORS to the agreed procedures, sequence of operations and 
schedules. 

PART 2-PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01050 

FIELD ENGINEERING 

PART 1-GENERAL 

1.1 DESCRIPTION 

A. CONTRACTOR shall: 

1. Be responsible for all construction staking. 

2. Safeguard all points, stakes, grade marks, monuments, and bench marks 
made or established on the Work, re-establish same if disturbed and 
rectify all Work improperly installed because of not maintaining, not 
protecting or removing without authorization such established points, 
stakes, marks and monuments. 

B. OWNER shall: 

1 Provide civil, structural or other professional engineering services, 
specified or required, to evaluate CONTRACTOR'S construction 
methods. 

2. When requested by ENGINEER, provide such facilities and assistance as 
may be necessary for ENGINEER to check line and grade points placed 
by CONTRACTOR. CONTRACTOR shall not do any excavation or 
embankment work until all cross-sectioning necessary for determining 
pay quantities has been completed and checked by ENGINEER. 

1.2 CONTRACTOR'S FIELD ENGINEER 

A. CONTRACTOR shall employ and retain at the Site a field ENGINEER with 
experience and capability of performing all engineering tasks required of the 
CONTRACTOR. Tasks included are: 

1. Provide daily reports of Project activity on standard form suitable to the 
OWNER, with all pertinent information pertaining to the Project. Daily 
reports shall be signed by a responsible member of the 
CONTRACTOR'S staff. Activity reports shall include the following: 
a. Numbers of employees. 

b. SUB-CONTRACTORS and number of SUB-CONTRACTOR'S 
employees. 

c. Breakdown of employees by trade. 

d. Major equipment and materials installed. 

e. Major construction equipment utilized. 
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f. Location of a:ll areas in which construction was done. 

g. Materials and equipment received. 

h. Work and tests performed. 

i. Weather conditions. 

j. Accidents or safety violations. 

k. Delays. 

2. Check all formwork, reinforcing, inserts, structural steel, bolts, sleeves, 
piping, other materials and equipment. 

3. Maintain field office files and drawings. Record Drawings, and 
coordinate engineering services and SUB-CONTRACTORS. Prepare 
layout and coordination drawings for construction operations. 

4. Check and coordinate Work for conflicts and interferences and 
immediately advise ENGINEER of all discrepancies noted. 

5. Cooperate with ENGINEER in field inspections as required. 

1.3 RECORDS 

A. CONTRACTOR shall maintain a complete, accurate log of all control and survey 
work as it progresses. 

1.4 SUBMITTALS 

CONTRACTOR shall: 
A. On request of ENGINEER, submit documentation to verify accuracy of field 

engineering work. 

PART 2- PRODUCTS (NOT USED) 

PART 3·-EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01090 

REFERENCES 

PART I -GENERAL 

1.1 DEFINITIONS 

A. General: Definitions of basic Contract terms are included in Article 1 of the 
General Conditions. 

B. Definitions of terms commonly found in the Specifications are as follows: 

1. Indicated: The term indicated refers to graphic representations, notes, or 
schedules on the Drawings, or to other paragraphs or schedules in the 
Specifications and similar locations in the other Contract Documents. 
Terms such as "shown'', "noted", "scheduled'', and "specified" are used 
to help the user locate the reference. There is no limitation on the 
location. 

2. Installer (or applicator, or erector): an installer is the CONTRACTOR or 
another entity engaged by the CONTRACTOR, either as an employee or 
SUB-CONTRACTOR to perform a particular construction activity, 
including installation, erection, application or similar operations. 
Installers are required to be experienced in the operations they are 
engaged to perform. 

a. The term "experienced'', when used with the term "installer'', 
means having successfully completed a minimum of five 
previous projects similar in size and scope to this Project; being 
familiar with the special requirements indicated; and having 
complied with the requirements of authorities having jurisdiction 
and of the Supplier of the product being installed. 

3. Trades: Use of a term such as "carpentry" does not imply that certain 
construction activities must be performed by accredited or unionized 
individuals of a corresponding generic name, such as "carpenter". It also 
does not imply that requirements specified apply exclusively to trades 
persons or the corresponding generic name. 

4. Assigned Specialists: Certain Sections of the Specifications require that 
specific construction activities shall be performed by specialists who are 
recognized experts in those operations. Said specialists shall be engaged 
for those activities, and their engagement is a requirement over which 
CONTRACTOR has no option. These requirements shall not be 
interpreted to conflict with the enforcement of building codes and similar 
regulations governing the Work. Also, they are not intended to interfere 
with local trade-union jurisdictional settlements and similar conventions. 
Such assignments shall not relieve the CONTRACTOR of its 
responsibility for fulfilling the requirements of the contract Documents. 
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1.2 ABBREVIATIONS 

A. Common abbreviations, which may be found in the Specifications, are: 

alternating current a-c 
ampere A 
ante meridiem am 
average avg 
biochemical oxygen demand BOD 
brake horsepower bhp 
British thermal unit Btu 
Centigrade c 
company Co 
cubic inch cu in 
cubic foot cu ft 
cubic yard cu yd 
cubic feet per minute cfm 
cubic feet per second cfs 
decibel db 
degree Centigrade (or Celsius) (Say) 20 c 
degree Fahrenheit (Say) 68 F 
diameter diam 
direct current d-c 
dollars $ 
each ea 
efficiency eff 
Fahrenheit F 
feet per hour fph 
feet ft 
feet per minute fpm 
feet per second fps 
figure Fig 
flange flg 
foot-pound ft-lb 
gallon gal 
gallons per minute gpm 
gallons per second gps 
gram g 
Hertz Hz 
horsepower hp 
hour hr 
inch in. 
inch-pound in.-lb 

·inside diameter id 
kilovolt-ampere kva 
kilowatt kw 
kilowatt-hour kw hr 
linear foot lin ft 
liter 1 
maximum max 
mercury Hg 
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1.3 

milligram mg 
milligrams per liter mg/I 
milliliter ml 
millimeter mm 
million gallons per day mgd 
million gallon mil 
minimum min 
National Pipe Threads NPT 
net positive suction head npsh 
number No. 
ounce oz. 
outside diameter od 
parts per million ppm 
post meridiem pm 
pound lb 
pounds per square inch psi 
pounds per square inch absolute psia 
pounds per square inch gage psig 
pounds per square foot psf 
revolutions per minute rpm 
second sec 
specific gravity sp gr 
square sq 
square foot sq ft 
square inch sq in 
square yard sq yd 
standard std 
standard cubic feet per minute scfm 
total dynamic head tdh 
totally-enclosed-fan-cooled tefc 
volt v 

INDUSTRY STANDARDS 

A. Applicability of Standards: Except where the Contract Documents include more 
stringent requirements, applicable construction industry standards have the same 
force and effect as if bound or copied directly into the Contract Documents to the 
extent referenced. Such standards are made a part of the Contract Documents by 
reference. 

B. Publication Dates: For applicable publication dates, refer to General Conditions, 
Paragraph 3.02.A.1. 

C. Conflicting Requirements: Where compliance with two or more standards is 
specified and the standards establish different or conflicting requirements for 
minimum quantities or quality levels, refer to ENGINEER for a decision before 
proceeding. 
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D. Copies of Standards: Each entity engaged in construction on the Project is 
required to be familiar with industry standards applicable to its construction 
activity. Copies of applicable standards are not bound with the Contract 
Documents. Where standards are needed to perform a required construction 
activity, CONTRACTOR shall obtain copies of same from the publication 
source. 

E. Abbreviations and Names: Whenever in these Specifications or the other 
Contract Documents references are made to the standards, specifications, or other 
published data of international, national, regional or local organizations, such 
organizations may be referred to by their acronym or abbreviation only. The 
following acronyms or abbreviations, which may appear in the Specifications, 
shall have the meanings indicated herein. 

AA 
AABC 
AAMA 
AASHTO 

ACI 
ACS 
AFB MA 
AGMA 
AI 
AIChE 
AISC 
AISI 
AITC 
ALS 
AMA 
AMCA 
ANSI 
APA 
API 
APHA 
AREA 
ARI 
ASA 
ASAE 
ASTM 
ASCE 
ASHRAE 

ASME 
AWi 
AWPA 
AWPB 
AWPI 
AWS 
AWWA 
BHMA 

Aluminum Association 
Associated Air Balance Council 
American Architectural Manufacturers Association 
American Association of State Highway and Transportation 
Officials 
American Concrete Institute 
American Chemical Society 
Anti-Friction Bearing Manufacturers' Association 
American Gear Manufacturer's Association 
Asphalt Institute 
American Institute of Chemical Engineers 
American Institute of Steel Construction 
American Iron and Steel Institute 
American Institute of Timber Construction 
American Lumber Standards 
Acoustical Materials Association 
Air Movement and Control Association 
American National Standards Institute 
American Plywood Association 
American Petroleum Institute 
American Public Health Association 
American Railway Engineering Association 
Air Conditioning and Refrigeration Institute 
American Standards Association 
American Society of Agricultural Engineers 
American Society of Testing and Materials 
American Society of Civil Engineers 
American Society of Heating, Refrigerating and Air 
Conditioning Engineers 
American Society of Mechanical Engineers 
Architectural Woodwork Institute 
American Wood Preservers' Association 
American Wood Preservers Bureau 
American Wood Preservers' Institute 
American Welding Society 
American Water Works Associations 
Builders Hardware Manufacturers' Association 
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CBMA 
CDA 
CGA 
CISPI 
CMAA 
CRSI 
EPA 
ETL 
FCC 
FEMA 
FGMA 
FM 
FS 
GA 
HEW 
HI 
HMI 
HUD 
ICBO 
ICEA 
IEEE 
IES 
IFI 
IRI 
ISA 
ISO 
JIC 
KDOH 
MIA 
MS 
MMA 
NAAMM 
NACE 
NARUC 
NBHA 
NEC 
NEMA 
NESC 
NFPA 
NHLA 
NHPMA 
NLMA 
NRCA 
NSF 
NTMA 
NWWDA 
OECI 
OSHA 
PCI 
PEI 
PPI 

Certified Ballast Manufacturers' Association 
Copper Development Association 
Compressed Gas Association 
Cast Iron Soil Pipe Institute 
Crane Manufacturers' Association of America 
Concrete Reinforcing Steel Institute 
Environmental Protection Agency 
Engineering Test Laboratories 
Federal Communications Commission 
Federal Emergency Management Agency 
Flat Glass Marketing Association 
Factory Mutual Association 
Federal Specification 
Gypsum Association 
Department of Health, Education and Welfare 
Hydraulic Institute 
Hoist Manufacturers' Institute 
Department of Housing and Urban Development 
International Conference of Building Officials 
Insulated Cable Engineers' Association 
Institute of Electrical and Electronic Engineers 
Illuminating Engineering Society 
Industrial Fasteners Institute 
Industrial Risk Insurers 
Instrument Society of America 
Insurance Services Office 
Joint Industry Conferences of Hydraulic Manufacturers 
Kentucky Department of Highways 
Marble Institute of America 
Military Specifications 
Monorail Manufacturers' Association 
National Association of Architectural Metal Manufacturers 
National Association of Corrosion Engineers 
National Association of Railroad and Utilities Commissioners 
National Builders Hardware Association 
National Electric Code 
National Electrical Manufacturers Association 
National Electric Safety Code 
National Fire Protection Association 
National Hardwood Lumber Association 
Northern Hardwood and Pine Manufacturer's Association 
National Lumber Manufacturer's Association 
National Roofing Contractors Association 
National Sanitation Foundation 
National Terrazzo and Mosaic Association 
National Wood Window and Door Association 
Overhead Electrical Crane Institute 
Occupational Safety and Health Administration 
Precast Concrete Institute 
Porcelain Enamel Institute 
Plastic Pipe Institute 
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PS 
RMA 
SAE 
SCPRF 
SDI 
SDI 
SIGMA 
SJI 
SMACNA 
SPI 
SSPC 
SWI 
TEMA 
TCA 
UL 
USGS 
USP HS 
WCLIB 
WWEMA 
WWPA 

Product Standards Section- U.S. Department of Commerce 
Rubber Manufacturer's Association 
Society of Automotive Engineers 
Structural Clay Products Research Foundation 
Steel Deck Institute 
Steel Door Institute 
Sealed Insulating Glass Manufacturing Association 
Steel Joist Institute 
Sheet Metal and Air Conditioning National Association 
Society of Plastics Industry 
Steel Structures Painting Council 
Steel Window Institute 
Tubular Exchanger Manufacturer's Association 
Title Council of America 
Underwriter's Laboratories, Inc. 
United States Geological Survey 
United States Public Health Service 
West Coast Lumber Inspection Bureau 
Water and Wastewater Equipment Manufacturer's Association 
Western Wood Products Association 

PART 2 - PRODUCTS (NOT USED) 

PART 3-EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01210 

PRECONSTRUCTION CONFERENCE 

PART I-GENERAL 

1.1 SCOPE 

A. Date, Time and Location: Conference will be held after execution of the 
Contract, but before any Work is started at the Site. ENGINEER will fix the 
date, time and location of the conference. 

B. ENGINEER will prepare agenda, preside at conference, record minutes to 
include significant proceedings and decisions, and distribute the minutes to all 
parties in attendance. 

C. Unless previously submitted to OWNER and ENGINEER, CONTRACTOR shall 
bring to the conference a preliminary schedule of each of the following: 

1. Construction (Progress) Schedule. 

2. Schedule of Shop Drawing and Sample submittals. 

3. Schedule of Values. 

4. Safety Manual tailored for this project 

D. CONTRACTOR shall provide any other data required, contribute appropriate 
items for discussion, and be prepared to discuss all items on agenda. 

1.2 REQUIRED ATTENDANCE 

A. Conference shall be attended by CONTRACTOR'S project manager, its 
superintendent and its principal SUB-CONTRACTORS awl Suppliers as 
CONTRACTOR deems appropriate. Other attendees will be representatives of: 

1. OWNER. 

2. ENGINEER. 

3. Governmental agencies having any degree of control or responsibility, if 
available. 

4. Others as requested by OWNER, CONTRACTOR or ENGINEER. 
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1.3 PURPOSE 

A. The purpose of the conference is to designate responsible personnel and establish 
working relationships. Matters requiring coordination will be discussed and 
procedures· for handling such matters will be established. A complete agenda 
will be furnished to CONTRACTOR prior to the conference date. However, 
CONTRACTOR should be prepared to discuss all of the following: 

1. Status of CONTRACTOR'S insurance. 

2. Designation of responsible personnel. 

3. SUB-CONTRACTORS. 

4. Coordination with other CONTRACTORS, if any. 

5. CONTRACTOR'S preliminary schedules. 

6. Applications for Payment. 

7. Requirements for copies of Contract Documents. 

8. Use of Site, office and storage areas, security, housekeeping and 
OWNER'S needs. 

9. CONTRACTOR(S) responsibilities for safety and first aid. 

10. Major equipment deliveries and priorities. 

11. Critical work sequencing. 

12. Maintaining record documents. 

PART 2-PRODUCTS (NOT USED) 

PART 3-EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01220 

PROGRESS MEETINGS 

PART 1-GENERAL 

1.1 SCOPE 

A. Date and Time: 

1. Weekly Meetings: OWNER shall schedule and hold regular progress 
weekly meetings and at other times as required by the progress . of the 
Work. 

2. Other Meetings: On request of ENGINEER, OWNER or CONTRACTOR. 

B. Place: Location to be determined as mutually agreed upon by all parties. 

C. OWNER will prepare agenda, preside at meetings, record minutes to include 
significant proceedings and decisions, and distribute the minutes to all parties in 
attendance. 

D. CONTRACTOR shall provide data required, contribute appropriate items for 
discussion, and be prepared to discuss all items on agenda. 

1.2 MINIMUM ATTENDANCE 

A. CONTRACTOR'S project manager and superintendent: 

1. When needed for the discussion of a particular agenda item, 
CONTRACTOR shall require representatives of SUB-CONTRACTORS 
or Suppliers to attend a meeting. 

B. OWNER'S representative. 

C. Others as appropriate. 

D. Representatives present for each party shall be authorized to act on their behalf. 

1.3 AGENDA 

A. Agenda will include, but will not necessarily be limited to, the following: 

1. Minutes of previous meeting. 

2. Progress of Work since last meeting. 

3. Proposed Work activities for forthcoming period. 

4. Problems, conflicts and observations. 

01220-1 



5. Schedules, including off-site fabrication and delivery schedules. 
Corrective measures, ifrequired. 

6. Coordination of Work with others. 

7. Change Orders. 

8. Status of Shop Drawings. 

9. Quality standards and control. 

10. Safety and security concerns. 

11. Updates to Construction Schedule. 

12. Other business. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01310 

CONSTRUCTION SCHEDULES 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Provide construction schedule which conforms to the requirements below, unless 
otherwise approved by OWNER or ENGINEER. 

B. Update schedules bi-weekly unless otherwise specified or directed by OWNER 
or ENGINEER. 

1.2 CONTENT 

A. Shop Drawing submittal dates and required approval dates. 

B. Product delivery dates. 

C. Factory and field testing dates. 

D. Dates for beginning and completing each phase of the Work by activity and by 
trades. 

E. Dates for completing all tie-ins, replacement or modifications to existing sewer 
system or facilities. 

1.3 FORMAT 

A. Type: Horizontal bar chart. 

B. Sheet Size: 24-inches by 36-inches. 

C. Time Scale: Indicate first date in each work week. 

D. Organization: 

1. Group Shop Drawing submittals and reviews into a separate subschedule. 

2. Group product deliveries into a separate subschedule. 

3. Group construction work into a separate subschedule by activity. 

4. Group critical activities which dictate the rate of progress into a separate 
subschedule. 

5. Organize each subschedule by Specification Section number. 
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E. Activity Designations: Show title and related Specification Section number. 

1.4 SUBMITTALS 

A. Submit initial schedule 3 days prior to Preconstruction Conference, but no later 
than 30 days after date of execution of Agreement. 

B. Submit updated schedules at progress meetings or bi-weekly as specified. If a 
schedule remains unchanged from one period to the next, submit a written notice 
to that effect. 

C. Make submittals to OWNER and ENGINEER. 

D. Unless otherwise specified, submit three color copies of each schedule. One 
copy will be reviewed by the OWNER and returned. The other copies will be 
retained by the OWNER and ENGINEER. 

E. Attach a letter of transmittal to each submittal and include the following 
information in the letter: 

1. A listing of items which have changed since the last submittal. 

2. Discussion of problems causing delays, anticipated length of delays, and 
proposed countermeasures. 

3. Outstanding change orders. 

PART 2 - PRODUCTS (NOT USED) 

PART 3- EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01340 

SHOP DRAWING PROCEDURES 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Shop drawing procedures shall conform to requirements of the General 
Conditions and as described in this Section. 

B. Shop drawings shall be submitted for each type of equipment, p1pmg, 
construction, operation, facility or system specified on the drawings or in the 
specifications. 

1.2 PROCEDURE 

A. Submit Shop Drawings to OWNER. 

B. A letter of transmittal shall accompany each submittal. If data for more than one 
Section of the Specifications is submitted, a separate transmittal letter shall 
accompany the data submitted for each Section. 

C. At the beginning of each letter of transmittal provide a reference heading 
indicating the following: 

5. Section No. _____________________ _ 

D. If a Shop Drawing deviates from the requirements of the Contract Documents, 
CONTRACTOR shall specifically note each variation in his letter of transmittal. 

E. All Shop Drawings submitted for approval shall have a title block with complete 
identifying information satisfactory to the OWNER. 
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F. All Shop Drawings submitted shall bear the stamp of approval and signature of 
the CONTRACTOR as evidence that they have been reviewed by the 
CONTRACTOR. Submittals without this stamp of approval will not be reviewed 
by the OWNER and will be returned to the CONTRACTOR. CONTRACTOR'S 
stamp shall contain the following minimum information: 

Project Name: _______________________ _ 

CONTRACTOR'S NAME: _______________ _ 

Date: __________________________ _ 

Item: ---------------------------
Specifications: 

Section: ______________________ _ 

Page No.: _____________________ _ 

Para. No.: _____________________ _ 

Drawing No.: __________ of ____________ _ 

Location: 
------~------------------

Submittal No.: _________ Review Cycle No.: ____ _ 

Shop Drawing/Document Reference No.: __________ _ 

Company Name of Source: _______________ _ 

Approved By: ___________________ _ 

G. Shop Drawing Submittal Numbering and Identification: 

1. In order to identify and track all Shop Drawing submittals as separate 
and unique items, the CONTRACTOR shall utilize a two number Shop 
Drawing submittal identification numbering system as follows: 

a. The first number shall be the Submittal Number. The Submittal 
Number shall be a separate and unique Shop Drawing. No two 
Shop Drawings shall be submitted with or under the same 
Submittal Number, regardless of whether or not they are 
submitted together, at the same time, under the same Section 
Number and/or with the same transmittal letter. A Submittal 
Number shall be assigned to each unique and separate submittal 
that needs to be tracked as a separate and unique item. The 
Submittal Number shall be a two part, eight character, number 
assigned by the CONTRACTOR in the following manner: 
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(1) The first part of the Submittal Number shall consist of 
five characters that pertain to the applicable Section 
Number. For example: 

Section Number 
2220 
2900 

Submittal Number, First Part 
02220 
02900 

(2) The second part of the Submittal Number shall consist of 
three digits (the numbers 001 to 999) to number each 
separate and unique item, document, or drawing 
submitted under each Section Number. 

(3) A dash shall separate the two parts of the Submittal 
Number. 

(4) A typical Submittal Number would be as follows: 
02900-003; 
02900 = Section for Landscape Planting; 
and 
003 =the third submittal under this section. 

b. The second number shall be the Review Cycle. The Review 
Cycle shall be a three-digit number indicating the initial 
submission or resubmission or resubmission of the same Shop 
Drawing submittal. For example: 
001 = Initial submission. 
002 = First resubmission. 
003 = Second resubmission, etc. 

c. Some examples of typical Shop Drawing submittal identification 
numbers are: 
Submittal Number Review Cycle 
02900-003 001 

02900 = Section for Landscape Planting; 
003 = the third submittal under this section; and, 
001 = the initial submission of this submittal. 

Submittal Number 
02200-001 

Review Cycle 
001 

02200 = Section for Earthwork, Grading and Backfilling; 
001 = the first submittal under this section; and, 
001 = initial submission for this submittal. 
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Submittal Number 
02200-001 

Review Cycle 
002 

02200 = Section for Earthwork, Grading and Backfilling; 
001 =the first submittal under this section; and, 
002 - first resubmission of this submittal. 

H. The CONTRACTOR shall initially submit to the OWNER a minimum of seven 
(7) copies of all submittals. The Resident Project Representative shall receive 
one copy only of each submittal which will be stamped "Preliminary - Not For 
Construction." 

I. After the OWNER completes their review, Shop Drawings will be marked with 
one of the following notations: 

1. Approved. 

2. Approved as Corrected. 

3. Revise and Resubmit. 

4. Not approved. 

J. If a submittal is acceptable, it will be marked "Approved" or "Approved as 
Corrected". Four prints or copies of the submittal will be returned to the 
CONTRACTOR. 

K. Upon return of a submittal marked "Approved" or "Approved as Corrected'', the 
CONTRACTOR may order, ship or fabricate the materials included on the 
submittal, provided it is in accordance with the corrections indicated. 

· L. If a Shop Drawing marked "Approved as Corrected" has extensive corrections or 
corrections affecting other drawings or Work, OWNER may require that the 
CONTRACTOR make the corrections indicated thereon and resubmit the Shop 
Drawings for record purposes. Such drawings will have the notation, "Approved 
as Corrected- Resubmit." 

M. If a submittal is unacceptable, two (2) copies will be returned to CONTRACTOR 
with one of the following notations: 

1. "Revise and Resubmit." 

2. "Not Approved." 

N. Upon return of a submittal marked "Revise and Resubmit", the CONTRACTOR 
shall make the corrections indicated and repeat the initial approval procedure. 
The "Not Approved" notation is used to indicate material or equipment that is not 
acceptable. Upon return of a submittal so marked, the CONTRACTOR shall 
repeat the initial approval procedure utilizing acceptable material or equipment. 
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0. Any related Work performed or equipment installed without an "Approved" or 
"Approved as Corrected" Shop Drawing will be at the sole responsibility of the 
CONTRACTOR. 

P. Shop Drawings shall be submitted well in advance of the need for the material or 
equipment for construction and with ample allowance for the time required to 
make delivery of material or equipment after data covering such is approved. 
The CONTRACTOR shall assume the risk for all materials or equipment which 
are fabricated or delivered prior to the approval of Shop Drawings. Materials or 
equipment will not be included in periodic progress payments until approval 
thereof has been obtained in the specified manner. 

Q. The OWNER will review and process all submittals promptly, but a first 
submission review period, not including mailing time, of 21 days shall be allotted 
by the CONTRACTOR when scheduling the Work. Shop Drawings being 
revised and resubmitted for review shall also have the same time allotted for 
OWNER'S review. 

R. It is the CONTRACTOR'S responsibility to review submittals made by his 
suppliers and SUB-CONTRACTORS before transmitting them to the OWNER 
to assure proper coordination of the Work. All submittals shall be thoroughly 
checked by the CONTRACTOR for accuracy and conformance to the intent of 
the Contract Documents before being submitted to the OWNER and shall bear 
the CONTRACTOR'S stamp of approval certifying that they have been so 
checked. Submittals without the CONTRACTOR'S stamp of approval will not 
be reviewed by the OWNER and will be returned to the CONTRACTOR. 
Incomplete or inadequate submittals will be returned for revision without review. 

S. The CONTRACTOR shall furnish required submittals with complete information 
and accuracy in order to achieve required approval of an item within three 
submittals. 

T. Where errors, deviations, and/or omissions are discovered at a later date in any of 
the submittals, the OWNER'S prior review of the submittals does not relieve the 
CONTRACTOR of the responsibility for correcting all errors, deviations, and/or 
omissions. 

U. Operation and Maintenance Manuals 

1. Two (2) preliminary copies of Operation and Maintenance Manuals, 
prepared specifically for this Project, shall be furnished for each item of 
equipment furnished under this Contract. The preliminary manuals shall 
be provided to the OWNER not less than 60 days prior to the start-up of 
the respective equipment. 

2. The preliminary manuals shall be reviewed by the OWNER prior to the 
CONTRACTOR submitting final copies for distribution to the OWNER. 
Following review of the preliminary copies of the Operation and 
Maintenance Manuals, one (1) copy will be returned to the 
CONTRACTOR with required revisions noted, or the acceptance of the 
OWNER noted. 
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3. Manuals shall contain complete information in connection with 
assembly, operation, lubrication, adjustment, wiring diagrams and 
schematics, maintenance, and repair, including detailed parts lists with 
drawings or photographs identifying the parts. 

4. Manuals furnished shall be assembled and bound in separate volumes, 
properly noted with the project name, project number and 
CONTRACTOR'S name, by major equipment items or trades, and 
properly indexed to facilitate locating any required information. 

5. The OWNER shall be the sole judge of the acceptability and 
completeness of the manuals and may reject any submittal for 
insufficient information included, incorrect references and/or the manner 
in which the material is assembled. 

6. Following the OWNER'S review of the preliminary manuals, the 
CONTRACTOR shall submit five (5) copies of the final Operation and 
Maintenance Manuals to the OWNER. The manuals shall reflect the 
required revisions noted during the OWNER'S review of the preliminary 
documents. Failure of the final manuals to reflect the required revisions 
noted by the OWNER during a review of the Preliminary documents will 
result in the manuals being returned to the CONTRACTOR. Acceptable 
final Operation and Maintenance Manuals shall be provided not less than 
two week prior to equipment start-up. Acceptable final Operation and 
Maintenance Manuals shall be provided not less than two weeks prior to 
equipment start-up. In addition to hard copies, CONTRACTOR shall 
provide one electronic copy of the final operation and maintenance 
manual. Acceptable electronic formats are Adobe PDF, Microsoft Word, 
andAutoCAD 

PART 2- PRODUCTS (NOT USED) 

PART 3 -EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01380 

CONSTRUCTION VIDEOTAPES AND PHOTOGRAPHS 

PART 1-GENERAL 

1.1 DESCRIPTION 

A. CONTRACTOR shall document existing site conditions, progress of the work, 
and the completed project through the use of videotapes and photographs. 
Videotapes and photographs shall be taken throughout the project work area and 
points of egress to the site. All existing structures or facilities affected by the 
Work shall also have videotapes and photographs taken of their before and after 
conditions. 

B. The OWNER shall be present during the videotaping and photographic work and 
shall determine the limits at each location. 

C. All photographs shall be in digital format with a time and date stamp. 
Photographs shall be a minimum of 3.0 mega pixels. 

D. All videotapes shall be color VHS or DVD and be of broadcast quality. 

E. All photographs and videos become the property of the OWNER and may be 
reproduced and used as necessary. 

1.2 PRECONSTRUCTION VIDEOTAPES AND PHOTOGRAPHS 

A. Before starting construction, videotape and take photographs of the site proposed 
to be disturbed and all areas of egress to the site, as directed by OWNER. The 
purpose of these videotapes and photographs is to document existing physical 
conditions at the site and its surrounding property. 

1. Provide one copy of the videotape and pictures to the OWNER prior to 
construction. 

2. CONTRACTOR shall audibly record a brief description of each 
videotape, the date and time of the recording, and subject location. 

1.3 PERIODIC CONSTRUCTION PHOTOGRAPHS 

A. Photos shall be taken as necessary to show general progress of the Work. 

B. Photographs shall be taken of all questionable site conditions that may affect the 
proposed work or design intent. 

C. OWNER will approve the views to be taken and select the time at which they 
will be taken. 
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1.4 FINAL COMPLETION VIDEOTAPES AND PHOTOGRAPHS 

A. OWNER will direct photographer for desired vantage points. 

B. Following completion of the Work: 

1. Videotape all disturbed areas of the site and all areas of egress to the site 
as directed by OWNER in the same areas as the preconstruction video. 
The purpose of these videotapes is to document the physical condition at 
each site and surrounding property at the completion of work. 
CONTRACTOR shall audibly record a brief description of each 
videotape location and the date and time of the recording. 

1.3 SUBMITTALS 

A. Provide digital files of each photograph to the OWNER and ENGINEER as soon 
as they are available. Each digital file shall be labeled with the following 
information: 

1. Date photograph taken. 

2. Title of Project. 

3. Description of view shown in photograph. 

4. Numbered identification of exposure. 

B. Following substantial completion of the work and after final completion 
photographs have been taken, provide a CD copy of all digital photographs taken 
for the Work. Submit two copies of CDs. 

C. Submit two copies of each videotape as soon as they are available. Each 
videotape shall be labeled with the following information: 

1. Date video was taken. 

2. Title of Project. 

3. Location of taping. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01410 

TESTING LABORATORY SERVICES 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. The CONTRACTOR is required to contract with a KYTC pre-qualified 
geotechnical engineer to perform all geotechnical testing and laboratory services 
as specified for the street construction. Thelen Associates, a Division of 
Geotechnology, Inc., prepared street design and specifications for this project. 

B. Inspection, sampling and testing shall be as specified in the individual Sections. 
These include: 

1. Earthwork, Grading and Backfilling, Section 02200. 
2. Bituminous Concrete Pavement, Section 02400. 
3. Full Depth Reclamation, Section 02410. 

C. The OWNER will pay for the testing listed above except for repeat testing which 
results from the CONTRACTOR'S negligence or his repeated failure to meet 
Specification requirements. 

D. CONTRACTOR shall pay for: 

1. Tests not listed above. 

2. Test made for the CONTRACTOR'S convenience. 

3. Repeat tests required because of the CONTRACTOR'S negligence or 
repeated failure to meet Specification requirements. 

1.2 QUALIFICATIONS OF LABORATORY 

A. Where applicable, the testing laboratory will meet "Recommended Requirements 
for Independent Laboratory Qualification", latest edition, published by American 
Council of Independent Laboratories and the basic requirements of ASTM E 329 
"Standards of Recommended Practice for Inspection and Testing Agencies for 
Concrete and Steel as Used in Construction". 

B. Testing equipment used by the laboratory will be calibrated at maximum 12 
month intervals by devices of accuracy traceable to either National Bureau of 
Standards or accepted values of natural physical constants. 
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1.3 LABORATORY DUTIES 

A. The testing laboratory will: 

1. Cooperate with ENGINEER and CONTRACTOR and provide qualified 
personnel promptly on notice. 

2. Perform specified inspections, sampling and testing of materials and 
methods of construction; comply with applicable standards; ascertain 
compliance with requirements of Contract Documents. 

3. Promptly notify ENGINEER and CONTRACTOR of irregularities or 
deficiencies of Work which are observed during performance of services. 

4. Promptly submit 5 copies of reports of inspections and tests to 
ENGINEER, including: 

a. Date issued. 

b. Project title and number. 

c. Testing laboratory name and address. 

d. Name of inspector. 

e. Date of inspection or sampling. 

f. Record of temperature and weather. 

g. Date of test. 

h. Identification of product and Specification Section. 

i. Location in Project. 

j. Type of inspection or test. 

k. Results of tests and observations regarding compliance with 
Contract Documents. 

5. Perform additional tests and services as required by OWNER. 

1.4 CONTRACTOR'S RESPONSIBILITIES 

A. The CONTRACTOR shall: 

1. Cooperate with laboratory personnel, provide access to work, and to 
manufacturer's operations. 

2. Provide to laboratory, preliminary representative samples of materials to 
be tested, in required quantities. 
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3. Furnish copies of product test reports. 

4. Provide to the laboratory the preliminary design mix proposed for 
concrete, and other material mixes that require testing by the testing 
laboratory. 

5. Furnish labor and facilities: 

a. To provide access to Work to be tested. 

b. To obtain and handle samples at the site. 

c. To facilitate inspections and tests. 

d. For laboratory's exclusive use for storage and curing of test 
samples. 

e. Forms for preparing concrete test beams and cylinders. 

6. Notify laboratory and ENGINEER sufficiently in advance of operations 
to allow for assignment of personnel and scheduling of tests. 

7. Arrange with laboratory and pay for, additional samples and tests 
required for CONTRACTOR'S convenience. 

PART 2-PRODUCTS (NOT USED) 

PART 3-EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01510 

TEMPORARY CONSTRUCTION FACILITIES 

PART 1- GENERAL 

1.1 DESCRIPTION 

A. CONTRACTOR shall be responsible for all temporary construction facilities 
required for the Work. CONTRACTOR shall make all arrangements with utility 
service companies for temporary services and shall pay all costs associated 
therewith. 

B. Temporary construction facilities include: 

1. Water. 

2. Electricity and Lighting as specified in Section 01511. 

3. Heat, Weather Protection and Ventilation. 

4. Fire Protection. 

5. Sanitary and First Aid Facilities. 

C. CONTRACTOR shall abide by all rules and regulations of the utility service 
company or authority having jurisdiction. 

D. Sufficient temporary heat and ventilation shall be provided to assure safe 
working conditions and that no damage will occur to any of the Work. In 
addition, all enclosed areas shall be maintained at a minimum of 50 F, unless 
otherwise specifically accepted in the Specifications. 

E. CONTRACTOR shall provide all materials, equipment and power required for 
temporary electricity and lighting. Provide all outlets with circuit breaker 
protection and comply with ground fault protection requirements of NEC. 
CONTRACTOR shall pay operating costs for power. See Section 01511. 

F. CONTRACTOR shall provide suitably enclosed chemical or self-contained 
toilets shall be provided for the use of all the workers employed on the Work. 
Toilets shall be located near the Work site and secluded from observation insofar 
as possible. Toilets shall be serviced at regular intervals, kept clean and supplied 
throughout the course of the Work. 

G. CONTRACTOR shall furnish and maintain a safe drinking water supply readily 
available to all workers. 
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H. CONTRACTOR shall be responsible for all utility service costs except as 
otherwise noted until the Work is substantially complete. Included are all fuel, 
power, light, heat and other utility services necessary for execution, completion, 
testing and initial operation of the Work. 

I. CONTRACTOR shall: 

1. Completely remove temporary materials and equipment when their use is 
no longer required. 

2. Clean and repair damage caused by temporary installations or use of 
temporary facilities. 

3. Restore existing facilities used for temporary services to specified or to 
original condition. 

PART 2- PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01511 

TEMPORARY ELECTRICITY AND LIGHTING 

PART 1-GENERAL 

1.1 DESCRIPTION 

A. The CONTRACTOR shall provide temporary electrical services, and temporary 
lighting, until Substantial Completion of the Project unless otherwise agreed by 
OWNER and ENGINEER. 

B. All costs, including the charge for power consumed shall be assumed by the 
CONTRACTOR. Also provide power for testing and initial start-up of 
equipment. 

C. Materials and equipment may be new or used, however they shall be in first 
class, fully serviceable condition and must not create unsafe conditions or violate 
requirements of applicable codes. 

D. CONTRACTOR shall provide his own extension cords, drop lights, power tools, 
and other small devices required. 

E. Service is required only for lighting, power tools and similar usages. Electric 
space heaters and large welding machines are not included herein. 

F. All temporary service required beyond the specified locations shall be the 
responsibility of the. CONTRACTOR requiring such power, who shall furnish his 
own portable generator or other means. 

1.2 POWER SOURCE AND SERVICE REQUIRED 

A. CONTRACTOR shall provide either temporary electric service or a generator 
will be an acceptable method for providing power to the site. 

B. If the CONTRACTOR chooses to provide temporary electric service originating 
from Duke Energy, contact Joe Huenefeld at 513-535-6232. 

C. Provide each outlet with circuit breaker protection and comply with ground fault 
protective requirements of NEC. 

D. Provide power to maintain continuous operation of existing facilities during 
changeover of electrical equipment. 

E. Provide power for testing and checking equipment. 

F. If OWNER occupies part of facility before final acceptance, cost of electricity for 
that portion will be shared proportionately. 
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1.3 INSTALLATION 

A. Install temporary work in a neat orderly manner, and make structurally and 
electrically sound throughout. 

B. Maintain installation throughout construction period to give continuous service 
and to provide safe working conditions. 

C. Modify service and rearrange wiring as Work progress requires. 

D. Locate all facilities to avoid interference with hoisting, materials handling, 
storage, traffic areas, existing operable facilities and work under Contracts. 

E. Assume responsibility for and return to original condition any part of the 
permanent electrical system which is used for construction purposes. 

1.4 TEMPORARY LIGHTING 

A. Provide the following minimum lighting: 

1. All Open Areas: 5 foot candles. 

2. All Stairs and Shop Areas: 10 foot candles. 

I 

3. Operating Areas: One 300 watt lamp per 15 foot on centers. 

4. Night Security Light: Provide over area within 50 feet of any portion of 
construction. 

1.5 REMOVAL 

A. Completely remove temporary materials and equipment after permanent 
installation is in use. 

B. Repair damage caused by the temporary service or its removal and restore to 
specified or original condition. 

PART 2-PRODUCTS (NOT USED) 

PART 3 -EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01540 

SECURITY 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. CONTRACTOR shall safely guard all Work, materials, equipment and property 
from loss, theft, damage and vandalism. CONTRACTOR'S duty to safely guard 
property shall include the OWNER'S property and other adjacent private 
property from injury or loss in connection with the performance of the Work. 

B. CONTRACTOR shall employ watchmen as needed to provide the required 
security and prevent unauthorized entry. 

C. CONTRACTOR shall make no claim against the OWNER for damage resulting 
from trespass. 

D. CONTRACTOR shall make good all damage to property of OWNER and others 
arising from failure to provide adequate security. 

E. If existing fencing or barriers are breached or removed for purposes of 
construction, CONTRACTOR shall provide and maintain temporary security 
fencing equal to the existing in a manner satisfactory to the ENGINEER and 
OWNER. 

F. Security measures taken by the CONTRACTOR shall be at least equal to those 
usually provided by OWNER to protect its existing facilities during normal 
operation. 

G. Maintain security program throughout construction until OWNER'S acceptance 
and occupancy precludes need for CONTRACTOR'S security program. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 -EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01541 

PROTECTION OF THE WORK AND PROPERTY 

PART 1-GENERAL 

1.1 DESCRIPTION 

A. CONTRACTOR shall be responsible for taking all precautions, providing all 
programs, and taking all actions necessary to protect the Work and all public and 
private property and facilities from damage as specified in the General 
Conditions and herein. 

B. In order to prevent damage, mJury or loss, CONTRACTOR'S actions shall 
include, but not be limited to, the following: 

1. Store apparatus, materials, supplies, and equipment in an orderly, safe 
manner that will not unduly interfere with the progress of the Work or 
the Work of any other CONTRACTOR or utility service company. 

2. Provide suitable storage facilities for all materials which are subject to 
injury by exposure to weather, theft, breakage, or otherwise. 

3. Place upon the Work or any part thereof only such loads as are consistent 
with the safety of that portion of the Work. 

4. Clean up frequently all refuse, rubbish, scrap materials, and debris 
caused by his operations, to the end that at all times the site of the Work 
shall present a safe, orderly and workmanlike appearance. 

5. Provide barricades and guard rails around openings, for scaffolding, for 
temporary stairs and ramps, around excavations, elevated walkways and 
other hazardous areas. 

C. CONTRACTOR shall not, except after written consent from proper parties, enter 
or occupy privately-owned land with men, tools, materials or equipment, except 
on easements provided herein. 

D. CONTRACTOR shall assume full responsibility for the preservation of all public 
and private property or facility on or adjacent to the site. If any direct or indirect 
damage is done by or on account of any act, omission, neglect or misconduct in 
the execution of the Work by the CONTRACTOR, it shall be restored by the 
CONTRACTOR, at his expense, to a condition equal to that existing before the 
damage was done. 
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1.2 BARRICADES AND WARNING SIGNALS 

A. Where Work is performed on or adjacent to any roadway, right-of-way, or public 
place, CONTRACTOR shall provide barricades, fences, lights, warning signs, 
danger signals, watchmen, and shall take other precautionary measures for the 
protection of persons or property and of the Work. Barricades shall be painted to 
be visible at night. From sunset to sunrise, CONTRACTOR shall furnish and 
maintain at least one light at each barricade. Sufficient barricades shall be erected 
to keep vehicles from being driven on or into Work under construction. 
CONTRACTOR shall furnish watchmen in sufficient numbers to protect the 
Work. CONTRACTOR'S responsibility for the maintenance of barricades, 
signs, lights, and for providing watchmen shall continue until the Project is 
accepted by OWNER. 

1.3 TREE AND PLANT PROTECTION 

A. CONTRACTOR shall protect existing trees, shrubs and plants on or adjacent to 
the site that are shown or designated to remain in place by the OWNER against 
unnecessary cutting, breaking or skinning of trunk, branches, bark or roots. 

B. Materials or equipment shall not be stored or parked within the drip line. 

C. Temporary fences or barricades shall be installed to protect trees and plants in 
areas subject to traffic. 

D. Fires shall not be permitted under or adjacent to trees and plants. 

E. Within the limits of the Work, water trees and plants that are to remain, in order 
to maintain their health during construction operations. 

F. Cover all exposed roots with burlap that shall be kept continuously wet. Cover 
all exposed roots with earth as soon as possible. Protect root systems from 
mechanical damage and damage by erosion, flooding, run-off or noxious 
materials in solution. 

G. If branches or trunks are damaged, prune branches immediately and protect the 
cut or damaged areas with emulsified asphalt compounded specifically for 
horticultural use in a manner approved by the ENGINEER. 

H. All damaged trees and plants that die or suffer permanent injury shall be removed 
when ordered by the ENGINEER and replaced by a specimen of equal or better 
quality. 

I. Coordinate Work in this Section with requirements of Sections 02700 and 02800. 
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1.4 PROTECTION OF EXISTING STRUCTURES 

A. Underground Structures: 

1. Underground structures are defined to include, but not be limited to, all 
sewer, water, gas, and other piping, and manholes, chambers, electrical 
conduits, tunnels and other existing subsurface work located within or 
adjacent to the limits of the Work. 

2. All underground structures known to ENGINEER except water, sewer, 
electric, and telephone service connections are shown. This information 
is shown for the assistance of CONTRACTOR in accordance with the 
best information available, but is not guaranteed to be correct or 
complete. 

3. CONTRACTOR shall explore ahead of his trenching and excavation 
Work and shall uncover all obstructing underground structures 
sufficiently to determine their location, to prevent damage to them and to 
prevent interruption to the services, which such structures provide. If 
CONTRACTOR damages an underground structure, he shall restore it to 
original condition at his expense. 

4. Necessary changes in the location of the Work may be made by 
ENGINEER, to avoid unanticipated underground structures. 

5. If permanent relocation of an underground structure or other subsurface 
facility is required and is not otherwise provided for in the Contract 
Documents, ENGINEER will direct CONTRACTOR in writing to 
perform the Work, which shall be paid for under the provisions of Article 
11 of the General Conditions. 

6. See additional requirements on the Drawings. 

B. Surface structures: 

1. Surface structures are defined as all existing buildings, structures and 
other facilities above the ground surface. Included with such structures 
are their foundations or any extension below the surface. Surface 
structures include, but are not limited to, buildings, tanks, walls, bridges, 
roads, dams, channels, open drainage, piping, poles, wires, posts, signs, 
markers, curbs, walks and all other facilities that are visible above the 
ground surface. 

C. Protection of Underground and Surface Structures: 

1. CONTRACTOR shall sustain in their places and protect from direct or 
indirect injury all underground and surface structures located within or 
adjacent to the limits of the Work. Such sustaining and supporting shall 
be done carefully and as required by the party owning or controlling such 
structure. Before proceeding with the work of sustaining and supporting 
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such structure, CONTRACTOR shall satisfy the ENGINEER that the 
methods and procedures to be used have been approved by the party 
owning same. 

2. CONTRACTOR shall assume all risks attending the presence or 
proximity of all underground and surface structures within or adjacent to 
the limits of the Work. CONTRACTOR shall be responsible for all 
damage and expense for direct or indirect injury caused by his Work to 
any structure. CONTRACTOR shall repair immediately all damage 
caused by his work, to the satisfaction of the OWNER of the damaged 
structure. 

D. All other existing surface facilities, including but no limited to, guard rails, posts, 
guard cables, signs, poles, markers, and curbs which are temporarily removed to 
facilitate installation of the Work shall be replaced and restored to their original 
condition at CONTRACTOR'S expense. 

1.5 PROTECTION OF INSTALLED PRODUCTS AND LANDSCAPING 

A. Provide protection of installed products to prevent damage from subsequent 
operations. Remove protection facilities when no longer needed, prior to 
completion of Work. 

B. Control traffic to prevent damage to equipment, materials and surfaces. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 -EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01550 

ACCESS ROADS AND PARKING AREAS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. CONTRACTOR shall provide all temporary construction roads, walks and 
parking areas required during construction and for use of emergency vehicles. 
Temporary roads and parking areas shall be designed and maintained by the 
CONTRACTOR so as to be fully usable in all weather conditions. 

B. CONTRACTOR shall prevent interference with traffic and the OWNER'S 
operations on existing roads. He shall indemnify and save harmless the OWNER 
from any expenses caused by CONTRACTOR'S operations over these roads. 

C. Roadways damaged by CONTRACTOR shall be restored to their original 
condition by the CONTRACTOR subject to approval of the ENGINEER. 

D. Temporary roads, walks, and parking areas shall be removed by the 
CONTRACTOR prior to final acceptance and the ground returned to its original 
condition, unless otherwise required by the Contract Documents or the 
ENGINEER. 

1.2 TRAFFIC CONTROLS 

A. Provide temporary traffic controls at junction of temporary roads with public 
roads in accordance with Kentucky Transportation Cabinets Specifications, 
Section 112 -Maintenance and Control of Traffic during Construction. 

1.3 DESIGNATED PARKING 

A. No CONTRACTOR employee's personal vehicle shall be allowed to park 
anywhere other than the areas approved by the OWNER. The CONTRACTOR 
shall prepare and maintain this area as required. 

1.4 MAINTENANCE OF ROADS 

A. CONTRACTOR shall at all times maintain approved access for trucks to loading 
areas of the construction site and parking facilities. All parking of construction 
vehicles shall be in approved parking areas. 

B. CONTRACTOR shall sweep all paved roads, daily if necessary, that are utilized 
in the prosecution of the Work. 

C. CONTRACTOR shall keep the above roads clean and serviceable at all times. 

D. Dust resulting from construction operations shall be controlled by the 
CONTRACTOR to prevent a nuisance on the site or in adjacent areas. 
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PART 2-PRODUCTS (NOT USED) 

PART 3 -EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01560 

ENVIRONMENTAL CONTROLS 

PART 1-GENERAL 

1.1 DESCRIPTION 

A. Provide and maintain equipment, and temporary construction, as necessary to 
provide controls over environmental and safety conditions at the construction site 
and adjacent areas. Remove physical evidence of temporary facilities at 
completion of Work. 

B. Prohibited Construction Activities: 

1. Disposing of excess or unsuitable excavated material in wetlands or 
floodplains, even with the permission of the property OWNER. 

2. Locating stockpile storage areas in environmentally sensitive areas. 

3. Indiscriminate, arbitrary, or capricious operation of equipment in any 
stream corridors, any wetlands, any surface waters, or outside the 
construction limits. 

4. Pumping of sediment-laden water from trenches or other excavations 
directly into any surface waters, any stream corridors, any wetlands, or 
storm sewers; all such water will be properly filtered or settled to remove 
silt prior to release. 

5. Discharging pollutants such as chemicals, fuels, lubricants, bituminous 
materials, raw sewage and other harmful waste into or alongside of 
rivers, streams, impoundments, or into natural or manmade channels 
leading thereto. 

6. Permanent or unspecified alteration of the flow line of any stream. 

7. Damaging vegetation outside of the construction area. 

8. Disposal of trees, brush, and other debris in any stream corridors, any 
wetlands, any surface waters, or at unspecified locations. 

9. Open burning of project debris without a permit. 

10. Discharging injurious silica dust concentrations into the atmosphere 
resulting from breaking, cutting, chipping, drilling, buffing, grinding, 
polishing, shaping or surfacing closer than 200 feet to places of 
residences or commercial, professional, quasi-public or public places of 
human occupation. 
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11. Storing constmction equipment and vehicles and/or stockpiling 
constmction materials on property, public or private, not previously 
specified on the plans by the ENGINEER for such purposes. 

12. Running well point or pump discharge lines through private property or 
public property and rights-of-way without the written permission of the 
property OWNER and the consent of the ENGINEER. 

13. Non-compliance with the CONTRACTOR'S, OSHA's, or the 
OWNER'S safety requirements. 

1.2 SAFETY ADVISORY 

A. The CONTRACTOR shall at all times conduct the work safely in order to assure 
a safe work site. The CONTRACTOR shall be responsible for the safety of the 
CONTRACTOR'S employees, agents and SUB-CONTRACTORS, OWNER'S 
personnel and all other personnel or persons at the work site. The 
CONTRACTOR shall be responsible for the adequacy and . safety of all 
constmction methods or procedures and the safe prosecution of the work. 

B. The CONTRACTOR shall be responsible at all times to conduct the work and 
keep the work site in compliance with federal, state, and local safety Laws and 
Regulations, including but not limited to Occupational Safety and Health 
(OSHA) requirements. This includes shaft drilling operations, concrete moving 
and placement, confined space entry requirements for trench constmction, 
including use of a trench box or other shoring to support trench walls and proper 
means of exit from an excavation. 

C. The CONTRACTOR shall, prior to actual constmction, submit a Site Safety 
Manual tailored to the project along with the name or names of an authorized 
person who is a competent person as defined by OSHA (CFR, Title 29 - Labor, 
Part 1926 - OSHA) responsible for site safety activities. A resume of the 
qualifications of the competent person must be submitted to the OWNER. This 
resume shall include such items as: experience, education, special safety and first 
aid courses completed, safety conferences attended, familiarity with standards 
and regulations and certifications or registration. 

D. The CONTRACTOR shall have an authorized and competent safety 
representative as defined above on the work site at frequent and regular intervals, 
or more often, as conditions require. Failure to have such a person at the site as 
specified herein constitutes an unsafe practice. 

E. The CONTRACTOR shall be responsible to suspend Work whenever a Work 
method or procedure or condition at work site is unsafe. 

F. The CONTRACTOR shall submit a written notification to the OWNER of any 
accident or injury. Such notification shall include the CONTRACTOR'S 
investigation and what measures are appropriate to avoid such accidents. 
Payment applications will not be authorized until such notice is provided. 
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G. Failure of the CONTRACTOR to comply with any prov1s10n of this 
Specification section or the OWNER'S safety requirements or any federal, state 
or local safety Laws and Regulations constitute just cause for the OWNER to 
order suspension of Work. 

H. The CONTRACTOR will conduct Site Safety Audits on a periodic basis to be 
determined by the OWNER. The audit shall be performed using the Audit 
Checklist to be provided by the OWNER. The CONTRACTOR'S safety 
representative will perform the audit with the OWNER'S authorized 
representative in attendance. A copy of the completed audit checklist shall be 
furnished to the OWNER. 

I. None of the provisions of the section are intended to, nor shall be construed to, 
create any duty or responsibility on the OWNER or ENGINEER to provide or 
enforce safety requirements of the CONTRACTOR. The duty, responsibility, 
and liability for safety shall remain with the CONTRACTOR. 

1.3 JOB-SPECIFIC PRECAUTIONS 

A. The CONTRACTOR is advised to consider the job-specific elements of the 
Work when preparing and executing the safety plan. 

B. The CONTRACTOR shall make its own site investigation and evaluation for 
job- or site-specific safety concerns in addition to those listed herein. 

C. The following should be considered in preparation of the safety plan specific to 
the Work governed by this contract. The list does not limit, evaluate, or 
influence the means and methods of construction. 

D. Job-specific precautions include: 

1. Personal protection equipment 

2. Control of hazardous energy Lock-Out, Tag-Out (LOTO) procedures 

3. Fall prevention and fall protection 

4. Worker compensation requirements 

5. Housekeeping, Slips Trips and Falls 

6. Working within trenches and within excavation support 

7. Hazardous communication program employee right to know 

8. Maintaining safety in Work Zone. 

9. Protection of pedestrians (barricades, signs, sidewalk closures, and 
temporary walkways). 

10. Traffic control and Flagger safety. 
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11. Construction parking and access. 

12. Storage of equipment and materials. 

13. Dust control. 

14. Movement of equipment and materials. 

15. Moving and lifting of materials. 

16. Confined space entry (manholes, trenches, sewer connections). 

17. Emergency notification & First Aid. 

18. Electrical (temporary power and extension cords). Ground fault 
protection and assured grounding program 

19. Sanitation. 

20. Fire Protection. 

21. Temporary pumping for dewatering. 

22. Fire Explosive Prevention Program using Hot Work Permits (obtain 
before use of sparking or open flame equipment). 

E. The above list is not intended to be an all-inclusive list and the CONTRACTOR 
is responsible for safety in all areas, whether listed above or not. 

F. CONTRACTOR shall submit to the OWNER, prior to the Pre-Construction 
meeting, a Site Safety Plan tailored to the project. 

G. In addition, any safety information or documentation required under the law to be 
filed with any state or federal agency, shall also be supplied to the OWNER. A 
copy of the Site Safety Plan shall at all times be present at the Worlc Site. 

H. The OWNER and ENGINEER, prior to the start of work on the project, shall 
review the Site Safety Plan. Such review shall not constitute approval, but is 
merely to assure general compliance with the intent of the Specifications. 

1.4 AIR POLLUTION AND NOISE CONTROL 

A. CONTRACTOR'S vehicles and equipment shall be such as to minimize noise to 
the greatest degree practicable. Noise levels shall conform to the latest OSHA 
standards and in no case will noise levels be permitted which interfere with the 
work of the OWNER or others. 

1. Construction equipment will be provided with intake silencers and 
mufflers, as required by safety standards. 
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2. All construction vehicles should be equipped with proper emissions 
control equipment. 

3. Periodically check equipment and machinery for proper tuning to 
minimize exhaust emissions and noise. 

1.5 DUST CONTROL 

A. CONTRACTOR shall be responsible for controlling objectionable dust caused 
by his operation of vehicles and equipment, clearing or for any reason whatever. 
CONTRACTOR shall apply water and calcium chloride or use other methods 
subject to the ENGINEER'S approval which will keep dust in the air to a 
mm1mum. Dust control measures shall be implemented multiple times 
throughout each working day if necessary. 

1.6 PEST AND RODENT CONTROL 

A. Provide rodent and pest control as necessary to prevent infestation of 
construction or storage area. 

1. Employ methods and use materials which will not adversely affect 
conditions at the site or on adjoining properties. 

1.7 WATERCONTROL 

A. Provide methods to control surface water and water from excavations and 
structures to prevent damage to the Work, the site, or adjoining properties. 

1. Control fill, grading and ditching to direct water away from excavations, 
pits, tunnels and other construction areas; and to direct drainage to proper 
runoff courses so as to prevent any erosion, damage or nuisance. 

B. Provide, operate and maintain equipment and facilities or adequate size to control 
surface water. 

C. Dispose of drainage water in a manner to prevent flooding, erosion, or other 
damage to any portion of the site or to adjoining areas and in conformance with 
all environmental requirements. 

1.8 POLLUTION CONTROL 

A. Provide methods, means and facilities required to prevent contamination of soil, 
water or atmosphere by the discharge of noxious substances from construction 
operations. 

B. Provide equipment and personnel, perform emergency measures required to 
contain any spillages, and to remove contaminated soils or liquids. 

1. Excavate and dispose of any contaminated earth offsite, and replace with 
suitable compacted fill and topsoil. 
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C. Take special measures to prevent harmful substances from entering public 
waters. 

1. Prevent disposal of wastes, effluents, chemicals, or other su~h substances 
adjacent to streams, or in sanitary or storm sewers. 

D. Provide systems for control of atmospheric pollutants. 

1. Prevent toxic concentrations of chemicals. 

2. Prevent harmful dispersal of pollutants into the atmosphere. 

E. All CONTRACTOR'S equipment used during construction shall conform to all 
current federal, state and local laws and regulations. 

1.9 SEDIMENT & EROSION CONTROL 

A. This section covers erosion and sediment control during construction and shall 
include installing and maintaining sediment controls in locations on the project 
site specified by the OWNER or ENGINEER, and as necessary to prevent the 
transport of sediments and sediment laden water outside the limits of the work 
area. These items shall include, but not be limited to silt fence, diversion berms 
and swales, inlet protection, check dams, silt basins, silt traps, stabilized 
construction entrances, and vegetative cover. 

B. The CONTRACTOR shall follow the procedures outlined herein to prevent 
substances from entering all natural drainage course waters as promulgated by 
the NPDES Stormwater Permit requirements. CONTRACTOR'S efforts to 
control pollution and sediment and erosion control to public waters shall comply 
with requirements by the following documents: 

1. U.S. EPA- Storm Water Managementfor Construction Activities, most 
current edition. 

2. Soil Conservation Service - Water Management and Sediment Control 
for Urbanizing Areas, most current edition. ' 

C. Plan and execute construction and earth work by methods to control surface 
drainage from cuts and fills, and from borrow and waste disposal areas, to 
prevent erosion and sedimentation. 

1. Hold the areas of bare soil exposed at one time to a minimum. Seed and 
straw all areas that will not be worked for thirty days within seven days 
of stopping Work in that area. 

2. Provide temporary control measures such as berms, dikes, and drains. 

D. Construct fills and waste areas using selective placement to eliminate surface 
silts or delays in filling that will allow for erosion to occur. 
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E. Periodically inspect earthwork to detect any evidence of the start of erosion, 
apply corrective measures as required to control erosion and continuously 
maintain the controls for the entire length of the project. Erosion and sediment 
controls shall be removed at the completion of construction, as required by the 
OWNER. 

F. CONTRACTOR shall properly install silt fence, check dams, diversion berms, 
silt basins, sediment capturing bags or other sediment and erosion controls along 
the length of the project in areas designated by the ENGINEER during 
construction to prevent sediment leaving the site and contain runoff within the 
work area. 

G. Maintenance: The CONTRACTOR shall maintain new and existing erosion and 
sediment controls to contain sediment and sediment laden water within the Work 
area. Deficiencies identified during visual inspection by the OWNER, 
ENGINEER, or other governing regulatory authority shall be remedied by the 
CONTRACTOR immediately at no additional cost to the OWNER. 

H. Removal and Disposal: The CONTRACTOR shall remove and dispose of 
erosion and sediment control measures after completion of construction, as 
directed by the OWNER. 

I. All sediment and sediment laden water shall be contained within the work area 
during construction and shall not be discharged directly to any adjacent 
watercourse. If sediment and erosion controls are not installed and maintained 
by the CONTRACTOR to the OWNER'S satisfaction, the OWNER may not 
approve the CONTRACTOR's pay requests or the OWNER may stop Work until 
controls are properly installed. 

PART 2-PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01570 

MAINTENANCE AND PROTECTION OF TRAFFIC 

PART 1- GENERAL 

1.1 DESCRIPTION 

A. OWNER shall obtain necessary permits. CONTRACTOR shall arrange all 
inspections required by the state and pay all charges. CONTRACTOR shall 
conform to all applicable Kentucky Transpiration Cabinet rules and regulations. 

B. Reference Standards: Comply with the applicable provisions and 
recommendations, unless otherwise shown or specified. 

1. "Standard Specifications for Road and Bridge Construction" of the 
Kentucky Transportation Cabinet (KYTC), most current edition. 

2. All traffic control, including sign, signals, etc., shall conform to 
AASHTO Manual of Uniform Traffic Control Devices. 

C. When required to cross, obstruct or temporarily close a street or traffic way, 
CONTRACTOR shall provide and maintain suitable bridges, detours or other 
approved temporary expedient for the accommodation of traffic. Work may be 
installed by the open cut method; however, the traffic flow shall be maintained. 
A minimum of two lanes of traffic shall be kept flowing. Closings shall be for 
the shortest time practical, and passage shall be restored immediately after 
completion of backfill and temporary paving or bridging. 

D. CONTRACTOR shall give the required advance notice to the fire and police 
departments of his proposed operations. 

E. CONTRACTOR shall give reasonable notice to OWNERS or tenants of private 
property who may be affected by his operations. 

F. CONTRACTOR shall provide signs, signals, barricades, flares, lights, and all 
other equipment, service and personnel required to regulate and protect all traffic, 
and warn of hazards. All such work shall conform to requirements of the 
Kentucky Transportation Cabinet. 

1.2 TRAFFIC SIGNALS AND SIGNS 

A. Provide and operate traffic control and directional signals required to direct and 
maintain an orderly flow of traffic in all areas under CONTRACTOR'S control, 
or affected by CONTRACTOR'S operations per the Kentucky Transportation 
Cabinet regulations. 
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B. Provide traffic control and directional signs, mounted on barricades or standard 
post, per Kentucky Transportation Cabinet regulations: 

1. At each change of direction of a roadway and at each crossroad. 

2. At detours and hazardous areas. 

3. At parking areas. 

4. Any other areas designated by the Kentucky Transportation Cabinet 
regulations. 

1.3 FLAGMAN 

A. Provide qualified and suitably equipped flagmen when construction operations 
encroach on traffic lanes, as required for regulation of traffic and in accordance 
with the requirements of the Kentucky Transportation Cabinet. 

1.4 FLARES AND LIGHTS 

A. Provide flares and lights during periods of low visibility as required by the 
Kentucky Transportation Cabinet. 

1.5 PARKING CONTROL 

A. Control all CONTRACTOR related vehicular parking within the limits of the 
Work to preclude interference with public traffic or parking, access by 
emergency vehicles, OWNER'S operations, or construction operations. 

B. Monitor parking of all construction and private vehicles: 

1. Maintain free vehicular access to and through parking areas. 

2. Prohibit parking on or adjacent to access roads, or in non-designated 
areas. 

1.6 HAUL ROUTES 

A. Consult with governing authorities and establish thoroughfares which will be 
used as haul routes and site access. 

B. Confine construction traffic to designated haul routes. 

C. Provide traffic control at critical areas of haul routes to expedite traffic flow, to 
minimize interference with normal public traffic. 

1. 7 SUBMITTALS 

A. CONTRACTOR shall provide the OWNER with Maintenance of Traffic Plan for 
approval 14 days prior to the closure or partial closure of any streets. 
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PART 2-PRODUCTS (NOT USED) 

PART 3 -EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01610 

TRANSPORTATION AND HANDLING PRODUCTS 

PART I -GENERAL 

1.1 DESCRIPTION 

A. This Section includes the general requirements for the transportation and 
handling of products. 

B. CONTRACTOR shall make all arrangements for transportation, delivery and 
handling of products required for prosecution and completion of the Work. 

C. Shipments of products to CONTRACTOR or SUB-CONTRACTORS shall be 
delivered to the Site only during regular working hours. Shipments shall be 
addressed and consigned to the proper party giving name of Project, street 
number and city. Shipments shall not be delivered to OWNER except where 
otherwise directed. 

D. If necessary to move stored products during construction, CONTRACTOR shall 
move or cause to be moved such stored products without any additional 
compensation. 

1.2 PREPARATION FOR SHIPMENT 

A. When practical, factory-assemble products. Match mark or tag separate parts and 
assemblies to facilitate field assembly. Cover machined and unpainted parts that 
may be damaged by the elements with a strippable protective coating. 

B. Pack~ge products to facilitate handling and protect from damage during shipping, 
handling, and storage. Mark or tag outside of each package or crate to indicate 
its purchase order number, bill of lading number, contents by name, OWNER'S 
contract name and number, CONTRACTOR, equipment number, and 
approximate weight. Include complete packing lists and bills of materials with 
each shipment. 

C. Protect products from exposure to the elements and keep thoroughly dry and dust 
free at all times. Protect painted surfaces against impact, abrasion, discoloration, 
or other damage. Grease or oil all bearings and similar items. 

D. Do not have products shipped until: 

1. Related Shop Drawings have been approved by OWNER. 

2. Related factory test results, required in the individual Specification 
Sections, have been reviewed and accepted by OWNER; and 

3. Required storage facilities have been provided. 
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1.3 DELIVERY 

A. Arrange deliveries of products in accord with progress schedules and in ample 
time to facilitate inspection prior to installation. 

B. Coordinate deliveries to avoid conflict with Work and conditions at Site, and to 
accommodate the following: 

1. Work of other CONTRACTORS, or OWNER. 

2. Limitations of storage space. 

3. Availability of equipment and personnel for handling products. 

4. OWNER'S use of premises. 

C. Have products delivered to Site in manufacturer's original, unopened, labeled 
containers. 

D. Clearly mark partial deliveries of component parts of equipment to identify the 
equipment, to permit easy accumulation of parts and to facilitate assembly. 

E. Immediately on delivery, inspect shipment to assure: 

1. Product complies with requirements of Contract Documents and 
reviewed submittals. 

2. Quantities are correct. 

3. Containers and packages are intact, labels are legible. 

4. Products are properly protected and undamaged. 

F. Promptly remove damaged products from the Site and expedite delivery of new 
undamaged products, and remedy incomplete or lost products to provide that 
specified, so as not to delay progress of the Work. 

1.4 PRODUCT HANDLING 

A. Provide equipment and personnel necessary to handle products, including those 
provided by OWNER, by methods to prevent soiling or damage to products or 
packaging. 

B. Provide additional protection during handling as necessary to prevent scraping, 
marring or otherwise damaging products or surrounding surfaces. 

C. Handle products by methods to prevent bending or overstressing. 

D. Lift heavy components only at designated lifting points. 
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E. Handle products in a safe manner and as recommended by manufacturer to 
prevent damage. Do not drop, roll or skid products off delivery vehicles. Hand 
carry or use suitable materials handling equipment. 

PART 2-PRODUCTS (NOT USED) 

PART 3 -EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01611 

STORAGE AND PROTECTION OF PRODUCTS 

PART 1-GENERAL 

1.1 DESCRIPTION 

A. This Section includes the general requirements for the storage and protection of 
products. 

1.2 STORAGE 

A. Store and protect products, with labels intact and legible, in accordance with 
manufacturer's recommendations and requirements of Specifications. 

B. CONTRACTOR shall make all arrangements and provisions necessary for the 
storage of products. All excavated materials, construction equipment, and 
materials and equipment to be incorporated into the Work shall be placed so as 
not to injure any part of the Work or existing facilities, and so that free access 
can be had at all times to all parts of the Work and to all public utility 
installations in the vicinity of the Work. Products shall be kept neatly and 
compactly stored in locations that will cause a minimum of inconvenience to 
other CONTRACTORS, public travel, adjoining OWNERS, tenants and 
occupants. Arrange storage in a manner to provide easy access for inspection. 

C. Areas available on the Site for storage of products shall be as shown or approved 
by the OWNER. 

D. Products which are to become the property of the OWNER shall be stored to 
facilitate their inspection and insure preservation of the quality and fitness of the 
Work, including proper protection against damage by freezing and moisture. 

E. Lawns, grass plots or other private property shall not be used for storage 
purposes without written permission of the OWNER or other person in 
possession or control of such premises. 

F. CONTRACTOR shall be fully responsible for loss or damage including theft, to 
stored products. 

G. Do not open manufacturers' containers until time of installation unless 
recommended by the manufacturer or otherwise specified. 

H. Do not store products in the structures under construction unless approved in 
writing by the OWNER. 
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1.3 UNCOVERED STORAGE 

A. The following types of materials may be stored outdoors without cover: 

1. Masonry units. 

2. Reinforcing steel. 

3. Structural steel. 

4. Piping, except PVC. 

5. Precast concrete items. 

6. Castings. 

7. Handrailing. 

B. Store the above products on wood blocking or skids so there is no contact with 
the ground. 

1.4 COVERED STORAGE 

A. The following types of products may be stored outdoors if covered with material 
impervious to water: 

1. Rough lumber. 

2. PVC piping. 

B. Tie down covers with rope and slope to prevent accumulation of water on covers. 

C. Store the above products on wood blocking or skids. 

D. Store loose granular materials, covered with materials impervious to water, in a 
well-drained area or solid surfaces to prevent mixing with foreign matter. 

1.5 FULLY PROTECTED STORAGE 

A. Store all products not named above in buildings or trailers which have a concrete 
or wooden floor, a roof, and fully closed walls on all sides. 

B. Provide heated storage space for products which could be damaged by freezing. 

C. Protect mechanical and electrical equipment from being contaminated by dust, 
dirt and moisture. 

D. Maintain humidity at levels recommended by manufacturers for electrical and 
electronic equipment. 
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1.6 PANEL AND INSTRUMENTATION STORAGE 

A. All panels, microprocessor based equipment and all other devices subject to 
damage or useful life decrease because of temperatures below 40°F and above 
120°F, relative humidity above 90 percent, or exposure to rain shall not be stored 
on site. 

B. Storage shall be in an insured climate controlled warehouse. 

C. All costs for the storage shall be included in the Contract Price. Any panel or 
device which has been damaged by any cause or for which the storage 
temperatures or humidity range ahs been exceeded shall be replaced at no cost to 
the OWNER and shall not be cause for a delay in Contract completion. 

1.7 RECORDS 

A. Keep running account of products in storage to facilitate preparation of progress 
payments if Agreement provides for payment for products delivered, but not 
installed in the Work. 

PART 2- PRODUCTS (NOT USED) 

PART 3 -EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01710 

CLEANING 

PART 1- GENERAL 

1.1 REQUIREMENTS OF REGULATORY AGENCIES 

A. Conduct cleaning and waste-removal operations to comply with local laws and 
ordinances and Federal and local environmental and anti-pollution regulations. 

1.2 PROGRESS CLEANING 

A. General: Clean the Site, Work areas and other areas CONTRACTOR is permitted 
to occupy by Laws and Regulations at least weekly. Dispose of materials 
lawfully according to Laws and Regulations: 

1. Comply with requirements in NFPA 241, Standard for Safeguarding 
Construction, Alteration and Demolition Operations, for removal of 
combustible waste materials and debris. 

2. Do not hold other materials more than 7 days during normal weather or 3 
days if the temperature is expected to rise above 80 F. 

3. Provide suitable containers for storage of waste materials and debris. 

4. Containerize hazardous and unsanitary waste materials separately from 
other waste. Mark containers appropriately. 

B. Project: 

1. Maintain Project free of waste materials and debris. 

2. Keep exterior dust-generating areas wetted down. 

3. At least weekly, brush sweep all existing site roadways affected by the 
Work. 

C. Work Areas: Clean areas where Work is in progress to the level of/cleanliness 
necessary for proper execution of the Work. 

1. Remove liquid spills promptly. 

2. Where dust would impair proper execution of the Work, broom-clean or 
vacuum the entire Work area, as appropriate. 
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D. Installed Work: Keep installed Work clean. Clean installed surfaces according 
to written instructions of manufacturer or fabricator of product installed, using 
only cleaning materials specifically recommended. If specific cleaning materials 
are not recommended, use cleaning materials that are not hazardous to health or 
property and that will not damage exposed surfaces. 

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the 
space. 

F. Exposed Surfaces: Clean exposed surfaces and protect as necessary to ensure 
freedom from damage and deterioration at time of Substantial Completion. 

G. Cutting and Patching: Clean areas and spaces where cutting and patching are 
performed. Completely remove paint, mortar, oils, putty, and similar materials. 

1. Thoroughly clean piping, conduit, and similar features before applying 
paint or other finishing materials. Restore damaged pipe covering to its 
original condition. 

H. Waste Disposal: Burying or burning waste materials on the Site will not be 
permitted. Washing waste materials down sewers or into waterways will not be 
permitted. 

I. During handling and installation, clean and protect construction in progress and 
adjoining materials already in place. Apply protective covering where required 
to ensure protection from damage or deterioration at Substantial Completion. 

J. Clean and provide maintenance on completed construction as frequently as 
necessary through the remainder of the construction period. Adjust and lubricate 
operable components to ensure operability without damaging effects. 

K. See additional requirements in section 01560 Environmental Controls.' 

1.3 FINAL CLEANING 

A. General: Provide final cleaning. 

1. Complete the following cleaning and waste-removal operations before 
requesting inspection for certification of Substantial Completion for 
entire Project or for a portion of Project: 

a. Clean and remove from the Project rubbish, waste material, 
litter, and other foreign substances. 

b. Sweep paved areas broom clean. Remove petrochemical spills, 
stains and other foreign deposits. 

c. Hose clean sidewalks and loading areas. 
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d. Rake grounds that are neither planted nor paved to a smooth, 
even-textured surface. 

e. Leave water courses, gutters, and ditches open and clean. 

f. Remove snow and ice to provide safe access to buildings. 

g. Remove debris and surface dust from limited access spaces, 
including roofs, plenums, shafts, trenches, equipment vaults, 
manholes, and similar spaces. 

h. Remove tags and labels that are not permanent. 

i. Touch up and otherwise repair chipped, scratched, dented or 
otherwise marred surfaces to specified finish and match adjacent 
surfaces. 

(1) Do not paint over "UL" and similar labels, including 
mechanical and electrical nameplates. 

J. Wipe surfaces of mechanical and electrical equipment, and 
similar equipment. Remove excess lubrication, paint and mortar 
droppings, and other foreign substances. 

k. Maintain the cleaning until OWNER occupies the Project or 
portion thereof. 

I. Leave Project clean and m a neat and orderly condition 
satisfactory to OWNER. 

PART 2 - PRODUCTS (NOT USED) 

PART 3-EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 01720 

RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. CONTRACTOR shall maintain and provide the OWNER with record documents 
as specified below. 

B. Maintenance of Documents: 

1. Maintain in CONTRACTOR'S field office or other secure area onsite in 
clean, dry, legible condition complete sets of the following: Drawings, 
Specifications, Addenda, approved Shop Drawings, Samples, 
photographs, Change Orders, other modifications of Contract 
Documents, test records, survey data, Field Orders, and all other 
documents pertinent to CONTRACTOR'S Work. 

2. Provide files and racks for proper storage and easy access. File in 
accordance with filing format of Construction Specification Institute 
(CSI), unless otherwise approved by OWNER. 

3. Make documents available onsite at all times for inspection by OWNER. 
Failure to keep record documents onsite and up-to-date may be grounds 
for the OWNER to not approval the CONTRACTOR'S pay requests. 

4. Record documents shall not be used for any other purpose and shall not 
be removed from the CONTRACTOR'S office without OWNER'S 
approval. 

C. Marking System: Provide colored pencils or felt tipped pens for marking 
changes, revisions, additions and deletions, to the record set of Drawings. Use 
following color code unless otherwise approved by the OWNER: 

1. Process and Mechanical: Red 

2. Yard Piping: Red 

3. Architectural: Blue 

4. Structural: Purple 

5. Plumbing: Brown 

6. HVAC: Green 

7. Other Printed Notations: Black 
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D. Recording: 

1. Label each document "PROJECT RECORD" m 2-inch high printed 
letters. 

2. Keep record documents current. 

3. Do not permanently conceal any Work until required information has 
been recorded. 

4. Drawings: Legibly mark to record actual construction including: 

a. Depths of various elements of foundation in relation to datum. 

b. Horizontal and vertical location of underground utilities and 
appurtenances referenced to permanent surface improvements. 

c. Location of internal utilities and appurtenances concealed in 
construction referenced to visible and accessible features of 
structure. 

d. Field changes of dimensions and details. 

e. Changes made by Change Order or Field Order. 

f. Details not on original Drawings. 

5. Specifications and Addenda: Legibly mark up each Section to record: 

a. Manufacturer, trade name, catalog number, and supplier of each 
product and item of equipment actually installed. 

b. Changes made by Change Order or Field Order. 

c. Other matters not originally specified. 

E. Submittal: 

1. Upon Substantial Completion of the Work, deliver record documents to 
OWNER. Final payment will not be made until satisfactory record 
documents are received by OWNER. 

2. Accompany submittal with transmittal letter containing: 

a. Date. 

b. Project title and number. 

c. CONTRACTOR'S name and address. 

d. Title and number of each record document. 
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e. Certification that each document as submitted is complete and 
accurate. 

f. Signature of CONTRACTOR, or his authorized representative. 

PART 2-PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 02100 

CLEARING & GRUBBING 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This work shall consist of clearing, grubbing, removing, and disposing of all 
vegetation, buildings, pavements and foundations not removed by others, 
including all curbs, medians, pavements, drainage structures, etc. noted for 
demolition on the project plans, and debris which is within designated limits 
inside the Project construction area, except such objects as are designated to 
remain or to be removed in accordance with the project plans or other Sections of 
these Specifications. This work shall also include the Preservation from injury or 
defacement of all vegetation and objects to remain. 

PART 2 -PRODUCTS (NOT USED) 

PART 3 -EXECUTION 

3.1 CLEARING AND GRUBBING 

A. All work pertaining to this section shall be in accordance with the Kentucky 
Standard Specifications for Road and Bridge Construction, most current edition, 
unless noted otherwise on the plans or these specifications. 

B. The ENGINEER will designate all trees, shrubs, plants, and other items to 
remain. Paint or ribbon required for cut or scarred surfaces of trees or shrubs 
selected for retention shall be an approved asphaltum base paint prepared 
especially for tree surgery. 

C. The entire construction area shall be cleared of all weeds, brush, briers, bushes, 
trees, stumps, and other protruding obstructions not designated to remain, except 
within areas the ENGINEER may designate to remain undisturbed. In addition, 
all bushes, trees, roots and stumps within the line of slope stakes shall be 
grubbed. In addition, all topsoil, surficial vegetation containing the heavy root 
system, stumps and debris shall be removed from all proposed cut, fill and at­
grade areas. 

D. Stockpile removed topsoil for use in landscape areas and completed embankment 
slopes. Dispose of unsuitable topsoil in OWNER'S spoil area. 

E. Burning will not be permitted. 

F. No blasting is permitted. 

G. Transport unacceptable excavated material, trees, trash and debris off OWNER'S 
property and dispose of legally. 
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H. Removing Trees or Stumps~ This work shall include cutting trees, removing their 
stumps and roots from the ground, and disposing of the material; and the removal 
of existing stumps and their roots and disposing of the material. 

3.2 SURVEY MONUMENTATION 

A. Any and all survey monumentation encountered and removed during the course of 
construction must be put back in its original location at the completion of 
construction by a Registered Surveyor licensed in the State of Kentucky. 

++END OF SECTION++ 
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SECTION 02200 

EARTHWORK, GRADING AND BACKFILLING 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Scope 

1. CONTRACTOR shall provide all labor, materials, equipment and 
incidentals required to perform all clearing, excavating, filling, grading, 
disposal of earth materials as shown, specified, and required for 
construction of structures, manholes, vaults, conduits, pipelines, roads, 
and other facilities required to complete the Work in every respect. 

2. All necessary preparation of subgrade for slabs, pavements, etc. is 
included. 

3. All temporary means needed to prevent discharge of sediment to water 
courses from dewatering systems or erosion is included. 

4. No classification of excavated materials will be made. Excavation 
includes all materials regardless of type, character, composition, 
moisture, or condition thereof. 

1.2 QUALITY ASSURANCE 

A. Construction Review Services 

1. CONTRACTOR is required to use a KYTC pre-qualified Geotechnical 
Engineer for all testing and laboratory services required throughout 
construction as noted in Section 01410. 

2. The Geotechnical Engineer will distribute the test reports to OWNER, 
ENGINEER and CONTRACTOR for General Construction. 

B. Reference Standards: Comply with applicable provisions and recommendations 
of the following except as otherwise shown or specified. 

1. KM 64-519, Particle Size Analysis of Soils. 

2. KM 64-511, Moisture - Density Relations of Soils (Standard Proctor 
Density). 

3. AASHTO T191, Standard Method of Test for Density of Soil In-Place by 
the Sand-Cone Method. 
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4. AASHTO T310, Standard Specification for In-Place Density and 
Moisture Content of Soil and Soil-Aggregate by Nuclear Methods 
(Shallow Depth). 

5. ASTM D4253, Standard Test Method for Maximum Index Density and 
Unit Weight of Soils Using a Vibratory Table. 

6. ASTM D4254, Standard Test Method for Minimum Index Density and 
Unit Weight of Soils and Calculation of Relative Density. 

7. Kentucky Department of Highways (KDOH), Standard Specifications for 
Road and Bridge Construction, most current edition. 

8. OSHA Standard, Title 29, Code of Federal Regulations, Part 1926, 
Section 650 (Subpart P - Excavations). 

1.3 EARTHWORK PRE-CONSTRUCTION MEETING 

A. A Pre-Construction Meeting shall be scheduled by the CONTRACTOR and be 
held at the site with the OWNER'S representative, CONTRACTOR, the 
Geotechnical ENGINEER and any other interested parties to review the scope 
and schedule of the proposed earthwork. At this meeting the CONTRACTOR 
shall inform the group of erosion control measures to be utilized and types of 
equipment to be used. 

PART 2 - PRODUCTS (NOT USED) 

PART 3-EXECUTION 

3.1 GENERAL 

A. All work pertaining to this section shall be in accordance with the 
Kentucky Standard Specifications for Road and Bridge Construction, 
most current edition, unless noted otherwise on the plans or these 
specifications. 

3.2 GRADING 

A. This term shall consist of all grading above or below subgrade elevations of 
whatever nature required to bring the construction areas to proper subgrade 
elevations including necessary excavation for pavements, curb, gutter, sidewalk, 
constrnction of embankments, excavation and proper sloping of all cuts, and 
other work incidental thereto. 

3.3 CONSTRUCTION OF EMBANKMENT 

A. All surface vegetation, heavy root systems, topsoil, and low-density near-surface 
soils shall be removed from the area upon which the embankment is to be 
constructed. The vegetation and heavy root systems shall be wasted. The clean, 
low-density, near-surface _soil can be used in constrnction of embankment. All 
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topsoil materials shall be stockpiled and re-spread across scarified areas after the 
scarified areas have been brought to within inches of finished grade. 

B. Embanlanents shall be constructed of approved soils to approximate subgrade 
elevation in shallow level layers, 6 to 8 inches, in loose thickness, within two (2) 
percent of optimum moisture content, compacted with an appropriate type of 
compaction equipment to a density not less than 98 percent of maximum dry density, 
as determined by the Standard Proctor Moisture density test (KM 64-511) beneath 
roadway and curb/sidewalk areas and to a density not less than 95 percent of same 
maximum dry density beneath areas outside of the roadway and curb/sidewalk areas. 
Embankment fill placed over sloping original ground shall be compacted on level 
benches cut into the sloping original ground, per details in project plans. 

3.4 PIPE BEDDING AND PIPE ZONE FILL 

A. All pipe bedding and pipe zone fill shall be granular fill in accordance with the 
project plans and the Kentucky Standard Specifications for Road and Bridge 
Construction, most current edition. 

3.5 BACKFILL 

A. Utility trench backfill beneath the pavement, curb and sidewalk areas is to consist 
of flowable fill placed up to the top of the clay subgrade. Outside of pavement, 
curb, and sidewalk areas, utility backfill materials shall consist of approved 
clayey soils or granular soils. Under no conditions shall backfill be flushed to 
obtain compaction. 

3.6 SUBGRADE 

A. Any soft or yielding areas resulting from high moisture contents that are 
encountered at the time of construction shall be scarified, aerated and dried to 
reduce the moisture content nearer to optimum moisture content, then re­
compacted to the specified density. 

B. The subgrade shall be shaped to plan elevation and cross section. Immediately 
prior to placing the concrete, asphalt, or the granular base materials, the subgrade 
shall be checked for conformity with the cross section shown on the plans by 
means of an approved template on the side forms. If necessary, the materials 
shall be removed or added as required to bring all portions of the subgrade to 
correct elevations. The subgrade shall be thoroughly compacted and again 
checked with the template. Concrete, asphalt, or granular base materials shall not 
be placed on any parts of the subgrade which have not been checked for correct 
elevation. The subgrade shall be clean of loose or soft material and shall be 
moistened immediately prior to placing concrete or asphalt. Prior to placing the 
concrete, asphalt, or granular base material, the CONTRACTOR shall proofroll 
the compacted subgrade with a piece of equipment, preferably a loaded single 
axle truck. The ENGINEER shall observe the proof-rolling for consistency. 
Areas which are subject to pumping or rutting shall be reworked and re­
compacted as described above. Undercuts shall only be made when directed by 
the Project Geotechnical Engineer. Granular base materials shall be placed 
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immediately prior to the placement of overlying concrete or asphalt to help 
prevent water from ponding in the granular base and on the prepared subgrade. 

3.7 DENSE GRADED AGGREGATE (DGA) BASE 

A. All DGA Base shall be in accordance with Section 302 of the Kentucky Standard 
Specifications for Road and Bridge Construction, most current edition, unless 
noted otherwise on the plans or in these specifications. 

3.8 EQUIPMENT FOR COMPACTION OF BACKFILL, EMBANKMENT, and 
SUBGRADE 

A. Any compaction equipment capable of producing the required embankment and 
subgrade densities, without lamination, will be permitted. Clayey type soils shall 
be compacted with kneading type compaction equipment, such as a sheepsfoot 
roller. Cohesionless soils shall be compacted with vibratory type equipment, 
such as a vibrating plate or roller. All compaction equipment shall be in good 
condition and shall be operated efficiently to assure uniform compaction. 

3.9 EQUIPMENT OPERATED ON STREETS 

A. The CONTRACTOR shall be permitted to operate only pneumatic tired 
equipment over any paved street surfaces and shall be responsible for correcting 
any damage to street surfaces resulting from the CONTRACTOR'S operation. 
Paved street adjacent to new development shall have all loose soil or mud 
removed at the end of each days work. 

3.10 UTILITIES 

A. Special precautions shall be taken by the CONTRACTOR to avoid damage to 
existing overhead and underground utilities. Before proceeding with the work 
the CONTRACTOR shall confer with all public or private companies, agencies 
or departments that own or operate utilities in the vicinity of the construction 
work. The CONTRACTOR shall be diligent in his efforts to use every possible 
means to locate existing utilities. 

++END OF SECTION++ 

02200-4 



SECTION 02225 

ROCK REMOVAL 

PART 1- GENERAL 

1.1 WORK INCLUDED 

A. The CONTRACTOR shall excavate rock, if encountered, as required to perform 
the required work, and shall dispose of the excavated material, and shall furnish 
acceptable material for backfill in place of the excavated rock. 

B. No blasting will be allowed in this project. 

C. In general, rock in pipe trenches shall be excavated so as to be not less than 6 
inches below the invert of the pipe after it has been laid. 

D. No additional payment will be made for rock excavation. 

1.2 DEFINITIONS 

A. Rock: A naturally occurring hard inorganic material that is in-situ. Rock may be 
either of sedimentary, igneous, or metamorphic origin, and is solid, bedded, 
jointed or fractured, and cannot be removed without ram hammering or 
systematic drilling and blasting; and boulders, masonry or concrete, except 
pavement, exceeding 1 cubic yard volume. 

PART 2-PRODUCTS (NOT USED) 

PART 3-EXECUTION 

3.1 ROCK REMOVAL-MECHANICAL METHOD 

A. Excavate and remove rock by the mechanical method. Drill holes and utilize 
mechanical impact to fracture rock. 

B. In utility trenches, excavate 6 inches below invert elevation of pipe and 24 inches 
wider than pipe diameter. 

C. Stockpile excavated materials and reuse select materials for site landscaping. 
Remove and dispose of excess materials offsite at approved location. 

3.2 PAYMENT 

Rock excavation shall be bid incidental to the Work and will not be paid for separately. 

++ END SECTION++ 
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SECTION 02300 

SLOPE PROTECTION AND EROSION CONTROL 

PART 1-GENERAL 

1.1 WORK INCLUDED 

A. The CONTRACTOR shall use the erosion control plan provided by the ENGINEER 
as a guideline for the placement and types of erosion control structures to be used. If 
no plan is provided by the ENGINEER or additional erosion control structures are 
necessary, CONTRACTOR shall conform to the standards as written in "Kentucky 
Best Management Practices for Construction Activities," prepared by Department of 
Conservation and the Division of Water, Natural Resources, and Environmental 
Protection Cabinet and all other local specifications. The CONTRACTOR shall be 
responsible for periodic maintenance inspections and perform preventative 
maintenance as necessary on all erosion control measures after each rain event or at a 
minimum of once per week. The CONTRACTOR shall maintain a log of inspection 
activities. 

B. The CONTRACTOR shall do all work and take all measures necessary to control soil 
erosion resulting from construction operations, shall prevent the flow of sediment 
from the construction site, and shall contain construction materials (including 
excavation and backfill) within a protected working area so as to prevent damage to 
adjacent property. 

C. The CONTRACTOR shall not employ any construction method that violates a rule, 
regulation, guideline or procedure established by Federal, State or local agencies 
having jurisdiction over the environmental effects of construction. The 
CONTRACTOR shall be responsible for obtaining all associated permits. 

D. Pollutants such as chemicals, fuels, lubricants, bitumen, raw sewage and other 
harmful waste shall not be discharged into or alongside of any body of water or into 
natural or man-made channels leading thereto. 

E. All work shall be in accordance with the Erosion and Sediment Control Plan. 

F. Erosion Control shall meet the requirements of the most current edition of the 
Kentucky Department of Highways Standard Specifications for Road and Bridge 

Construction. 
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PART 2-PRODUCTS 

2.1 MATERIALS 

A. Temporary Slope Protection and Erosion Control: Straw mulch shall be reasonably 

clean and free ofnoxious weeds and deleterious materials. Filter fabric for sediment 

traps shall be of suitable materials acceptable to the ENGINEER. 

B. Silt Fence Materials 

1. Fence Posts --The length shall be a minimum of32 in. long. Wood posts will 
be 2-by-2-in. hardwood of sound quality. The maximum spacing between 
posts shall be 6 ft. Posts shall be driven at least 12 inches into the ground. 

2. Reinforced Silt Fence --Posts shall be a minimum 1.33 lb/linear foot steel 
posts driven at least 12 inches into the ground. The maximum spacing 
between posts shall be 10 ft. Wfre mesh support shall be used and fastened 
to the upstream side of the posts, consisting of 6-in. by 6-in. 14 gauge wire 
mesh. The wire mesh shall be extended at least 6 inches in the trench. 

3. Silt Fence Fabric (see chart below): 

Grab Tensile Strength 50 lbs minimum 

Mullen Burst Strength 190 psi minimum 

Slurry Flow Rate 5 gal./min. :f2 maximum 

Ultraviolet Radiation Stability 90% Minimum 

PART 3 -EXECUTION 

3.1 METHODS OF CONSTRUCTION 

A. The CONTRACTOR shall use any of the acceptable methods necessary to control 
soil erosion and prevent the flow of sediment to the maximum extent possible. These 
methods shall include, but not be limited to, the use of water diversion structures, 
diversion ditches and settling basins. 

B. Construction operations shall be restricted to the areas of work indicated on the 
Drawings and to the area which must be entered for the construction of temporary 
or permanent facilities. The ENGINEER has the authority to limit the surface area 
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of erodible earth material exposed by clearing and grubbing, excavation, borrow 
and fill operations and to direct the CONTRACTOR to provide immediate 
permanent or temporary pollution control measures to prevent contamination of 
wetlands and adjacent watercourses. Such work may involve the construction of 
temporary berms, dikes, dams, sediment basins, slope drains, and use of temporary 
mulches, mats, or other control devices or methods as necessary to control erosion. 

C. Excavated soil material shall not be placed adjacent to wetlands or watercourses in a 
manner that will cause it to be washed away by high water or runoff. Earth berms or 
diversions shall be constructed to intercept and divert runoff water away from critical 
areas. Diversion outlets shall be stable or shall be stabilized by means acceptable to 
the ENGINEER. Iffor any reason construction materials are washed away during the 
course of construction, the CONTRACTOR shall remove those materials from the 
fouled areas as directed by the ENGINEER. 

D. For work within easements, all materials used in construction such as excavation, 
backfill, roadway, and pipe bedding and equipment shall be kept within the limits of 
the easements. 

E. The CONTRACTOR shall not pump silt-laden water from trenches or other 
excavations into wetlands, or adjacent watercourses. Instead, silt-laden water from 
excavations shall be discharged within areas surrounded by baled hayor into 
sediment traps to ensure that only sediment-free water is returned to the 
watercourses. Damage to vegetation by excessive watering or silt accumulation in 
the discharge area shall be avoided. 

F. Prohibited construction procedures include, but are not limited to, the following: 

1. Dumping of spoil material into any streams, wetlands, surface waters or 
unspecified locations. 

2. Indiscriminate, arbitrary, or capricious operation of equipment in wetlands or 
surface waters. 

3. Pumping of silt-laden water from trenches or excavations into surface waters 
or wetlands. 

4. Damaging vegetation adjacent to or outside of the construction area limits. 

5. Disposal of trees, brush, debris, paints, chemicals, asphalt products, 
concrete curing compounds, fuels, lubricants, insecticides, washwater from 
concrete trucks or hydroseeders, or any other pollutant in wetlands, surface · 
waters, or unspecified locations. 

6. Permanent or unauthorized alteration of the flow line of any stream. 

7. Open burning of debris from the construction work. 
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G. Any temporary working roadways required shall be clean fill approved by the 
ENGINEER. In the event fill is used, the CONTRACTOR shall take every 
precaution to prevent the fill from mixing with native materials of the site. All such 
foreign fill materials shall be removed from the site following construction. 

3.2 EROSION CHECKS 

A. The CONTRACTOR shall furnish and install rock silt barriers and filter fabric 
checks in all locations indicated on the Drawings, surrounding the base of all deposits 
of stored excavated material outside of the disturbed area, and where indicated by the 
ENGINEER. Checks, where indicated on the Drawings, shall be installed 
immediately after the site is cleared and before trench excavation is begun at the 
location indicated. Checks located around stored material shall be located 
approximately 6 feet from that material. 

1. Rock Barriers: Temporary rock silt barriers shall be used where indicated 
on the drawings. They may be used in lieu of fabricated silt fence on areas 
where silt fence posts cannot be installed due to bed rock. Rock barriers 
shall be installed to a minimum height of 2 feet and shall be placed to 
prevent bypassing around the ends of the barrier. Shot rock from on-site 
construction may be used. A mixture of rock sizes shall be used to prevent 
short- circuiting of water through the barrier. 

2. Silt Fence: 

a. Silt fence shall be constructed before up slope land disturbance 
begins. 

b. All silt fences shall be placed as close to the contour as possible so 
that water will not concentrate at low points in the fence and so that 
small swales or depressions which may carry small concentrated 
flows to the silt fence are dissipated along its length. 

c. To prevent water pounded by the silt fence from flowing around the 
ends, each end shall be constructed up slope so that the ends are at a 
higher elevation. 

d. Where possible, silt fence shall be placed on the flattest area 
available. 

e. Where possible, vegetation shall be preserved for 5 ft. (or as much 
as possible) up slope from the silt fence. If vegetation is removed, it 
shall be reestablished within 7 days from the installation of the silt 
fence. 

f. The height of the silt fence shall be a minimum of 18 in. above the 
original ground surface. 
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g. The silt fence shall be placed in a trench cut a minimum of 6 in. 
deep. The trench shall be cut with a trencher, cable laying machine, 
or other suitable device which will ensure an adequately uniform 
trench depth. 

h. The silt fence shall be placed with the stakes on the downs lope 
side of the geotextile and so that 8 in. of cloth are below the 
ground surface. Excess material shall lay on the bottom of the 6-
in.-deep trench. The trench shall be backfilled and compacted. 

i. Seams between sections of silt fence shall be overlapped with the 
end stakes of each section wrapped together before driving into 
the ground. 

j. Maintenance--Silt fence shall allow runoff to pass only as diffuse 
flow through the geotextile. If runoff overtops the silt fence, flows 
under or around the ends, or in any other way becomes a 
concentrated flow, one of the following shall be performed, as 
appropriate: 1) the layout of the silt fence shall be changed, 2) 
Accumulated sediment shall be removed, or 3) Other practices 
shall be installed. 

3. Inlet Protection in Swales, Ditch Lines or Yard Inlets 

a. Inlet protection shall be constructed either before up slope land 
disturbance begins or before the storm drain becomes operational. 

b. The earth around the inlet shall be excavated completely to a depth 
at least 18 in. 

c. The wooden frame shall be constructed of 2-by-4-in. construction­
grade lumber. The 2-by-4-in. posts shall be driven 1 ft. into the 
ground at four comers of the inlet and the top portion of2-by-4-in. 
frame assembled using the overlap joint shown. The top of the 
frame shall be at least 6-in. below adjacent roads if ponded water 
would pose a safety hazard to traffic. 

d. Wire mesh shall be of sufficient strength to support fabric with 
water fully impounded against it. It shall be stretched tightly around 
the frame and fastened securely to the frame. 

e. Geotextile shall be resistant to sunlight. It shall be stretched tightly 
around the frame and fastened securely. It shall extend from the 
top of the frame to 18 in. below the inlet notch elevation. The 
geotextile shall overlap across one side of the inlet so the ends of 
the cloth are not fastened to the same post. 

f. Backfill shall be placed around the inlet in compacted 6-in. layers 
until the earth is even with notch elevation on ends and top 
elevation on sides. 
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g. A compacted earth dike or a check dam shall be constructed in 
the ditch line below the inlet ifthe inlet is not in a depression and 
if runoff bypassing the inlet will not flow to a settling pond. The 
top of earth dikes shall be at least 6 in. higher than the top of the 
frame. 

B. The erosion check installations should be inspected on a weekly basis and after 
every runoff event. Accumulated sediments shall be removed when uniform 
accumulations reach 1/3 the aboveground height of the barriers. 

++END OF SECTION++ 
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SECTION 02400 

BITUMINOUS CONCRETE PAVEMENT 

PART 1-GENERAL 

1.1 DESCRIPTION 

A. All materials and construction methods are to be in accordance with the 
Kentucky Standard Specifications for Road and Bridge Construction, most 
current edition (and the most recent version of the Supplemental Specifications), 
unless otherwise noted on the project plans or these specifications. 

B. CONTRACTOR shall submit all haul tickets for bituminous concrete with each 
payment application. 

PART 2 - PRODUCTS (NOT USED) 

PART 3-EXECUTION (NOT USED) 

++END OF SECTION++ 
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SECTION 02410 

FULL-DEPTH RECLAMATION (FDR) 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Full-depth reclamation (FDR) with cement shall consist of pulverizing and mixing 
existing asphalt pavement and base course material with portland cement, soil and 
water to produce a dense, hard, cement- treated base. It shall be proportioned, mixed, 
placed, compacted, and cured in accordance with Section 208 of the Kentucky 
Standard Specifications, current edition, unless otherwise noted. Additionally, it shall 
conform to the lines, grades, thiclmesses, and typical cross sections shown in the 
plans. 

PART 2 - MATERIALS AND EQUIPMENT 

2.1 GENERAL 

A. Refer to Section 208.02 of the Kentucky Standard Specifications, current edition, 
except as noted below or supplemented as follows. 

2.2 RECYCLED ASPHALT PAVEMENT (RAP) AND BASE MATERIAL 

A. Shall consist of the existing or imported recycled asphalt pavement, existing base 
course material and/or subgrade material. The base course and subgrade material 
shall not contain roots, topsoil, or any material deleterious to its reaction with 
cement. The particle distribution of the processed material shall be such that 100% 
passes a 3-inch (75 mm) sieve, at least 95% passes a 2-inch (50 mm) sieve, and at 
least 55% passes a No. 4 (4.75 mm) sieve. 

2.3 EQUIPMENT 

A. Cement Proportioning 

1. Cement shall be added in a dry form. 

B. Mixing Methods 

1. Mixing shall be accomplished in place, using single-shaft or multiple-shaft 
mixers. Agricultural disks or motor graders are not acceptable mixing equipment. 
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PART 3-CONSTRUCTION 

3.1 GENERAL 

A. Refer to Section 208.03 of the Kentucky Standard Specifications, current edition, 
except as noted below or supplemented as follows. 

3.2 PREPARATION OF EXISTING ROADWAY 

A. Any Manholes, valve covers, or other buried structures shall be protected from 
damage prior to processing. 

B. The subgrade shall be firm and able to support, without yielding or subsequent 
settlement, the construction equipment and the compaction of the FDR material. 

1. Soft or yielding subgrade shall be improved and made stable before 
construction proceeds. The method of improvement shall be recommended 
by the Project Geotechnical Engineer. 

3.3 INITIAL PULVERIZATION 

A. Before cement is applied, initial pulverization shall be required to the full depth of 
mixing. 

B. Immediately prior to application of cement, if pulverized material is below optimum 
moisture content (ASTM D558), water shall be added. If pulverized material is more 
than 3 percent above optimum moisture content, the material shall be allowed 
adequate time to dry. 

C. The pulverized material shall be sealed and properly drained at the end of the day or 
if rain is expected. 

3.4 APPLICATION OF CEMENT 

A. Cement shall be applied at the rate shown in Table 1 for the respective street section 
or as the Engineer directs. 

B. The time from cement placement on the pulverized material to start of mixing shall 
not exceed 30 minutes. 

3.5 MIXING 

A. The final mixture (cement, bituminous surface, granular base, and subgrade soil) 
shall be pulverized such that 100% passes the 3-inch (75 mm) sieve, at least 95% 
passes the 2-in. (50 mm) sieve, and at least 55% passes the No. 4 (4.75 mm) sieve. 
No more than 75% of the final mixed material shall be made of the existing 
bituminous material unless approved by the engineer and included in a mixture 
design. Additional material can be added to the top or from the subgrade to improve 
the mixture gradation, as long as this material was included in the mixture design. 
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FDR FDR ANTICIPATED MATERIAL CEMENT APPLICATION 

STA. WIDTH DEPTH IMPORT/EXPORTTHICKNESS MIX RATE 

STREET START STA.END (FT) (IN) (IN) DESIGN (LBS/SY OF FDR) 

CLUBHOUSE DRIVE 1+80 5+00 24 8 -0.7S 1 4S.12 

CLUBHOUSE DRIVE 5+00 10+7S 24 10 -LS 1 S6.40 

CLUBHOUSE DRIVE 10+7S 14+7S 24 10 -0.S 1 S6.40 

CLUBHOUSE DRIVE 14+7S 17+7S 24 12 -2.0 1 67.68 
CLUBHOUSE DRIVE 17+7S 20+15 24 12 -LO 1 67.68 

CLUBHOUSE DRIVE 20+15 22+7S 24 10 -0.S 1 S6.40 

CLUBHOUSE DRIVE 22+7S 25+60 24 8 0.0 1 4S.12 
CLUBHOUSE DRIVE 25+60 29+32 24 10 -1.S 1 S6.40 
CLUBHOUSE DRIVE (END) 0+00 0+78 14 8 -2.0 3 47.92 
MAPLE DRIVE & LAUREL DRIVE 0+00 6+SO 14 10 2.S 1 S6.40 

MAPLE DRIVE & LAUREL DRIVE 6+SO 10+87 14 10 2.0 1 S6.40 

WALNUT ROAD (EXISTING) 0+00 2+30 14 10 s.s 1 S6.40 

WALNUT ROAD (EXISTING) 2+30 4+20 14 10 l.S 1 S6.40 

WALNUT ROAD (EXISTING) 4+20 7+20 14 10 3.S 1 S6.40 

HILLTOP ROAD 0+00 3+SO 14 10 4.S 1 S6.40 

HILLTOP ROAD 3+SO S+4S 14 10 2.S 1 S6.40 

LAKESIDE DRIVE (SOUTH) 0+00 l+SO 14 12 LO 1 67.68 

LAKESIDE DRIVE (NORTH)+ LAKEVIEW ROAD 0+00 2+25 14 10 4.S 1 S6.40 

LAKESIDE DRIVE (NORTH)+ LAKEVIEW ROAD 2+25 3+25 14 10 LS 1 S6.40 

LAKESIDE DRIVE (NORTH)+ LAKEVIEW ROAD 3+25 7+SO 14 10 o.s 3 S9.90 

LAKESIDE DRIVE (NORTH)+ LAKEVIEW ROAD 7+SO 10+60 14 12 2.0 1 67.68 

FAIRVALLEY ROAD+ASH ROAD 0+00 S+SO 14 10 s.s 1 S6.40 

FAIRVALLEY ROAD+ASH ROAD S+SO 7+60 14 10 S.O* 1 S6.40 

TWIN LAKES DRIVE (NORTH) 0+00 3+00 14 10 4.0 2 S6.40 

TWIN LAKES DRIVE (NORTH) 3+00 7+7S 14 10 2.S 3 S9.90 

TWIN LAKES DRIVE (SOUTH) 0+00 4+7S 14 10 4.S 1 S6.40 

DOGWOOD ROAD 0+00 3+60 14 12 1.0 1 67.68 

ELM ROAD 0+00 4+30 14 10 2.S 3 S9.90 

FOREST ROAD 0+00 5+10 14 10 3.S 1 S6.40 

HEMLOCK ROAD 0+00 2+7S 14 10 3.0 1 S6.40 

HEMLOCK ROAD 2+7S S+60 14 10 2.0 1 S6.40 

IRVING ROAD 0+00 3+10 14 10 LS 1 S6.40 

JERICHO ROAD 0+00 2+SO 14 10 LS 1 S6.40 

JERICHO ROAD 2+7S 8+70 14 10 LO 1 S6.40 

CEDAR ROAD+ GROVE ROAD 0+00 7+00 14 10 3.S** 1 S6.40 

CEDAR ROAD+ GROVE ROAD 7+00 lO+SS 14 10 2.S 1 S6.40 

CEDAR ROAD+ GROVE ROAD lO+SS 12+0S 14 12 0.0 1 67.68 

CEDAR ROAD+ GROVE ROAD 12+0S 16+60 14 10 2.S 1 S6.40 

OAK ROAD 0+00 2+00 14 12 2.0 1 67.68 

OAK ROAD 2+00 2+30 14 12 0.0 1 67.68 

LOCUST ROAD 0+00 7+0S 14 10 4 1 S6.40 

*Denotes area where #2 Crushed Limestone was used to fill ruts in the road before 2014 pavement overlays. See sheet 3 for more information. 

**Denotes area where reinforced concrete patch was encountered during drilling. See sheet 3 for more information. 
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B. Mixing shall be continued until the cement is uniformly dispersed throughout the mix 
and until the product is uniform in color, meets gradation requirements, and is at the 
required moisture content. 

3.6 COMPACTION AND SURFACE FINISH 

A. The processed material shall be uniformly compacted to at least 98 percent of 
maximum density, ASTM D558. 

B. If necessary, or as required by the Engineer, the surface shall be lightly scarified and 
re-compacted to remove imprints left by equipment. 

C. Final dimensions shall conform to the lines, grades, thicknesses, and typical cross 
sections shown in the plans. 

3.7 CURING AND PROTECTION 

A. Completed portions of the FDR Base may be opened immediately to low-speed local 
traffic, provided the asphalt curing seal has been placed and provided the FDR base 
and underlying subgrade are sufficiently stable to withstand marring or permanent 
deformation. 

1. The ability of the FDR Base and underlying subgrade to withstand marring or 
permanent deformation shall be determined by means of a proofroll with a fully­
loaded single or tandem axle dump truck. 

a. The proofroll shall be conducted as soon as possible after completion of 
compaction of the FDR Base. 

b. Marring or permanent deformation shall be corrected in accordance with 
Section 3.8.A of this specification. 

2. After passing the proofroll, an asphalt curing seal shall be applied to the FDR 
Base. 

3. The Contractor shall stage construction in such a way to minimize the 
construction traffic on completed portions of FDR Base. 

4. The Contractor shall stage construction to limit the amount of time that residents 
are without access to their homes. 

B. Subsequent pavement layers may be placed any time after placement of the asphalt 
curing seal provided the FDR Base and underlying subgrade are sufficiently stable to 
withstand marring or permanent deformation. 
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C. The section may be opened up to all traffic after the FDR base has received a curing 
compound and subsequent surface layers and the FDR Base and underlying subgrade 
are sufficiently stable to withstand marring or permanent deformation. 

1. The Contractor shall stage construction in such a way to mm1m1ze the 
construction traffic on streets after completion of paving operations. 

D. Cores for unconfined compression tests are not required. 

3.8 MAINTENANCE 

A. Maintenance shall include immediate repairs of any defects that may occur. If it is 
necessary to replace any processed material, the replacement shall be for the full 
depth, with vertical cuts, using either new cement-treated material or low strength 
concrete (300 to 500 psi compressive strength). No skin patches will be permitted. 

3.9 INSPECTION AND TESTING 

A. The Engineer, with the assistance and cooperation of the contractor, shall make such 
inspections and tests as deemed necessary to ensure the conformance of the work to 
the contract documents. These inspections and tests may include, but shall not be 
limited to: 

1. Obtaining test samples of the cement-treated material and its individual 
components at all stages of processing and after completion. 

2. Performing field density, moisture, and gradation tests. 

3. Observing the operation of all equipment used on the work. Only those materials, 
machines, and methods meeting the requirements of the contract documents shall 
be used unless otherwise approved by the Engineer. 

4. Refer to Table 2 for minimum frequency of testing. 
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Table 2. Minimum Frequency of Testing 
Applicable Test 

Test Standard Minimum Frequencv Notes 

Moisture-Density Tests ASTM D558 1per2,000feet of roadway 

Moisture Content 
ASTM D4959 1per300feet of roadway 

Moisture content shall be between optimum and 3% 

(Before Cement Application) above optimum. 

Technician shall use plate or canvas with calibrated 

Cement Application 1dally per each application rate 
surface area to capture the applied cement. The weight 

of the captured cement shall be compared to the 

application rate specified in Table 1. 

Sieve 1per2,000feet of roadway 
Refer to Section 3.5.A for gradation requirements of 

pulverized material. 

Treatment 
At four locations, as directed by the Engineer, dig to the 

Depth/Uniformity 
4 for entire project base of pulverized, cement treated material to Inspect 

treatment depth and uniformity of color. 

Treatment Depth 
Using graduated depth probe, technician shall check 

depth of oulverlzation at random locations. 

Moisture Content 
ASTM D4959 1per600feet of roadway 

Moisture content shall be between optimum and 2% 

(Before Compaction) above optimum. 

Compaction 
ASTM D6938 or 

1per300 feet of roadway 
Compact to 98% of maximum dry density with moisture 

ASTM D1556 content between optimum and 2% above optimum. 

Proofroll 
1 for each completed portion of FDR Technician sh al I visually monitor progress of a fully-

Base prior to curing seal application loaded single or tandem axle dump truck. 

Note that the frequency of test! ng listed in this table is a minimum and higher frequency of testing may be directed by the Engineer In the 

field as conditions warrant. 

PART 4 - MEASUREMENT 

4.1 GENERAL 

A. Refer to Section 01025 of this Specifications Book. 

PART 5 -PAYMENT 

5.1 GENERAL 

A. Refer to Section 01025 of this Specifications Book. 

++END OF SECTION++ 
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SECTION 02425 

PAVEMENT STRIPING 

PART 1 -GENERAL 

1.1 WORK INCLUDED 

A. The Contractor shall furnish all materials, equipment, tools, and labor necessary to do 
the work shown on the contract drawings. 

1.2 CONTRACTOR CERTIFICATION 

A. The Contractor shall submit a written certification to the County, after 
completion, stating that the materials, thickness and application meet KYTC 
Specifications. The certification shall be on the Contractor's stationary and 
signed by an official of the company. 

2.1 PAINT MARKINGS 

A. Traffic paint, (white, lead-free yellow, and other, if specified), shall be fast 
drying waterborne traffic paint. 

B. These products shall meet all of the specifications and performance 
requirements of the 2008 (or latest version) of the Kentucky Department of 
Transportation. 

C. These paint products are to be formulated without lead containing pigments. 

2.2 THERMOPLASTIC PAVEMENT MARKINGS 

A. Thermoplastic pavement markings application and materials shall meet all 
appropriate Kentucky Transportation Specifications. 

B. Kentucky Transportation Cabinet (KYTC) will require thermoplastic pavement 
markings at intersections with state maintained highways. The required 
thermoplastic markings for this project are shown on the striping plan. 

PART 3 -EXECUTION 

3.1 APPLICATION STRIPING TRUCKS 

A. Waterborne traffic paints are designed for application through long-line striping 
trucks that have been properly equipped to apply waterborne traffic paints. The 
trucks must be self-propelled and capable of heating the paint to provide uniform 
flow and enhance quick drying of the paint. 

B. This striper must have a guide boom or optical pointer in order to attain smooth 
and straight lines. The equipment must use air pressure or pump pressure to 
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maintain proper paint pressure at all times. The equipment shall be capable of 
applying a single line or parallel lines of the specified width and in any 
combination of a skip line and a solid line in one pass. 

C. The equipment shall be equipped with a paint cutoff device to provide clean, 
square marking ends of the lines. 

D. The paint pots or tanks shall be equipped with an agitator that will keep the paint 
thoroughly mixed. 

E. The equipment shall be equipped with bead dispensers, one for each paint spray 
gun, placed such that the beads are applied to the paint almost instantly as the 
paint is being placed on the roadway surface. · The bead dispensers shall be 
equipped with cutoff controls synchronized with the cutoff controls for the paint 
spray guns. 

F. The equipment shall utilize metal parts of stainless steel and hoses that have 
chemical resistance to high pH properties of the latex resins. 

3.2 APPLICATION WALK BEHIND EQUIPMENT 

A. In the event that a walk behind striping application is necessary, (due to 
space/confinement issues), on public streets or striping of private/public parking 
lots, etc; it is important that the same considerations be given to the materials of 
construction as with the long line equipment. 

3.3 APPLICATION CONDITIONS 

A. Surfaces shall be clean, dry, and free from loose or peeling paint. 

B. Traffic paints shall be applied when air or surface temperatures are above 50°F or 
below 130°F. 

C. Contractor to inspect the surface for moisture and the presence of concrete 
sealers or other residue on new concrete surfaces. Contractor shall make the 
County Inspector aware of the above conditions prior to proceeding. 

D. Previously painted lines may be repainted without additional surface preparation 
provided the old paint is still tightly adhered to the surface. 

3.4 APPLICATION RATES 

A. The film thickness shall be 15 mils (approximately .110 sq. ft./ gal). 
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3.5 RECORDS 

A. The Contractor shall video record the existing street striping before construction. 
No deviations shall occur unless indicated on the plans. 

3.6 MARKING REMOVAL 

A. Any markings done in error or which do not conform to the traffic operation in 
use must be removed. Markings on existing or temporary pavement shall be 
removed by water blasting to the satisfaction of the County Inspector. Painting 
of existing markings with bituminous or other material to obliterate the markings 
shall not be allowed. 

++END OF SECTION++ 
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SECTION 02500 

STORM SEWERS 

PART 1-GENERAL 

1.1 DESCRIPTION 

A. All materials and construction methods are to be in accordance with the 
Sanitation District 1 specifications for Storm Sewer, most current edition, unless 
otherwise noted on the project plans or these specifications. 

PART 2-PRODUCTS (NOT USED) 

PART 3-EXECUTION (NOT USED) 

++END OF SECTION++ 

I 
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SECTION 02700 

RESTORATION - SEED 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes the following: 
Preparation and seeding of all unpaved areas disturbed under this contract. 

1.2 PURPOSE 

A. The purpose of this section is to provide a directive for restoration of private and 
public unpaved areas. The following guidelines will ensure that the disturbed 
areas are restored to the same or superior quality that existed prior to 
construction. 

B. The CONTRACTOR should read this section, review the site, and discuss with 
the ENGINEER any necessary deviations considered. Please also review any 
special notes within the bid packet. 

C. For restoration of paved areas, please review the appropriate section in the 
specifications and/or special notes within the bid packet. 

1.3 RELATED DOCUMENTS 

A. Dravvings and general prov1s10ns of the Contract, including General, and 
Supplementary Conditions, and Earthwork related sections apply to this Section. 

B Provisions of these specifications do not relieve the CONTRACTOR from any 
permitting requirements of regulatory agencies. 

1.4 SUBMITTALS 

A. Submit each item in this Article according to Conditions of Contract and General 
and Special Conditions sections within these specifications. 

B. Seed vendor's certified statement for grass seed mixture, stating botanical and 
common name, percentage by weight and percentages of purity, germination and 
weed seed for each grass seed species. 

1.5 QUALITY ASSURANCE 

A. Seeding to be performed by a single firm specializing in seeding. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Packaged Materials: deliver packaged materials in containers showing weight, 
analysis and name of manufacturer. Protect materials from deterioration during 
deliver and while stored at the site. 
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1.7 PROJECT CONDITIONS 

A. Installer must examine the subgrade, verify the elevations, observe the conditions 
under which landscape operations are to be performed, and notify the 
CONTRACTOR of unsatisfactory conditions. Do not proceed until 
unsatisfactory conditions have been corrected in a manner acceptable to the 
Installer. 

B. Proceed with and complete seeding as rapidly as portions of the site become 
available, working within the seasonal limitations for operations required. 

C. Continue to maintain erosion control measures as required throughout project 
duration. 

1.8 WARRANTY 

A. Special Warranty: Warrant lawns through the specified maintenance and 
warranty period. 

B. Warranty Period: 1 year after Substantial Completion. 

C. The special warranty specified in this Article shall not deprive the OWNER of 
other rights the OWNER may have under other provisions of the Contract 
Documents and shall be in addition to and run concurrent with, other warranties 
made by the CONTRACTOR under requirements of the Contact Documents. 

PART 2 - PRODUCTS 

2.1 TOPSOIL 

A. Topsoil will be provided under related Earthwork Sections. If quantity of topsoil 
is insufficient, installer is to notify the General CONTRACTOR of the 
unsatisfactory condition. 

B. POOR TOPSOIL MAY REQUIRE ADDITIONAL SHREDDED TOPSOIL TO 
BE DELIVERED TO SITE. 

C. Topsoil shall not contain more than 40 percent clay in that portion passing a No. 
10 sieve and shall contain not less than 5 percent or more than 20 percent organic 
matter as determined by loss on ignition of samples oven dried to constant weight 
at 212 degrees Fahrenheit. 

2.2 GRASS MATERIALS 

A. Provide fresh, clean, new-crop seed complying with the tolerance for purity and 
germination established by the Official Seed Analysts of North America. Provide 
seed of the species and proportions as specified. 

B. All seeding shall meet the standards of the governmental agency having 
jurisdiction. The CONTRACTOR shall: (1) examine the site and notify the 
OWNER of any special turf (i.e. zoysia grass) requirements that exist, and (2) 
meet with the necessary agencies to determine specifications prior to seeding. 
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C. The following is a general guideline to be utilized as a minimum specification: 

Urban Areas. All areas to be seeded which are considered to be urban in 
character, and any that are in front of a residence, shall be seeded with the 
following mixture: (percentages are by weight.) 
40% Kentucky Bluegrass (Poa pratensis) 
40% Creeping Red Fescue (Festuca rubra) 
20% Annual Ryegrass (Lolium multiflorum) 

Rights of Ways and Easements. All areas in rights-of-way or in easements 
adjacent to rights-of-way, other than urban areas, shall be seeded with the 
following mixture: 
30% Kentucky Bluegrass (Poa pratensis) 
50 % Kentucky 31 Tall Fescue (Festuca arundinaces Vdr. KY 31) 
20% Annual Ryegrass (Lolium multiflorum) 

Replant special plugged turf as necessary conforming to pre-construction 
conditions. 

All other areas: All other areas shall be seeded with the following mixture: 
90% Perennial Rygrass (Lolium perenne) 
10% Alsike Clover (Trifolium hybridum) 

Seed mixtures shall include fine fescues, tall fescues, perennial rye grass, annual 
ryegrass, and Kentucky bluegrass from the following selections: 

Fine Fescue: Banner III, Brittany III, Creeping Red Fescue, Eco, Jasper, 
Longfelolow, Shademaster II, Shadow II, SR 5100, Victory II, Spartan, Aurora, 
Valiant, Biljart, Scaldis, Reliant, Waldina. 

Perennial Rye Grass: Brightstar II, Catalina, Chaparral, Divine, Imagine, Legacy 
II, Line Drive, Majesty, Panther, Pennant II, Prelude III, Premier II, Rebel III, 
Roadrunner, Wind Dancer, Gator, Tara, Allstar, Blazer, Derby, Repell, Fiesta, 
Palmer, or Bride II. 

Kentucky Bluegrass: America, Award, Eclipse, Glade, Jefferson, Midnight, 
NuGlade, Odyssey, Quantum Leap, Rugby II, Total Eclipse, Unique,Aspen 
Emmundt, Mosa American, Somerset, Vanessa, Majestic, Adelphi, or Merit. 

D. Unless otherwise specified or shown on the drawings, all graded/disturbed areas 
shall be finely graded to contour of existing lawn (as photographed before 
construction), and left smooth and thickly sown with seed as specified and/or 
such other grasses as are specified by the ENGINEER. 

2.3 SOIL ADDITIVES 

A. The CONTRACTOR should contact the U.S. Department of Agriculture, Natural 
Resources Conservation Service, 6028 Camp Ernst Road, Burlington, KY 41005, 
586-7903 (Fax 586-6107) or other local USDA office in the project locale for 
testing and advice before seeding. In the absence of certified soil tests, one of the 
following soil additive methodologies shall be applied at the rates specified: 
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Methodology #1: 

Commercial Fertilizer: Apply one of the following commercial grade fertilizer of 
neutral character (fertilizer to be spread at the recommended rates specified by 
the manufacturer): 

30 lbs (max) per 1000 square feet of 5-10-5 
25 lbs (max) per 1000 square feet of 10-10-10 
10 lbs (max) per 1000 square feet of 5-20-20; AND 

Lime: natural limestone ASTM C602 Class T with a minimum 99 percent 
passing through No. 8 sieve and a minimum of 75 percent passing through No. 
60 sieve. 

Spread 2 tons lime per acre (80 lbs per 1000 square feet). 

OR: Methodology #2: 

Organic Matter: For residential lawns only, apply 2 Cubic Yards per 1000 square 
feet of either: Peat Moss; well-decomposed sawdust; well-rotted, weed-free 
manure; organic compost; or sewage sludge (non-industrial). 

Miscellaneous Landscape Materials: 
Anti-Erosion Mulch: Provide clean, seed-free salt hay or threshed straw of wheat, 
rye, oats or barley. 
Erosion Control Products: Degradable Erosion Control Blankets on 
embankments greater than 3:1 slopes. Follow manufacture's recommended 
installation specifications. 

PART 3 - EXECUTION 

3.1 GENERAL 

A. The CONTRACTOR shall provide all labor, materials, tools, and equipment 
required to grade, fertilize, seed, and mulch in good, workmanlike manner the 
areas where shown on the plans or where directed by the ENGINEER and as 
specified herein. 

3.2 PREPARATIONFORLAWNS 

A. Loosen sub-grade of lawn areas to a mm1mum depth of 4" by disking or 
harrowing. Remove stones over 3/4" in any dimension and sticks, roots, rubbish 
and other extraneous matter with power equipment. Limit preparation to areas 
that will be seeded promptly after preparation. 

B. Mix specified soil amendments and fertilizers with topsoil at the rates specified 
by disking or harrowing. Delay mixing of fertilizer if seeding will not follow 
within a few days. 

C. The CONTRACTOR is to grade lawn areas to a smooth even surface with loose 
uniformly fine texture. Roll, rake, remove ridges and fill depressions, as required 
to meet finish grades and prevent puddling of water. All grass, weed, roots, 
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sticks, stones, and other debris are to be removed and the soil carefully brought to 
the finished grade by hand raking. Limit fine grading to areas that will be seeded 
immediately after grading. The final seedbed should be firm and free of large 
clods, rocks, and other extraneous material. 

D. Moisten prepared lawn areas before seeding if soil is dry. Water thoroughly and 
allow surface to dry before seeding lawns. Do not create a muddy soil condition. 

E. Restore lawn areas to specified condition if eroded or otherwise disturbed after 
fine grading and prior to seeding. 

3.3 SEEDING LAWNS 

A. Seeding shall be broadcast over the prepared area at 7 pounds per 1000 square 
feet. 

B. Do not use wet seed or seed that is moldy or otherwise damaged. 

C. Sow seed using a spreader or seeding machine. 

D. Do not seed when wind velocity exceeds 5 mi. per hr. 

E. Distribute seed evenly over entire area by sowing equal quantity in 2 directions at 
right angles to each other. 

F. Sow not less than the quantity of seed specified. 

G. Rake seed lightly into the top 1/8" of the soil and compact with cultipacker. 

H. Protect seeded areas against erosion by spreading specified lawn mulch after 
completion of seeding operations. 

I. Spread uniformly to form a continuous blanket not more than 1" loose 
measurement over seeded areas. The mulch covering should be thin enough to 
expose about 50% percent of the soil surface (one to two bales per 1000 square 
feet). 

J. At CONTRACTOR'S option, the method of placing and tying down straw using 
an asphaltic emulsion as described in KY Transportation Cabinet Department of 
Highways Standard Specifications for Road and Bridge Construction, 2000, 
Section 212.03.03 Procedure B may be used. Asphaltic Emulsion shall be 
nontoxic to plants, and shall conform to AASHTO Ml40 or AASHTO M208. 

K. Install Degradable Erosion Control Blankets on all slopes greater than 3: 1. 
Utilize manufacturers recommended installation specifications. 
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3.4 MAINTENANCE 

A. Begin maintenance immediately after seeding. 

B. Maintain lawns for not less than the period stated below and longer as required to 
establish an acceptable lawn. 

C. Seeded lawns: not less than 60 days. 

D. If seeded in fall and not given full 60 days of maintenance, or if not considered 
acceptable at the time, continue maintenance the following spring until 
acceptable lawn is established. 

E. Maintain lawns by watering, fertilizing, weeding, mowing, and other operations 
such as rolling, re-grading and seeding as required to establish a smooth, 
acceptable lawn, free of eroded or bare areas. 

F. CONTRACTOR shall include a minimum of one mowing. 

G. The CONTRACTOR prior to final acceptance shall accomplish any necessary 
reseeding or repairing. 

3.5 CLEANUP AND PROTECTION 

A. During seeding operations, store materials and equipment where directed. Keep 
pavements clean and areas of construction in an orderly condition. 

B. Protect lawns and materials from damage due to landscape operations, operations 
by other CONTRACTORS and trades, and trespassers. Maintain protection 
during installation and maintenance periods. 

3.6 INSPECTION AND ACCEPTANCE 

A. When seeding operations are completed, including maintenance, the ENGINEER 
will, upon request, make an inspection to determine acceptability. 

B. When inspected lawns do not comply with the requirements, replace rejected 
lawns and continue specified maintenance until re-inspected by the ENGINEER 
and found to be acceptable. 

++END OF SECTION++ 
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SECTION 02800 

RESTORATION - SOD 

PART 1-GENERAL 

1.1 SUMMARY 

A. This Section includes the following: 
Preparation and seeding of all unpaved areas disturbed under this contract. 

1.2 PURPOSE 

A. The purpose of this section is to provide an alternative method for restoration of 
private and public lawns. Sodding will be required when a quick solution is 
necessary or due to surface drainage issues. This section will be used instead of 
or in addition to the previous restoration (Seeding) specifications. The following 
guidelines will ensure that the disturbed areas are restored to the same or superior 
quality that existed prior to construction. 

B. The CONTRACTOR should read this section, review the site, and discuss with 
the ENGINEER any necessary deviations considered. Please also review any 
special notes within the bid packet. 

C. For restoration of paved areas, please review the appropriate section in the 
specifications and/or special notes within the bid packet. 

1.3 RELATED DOCUMENTS 

A. Drawings and general prov1s10ns of the Contract, including General, and 
Supplementary Conditions, and Earthwork related sections apply to this Section. 

B. Provisions of these specifications do not relieve the CONTRACTOR from any 
permitting requirements of regulatory agencies. 

1.4 SUBMITTALS 

A. Submit each item in this Article according to Conditions of Contract and General 
and Special Conditions sections within these specifications. 

B. Sod vendor's certified statement for grass sod mixture, stating botanical and 
common name, percentage by weight and percentages of purity, germination and 
weeds for each grass species. 

1.5 QUALITY ASSURANCE 

A. Sodding to be performed by a single firm specializing in sodding. 

02800-1 



1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Packaged Materials: deliver packaged materials in containers showing weight, 
analysis and name of manufacturer. Protect materials from deterioration during 
deliver and while stored at the site. 

1. 7 PROJECT CONDITIONS 

A. Installer must examine the subgrade, verify the elevations, observe the conditions 
under which landscape operations are to be performed, and notify the 
CONTRACTOR of unsatisfactory conditions. Do not proceed until 
unsatisfactory conditions have been corrected in a manner acceptable to the 
Installer. 

B Proceed with and complete sodding as rapidly as portions of the site become 
available, working within the seasonal limitations for operations required. 

C. Continue to maintain erosion control measures as required throughout project 
duration. 

1.8 WARRANTY 

A. Special Warranty: Warrant lawns through the specified maintenance and warranty 
period. 

B. Warranty Period: 1 year after Substantial Completion. 

C. The special warranty specified in this Article shall not deprive the OWNER of other 
rights the OWNER may have under other provisions of the Contract Documents and 
shall be in addition to and run concurrent with, other warranties made by the 
CONTRACTOR under requirements of the Contact Documents. 

PART 2 - PRODUCTS 

2.1 TOPSOIL 

A. Topsoil will be provided under related Earthwork Sections. If quantity of topsoil 
is insufficient, installer to notify the General CONTRACTOR of the 
unsatisfactory condition. 

B. POOR TOPSOIL MAY REQUIRE ADDITIONAL SHREDDED TOPSOIL TO 
BE DELIVERED TO SITE. 

C. Topsoil shall not contain more than 40 percent clay in that portion passing a No. 
10 sieve and shall contain not less than 5 percent or more than 20 percent organic 
matter as determined by loss on ignition of samples oven dried to constant weight 
at 212 degrees Fahrenheit. 
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2.2 GRASS MATERIALS 

A. Provide fresh, clean, new-crop, nursery grown sod. 

B. Sod shall be free of objectionable grassy and broadleaf weeds. Sod will not be 
acceptable if it contains any of the following weeds: common Bermudagrass 
(wiregrass), quackgrass, johnsongrass, poison ivy, nutsedge, nimblewill, Canada 
thistle, bindweed, bentgrass, wild garlic, ground ivy, perennial sorrel, and 
bro me grass. 

C. Sod mixtures shall include fine fescues, tall fescues, perennial rye grass, annual 
ryegrass, and Kentucky bluegrass from the following selections: 

Fine Fescue: Banner III, Brittany III, Creeping Red Fescue, Eco, Jasper, 
Longfelolow, Shademaster II, Shadow II, SR 5100, Victory II, Spartan, Aurora, 
Valiant, Biljart, Scaldis, Reliant, Waldina. 

Perennial Rye Grass: Brightstar II, Catalina, Chaparral, Divine, Imagine, Legacy 
II, Line Drive, Majesty, Panther, Pennant II, Prelude III, Premier II, Rebel III, 
Roadrunner, Wind Dancer, Gator, Tara, Allstar, Blazer, Derby, Repell, Fiesta, 
Palmer, or Bride II. 

Kentucky Bluegrass: America, Award, Eclipse, Glade, Jefferson, Midnight, 
NuGlade, Odyssey, Quantum Leap, Rugby II, Total Eclipse, Unique,Aspen 
Emmundt, Mosa American, Somerset, Vanessa, Majestic, Adelphi, or Merit. 

D. Thickness of cut: Sod shall be machine cut at a uniform soil thickness of 5/8" 
plus or minus W' at the time of cutting. Measurement for thickness shall exclude 
top growth and thatch. 

E. Pad size: Individual pieces of sod shall be cut to the supplier's standard width 
and length. Maximum allowable deviation from the standard width and length 
shall be +/- W' on width and+/- 5 percent on length. Broken pads and torn or 
uneven ends will not be accepted. 

F. Strength of Sod Sections: Standard size sections of sod shall be strong enough to 
support their own weight and retain their size and shape when supported 
vertically from a firm grasp on the upper 10 percent of the section. 

G. Moisture Content: Sod shall not be harvested or transplanted when moisture 
content is excessively wet or dry and may adversely affect the sod's survival. 

H. Time Limitations: Sod shall be harvested, delivered and transplanted within a 36 
hour period unless suitable preservation method is approved prior to delivery. 

I. Mowing Height: Before stripping, sod shall be mowed uniformly at a 2" height. 
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2.3 SOIL ADDITIVES 

A. The CONTRACTOR should contact the U.S. Department of Agriculture, Natural 
Resources Conservation Service, 6028 Camp Ernst Road, Burlington, KY 41005, 
586-7903 (Fax 586-6107) or other local USDA office in the project locale for 
testing and advice before sodding. In the absence of certified soil tests, one of the 
following soil additive methodologies shall be applied at the rates specified: 

Methodology# 1: 

Commercial Fertilizer: Apply one of the following commercial grade fertilizer of 
neutral character (fertilizer to be spread at the recommended rates specified by 
the manufacturer): 

30 lbs (max) per 1000 square feet of 5-10-5 
25 lbs (max) per 1000 square feet of 10-10-10 
10 lbs (max) per 1000 square feet of 5-20-20; AND 

Lime: natural limestone ASTM C602 Class T with a minimum 99 percent 
passing through No. 8 sieve and a minimum of 75 percent passing through No. 
60 sieve. 
Spread 2 tons lime per acre (80 lbs per 1000 square feet). 

OR: Methodology #2: 

Organic Matter: For residential lawns only, apply 2 Cubic Yards per 1000 square 
feet of either: Peat Moss; well-decomposed sawdust; well-rotted, weed-free 
manure; organic compost; or sewage sludge (non-industrial). 

PART 3 -EXECUTION 

3.1 GENERAL 

A. The CONTRACTOR shall provide all labor, materials, tools, and equipment 
required to grade, fertilize, and sod in good, workmanlike manner the areas 
where shown on the plans or where directed by the ENGINEER and as specified 
herein. 

3.2 PREPARATIONFORLAWNS 

A. Loosen sub-grade of lawn areas to a minimum depth of 4" by disking or 
harrowing. 

B. Remove stones over 3/4" in any dimension and sticks, roots, rubbish and other 
extraneous matter with power equipment. Limit preparation to areas that will be 
sodded promptly after preparation. 

C. Mix specified soil amendments and fertilizers with topsoil at the rates specified 
by disking or harrowing. Delay mixing of fertilizer if sodding will not follow 
within a few days. 
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D. The CONTRACTOR is to grade lawn areas to a smooth even surface with loose 
uniformly fine texture. Roll, rake, remove ridges and fill depressions, as required 
to meet finish grades and prevent puddling of water. All grass, weed, roots, 
sticks, stones, and other debris are to be removed and the soil carefully brought to 
the finished grade by hand raking. Limit fine grading to areas that will be sodded 
immediately after grading. The final grade should be firm and free of large clods, 
rocks, and other extraneous material. 

E. Moisten prepared lawn areas before sodding if soil is dry. Water thoroughly and 
allow surface to dry before seeding lawns. Do not create a muddy soil condition. 

F. Restore lawn areas to specified condition if eroded or otherwise disturbed after 
fine grading and prior to sodding. 

3.3 SODDING 

A. Lay sod within 36 hours from time of stripping. Do not plant dormant sod or if 
ground is frozen. 

B. Lay sod to form a solid mass with tightly fitted joints. Butt ends and sides of sod 
strips; do not overlap. Stagger strips to offset joint in adjacent bourses. Work 
from boards to avoid damage to subgrade or sod. Tamp or roll lightly to ensure 
contact with subgrade. 

C. Work sifted soil into minor cracks between pieces of sod; remove excess to avoid 
smothering of adjacent grass. 

D. Anchor sod on slopes greater than 4: 1 with wood pegs to prevent slippage. 

E. Water sod thoroughly with fine spray immediately after planting. 

3.4 MAINTENANCE 

A. Begin maintenance immediately after sodding. 

B. Maintain lawns for not less than two weeks or until sod is well rooted and cannot 
be lifted out of place. 

C. Maintain lawns by watering, fertilizing, weeding, mowing, and other operations 
such as rolling, re-grading and seeding as required to establish a smooth, 
acceptable lawn, free of eroded or bare areas. 

D. CONTRACTOR shall include a minimum of one mowing. 

E. The CONTRACTOR prior to final acceptance shall accomplish any necessary 
re sodding. 
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3.5 CLEAN UP AND PROTECTION 

A. During sodding operations, store materials and equipment where directed. Keep 
pavements clean and areas of construction in an orderly condition. 

B. Protect lawns and materials from damage due to landscape operations, operations 
by other CONTRACTORS and trades, and trespassers. Maintain protection 
during installation and maintenance periods. 

3.6 INSPECTION AND ACCEPTANCE 

A. When sodding operations are completed, including maintenance, the ENGINEER 
will, upon request, make an inspection to determine acceptability. 

B. Sodding will be considered acceptable when all specified requirements, including 
maintenance period, have been complied with and a healthy, uniform, close stand 
of grass has been established, free of weeds, surface irregularities and bare spots 
larger than 1-1/2" diameter, open joints, and surface irregularities. 

C. When inspected lawns do not comply with the requirements, replace rejected 
lawns and continue specified maintenance until re-inspected by the ENGINEER 
and found to be acceptable. 

++END OF SECTION++ 
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3 

1' Vt1DE FLAT 
BOTTOM 

#1A J TYPICAL SECTION 

FULL DEP1H RECLAMATION (FDR) 
1. SEE SHEET 3 FOR \WiElHER OR NOT MATERIAL NEEDS 

10 BE IMPORlED, EXPORlED, OR IF lHE EXISTING 
PAVEMENT lHICKNESS IS SAllSFACTORY FOR 
PROPOSED FDR. 

2. EXISTING PA'IEMENT COMPOSITION FOR EACH S1REET 
IS PROVIDED ON SHEET 4. 

3. FOR AREAS OF WIDENING lHE EXISTING STREET. 
CONlRACroR SHALL ADD APPROVED MAlERIAl PRIOR 
10 PULVERIZATION. SEE DETAIL f3. 

EACH COURSE OF PAVEMENT 
MAlERIAL SHALL BE EXTENDED 

BEYOND lHE COURSE ABOVE IT BY A 
DISTANCE EQUAL TO lHE lHICKNESS 

OF lHE LOWER COURSE 

THIS IS THE TYPICAL SECTION FOR THE FOLLOWING SlREETS: 
•LAUREL SlREET 
•MAPLE ROAD 
•GROVE ROAD {STA. 6+00 - STA. 16+69} 
•JERICHO ROAD {STA. o+oo - STA. 2+50} 
•LAKESIDE DRIVE (NORTH) {STA. o+oo - STA. 2+00} 



#1B J TYPICAL SECTION 

FULL DEPlH REa.AMAllON (FDR) 
1. SEE SHEET 3 FOR WHETHER OR NOT MAlERIAL NEEDS 

TO BE IMPORlED, EXPORJED, OR If 1HE EXISTING 
PAVEMENT IS SAllfACTORY FOR FDR. 

2. EXISTING SUBGRADE COMPOSlllON FOR EACH SlREET 
IS PROVIDED ON SHEET 4. 

3. FOR AREAS Of 'MOENING 1HE EXISTING SlREET, 
CONlRACTOR SH.ALL ADD APPRO'<fll MAlERIAL PRIOR 
TO PULVERIZATION. 

EACH COURSE OF PA'IEMENT 
MAlERIAL SHALL BE EXlENDED 

BEYOND 1HE COURSE ABOVE IT BY A 
DISTANCE EQUAL TO 1HE 1HICKNESS 

OF 1HE LOWER COURSE 

lHIS IS lHE TYPICAL SECTION FOR lHE FOLLOWING S1REETS: 
•CLUBHOUSE DRIVE {STA. o+OO - STA. 4+65} 



FULL DEPlH RECLAMATION (FDR} 
1. SEE SHEET 3 FOR \WiElHER OR NOT MATERIAL NEEDS 

TO BE IMPORlED, EXPORlED, OR IF lHE EXISTING 
PA'llEMENT lHICKNESS IS SATISFACTORY FOR 
PROPOSED FDR. 

2. EXISTING PAVEMENT COMPOSITION FOR EACH STREET 
IS PROVIDED ON SHEET 4. 

3. FOR AREAS OF YllDENING lHE EXISTING STREET, 
CONTRACTOR SHALL ADD APPROVED MATERIAL PRIOR 
TO PULVERIZATION. SEE DETAIL f3. 

#1C J TYPICAL SECTION 

EACH COURSE OF PAVEMENT 
MA1ERIAL SHALL BE EXTENDED 

BEYOND lHE COURSE ABOVE IT BY A 
DISTANCE EQUAL TO lHE lHICKNESS 

OF lHE LOWER COURSE 1• WOE FLAT 

BOTTOM 

THIS IS THE TYPICAL SECTION FOR THE FOLLOWING STREETS: 
•CLUBHOUSE DRIVE {STA. 5+35 TO STA. 29+15} 



#1D J TYPICAL SECTION 

14' 

FULL DEP1H REa..AMAllON {FDR) 
1. SEE SHEET 3 FOR WHElHER OR NOT MAlERIAL NEEDS 

10 BE IMPORTED. EXPORTED. OR IF 1HE EXISTING 
PAVEMENT IS SAllFACTORY FOR FDR. 

2. EXISTING SUBGRADE COMPOSlllON FOR EAQi S1REET 
IS PROVIDED ON SHEET 4. _ 

3. FOR AREAS OF WIDENING 1HE EXISTING SlREET. 
CONlRACTOR SHALL ADO APPRO\IED MAlERIAL PRIOR 
10 PULVERIZATION. 

THIS IS THE TYPICAL SECTION FOR THE 
FOi.LOWiNG STREETS: 

•ELM ROAD 
•HEMLOCK ROAD 
•IRVING ROAD 
•LAKESIDE ROAD {SOUTH} 
•FAIR VALLEY ROAD 
•ASH ROAD 
•HILLTOP ROAD 
•WALNUT ROAD {PROPOSED} 



EACH COURSE OF PAVEMENT 
MAlERIAL SHALL BE EXlENDED 

BEYOND TiiE COURSE ABOVE IT BY A 
SURFACE COURSE DISTANCE EQUAL TO TiiE TiilCKNESS 
{PER DETAIL) OF lHE LOWER COURSE 1, WIDE FLAT 

2.0X SURFACE GRADE - _ '· •· . _ _ • BOTTOM 

FULL DEPlH REa..AMATICXll (FDR} 
1. SEE SHEET 3 FOR WHETHER OR NOT MAlERIAL NEEDS 

TO BE IMPORTED, EXPORTED, OR IF lHE EXISllNG 
PAVEMENT lHICKNESS IS SATISFACTORY FOR 
PROPOSED FDR. 

3 

THIS IS THE TYPICAL SECTION FOR THE FOLLOWING~STR~EE!IS~:llli!illl~~il'\ii!ii!!i!l~
1 

[i~llffil!><' 
•TWIN LAKES DRIVE {NORTH} 

2. EXISllNG PA 'llEMENT COMPOSlllCXll FOR EACH S1REET 
IS PROVIDED CXll SHEET 4. 

3. FOR AREAS OF WIDENING lHE EXISllNG S1REET, 
CON1RACTOR SHALL ADO APPROVED MAlERIAL PRIOR 
TO PULVERIZATION. SEE DETAIL f3. 

#1E J TYPICAL SECTION 

•DOGWOOD ROAD 
•FOREST ROAD 
•JERICHO ROAD {STA. 2+50 TO STA. 8+69} 
•OAK ROAD 
•LAKESIDE DRIVE (NORTH) {STA. 2+00 TO 1o+71} 
•CEDAR ROAD STA. 0+00 TO GROVE ROAD STA. 6+00 
•WALNUT ROAD 
•END OF CLUBHOUSE DRIVE {STA. o+OO TO STA. o+78} 



1' WIDE DGA 
SHOULDER 

#1F J TYPICAL SECTION 

FULL DEPlH REa.AMAllON (FDR) 
1. SEE SHEET 3 FOR WHElHER CR NOT MAlERIAL NEEDS 

TO BE IMPORlED, EXPORlED, CR IF 1HE EXISllNG 
PAVEMENT IS SAllFACTORY FOR FDR. 

2. EXISllNG SUBGRADE COMPOSlllON FOR EACH S'lREET 
IS PRO'lllDED ON SHEET 4. 

3. FOR AREAS OF WIDENING lHE EXISllNG S'IREET, 
CON1RACTOR SHALL ADD APPRO'v'ED MAlERIAL PRIOR 
TO PULVERIZATION. 

EACH COURSE OF PAVEMENT 
MATERIAL SHALL BE EXTENDED 

BEYOND lHE COURSE ABOVE IT BY A 
DISTANCE EQUAL TO lHE lHICl<NESS 

OF lHE LOWER COURSE 

lHIS IS lHE TYPICAL SECTION FOR lHE FOLLOWING STREETS: 
•CLUBHOUSE DRIVE {STA. 15+00 - STA. 24+00} 



G) 1 i'' CL2 ASPH SURF 0.38D PG64-22; KYTC SECTION 806 

@ BITUMINOUS TACK COAT (SS-1) @ 0.05 GAL/SY BETWEEN ALL ASPHALT LIFTS 

@ 2~" CL2 ASPH BASE 0. 75D PG64-22; KYTC SECTION 806 

(±) ASPHALT CURING SEAL (SS-1) @ 2 LBS/SY (KYTC SECTION 208) 

@) FULL DEPTH RECLAMATION (FDR) - FOR MIX DESIGN, SEE SHEETS 3 & 4 

@ UNDISTURBED SUBGRADE 

#2A) PAVEMENT DESIGN: CLUBHOUSE DRIVE 
SCALE: N.T.S. 



I G) ~a; ~@~l[@I 
CD 1 :f CL2 ASPH SURF 0.38D PG64-22; KYTC SECTION 806 

@ ASPHALT CURING SEAL (SS-1) @ 2 LBS/SY (KYTC SECTION 208) 

CT) FULL DEPTH RECLAMATION (FDR) - FOR MIX DESIGN, SEE SHEETS 3 & 4 

@ UNDISTURBED SUBGRADE 

#28' PAVEMENT DESIGN: ALL 14' STREETS 
SCALE: N.T.S. 



CD 2" CL2 ASPH SURF 0. 75D PG64-22 

@ BITUMINOUS TACK COAT (SS-1) @ 0.05 GAL/SY 

G) EXISTING BIRCH STREET (ASPHALT) 

@ UNDISTURBED SUBGRADE 

#2C) PAVEMENT DESIGN: ASPHALT OVERLAY 
SCALE: N.T.S. 



CD 1 r cL2 AsPH suRF o.38o PG64-22; KYTc sEcT10N 806 

@ BITUMINOUS TACK COAT (SS-1) @ 0.05 GAL/SY 

@ 3" CL2 ASPH BASE 0.750 PG64-22; KYTC SECTION 806 

@) 4" DGA BASE 

@) COMPACTED SUBGRADE 

#20 \ PAVEMENT DESIGN: ALL PROPOSED STREETS & 
TURNAROUNDS SCALE: N.T.S. 



CD 1:i" CL2 ASPH SURF 0.380 PG64-22; KYTC SECTION 806 

@ BITUMINOUS TACK COAT (SS-1) @ 0.05 GAL/SY 

@ 5" CL2 ASPH BASE 0.750 PG64-22; KYTC SECTION 806 

@) 5" DGA BASE 

@) COMPACTED SUBGRADE 

#2E 1 PAVEMENT DESIGN: PROPOSED CLUBHOUSE 
I DIGOUT (STA. 1+00 TO STA. 1+80) 



CD EXCAVATION & PREPARATION 

ADDITIONAL AREA TO BE 
EXCAVATED AND REPLACED 
WITH FULL DEPTH ASPHALT 
(MODIFIED BASE) PRIOR TO 
PULVERIZING 

2" CLAY AND/OR TOP SOIL 
TO BE INCLUDED IN 
PULVERIZATION 

PROPOSED PAVEMENT WIDTH 
(24') 

EXISTING PAVEMENT WIDTH 
(VARIES) 

EXISTING PAVEMENT SECTION 

@ PULVERIZATION AND FINAL SURFACE 

PROPOSED PAVEMENT WIDTH 
(24') 

SURF ACE COURSE (PER DETAIL 
BASE COURSE (PER DETAIL 

PULVERIZING DETAIL FOR ADDITIONAL WIDTH AREAS- CLUBHOUSE DRIVE 
SCALE: N.T.S. 



CD EXCAVATION & PREPARATION 

ADDITIONAL AREA TO BE 
EXCAVATED 6" AND 
REPLACED WITH 6" OF 
DENSE GRADE AGGREGATE 
(DGA) OR RECYCLED 
ASPHALT PAVEMENT (RAP) 
PRIOR TO PULVERIZING 

2" CLAY AND/OR TOP SOIL 
TO BE INCLUDED IN 
PULVERIZATION 

PROPOSED PAVEMENT WIDTH 
(14') 

EXISTING PAVEMENT WIDTH 
(VARIES) 

EXISTING PAVEMENT SECTION 

@ PULVERIZATION AND FINAL SURFACE 

PROPOSED PAVEMENT WIDTH 
(14') 

SURF ACE COURSE (PER DETAIL 

PULVERIZED MIX (SEE SHEET 4&5 FOR MIX DESIGN & FDR DEPTH) 

-~ ~ 
#38) PULVERIZING DETAIL FOR ADDITIONAL WIDTH AREAS - 14' STREETS 

SCALE: N.T.S. 

·-------·------·-·------------~ 



15• HOPE CULVERT 
(MIN. SLOPE=O.Blll:) MATCH 

EXISTING 

• ·.-.I•, 
PROPOSED 

·. · ASPHALT l\PRON ·. 1• 

PROPOSED STREET 
(PER DETAIL) 

NOTE: ASPHALT/GRAVEL WEDGE 
IS PER BID ITEMS 25 & 26 

NOTE: 5' APRON IS INCIDENTAL 
TO ROADWAY CONSTRUCTION 

,...., 
..J 

....1< 
~ t:i 

81' 
~ 

COMPACTED SUBGRADE OR GRAVB.. --. 
ALL VOIDS AS NECESSARY WITH 

DENSE GRADED AGGREGATE 

EXISTING DRIVEWAY 

<C 
0:::0::: 
Cl ..... 
ca.. ............ 
(/) 0::: 
Ow 
a...c 
0..J 
O:::::::> 
a...o 

s• MINIMUM COVER TO 
BOTTOM OF PAVMENT 

iJi 

PROPOSED ASPIW...T 
DRIVEWAY APRON 
(1! SURFACE COURSE W/ 
SUBGRADE AS NECESSARY) 

..J 
0 

BAf:KFILL ACCORDING TO 
MANUFACTURER 

NOTE: REMOVE EXISTING 
CULVERTS AS NOTED ON 
PLANS 

#4A) DRIVEWAY RECONSTRUCTION ON DITCH SIDE WITH PROPOSED CULVERT 

I 

I 

SCALE: N.T.S. 



R/W LINE OR AT 
MATCHPOINT 

MATCH 
EXISTING 

:. . 
PROPOSED 

NOTE: ASPHALT/GRAVEL WEDGE 
IS PER BID ITEMS 25 & 26 

ASPHALT/GRAVEL WEDGE 
TO EXISTING DRIVEWAY 

.. 

NOTE: 5' APRON IS INCIDENTAL 
TO ROADWAY CONSTRUCTION 

: ... 

DR~Al' 

~ 

EXISTING DRIVEWAY 

COMPACTED SUBGRADE OR GRAVEL FILL VOIDS AS -----J 

NECESSARY WITH DENSE GRADED AGGREGATE 

#48) DRIVEWAY RECONSTRUCTION ON NON-DITCH SIDE 

: . ·. ~ . 

,....., 
....I 

g~ 
<O 
It: It: 
C) ...... 

oil.. .............. 
en a:: o..._. 
a..o 
0....1 
It: :::> 
ll..O 

ili 

PROPOSED ASPHALT 
DRIVEWAY APRON 
{11 SURFACE COURSE W/ 
SUBGRADE AS NECESSARY) 

I 

~I 
~I 

....I 
0 

I 
I 

I 

SCALE: N.T.S. 



B 
PULVERIZED SECTION A 

~c 
~ ASPHALT WEDGE 

t 
B 

PULVERIZED SECTION A 

A - DEPTH OF FIRST FDR SECTION 
B - DEPTH OF DEEPER FDR SECTION 
C- USE 15' PER 1" DIFFERENCE BETWEEN B &A 

#5 ) TRANSITION WEDGE BETWEEN VARIED FDR DEPTHS 
SCALE: N.T.S. 



CD EXISTING CONDITION 

@ MODIFIED BASE WEDGE 
EXCESS PAYMENT ON EXISTING 
HIGH SIDE TO BE REMOVED TO 

CREATE NEW LOW SIDE 

1' WIDE FLAT 
OTTOM 

1' WIDE DGA 
SHOULDER 

EXISTING 1FACE GRADE 
CROSS SLOPE VARIES\ -

_J 

01 

-----=--=--=--=2,.03 PROPPSED SURFACE GR!'~~--
~- -

MODIFIED BASE WEDGE TO 
BRING EXISTING LOW SIDE TO 
PROPOSED HIGH SIDE 

1.°" 
... -<;.:.~~~::.-~1 

r= : = ~ 

#6 ) CROSS-SLOPE FLIP w/ MODIFIED BASE WEDGE 



East Coast ECSC-2 Erosion Control Blanket or equivalent installed to manufacturers specifications 

® 

@ 

® 

, ...................... . 
························ 
························ ........................ 
. . . ' .. ''' '' ''' .. ' ' '' ..... ' .~. ---~ ······························ .......................... . 

Technical Specifications for equivalent product: 

Top Net - Heavyweight UV-stabilized polypropylene 
Straw/Coconut Matrix - 70% agricultural straw (0.36 lbs----/yd') 
30% coconut (0.17 lbs/yd') 
Bottom Net - Lightweight photodegradable polypropolene 
Thread must be degradable 
Permissible Shear Stress - 2.6 psi minimum 
For specified use In moderate to heavy fiow drainage channels 
Provide a minimum of 24 months of erosion protection 

I 

*Equivalent materials must be approved by owner and/or engineer. 

Crest of hill/berm 

. ' . . . . . ' . . . . . ' . . 
················ 

··········· ' . . . . . ' . . . . 

······························· 

®l~ ..........•. >>> ?<iii ............................................................ ........................................................... ············································ '.·.·.·.·.·. ·.·.· .·.·. ', ',', ·.·. ',' :.·.·:.· :.·.· .·. ·.·.·. ',', ·. ',',' ::. ': .·.· .·.·. ',' .·.·. ·. ·. ·.·. ·.·. ·.·.· .·.·.·.·.·.~·. -.. -. -.. -. -.. -.. -. ~.·:· .· .·, ·:.·:.·.· ,·, ·:. ',', ·.·.·.·. ', ·.·.·. ·.·.·. ',' .·.·.·.·.·.·.·.·.·.' .·.·. ·.·. ·: ,',' .·.· 
··························································································································· ·························································································································· ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·:. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·." ·. ·. ·:. ·. · .Battafli.af .hmrnartn. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·:. ·. ·. ·. ·. ·:. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·. ·:. ·:. ·. · 

EROSION CONTROL BLANKET 
11/12/09 

BASIC INSTALLATION GUIDE SCALE: N.T.S. 
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BOTIOM SI.AB MAY BE A 

c 

8 

PLAN 

B 

SECTION A-A 
PRE-CAST 

SEPARAlE!.Y AND lHE 
OUlLET PIPE PLACED 
ON TOP OE IT ¥ll1TH 

SECTION 8-8 SECTION C-C 

KNOCKOUT PAMEl.S: IF SlBUClURES ¥ll1TH 
KNoa< OUT PANELS ARE USED AT DEPlHS 
GREAlER lHAN 6' SlBUC1URAL 
CALCULATIONS MUST BE SUPPi.JED 

lHE BOTIOM 
SHAPED 10 DRAIN 

STANDARD INLET 
(12" - 33" OUTLET PIPE) 

(STM-08) 
N.T.S. 

(REFERENCE -ODOT CB 1.2 - {2-3}) 

!: 

fi' 

- NOTES -
GBAlES; 

GRA1ES SHALL BE NEENAH NO. R-4859-C 
OR EAST JORDAN NO. 5110 TYPE M2 OR 
APPROVED EQUALS. 

W&.l.S; CAST-IN-PLACE WALLS SHALL 
HAVE A NOMINAL lHICKNESS OF a•. 
PRECAST WALLS SHALL HAVE A MINIMUM 
lHICKNESS OF f!/' AND BE RBNFORCED 
SUFFlaENlL Y TO PERMIT SHIPPING AND 
HANDLING 'MlHOUT DAMAGE. CONCRElE 
SHALL MEET REQUIREMENlS OF 501'S 
SPECIFICATIONS. SECTION 02630, 
PARAGRAPH 3.1.1. 

REINFORCEMENT· RBNEORCING IN lHE TOP 
IS TO BE f4- BARS SPACED AT a• CENTER 
TO CENTER. USE EIGHT BARS. 

INLETS OVER 12 FEET IN QEf>]-1· SHALL BE 
PRECAST OR CAST-IN PLACE CONCRElE; 
RBNEORCED 'M1H #4- BARS ON 12• 
CENTERS BOlH VERTICALLY AND 
HORIZONTALLY 'MlH 2" Cl..EARANCE FROM 
INSIDE WALL FACE. 

PB!iCAST BASE'; IE A PRECAST BASE IS 
USED, IT SHALL BE SET DEEP ENOUGH SO 
lHAT lHE TOP CAN BE PLACED ON lHE 
BASE TO PROVIDE lHE GRAlE ELEVATION 
SPEaFIED IN lHE PLANS. GRADE 
AllllSTMENlS SHALL BE MADE PER 501'S 
SPECIFICATION SECllON 02630, SECTION 
3.2.4 AND 3.2.5. CONCRElE SHALL MEET 
REQUIREMENlS OF S01'S SPECIFICATIONS. 
SECllON 02630, PARAGRAPH 3.1.1. 

LOCAJ!ON AND ELEVATION· WHEN GIVEN 
ON lHE PLANS. lHE LOCATION AND lHE 
ELEVATION ARE AT lHE TOP CENTER OF 
lHE GRATE. WHEN SIDE OPENINGS ARE 
PROVIDED, lHE ELEVATION SHALL BE AT 
lHE FLOW LINE OE lHE SIDE INLET. 

MINIMUM QEf>]-1· 1HE MINIMUM DEPlH 
SHALL BE lHE OUTSIDE DIAMETER (O.D.} OE 
lHE OU1LET PIPE PWS T. 

opENINGS; PIPE OPENINGS SHALL BE lHE 
O.D. OF lHE PIPE BEING SUPPLIED PLUS 3• 
WHEN PREEABRICAlED OR FlaD CUT. lHE 
INlERSTlllAL SPACE SHALL BE FILLED 'MlH 
GROUT. 

S!QE INLETS: SHALL BE PROVIDED ONLY 
WHEN SPECIFIED ON lHE PLANS. 

~ S1EPS SHALL BE PROVIDED WHERE 
lHE DEPlH EXCEEDS 4' AND SHALL MEET 
lHE REQUIREMENTS OE SD1'S 
SPECIFICATIONS. SECTION 02630, 
PARAGRAPH 3.2.2. 

BENctf!NG: BENCHING SHALL BE REQUIRED 
IN ALL STRUCTURES AND SHALL MEET lHE 
REQUIREMENlS OE SECllON 02630, 
PARAGRAPH 3.2.3, OE SD1's STANDARD 
SPEaFICATIONS 
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TYPICAL INTERCEPTOR DITCH 

1-- 2'-0" MIN. -1 

TYPICAL SECTION ORIGINAL GROUND~TTTTTL~INE~~---­

ROADWA Y~ 
NOTES EXCAVATION 

CHANNEL LINING \./ILL BE PAID FDR AT THE CONTRACT UNIT PRICE PER TON FDR EACH CLASS. 
CHANNEL LINING \./ILL NOT BE REQUIRED IN THE BOTTOM OF THE DITCH \./HERE SOLID ROCK IS ENCOUNTERED. 
CHANNEL LINING ESTIMATED ON THE BASIS OF 0.50 TON PER SQ. YD. PER FOOT OF DEPTH. 

CD \./IDEN CHANNEL LINING NEAR OUTLET END OF STRUCTURE AS DIRECTED BY THE ENGINEER. 
@FROM THE TOP OF THE LINING TD THE ORIGINAL GRDUNDLINE. 
@ ALTERNATE LDCA TIDN OF GRDUNDLINE. 
@15' MIN. CLASS II, DR 24' MIN. CLASS III. 

D=DEPTH TD PROJECT, T=THICKNESS, CSEE PLAN NOTES FDR THESE VALUES) 

412107 
KENTUCKY 

DEPARTMENT OF HIGHWAYS 

CHANNEL LINING 
CLASS II AND III 

STANDARD DRAWING NO. RDD-040-04 
SlJBMITIED 12-1-99 

DlRECIClltD!VllWl'I01Des!GN ~ 

[) U-l-99 
SrA7El!lliBWAY~ ~ 
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PLAN VIEW 

I I I I I 

SECTION A-A 

TOE OF SLOPES: 
@ 

a. SlEEPER THAN 2:1 
b. 2:1 
c. FLATTER THAN 2:1 

A 

1'-6" 

-CUT OFF TOE WALL 
AT ROCK LINE WHEN 
ENCOUNTERED. 

PIPE 
DIA. OR 

DIMENSIONS 
SHAPE EQUIV. 

® c E F L w DIA. 

12" 0 1'-9"' 2·-s·~ 2'-3" 3'-6" 4'-0" 

0 2'-0" 2'-9" 2'-9" 4'-0" 4'-9" 
15" 

0 1'-9" S-0" 2 1-6 .. 3'-6" 4'-9" 

0 2·-:r· 3'-0 .. 3'-6" 4 1-6 .. 51-311 

18" 0 
2'-0" 31-611 3'-011 4 1-0" 5'-6" 

0 
0 3'-3" 

21" 
2'-6" 4'-0" 5'-0" 6'-0" 

0 2'-3" 3'-0" 3'-6" 4'-6" 6'-0" 

0 2'-9" 3'-6" 41-6" 5'-6" 6'-6" 

24" 0 
2'-6" 4'-0 .. 41-011 5'-0" 6'-9" 

0 
0 3'-0" 6'-o" 7-0" 3'-9 .. 5'-0" 

27' 
0 2'-9" 4'-6" 4'-3" 5'-3" 7'-S' 

NOTES 

1. DIMENSIONS AND QUANTITIES ARE BASED ON CONCRElE 
PIPE AND WILL VARY INSIGNIACANlLY FOR ALlERNAlE PIPE 
MAlERIALS. 

2. REINFORCING STEEL : MINIMUM GRADE 40, BARS EVENLY 
SPACED • 

I 6 - NO. 4 x 1'-0" DOWEi.. BARS. 
2 - NO. 4 x (E DIMENSION MINUS 4"). 
SLOPES SHALL BE WARPED TO AT HEADWALL WHEN PIPE IS 
SKEWED AND/OR NORMAL SLOPE VARIES FROM 2:1. 

6. VOWME DISPLACED BY PIPE COMPUTED USING INSIDE 
DIAMElER OF PIPE. 

7. WING ANGLES AND/OR DIMENSIONS MAY BE ALlERED 
DURING CONSTRUCTION TO ACCOMMODA 1E A.OW OF WA 1ER. 

8. APRON BETVt'EEN WINGS SHALL BE SLOPED IN DIRECTION OF 
A.OW EQUAL TO SLOPE OF PIPE. FRONT FACE OF 
HEADWALL SHALL REMAIN VERTICAi.. 

@ HEADWALLS ARE FOR CIRCULAR, ARCH, AND HORIZONTAL 
ELLIPTICAL 12"- 27' EQUIVALENT PIPE SIZES. SEE 
CURRENT KDOT SID. DWG. RDl-016, FOR NON-CIRCULAR 
PIPE EQUIVALENT SIZEs. 

10. ENCl.OSURE GRAlE SHALL BE INSTAl.LED PER DETAIL 
SlM-19 FOR PIPE SIZES 24 INCHES DIAMElER AND UNDER. 

SLOPED & FLARED HEADWALLS (12"-27" PIPE) 
(STM-16) 

N.T.S. 
(REFERENCE KYTC STANDARD DRAWING RDH-020) 

CLASS REINF A SlEEL CONC 

T C. Y. LBS. 
2" 0.58 

0.75 
7 

21/4" 
0.68 

2 1/2" 0.93 

0.89 
8 

2 3/4" -
1.14 

1.07 9 

3" 1.35 8 

1.30 
31/4" 9 -

1.57 

31/2" 1.51 10 

ISOMETRIC VIEW 



FINISH GRADE 

COMPACTED GRANULAR BACKFILL 
BENEATH PAVED AREAS 

NOTES: 

1. PRECAST MANHOLE BASE SHALL NOT BE USED 
IF THE GRADE OF THE INFLUENT OR EFFLUENT 
CONDUIT EXCEEDS 10%, UNLESS THE SEAL 
BETWEEN THE PRECAST MANHOLE BASE AND 
INFLUENT AND/OR EFFLUENT LINES IS CAST IN A 
SKEW TO ACCEPT LARGER GRADES. IN NO CASE 
SHALL THE GRADE OF THE INFLUENT OR 
EFFLUENT CONDUIT EXCEED 26le WITHOUT THE 
USE OF A FITTING OUTSIDE THE MANHOLE, 
SEE SPECIFICATION 02606 FOR INFORMATION. 

2. ALL CONCRETE SHALL BE 4000 PSI AIR 
ENTRAINED. . 

3. JOINlS BETWEEN PRECAST MANHOLE 
SECTIONS SHALL BE SEALED AS DEFINED IN 

PART 3.2.4 OF SD1'S SPECIFICATIONS, SECTION 
02630: A SINGLE, CONTINUES RUBBER 0-RING 
GASKET, A FLEXIBLE BUTYL RUBBER SEALANT 
(CONSEAL), "KENT-SEAL NO. 2", "RUB'R-NEK", 
OR "E-Z STIK". 

4. FLEXIBLE CONNECTIONS OR HYDROPHILIC 
SEALANT AND OKUM ROPE, OR AN APPROVED 
NON-BENTONITE EQUAL, WITH THE PIPE 
GROUTED IN PLACE SHALL BE USED FOR ALL 
CONNECTIONS AT MANHOLES REGARDLESS OF 
THE PIPE'S DIAMETER. FLEXIBLE CONNECTIONS 
AT MANHOLES SHALL BE ELASTOMERIC GASKElS 
OR COUPLINGS, MANUFACl\JRED IN ACCORDANCE 
WITH ASTM C 1478, STANDARD SPECIFICATION 
FOR STORM DRAIN RESILIENT CONNECTORS 
BETWEEN REINFORCED CONCRETE STRUCl\JRES, 
PIPES, AND LATERALS. FOR PIPES LESS THAN 
OR EQUAL TO 48" IN DIAMETER. 

5. THE PRECAST BASE SHALL HAVE THE THE 
FLOOR AND SIDE WALL CAST AS ONE UNIT: IF 
THE FLOW LINE (CHANNEL) AND BENCHES ARE 
NOT CAST AS A PART OF FLOOR AND SIDE 
WALL, THEY SHALL BE CAST IN PLACE 

6. LIFT HOLES IN PRECAST MANHOLE BASE TO BE 
SEALED WITH HYDRAULIC CEMENT. 

7. PRECAST MANHOLES SHALL BE INSTALLED PER 
SECTION 02606. 

8. BENCHING SHALL BE SHAPED TO MAINTAIN A 
SMOOTH TRANSITION OF FLOW FOR PIPE ANGLES 
BETWEEN 90 AND 180 DEGREES, AS 
REFERENCED TO THE DOWNSTREAM FLOWUNE. 
NO ANGLES LESS THAN 90 DEGREES WILL BE 
ALLOWED BETWEEN INCOMING AND OUTGOING 
PIPES IN MHS. 

9. ALL MANHOLES SHALL FOLLOW THE 
REQUIREMENlS OF SECTION 02630 OF SD1'S 
TECHNICAL SPECIFICATIONS. 

SEE SECTION 3.2.3 
SPEC 02630 FOR 

CASTING REQUIREMENlS 

z 
:i 
'lo 

• 
·' 

PIPE MH BASE ID DIAMETER 

12" THRU 21" 48" 

24" THRU 36" 60" 

42" &: 48" 72" 

60" 90" 

72" 108" 

PRECAST CONCRETE OR HIGH 
DENSITY POLYETHYLENE 
ADJUSTABLE RINGS. 
SEE SECTION 3.2.6 OF SPEC 
02630. 

CONCENTRIC TOP SECTION 

SEAL ALL LIFTING HOLES (TYP) 

MANHOLE STEPS SHALL BE PER 
501 SPEC SECTOIN 02630. 

PRECAST CONCRETE MANHOLE 
SECTIONS ASTM C-478 

SEE NOTE +. FOR DETAILS 

PROVIDE BENCHING IN 
ALL MHS. 

ANTI-FLOTATION FLANGES 
MAY BE REQUIRED IN 
AREAS WHERE THE 
MANHOLE IS SUBJECT TO 
FLOODING 

10. FOR LARGE DIAMETER MANHOLES GREATER THAN 
5'-0" DIAMETER, THE BOTIOM SECTION CAN 
TRANSITION WITH REDUCER SLAB TO A 4'-0" 
DIAMETER SECTION AND CONE. THE REDUCER 
SHALL BE AT LEAST 2'-0" ABOVE THE CROWN 
OF THE HIGHEST INCOMING PIPE. 

STANDARD MANHOLE 
N.T.S. 

REVISION BY DATE 
SANITATION DISTRICT NO. 1 

1045 Eaton Drive 
FT. Wright, Kentucky 41017 

Ph: (859) 578-7460 
Fax: (859) 331-2436 

DATE: 
MAY 2010 

STANDARD 
DRAWING NO: 

STM-13 



Earth Cut Under Pavement 

FIN. GRADE 

COMPACTED 
EARTH FILL 

COMPACTED I 
GRANULAR 12" 
FILL 

• 4 

::- .; ... .·.• .. -
L .: -"~ :~~ ~:-. :~·~- ~- '" .. 
.. _ .· , ... _ ·... .... . .. ·..- .. 
FLOWABLE FILL TO MATCH EXISTING 
PAVEMENT ELEVATION AS PER 
SPECIFICATIONS 

. COMPACTED 
. ·_1 't . ··.. .j GRANULAR 

FILL 
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l l 
1 PIPE O.D. + 24" 1 

TRENCH DETAIL 
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FLOW ... 

SECTION "A,...A" 

NO. 2 STONE 
OR SHOT ROCK 

,...NOTES,... 

BID ITEM AND UNIT TO BID: 
CODE PAY ITEM 
2704 SILT TRAP TYPE B 
2707 CLEAN SILT TRAP TYPE B 

PAY UNIT 
EACH 
EACH 

c:cum flF I 11111 111. I lHET 111. 

----------.. L" (}----------

~ ~~E I 
FLOW~ 

--
SILT TRAP TYPE B 
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PLAN VIEW 

: : J : J t p } HEIGHT OF BAGS = D/2@ ~£ l rv~~o 
I I 

FRONT ELEVATION 

,..,NOTES,.., 
SILT TRAP TYPE C SHALL INCLUDE GEOlEXllLE FABRIC BAGS, NO. 57 STONE, 
LABOR AND ALL INCIDENTALS NECESSARY FOR ONE COMPLETE INSTALLATION. 
BID llEM AND UNIT TO BID: 
CODE PAY llEM 
2705 SILT TRAP TYPE C 
2708 CLEAN SILT TRAP TYPE C 

PAY UNIT 
EACH 
EACH 

INSTALL ADDITIONAL STONE BAGS OR SILT FENCE 
AROUND INLET IF PERMANENT STABILIZATION OF 
DISTURBED AREA BEHIND CURB IS NOT COMPLETE. A 

,., .................... , .._ FLOW 

A,..,A 

PLAN VIEW 

4 ___L! 

SURROUND INLET WllH TWO 
COURSES OF BAGS {MINIMUM). 

G) INLET PROTECTION IS SUITABLE FOR USE IN BOlH PAVED AND UNPAVED AREAS. KENTUCKY 
lHE HEIGHT REQUIREMENT IS WAIVED IN CASES WHERE IT WILL CREA TE AN · • ..... ® UNACCEPTABLE PONDING SITUTATION ON lHE PAVEMENT OR ON AN ADJACENT PROPERTY. PEPARlMENT OF HIGHWAYS! 

@ INTERWEAVE BAG ENDS TO FILL GAPS BETWEEN BAGS. 
4. CONSTRUCT 18" X 30" BAGS OF NON-WOVEN TYPE II GEOlEXllLE FABRIC 

CONFORMING TO SECTION 843 OF lHE STANDARD SPECIFICATIONS. DOUBLE 
STITCH BAG SEAMS WllH 1 LB. POLYESTER lHREAD. ATTACH ONE (1) TIE 
STRING TO EACH BAG. BAG OPENING SHALL BE ON 18" SIDE. 

5. FILL BAGS WllH NO. 57 STONE BETWEEN 1/2 TO % FULL (50 LB TO 60 LB). 
6. SILT TRAP TYPE C SHALL NOT BE USED IN BLUE LINE STREAMS. 

SECTION 9,..,9 SILT TRAP TYPE C 
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