
COMMONWEALTH OF KENTUCKY 

BEFORE THE PUBLIC SERVICE COMMISSION 

In the Matter of: 

ELECTRONIC JOINT APPLICATION OF ) 
LOUISVILLE GAS AND ELECTRIC ) 
COMPANY AND KENTUCKY UTILITIES ) 
COMPANY FOR CERTIFICATES OF ) 
PUBLIC CONVENIENCE AND NECESSITY ) 
FOR FULL DEPLOYMENT OF ADV AN CED ) 
METERING SYSTEMS ) 

JOINT APPLICATION 

CASE NO. 2018-00005 

Louisville Gas and Electric Company ("LG&E") and Kentucky Utilities Company 

("KU") (collectively "the Companies"), pursuant to KRS 278.020(1), 807 KAR 5:001 Sections 

14 and 15, and 807 KAR 5:011 Section 6(2)(b) hereby petition the Kentucky Public Service 

Commission ("Commission") to issue an Order granting LG&E and KU Certificates of Public 

Convenience and Necessity ("CPCN") for the full deployment of Advanced Metering Systems 

("AMS") across their Kentucky service territories, including gas operations for LG&E, and to 

approve their proposed AMS Opt-Out Special Charges. The Companies respectfully ask the 

Commission to issue a final order in this proceeding by June 1, 2018. 

In support of this Joint Application, the Companies respectfully state: 

1. The full name and mailing address of LG&E are: Louisville Gas and Electric 

Company, 220 West Main Street, Post Office Box 32010, Louisville, Kentucky 40202. The full 

name and business address of KU are: Kentucky Utilities Company, One Quality Street, 

Lexington, Kentucky 40507. KU's mailing address is Kentucky Utilities Company c/o 

Louisville Gas and Electric Company, 220 West Main Street, Post Office Box 32010, Louisville, 

Kentucky 40202. The Companies may be reached by electronic mail at the electronic mail 

addresses of their counsel set forth below. 
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2. LG&E was incorporated in Kentucky on July 2, 1913, and is in good corporate 

standing. 

3. KU was incorporated in Kentucky on August 1 7, 1912, and in Virginia on 

November 26, 1991 (and effective as of December 1, 1991), and is in good standing in both 

Kentucky and Virginia. 

4. LG&E is a public utility, as defined in KRS 278.010(3)(a), engaged in the electric 

and gas business. LG&E generates and purchases electricity, and distributes and sells electricity 

at retail in Jefferson County and portions of Bullitt, Hardin, Henry, Meade, Oldham, Shelby, 

Spencer, and Trimble Counties. LG&E also purchases, stores, and transports natural gas and 

distributes and sells natural gas at retail in Jefferson County and portions of Barren, Bullitt, 

Green, Hardin, Hart, Henry, Larue, Marion, Meade, Metcalfe, Nelson, Oldham, Shelby, Spencer, 

Trimble, and Washington Counties. 

5. KU is a public utility, as defined in KRS 278.010(3)(a), engaged in the electric 

business. KU generates and purchases electricity, and distributes and sells electricity at retail in 

the following counties in Central, Northern, Southeastern, and Western Kentucky: 

Adair Edmonson Jessamine Ohio 
Anderson Estill Knox Oldham 
Ballard Fayette Larue Owen 
Barren Fleming Laurel Pendleton 
Bath Franklin Lee Pulaski 
Bell Fulton Lincoln Robertson 
Bourbon Gallatin Livingston Rockcastle 
Boyle Garrard Lyon Rowan 
Bracken Grant Madison Russell 
Bullitt Grayson Marion Scott 
Caldwell Green Mason Shelby 
Campbell Hardin McCracken Spencer 
Carlisle Harlan McCreary Taylor 
Carroll Harrison McLean Trimble 
Casey Hart Mercer Union 
Christian Henderson Montgomery Washington 
Clark Henry Muhlenberg Webster 
Clay Hickman Nelson Whitley 
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Crittenden 
Daviess 

Hopkins Nicholas Woodford 

6. Copies of all orders, pleadings and other communications related to this 

proceeding should be directed to: 

Robert M. Conroy 
Vice President, State Regulation and Rates 

LG&E and KU Services Company 
220 West Main Street 

Louisville, Kentucky 40202 
robert.conroy@lge-ku.com 

Allyson K. Sturgeon 
Senior Corporate Attorney 

Sara V. Judd 
Corporate Attorney 

LG&E and KU Services Company 
220 West Main Street 

Louisville, Kentucky 40202 
allyson.sturgeon@lge-ku.com 

sara.judd@lge-ku.com 

Kendrick R. Riggs 
W. Duncan Crosby III 

Stoll Keenon Ogden PLLC 
2000 PNC Plaza 

500 West Jefferson Street 
Louisville, Kentucky 40202 

kendrick.riggs@skofirm.com 
duncan.crosby@skofirm.com 
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AMS Collaborative Is Complete; 
Applying for CPCNs for Full AMS Deployment Is Now Appropriate 

7. The Companies first proposed a full AMS deployment in the context of their 2016 

Kentucky base-rate cases. 1 In conjunction with the Companies' agreement to withdraw their 

requests for full deployment of AMS in settling those cases, the Companies agreed to initiate an 

AMS Collaborative involving the Companies and all interested parties to the rate cases to discuss 

any concerns about AMS.2 Through the AMS Collaborative, the Companies sought to identify 

and address participants' interests and concerns regarding AMS and to educate participants on 

the benefits of AMS deployment. 

8. The AMS Collaborative consisted of five day-long monthly meetings consuming 

approximately 40 hours held in Lexington, Louisville, or Frankfort. Participants in at least one 

of the five AMS Collaborative meetings included representatives from the Office of the Attorney 

General; Association of Community Ministries, Inc.; BellSouth Telecommunications, LLC d/b/a 

AT&T Kentucky; the Community Action Council for Lexington-Fayette, Bourbon, Harrison and 

Nicholas Counties, Inc.; Kentucky School Boards Association; Kentucky Industrial Utility 

Customers, Inc.; Lexington-Fayette Urban County Government, Louisville/Jefferson County 

Metro Government; Metropolitan Housing Coalition; and Sierra Club. Over the five meetings, 

the AMS Collaborative addressed a variety of topics, including the costs and benefits of AMS 

deployment, data privacy, the potential for an opt-out option, and new tools available to 

customers. 

1 In the Matter of Application of Kentucky Utilities Company for an Adjustment of its Electric Rates and for 
Certificates of Public Convenience and Necessity, Case No. 2016-00370, Application and Testimony of John P. 
Malloy (Ky. PSC Nov. 23, 2016); In the Matter of Application of Louisville Gas and Electric Company for an 
Adjustment of its Electric and Gas Rates and for Certificates of Public Convenience and Necessity, Case No. 2016-
00371, Application and Testimony of John P. Malloy (Ky. PSC Nov. 23, 2016). 
2 Case No. 2016-00370, Stipulation and Recommendation at 4 [First Stipulation] (Ky. PSC Apr. 19, 2017); Case No. 
2016-00371, Stipulation and Recommendation at 4 [First Stipulation] (Ky. PSC Apr. 19, 2017). 
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9. The AMS Collaborative was a robust process that fulfilled the requirements of the 

First Stipulation of the Companies' base rate cases and helped shape this filing. (The AMS 

Collaborative is more fully explained in the testimony of David E. Huff.) Now that the AMS 

Collaborative has come to an end, it is appropriate for the Companies now to apply again for 

Commission approval of full AMS deployment. 

Certificate of Public Convenience and Necessity for AMS 

10. Pursuant to KRS 278.020(1) and 807 KAR 5:001 Section 15(2), the Companies 

request CPCN s to exchange the existing electric meters and gas indices in its service territory 

with AMS meters. The Companies first requested a CPCN for the full deployment of AMS 

across their Kentucky service territories in their 2016 base rate cases.3 As part of the First 

Stipulation filed in those cases, the Companies agreed to withdraw their requests for the 

Commission to grant CPCN s and to approve cost recovery for the proposed full deployment of 

AMS.4 But the First Stipulation specifically provided that the Companies' withdrawal of their 

requests would not preclude the Companies from proposing full AMS deployment in future 

proceedings. 5 

11. The Companies have determined that now is the appropriate time to invest in full 

deployment across its territories. The proposed AMS deployment is expected to begin in the 

third quarter of2018 with certain information-technology items being deployed, followed by the 

3 In the Matter of Application of Kentucky Utilities Company for an Adjustment of its Electric Rates and for 
Certificates of Public Convenience and Necessity, Case No. 2016-00370, Application (Ky. PSC Nov. 23, 2016); In 
the Matter of Application of Louisville Gas and Electric Company for an Adjustment of its Electric and Gas Rates 
and for Certificates of Public Convenience and Necessity, Case No. 2016-00371, Application (Ky. PSC Nov. 23, 
2016). 
4 In the Matter of Application of Kentucky Utilities Company for an Adjustment of its Electric Rates and for 
Certificates of Public Convenience and Necessity, Case No. 2016-00370, Stipulation and Recommendation at 4 
[First Stipulation] (Ky. PSC Apr. 19, 2017); In the Matter of Application of Louisville Gas and Electric Company 
for an Adjustment of its Electric and Gas Rates and for Certificates of Public Convenience and Necessity, Case No. 
2016-00371, Stipulation and Recommendation at 4 [First Stipulation] (Ky. PSC Apr. 19, 2017). 
5 Id. 
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first meters being deployed in the second quarter of 2019. The total AMS deployment is 

scheduled to be completed in the Companies' Kentucky service territories by the end of January 

2021. Assuming a 0.8% opt-out rate, a total of about 413,000 electric meters will be replaced 

and about 334,000 AMS gas indices will be added in LG&E's service territory. In KU's 

Kentucky service territory, a total of about 531,000 electric meters will be replaced (again 

assuming a 0.8% opt-out rate). The AMS meters that the Companies propose to deploy will have 

two-way communication capabilities that will communicate usage and other relevant data to the 

Companies at regular intervals and have the ability to receive information from the Companies, 

such as software upgrades and requests to provide meter reads in real time. Almost 900,000 of 

the AMS electric meters will also have remote service switching capabilities. AMS equipment 

planned for gas service will not have remote service switching capabilities. The estimated 

capital cost of the proposed AMS deployment (i.e., during the deployment phase) for LG&E is 

$103.7 million for LG&E electric and $61.5 million for LG&E gas. For KU in its Kentucky 

service territory, the estimated capital cost of the proposed deployment ( during the deployment 

phase) is $146. 7 million. The full AMS deployment will also result in incremental O&M cost 

during the deployment phase of $10.6 million for LG&E electric, $2. 7 million for LG&E gas, 

and $15.2 million for KU in Kentucky. 

12. The Companies support their requests for CPCNs, including the information 

required by 807 KAR 5:001 Section 15(2), through the testimony of Mr. Malloy and the exhibits 

thereto. 

13 . Statement of Public Convenience and Necessity (807 KAR 5:001 Section 

15(2)(a)): The proposed AMS deployment will achieve several operational efficiencies as well 

as enhance the present quality of service and provide additional benefits to and options for 
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LG&E and KU customers. As shown in the table below, the Companies estimate that the full 

deployment and operation of AMS across their Kentucky and Virginia service territories from 

2018 through 2040 will provide net benefits of almost $483 million nominal ($28.5 million net 

present value to 2018):6 

AMS Cost-Bene-tit Summary (2018-2040) 

$M 
(Costs) 

I Nominal Values I I Net Present Values I 
Total Project Costs (Capital) 

Total Project Costs (O&M) 
Total Projed Costs $ 

Total Recurring Costs (capital) 

Total Recurring Costs ( O&M) 

Total Recurring Costs $ 

(320 .0) 

(29.8) 
{349.8) 

(43.8) 

(108.8) 

(152.6) 

Total Ufecyde Costs $ 
==aa= = =alta= l502.4) 

Benefits 
Operational savings 

ePortal Benefi . 

Recovery of Non-Technical Losses 

425.1 

158.0 

402.3 

Total l..ifec:yd e Benefits. $ 985A 
====== 

483.o 1 Net Benefits vs (Costs) .... ! $ _ _ _ _ _ 

Discount Rate: 6.32% 

$ 

$ 

$ 

$ 

I$ 

(357.1) 

(26.0) 
(383.1) 

(22.3) 

(47.91 

(10.2) 

(453.3) 

208.3 

76.7 
196.8 

481.8 

28.s I 

Notably, these projected savings account for removing the Companies' existing electric meters 

from service prior to the end of their useful lives (the Companies do not intend to seek 

6 The Companies' cost-benefit analysis is in Section 7 of, and related attachments to, the Electric and Gas Advanced 
Metering Systems Business Case for Louisville Gas & Electric Company and Kentucky Utilities Company ("AMS 
Business Case") attached to Mr. Malloy's testimony as Exhibit JPM-1. Please note that these values were calculated 
prior to the recent revision in the federal corporate income tax rate. The Companies are currently working to revise 
these calculations to account for the new tax rate and will file them in this proceeding as soon as reasonably 
possible, and no later than January 31, 2018. Preliminary calculations indicate the effect of the new tax rate will be 
to slightly increase the proposed deployment's net benefits on a net-present-value basis. 
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accelerated cost recovery for the removed meters, but rather to depreciate them over their 

projected remaining useful lives). The proposed deployment will enable customers to access, 

through a web portal, information about their usage at any time of day or night, download 

consumption patterns to better understand how they use energy, and explore different products 

and programs that may align to their needs. It will further enable the Companies to develop 

time-of-day or more dynamic rate structures that may assist customers to reduce their bills. By 

providing access to real-time energy data, AMS deployment will enable the Companies' 

customer service representatives to address customers' questions and concerns regarding 

individual customer outages, power quality, and energy usage. It will enhance the Companies' 

ability to localize and resolve power outages, and thus reduce customer outage times. AMS will 

also afford customers access to their electric usage data in 15-minute increments within 24 to 48 

hours of usage, which data customers can use to analyze their usage patterns and possibly 

implement energy-efficiency measures or behaviors. 

14. Permits or Franchises (807 KAR 5:001 Section 15(2)(b)): The Companies are not 

aware of any permits or franchises they must seek for the meter deployment. 

15. Description of Proposed Location for Construction {807 KAR 5:001 Section 

15(2)(c)): AMS will be deployed throughout the Companies' Kentucky service territories. The 

deployment will not compete with the facilities of any other utility, but is intended to improve 

the quality and reliability of the service that the Companies provide in their service territories. 

Section 8 of the AMS Business Case (Mr. Malloy's Exhibit JPM-1) provides the AMS 

deployment plan, which includes a map and deployment schedules that further describe the 

location and planned timing of the proposed AMS deployment. 
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16. Area Maps (807 KAR 5:001 Section 15(2)(d)(l)): The meter program will be 

implemented throughout LG&E's and KU's service areas. The required maps showing the 

service territory where the Companies propose to implement the meter program are in Section 8 

of the AMS Business Case (Mr. Malloy's Exhibit JPM-1), which provides the AMS deployment 

plan, including a map and deployment schedules that further describe the location and planned 

timing of the proposed AMS deployment. The Companies believe the map satisfies 807 KAR 

5:001 Section 15(2)(d)(l), but if the Commission believes it does not, the Companies request a 

deviation from the same. 

17. Plans and Specifications (807 KAR 5:001 Section 15(2)(d)(2)) : Plans, 

specifications, and drawings of the proposed equipment are in AMS Business Case (Mr. 

Malloy's Exhibit JPM-1) attachments A-2 through A-3.8, which contain a diagram of the overall 

AMS system architecture and information sheets on the AMS system components. The 

Companies believe this information satisfies 807 KAR 5:001 Section 15(2)(d)(l), but if the 

Commission believes it does not, the Companies request a deviation from the same. 

18. Financing Plans (807 KAR 5:001 Section 15(2)(e)): The total projected capital 

cost for the full AMS deployment is $103.7 million for LG&E electric, $61.5 for LG&E gas, and 

$146.7 million for KU's Kentucky service territory. The Companies expect to finance the costs 

of the full AMS deployment with a combination of new debt and equity. The mix of debt and 

equity used to finance the project will be determined so as to allow LG&E and KU to maintain 

their strong investment-grade credit ratings. The cost details of the full AMS deployment are 

contained in AMS Business Case (Mr. Malloy's Exhibit JPM-1) section 7.2 and attachments A-

6.1 through A-6.7. 
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19. Estimated Cost of Operations (807 KAR 5:001 Section 15(2)(t)) : The estimated 

annual operating costs of the full AMS deployment are in AMS Business Case (Mr. Malloy's 

Exhibit JPM-1) section 7.2. 

AMS Opt-Out Special Charges 

20. Based on information received during the Companies' 2016 base-rate case AMS 

proposal and through the AMS Collaborative process, the Companies are now proposing to 

permit customers to opt out of the AMS deployment, though subject to operational and safety 

requirements as described in Mr. Huffs testimony. 

21. The Companies are proposing a cost-based opt-out charge structure that will 

allow customers who desire to opt out to do so while keeping other customers whole with respect 

to costs opt-outs create. More specifically, the Companies propose an opt-out charge structure 

consisting of an opt-out set-up charge and a recurring monthly fee based on the ongoing costs 

created by opt-outs, particularly meter-reading and billing costs caused by retaining in service a 

small number of meters the Companies cannot read remotely. The Companies will bill the opt­

out set-up fee and the recurring monthly fee per each meter opted out.7 Also, because the 

Companies plan to replace an opted-out meter with an AMS meter when the customer who 

requested the opt-out ceases to take service for that meter ( e.g., when a renter who has opted out 

a meter leaves that premise), each new customer that opts out a meter will be charged the opt-out 

set-up fee (i.e., if the next renter chooses to opt out, that customer will also pay the opt-out set-up 

fee). Relatedly, if a residential customer opts out the meter at the customer's residence and pays 

7 The only exception to applying opt-out charges on a per-meter basis concerns the small number of situations in 
which the Companies currently bill multiple meters on a combined basis for operating convenience. See Kentucky 
Utilities Company, P.S.C. No. 18, Original Sheet No. 101.1; Louisville Gas and Electric Company, P.S.C. Electric 
No. 11, Original Sheet No. 101.1; Louisville Gas and Electric Company, P.S.C. Gas No. 11, Original Sheet No. 
IOI.I. The Companies will apply only one opt-out set-up charge and one monthly charge in each such situation. 
For expediency and overall clarity, the Companies refer to the opt-out charge as a per-meter charge throughout their 
application and testimony in this proceeding. 
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the opt-out set-up charge, the customer will have to pay the charge again if the customer moves 

and seeks to opt out at the new residence. The proposed charges are: 

Utility Service Opt-Out Set-Up Fee Recurring Monthly 
Opt-Out Fee 

KU $72.71 $32.45 

LG&E electric $57.86 $22.70 

LG&E gas $57.86 $21.80 

Customers who request to opt out on or before the start of AMS meter deployment in their area 

will not have to pay the set-up charge for the meters then opted out. All opt-outs requested in a 

particular deployment area after deployment has started in that area, irrespective of prior opt­

outs, moving premises, or other circumstances, will incur set-up fees. Monthly recurring opt-out 

fees will begin to be billed for opted-out meters within a particular deployment area following 

the deployment of AMS in that particular deployment area and validation of the meter-data­

management and related systems in that area. Tariff sheets and cost support for the AMS Opt­

Out Special Charges the Companies propose are attached to the testimony of Rick E. Lovekamp 

at Exhibits REL-1 (KU), REL-2 (LG&E electric), and REL-3 (LG&E gas). 

22. The proposed AMS Opt-Out Special Charges tariff sheets provide a 30-day notice 

through a proposed effective date of February 9, 2018. The Companies request that the 

Commission enter an order by June 1, 2018, approving all of the relief requested in this 

Application, including the AMS Opt-Out Special Charges, to allow the Companies to deploy 

AMS on their proposed schedule, which includes beginning deployment activities by July 1, 

2018. 
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Request for Deviations from Certain Commission Regulations 
Regarding Meter Inspection and Testing 

23. The advanced technology contained in the AMS metering equipment that LG&E 

and KU propose to deploy throughout their territories achieve the safety and reliability objectives 

that certain Commission regulations pertaining to meter inspection and testing were intended to 

ensure and eliminates the need for continued compliance with those regulations. To avoid the 

requirements that will no longer significantly enhance safety or service reliability and to 

eliminate the costs associated with these requirements, the Companies request that the 

Commission authorize a deviation from those regulations. 

24. 807 KAR 5:006 Section 14(3). This regulation requires a utility to "inspect the 

condition of its meter and service connections before making service connections to a new 

customer so that prior or fraudulent use of the facilities shall not be attributed to the new 

customer." The proposed AMS meters are capable of sensing meter tampering and other defects 

and transmitting such information to the Companies. This capability renders physical 

inspections of meter and service connections unnecessary. Accordingly, the Companies request 

a permanent deviation from 807 KAR 5:006 Section 14(3) for its AMS meters that allow for 

remote data communication. The Commission approved a similar deviation for Duke Energy 

Kentucky concerning its advanced metering deployment. 8 

25. 807 KAR 5:006 Sections 26(4)(e) and 26(5)(a)(2). Section 26(4)(e) requires an 

electric utility to inspect its meters at least every two years. Section 26(5)(a)(2) requires a gas 

utility to inspect its meters at least every three years. An AMS meter provides information on its 

8 In the Matter of Application of Duke Energy Kentucky, Inc. for (I) a Certificate of Public Convenience and 
Necessity Authorizing the Construction of an Advanced Metering Infrastructure; (2) Request for Accounting 
Treatment; and (3) All Other Necessary Waivers, Approvals, and Relief, Case No. 2016-00152, Order (May 25, 
2017). 
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condition on a daily basis and has systems to promptly alert the utility of tampering or of 

malfunctions. Once receiving this information, the utility can conduct a physical inspection. An 

AMS gas index provides similar data concerning the gas meter in which it is installed. This 

capability eliminates the need for biennial or triennial physical inspections. The Companies 

estimate that the elimination of this requirement will result in annual savings to the Companies 

of $1.2 million, which are in addition to the savings the Companies have projected as resulting 

from the full AMS deployment. Accordingly, the Companies request a permanent deviation 

from the inspection requirements of 807 KAR 5:006 Sections 26(4)(e) and 26(5)(a)(2). 

26. 807 KAR 5:041 Sections 15(3) and 16: 807 KAR 5:006 Section 19. 807 KAR 

5:041 Sections 15(3) and 16 require that single-phase electric meters must be tested every eight 

years or in accordance with a Commission-approved sample-meter testing plan; the Companies 

have such a testing plan, which the Commission approved in Case No. 2005-00276.9 Because 

the Companies propose to replace all of its existing non-AMS single-phase meters within a two­

year period with new AMS equipment, continued testing during this period appears unnecessary. 

The Companies therefore request a deviation from this regulation to suspend testing immediately 

and to resume testing in accordance with their existing Commission-approved testing plans after 

completion of AMS deployment. The Commission has permitted other electric utilities to 

suspend testing for similar deployments. 10 

9 In the Matter of The Joint Amended Application of the Utilities: Inter-County Energy Cooperative Corp., 
Kentucky Power Company, Kentucky Utilities Company, Louisville Gas and Electric Company, Owen Electric 
Cooperative, Inc., Shelby Energy Cooperative, Inc., and the Union Light, Heat and Power Company for Approval of 
a Pilot Meter Testing Plan pursuant to 807 KAR 5:041, Sections 13, 15, 16, 17, and 22, Case No. 2005-00276, 
Order (Nov. 10, 2005). 
10 The Application of Big Sandy Rural Electric Cooperative Corporation for Deviation from the Provisions of 807 
KAR 5:006, Section 6(5) and 807 KAR 5:041, Section 15(3), Case No. 2005-00048 (Ky. PSC Apr. 21, 2005) 
( approving a suspension of meter testing for four years while the AMR program was deployed); The Application of 
Owen Electric Cooperative, Inc. for a Deviation from Approved Meter Testing Program, Case No. 2006-00468 (Ky. 
PSC Dec. 13, 2006) (approving a deviation from its Sample Meter Testing Plan for a period of 3 years during the 
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27. Similarly, Section 15(3) requires electric utilities to test metering equipment when 

removed from service. The Companies intend during their AMS deployments to remove all of 

their existing non-AMS meters and immediately to dispose of the vast majority of the removed 

meters without testing them. Warehousing and testing all of the removed meters would cost 

approximately $4.5 million and would likely serve little or no purpose, particularly because over 

the last five years more than 99% of the Companies' electric meters tested have been within +-

2%, and of the <1 % that were fast or slow, 88% were slow and 12% were fast, meaning that only 

0.08% of electric meters tested were fast. Granting this requested waiver would result in saving 

most or all of the $4.5 million that would be necessary to test and warehouse all the removed 

meters, which savings are in addition to the savings the Companies have projected as resulting 

from the full AMS deployment. 11 Therefore, the Companies request a deviation from Section 

15(3) to permit the Companies' proposed meter-testing approach concerning the removed non­

AMS meters, with the resumption of full compliance with Section 15(3) after the proposed AMS 

deployment has been completed. 

28. Finally, the Companies request a deviation from 807 KAR 5:006 Section 19 to the 

extent it applies to the meters the Companies will remove from service as part of its full AMS 

deployment. The regulation states, "A utility shall make a test of a meter upon written request of 

a customer if the request is not made more frequently than once each twelve (12) months." On 

its face, this requirement would appear to apply only to meters still in service, not to meters 

already removed from service. But out of an abundance of caution, the Companies ask the 

installation of solid-state meters); Request of Shelby Energy Cooperative, Inc. for a Temporary Deviation from its 
Sample Meter Testing Plan, Case No. 2010-00331 (Ky. PSC Aug. 3, 2011) (approving deviation from sample meter 
testing plan for two years during the installation of an AMI system). 
11 Some minimal warehousing cost may be necessary even if the Commission grants the requested waiver due to the 
possibility of needing to temporarily warehouse removed meters prior to disposal. 
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Commission to grant the Companies a deviation from the entirety of 807 KAR 5:006 Section 19 

with regard to all meters the Companies remove-and only with regard to the meters they 

remove-as part of the full AMS deployment; the reasons for the deviation are the same as those 

given above for the Companies' requested deviation from 807 KAR 5:041 Section 15(3) 

concerning testing of meters removed from service. 

Testimony Supporting Application 

29. The Companies are supporting this application with the following testimony: 

• John P. Malloy, Vice President, Gas Distribution, describes the current 

state of advanced metering deployments nationally and in Kentucky, and 

provides support for the Companies' proposed full deployment of AMS, 

including providing cost-benefit and technical information necessary to 

support the Companies' CPCN requests. 

• David E. Huff, Director of Customer Energy Efficiency and Emerging 

Technologies, describes the Companies' participation in, and the results 

of, the AMS Collaborative, and supports the Companies' AMS opt-out 

proposal. 

• Rick E. Lovekamp, Manager of Regulatory Strategy/Policy, describes the 

origins of the AMS Collaborative and addresses the Companies' existing 

policies concerning customer disconnections for non-payment and 

subsequent reconnections. Also, Mr. Lovekamp explains the mechanics of 

the AMS Opt-Out Special Charges. 
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WHEREFORE, Louisville Gas and Electric Company and Kentucky Utilities Company 

respectfully request the Kentucky Public Service Commission to enter an order by June 1, 2018: 

1. Granting a CPCN to each of the Companies for the full deployment of AMS 

across LG&E's electric and gas operations and KU's Kentucky service territory; 

2. Authorizing LG&E and KU to: 

a. Permanently deviate from 807 KAR 5:006 Section 14(3) for its AMS 

meters that allow for remote data communication; 

b. Permanently deviate from the inspection requirements of 807 KAR 5:006 

Sections 26(4)(e) and 26(5)(a)(2); 

c. Suspend the testing of electric meters as required by 807 KAR 5 :041 

Sections 15(3) and 16 until after the proposed AMS deployment has been completed; 

e. Deviate from 807 KAR 5:041 Section 15(3), as it relates to the testing of 

electric meters removed from service as part of the AMS deployment 

f. Deviate from 807 KAR 5:006 Section 19 in its entirety concerning meters 

the Companies remove as part of the AMS deployment; and 

3. Approving the proposed AMS Opt-Out Special Charges for service rendered on 

and after June 1, 2018; 

4. Granting all other relief to which LG&E and KU may be entitled. 
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Dated: January 10, 2018 Respectfully submitted, 

~~~~ 
W. Duncan Crosby III 
Stoll Keenon Ogden PLLC 
2000 PNC Plaza 
500 West Jefferson Street 
Louisville, Kentucky 40202 
Telephone: (502) 333-6000 
Facsimile: (502) 627-8722 
kendrick.riggs@skofirm.com 
duncan.crosby@skofirm.com 

Allyson K. Sturgeon 
Senior Corporate Attorney 
Sara V. Judd 
Corporate Attorney 
LG&E and KU Energy LLC 
220 West Main Street 
Louisville, KY 40202 
Telephone: (502) 627-2088 
Facsimile: (502) 627-3367 
allyson.sturgeon@lge-ku.com 
sara.judd@lge-ku.com 

Counsel for Louisville Gas and Electric Company 
and Kentucky Utilities Company 
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CERTIFICATE OF COMPLIANCE 

In accordance with 807 KAR 5:001 Section 8(7), this is to certify that Louisville Gas and 
Electric Company and Kentucky Utilities Company's January 10, 2018 electronic filing is a true 
and accurate copy of the documents being filed in paper medium; that the electronic filing was 
transmitted to the Commission on January 10, 2018; that there are currently no parties that the 
Commission has excused from participation by electronic means in this proceeding; that an 
original and six copies of the filing will be filed with the Commission within two business days 
from the date of the electronic filing; and that on January 10, 2018, electronic mail notification of 
the electronic filing will be provided to the following: 

Rebecca W. Goodman 
Lawrence W. Cook 
Kent Chandler 
Office of the Attorney General 
Office of Rate Intervention 
700 Capitol A venue, Suite 20 
Frankfort, KY 40601 
Rebecca.Goodman@ky.gov 
Larrv.Cook@ky.gov 
Kent.Chandler@ky.gov 

Lisa Kilkelly 
Eileen Ordover 
Legal Aid Society, Inc. 
416 W. Muhammad Ali Blvd., Ste 300 
Louisville, KY 40202 
LKilkelly@laslou.org 
EOrdover@laslou.org 
(Association of Community Ministries, Inc.) 

Matthew R. Malone 
William H. May III 
Hurt, Deckard & May PLLC 
127 W. Main Street 
Lexington, KY 40507 
mmalone@hdmfirm.com 
bmay@hdmfirm.com 
(Kentucky School Boards Association) 
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Michael L. Kurtz 
Kurt Boehm 
Boehm, Kurtz & Lowry 
36 East Seventh Street, Suite 1510 
Cincinnati, OH 45202 
mkurtz@BKLlawfirm.com 
kboehm@BKLlawfirm.com 
(Kentucky Industrial Utility Customers, Inc.) 

Iris G. Skidmore 
Bates and Skidmore 
415 W. Main Street, Suite 2 
Frankfort, KY 40601 
batesandskidmore@gmail.com 
( Community Action Council Community Action 
Council for Lexington-Fayette, Bourbon, 
Harrison, and Nicholas Counties, Inc.) 

David J. Barberie 
Department of Law 
200 E. Main Street 
Lexington, KY 40507 
dbarberi@lexingtonky.gov 
(Lexington-Fayette Urban County Government) 



Michael J. O'Connell 
Jefferson County Attorney 
Brandeis Hall of Justice 
600 W. Jefferson Street, Suite 2086 
Louisville, KY 40202 
Mike.Oconnell@Louisvilleky.gov 
(Louisville-Jefferson County Metro Government) 

Joe F. Childers 
Joe F. Childers & Associates 
300 Lexington Building 
201 W. Short Street 
Lexington, KY 40507 
childerslaw81@gmai.com 

Casey,Roberts 
Sierra Club 
1536 Wynkoop Street, Suite 312 
Denver, CO 80202 
Ph: (303) 454-3355 
casey.roberts@sierraclub.org 
(Sierra Club) 

Tom FitzGerald 
Kentucky Resources Council, Inc. 
P.O. Box 1070 
Frankfort, KY 40602 
FitzKRC@aol.com 
(Metropolitan Housing Coalition) 

Counsel for Louisville s and Electric 
Company and Kentucky Utilities Company 
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