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Section 00020 

INVITATION TO BID 

Date: August 23, 2018 

PROJECT:  24 Inch Cross-Country Water Main Replacement 
(Phase 2 of WX21117003)   
City of Edgewood / Crestview Hills, Kenton County, Kentucky 

SEALED BIDS WILL BE RECEIVED AT: 

Northern Kentucky Water District (Owner) 
2835 Crescent Springs Road  
P.O. Box 18640  
Erlanger, Kentucky  41018  

UNTIL: Date: September 6, 2018   
Time: 10:00 AM (local time) 

At said place and time, and promptly thereafter, all Bids that have been duly received will 
be publicly opened and read aloud.  

The proposed Work is generally described as follows:  Construction of approximately 
2,650 linear feet of 24” ductile iron cross-country water main together with the 
appurtenances and related work from Rogers Road to Centre View Boulevard in the 
Cities of Edgewood and Crestview Hills, Kenton County, Kentucky.  The project shall be 
completed within 120 calendar days.  Liquidated damages shall be assessed at $500 
per calendar day.  

All Bids must be in accordance with the Instructions to Bidders and Contract Documents 
on file, and available for examination at:   

Northern Kentucky Water District (Owner) 
2835 Crescent Springs Road  
Erlanger, Kentucky  41018    

Or 

Viox & Viox, Inc.   
466 Erlanger Road  
Erlanger, Kentucky 41018 
Phone: 859-727-3293  

Copies of the Bidding Documents may be obtained from the office of Viox & Viox, Inc. at 
the address indicated herein.  Charges for all documents obtained will be made on the 
following basis:      

Charge 
Complete set of Bidding Documents     $ 85.00 
Mailing and Handling (U.S. Mail) (if requested) $ 15.00 
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Charges for Bidding Documents and mailing and handling, if applicable, will not be 
refunded.  

Bids will be received on a unit price and/or lump sum basis as described in the Contract 
Documents.    

Bid security, in the form of a certified check or a Bid Bond (insuring/bonding company 
shall be rated “A” by AM Best) in the amount of ten percent (10%) of the maximum total 
bid price, must accompany each Bid.  

The Successful Bidder will be required to furnish a Construction Payment Bond and a 
Construction Performance Bond (insuring/bonding company shall be rated “A” by AM 
Best) as security for the faithful performance of the contract and the payment of all bills 
and obligations arising from the performance of the Contract.  

This project is funded with funds provided by the Kentucky Drinking Water State 
Revolving Fund (SRF) with federal funds provided by the Environmental Protection 
Agency.  SRF requirements (including American Iron and Steel and Davis Bacon) and 
provisions must be met by the Bidder and all subcontractors.  SRF requires federal 
prevailing wage rates to be paid to all employees of the Bidder and all employees of any 
subcontractor.    

Bidders must comply with Title VI of the Civil Rights Act of 1964, the Anti-Kickback Act, 
and the Contract Work Hours Standard Act.  

Bidders must comply with the President’s Executive Order No. 11246 as amended, 
which prohibits discrimination in employment regarding race, creed, color, sex or 
national origin.  

This project will be in compliance with Executive Order 11246 (Equal Employment 
Opportunity) as amended.  

All Bidders, Contractors and Subcontractors will comply with 41 CFR 60-4, in regard to 
affirmative action, to insure equal opportunity to females and minorities and will apply the 
time tables and goals set forth in 41 CFR 60-4.  

Bidders will make positive efforts to use small, minority, women owned and 
disadvantaged businesses.  

This procurement will be subject to DOW Procurement Guidance including the Davis-
Bacon Act.  

All Bidders must comply with Title VI of the Civil Rights Act of 1964, the Anti-Kickback 
Act, and the Contract Work Hours Standard Act.  

The Successful Bidder and all Subcontractors will be required to conform to the labor 
standards set forth in the Contract Documents.  

Evaluation of Bids and the awarding of a final contract are subject to the reciprocal 
preference for Kentucky resident bidders pursuant to KRS 45A490 to 45A.494 and (KAR 
200 5:400) 
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Owner reserves the right to reject any or all Bids, including without limitation the right to 
reject any or all nonconforming, non-responsive, incomplete, unbalanced, or conditional 
Bids, to waive informalities, and to reject the Bid of any Bidder if Owner believes that it 
would not be in the best interest of Owner to make an award to that Bidder.  Owner also 
reserves the right to negotiate with the apparent Successful Bidder to such an extent as 
may be determined by Owner.  

Small, Minority, and Disadvantaged Business Enterprises are encouraged to bid on this 
project.  

Bids shall remain subject to acceptance for 90 days after the day of bid opening or for 
such longer period of time to which a Bidder may agree in writing upon request of the 
Owner.  If a Contract is to be awarded, the Owner will give the Successful Bidder a 
Notice of Award during the period of time during which the Successful Bidder’s bid 
remains subject to acceptance.  

Award of the Contract will be made to the lowest, responsive, responsible bidder in 
accordance with Article 19, Award of Contract, specified in the Instructions to Bidders  

The Northern Kentucky Water District is an Equal Opportunity Employer.    

Amy Kramer, Vice President of Engineering, Production & Distribution 

 

Northern Kentucky Water District    

End of Section 
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Section 00100   

INSTRUCTIONS TO BIDDERS  

1.  DEFINED TERMS.  Terms used in these Instructions to Bidders will have the meanings 
indicated in the General Conditions and Supplementary Conditions.  Additional terms used in 
these Instructions to Bidders have the meanings indicated below which are applicable to both 
the singular and plural thereof:   

A. Bidder - The individual or entity who submits a Bid directly to Owner.   

B. Successful Bidder - The lowest responsible Bidder submitting a responsive Bid to 
whom Owner (on the basis of Owner's evaluation as hereinafter provided) makes an 
award.  

2.  COPIES OF CONTRACT DOCUMENTS.  Complete sets of Contract Documents must be 
used in preparing Bids; Bidder shall have sole responsibility for errors or misrepresentations 
resulting from the use of incomplete sets of Bidding Documents.  

Owner and Engineer, in making copies of Bidding Documents available on the above terms, 
do so only for the purpose of obtaining Bids for the Work and do not confer a license or grant 
for any other use.  

3.  QUALIFICATIONS OF BIDDERS.  To demonstrate Bidder's qualifications to perform the 
Work, within five days of Owner's request Bidder shall submit written evidence such as 
financial data, previous experience, present commitments, and such other data as may be 
requested by Owner.  Bidders who have not, in the Owner’s opinion, had sufficient experience 
in the size and type of work involved may not be considered.  

Each Bid must contain evidence of Bidder’s qualifications to transact business in the State of 
Kentucky or covenant to obtain such qualifications prior to award of the Contract.  The 
Bidder’s Organization Number from the Kentucky’s Secretary of State and principal place of 
business as filed with Kentucky’s Secretary of State must be included where applicable.    

Each Bidder must be registered as a plan holder with the Issuing Office or Engineer on record 
in the advertised “Invitation to Bid”.  There shall be no substitution of bidders without proper 
registration with the Issuing Office or Engineer on record in the advertised “Invitation to Bid”  

4.  EXAMINATION OF CONTRACT DOCUMENTS AND SITE.  It is the responsibility of each 
Bidder, before submitting a Bid, to:   

a. thoroughly examine and study the Instructions to Bidders and the Contract 
Documents, including any Addenda;   

b. visit the Site and become familiar with and satisfy Bidder as to the general, local, 
and site conditions that may affect cost, progress, performance, or furnishing of the 
Work;  
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c. become familiar with and satisfy Bidder as to all federal, state, and local Laws and 
Regulations that may affect cost, progress, performance, or furnishing of the Work;

d. agree at the time of submitting its Bid that no further examinations, investigations, 
explorations, tests, studies, or data are necessary for the determination of its Bid for 
performance of the Work at the price bid and within the times and in accordance 
with the other terms and conditions of the Contract Documents;

e. correlate the information known to Bidder, information and observations obtained 
from visits to the Site, and all additional examinations, investigations, explorations, 
tests, studies, and data with the Contract Documents;

f. promptly give Owner written notice of all conflicts, errors, ambiguities, or
discrepancies that Bidder discovers in the Contract Documents and confirm that the
written resolution thereof by Owner is acceptable to Bidder; and

g. determine that the Contract Documents are generally sufficient to indicate and 
convey understanding of all terms and conditions for the performance of the Work.

4.01.  Underground Facilities.  Information and data shown or indicated in the Contract 
Documents with respect to existing Underground Facilities at or contiguous to the Site is 
based upon information and data furnished to Owner and Engineer by owners of such 
Underground Facilities, including Owner or others, and Owner and Engineer disclaim 
responsibility for the accuracy or completeness thereof, unless it is expressly provided 
otherwise in the Supplementary Conditions.  

4.02.  Additional Information.  Before submitting a Bid, each Bidder may, at Bidder's own 
expense, make or obtain any additional examinations, investigations, explorations, tests, and 
studies and obtain any additional information and data which pertain to subsurface or physical 
conditions at or contiguous to the Site or otherwise, which may affect cost, progress, 
performance, or furnishing of the Work and which Bidder deems necessary to determine its 
Bid for performing and furnishing the Work in accordance with the time, price, and other terms 
and conditions of the Contract Documents.  Each Bidder shall be responsible for any claims 
for personal injury, death or damage to property caused by Bidder's entry on public or private 
property and shall defend and indemnify Owner and all other parties against any such claims.  

4.03.  Bidder's Representation.  The submission of a Bid will constitute an incontrovertible 
representation and covenant by Bidder that Bidder has complied with every requirement of 
this Article 4, that without exception the Bid is premised upon performing and furnishing the 
Work required by the Contract Documents and applying any specific means, methods, 
techniques, sequences, and procedures of construction that may be shown or indicated or 
expressly required by the Contract Documents, that Bidder has given Owner written notice of 
all conflicts, errors, ambiguities, and discrepancies that Bidder has discovered in the Contract 
Documents and the written resolutions thereof are acceptable to Bidder, and that the Contract 
Documents are generally sufficient to indicate and convey understanding of all terms and 
conditions for performing and furnishing the Work.  

5. SITE AND OTHER AREAS.  The Site is identified in the Contract Documents.  All
additional lands and access thereto required for temporary construction facilities, construction 
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equipment, or storage of materials and equipment to be incorporated in the Work are to be 
obtained and paid for by Contractor.  Easements for permanent structures or permanent 
changes in existing facilities are to be obtained and paid for by Owner unless otherwise 
provided in the Contract Documents.  

6.  INTERPRETATIONS AND ADDENDA.  All questions about the meaning or intent of the 
Bidding Documents are to be submitted to Owner in writing.  Any interpretations or 
clarifications that are considered necessary by Owner in response to such questions will be 
issued by Addenda mailed or delivered to all parties recorded by Owner as having received 
the Bidding Documents.  Questions received less than 72 hours prior to the date for opening 
of Bids may not be answered.  The person submitting questions shall be responsible for their 
prompt delivery.  Only questions answered by Addenda will be binding.  Oral and other 
interpretations or clarifications will be without legal effect.  

Addenda may be issued to clarify, correct, or change the Bidding Documents as deemed 
advisable by Owner or Engineer.  

Owner will not be responsible for explanations or interpretations of the Bidding Documents or 
Contract Documents except as issued in accordance herewith.  

7.  BID SECURITY.  Each Bid must be accompanied by Bid security made payable to Owner 
in an amount of 10 percent of Bidder's maximum Bid price and in the form of a Bid Bond (on 
the form attached) issued by a surety meeting the requirements of paragraphs 5.01 and 5.02 
of the General Conditions and shall be rated “A” by AM BEST..  

Bid security of the Successful Bidder will be retained until such Bidder has executed the 
Contract Documents, furnished the required contract security, and met the other conditions of 
the Notice of Award, whereupon the Bid security will be returned.  If the Successful Bidder 
fails to execute and deliver the Contract Documents and furnish the required contract security 
within 15 days after the Notice of Award, Owner may annul the Notice of Award and Bid 
security of that Bidder will be forfeited.  Bid security of other Bidders whom Owner believes to 
have a reasonable chance of receiving the award may be retained by Owner until the earlier 
of seven days after the Effective Date of the Agreement or one day after the last day the Bids 
remain subject to acceptance, whereupon Bid security furnished by such Bidders will be 
returned.  

8.  CONTRACT TIMES.  The numbers of days within which, or the dates by which, the Work 
is to be (a) Substantially Completed and (b) also completed and ready for final payment are 
set forth in the Agreement.  

9.  LIQUIDATED DAMAGES.  Provisions for liquidated damages, if any, are set forth in the 
Agreement.  

10.  SUBSTITUTE OR "OR-EQUAL" ITEMS.  The Contract, if awarded, will be on the basis of 
materials and equipment specified or described in the Bidding Documents without 
consideration of possible substitute or "or-equal" items.  Whenever it is specified or described 
in the Bidding Documents that a substitute or "or-equal" item of material or equipment may be 
furnished or used by Contractor if acceptable to Owner, application for such acceptance will 
not be considered by Owner until after the Effective Date of the Agreement.  The procedure 
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for submission of any such application by Contractor and consideration by Owner is set forth 
in the General Conditions and may be supplemented in the General Requirements.  

11.  PREPARATION OF BID.  The Bid form is included with the Bidding Documents.  
Additional copies may be obtained from Owner.  

All blanks on the Bid form shall be completed by printing in ink or by typewriter and the Bid 
signed.  A Bid price shall be indicated for each lump sum bid item and/or unit price item listed 
therein, or the words "No Bid", "No Change", or "Not Applicable" entered.  

A Bid by a corporation shall be executed in the corporate name by the president or a vice-
president or other corporate officer accompanied by evidence of authority to sign.  The 
corporate seal shall be affixed and attested by the secretary or an assistant secretary.  The 
corporate address and state of incorporation shall be shown below the signature.  

A Bid by a partnership shall be executed in the partnership name and signed by a partner 
(whose title must appear under the signature), accompanied by evidence of authority to sign.  
The official address of the partnership shall be shown below the signature.  

A Bid by a limited liability company shall be executed in the name of the firm by a member (if 
member-managed) or manager (if manager-managed) and accompanied by evidence of 
authority to sign.  The state of formation of the firm and the official address of the firm must be 
shown below the signature.  

A Bid by an individual shall show the Bidder's name and official address.  

A Bid by a joint venture shall be executed by each joint venturer in the manner indicated on 
the Bid form.  The official address of the joint venture must be shown below the signature.  

All names shall be typed or printed in ink below the signatures.  

The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which 
shall be filled in on the Bid form.  

The address and telephone number for communications regarding the Bid shall be shown.  

The Bid shall identify whether the Bidder is a resident or nonresident bidder for purposes of 
Kentucky’s reciprocal preference statute (KRS 45A.490 to 45A.494 and 200 KAR 5:400).  If 
the Bidder is claiming a “resident bidder” status as defined in KRS 45A.494(2), the Bid shall 
include a properly executed and notarized affidavit affirming that it meets the criteria to be 
considered such a resident bidder.  If requested by Owner, Bidder shall also provide 
documentation proving such resident bidder status; failure to do so shall result in 
disqualification of the Bidder or contract termination.    

While the Bidder should consult the applicable statutes and regulation, generally speaking, a 
“resident bidder” is an individual or business entity that, on the date the contract is first 
advertised or announced as available for bidding: (a) is authorized to transact business in the 
Commonwealth; AND (b) has for one (1) year prior to and through the date of the 
advertisement, (i) filed Kentucky corporate income taxes, (ii) made payments to the Kentucky 
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unemployment insurance fund established in KRS 341.490, and (iii) maintained a Kentucky 
workers' compensation policy in effect.  A “nonresident bidder” is any other individual or 
business entity.   

12.  BASIS OF BID.  Bidders shall submit a Bid on a unit price basis for each item of Work 
listed in the Bid schedule.  The total of all estimated prices will be determined as the sum of 
the products of the estimated quantity of each item and the unit price Bid for the item. The 
final quantities and Contract Price will be determined in accordance with paragraph 11.03 of 
the General Conditions and as amended in the Supplemental Conditions.    

Discrepancies between the multiplication of units of Work and unit prices will be resolved in 
favor of the unit prices.  Discrepancies between the indicated sum of any column of figures 
and the correct sum thereof will be resolved in favor of the correct sum.  Discrepancies  
between words and figures will be resolved in favor of the words.   

13.  SUBMITTAL OF BID.  A Bid shall be submitted no later than the date and time prescribed 
and at the place indicated in the advertisement or invitation to Bid and shall be enclosed in an 
opaque sealed envelope plainly marked with the Project title, the name and address of Bidder, 
and shall be accompanied by the Bid security and other required documents.  If a Bid is sent 
by mail or other delivery system, the sealed envelope containing the Bid shall be enclosed in a 
separate envelope plainly marked on the outside with the notation "Bid Enclosed".  

Bids shall be addressed to Owner at:   

Northern Kentucky Water District (Owner)  
2835 Crescent Springs Road  
P.O. Box 18640  
Erlanger, Kentucky  41018  

The unbound copy of the bid booklet that includes the Bid Form and Supplements to Bid Form 
are to be completed and submitted with the Bid Security and the following data:  

1. Certification Regarding Debarment, Suspension and Other Responsibility Matters 
   (EPA Form 5700-49).  

2. Certification Regarding Lobbying, Certification for Contracts, Grants, Loans and 
Cooperative Agreements.  

3. Statement of Bidder’s Qualifications  

4. Bidder’s Experience Record  

5. Proposed Subcontractors  

6. Bid Security  

7. Non-Collusion Affidavit  
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8. Required Notarized Affidavit for Bidders, Offerors, and Contractors Claiming Kentucky 
Resident Bidder Status

Two complete and executed Bid Forms along with “Non-Collusion Affidavit” and Bid Bond 
shall be submitted.  Bids shall be typed or in ink.  Bidder shall assume full responsibility for 
timely delivery at the location designated for receipt of Bids.  Bids received after the time and 
date for receipt of Bids may be returned unopened.  Oral, telephone, facsimile, or telegraph 
Bids are invalid and will not receive consideration.  

14. MODIFICATION AND WITHDRAWAL OF BIDS.  A Bid may be modified or withdrawn by 
an appropriate document duly executed in the manner that a Bid must be executed and 
delivered to the place where Bids are to be submitted prior to the date and time for the 
opening of Bids.  For a period ending 72 hours after Bids are opened, any Bidder may request 
the withdrawal of its Bid by filing with Owner a duly signed written notice and otherwise 
demonstrating by clear and convincing evidence to the reasonable satisfaction of Owner that 
the Bid was submitted in good faith but there was a material and/or substantial mistake in the 
preparation of its Bid.  If the withdrawal of the Bid is approved by the Owner in its sole 
discretion, the Bid security will be returned.  Without the advanced full disclosure by the 
withdrawing Bidder to and written consent of the Owner, (a) no Bid shall be withdrawn under 
this section when the result would be the awarding of the contract on another Bid of the same 
Bidder or of another Bidder in which the withdrawing Bidder has a direct or indirect equitable 
interest and (b) no Bidder who is permitted to withdraw a Bid shall, for compensation, supply 
any material or labor to or perform any subcontract or other work agreement for the Bidder to 
whom the contract is awarded or otherwise benefit, directly or indirectly, from the performance 
of the Project.  

15. OPENING OF BIDS.  Bids will be opened at the time and place indicated in the 
advertisement or Invitation to Bid and, unless obviously non-responsive, read aloud publicly.  
An abstract of the amounts of the base Bids and major alternates, if any, will be made 
available to Bidders after the opening of Bids.  

16. BIDS TO REMAIN SUBJECT TO ACCEPTANCE.  All Bids will remain subject to
acceptance for the period of time stated in the Bid Form, but Owner may, in its sole discretion, 
release any Bid and return the Bid security prior to the end of this period.  

17. AWARD OF CONTRACT.  Owner reserves the right to reject any or all Bids, including
without limitation, nonconforming, non-responsive, incomplete, unbalanced, or conditional 
Bids.  Owner further reserves the right to reject the Bid of any Bidder which it finds, after 
reasonable inquiry and evaluation, to be non-responsive.  Owner may also reject the Bid of 
any Bidder if Owner believes that it would not be in the best interest of the Owner to make an 
award to that Bidder.  Owner also reserves the right to waive all and to negotiate with the 
apparent Successful Bidder to such an extent as may be determined by Owner.  The Owner 
also reserves the right to increase or decrease the quantities of work per the General 
Conditions.  

In the case of Bids for equipment and materials only, Owner may award the Contract to a 
responsible Bidder other than the lowest in the interest of standardization or ultimate 
economy, as determined by Owner.  
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In evaluating Bids, Owner will consider, among other lawful considerations, the following:   

a. Whether or not the Bid complies with the prescribed requirements, and provides 
such alternates, unit prices and other information or data as may be requested in the 
Bid Form or prior to the Notice of Award.   

b. The qualifications of the Bidder.   

c. If the Bidder maintains a permanent place of business.   

d. If the Bidder has adequate personnel, plant and equipment to perform the Work 
properly and expeditiously.   

e. Bidder’s financial status to meet all obligations and incidentals to the Work.   

f. Whether the Bidder has appropriate technical expertise and experience.  

g. Bidder’s performance record.   

h. The amount of the TOTAL BASE BID, exclusive of any additive alternates, if 
applicable.  Any additive alternates will be considered after selection of the lowest 
Total Base Bid.  Each additive alternate will be considered and selected or not 
selected individually, at Owner’s discretion, for inclusion in the work.  

In addition, the evaluation of Bids will be subject to the reciprocal preference for Kentucky 
resident bidders pursuant to KRS 45A.490 to 45A.494 and KAR 200 5:400.  These statutes 
and regulation provide in part as follows: (a) a resident bidder of the Commonwealth shall be 
given a preference against a nonresident bidder registered in any state that gives or requires 
a preference to bidders from that state; (b) the preference shall be equal to the preference 
given or required by the state of the nonresident bidder; (c) this preference shall not be 
applied against nonresident bidders residing in states that do not give preference against 
Kentucky bidders; (d) if a procurement determination results in a tie between a resident bidder 
and a nonresident bidder, preference shall be given to the resident bidder; and (e) the 
preference shall not result in a nonresident bidder receiving a preference over another 
nonresident bidder.  

Owner may conduct such investigations as Owner deems necessary to establish the 
responsibility, qualifications, and financial ability of Bidders to perform the Work in accordance 
with the Contract Documents, including, without limitation, a Bidder’s claim that it is a resident 
bidder for purposes of Kentucky’s preference statute.  

18.  CONTRACT SECURITY AND INSURANCE.  Article 5 of the General Conditions, as may 
be modified by the Supplementary Conditions, sets forth Owner's requirements as to 
performance and payment Bonds and insurance.  When the Successful Bidder delivers the 
executed Agreement to Owner, it must be accompanied by such Bonds.  

19.  SIGNING OF AGREEMENT.  When Owner gives a Notice of Award to the Successful 
Bidder, it will be accompanied by the required number of unsigned counterparts of the 
Agreement with the other Contract Documents identified in the Agreement as attached 
thereto.  Within 15 days thereafter, the Successful Bidder shall sign, leaving the dates blank, 
and deliver the required number of counterparts of the Agreement and attached documents to 
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Owner.  Within 15 days thereafter, Owner shall deliver one fully signed counterpart to 
Successful Bidder with a complete set of the Drawings with appropriate identification.  

20. RETAINAGE.  Provisions concerning retainage are set forth on the Agreement. 

 
21. DRINKING WATER STATE REVOLVING FUND LOAN.  A portion of the funding for this 
project comes from a Drinking Water State Revolving Fund (DWSRF) loan.  This loan 
originates with the United States Environmental Protection (USEPA) and has several 
provisions that directly impact the Bidder.  These include:   

1. A certificate that the Bidder, and any subcontractors used by the Bidder, are not on the 
Federal List of Debarred Contractors.  (CERTIFICATION REGARDING DEBAREMENT, 
SUSPENSION AND OTHER MATTERS – EPA Form 5700-49) addresses this item and must 
be executed and included with the bid    

2. A certification from the Bidder that no appropriate funds were or will be used for the 
purposes of lobbying the legislative or executive branches of the Federal government.  
(CERIFICATION REGARDING LOBBYING)  address this item and must be submitted with the 
Bid.    

The DWSRF loan creates additional documentation requirements on both the Contractor and 
the Owner.  These are set forth in the Supplemental General Conditions for Drinking Water 
State Revolving Fund Loans (DWSRF Supplemental General Conditions).  The items 
identified, but not limited to, in this section must be submitted with the Bid.  The remaining 
items identified in the DWSRF Supplemental General Conditions Section will be submitted by 
the low bidder within 21 days of the Bid opening.  The project will not be awarded until this 
information is received.  

DWSRF funding requires a recipient to utilize minority or women owned businesses as 
subcontractors where possible.  Certain information and documentation is required by the 
funding agencies and other governing bodies prior to awarding a necessary approval for this 
project.  The BIDDER acknowledges, through the act of submitting a Bid, a commitment to 
submit the following documentation or information within 7 days of bid Opening or within 5 
days of the formal request to do so, whichever is greater.  Failure to produce any of this 
documentation or information within the prescribed period will serve as grounds for rejection of 
the Bid.  If the information is required from a subcontractor or vendor and is not produced 
within the prescribed, it will serve as grounds to replace the subcontractor or vendor with 
another company or product.  

Specific items to be submitted within 7 days of the Bid opening include:  

A. EPA Form 6100-2, DBE Subcontractor Participation (Attachment 11- Section 00810). 
B. EPA Form 6100-3, DBE Subcontractor Performance (Attachment 11-Section 00810). 
C. EPA Form 6100-4 DBE Subcontractor Utilization (Attachment 11-Section 00810). 
D. Disadvantage Enterprise Participation Policy (Attachment 11-Section 00810). 
E.  List of DBE Bidders of Subcontractors (Attachment 11-Section 00810).    

End of Section 
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Section 00300   

BID FORM   

PROJECT IDENTIFICATION:  24 Inch Cross-Country Water Main Replacement        
(Phase 2 of WX21117003)       
City of Edgewood / Crestview Hills,  
Kenton County, Kentucky 

THIS BID IS SUBMITTED TO:   

Northern Kentucky Water District (Owner)  
P.O. Box 18640  
2835 Crescent Springs Road  
Erlanger, Kentucky  41018  

THIS BID IS SUBMITTED BY: ______________________________________________        
(Bidder’s Company Name)  

1. The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an 
Agreement with Owner in the form included in the Contract Documents to perform all Work 
as specified or indicated in the Contract Documents for the prices and within the times 
indicated in this Bid and in accordance with the other terms and conditions of the Contract 
Documents.  

2. Bidder accepts all of the terms and conditions of the Invitation to Bid and the Instructions to 
Bidders, including without limitation those dealing with the disposition of Bid security.  This 
Bid will remain subject to acceptance for 90 calendar days after the Bid opening, or for such 
longer period of time to which the Bidder may agree in writing upon request of Owner.  
Bidder understands that certain extensions to the time for acceptance of this Bid may 
require the consent of the surety for the Bid Bond.  

3. In submitting this Bid, Bidder represents and covenants, as set forth in the Agreement, that:    

a. Bidder has examined and carefully studied the Contract Documents, the other related 
data identified in the Contract Documents, and the following Addenda, receipt of all of 
which is hereby acknowledged:      

No.        Dated      

   

No.        Dated      

   

No.        Dated      

  

b. Bidder has visited the Site and become familiar with and is satisfied as to the general, 
local, and Site conditions that may affect cost, progress, and performance of the 
Work.   

c. Bidder is familiar with and is satisfied as to all federal, state, and local Laws and 
Regulations that may affect cost, progress, and performance of the Work. 
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d. Bidder has obtained and carefully studied (or assumes responsibility for having done 
so) all additional or supplementary explorations, investigations, explorations, tests, 
studies and data concerning conditions (surface, subsurface, and Underground 
Facilities) at or contiguous to the Site which may affect cost, progress, or performance 
of the Work or which relate to any aspect of the means, methods, techniques, 
sequences, and procedures of construction to be employed by Bidder, including 
applying the specific means, methods, techniques, sequences, and procedures of 
construction expressly required by the Bidding Documents to be employed by Bidder, 
and safety precautions and programs incident thereto.   

e. Bidder does not consider that any further examinations, investigations, explorations, 
tests, studies, or data are necessary for the determination of this Bid for performance 
of the Work at the price(s) bid and within the times and in accordance with the other 
terms and conditions of the Bidding Documents.   

f. Bidder is aware of the general nature of work to be performed by Owner and others at 
the Site that relates to the Work as indicated in the Bidding Documents.   

g. Bidder has correlated the information known to Bidder, information and observations 
obtained from visits to the Site, reports and drawings identified in the Bidding 
Documents, and all additional examinations, investigations, explorations, tests, 
studies, and data with the Bidding Documents.   

h. Bidder has given Owner written notice of all conflicts, errors, ambiguities, or 
discrepancies that Bidder has discovered in the Bidding Documents, and the written 
resolution thereof by Owner is acceptable to Bidder.   

i. The Bidding Documents are generally sufficient to indicate and convey understanding 
of all terms and conditions for the performance of the Work for which this Bid is 
submitted.  

j. [Check the one that applies]    

_______  Bidder is a “resident bidder” as defined in KRS 45A.494(2) of Kentucky’s 
resident bidder reciprocal preference statute AND submits with this Bid a properly 
executed and notarized Affidavit that affirms that Bidder meets the resident bidder 
criteria, which Affidavit is hereby incorporated herein and made a part of this Bid.    

OR    

_______  Bidder is a “nonresident bidder” as defined in KRS 45A.494(3) of Kentucky’s 
resident bidder reciprocal preference statute AND its principal place of business as 
identified its Certificate of Authority to transact business in Kentucky as filed with 
Kentucky’s Secretary of State or, if Bidder hereby represents and covenants that it is 
not required to obtain a Certificate of Authority to transact business in Kentucky, its 
mailing address, is:    
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__________________________________    

__________________________________    

__________________________________     

k. Bidder’s Organization Number from Kentucky’s Secretary of State is 
#__________________ [if applicable] and Bidder is qualified to transact business in 
the State of Kentucky or hereby covenants to obtain such qualifications prior to award 
of the Contract.  

4. Bidder further represents that this Bid is genuine and not made in the interest of or on 
behalf of any undisclosed individual or entity and is not submitted in conformity with any 
agreement or rules of any group, association, organization, or corporation; Bidder has not 
directly or indirectly induced or solicited any other Bidder to submit a false or sham Bid; 
Bidder has not solicited or induced any individual or entity to refrain from bidding; and 
Bidder has not sought by collusion to obtain for itself any advantage over any other Bidder 
or over Owner.    

5. The Bidder understands and agrees that during the performance of the Contract, it shall 
maintain a presence within such proximity of the Site which will allow it to respond to an 
emergency at the Site within one hour of receiving notice of an emergency, including 
emergencies occurring during non-working hours.  The Bidder shall provide a list of 
emergency phone numbers for such purposes.  If the Bidder does not have such a 
presence, it may satisfy this requirement by sub-contracting with a sub-contractor that does 
have such a presence, provided that any such sub-contractor must be approved by the 
Owner, in its sole discretion, prior to the project pre-construction meeting.  

6. Bidder will complete the Work for the following unit prices, computed in accordance with 
paragraph 11.03.B of the General Conditions.  Bidder acknowledges that estimated 
quantities are not guaranteed, and are solely for the purpose of comparison of Bids, and 
final payment for all Unit Price Bid items will be based on actual quantities provided, 
determined as provided in the Contract Documents.               
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24 Inch Cross Country Water Main Replacement
Item 
No.

Description Unit of 
Measure

Estimated 
Quantity

Unit Cost Total Total Cost

1

6.02A 8" Class 50 Ductile Iron Pipe -BOLTLESS 
INTERNAL RESTRAINED JOINTw/Polywrap  (Detail 
103, 103a, 104, 104a, 110)

LF 10

2

6.02A 24" Class 50 Ductile Iron Pipe -BOLTLESS 
INTERNAL RESTRAINED JOINTw/Polywrap  {DEEP & 
UNDERCUTTING}

LF 2646

3
6.04 36" Steel Casing Pipe By Bore & Jack {0.532" Min. 
Wall Thickness KDOT Spec's}

LF 36

4 7.01 Connect To Ex. 36" Main
EA 2

5 8.01 Install Fire Hydrant {HIGH PRESSURE}
EA 3

6 9.01 8" Resilient Seated Gate Valve
EA 1

7
9.03  24" Ductile Iron Resilient Wedge Gate Valve with 
Beveled Gearing (Lay Down Gate Valve)

EA 2

8 11.04 8" Pipe Plug & Block
EA 1

9 11.06 24" x 24" x 6" Anchoring Tees & Blocks
EA 3

10 11.06 24" x 24" x 8" Anchoring Tees & Blocks
EA 1

11 11.09 36" - 24" Reducer
EA 2

12 11.11 Test Tap
EA 1

13 11.16  Corrosion Test Stations
EA 4

14 11.17  Magnesium Anodes
EA 31

15 12.12 Concrete Sidewalk Restoration
SY 50

16 12.14 Best Management Practice {SWPPP}
LS 1

TOTAL BASE BID

Note: See section 01025 Measurement and Payment for bid form definitions 

Total Bid in Words

Note: See Section 01025 Measurement and Payment for bid form definitions
Questions from contractors during the bidding process should be submitted by email to:

jviox@vioxinc.com AND smcmillan@vioxinc.com or faxed to 859 727-8452 
with the subject line of "24 Inch Cross-Country Water Main Replacement" 
Questions must be submitted no later than 48 hours prior to the bid date.

Bidder agrees to perform all water main work described in the specifications 
and shown on the plans, for the following unit prices: 
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7. Bidder agrees that the Work will be substantially complete within  90_ calendar days after 
the date when the Contract Times commence to run as provided in paragraph 2.03 of the 
General Conditions, and completed and ready for final payment in accordance with 
paragraph 14.07.B of the General Conditions within _120_ calendar days after the date 
when the Contract Times commence to run.  

The terms used in this Bid with initial capital letters have the meanings indicated in the 
Instructions to Bidders, the General Conditions, and the Supplementary Conditions.  

8. References 

 

Contact Person  Company Name  Phone No.  Project Name   

1. ____________________________________________________________________   

2. ____________________________________________________________________   

3. ____________________________________________________________________   

4. ____________________________________________________________________  

SUBMITTED on      , 2018. 

 

9. Communications concerning this Bid shall be sent to Bidder at the  following address:  

________________________________________  

________________________________________  

________________________________________  

________________________________________  

10. The terms in this Bid, which are defined in the General Conditions included as part of the 
Contract Documents, have the meanings assigned to them in the General Conditions.              
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SIGNATURE OF BIDDER 

 
If an Individual 

  
Name (typed or printed):              

  
By                 (SEAL) 

      

(Individual’s signature)   

doing business as              

  

Business address              

                     

Phone No.:         Fax No.:        

 

Date                                    

  

If a Partnership 

  

Partnership Name:             (SEAL) 

  

By                 

  

(Signature of general partner - attach evidence of authority to sign)   

Name (typed or printed):             

  

Business address              

                     

Phone No.         Fax No.:        

 

Date                                    
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If a Corporation 

  
Corporation Name:             (SEAL) 

  
State of Incorporation:             

  
Type (General, Professional Service):                                               

  

By                 

   

(Signature - attach evidence of authority to sign)   

Name (typed or printed):             

  

Title:         

             

(CORPORATE SEAL)  
Attest                 

  

Business address              

                     

Phone No.         Fax No.:        

 

Date                                    

 

If a Limited Liability Company 

 

Company Name:          (SEAL) 

 

State of Organization:           

 

Type (General, Professional):                                                     

 

By                                        
Signature of Member or Manager (as applicable)- attach evidence of authority to sign)  

Name (typed or printed):           

 

Title:         

            

(COMPANY SEAL) 
Attest              

 

Business address            

               

Phone No.         Fax No.:      

 

Date                                    
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If a Joint Venture 

 
(Each joint venturer must sign.  The manner for signing for each individual, partnership, and 
corporation that is party to the joint venture should be in the manner indicated above.)   

Joint Venturer Name:             (SEAL) 

  

By:                  

   

(Signature - attach evidence of authority to sign)   

Name (typed or printed):             

  

Title:         

  

Business address:              

                     

Phone No.:         Fax No.:        

 

Date                                    

    

Joint Venturer Name:             (SEAL) 

  

By:                  

   

(Signature - attach evidence of authority to sign)   

Name (typed or printed):             

  

Title:         

  

Business address:              

                     

Phone No.:         Fax No.:       

 

Date                                    

  



 

(NKWD) 00301 11/14/17 
(Ver. 1) Page 1 of 5 

Section 00301  

SUPPLEMENTS TO BID FORM  

1. FORMS TO BE SUBMITTED WITH BID 

 
A. Certification Regarding Debarment, Suspension and Other Responsibility Matters 

- EPA Form 5700-49 (Attachment No. 9 – Section 00810) 

B. Certification Regarding Lobbying (Attachment No. 10 – Section 00810) 

C. Statement of Bidder’s Qualifications (Attachment No. 1) 

D. Bidder’s Experience Record (Attachment No. 2) 

E. Proposed Subcontractors (Attachment No. 3) 

F. Bid Security (Specification Section 00410) 

G. Non-Collusion Affidavit (Specification Section 00460) 

H. Required Notarized Affidavit for Bidders, Offerors, and Contractors Claiming 
Kentucky Resident Bidder Status (Specification Section 00470)  

2. FORMS TO BE SUBMITTED WITHIN 7 DAYS OF BID OPENING 

 

Certain information and documentation is required by the funding agencies and other 
governing bodies prior to awarding a necessary approval for this project.  The BIDDER 
acknowledges, through the act of submitting a Bid, a commitment to submit the following 
documentation or information within 7 days of Bid Opening or within 5 days of the formal 
request to do so, whichever is greater.  Failure to produce any of this documentation or 
information within the prescribed period will serve as ground for rejection of the Bid.  If the 
information is required from a subcontractor or vendor and is not produced within the 
prescribed time, it will serve as grounds to replace the subcontractor or vendor with another 
company or product.  

Specific items to be submitted within 7 days of the Bid opening include:  

A. EPA Form 6100-2  DBE Participation (Attachment 11 – Section 00810) 

B. EPA Form 6100-3  DBE Subcontractor Performance (Attachment 11 – Section 00810) 

C. EPA Form 6100-4  DBE Subcontractor Utilization (Attachment 11 – Section 00810) 

D. Disadvantage Enterprise Participation Policy (Attachment 11 – Section 00810) 

E. List of DBE Bidders of Subcontracts (Attachment 11 – Section 00810)         
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Attachment Number 1  

STATEMENT OF BIDDER’S QUALIFICATIONS  

All questions shall be answered or the bid document will be incomplete.  All data given shall be 
clear and comprehensive.  This statement shall be notarized.  If necessary, questions may be 
answered on separate sheets.  The Bidder may submit any additional information it desires.  If 
the Bidder is a joint venture, submit pervious joint venture projects.  If joint venture has not 
completed prior projects of this magnitude then submit projects completed by joint venture 
partners.  

1. Name of Bidder: 

2. Permanent main office address: 

3. When organized: 

4. If a corporation, where incorporated: 

5. How many years have you been engaged in operation of your business under your present 
firm or trade name: 

6. Contracts on hand.  (Schedule these, showing amount of each contract and the appropriate 
anticipated dates of completion.): 

7. General character of work performed by your company: 

8. Have you ever failed to complete any job awarded to you?  If so, where and why? 

9. Have you ever defaulted on a contract?  If so, where and why? 

10. List the more important projects completed by your firm, stating the approximate cost for 
each, and the month and year completed on attached sheet. 

11. List your major equipment available for this work. 

12. Experience in work similar in complexity, size and/or dollar value to this project.  List and 
describe at least four on the table “Project References”. 

13. Background and experience of the principal members of your organization, including the 
officers in this type of work. (Attach) 

14. Credit available:  $___________________ 

15. Give bank reference:  $_____________________ 

16. Will you, upon request, fill out a detailed financial statement and furnish any other 
information that may be required by the Owner?  

 

Yes  

 

No  
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17. The undersigned hereby authorizes and requests any person, firm or corporation to furnish 
any information required by the Owner in verification of the statements made comprising this 
Statement of Bidder’s Qualifications:  

Dated at __________________________ this ________ day of _________________________   

_______________________________ 
NAME OF BIDDER      

BY____________________________   

TITLE_________________________ 
STATE OF ________________________  

COUNTY OF _______________________   

__________________________________ being duly sworn deposes and says that he or she is    

__________________________ of _______________________________________________          
(NAME OF ORGANIZATION)  

And that the answers to the foregoing questions and all statements contained therin are true 
and correct.  

Subscribed and swarn to before me this ____ day of _______________, of this year ________.   

___________________________ 
(NOTARY PUBLIC)  

My commission expires _____________________________________              
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Attachment Number 2  

BIDDER’S EXPERIENCE RECORD 
(Projects need to be of similar size and nature)  
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Attachment Number 3  

PROPOSED SUBCONTRACTORS  

The BIDDER’s proposed subcontractors shall be listed below for the various branches of work 
included in the proposed contract.  All subcontractors are subject to the approval of the 
OWNER. 
Unless rejected or otherwise permitted by the OWNER, no substitutions or changes to 
the listing of the entities proposed to perform that branch of the work will be allowed 
following opening of the Bids.  

Where the BIDDER proposes to perform the work with its own forces, the phrase “Prime 
Contractor” shall be entered in the box provided  

Failure to submit a completed list shall be cause for rejection of the Bid.  

Branch of Work Name of Subcontractor 

 

1. Water Main Installation   

 

2. Bore and Jack   

 

3. Corrosion Protection   

 

4. Restoration / Seeding & Strawing   

 

5. Other:   

 

6. Other:   

7. Other:   
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Section 00460   

NON-COLLUSION AFFIDAVIT   

STATE OF:          ) 

 
COUNTY OF:         ) SS 

  

                                                                                 , being first duly sworn, deposes 

 

and says that he/she is the                                                                                       of 

      

    (sole owner, a partner, president, secretary, etc.)  

                                                                                                  , the party making the foregoing 
bid; that such bid is genuine and not collusive or sham; that said bidder is not financially 
interested in, or otherwise affiliated in a business way with any other bidder on the same 
contract; that said bidder has not colluded, conspired, connived, or agreed, directly or 
indirectly, with any bidder or person, to put in a sham bid, or that such other person shall 
refrain from bidding, and has not in any manner directly or indirectly sought by agreement or 
collusion, or communication or conference, with any person, to fix the price or affidavit of 
any other bidder, or that of any other bidder, or to secure any advantage against Owner, or 
any person or persons interested in the proposed Contract; and that all statements 
contained in said bid are true; and further, that such bidder has not, directly or indirectly 
submitted this bid, or the contents thereof, or divulged information of data relative thereto to 
any association or to any member or agent thereof.                      

            

   AFFIANT  

Sworn to and subscribed before me, a Notary Public in and for the above named  

State and County, this               day of                                    , 20          . 

                                

    NOTARY PUBLIC   

End of Section 
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Bid Description: [24 Inch Cross-Country Water Main Replacement – Phase 2 of WX21117003]  

REQUIRED NOTARIZED AFFIDAVIT FOR BIDDERS, OFFERORS AND 
CONTRACTORS CLAIMING KENTUCKY RESIDENT BIDDER STATUS 

 
FOR BIDS AND CONTRACTS IN GENERAL: 
The bidder or offeror hereby swears and affirms under penalty of perjury that, in 
accordance with KRS 45A.494(2), the entity bidding is an individual, partnership, 
association, corporation, or other business entity that, on the date the contract was first 
advertised or announced as available for bidding:   

1. Is authorized to transact business in the Commonwealth of Kentucky; AND 
2. Has for one year prior to and through the date this contract was first advertised 

or announced as available for bidding: 
a. Filed Kentucky corporate income taxes; 
b. Made payments to the Kentucky unemployment insurance fund 

established in KRS 341.490; and 
c. Maintained a Kentucky workers’ compensation policy in effect.  

The undersigned acknowledges that the District reserves the right to request 
documentation supporting a bidder’s claim of resident bidder status.  Failure to provide 
such documentation upon request shall result in disqualification of the bidder or contract 
termination.    

_______________________________ _______________________________ 
Signature     Printed Name  

_______________________________ _______________________________ 
Title (if signing on behalf of an entity) Date  

State of ___________________)     
    )ss. 

County of _________________)  

Subscribed and sworn to before me by _______________________, as the 
_____________________, of _________________________, this ______ day of  
_____________________, 2018.        

_______________________________       
Notary-at-Large       
My comm. exp.:__________________        
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(Note: The following standard form will be used for  
Preparation of the agreement, after award of contract)   

Section 00500   

AGREEMENT 
24 Inch Cross-Country Water Main Replacement 

(Phase 2 of WX21117003) 
184-0776  

THIS AGREEMENT is by and between the Northern Kentucky Water District (herein called Owner) 
and                                       (herein called Contractor). 

 

Owner and Contractor, in consideration of the mutual covenants herein set forth, agree as follows:   

Article 1.  WORK.  

Contractor shall complete all Work as specified or indicated in the Contract Documents.  The 
Work is generally described as follows: Construction of approximately 2,650 linear feet of 24” 
ductile iron water cross-country main together with the appurtenances and related work from 
Rogers Road to Centre View Boulevard in the Cities of Edgewood and Crestview Hills, Kenton 
County, Kentucky. 

 

Article 2.  ENGINEER.  

The Project has been designed by Viox & Viox, Inc., who is referred to in the Contract Documents 
as Engineer.  

Article 3.  CONTRACT TIMES, LIQUIDATED DAMAGES, DELAYS, AND DAMAGES.  

All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final 
payment as stated in the Contract Documents are of the essence of the Contract.  

3.1.  Contract Times.  The Work will be substantially completed within 90 days after the date when 
the Contract Times commence to run as provided in paragraph 2.03.A of the General Conditions, 
and completed and ready for final payment in accordance with paragraph 14.07 of the General 
Conditions within 120 days after the date when the Contract Times commence to run. 

 

3.2.  Liquidated Damages.  Owner and Contractor recognize that time is of the essence of this 
Agreement and that Owner will suffer financial loss if the Work is not completed within the times 
specified in paragraph 3.1 above, plus any extensions thereof allowed in accordance with Article 12 
of the General Conditions.  The parties also recognize the delays, expenses, and difficulties 
involved in proving in a legal proceeding the actual loss suffered by Owner if the Work is not 
completed on time.  Accordingly, instead of requiring any such proof, Owner and Contractor agree 
that as liquidated damages for delay (but not as a penalty), Contractor shall pay Owner $ 500.00  
for each day that expires after the time specified in paragraph 3.1 for Substantial Completion until 
the Work is substantially complete.  After Substantial Completion, if Contractor shall neglect, refuse, 
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or fail to complete the remaining Work within the Contract Times or any proper extension thereof 
granted by Owner, Contractor shall pay Owner as liquidated damages (but not as a penalty) $ 
500.00  for each day that expires after the time specified in paragraph 3.1 for completion and 
readiness for final payment until the Work is completed and ready for final payment.  

Owner shall have the right to deduct the liquidated damages from any money in its hands, 
otherwise due, or to become due, to Contractor, or to initiate action to recover liquidated damages 
for nonperformance of this Contract within the time stipulated.    

3.3.  Delays and Damages.  In the event Contractor is delayed in the prosecution and completion of 
the Work because of any delays caused by Owner or Engineer, Contractor shall have no claim 
against Owner or Engineer for damages (including but not limited to acceleration costs or damages) 
or contract adjustment other than an extension of the Contract Times and the waiving of liquidated 
damages during the period occasioned by the delay.  

Contractor shall provide advance written notice to Owner and Engineer of Contractor's intention to 
accelerate the Work prior to commencing any acceleration.  Such written notice shall include a 
detailed explanation of the nature and scope of the acceleration, the reason for the acceleration, the 
anticipated duration of the acceleration, and the estimated additional costs to Contractor, if any, 
related to the acceleration.  This requirement shall not in any way affect or alter the agreement of 
Owner and Contractor with respect to delays and damages as set forth above and in Article 7 of the 
General Conditions.  

Article 4.  CONTRACT PRICE.    

Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents 
an amount in current funds equal to the sum of the established unit price for each separately 
identified item of Unit Price Work times the estimated quantity of that item as indicated in the 
Contractor's Bid, attached hereto as an exhibit, for the total amount of:   

____________________________________________________  _______________________  
      (words)                               (figures)  

As provided in paragraph 11.03 of the General Conditions, estimated quantities are not guaranteed, 
and determinations of actual quantities and classifications are to be made as provided in paragraph 
9.08 of the General Conditions and as modified by the Supplementary Conditions.  Unit Prices have 
been computed as provided in paragraph 11.03 of the General Conditions.  

Article 5.  PAYMENT PROCEDURES.    

Contractor shall submit Applications for Payment in accordance with Article 14 of the General 
Conditions.  Applications for Payment will be processed by Owner as provided in the General 
Conditions and as modified by the Supplementary Conditions.    

5.1.  Progress Payments.  Owner shall make progress payments on account of the Contract Price 
on the basis of Contractor's Applications for Payment on or about the 25th day of each month 
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during performance of the Work.  All such payments will be measured by the schedule of values 
established in paragraph 2.07.A of the General Conditions (and in the case of Unit Price Work 
based on the number of units completed) or, in the event there is no schedule of values, as 
provided in the General Requirements.  

5.2.  Retainage.  In addition to any amounts withheld from payment in accordance with Paragraph 
14.02 of the General Conditions, Owner shall retain from progress payments amounts equal to the 
following percentages:   

a. Ten percent (10%) of the amount of the Work completed.  This amount may be 
reduced by the Owner in its sole and absolute discretion, if the project is 
substantially completed; and   

b. Ten percent (10%) of the value of materials and equipment that are not incorporated 
in the Work but are delivered, suitably stored, and accompanied by documentation 
satisfactory to Owner as provided in paragraph 14.02 of the General Conditions.  
Retainage for stored materials and equipment will be released when the materials 
and equipment are incorporated in the Work.  

All retainage will be paid to Contractor when the Work is completed and ready for final payment in 
accordance with paragraph 14.07 of the General Conditions.  Consent of the Surety shall be 
obtained before retainage is paid by Owner.  Consent of the Surety, signed by an agent, must be 
accompanied by a certified copy of such agent's authority to act for the Surety.  

5.3.  Final Payment.  Upon final completion and acceptance of the Work in accordance with 
paragraphs 14.07 of the General Conditions, Owner shall pay the remainder of the Contract Price 
as provided in said paragraph 14.07.  

Article 6.  CONTRACTOR’S REPRESENTATION  

In order to induce Owner to enter into this Agreement Contractor makes the following 
representations:   

a. Contractor has examined and carefully studied the Contract Documents and the other 
related data identified in the Bidding Documents   

b. Contractor has visited the Site and become familiar with and is satisfied as to the 
general, local, and Site conditions that may affect cost, progress, and performance of 
the Work.   

c. Contractor is familiar with and is satisfied as to all federal, state, and local Laws and 
Regulations that may affect cost, progress, and performance of the Work.   

d. Contractor has obtained and carefully studied (or assumes responsibility for having 
done so) all additional or supplementary explorations, investigations, explorations, 
tests, studies and data concerning conditions (surface, subsurface, and Underground 
Facilities) at or contiguous to the Site which may affect cost, progress, or performance 
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of the Work or which relate to any aspect of the means, methods, techniques, 
sequences, and procedures of construction to be employed by Contractor, including 
applying the specific means, methods, techniques, sequences, and procedures of 
construction, if any, expressly required by the Contract Documents to be employed by 
Contractor, and safety precautions and programs incident thereto.   

e. Contractor does not consider that any further examinations, investigations, 
explorations, tests, studies, or data are necessary for the performance of the Work at 
the Contract Price, within the Contract Times, and in accordance with the other terms 
and conditions of the Contract Documents.   

f. Contractor is aware of the general nature of work to be performed by Owner and 
others at the Site that relates to the Work as indicated in the Contract Documents.   

g. Contractor has correlated the information known to Contractor, information and 
observations obtained from visits to the Site, reports and drawings identified in the 
Contract Documents, and all additional examinations, investigations, explorations, 
tests, studies, and data with the Contract Documents.   

h. Contractor has given Owner written notice of all conflicts, errors, ambiguities, or 
discrepancies that Contractor has discovered in the Contract Documents, and the 
written resolution thereof by Owner is acceptable to Contractor.   

i. The Contract Documents are generally sufficient to indicate and convey 
understanding of all terms and conditions for performance and furnishing of the Work.  

Article 7.  CONTRACT DOCUMENTS.   

 

The Contract Documents, which are incorporated as part of the Agreement, consist of the following:   

A. This Agreement;  
B. Performance Bond;  
C. Payment Bond;  
D. General Conditions;  
E. Supplementary Conditions;  
F. Specifications as listed in the table of contents of the Project Manual;  
G. Drawings consisting of a cover sheet and sheets numbered 1 through 8         

inclusive, with each sheet bearing the following general title;    
24 Inch Cross-Country Water Main Replacement 

 

H. Addenda (numbers       to      , inclusive); 

 

I. Exhibits to this Agreement (enumerated as follows):   
1. Notice to Proceed;   
2. Contractor's Bid;   
3. Documentation submitted by Contractor prior to Notice of Award;  

J. The following which may be delivered or issued on or after the Effective Date of the 
Agreement and are not attached hereto:   
1. Written Amendments; 
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2. Work Change Directives;   
3. Change Orders.  

There are no Contract Documents other than those listed above in this Article 7.  The Contract 
Documents may only be amended, modified, or supplemented as provided in paragraphs 3.05 of 
the General Conditions.  

Article 8. CONTRACT CORRECTION PERIOD 

 

Notwithstanding the reference to “one year after the date of Substantial Completion” at the 
beginning of paragraph 13.07.A of the General Conditions, the Contractor’s Correction Period with 
respect to the obligations set forth in paragraph 13.07.A of the General Conditions shall be twenty-
four (24) months after the issuance of “Certificate of Substantial Completion” for all machinery, 
piping, materials, equipment, fittings, roadway pavement work, general restoration, shoulder & ditch 
restoration furnished under the Contract Documents.  The correction period referenced in 
paragraph 13.07.C of the General Conditions shall be twenty-four (24) months for all machinery, 
piping, materials, equipment, fittings and all roadway pavement work.  

Article 9.  COMPLIANCE WITH KENTUCKY LAW 

 

Contractor represents and warrants that it has revealed to Owner any and all final 
determinations of a violation of KRS Chapters 136, 139, 141, 337, 338, 341, and 342 by 
Contractor or any subcontractor within the past five years.  Contractor further represents and 
warrants that it and each of its subcontractors will remain in continuous compliance with the 
provisions of KRS Chapters 136, 139, 141, 337, 338, 341 and 342 for the duration of this 
Agreement.  Contractor understands that its failure to reveal a final determination of a violation 
or to comply with the above statutory requirements constitutes grounds for cancellation of the 
Agreement and for disqualification of Contractor from eligibility for any contracts for a period of 
two years.  

Article 10.  EQUAL OPPORTUNITY 

  

Unless exempted under KRS 45.590, during the performance of the Agreement, the 
Contractor agrees as follows: 

a. Contractor will not discriminate against any employee or applicant for 
employment because of race, color, religion, sex, age forty (40) and over, disability, veteran 
status, or national origin; 

b. Contractor will take affirmative action in regard to employment, upgrading, 
demotion, transfer, recruitment, recruitment advertising, layoff, termination, rates of pay or other 
forms of compensation, and selection for training, so as to ensure that applicants are employed 
and that employees during employment are treated without regard to their race, color, religion, 
sex, age forty (40) and over, disability, veteran status, or national origin;  

c. Contractor will state in all solicitations or advertisements for employees placed by 
or on behalf of Contractor that all qualified applicants will receive consideration for employment 
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without regard to race, color, religion, sex, age forty (40) or over, disability, veteran status, or 
national origin;  

d. Contractor will post notices in conspicuous places, available to employees and 
applicants for employment, setting forth the provisions of the nondiscrimination clauses required 
by this section; and  

e. Contractor will send a notice to each labor union or representative of workers 
with which he has a collective bargaining agreement or other contract or understanding advising 
the labor union or workers’ representative of Contractor’s commitments under the 
nondiscrimination clauses.  

Article 11.  MISCELLANEOUS. 

  

a. Terms used in this Agreement will have the meanings indicated in the General 
Conditions.   

b. No assignment by a party hereto of any rights under or interests in the Contract will 
be binding on another party hereto without the written consent of the party sought to 
be bound; and, specifically but without limitation, moneys that may become due and 
moneys that are due may not be assigned without such consent (except to the 
extent that the effect of this restriction may be limited by law), and unless specifically 
stated to the contrary in any written consent to an assignment, no assignment will 
release or discharge the assignor from any duty or responsibility under the Contract 
Documents.  

c. Owner and Contractor each binds itself, its partners, successors, assigns, and legal 
representatives to the other party hereto, its partners, successors, assigns, and 
legal representatives in respect of all covenants, agreements, and obligations 
contained in the Contract Documents.  

d. Any provision or part of the Contract Documents held to be void or unenforceable 
under any Law or Regulation shall be deemed stricken, and all remaining provisions 
shall continue to be valid and binding upon Owner and Contractor, who agree that 
the Contract Documents shall be reformed to replace such stricken provision or part 
thereof with a valid and enforceable provision that comes as close as possible to 
expressing the intention of the stricken provision.  

IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.  One counterpart 
each has been delivered to Owner, Contractor, Surety, and Engineer.  

This Agreement will be effective on         (which is the 
Effective Date of the Agreement).  

OWNER: Northern Kentucky Water District 
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Amy Kramer   
Vice President of Engineering, Production and Distribution   

Address for giving notices 

    
2835 Crescent Springs Road    
PO Box 18640    
Erlanger, Kentucky  41018 

----------------------------------------------------  

CONTRACTOR: ______________________________________                                                       
                    

By:                                            

    

Signature    

_________________________________                        _  

    

Printed Name    

__________________________________                      _ 

    

Title  

(Corporate Seal)   

Address for giving notices 

    

________________________________     

________________________________     

________________________________   
------------------------------------------------------------------------------------------------------------ 

Joint Venture 

 

CONTRACTOR:              

 

By:        
(Corporate Seal) 

Address for giving notices           
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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial 
capital letters, the terms listed below will have the meanings indicated which are applicable to 
both the singular and plural thereof. In addition to terms specifically defined, terms with initial 
capital letters in the Contract Documents include references to identified articles and paragraphs, 
and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify, 
correct, or change the Bidding Requirements or the proposed Contract Documents. 

2. Agreement—The written instrument which is evidence of the agreement between Owner and 
Contractor covering the Work. 

3. Application for Payment—The form acceptable to Engineer which is to be used by 
Contractor during the course of the Work in requesting progress or final payments and which 
is to be accompanied by such supporting documentation as is required by the Contract 
Documents. 

4. Asbestos—Any material that contains more than one percent asbestos and is friable or is 
releasing asbestos fibers into the air above current action levels established by the United 
States Occupational Safety and Health Administration. 

5. Bid—The offer or proposal of a Bidder submitted on the prescribed form setting forth the 
prices for the Work to be performed. 

6. Bidder—The individual or entity who submits a Bid directly to Owner. 

7. Bidding Documents—The Bidding Requirements and the proposed Contract Documents 
(including all Addenda). 

8. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid 
security of acceptable form, if any, and the Bid Form with any supplements. 

9. Change Order—A document recommended by Engineer which is signed by Contractor and 
Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the 
Contract Price or the Contract Times, issued on or after the Effective Date of the Agreement. 

10. Claim—A demand or assertion by Owner or Contractor seeking an adjustment of Contract 
Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A 
demand for money or services by a third party is not a Claim. 

11. Contract—The entire and integrated written agreement between the Owner and Contractor 
concerning the Work. The Contract supersedes prior negotiations, representations, or 
agreements, whether written or oral.  
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12. Contract Documents—Those items so designated in the Agreement. Only printed or hard 

copies of the items listed in the Agreement are Contract Documents. Approved Shop 
Drawings, other Contractor submittals, and the reports and drawings of subsurface and 
physical conditions are not Contract Documents. 

13. Contract Price—The moneys payable by Owner to Contractor for completion of the Work in 
accordance with the Contract Documents as stated in the Agreement (subject to the 
provisions of Paragraph 11.03 in the case of Unit Price Work). 

14. Contract Times—The number of days or the dates stated in the Agreement to:  (i) achieve 
Milestones, if any; (ii) achieve Substantial Completion; and (iii) complete the Work so that it 
is ready for final payment as evidenced by Engineer’s written recommendation of final 
payment. 

15. Contractor—The individual or entity with whom Owner has entered into the Agreement. 

16. Cost of the Work—See Paragraph 11.01 for definition. 

17. Drawings—That part of the Contract Documents prepared or approved by Engineer which 
graphically shows the scope, extent, and character of the Work to be performed by 
Contractor. Shop Drawings and other Contractor submittals are not Drawings as so defined. 

18. Effective Date of the Agreement—The date indicated in the Agreement on which it becomes 
effective, but if no such date is indicated, it means the date on which the Agreement is signed 
and delivered by the last of the two parties to sign and deliver. 

19. Engineer—The individual or entity named as such in the Agreement. 

20. Field Order—A written order issued by Engineer which requires minor changes in the Work 
but which does not involve a change in the Contract Price or the Contract Times. 

21. General Requirements—Sections of Division 1 of the Specifications. 

22. Hazardous Environmental Condition—The presence at the Site of Asbestos, PCBs, 
Petroleum, Hazardous Waste, or Radioactive Material in such quantities or circumstances 
that may present a substantial danger to persons or property exposed thereto. 

23. Hazardous Waste—The term Hazardous Waste shall have the meaning provided in Section 
1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time. 

24. Laws and Regulations; Laws or Regulations—Any and all applicable laws, rules, regulations, 
ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and 
courts having jurisdiction. 

25. Liens—Charges, security interests, or encumbrances upon Project funds, real property, or 
personal property. 

26. Milestone—A principal event specified in the Contract Documents relating to an intermediate 
completion date or time prior to Substantial Completion of all the Work. 
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27. Notice of Award—The written notice by Owner to the Successful Bidder stating that upon 

timely compliance by the Successful Bidder with the conditions precedent listed therein, 
Owner will sign and deliver the Agreement. 

28. Notice to Proceed—A written notice given by Owner to Contractor fixing the date on which 
the Contract Times will commence to run and on which Contractor shall start to perform the 
Work under the Contract Documents. 

29. Owner—The individual or entity with whom Contractor has entered into the Agreement and 
for whom the Work is to be performed. 

30. PCBs—Polychlorinated biphenyls. 

31. Petroleum—Petroleum, including crude oil or any fraction thereof which is liquid at standard 
conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square 
inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and 
oil mixed with other non-Hazardous Waste and crude oils. 

32. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the 
sequence and duration of the activities comprising the Contractor’s plan to accomplish the 
Work within the Contract Times. 

33. Project—The total construction of which the Work to be performed under the Contract 
Documents may be the whole, or a part. 

34. Project Manual—The bound documentary information prepared for bidding and constructing 
the Work. A listing of the contents of the Project Manual, which may be bound in one or 
more volumes, is contained in the table(s) of contents. 

35. Radioactive Material—Source, special nuclear, or byproduct material as defined by the 
Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time. 

36. Resident Project Representative—The authorized representative of Engineer who may be 
assigned to the Site or any part thereof. 

37. Samples—Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and which establish the standards by which such 
portion of the Work will be judged. 

38. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required 
submittals and the time requirements to support scheduled performance of related 
construction activities. 

39. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions 
of the Contract Price to various portions of the Work and used as the basis for reviewing 
Contractor’s Applications for Payment. 
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40. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or 

information which are specifically prepared or assembled by or for Contractor and submitted 
by Contractor to illustrate some portion of the Work. 

41. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner upon 
which the Work is to be performed, including rights-of-way and easements for access 
thereto, and such other lands furnished by Owner which are designated for the use of 
Contractor. 

42. Specifications—That part of the Contract Documents consisting of written requirements for 
materials, equipment, systems, standards and workmanship as applied to the Work, and 
certain administrative requirements and procedural matters applicable thereto. 

43. Subcontractor—An individual or entity having a direct contract with Contractor or with any 
other Subcontractor for the performance of a part of the Work at the Site. 

44. Substantial Completion—The time at which the Work (or a specified part thereof) has 
progressed to the point where, in the opinion of Engineer, the Work (or a specified part 
thereof) is sufficiently complete, in accordance with the Contract Documents, so that the 
Work (or a specified part thereof) can be utilized for the purposes for which it is intended. 
The terms “substantially complete” and “substantially completed” as applied to all or part of 
the Work refer to Substantial Completion thereof. 

45. Successful Bidder—The Bidder submitting a responsive Bid to whom Owner makes an 
award. 

46. Supplementary Conditions—That part of the Contract Documents which amends or 
supplements these General Conditions. 

47. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a 
direct contract with Contractor or with any Subcontractor to furnish materials or equipment 
to be incorporated in the Work by Contractor or Subcontractor. 

48. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, 
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements 
containing such facilities, including those that convey electricity, gases, steam, liquid 
petroleum products, telephone or other communications, cable television, water, wastewater, 
storm water, other liquids or chemicals, or traffic or other control systems. 

49. Unit Price Work—Work to be paid for on the basis of unit prices. 

50. Work—The entire construction or the various separately identifiable parts thereof required to 
be provided under the Contract Documents. Work includes and is the result of performing or 
providing all labor, services, and documentation necessary to produce such construction, and 
furnishing, installing, and incorporating all materials and equipment into such construction, 
all as required by the Contract Documents. 

51. Work Change Directive—A written statement to Contractor issued on or after the Effective 
Date of the Agreement and signed by Owner and recommended by Engineer ordering an 
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addition, deletion, or revision in the Work, or responding to differing or unforeseen 
subsurface or physical conditions under which the Work is to be performed or to 
emergencies. A Work Change Directive will not change the Contract Price or the Contract 
Times but is evidence that the parties expect that the change ordered or documented by a 
Work Change Directive will be incorporated in a subsequently issued Change Order 
following negotiations by the parties as to its effect, if any, on the Contract Price or Contract 
Times. 

1.02 Terminology 

A. The words and terms discussed in Paragraph 1.02.B through F are not defined but, when used in 
the Bidding Requirements or Contract Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as 
directed” or terms of like effect or import to authorize an exercise of professional judgment 
by Engineer. In addition, the adjectives “reasonable,” “suitable,” “acceptable,” “proper,” 
“satisfactory,” or adjectives of like effect or import are used to describe an action or 
determination of Engineer as to the Work. It is intended that such exercise of professional 
judgment, action, or determination will be solely to evaluate, in general, the Work for 
compliance with the information in the Contract Documents and with the design concept of 
the  Project as a functioning whole as shown or indicated in the Contract Documents (unless 
there is a specific statement indicating otherwise). The use of any such term or adjective is 
not intended to and shall not be effective to assign to Engineer any duty or authority to 
supervise or direct the performance of the Work, or any duty or authority to undertake 
responsibility contrary to the provisions of Paragraph 9.09 or any other provision of the 
Contract Documents. 

C. Day: 

1. The word “day” means a calendar day of 24 hours measured from midnight to the next 
midnight. 

D. Defective: 

1. The word “defective,” when modifying the word “Work,” refers to Work that is 
unsatisfactory, faulty, or deficient in that it: 

a. does not conform to the Contract Documents; or 

b. does not meet the requirements of any applicable inspection, reference standard, test, or 
approval referred to in the Contract Documents; or  

c. has been damaged prior to Engineer’s recommendation of final payment (unless 
responsibility for the protection thereof has been assumed by Owner at Substantial 
Completion in accordance with Paragraph 14.04 or 14.05). 

E. Furnish, Install, Perform, Provide: 
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1. The word “furnish,” when used in connection with services, materials, or equipment, shall 

mean to supply and deliver said services, materials, or equipment to the Site (or some other 
specified location) ready for use or installation and in usable or operable condition. 

2. The word “install,” when used in connection with services, materials, or equipment, shall 
mean to put into use or place in final position said services, materials, or equipment complete 
and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, or 
equipment, shall mean to furnish and install said services, materials, or equipment complete 
and ready for intended use. 

4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services, 
materials, or equipment in a context clearly requiring an obligation of Contractor, “provide” 
is implied. 

F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known 
technical or construction industry or trade meaning are used in the Contract Documents in 
accordance with such recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall 
also deliver to Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Insurance:  Before any Work at the Site is started, Contractor and Owner shall each 
deliver to the other, with copies to each additional insured identified in the Supplementary 
Conditions, certificates of insurance (and other evidence of insurance which either of them or 
any additional insured may reasonably request) which Contractor and Owner respectively are 
required to purchase and maintain in accordance with Article 5. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project 
Manual. Additional copies will be furnished upon request at the cost of reproduction. 

2.03 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the 
Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A 
Notice to Proceed may be given at any time within 30 days after the Effective Date of the 
Agreement. In no event will the Contract Times commence to run later than the sixtieth day after 
the day of Bid opening or the thirtieth day after the Effective Date of the Agreement, whichever 
date is earlier. 
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2.04 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times commence to 
run. No Work shall be done at the Site prior to the date on which the Contract Times commence 
to run. 

2.05 Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Agreement (unless 
otherwise specified in the General Requirements), Contractor shall submit to Engineer for timely 
review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting 
and completing the various stages of the Work, including any Milestones specified in the 
Contract Documents; 

2. a preliminary Schedule of Submittals; and 

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of 
items which when added together equal the Contract Price and subdivides the Work into 
component parts in sufficient detail to serve as the basis for progress payments during 
performance of the Work. Such prices will include an appropriate amount of overhead and 
profit applicable to each item of Work. 

2.06 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, 
and others as appropriate will be held to establish a working understanding among the parties as 
to the Work and to discuss the schedules referred to in Paragraph 2.05.A, procedures for 
handling Shop Drawings and other submittals, processing Applications for Payment, and 
maintaining required records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to 
act as its authorized representative with respect to the services and responsibilities under the 
Contract.  Such individuals shall have the authority to transmit instructions, receive information, 
render decisions relative to the Contract, and otherwise act on behalf of each respective party. 

2.07 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference attended by 
Contractor, Engineer, and others as appropriate will be held to review for acceptability to 
Engineer as provided below the schedules submitted in accordance with Paragraph 2.05.A. 
Contractor shall have an additional 10 days to make corrections and adjustments and to complete 
and resubmit the schedules. No progress payment shall be made to Contractor until acceptable 
schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of 
the Work to completion within the Contract Times. Such acceptance will not impose on 
Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress of 
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the Work, nor interfere with or relieve Contractor from Contractor’s full responsibility 
therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable 
arrangement for reviewing and processing the required submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it 
provides a reasonable allocation of the Contract Price to component parts of the Work. 

ARTICLE 3 – CONTRACT DOCUMENTS:  INTENT, AMENDING, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one is as binding as if required 
by all. 

B. It is the intent of the Contract Documents to describe a functionally complete project (or part 
thereof) to be constructed in accordance with the Contract Documents. Any labor, 
documentation, services, materials, or equipment that reasonably may be inferred from the 
Contract Documents or from prevailing custom or trade usage as being required to produce the 
indicated result will be provided whether or not specifically called for, at no additional cost to 
Owner. 

C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as 
provided in Article 9. 

3.02 Reference Standards 

A. Standards, Specifications, Codes, Laws, and Regulations 

1. Reference to standards, specifications, manuals, or codes of any technical society, 
organization, or association, or to Laws or Regulations, whether such reference be specific or 
by implication, shall mean the standard, specification, manual, code, or Laws or Regulations 
in effect at the time of opening of Bids (or on the Effective Date of the Agreement if there 
were no Bids), except as may be otherwise specifically stated in the Contract Documents. 

2. No provision of any such standard, specification, manual, or code, or any instruction of a 
Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or 
Engineer, or any of their subcontractors, consultants, agents, or employees, from those set 
forth in the Contract Documents. No such provision or instruction shall be effective to assign 
to Owner, Engineer, or any of their officers, directors, members, partners,  employees, 
agents, consultants, or subcontractors, any duty or authority to supervise or direct the 
performance of the Work or any duty or authority to undertake responsibility inconsistent 
with the provisions of the Contract Documents. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 
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1. Contractor’s Review of Contract Documents Before Starting Work:  Before undertaking each 

part of the Work, Contractor shall carefully study and compare the Contract Documents and 
check and verify pertinent figures therein and all applicable field measurements. Contractor 
shall promptly report in writing to Engineer any conflict, error, ambiguity, or discrepancy 
which Contractor discovers, or has actual knowledge of, and shall obtain a written 
interpretation or clarification from Engineer before proceeding with any Work affected 
thereby. 

2. Contractor’s Review of Contract Documents During Performance of Work:  If, during the 
performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy 
within the Contract Documents, or between the Contract Documents and (a) any applicable 
Law or Regulation , (b) any standard, specification, manual, or code, or (c) any instruction of 
any Supplier, then Contractor shall promptly report it to Engineer in writing. Contractor shall 
not proceed with the Work affected thereby (except in an emergency as required by 
Paragraph 6.16.A) until an amendment or supplement to the Contract Documents has been 
issued by one of the methods indicated in Paragraph 3.04. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, 
ambiguity, or discrepancy in the Contract Documents unless Contractor had actual 
knowledge thereof. 

B. Resolving Discrepancies: 

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of 
the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or 
discrepancy between the provisions of the Contract Documents and: 

a. the provisions of any standard, specification, manual, or code, or the instruction of any 
Supplier (whether or not specifically incorporated by reference in the Contract 
Documents); or 

b. the provisions of any Laws or Regulations applicable to the performance of the Work 
(unless such an interpretation of the provisions of the Contract Documents would result 
in violation of such Law or Regulation). 

3.04 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended to provide for additions, deletions, and revisions in 
the Work or to modify the terms and conditions thereof by either a Change Order or a Work 
Change Directive. 

B. The requirements of the Contract Documents may be supplemented, and minor variations and 
deviations in the Work may be authorized, by one or more of the following ways: 

1. A Field Order;  

2. Engineer’s approval of a Shop Drawing or Sample (subject to the provisions of Paragraph 
6.17.D.3); or  
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3. Engineer’s written interpretation or clarification. 

3.05 Reuse of Documents 

A. Contractor and any Subcontractor or Supplier shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or 
other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its 
consultants, including electronic media editions; or  

2. reuse any such Drawings, Specifications, other documents, or copies thereof on extensions of 
the Project or any other project without written consent of Owner and Engineer and specific 
written verification or adaptation by Engineer. 

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the 
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract 
Documents for record purposes. 

3.06 Electronic Data 

A. Unless otherwise stated in the Supplementary Conditions, the data furnished by Owner or 
Engineer to Contractor, or by Contractor to Owner or Engineer, that may be relied upon are 
limited to the printed copies (also known as hard copies). Files in electronic media format of text, 
data, graphics, or other types are furnished only for the convenience of the receiving party. Any 
conclusion or information obtained or derived from such electronic files will be at the user’s sole 
risk. If there is a discrepancy between the electronic files and the hard copies, the hard copies 
govern. 

B. Because data stored in electronic media format can deteriorate or be modified inadvertently or 
otherwise without authorization of the data’s creator, the party receiving electronic files agrees 
that it will perform acceptance tests or procedures within 60 days, after which the receiving party 
shall be deemed to have accepted the data thus transferred. Any errors detected within the 60-day 
acceptance period will be corrected by the transferring party. 

C. When transferring documents in electronic media format, the transferring party makes no 
representations as to long term compatibility, usability, or readability of documents resulting 
from the use of software application packages, operating systems, or computer hardware 
differing from those used by the data’s creator. 

ARTICLE 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 
HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS 

4.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions 
not of general application but specifically related to use of the Site with which Contractor must 
comply in performing the Work. Owner will obtain in a timely manner and pay for easements for 
permanent structures or permanent changes in existing facilities. If Contractor and Owner are 
unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the 
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Contract Price or Contract Times, or both, as a result of any delay in Owner’s furnishing the Site 
or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of 
record legal title and legal description of the lands upon which the Work is to be performed and 
Owner’s interest therein as necessary for giving notice of or filing a mechanic’s or construction 
lien against such lands in accordance with applicable Laws and Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment. 

4.02 Subsurface and Physical Conditions 

A. Reports and Drawings:  The Supplementary Conditions identify: 

1. those reports known to Owner of explorations and tests of subsurface conditions at or 
contiguous to the Site;  and 

2. those drawings known to Owner of physical conditions relating to existing surface or 
subsurface structures at the Site (except Underground Facilities). 

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the 
accuracy of the “technical data” contained in such reports and drawings, but such reports and 
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary 
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not 
limited to, any aspects of the means, methods, techniques, sequences, and procedures of 
construction to be employed by Contractor, and safety precautions and programs incident 
thereto; or 

2. other data, interpretations, opinions, and information contained in such reports or shown or 
indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such 
other data, interpretations, opinions, or information. 

4.03 Differing Subsurface or Physical Conditions 

A. Notice:  If Contractor believes that any subsurface or physical condition that is uncovered or 
revealed either: 

1. is of such a nature as to establish that any “technical data” on which Contractor is entitled to 
rely as provided in Paragraph 4.02 is materially inaccurate; or 

2. is of such a nature as to require a change in the Contract Documents; or 
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3. differs materially from that shown or indicated in the Contract Documents; or  

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and 
generally recognized as inherent in work of the character provided for in the Contract 
Documents; 

then Contractor shall, promptly after becoming aware thereof and before further disturbing the 
subsurface or physical conditions or performing any Work in connection therewith (except in an 
emergency as required by Paragraph 6.16.A), notify Owner and Engineer in writing about such 
condition. Contractor shall not further disturb such condition or perform any Work in connection 
therewith (except as aforesaid) until receipt of written order to do so. 

B. Engineer’s Review: After receipt of written notice as required by Paragraph 4.03.A, Engineer 
will promptly review the pertinent condition, determine the necessity of Owner’s obtaining 
additional exploration or tests with respect thereto, and advise Owner in writing (with a copy to 
Contractor) of Engineer’s findings and conclusions. 

C. Possible Price and Times Adjustments: 

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent 
that the existence of such differing subsurface or physical condition causes an increase or 
decrease in Contractor’s cost of, or time required for, performance of the Work; subject, 
however, to the following: 

a. such condition must meet any one or more of the categories described in Paragraph 
4.03.A; and 

b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract 
Price will be subject to the provisions of Paragraphs 9.07 and 11.03. 

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if: 

a. Contractor knew of the existence of such conditions at the time Contractor made a final 
commitment to Owner with respect to Contract Price and Contract Times by the 
submission of a Bid or becoming bound under a negotiated contract; or 

b. the existence of such condition could reasonably have been discovered or revealed as a 
result of any examination, investigation, exploration, test, or study of the Site and 
contiguous areas required by the Bidding Requirements or Contract Documents to be 
conducted by or for Contractor prior to Contractor’s making such final commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 4.03.A. 

3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if 
any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be 
made therefor as provided in Paragraph 10.05. However, neither Owner or Engineer, or any 
of their officers, directors, members, partners, employees, agents, consultants, or 
subcontractors shall be liable to Contractor for any claims, costs, losses, or damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
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professionals and all court or arbitration or other dispute resolution costs) sustained by 
Contractor on or in connection with any other project or anticipated project. 

4.04 Underground Facilities 

A. Shown or Indicated:  The information and data shown or indicated in the Contract Documents 
with respect to existing Underground Facilities at or contiguous to the Site is based on 
information and data furnished to Owner or Engineer by the owners of such Underground 
Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the 
Supplementary Conditions: 

1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such 
information or data provided by others; and 

2. the cost of all of the following will be included in the Contract Price, and Contractor shall 
have full responsibility for: 

a. reviewing and checking all such information and data; 

b. locating all Underground Facilities shown or indicated in the Contract Documents; 

c. coordination of the Work with the owners of such Underground Facilities, including 
Owner, during construction; and  

d. the safety and protection of all such Underground Facilities and repairing any damage 
thereto resulting from the Work. 

B. Not Shown or Indicated: 

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was 
not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract 
Documents, Contractor shall, promptly after becoming aware thereof and before further 
disturbing conditions affected thereby or performing any Work in connection therewith 
(except in an emergency as required by Paragraph 6.16.A), identify the owner of such 
Underground Facility and give written notice to that owner and to Owner and Engineer. 
Engineer will promptly review the Underground Facility and determine the extent, if any, to 
which a change is required in the Contract Documents to reflect and document the 
consequences of the existence or location of the Underground Facility. During such time, 
Contractor shall be responsible for the safety and protection of such Underground Facility. 

2. If Engineer concludes that a change in the Contract Documents is required, a Work Change 
Directive or a Change Order will be issued to reflect and document such consequences. An 
equitable adjustment shall be made in the Contract Price or Contract Times, or both, to the 
extent that they are attributable to the existence or location of any Underground Facility that 
was not shown or indicated or not shown or indicated with reasonable accuracy in the 
Contract Documents and that Contractor did not know of and could not reasonably have been 
expected to be aware of or to have anticipated. If Owner and Contractor are unable to agree 
on entitlement to or on the amount or extent, if any, of any such adjustment in Contract Price 
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or Contract Times, Owner or Contractor may make a Claim therefor as provided in 
Paragraph 10.05. 

4.05 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction which in 
Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor 
shall be responsible for laying out the Work, shall protect and preserve the established reference 
points and property monuments, and shall make no changes or relocations without the prior 
written approval of Owner. Contractor shall report to Engineer whenever any reference point or 
property monument is lost or destroyed or requires relocation because of necessary changes in 
grades or locations, and shall be responsible for the accurate replacement or relocation of such 
reference points or property monuments by professionally qualified personnel. 

4.06 Hazardous Environmental Condition at Site 

A. Reports and Drawings:  The Supplementary Conditions identify those reports and drawings 
known to Owner relating to Hazardous Environmental Conditions that have been identified at the 
Site. 

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the 
accuracy of the “technical data” contained in such reports and drawings, but such reports and 
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary 
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or 
make any claim against Owner or Engineer, or any of their officers, directors, members, partners, 
employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not 
limited to, any aspects of the means, methods, techniques, sequences and procedures of 
construction to be employed by Contractor and safety precautions and programs incident 
thereto; or 

2. other data, interpretations, opinions and information contained in such reports or shown or 
indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such 
other data, interpretations, opinions or information. 

C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or 
revealed at the Site which was not shown or indicated in Drawings or Specifications or identified 
in the Contract Documents to be within the scope of the Work. Contractor shall be responsible 
for a Hazardous Environmental Condition created with any materials brought to the Site by 
Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible. 

D. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for 
whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall 
immediately:  (i) secure or otherwise isolate such condition; (ii) stop all Work in connection with 
such condition and in any area affected thereby (except in an emergency as required by 
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Paragraph 6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter confirm such 
notice in writing). Owner shall promptly consult with Engineer concerning the necessity for 
Owner to retain a qualified expert to evaluate such condition or take corrective action, if any.  
Promptly after consulting with Engineer, Owner shall take such actions as are necessary to 
permit Owner to timely obtain required permits and provide Contractor the written notice 
required by Paragraph 4.06.E. 

E. Contractor shall not be required to resume Work in connection with such condition or in any 
affected area until after Owner has obtained any required permits related thereto and delivered 
written notice to Contractor:  (i) specifying that such condition and any affected area is or has 
been rendered safe for the resumption of Work; or (ii) specifying any special conditions under 
which such Work may be resumed safely. If Owner and Contractor cannot agree as to 
entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract 
Times, or both, as a result of such Work stoppage or such special conditions under which Work 
is agreed to be resumed by Contractor, either party may make a Claim therefor as provided in 
Paragraph 10.05. 

F. If after receipt of such written notice Contractor does not agree to resume such Work based on a 
reasonable belief it is unsafe, or does not agree to resume such Work under such special 
conditions, then Owner may order the portion of the Work that is in the area affected by such 
condition to be deleted from the Work. If Owner and Contractor cannot agree as to entitlement to 
or on the amount or extent, if any, of an adjustment in Contract Price or Contract Times as a 
result of deleting such portion of the Work, then either party may make a Claim therefor as 
provided in Paragraph 10.05. Owner may have such deleted portion of the Work performed by 
Owner’s own forces or others in accordance with Article 7. 

G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them from and 
against all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition, 
provided that such Hazardous Environmental Condition:  (i) was not shown or indicated in the 
Drawings or Specifications or identified in the Contract Documents to be included within the 
scope of the Work, and (ii) was not created by Contractor or by anyone for whom Contractor is 
responsible. Nothing in this Paragraph 4.06.G shall obligate Owner to indemnify any individual 
or entity from and against the consequences of that individual’s or entity’s own negligence. 

H. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants, and subcontractors of each and any of them from and against all claims, costs, 
losses, and damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute resolution costs) 
arising out of or relating to a Hazardous Environmental Condition created by Contractor or by 
anyone for whom Contractor is responsible. Nothing in this Paragraph 4.06.H shall obligate 
Contractor to indemnify any individual or entity from and against the consequences of that 
individual’s or entity’s own negligence. 



 

EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 16  of  62 

 
I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental 

Condition uncovered or revealed at the Site. 

ARTICLE 5 – BONDS AND INSURANCE 

5.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to the 
Contract Price as security for the faithful performance and payment of all of Contractor’s 
obligations under the Contract Documents. These bonds shall remain in effect until one year after 
the date when final payment becomes due or until completion of the correction period specified 
in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or Regulations or 
by the Contract Documents. Contractor shall also furnish such other bonds as are required by the 
Contract Documents. 

B. All bonds shall be in the form prescribed by the Contract Documents except as provided 
otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the list 
of “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and 
as Acceptable Reinsuring Companies” as published in Circular 570 (amended) by the Financial 
Management Service, Surety Bond Branch, U.S. Department of the Treasury. All bonds signed 
by an agent or attorney-in-fact must be accompanied by a certified copy of that individual’s 
authority to bind the surety.  The evidence of authority shall show that it is effective on the date 
the agent or attorney-in-fact signed each bond. 

C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or 
its right to do business is terminated in any state where any part of the Project is located or it 
ceases to meet the requirements of Paragraph 5.01.B, Contractor shall promptly notify Owner 
and Engineer and shall, within 20 days after the event giving rise to such notification, provide 
another bond and surety, both of which shall comply with the requirements of Paragraphs 5.01.B 
and 5.02. 

5.02 Licensed Sureties and Insurers 

A. All bonds and insurance required by the Contract Documents to be purchased and maintained by 
Owner or Contractor shall be obtained from surety or insurance companies that are duly licensed 
or authorized in the jurisdiction in which the Project is located to issue bonds or insurance 
policies for the limits and coverages so required. Such surety and insurance companies shall also 
meet such additional requirements and qualifications as may be provided in the Supplementary 
Conditions. 

5.03 Certificates of Insurance 

A. Contractor shall deliver to Owner, with copies to each additional insured and loss payee 
identified in the Supplementary Conditions, certificates of insurance (and other evidence of 
insurance requested by Owner or any other additional insured) which Contractor is required to 
purchase and maintain. 
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B. Owner shall deliver to Contractor, with copies to each additional insured and loss payee 

identified in the Supplementary Conditions, certificates of insurance (and other evidence of 
insurance requested by Contractor or any other additional insured) which Owner is required to 
purchase and maintain. 

C. Failure of Owner to demand such certificates or other evidence of Contractor's full compliance 
with these insurance requirements or failure of Owner to identify a deficiency in compliance 
from the evidence provided shall not be construed as a waiver of Contractor’s obligation to 
maintain such insurance. 

D. Owner does not represent that insurance coverage and limits established in this Contract 
necessarily will be adequate to protect Contractor. 

E. The insurance and insurance limits required herein shall not be deemed as a limitation on 
Contractor’s liability under the indemnities granted to Owner in the Contract Documents. 

5.04 Contractor’s Insurance 

A. Contractor shall purchase and maintain such insurance as is appropriate for the Work being 
performed and as will provide protection from claims set forth below which may arise out of or 
result from Contractor’s performance of the Work and Contractor’s other obligations under the 
Contract Documents, whether it is to be performed by Contractor, any Subcontractor or Supplier, 
or by anyone directly or indirectly employed by any of them to perform any of the Work, or by 
anyone for whose acts any of them may be liable: 

1. claims under workers’ compensation, disability benefits, and other similar employee benefit 
acts; 

2. claims for damages because of bodily injury, occupational sickness or disease, or death of 
Contractor’s employees; 

3. claims for damages because of bodily injury, sickness or disease, or death of any person 
other than Contractor’s employees; 

4. claims for damages insured by reasonably available personal injury liability coverage which 
are sustained: 

a. by any person as a result of an offense directly or indirectly related to the employment of 
such person by Contractor, or  

b. by any other person for any other reason; 

5. claims for damages, other than to the Work itself, because of injury to or destruction of 
tangible property wherever located, including loss of use resulting therefrom; and 

6. claims for damages because of bodily injury or death of any person or property damage 
arising out of the ownership, maintenance or use of any motor vehicle. 

B. The policies of insurance required by this Paragraph 5.04 shall: 
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1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive,  be 

written on an occurrence basis, include as additional insureds (subject to any customary 
exclusion regarding professional liability) Owner and Engineer, and any other individuals or 
entities identified in the Supplementary Conditions, all of whom shall be listed as additional 
insureds, and include coverage for the respective officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of all such additional 
insureds, and the insurance afforded to these additional insureds shall provide primary 
coverage for all claims covered thereby; 

2. include at least the specific coverages and be written for not less than the limits of liability 
provided in the Supplementary Conditions or required by Laws or Regulations, whichever is 
greater; 

3. include contractual liability insurance covering Contractor’s indemnity obligations under 
Paragraphs 6.11 and 6.20; 

4. contain a provision or endorsement that the coverage afforded will not be canceled, 
materially changed or renewal refused until at least 30 days prior written notice has been 
given to Owner and Contractor and to each other additional insured identified in the 
Supplementary Conditions to whom a certificate of insurance has been issued (and the 
certificates of insurance furnished by the Contractor pursuant to Paragraph 5.03 will so 
provide); 

5. remain in effect at least until final payment and at all times thereafter when Contractor may 
be correcting, removing, or replacing defective Work in accordance with Paragraph 13.07; 
and 

6. include completed operations coverage:   

a. Such insurance shall remain in effect for two years after final payment. 

b. Contractor shall furnish Owner and each other additional insured identified in the 
Supplementary Conditions, to whom a certificate of insurance has been issued, evidence 
satisfactory to Owner and any such additional insured of continuation of such insurance 
at final payment and one year thereafter.   

5.05 Owner’s Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner, 
at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own liability 
insurance as will protect Owner against claims which may arise from operations under the 
Contract Documents. 

5.06 Property Insurance 

A. Unless otherwise provided in the Supplementary Conditions, Owner shall purchase and maintain 
property insurance upon the Work at the Site in the amount of the full replacement cost thereof 
(subject to such deductible amounts as may be provided in the Supplementary Conditions or 
required by Laws and Regulations). This insurance shall: 
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1. include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other 

individuals or entities identified in the Supplementary Conditions, and the officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each and any of 
them, each of whom is deemed to have an insurable interest and shall be listed as a loss 
payee; 

2. be written on a Builder’s Risk “all-risk” policy form that shall at least include insurance for 
physical loss or damage to the Work, temporary buildings, falsework, and materials and 
equipment in transit, and shall insure against at least the following perils or causes of loss:  
fire, lightning, extended coverage, theft, vandalism and malicious mischief, earthquake, 
collapse, debris removal, demolition occasioned by enforcement of Laws and Regulations, 
water damage (other than that caused by flood), and such other perils or causes of loss as 
may be specifically required by the Supplementary Conditions. 

3. include expenses incurred in the repair or replacement of any insured property (including but 
not limited to fees and charges of engineers and architects); 

4. cover materials and equipment stored at the Site or at another location that was agreed to in 
writing by Owner prior to being incorporated in the Work, provided that such materials and 
equipment have been included in an Application for Payment recommended by Engineer; 

5. allow for partial utilization of the Work by Owner; 

6. include testing and startup; and 

7. be maintained in effect until final payment is made unless otherwise agreed to in writing by 
Owner, Contractor, and Engineer with 30 days written notice to each other loss payee to 
whom a certificate of insurance has been issued. 

B. Owner shall purchase and maintain such equipment breakdown insurance or additional property 
insurance as may be required by the Supplementary Conditions or Laws and Regulations which 
will include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other 
individuals or entities identified in the Supplementary Conditions, and the officers, directors, 
members, partners, employees, agents, consultants and subcontractors of each and any of them, 
each of whom is deemed to have an insurable interest and shall be listed as a loss payee.   

C. All the policies of insurance (and the certificates or other evidence thereof) required to be 
purchased and maintained in accordance with this Paragraph 5.06 will contain a provision or 
endorsement that the coverage afforded will not be canceled or materially changed or renewal 
refused until at least 30 days prior written notice has been given to Owner and Contractor and to 
each other loss payee to whom a certificate of insurance has been issued and will contain waiver 
provisions in accordance with Paragraph 5.07. 

D. Owner shall not be responsible for purchasing and maintaining any property insurance specified 
in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or others in the 
Work to the extent of any deductible amounts that are identified in the Supplementary 
Conditions. The risk of loss within such identified deductible amount will be borne by 
Contractor, Subcontractors, or others suffering any such loss, and if any of them wishes property 
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insurance coverage within the limits of such amounts, each may purchase and maintain it at the 
purchaser’s own expense. 

E. If Contractor requests in writing that other special insurance be included in the property 
insurance policies provided under this Paragraph 5.06, Owner shall, if possible, include such 
insurance, and the cost thereof will be charged to Contractor by appropriate Change Order. Prior 
to commencement of the Work at the Site, Owner shall in writing advise Contractor whether or 
not such other insurance has been procured by Owner. 

5.07 Waiver of Rights 

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will 
protect Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities 
identified in the Supplementary Conditions as loss payees (and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them) in such 
policies and will provide primary coverage for all losses and damages caused by the perils or 
causes of loss covered thereby. All such policies shall contain provisions to the effect that in the 
event of payment of any loss or damage the insurers will have no rights of recovery against any 
of the insureds or loss payees thereunder. Owner and Contractor waive all rights against each 
other and their respective officers, directors, members, partners, employees, agents, consultants 
and subcontractors of each and any of them for all losses and damages caused by, arising out of 
or resulting from any of the perils or causes of loss covered by such policies and any other 
property insurance applicable to the Work; and, in addition, waive all such rights against 
Subcontractors and Engineer, and all other individuals or entities identified in the Supplementary 
Conditions as loss payees (and the officers, directors, members, partners, employees, agents, 
consultants, and subcontractors of each and any of them) under such policies for losses and 
damages so caused. None of the above waivers shall extend to the rights that any party making 
such waiver may have to the proceeds of insurance held by Owner as trustee or otherwise 
payable under any policy so issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of each and any 
of them for: 

1. loss due to business interruption, loss of use, or other consequential loss extending beyond 
direct physical loss or damage to Owner’s property or the Work caused by, arising out of, or 
resulting from fire or other perils whether or not insured by Owner; and 

2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting 
from fire or other insured peril or cause of loss covered by any property insurance maintained 
on the completed Project or part thereof by Owner during partial utilization pursuant to 
Paragraph 14.05, after Substantial Completion pursuant to Paragraph 14.04, or after final 
payment pursuant to Paragraph 14.07. 

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss 
referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of payment 
of any such loss, damage, or consequential loss, the insurers will have no rights of recovery 
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against Contractor, Subcontractors, or Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them. 

5.08 Receipt and Application of Insurance Proceeds 

A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted with 
Owner and made payable to Owner as fiduciary for the loss payees, as their interests may appear, 
subject to the requirements of any applicable mortgage clause and of Paragraph 5.08.B. Owner 
shall deposit in a separate account any money so received and shall distribute it in accordance 
with such agreement as the parties in interest may reach. If no other special agreement is 
reached, the damaged Work shall be repaired or replaced, the moneys so received applied on 
account thereof, and the Work and the cost thereof covered by an appropriate Change Order. 

B. Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of 
the parties in interest shall object in writing within 15 days after the occurrence of loss to 
Owner’s exercise of this power. If such objection be made, Owner as fiduciary shall make 
settlement with the insurers in accordance with such agreement as the parties in interest may 
reach. If no such agreement among the parties in interest is reached, Owner as fiduciary shall 
adjust and settle the loss with the insurers and, if required in writing by any party in interest, 
Owner as fiduciary shall give bond for the proper performance of such duties. 

5.09 Acceptance of Bonds and Insurance; Option to Replace 

A. If either Owner or Contractor has any objection to the coverage afforded by or other provisions 
of the bonds or insurance required to be purchased and maintained by the other party in 
accordance with Article 5 on the basis of non-conformance with the Contract Documents, the 
objecting party shall so notify the other party in writing within 10 days after receipt of the 
certificates (or other evidence requested) required by Paragraph 2.01.B. Owner and Contractor 
shall each provide to the other such additional information in respect of insurance provided as the 
other may reasonably request. If either party does not purchase or maintain all of the bonds and 
insurance required of such party by the Contract Documents, such party shall notify the other 
party in writing of such failure to purchase prior to the start of the Work, or of such failure to 
maintain prior to any change in the required coverage. Without prejudice to any other right or 
remedy, the other party may elect to obtain equivalent bonds or insurance to protect such other 
party’s interests at the expense of the party who was required to provide such coverage, and a 
Change Order shall be issued to adjust the Contract Price accordingly. 

5.10 Partial Utilization, Acknowledgment of Property Insurer 

A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to 
Substantial Completion of all the Work as provided in Paragraph 14.05, no such use or 
occupancy shall commence before the insurers providing the property insurance pursuant to 
Paragraph 5.06 have acknowledged notice thereof and in writing effected any changes in 
coverage necessitated thereby. The insurers providing the property insurance shall consent by 
endorsement on the policy or policies, but the property insurance shall not be canceled or 
permitted to lapse on account of any such partial use or occupancy. 
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ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES 

6.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting 
such attention thereto and applying such skills and expertise as may be necessary to perform the 
Work in accordance with the Contract Documents. Contractor shall be solely responsible for the 
means, methods, techniques, sequences, and procedures of construction. Contractor shall not be 
responsible for the negligence of Owner or Engineer in the design or specification of a specific 
means, method, technique, sequence, or procedure of construction which is shown or indicated in 
and expressly required by the Contract Documents. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 
superintendent who shall not be replaced without written notice to Owner and Engineer except 
under extraordinary circumstances.  

6.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work 
and perform construction as required by the Contract Documents. Contractor shall at all times 
maintain good discipline and order at the Site. 

B. Except as otherwise required for the safety or protection of persons or the Work or property at 
the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work 
at the Site shall be performed during regular working hours. Contractor will not permit the 
performance of Work on a Saturday, Sunday, or any legal holiday without Owner’s written 
consent (which will not be unreasonably withheld) given after prior written notice to Engineer.   

6.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full 
responsibility for all services, materials, equipment, labor, transportation, construction equipment 
and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, 
temporary facilities, and all other facilities and incidentals necessary for the performance, testing, 
start-up, and completion of the Work. 

B. All materials and equipment incorporated into the Work shall be as specified or, if not specified, 
shall be of good quality and new, except as otherwise provided in the Contract Documents. All 
special warranties and guarantees required by the Specifications shall expressly run to the benefit 
of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence (including 
reports of required tests) as to the source, kind, and quality of materials and equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, 
used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except 
as otherwise may be provided in the Contract Documents. 
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6.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 
as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.07) 
proposed adjustments in the Progress Schedule that will not result in changing the Contract 
Times. Such adjustments will comply with any provisions of the General Requirements 
applicable thereto. 

2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be 
submitted in accordance with the requirements of Article 12. Adjustments in Contract Times 
may only be made by a Change Order. 

6.05 Substitutes and “Or-Equals” 

A. Whenever an item of material or equipment is specified or described in the Contract Documents 
by using the name of a proprietary item or the name of a particular Supplier, the specification or 
description is intended to establish the type, function, appearance, and quality required. Unless 
the specification or description contains or is followed by words reading that no like, equivalent, 
or “or-equal” item or no substitution is permitted, other items of material or equipment or 
material or equipment of other Suppliers may be submitted to Engineer for review under the 
circumstances described below. 

1. “Or-Equal” Items: If in Engineer’s sole discretion an item of material or equipment 
proposed by Contractor is functionally equal to that named and sufficiently similar so that no 
change in related Work will be required, it may be considered by Engineer as an “or-equal” 
item, in which case review and approval of the proposed item may, in Engineer’s sole 
discretion, be accomplished without compliance with some or all of the requirements for 
approval of proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a 
proposed item of material or equipment will be considered functionally equal to an item so 
named if: 

a. in the exercise of reasonable judgment Engineer determines that: 

1) it is at least equal in materials of construction, quality, durability, appearance, 
strength, and design characteristics;  

2) it will reliably perform at least equally well the function and achieve the results 
imposed by the design concept of the completed Project as a functioning whole; and  

3) it has a proven record of performance and availability of responsive service. 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times; and  

2) it will conform substantially to the detailed requirements of the item named in the 
Contract Documents. 
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2. Substitute Items: 

a. If in Engineer’s sole discretion an item of material or equipment proposed by Contractor 
does not qualify as an “or-equal” item under Paragraph 6.05.A.1, it will be considered a 
proposed substitute item. 

b. Contractor shall submit sufficient information as provided below to allow Engineer to 
determine if the item of material or equipment proposed is essentially equivalent to that 
named and an acceptable substitute therefor. Requests for review of proposed substitute 
items of material or equipment will not be accepted by Engineer from anyone other than 
Contractor. 

c. The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as 
supplemented by the General Requirements, and as Engineer may decide is appropriate 
under the circumstances. 

d. Contractor shall make written application to Engineer for review of a proposed substitute 
item of material or equipment that Contractor seeks to furnish or use. The application: 

1) shall certify that the proposed substitute item will: 

a) perform adequately the functions and achieve the results called for by the general 
design,  

b) be similar in substance to that specified, and 

c) be suited to the same use as that specified;  

2) will state: 

a) the extent, if any, to which the use of the proposed substitute item will prejudice 
Contractor’s achievement of Substantial Completion on time, 

b) whether use of the proposed substitute item in the Work will require a change in 
any of the Contract Documents (or in the provisions of any other direct contract 
with Owner for other work on the Project) to adapt the design to the proposed 
substitute item, and 

c) whether incorporation or use of the proposed substitute item in connection with 
the Work is subject to payment of any license fee or royalty; 

3) will identify: 

a) all variations of the proposed substitute item from that specified, and  

b) available engineering, sales, maintenance, repair, and replacement services; and 
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4) shall contain an itemized estimate of all costs or credits that will result directly or 

indirectly from use of such substitute item, including costs of redesign and claims of 
other contractors affected by any resulting change. 

B. Substitute Construction Methods or Procedures:  If a specific means, method, technique, 
sequence, or procedure of construction is expressly required by the Contract Documents, 
Contractor may furnish or utilize a substitute means, method, technique, sequence, or procedure 
of construction approved by Engineer. Contractor shall submit sufficient information to allow 
Engineer, in Engineer’s sole discretion, to determine that the substitute proposed is equivalent to 
that expressly called for by the Contract Documents. The requirements for review by Engineer 
will be similar to those provided in Paragraph 6.05.A.2. 

C. Engineer’s Evaluation:  Engineer will be allowed a reasonable time within which to evaluate 
each proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may 
require Contractor to furnish additional data about the proposed substitute item. Engineer will be 
the sole judge of acceptability. No “or equal” or substitute will be ordered, installed or utilized 
until Engineer’s review is complete, which will be evidenced by a Change Order in the case of a 
substitute and an approved Shop Drawing for an “or equal.” Engineer will advise Contractor in 
writing of any negative determination. 

D. Special Guarantee:  Owner may require Contractor to furnish at Contractor’s expense a special 
performance guarantee or other surety with respect to any substitute. 

E. Engineer’s Cost Reimbursement:  Engineer will record Engineer’s costs in evaluating a substitute 
proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. Whether or 
not Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall 
reimburse Owner for the reasonable charges of Engineer for evaluating each such proposed 
substitute. Contractor shall also reimburse Owner for the reasonable charges of Engineer for 
making changes in the Contract Documents (or in the provisions of any other direct contract with 
Owner) resulting from the acceptance of each proposed substitute. 

F. Contractor’s Expense:  Contractor shall provide all data in support of any proposed substitute or 
“or-equal” at Contractor’s expense. 

6.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including 
those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or as a 
replacement, against whom Owner may have reasonable objection. Contractor shall not be 
required to employ any Subcontractor, Supplier, or other individual or entity to furnish or 
perform any of the Work against whom Contractor has reasonable objection. 

B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or 
other individuals or entities to be submitted to Owner in advance for acceptance by Owner by a 
specified date prior to the Effective Date of the Agreement, and if Contractor has submitted a list 
thereof in accordance with the Supplementary Conditions, Owner’s acceptance (either in writing 
or by failing to make written objection thereto by the date indicated for acceptance or objection 
in the Bidding Documents or the Contract Documents) of any such Subcontractor, Supplier, or 
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other individual or entity so identified may be revoked on the basis of reasonable objection after 
due investigation. Contractor shall submit an acceptable replacement for the rejected 
Subcontractor, Supplier, or other individual or entity, and the Contract Price will be adjusted by 
the difference in the cost occasioned by such replacement, and an appropriate Change Order will 
be issued. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or 
entity, whether initially or as a replacement, shall constitute a waiver of any right of Owner or 
Engineer to reject defective Work. 

C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 
Work just as Contractor is responsible for Contractor’s own acts and omissions. Nothing in the 
Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity 
any contractual relationship between Owner or Engineer and any such Subcontractor, 
Supplier or other individual or entity; nor 

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment 
of any moneys due any such Subcontractor, Supplier, or other individual or entity except as 
may otherwise be required by Laws and Regulations. 

D. Contractor shall be solely responsible for scheduling and coordinating the Work of 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 
Work under a direct or indirect contract with Contractor. 

E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities 
performing or furnishing any of the Work to communicate with Engineer through Contractor. 

F. The divisions and sections of the Specifications and the identifications of any Drawings shall not 
control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the 
Work to be performed by any specific trade. 

G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an 
appropriate agreement between Contractor and the Subcontractor or Supplier which specifically 
binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract 
Documents for the benefit of Owner and Engineer. Whenever any such agreement is with a 
Subcontractor or Supplier who is listed as a loss payee on the property insurance provided in 
Paragraph 5.06, the agreement between the Contractor and the Subcontractor or Supplier will 
contain provisions whereby the Subcontractor or Supplier waives all rights against Owner, 
Contractor, Engineer, and all other individuals or entities identified in the Supplementary 
Conditions to be listed as insureds or loss payees (and the officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of them) for all losses and 
damages caused by, arising out of, relating to, or resulting from any of the perils or causes of loss 
covered by such policies and any other property insurance applicable to the Work. If the insurers 
on any such policies require separate waiver forms to be signed by any Subcontractor or 
Supplier, Contractor will obtain the same. 
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6.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the 
performance of the Work or the incorporation in the Work of any invention, design, process, 
product, or device which is the subject of patent rights or copyrights held by others. If a 
particular invention, design, process, product, or device is specified in the Contract Documents 
for use in the performance of the Work and if, to the actual knowledge of Owner or Engineer, its 
use is subject to patent rights or copyrights calling for the payment of any license fee or royalty 
to others, the existence of such rights shall be disclosed by Owner in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, and its officers, directors, members, partners, employees, agents, 
consultants, and subcontractors from and against all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals, and all court or arbitration or other dispute resolution costs) arising out of or 
relating to any infringement of patent rights or copyrights incident to the use in the performance 
of the Work or resulting from the incorporation in the Work of any invention, design, process, 
product, or device specified in the Contract Documents, but not identified as being subject to 
payment of any license fee or royalty to others required by patent rights or copyrights.   

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of them from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to any infringement of patent rights or copyrights incident to the use in the 
performance of the Work or resulting from the incorporation in the Work of any invention, 
design, process, product, or device not specified in the Contract Documents. 

6.08 Permits 

A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for 
all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining 
such permits and licenses. Contractor shall pay all governmental charges and inspection fees 
necessary for the prosecution of the Work which are applicable at the time of opening of Bids, 
or, if there are no Bids, on the Effective Date of the Agreement. Owner shall pay all charges of 
utility owners for connections for providing permanent service to the Work. 

6.09 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 
applicable to the performance of the Work. Except where otherwise expressly required by 
applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for 
monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or 
Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other professionals and all 
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court or arbitration or other dispute resolution costs) arising out of or relating to such Work. 
However, it shall not be Contractor’s responsibility to make certain that the Specifications and 
Drawings are in accordance with Laws and Regulations, but this shall not relieve Contractor of 
Contractor’s obligations under Paragraph 3.03. 

C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective 
Date of the Agreement if there were no Bids) having an effect on the cost or time of performance 
of the Work shall be the subject of an adjustment in Contract Price or Contract Times. If Owner 
and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any 
such adjustment, a Claim may be made therefor as provided in Paragraph 10.05. 

6.10 Taxes 

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 
Contractor in accordance with the Laws and Regulations of the place of the Project which are 
applicable during the performance of the Work. 

6.11 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, the storage of materials and equipment, and 
the operations of workers to the Site and other areas permitted by Laws and Regulations, and 
shall not unreasonably encumber the Site and other areas with construction equipment or 
other materials or equipment. Contractor shall assume full responsibility for any damage to 
any such land or area, or to the owner or occupant thereof, or of any adjacent land or areas 
resulting from the performance of the Work. 

2. Should any claim be made by any such owner or occupant because of the performance of the 
Work, Contractor shall promptly settle with such other party by negotiation or otherwise 
resolve the claim by arbitration or other dispute resolution proceeding or at law. 

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and 
hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them from and against 
all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to any claim or action, legal or equitable, 
brought by any such owner or occupant against Owner, Engineer, or any other party 
indemnified hereunder to the extent caused by or based upon Contractor’s performance of the 
Work. 

B. Removal of Debris During Performance of the Work:  During the progress of the Work 
Contractor shall keep the Site and other areas free from accumulations of waste materials, 
rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other 
debris shall conform to applicable Laws and Regulations. 

C. Cleaning:  Prior to Substantial Completion of the Work Contractor shall clean the Site and the 
Work and make it ready for utilization by Owner. At the completion of the Work Contractor 
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shall remove from the Site all tools, appliances, construction equipment and machinery, and 
surplus materials and shall restore to original condition all property not designated for alteration 
by the Contract Documents. 

D. Loading Structures:  Contractor shall not load nor permit any part of any structure to be loaded 
in any manner that will endanger the structure, nor shall Contractor subject any part of the Work 
or adjacent property to stresses or pressures that will endanger it. 

6.12 Record Documents 

A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, 
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written 
interpretations and clarifications in good order and annotated to show changes made during 
construction. These record documents together with all approved Samples and a counterpart of 
all approved Shop Drawings will be available to Engineer for reference. Upon completion of the 
Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for 
Owner. 

6.13 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety 
precautions and programs in connection with the Work. Such responsibility does not relieve 
Subcontractors of their responsibility for the safety of persons or property in the performance of 
their work, nor for compliance with applicable safety Laws and Regulations.  Contractor shall 
take all necessary precautions for the safety of, and shall provide the necessary protection to 
prevent damage, injury or loss to: 

1. all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be incorporated therein, whether in storage on 
or off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, utilities, and Underground Facilities not designated for 
removal, relocation, or replacement in the course of construction. 

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of 
persons or property, or to the protection of persons or property from damage, injury, or loss; and 
shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall 
notify owners of adjacent property and of Underground Facilities and other utility owners when 
prosecution of the Work may affect them, and shall cooperate with them in the protection, 
removal, relocation, and replacement of their property. 

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any.  
The Supplementary Conditions identify any Owner’s safety programs that are applicable to the 
Work. 
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D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety 

program with which Owner’s and Engineer’s employees and representatives must comply while 
at the Site. 

E. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, 
directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any 
other individual or entity directly or indirectly employed by any of them to perform any of the 
Work, or anyone for whose acts any of them may be liable, shall be remedied by Contractor 
(except damage or loss attributable to the fault of Drawings or Specifications or to the acts or 
omissions of Owner or Engineer or anyone employed by any of them, or anyone for whose acts 
any of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the 
fault or negligence of Contractor or any Subcontractor, Supplier, or other individual or entity 
directly or indirectly employed by any of them). 

F. Contractor’s duties and responsibilities for safety and for protection of the Work shall continue 
until such time as all the Work is completed and Engineer has issued a notice to Owner and 
Contractor in accordance with Paragraph 14.07.B that the Work is acceptable (except as 
otherwise expressly provided in connection with Substantial Completion). 

6.14 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site whose 
duties and responsibilities shall be the prevention of accidents and the maintaining and 
supervising of safety precautions and programs. 

6.15 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or 
other hazard communication information required to be made available to or exchanged between 
or among employers at the Site in accordance with Laws or Regulations. 

6.16 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or 
adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. 
Contractor shall give Engineer prompt written notice if Contractor believes that any significant 
changes in the Work or variations from the Contract Documents have been caused thereby or are 
required as a result thereof. If Engineer determines that a change in the Contract Documents is 
required because of the action taken by Contractor in response to such an emergency, a Work 
Change Directive or Change Order will be issued. 

6.17 Shop Drawings and Samples 

A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in 
accordance with the accepted Schedule of Submittals (as required by Paragraph 2.07). Each 
submittal will be identified as Engineer may require. 
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1. Shop Drawings: 

a. Submit number of copies specified in the General Requirements. 

b. Data shown on the Shop Drawings will be complete with respect to quantities, 
dimensions, specified performance and design criteria, materials, and similar data to 
show Engineer the services, materials, and equipment Contractor proposes to provide and 
to enable Engineer to review the information for the limited purposes required by 
Paragraph 6.17.D. 

2. Samples: 

a. Submit number of Samples specified in the Specifications. 

b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog 
numbers, the use for which intended and other data as Engineer may require to enable 
Engineer to review the submittal for the limited purposes required by Paragraph 6.17.D. 

B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of 
Submittals, any related Work performed prior to Engineer’s review and approval of the pertinent 
submittal will be at the sole expense and responsibility of Contractor. 

C. Submittal Procedures: 

1. Before submitting each Shop Drawing or Sample, Contractor shall have: 

a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and 
Samples and with the requirements of the Work and the Contract Documents; 

b. determined and verified all field measurements, quantities, dimensions, specified 
performance and design criteria, installation requirements, materials, catalog numbers, 
and similar information with respect thereto; 

c. determined and verified the suitability of all materials offered with respect to the 
indicated application, fabrication, shipping, handling, storage, assembly, and installation 
pertaining to the performance of the Work; and 

d. determined and verified all information relative to Contractor’s responsibilities for 
means, methods, techniques, sequences, and procedures of construction, and safety 
precautions and programs incident thereto. 

2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied 
Contractor’s obligations under the Contract Documents with respect to Contractor’s review 
and approval of that submittal. 

3. With each submittal, Contractor shall give Engineer specific written notice of any variations 
that the Shop Drawing or Sample may have from the requirements of the Contract 
Documents. This notice shall be both a written communication separate from the Shop 
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Drawings or Sample submittal; and, in addition, by a specific notation made on each Shop 
Drawing or Sample submitted to Engineer for review and approval of each such variation. 

D. Engineer’s Review: 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the 
Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be only 
to determine if the items covered by the submittals will, after installation or incorporation in 
the Work, conform to the information given in the Contract Documents and be compatible 
with the design concept of the completed Project as a functioning whole as indicated by the 
Contract Documents. 

2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, or 
procedures of construction (except where a particular means, method, technique, sequence, 
or procedure of construction is specifically and expressly called for by the Contract 
Documents) or to safety precautions or programs incident thereto. The review and approval 
of a separate item as such will not indicate approval of the assembly in which the item 
functions. 

3. Engineer’s review and approval shall not relieve Contractor from responsibility for any 
variation from the requirements of the Contract Documents unless Contractor has complied 
with the requirements of Paragraph 6.17.C.3 and Engineer has given written approval of each 
such variation by specific written notation thereof incorporated in or accompanying the Shop 
Drawing or Sample. Engineer’s review and approval shall not relieve Contractor from 
responsibility for complying with the requirements of Paragraph 6.17.C.1. 

E. Resubmittal Procedures: 

1. Contractor shall make corrections required by Engineer and shall return the required number 
of corrected copies of Shop Drawings and submit, as required, new Samples for review and 
approval. Contractor shall direct specific attention in writing to revisions other than the 
corrections called for by Engineer on previous submittals. 

6.18 Continuing the Work 

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or 
disagreements with Owner. No Work shall be delayed or postponed pending resolution of any 
disputes or disagreements, except as permitted by Paragraph 15.04 or as Owner and Contractor 
may otherwise agree in writing. 

6.19 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the 
Contract Documents and will not be defective. Engineer and its officers, directors, members, 
partners, employees, agents, consultants, and subcontractors shall be entitled to rely on 
representation of Contractor’s warranty and guarantee. 

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 
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1. abuse, modification, or improper maintenance or operation by persons other than Contractor, 

Subcontractors, Suppliers, or any other individual or entity for whom Contractor is 
responsible; or  

2. normal wear and tear under normal usage. 

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract 
Documents shall be absolute. None of the following will constitute an acceptance of Work that is 
not in accordance with the Contract Documents or a release of Contractor’s obligation to perform 
the Work in accordance with the Contract Documents: 

1. observations by Engineer; 

2. recommendation by Engineer or payment by Owner of any progress or final payment; 

3. the issuance of a certificate of Substantial Completion by Engineer or any payment related 
thereto by Owner;  

4. use or occupancy of the Work or any part thereof by Owner; 

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice 
of acceptability by Engineer; 

6. any inspection, test, or approval by others; or 

7. any correction of defective Work by Owner. 

6.20 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of them from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to the performance of the Work, provided that any such claim, cost, loss, or damage is 
attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of tangible 
property (other than the Work itself), including the loss of use resulting therefrom but only to the 
extent caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or 
any individual or entity directly or indirectly employed by any of them to perform any of the 
Work or anyone for whose acts any of them may be liable . 

B. In any and all claims against Owner or Engineer or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or 
personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or any 
individual or entity directly or indirectly employed by any of them to perform any of the Work, 
or anyone for whose acts any of them may be liable, the indemnification obligation under 
Paragraph 6.20.A shall not be limited in any way by any limitation on the amount or type of 
damages, compensation, or benefits payable by or for Contractor or any such Subcontractor, 
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Supplier, or other individual or entity under workers’ compensation acts, disability benefit acts, 
or other employee benefit acts. 

C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the 
liability of Engineer and Engineer’s officers, directors, members, partners, employees, agents, 
consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions, 
reports, surveys, Change Orders, designs, or Specifications; or 

2. giving directions or instructions, or failing to give them, if that is the primary cause of the 
injury or damage. 

6.21 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services are 
specifically required by the Contract Documents for a portion of the Work or unless such 
services are required to carry out Contractor’s responsibilities for construction means, methods, 
techniques, sequences and procedures. Contractor shall not be required to provide professional 
services in violation of applicable law. 

B. If professional design services or certifications by a design professional related to systems, 
materials or equipment are specifically required of Contractor by the Contract Documents, 
Owner and Engineer will specify all performance and design criteria that such services must 
satisfy. Contractor shall cause such services or certifications to be provided by a properly 
licensed professional, whose signature and seal shall appear on all drawings, calculations, 
specifications, certifications, Shop Drawings and other submittals prepared by such professional. 
Shop Drawings and other submittals related to the Work designed or certified by such 
professional, if prepared by others, shall bear such professional’s written approval when 
submitted to Engineer. 

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of 
the services, certifications or approvals performed by such design professionals, provided Owner 
and Engineer have specified to Contractor all performance and design criteria that such services 
must satisfy. 

D. Pursuant to this Paragraph 6.21, Engineer’s review and approval of design calculations and 
design drawings will be only for the limited purpose of checking for conformance with 
performance and design criteria given and the design concept expressed in the Contract 
Documents. Engineer’s review and approval of Shop Drawings and other submittals (except 
design calculations and design drawings) will be only for the purpose stated in Paragraph 
6.17.D.1. 

E. Contractor shall not be responsible for the adequacy of the performance or design criteria 
required by the Contract Documents. 
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ARTICLE 7 – OTHER WORK AT THE SITE 

7.01 Related Work at Site 

A. Owner may perform other work related to the Project at the Site with Owner’s employees, or 
through other direct contracts therefor, or have other work performed by utility owners. If such 
other work is not noted in the Contract Documents, then: 

1. written notice thereof will be given to Contractor prior to starting any such other work; and  

2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if 
any, of any adjustment in the Contract Price or Contract Times that should be allowed as a 
result of such other work, a Claim may be made therefor as provided in Paragraph 10.05. 

B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility 
owner, and Owner, if Owner is performing other work with Owner’s employees, proper and safe 
access to the Site, provide a reasonable opportunity for the introduction and storage of materials 
and equipment and the execution of such other work, and properly coordinate the Work with 
theirs. Contractor shall do all cutting, fitting, and patching of the Work that may be required to 
properly connect or otherwise make its several parts come together and properly integrate with 
such other work. Contractor shall not endanger any work of others by cutting, excavating, or 
otherwise altering such work; provided, however, that Contractor may cut or alter others' work 
with the written consent of Engineer and the others whose work will be affected. The duties and 
responsibilities of Contractor under this Paragraph are for the benefit of such utility owners and 
other contractors to the extent that there are comparable provisions for the benefit of Contractor 
in said direct contracts between Owner and such utility owners and other contractors. 

C. If the proper execution or results of any part of Contractor’s Work depends upon work performed 
by others under this Article 7, Contractor shall inspect such other work and promptly report to 
Engineer in writing any delays, defects, or deficiencies in such other work that render it 
unavailable or unsuitable for the proper execution and results of Contractor’s Work. Contractor’s 
failure to so report will constitute an acceptance of such other work as fit and proper for 
integration with Contractor’s Work except for latent defects and deficiencies in such other work. 

7.02 Coordination 

A. If Owner intends to contract with others for the performance of other work on the Project at the 
Site, the following will be set forth in Supplementary Conditions: 

1. the individual or entity who will have authority and responsibility for coordination of the 
activities among the various contractors will be identified; 

2. the specific matters to be covered by such authority and responsibility will be itemized; and 

3. the extent of such authority and responsibilities will be provided. 

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority 
and responsibility for such coordination. 
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7.03 Legal Relationships 

A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner. 

B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other 
contractor is liable to Owner and Contractor for the reasonable direct delay and disruption costs 
incurred by Contractor as a result of the other contractor’s wrongful actions or inactions. 

C. Contractor shall be liable to Owner and any other contractor under direct contract to Owner for 
the reasonable direct delay and disruption costs incurred by such other contractor as a result of 
Contractor’s wrongful action or inactions. 

ARTICLE 8 – OWNER’S RESPONSIBILITIES 

8.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all communications 
to Contractor through Engineer. 

8.02 Replacement of Engineer 

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom 
Contractor makes no reasonable objection, whose status under the Contract Documents shall be 
that of the former Engineer. 

8.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

8.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C 
and 14.07.C. 

8.05 Lands and Easements; Reports and Tests 

A. Owner’s duties with respect to providing lands and easements and providing engineering surveys 
to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to 
Owner’s identifying and making available to Contractor copies of reports of explorations and 
tests of subsurface conditions and drawings of physical conditions relating to existing surface or 
subsurface structures at the Site. 

8.06 Insurance 

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and property 
insurance are set forth in Article 5. 

8.07 Change Orders 

A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03. 
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8.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in 
Paragraph 13.03.B. 

8.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety 
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 
and Regulations applicable to the performance of the Work. Owner will not be responsible for 
Contractor’s failure to perform the Work in accordance with the Contract Documents. 

8.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set 
forth in Paragraph 4.06. 

8.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial 
arrangements have been made to satisfy Owner’s obligations under the Contract Documents. 

8.12 Compliance with Safety Program 

A. While at the Site, Owner’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Owner has been informed 
pursuant to Paragraph 6.13.D. 

ARTICLE 9 – ENGINEER’S STATUS DURING CONSTRUCTION 

9.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and 
responsibilities and the limitations of authority of Engineer as Owner’s representative during 
construction are set forth in the Contract Documents. 

9.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction 
as Engineer deems necessary in order to observe as an experienced and qualified design 
professional the progress that has been made and the quality of the various aspects of 
Contractor’s executed Work. Based on information obtained during such visits and observations, 
Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in 
accordance with the Contract Documents. Engineer will not be required to make exhaustive or 
continuous inspections on the Site to check the quality or quantity of the Work. Engineer’s 
efforts will be directed toward providing for Owner a greater degree of confidence that the 
completed Work will conform generally to the Contract Documents. On the basis of such visits 
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and observations, Engineer will keep Owner informed of the progress of the Work and will 
endeavor to guard Owner against defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and 
responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a 
result of Engineer’s visits or observations of Contractor’s Work, Engineer will not supervise, 
direct, control, or have authority over or be responsible for Contractor’s means, methods, 
techniques, sequences, or procedures of construction, or the safety precautions and programs 
incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable 
to the performance of the Work. 

9.03 Project Representative 

A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist 
Engineer in providing more extensive observation of the Work. The authority and 
responsibilities of any such Resident Project Representative and assistants will be as provided in 
the Supplementary Conditions, and limitations on the responsibilities thereof will be as provided 
in Paragraph 9.09. If Owner designates another representative or agent to represent Owner at the 
Site who is not Engineer’s consultant, agent or employee, the responsibilities and authority and 
limitations thereon of such other individual or entity will be as provided in the Supplementary 
Conditions. 

9.04 Authorized Variations in Work 

A. Engineer may authorize minor variations in the Work from the requirements of the Contract 
Documents which do not involve an adjustment in the Contract Price or the Contract Times and 
are compatible with the design concept of the completed Project as a functioning whole as 
indicated by the Contract Documents. These may be accomplished by a Field Order and will be 
binding on Owner and also on Contractor, who shall perform the Work involved promptly. If 
Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or 
Contract Times, or both, and the parties are unable to agree on entitlement to or on the amount or 
extent, if any, of any such adjustment, a Claim may be made therefor as provided in 
Paragraph 10.05. 

9.05 Rejecting Defective Work 

A. Engineer will have authority to reject Work which Engineer believes to be defective, or that 
Engineer believes will not produce a completed Project that conforms to the Contract Documents 
or that will prejudice the integrity of the design concept of the completed Project as a functioning 
whole as indicated by the Contract Documents. Engineer will also have authority to require 
special inspection or testing of the Work as provided in Paragraph 13.04, whether or not the 
Work is fabricated, installed, or completed. 

9.06 Shop Drawings, Change Orders and Payments 

A. In connection with Engineer’s authority, and limitations thereof, as to Shop Drawings and 
Samples, see Paragraph 6.17. 
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B. In connection with Engineer’s authority, and limitations thereof, as to design calculations and 

design drawings submitted in response to a delegation of professional design services, if any, see 
Paragraph 6.21. 

C. In connection with Engineer’s authority as to Change Orders, see Articles 10, 11, and 12. 

D. In connection with Engineer’s authority as to Applications for Payment, see Article 14. 

9.07 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed 
by Contractor. Engineer will review with Contractor the Engineer’s preliminary determinations 
on such matters before rendering a written decision thereon (by recommendation of an 
Application for Payment or otherwise). Engineer’s written decision thereon will be final and 
binding (except as modified by Engineer to reflect changed factual conditions or more accurate 
data) upon Owner and Contractor, subject to the provisions of Paragraph 10.05. 

9.08 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will be the initial interpreter of the requirements of the Contract Documents and judge 
of the acceptability of the Work thereunder. All matters in question and other matters between 
Owner and Contractor arising prior to the date final payment is due relating to the acceptability 
of the Work, and the interpretation of the requirements of the Contract Documents pertaining to 
the performance of the Work, will be referred initially to Engineer in writing within 30 days of 
the event giving rise to the question.  

B. Engineer will, with reasonable promptness, render a written decision on the issue referred. If 
Owner or Contractor believes that any such decision entitles them to an adjustment in the 
Contract Price or Contract Times or both, a Claim may be made under Paragraph 10.05. The date 
of Engineer’s decision shall be the date of the event giving rise to the issues referenced for the 
purposes of Paragraph 10.05.B. 

C. Engineer’s written decision on the issue referred will be final and binding on Owner and 
Contractor, subject to the provisions of Paragraph 10.05. 

D. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show 
partiality to Owner or Contractor and will not be liable in connection with any interpretation or 
decision rendered in good faith in such capacity. 

9.09 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 9 or under any other provision of 
the Contract Documents nor any decision made by Engineer in good faith either to exercise or 
not exercise such authority or responsibility or the undertaking, exercise, or performance of any 
authority or responsibility by Engineer shall create, impose, or give rise to any duty in contract, 
tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, any other 
individual or entity, or to any surety for or employee or agent of any of them. 
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B. Engineer will not supervise, direct, control, or have authority over or be responsible for 

Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety 
precautions and programs incident thereto, or for any failure of Contractor to comply with Laws 
and Regulations applicable to the performance of the Work. Engineer will not be responsible for 
Contractor’s failure to perform the Work in accordance with the Contract Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, 
any Supplier, or of any other individual or entity performing any of the Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation and all 
maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, 
tests and approvals, and other documentation required to be delivered by Paragraph 14.07.A will 
only be to determine generally that their content complies with the requirements of, and in the 
case of certificates of inspections, tests, and approvals that the results certified indicate 
compliance with, the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply 
to the Resident Project Representative, if any, and assistants, if any. 

9.10 Compliance with Safety Program 

A. While at the Site, Engineer’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Engineer has been informed 
pursuant to Paragraph 6.13.D.   

ARTICLE 10 – CHANGES IN THE WORK; CLAIMS 

10.01 Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or 
from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a 
Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed 
with the Work involved which will be performed under the applicable conditions of the Contract 
Documents (except as otherwise specifically provided). 

B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any, 
of an adjustment in the Contract Price or Contract Times, or both, that should be allowed as a 
result of a Work Change Directive, a Claim may be made therefor as provided in Paragraph 
10.05. 

10.02 Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the 
Contract Times with respect to any work performed that is not required by the Contract 
Documents as amended, modified, or supplemented as provided in Paragraph 3.04, except in the 
case of an emergency as provided in Paragraph 6.16 or in the case of uncovering Work as 
provided in Paragraph 13.04.D. 



 

EJCDC C-700 Standard General Conditions of the Construction Contract 
Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

Page 41  of  62 

 
10.03 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer 
covering: 

1. changes in the Work which are:  (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii) 
required because of acceptance of defective Work under Paragraph 13.08.A or Owner’s 
correction of defective Work under Paragraph 13.09, or (iii) agreed to by the parties; 

2. changes in the Contract Price or Contract Times which are agreed to by the parties, including 
any undisputed sum or amount of time for Work actually performed in accordance with a 
Work Change Directive; and 

3. changes in the Contract Price or Contract Times which embody the substance of any written 
decision rendered by Engineer pursuant to Paragraph 10.05; provided that, in lieu of 
executing any such Change Order, an appeal may be taken from any such decision in 
accordance with the provisions of the Contract Documents and applicable Laws and 
Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to 
the Progress Schedule as provided in Paragraph 6.18.A. 

10.04 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting the 
general scope of the Work or the provisions of the Contract Documents (including, but not 
limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor’s 
responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any 
such change. 

10.05 Claims 

A. Engineer’s Decision Required:  All Claims, except those waived pursuant to Paragraph 14.09, 
shall be referred to the Engineer for decision. A decision by Engineer shall be required as a 
condition precedent to any exercise by Owner or Contractor of any rights or remedies either may 
otherwise have under the Contract Documents or by Laws and Regulations in respect of such 
Claims. 

B. Notice: Written notice stating the general nature of each Claim shall be delivered by the claimant 
to Engineer and the other party to the Contract promptly (but in no event later than 30 days) after 
the start of the event giving rise thereto. The responsibility to substantiate a Claim shall rest with 
the party making the Claim. Notice of the amount or extent of the Claim, with supporting data 
shall be delivered to the Engineer and the other party to the Contract within 60 days after the 
start of such event (unless Engineer allows additional time for claimant to submit additional or 
more accurate data in support of such Claim). A Claim for an adjustment in Contract Price shall 
be prepared in accordance with the provisions of Paragraph 12.01.B. A Claim for an adjustment 
in Contract Times shall be prepared in accordance with the provisions of Paragraph 12.02.B. 
Each Claim shall be accompanied by claimant’s written statement that the adjustment claimed is 
the entire adjustment to which the claimant believes it is entitled as a result of said event. The 
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opposing party shall submit any response to Engineer and the claimant within 30 days after 
receipt of the claimant’s last submittal (unless Engineer allows additional time). 

C. Engineer’s Action:  Engineer will review each Claim and, within 30 days after receipt of the last 
submittal of the claimant or the last submittal of the opposing party, if any, take one of the 
following actions in writing: 

1. deny the Claim in whole or in part; 

2. approve the Claim; or 

3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole 
discretion, it would be inappropriate for the Engineer to do so. For purposes of further 
resolution of the Claim, such notice shall be deemed a denial. 

D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall be 
deemed denied. 

E. Engineer’s written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 
10.05.D will be final and binding upon Owner and Contractor, unless Owner or Contractor 
invoke the dispute resolution procedure set forth in Article 16 within 30 days of such action or 
denial. 

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in 
accordance with this Paragraph 10.05. 

ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

11.01 Cost of the Work 

A. Costs Included:  The term Cost of the Work means the sum of all costs, except those excluded in 
Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of the 
Work. When the value of any Work covered by a Change Order or when a Claim for an 
adjustment in Contract Price is determined on the basis of Cost of the Work, the costs to be 
reimbursed to Contractor will be only those additional or incremental costs required because of 
the change in the Work or because of the event giving rise to the Claim. Except as otherwise may 
be agreed to in writing by Owner, such costs shall be in amounts no higher than those prevailing 
in the locality of the Project, shall not include any of the costs itemized in Paragraph 11.01.B, 
and shall include only the following items: 

1. Payroll costs for employees in the direct employ of Contractor in the performance of the 
Work under schedules of job classifications agreed upon by Owner and Contractor. Such 
employees shall include, without limitation, superintendents, foremen, and other personnel 
employed full time on the Work. Payroll costs for employees not employed full time on the 
Work shall be apportioned on the basis of their time spent on the Work. Payroll costs shall 
include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall 
include social security contributions, unemployment, excise, and payroll taxes, workers’ 
compensation, health and retirement benefits, bonuses, sick leave, vacation and holiday pay 
applicable thereto. The expenses of performing Work outside of regular working hours, on 
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Saturday, Sunday, or legal holidays, shall be included in the above to the extent authorized 
by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including costs 
of transportation and storage thereof, and Suppliers’ field services required in connection 
therewith. All cash discounts shall accrue to Contractor unless Owner deposits funds with 
Contractor with which to make payments, in which case the cash discounts shall accrue to 
Owner. All trade discounts, rebates and refunds and returns from sale of surplus materials 
and equipment shall accrue to Owner, and Contractor shall make provisions so that they may 
be obtained. 

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If 
required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable 
to Owner and Contractor and shall deliver such bids to Owner, who will then determine, with 
the advice of Engineer, which bids, if any, will be acceptable. If any subcontract provides 
that the Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the 
Subcontractor’s Cost of the Work and fee shall be determined in the same manner as 
Contractor’s Cost of the Work and fee as provided in this Paragraph 11.01. 

4. Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys, and accountants) employed for services specifically related 
to the Work. 

5. Supplemental costs including the following: 

a. The proportion of necessary transportation, travel, and subsistence expenses of 
Contractor’s employees incurred in discharge of duties connected with the Work. 

b. Cost, including transportation and maintenance, of all materials, supplies, equipment, 
machinery, appliances, office, and temporary facilities at the Site, and hand tools not 
owned by the workers, which are consumed in the performance of the Work, and cost, 
less market value, of such items used but not consumed which remain the property of 
Contractor. 

c. Rentals of all construction equipment and machinery, and the parts thereof whether 
rented from Contractor or others in accordance with rental agreements approved by 
Owner with the advice of Engineer, and the costs of transportation, loading, unloading, 
assembly, dismantling, and removal thereof. All such costs shall be in accordance with 
the terms of said rental agreements. The rental of any such equipment, machinery, or 
parts shall cease when the use thereof is no longer necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which 
Contractor is liable, as imposed by Laws and Regulations. 

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or 
anyone directly or indirectly employed by any of them or for whose acts any of them may 
be liable, and royalty payments and fees for permits and licenses. 
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f. Losses and damages (and related expenses) caused by damage to the Work, not 

compensated by insurance or otherwise, sustained by Contractor in connection with the 
performance of the Work (except losses and damages within the deductible amounts of 
property insurance established in accordance with Paragraph 5.06.D), provided such 
losses and damages have resulted from causes other than the negligence of Contractor, 
any Subcontractor, or anyone directly or indirectly employed by any of them or for 
whose acts any of them may be liable. Such losses shall include settlements made with 
the written consent and approval of Owner. No such losses, damages, and expenses shall 
be included in the Cost of the Work for the purpose of determining Contractor’s fee. 

g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the 
Site, express and courier services, and similar petty cash items in connection with the 
Work. 

i. The costs of premiums for all bonds and insurance Contractor is required by the Contract 
Documents to purchase and maintain. 

B. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of 
partnerships and sole proprietorships), general managers, safety managers, engineers, 
architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, 
expediters, timekeepers, clerks, and other personnel employed by Contractor, whether at the 
Site or in Contractor’s principal or branch office for general administration of the Work and 
not specifically included in the agreed upon schedule of job classifications referred to in 
Paragraph 11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be 
considered administrative costs covered by the Contractor’s fee. 

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the 
Site. 

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital 
employed for the Work and charges against Contractor for delinquent payments. 

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly 
employed by any of them or for whose acts any of them may be liable, including but not 
limited to, the correction of defective Work, disposal of materials or equipment wrongly 
supplied, and making good any damage to property. 

5. Other overhead or general expense costs of any kind and the costs of any item not 
specifically and expressly included in Paragraphs 11.01.A. 

C. Contractor’s Fee:  When all the Work is performed on the basis of cost-plus, Contractor’s fee 
shall be determined as set forth in the Agreement. When the value of any Work covered by a 
Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of 
Cost of the Work, Contractor’s fee shall be determined as set forth in Paragraph 12.01.C. 
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D. Documentation:  Whenever the Cost of the Work for any purpose is to be determined pursuant to 

Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in 
accordance with generally accepted accounting practices and submit in a form acceptable to 
Engineer an itemized cost breakdown together with supporting data. 

11.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named in the 
Contract Documents and shall cause the Work so covered to be performed for such sums and by 
such persons or entities as may be acceptable to Owner and Engineer. 

B. Cash Allowances: 

1. Contractor agrees that: 

a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of 
materials and equipment required by the allowances to be delivered at the Site, and all 
applicable taxes; and 

b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, 
profit, and other expenses contemplated for the cash allowances have been included in 
the Contract Price and not in the allowances, and no demand for additional payment on 
account of any of the foregoing will be valid. 

C. Contingency Allowance: 

1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover 
unanticipated costs. 

D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer 
to reflect actual amounts due Contractor on account of Work covered by allowances, and the 
Contract Price shall be correspondingly adjusted. 

11.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, 
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to 
the sum of the unit price for each separately identified item of Unit Price Work times the 
estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the 
purpose of comparison of Bids and determining an initial Contract Price. Determinations of the 
actual quantities and classifications of Unit Price Work performed by Contractor will be made by 
Engineer subject to the provisions of Paragraph 9.07. 

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to 
cover Contractor’s overhead and profit for each separately identified item. 
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D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance 

with Paragraph 10.05 if: 

1. the quantity of any item of Unit Price Work performed by Contractor differs materially and 
significantly from the estimated quantity of such item indicated in the Agreement; and  

2. there is no corresponding adjustment with respect to any other item of Work; and 

3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of 
having incurred additional expense or Owner believes that Owner is entitled to a decrease in 
Contract Price and the parties are unable to agree as to the amount of any such increase or 
decrease. 

ARTICLE 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES 

12.01 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the 
Contract Price shall be based on written notice submitted by the party making the Claim to the 
Engineer and the other party to the Contract in accordance with the provisions of Paragraph 
10.05. 

B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the 
Contract Price will be determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract Documents, by 
application of such unit prices to the quantities of the items involved (subject to the 
provisions of Paragraph 11.03); or 

2. where the Work involved is not covered by unit prices contained in the Contract Documents, 
by a mutually agreed lump sum (which may include an allowance for overhead and profit not 
necessarily in accordance with Paragraph 12.01.C.2); or 

3. where the Work involved is not covered by unit prices contained in the Contract Documents 
and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the 
Cost of the Work (determined as provided in Paragraph 11.01) plus a Contractor’s fee for 
overhead and profit (determined as provided in Paragraph 12.01.C). 

C. Contractor’s Fee:  The Contractor’s fee for overhead and profit shall be determined as follows: 

1. a mutually acceptable fixed fee; or  

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various 
portions of the Cost of the Work: 

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee shall 
be 15 percent; 

b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five percent;  
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c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee 

and no fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b is 
that the Subcontractor who actually performs the Work, at whatever tier, will be paid a 
fee of 15 percent of the costs incurred by such Subcontractor under Paragraphs 11.01.A.1 
and 11.01.A.2 and that any higher tier Subcontractor and Contractor will each be paid a 
fee of five percent of the amount paid to the next lower tier Subcontractor; 

d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4, 
11.01.A.5, and 11.01.B;  

e. the amount of credit to be allowed by Contractor to Owner for any change which results 
in a net decrease in cost will be the amount of the actual net decrease in cost plus a 
deduction in Contractor’s fee by an amount equal to five percent of such net decrease; 
and  

f. when both additions and credits are involved in any one change, the adjustment in 
Contractor’s fee shall be computed on the basis of the net change in accordance with 
Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive. 

12.02 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in 
the Contract Times shall be based on written notice submitted by the party making the Claim to 
the Engineer and the other party to the Contract in accordance with the provisions of Paragraph 
10.05. 

B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an 
adjustment in the Contract Times will be determined in accordance with the provisions of this 
Article 12. 

12.03 Delays 

A. Where Contractor is prevented from completing any part of the Work within the Contract Times 
due to delay beyond the control of Contractor, the Contract Times will be extended in an amount 
equal to the time lost due to such delay if a Claim is made therefor as provided in Paragraph 
12.02.A. Delays beyond the control of Contractor shall include, but not be limited to, acts or 
neglect by Owner, acts or neglect of utility owners or other contractors performing other work as 
contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, or acts of God. 

B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as 
contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or 
interferes with the performance or progress of the Work, then Contractor shall be entitled to an 
equitable adjustment in the Contract Price or the Contract Times, or both. Contractor’s 
entitlement to an adjustment of the Contract Times is conditioned on such adjustment being 
essential to Contractor’s ability to complete the Work within the Contract Times. 

C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, 
abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the 
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control of Owner, or other causes not the fault of and beyond control of Owner and Contractor, 
then Contractor shall be entitled to an equitable adjustment in Contract Times, if such adjustment 
is essential to Contractor’s ability to complete the Work within the Contract Times. Such an 
adjustment shall be Contractor’s sole and exclusive remedy for the delays described in this 
Paragraph 12.03.C. 

D. Owner, Engineer, and their officers, directors, members, partners, employees, agents, 
consultants, or subcontractors shall not be liable to Contractor for any claims, costs, losses, or 
damages (including but not limited to all fees and charges of engineers, architects, attorneys, and 
other professionals and all court or arbitration or other dispute resolution costs) sustained by 
Contractor on or in connection with any other project or anticipated project. 

E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays 
within the control of Contractor. Delays attributable to and within the control of a Subcontractor 
or Supplier shall be deemed to be delays within the control of Contractor. 

ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF 
DEFECTIVE WORK 

13.01 Notice of Defects 

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be 
given to Contractor. Defective Work may be rejected, corrected, or accepted as provided in this 
Article 13. 

13.02 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, 
independent testing laboratories, and governmental agencies with jurisdictional interests will 
have access to the Site and the Work at reasonable times for their observation, inspection, and 
testing. Contractor shall provide them proper and safe conditions for such access and advise them 
of Contractor’s safety procedures and programs so that they may comply therewith as applicable. 

13.03 Tests and Inspections 

A. Contractor shall give Engineer timely notice of readiness of the Work for all required 
inspections, tests, or approvals and shall cooperate with inspection and testing personnel to 
facilitate required inspections or tests. 

B. Owner shall employ and pay for the services of an independent testing laboratory to perform all 
inspections, tests, or approvals required by the Contract Documents except: 

1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below; 

2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph 
13.04.B shall be paid as provided in Paragraph 13.04.C; and 

3. as otherwise specifically provided in the Contract Documents. 
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C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) 

specifically to be inspected, tested, or approved by an employee or other representative of such 
public body, Contractor shall assume full responsibility for arranging and obtaining such 
inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the 
required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection 
with any inspections, tests, or approvals required for Owner’s and Engineer’s acceptance of 
materials or equipment to be incorporated in the Work; or acceptance of materials, mix designs, 
or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in 
the Work. Such inspections, tests, or approvals shall be performed by organizations acceptable to 
Owner and Engineer. 

E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by 
Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, 
uncover such Work for observation. 

F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense unless 
Contractor has given Engineer timely notice of Contractor’s intention to cover the same and 
Engineer has not acted with reasonable promptness in response to such notice. 

13.04 Uncovering Work 

A. If any Work is covered contrary to the written request of Engineer, it must, if requested by 
Engineer, be uncovered for Engineer’s observation and replaced at Contractor’s expense. 

B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or 
inspected or tested by others, Contractor, at Engineer’s request, shall uncover, expose, or 
otherwise make available for observation, inspection, or testing as Engineer may require, that 
portion of the Work in question, furnishing all necessary labor, material, and equipment. 

C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, architects, attorneys, 
and other professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory 
replacement or reconstruction (including but not limited to all costs of repair or replacement of 
work of others); and Owner shall be entitled to an appropriate decrease in the Contract Price. If 
the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as 
provided in Paragraph 10.05. 

D. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the 
Contract Price or an extension of the Contract Times, or both, directly attributable to such 
uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the 
parties are unable to agree as to the amount or extent thereof, Contractor may make a Claim 
therefor as provided in Paragraph 10.05. 
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13.05 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable 
materials or equipment, or fails to perform the Work in such a way that the completed Work will 
conform to the Contract Documents, Owner may order Contractor to stop the Work, or any 
portion thereof, until the cause for such order has been eliminated; however, this right of Owner 
to stop the Work shall not give rise to any duty on the part of Owner to exercise this right for the 
benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or any 
surety for, or employee or agent of any of them. 

13.06 Correction or Removal of Defective Work 

A. Promptly after receipt of written notice, Contractor shall correct all defective Work, whether or 
not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it 
from the Project and replace it with Work that is not defective. Contractor shall pay all claims, 
costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to such correction or removal (including but not 
limited to all costs of repair or replacement of work of others). 

B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, 
Contractor shall take no action that would void or otherwise impair Owner’s special warranty 
and guarantee, if any, on said Work. 

13.07 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as may 
be prescribed by the terms of any applicable special guarantee required by the Contract 
Documents) or by any specific provision of the Contract Documents, any Work is found to be 
defective, or if the repair of any damages to the land or areas made available for Contractor’s use 
by Owner or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is found 
to be defective, Contractor shall promptly, without cost to Owner and in accordance with 
Owner’s written instructions: 

1. repair such defective land or areas; or  

2. correct such defective Work; or 

3. if the defective Work has been rejected by Owner, remove it from the Project and replace it 
with Work that is not defective, and  

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work 
of others or other land or areas resulting therefrom. 

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an 
emergency where delay would cause serious risk of loss or damage, Owner may have the 
defective Work corrected or repaired or may have the rejected Work removed and replaced. All 
claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
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resolution costs) arising out of or relating to such correction or repair or such removal and 
replacement (including but not limited to all costs of repair or replacement of work of others) 
will be paid by Contractor. 

C. In special circumstances where a particular item of equipment is placed in continuous service 
before Substantial Completion of all the Work, the correction period for that item may start to 
run from an earlier date if so provided in the Specifications. 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or 
removed and replaced under this Paragraph 13.07, the correction period hereunder with respect 
to such Work will be extended for an additional period of one year after such correction or 
removal and replacement has been satisfactorily completed. 

E. Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or 
warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a 
waiver of, the provisions of any applicable statute of limitation or repose. 

13.08 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and, 
prior to Engineer’s recommendation of final payment, Engineer) prefers to accept it, Owner may 
do so. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) attributable to Owner’s evaluation of and 
determination to accept such defective Work (such costs to be approved by Engineer as to 
reasonableness) and for the diminished value of the Work to the extent not otherwise paid by 
Contractor pursuant to this sentence. If any such acceptance occurs prior to Engineer’s 
recommendation of final payment, a Change Order will be issued incorporating the necessary 
revisions in the Contract Documents with respect to the Work, and Owner shall be entitled to an 
appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted. 
If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as 
provided in Paragraph 10.05. If the acceptance occurs after such recommendation, an appropriate 
amount will be paid by Contractor to Owner. 

13.09 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct 
defective Work, or to remove and replace rejected Work as required by Engineer in accordance 
with Paragraph 13.06.A, or if Contractor fails to perform the Work in accordance with the 
Contract Documents, or if Contractor fails to comply with any other provision of the Contract 
Documents, Owner may, after seven days written notice to Contractor, correct, or remedy any 
such deficiency. 

B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed 
expeditiously. In connection with such corrective or remedial action, Owner may exclude 
Contractor from all or part of the Site, take possession of all or part of the Work and suspend 
Contractor’s services related thereto, take possession of Contractor’s tools, appliances, 
construction equipment and machinery at the Site, and incorporate in the Work all materials and 
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equipment stored at the Site or for which Owner has paid Contractor but which are stored 
elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and employees, 
Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to enable 
Owner to exercise the rights and remedies under this Paragraph. 

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) incurred or sustained by Owner in exercising the rights and remedies 
under this Paragraph 13.09 will be charged against Contractor, and a Change Order will be 
issued incorporating the necessary revisions in the Contract Documents with respect to the 
Work; and Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties 
are unable to agree as to the amount of the adjustment, Owner may make a Claim therefor as 
provided in Paragraph 10.05. Such claims, costs, losses and damages will include but not be 
limited to all costs of repair, or replacement of work of others destroyed or damaged by 
correction, removal, or replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the 
performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies 
under this Paragraph 13.09. 

ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION 

14.01 Schedule of Values 

A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for 
progress payments and will be incorporated into a form of Application for Payment acceptable to 
Engineer. Progress payments on account of Unit Price Work will be based on the number of units 
completed. 

14.02 Progress Payments 

A. Applications for Payments: 

1. At least 20 days before the date established in the Agreement for each progress payment (but 
not more often than once a month), Contractor shall submit to Engineer for review an 
Application for Payment filled out and signed by Contractor covering the Work completed as 
of the date of the Application and accompanied by such supporting documentation as is 
required by the Contract Documents. If payment is requested on the basis of materials and 
equipment not incorporated in the Work but delivered and suitably stored at the Site or at 
another location agreed to in writing, the Application for Payment shall also be accompanied 
by a bill of sale, invoice, or other documentation warranting that Owner has received the 
materials and equipment free and clear of all Liens and evidence that the materials and 
equipment are covered by appropriate property insurance or other arrangements to protect 
Owner’s interest therein, all of which must be satisfactory to Owner. 

2. Beginning with the second Application for Payment, each Application shall include an 
affidavit of Contractor stating that all previous progress payments received on account of the 
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Work have been applied on account to discharge Contractor’s legitimate obligations 
associated with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in the 
Agreement. 

B. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in 
writing a recommendation of payment and present the Application to Owner or return the 
Application to Contractor indicating in writing Engineer’s reasons for refusing to recommend 
payment. In the latter case, Contractor may make the necessary corrections and resubmit the 
Application. 

2. Engineer’s recommendation of any payment requested in an Application for Payment will 
constitute a representation by Engineer to Owner, based on Engineer’s observations of the 
executed Work as an experienced and qualified design professional, and on Engineer’s 
review of the Application for Payment and the accompanying data and schedules, that to the 
best of Engineer’s knowledge, information and belief: 

a. the Work has progressed to the point indicated; 

b. the quality of the Work is generally in accordance with the Contract Documents (subject 
to an evaluation of the Work as a functioning whole prior to or upon Substantial 
Completion, the results of any subsequent tests called for in the Contract Documents, a 
final determination of quantities and classifications for Unit Price Work under Paragraph 
9.07, and any other qualifications stated in the recommendation); and 

c. the conditions precedent to Contractor’s being entitled to such payment appear to have 
been fulfilled in so far as it is Engineer’s responsibility to observe the Work. 

3. By recommending any such payment Engineer will not thereby be deemed to have 
represented that: 

a. inspections made to check the quality or the quantity of the Work as it has been 
performed have been exhaustive, extended to every aspect of the Work in progress, or 
involved detailed inspections of the Work beyond the responsibilities specifically 
assigned to Engineer in the Contract Documents; or  

b. there may not be other matters or issues between the parties that might entitle Contractor 
to be paid additionally by Owner or entitle Owner to withhold payment to Contractor. 

4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending 
payments nor Engineer’s recommendation of any payment, including final payment, will 
impose responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 
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b. for the means, methods, techniques, sequences, or procedures of construction, or the 

safety precautions and programs incident thereto, or 

c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s 
performance of the Work, or 

d. to make any examination to ascertain how or for what purposes Contractor has used the 
moneys paid on account of the Contract Price, or  

e. to determine that title to any of the Work, materials, or equipment has passed to Owner 
free and clear of any Liens. 

5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s 
opinion, it would be incorrect to make the representations to Owner stated in 
Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment or, because 
of subsequently discovered evidence or the results of subsequent inspections or tests, revise 
or revoke any such payment recommendation previously made, to such extent as may be 
necessary in Engineer’s opinion to protect Owner from loss because: 

a. the Work is defective, or completed Work has been damaged, requiring correction or 
replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work or complete Work in accordance with 
Paragraph 13.09; or 

d. Engineer has actual knowledge of the occurrence of any of the events enumerated in 
Paragraph 15.02.A. 

C. Payment Becomes Due: 

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s 
recommendation, the amount recommended will (subject to the provisions of Paragraph 
14.02.D) become due, and when due will be paid by Owner to Contractor. 

D. Reduction in Payment: 

1. Owner may refuse to make payment of the full amount recommended by Engineer because: 

a. claims have been made against Owner on account of Contractor’s performance or 
furnishing of the Work; 

b. Liens have been filed in connection with the Work, except where Contractor has 
delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of 
such Liens; 

c. there are other items entitling Owner to a set-off against the amount recommended; or 
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d. Owner has actual knowledge of the occurrence of any of the events enumerated in 

Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A. 

2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner will 
give Contractor immediate written notice (with a copy to Engineer) stating the reasons for 
such action and promptly pay Contractor any amount remaining after deduction of the 
amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any 
adjustment thereto agreed to by Owner and Contractor, when Contractor remedies the 
reasons for such action. 

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the 
amount wrongfully withheld shall be treated as an amount due as determined by Paragraph 
14.02.C.1 and subject to interest as provided in the Agreement. 

14.03 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by 
any Application for Payment, whether incorporated in the Project or not, will pass to Owner no 
later than the time of payment free and clear of all Liens. 

14.04 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify 
Owner and Engineer in writing that the entire Work is substantially complete (except for items 
specifically listed by Contractor as incomplete) and request that Engineer issue a certificate of 
Substantial Completion. 

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an 
inspection of the Work to determine the status of completion. If Engineer does not consider the 
Work substantially complete, Engineer will notify Contractor in writing giving the reasons 
therefor. 

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a 
tentative certificate of Substantial Completion which shall fix the date of Substantial Completion. 
There shall be attached to the certificate a tentative list of items to be completed or corrected 
before final payment. Owner shall have seven days after receipt of the tentative certificate during 
which to make written objection to Engineer as to any provisions of the certificate or attached 
list. If, after considering such objections, Engineer concludes that the Work is not substantially 
complete, Engineer will, within 14 days after submission of the tentative certificate to Owner, 
notify Contractor in writing, stating the reasons therefor. If, after consideration of Owner’s 
objections, Engineer considers the Work substantially complete, Engineer will, within said 14 
days, execute and deliver to Owner and Contractor a definitive certificate of Substantial 
Completion (with a revised tentative list of items to be completed or corrected) reflecting such 
changes from the tentative certificate as Engineer believes justified after consideration of any 
objections from Owner. 

D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will 
deliver to Owner and Contractor a written recommendation as to division of responsibilities 
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pending final payment between Owner and Contractor with respect to security, operation, safety, 
and protection of the Work, maintenance, heat, utilities, insurance, and warranties and 
guarantees. Unless Owner and Contractor agree otherwise in writing and so inform Engineer in 
writing prior to Engineer’s issuing the definitive certificate of Substantial Completion, 
Engineer’s aforesaid recommendation will be binding on Owner and Contractor until final 
payment. 

E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 
Completion subject to allowing Contractor reasonable access to remove its property and 
complete or correct items on the tentative list. 

14.05 Partial Utilization 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 
completed part of the Work which has specifically been identified in the Contract Documents, or 
which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable 
part of the Work that can be used by Owner for its intended purpose without significant 
interference with Contractor’s performance of the remainder of the Work, subject to the 
following conditions: 

1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any 
such part of the Work which Owner believes to be ready for its intended use and 
substantially complete. If and when Contractor agrees that such part of the Work is 
substantially complete, Contractor, Owner, and Engineer will follow the procedures of 
Paragraph 14.04.A through D for that part of the Work. 

2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers 
any such part of the Work ready for its intended use and substantially complete and request 
Engineer to issue a certificate of Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall 
make an inspection of that part of the Work to determine its status of completion. If Engineer 
does not consider that part of the Work to be substantially complete, Engineer will notify 
Owner and Contractor in writing giving the reasons therefor. If Engineer considers that part 
of the Work to be substantially complete, the provisions of Paragraph 14.04 will apply with 
respect to certification of Substantial Completion of that part of the Work and the division of 
responsibility in respect thereof and access thereto. 

4. No use or occupancy or separate operation of part of the Work may occur prior to 
compliance with the requirements of Paragraph 5.10 regarding property insurance. 

14.06 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is 
complete, Engineer will promptly make a final inspection with Owner and Contractor and will 
notify Contractor in writing of all particulars in which this inspection reveals that the Work is 
incomplete or defective. Contractor shall immediately take such measures as are necessary to 
complete such Work or remedy such deficiencies. 
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14.07 Final Payment 

A. Application for Payment: 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections 
identified during the final inspection and has delivered, in accordance with the Contract 
Documents, all maintenance and operating instructions, schedules, guarantees, bonds, 
certificates or other evidence of insurance, certificates of inspection, marked-up record 
documents (as provided in Paragraph 6.12), and other documents, Contractor may make 
application for final payment following the procedure for progress payments. 

2. The final Application for Payment shall be accompanied (except as previously delivered) by: 

a. all documentation called for in the Contract Documents, including but not limited to the 
evidence of insurance required by Paragraph 5.04.B.6; 

b. consent of the surety, if any, to final payment;  

c. a list of all Claims against Owner that Contractor believes are unsettled; and  

d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien 
rights arising out of or Liens filed in connection with the Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved 
by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor 
that:  (i) the releases and receipts include all labor, services, material, and equipment for 
which a Lien could be filed; and (ii) all payrolls, material and equipment bills, and other 
indebtedness connected with the Work for which Owner might in any way be responsible, or 
which might in any way result in liens or other burdens on Owner's property, have been paid 
or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release or 
receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner to 
indemnify Owner against any Lien. 

B. Engineer’s Review of Application and Acceptance: 

1. If, on the basis of Engineer’s observation of the Work during construction and final 
inspection, and Engineer’s review of the final Application for Payment and accompanying 
documentation as required by the Contract Documents, Engineer is satisfied that the Work 
has been completed and Contractor’s other obligations under the Contract Documents have 
been fulfilled, Engineer will, within ten days after receipt of the final Application for 
Payment, indicate in writing Engineer’s recommendation of payment and present the 
Application for Payment to Owner for payment. At the same time Engineer will also give 
written notice to Owner and Contractor that the Work is acceptable subject to the provisions 
of Paragraph 14.09. Otherwise, Engineer will return the Application for Payment to 
Contractor, indicating in writing the reasons for refusing to recommend final payment, in 
which case Contractor shall make the necessary corrections and resubmit the Application for 
Payment. 

C. Payment Becomes Due: 
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1. Thirty days after the presentation to Owner of the Application for Payment and 

accompanying documentation, the amount recommended by Engineer, less any sum Owner 
is entitled to set off against Engineer’s recommendation, including but not limited to 
liquidated damages, will become due and will be paid by Owner to Contractor. 

14.08 Final Completion Delayed 

A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if 
Engineer so confirms, Owner shall, upon receipt of Contractor’s final Application for Payment 
(for Work fully completed and accepted) and recommendation of Engineer, and without 
terminating the Contract, make payment of the balance due for that portion of the Work fully 
completed and accepted. If the remaining balance to be held by Owner for Work not fully 
completed or corrected is less than the retainage stipulated in the Agreement, and if bonds have 
been furnished as required in Paragraph 5.01, the written consent of the surety to the payment of 
the balance due for that portion of the Work fully completed and accepted shall be submitted by 
Contractor to Engineer with the Application for such payment. Such payment shall be made 
under the terms and conditions governing final payment, except that it shall not constitute a 
waiver of Claims. 

14.09 Waiver of Claims 

A. The making and acceptance of final payment will constitute: 

1. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled 
Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.06, 
from failure to comply with the Contract Documents or the terms of any special guarantees 
specified therein, or from Contractor’s continuing obligations under the Contract Documents; 
and 

2. a waiver of all Claims by Contractor against Owner other than those previously made in 
accordance with the requirements herein and expressly acknowledged by Owner in writing as 
still unsettled. 

ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION 

15.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period 
of not more than 90 consecutive days by notice in writing to Contractor and Engineer which will 
fix the date on which Work will be resumed. Contractor shall resume the Work on the date so 
fixed. Contractor shall be granted an adjustment in the Contract Price or an extension of the 
Contract Times, or both, directly attributable to any such suspension if Contractor makes a Claim 
therefor as provided in Paragraph 10.05. 

15.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will justify termination for cause: 
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1. Contractor’s persistent failure to perform the Work in accordance with the Contract 

Documents (including, but not limited to, failure to supply sufficient skilled workers or 
suitable materials or equipment or failure to adhere to the Progress Schedule established 
under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 6.04); 

2. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; 

3. Contractor’s repeated disregard of the authority of Engineer; or 

4. Contractor’s violation in any substantial way of any provisions of the Contract Documents. 

B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving 
Contractor (and surety) seven days written notice of its intent to terminate the services of 
Contractor: 

1. exclude Contractor from the Site, and take possession of the Work and of all Contractor’s 
tools, appliances, construction equipment, and machinery at the Site, and use the same to the 
full extent they could be used by Contractor (without liability to Contractor for trespass or 
conversion);  

2. incorporate in the Work all materials and equipment stored at the Site or for which Owner 
has paid Contractor but which are stored elsewhere; and  

3. complete the Work as Owner may deem expedient. 

C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive 
any further payment until the Work is completed. If the unpaid balance of the Contract Price 
exceeds all claims, costs, losses, and damages (including but not limited to all fees and charges 
of engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) sustained by Owner arising out of or relating to completing the Work, 
such excess will be paid to Contractor. If such claims, costs, losses, and damages exceed such 
unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and 
damages incurred by Owner will be reviewed by Engineer as to their reasonableness and, when 
so approved by Engineer, incorporated in a Change Order. When exercising any rights or 
remedies under this Paragraph, Owner shall not be required to obtain the lowest price for the 
Work performed. 

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be terminated if 
Contractor begins within seven days of receipt of notice of intent to terminate to correct its 
failure to perform and proceeds diligently to cure such failure within no more than 30 days of 
receipt of said notice. 

E. Where Contractor’s services have been so terminated by Owner, the termination will not affect 
any rights or remedies of Owner against Contractor then existing or which may thereafter accrue. 
Any retention or payment of moneys due Contractor by Owner will not release Contractor from 
liability. 
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F. If and to the extent that Contractor has provided a performance bond under the provisions of 

Paragraph 5.01.A, the termination procedures of that bond shall supersede the provisions of 
Paragraphs 15.02.B and 15.02.C. 

15.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and 
without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, 
Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents prior 
to the effective date of termination, including fair and reasonable sums for overhead and 
profit on such Work; 

2. expenses sustained prior to the effective date of termination in performing services and 
furnishing labor, materials, or equipment as required by the Contract Documents in 
connection with uncompleted Work, plus fair and reasonable sums for overhead and profit on 
such expenses; 

3. all claims, costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) incurred in settlement of terminated contracts with Subcontractors, 
Suppliers, and others; and 

4. reasonable expenses directly attributable to termination. 

B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other 
economic loss arising out of or resulting from such termination. 

15.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive 
days by Owner or under an order of court or other public authority, or (ii) Engineer fails to act on 
any Application for Payment within 30 days after it is submitted, or (iii) Owner fails for 30 days 
to pay Contractor any sum finally determined to be due, then Contractor may, upon seven days 
written notice to Owner and Engineer, and provided Owner or Engineer do not remedy such 
suspension or failure within that time, terminate the Contract and recover from Owner payment 
on the same terms as provided in Paragraph 15.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if 
Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or 
Owner has failed for 30 days to pay Contractor any sum finally determined to be due, Contractor 
may, seven days after written notice to Owner and Engineer, stop the Work until payment is 
made of all such amounts due Contractor, including interest thereon. The provisions of this 
Paragraph 15.04 are not intended to preclude Contractor from making a Claim under Paragraph 
10.05 for an adjustment in Contract Price or Contract Times or otherwise for expenses or damage 
directly attributable to Contractor’s stopping the Work as permitted by this Paragraph. 
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ARTICLE 16 – DISPUTE RESOLUTION 

16.01 Methods and Procedures 

A. Either Owner or Contractor may request mediation of any Claim submitted to Engineer for a 
decision under Paragraph 10.05 before such decision becomes final and binding. The mediation 
will be governed by the Construction Industry Mediation Rules of the American Arbitration 
Association in effect as of the Effective Date of the Agreement. The request for mediation shall 
be submitted in writing to the American Arbitration Association and the other party to the 
Contract. Timely submission of the request shall stay the effect of Paragraph 10.05.E. 

B. Owner and Contractor shall participate in the mediation process in good faith. The process shall 
be concluded within 60 days of filing of the request. The date of termination of the mediation 
shall be determined by application of the mediation rules referenced above. 

C. If the Claim is not resolved by mediation, Engineer’s action under Paragraph 10.05.C or a denial 
pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after 
termination of the mediation unless, within that time period, Owner or Contractor: 

1. elects in writing to invoke any dispute resolution process provided for in the Supplementary 
Conditions; or 

2. agrees with the other party to submit the Claim to another dispute resolution process; or 

3. gives written notice to the other party of the intent to submit the Claim to a court of 
competent jurisdiction. 

ARTICLE 17 – MISCELLANEOUS 

17.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will 
be deemed to have been validly given if: 

1. delivered in person to the individual or to a member of the firm or to an officer of the 
corporation for whom it is intended; or 

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business 
address known to the giver of the notice. 

17.02 Computation of Times 

A. When any period of time is referred to in the Contract Documents by days, it will be computed to 
exclude the first and include the last day of such period. If the last day of any such period falls on 
a Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, 
such day will be omitted from the computation. 
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17.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and remedies 
available hereunder to the parties hereto are in addition to, and are not to be construed in any way 
as a limitation of, any rights and remedies available to any or all of them which are otherwise 
imposed or available by Laws or Regulations, by special warranty or guarantee, or by other 
provisions of the Contract Documents. The provisions of this Paragraph will be as effective as if 
repeated specifically in the Contract Documents in connection with each particular duty, 
obligation, right, and remedy to which they apply. 

17.04 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or given 
in accordance with the Contract Documents, as well as all continuing obligations indicated in the 
Contract Documents, will survive final payment, completion, and acceptance of the Work or 
termination or completion of the Contract or termination of the services of Contractor. 

17.05 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

17.06 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of 
these General Conditions.  
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Section 00800   

SUPPLEMENTARY CONDITIONS   

SCOPE.  These Supplementary Conditions amend or supplement the Standard General 
Conditions of the Construction Contract (C-700, 2007 Edition) and other provisions of the 
Contract Documents as indicated herein.  All provisions which are not so amended or 
supplemented remain in full force and effect.  

SC-1.  DEFINITIONS AND TERMINOLOGY. 

 

SC-1.01.  DEFINED TERMS.  The terms used in these Supplementary Conditions which are 
defined in the Standard General Conditions of the Construction Contract (C-700, 2007 
Edition) have the meanings assigned to them in the General Conditions.  

Amend the terms as follows:  

3. Application for Payment: Strike out the word “Engineer” and insert the word 
“Owner” in its place.  

9. Change Order: Strike out the words “recommended by Engineer”.  

12. Contract Documents: In the first sentence, strike out the word “Engineer’s” and 
insert the word “Owner’s” in its place.  

14. Contract Times: Strike out the words “as evidenced by Engineer’s written 
recommendation of final payment”.  

15. Contractor:  Delete the term “Contractor” and substitute therefore the terms 
“Contractor or Prime Contractor.”  

17. Drawings:  Add the following sentence to the definition: “Drawings may also be 
described as Plans.”   

20. Field Order: Strike out the word “Engineer” and insert the word “Owner” in its place.  

22.   Hazardous Environmental Conditions:  Delete the words “ or Radioactive Material” 
and substitute therefore the words “Radioactive Material or other pollutants or 
contaminants”.  

44. Substantial Completion: Strike out the word “Engineer” and insert the word “Owner” 
in its place.  Add the following to the first sentence:  "and a Certificate of 
Substantial Completion has been completed."  

51. Work Change Directive: In the first sentence strike out the words “and 
recommended by Engineer”.  

Additional terms used in these Supplementary Conditions have the meanings indicted herein, 
which are applicable to both the singular and plural thereof.   
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Add the following new definitions to paragraph 1.01:  

“52. Final Completion – The time when all work is complete, including all punch list 
items, and all documents required for occupancy of the facility are completed 
and submitted to the OWNER.  These documents include, but are not limited 
to, Certificate of Occupancy, Letters of Approval from various regulatory 
agencies, inspection certificates, and all other items as required in paragraph 
14.07."  

“53.   General Contractor – The person, firm, or corporation with whom OWNER has 
entered into an Agreement for a complete project, general trades, or complete 
project less a part of the project."  

“54. Without exception – The term “without exception”, when used in the Contract 
Documents following the name of a Supplier or a proprietary item of 
equipment, product, or material, shall mean that the sources of the product are 
limited to the listed Suppliers or products and that no like, equivalent, or “or-
equal” item and no substitution will be considered.”  

“55. Written Notice – Notice to any party which is in writing and which shall be 
considered delivered and the service thereof completed once posted by 
certified or registered mail to the party to whom the notice is sent at its last 
given address or delivered in person to said party or its authorized 
representative on the work."  

SC-102.  TERMINOLOGY.  Add the following paragraphs G, H, and I. 

  

"G.  Imperative Mood.  These specifications are written to the BIDDER before the 
award of the Contract and to the CONTRACTOR after award of the Contract.  The 
sentences that direct the CONTRACTOR to perform work are mostly written as 
commands.  For example, a requirement to provide cold-weather protection would be 
expressed as, 'Provide cold-weather protection for concrete,' rather than 'The 
Contractor shall provide cold-weather protection for concrete.'  In the imperative 
mood, the subject "the Bidder" or "the Contractor" is understood.   

SC-2.  PRELIMINARY MATTERS. 

 

SC-2.02.  Copies of Documents.  Delete the second sentence of paragraph 2.02.A and insert 
the following new sentence in its place:  

“Two (2) sets of contract drawings and specifications will be furnished the Contractor 
without charge.  Additional sets will be furnished upon request at the cost of 
reproduction.  The Contractor shall keep one (1) set of approved plans and 
specifications on the site of the work.  This set shall be kept current by addition of all 
approved changes, addenda and amendments thereto.  One set of as-built plans shall 
be returned to the Owner after the project is complete.”  

The plans and specifications are intended to be complementary; but should any 
discrepancy appear or any misunderstanding arise as to the import of anything 
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contained in either, the decision of the District shall be final and binding on the 
Contractor.  The District may make any corrections of errors or omissions in the 
drawings and specifications when such corrections are necessary for the proper 
fulfillment of their intention as construed by the District.  

All work or materials shown on the plans and not mentioned in the specifications or 
any work specified and not shown on the plans, shall be furnished, performed and 
done by the Contractor as if the same were both mentioned in the specifications and 
shown on the plans.  

Should the Contractor in preparing its bid find anything necessary for the construction 
of the project that is not mentioned in the specifications or shown on the plans, or any 
discrepancy, it shall notify the District so that such items may be included.  Should the 
Contractor fail to notify the District of such items, it will be assumed that its bid 
included everything necessary for the complete construction in the spirit and intent of 
the designs shown.  

In case of discrepancy, figure dimensions shall govern over scale dimensions, large-
scale details shall govern over small-scale drawings, plans shall govern over 
specifications, detailed technical specifications shall govern over general 
specifications, and the more restrictive specifications shall prevail.”  

SC-2.03.  Commencement of Contract Times; Notice to Proceed.  Delete the paragraph and 
insert in its place:   

"A.  The Contract Times will commence to run on the day indicated in the Notice to 
Proceed.  The date for the Contract Times may be extended by mutual agreement between 
the OWNER and the CONTRACTOR."  

SC-2.05.  Before Starting Construction.  Amend paragraphs 2.05.A and 2.05.B by striking out 
the word “Engineer” in all locations where it appears in the paragraphs and inserting the word 
“Owner” in its place.  

SC-2.06.  Preconstruction Conference.  Delete paragraph 2.06.A in its entirety and insert the 
following new paragraph in its place:  

If requested by Owner, within 20 days after the Contract Times start to run, but before 
any work at the Site is started, a conference attended by Contractor, Owner, and others 
as appropriate will be held to establish a working understanding among the parties as to 
the Work and to discuss the schedules referred to in paragraph 2.05.B, procedures for 
handling Shop Drawings and other submittals, processing Applications for Payment, and 
maintaining required records.  

SC-2.07.  Initial Acceptance of Schedules.  Amend paragraph 2.07.A, including paragraphs 
2.07.A.1, 2.07.A.2, and 2.07.A.3, by striking out the word “Engineer” in all locations where it 
appears in the paragraph and inserting the word “Owner” in its place.  
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SC-3.  CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE. 

 
SC-3.01.  Intent.  Amend paragraph 3.01.C by striking out the word “Engineer” and inserting 
the word “Owner” in its place.  

SC-3.03.  Reporting and Resolving Discrepancies.  Amend paragraph 3.03.A by striking out 
the word “Engineer” and inserting the word “Owner” in its place.  

SC-3.04.  Amending and Supplementing Contract Documents.  Amend paragraph 3.04.B by 
striking out the word “Engineer” and inserting the word “Owner” in its place.  

SC-4.  AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 
REFERENCE POINTS. 

 

SC-4.02.  Subsurface and Physical Conditions.  Add the following new paragraph(s) 
immediately after paragraph 4.02.B:  

        C.  In the preparation of Drawings and Specifications, Engineer or Engineer’s 
Consultants relied upon the following reports of explorations and tests of subsurface 
conditions at the Site:  

a. Report prepared by Geotechnology, Inc.  This report shall be considered 
technical data upon which Contractor may rely on and shall be considered part 
of these project specifications.  

        Test holes have been made on the site of the Work.  The locations of test holes are 
indicated on the Drawings.  

SC-4.03.  Differing Subsurface or Physical Conditions. 

 

Replace paragraph 4.03.A with the following:   

"A.  Notice:  If CONTRACTOR believes that any subsurface or physical condition at or 
contiguous to the Site that is uncovered or revealed either:   

"1.  Is of such nature as to require a change in the Contract Documents; or   

"2.  Differs materially from that shown or indicated in the Contract Documents; or   

"3.  Is of an unusual nature, and differs materially from conditions ordinarily 
encountered and generally recognized as inherent on work of the character provided 
for in the Contract Documents;   

"then CONTRACTOR shall, promptly after becoming aware thereof and before further 
disturbing the subsurface or physical conditions or performing any work in connection 
therewith (except in an emergency as required by paragraph 6.16.A), notify OWNER and 
ENGINEER in writing about such condition.  CONTRACTOR shall not further disturb such 
condition or perform any work in connection therewith (except as aforesaid) until receipt of 
written order to do so."  
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Delete paragraph 4.03.B in its entirety and insert the following new paragraph in its place:   

B.  Owner’s Review.  After receipt of written notice as required by paragraph 4.03.A, 
Owner will promptly review the pertinent condition, determine the necessity if obtaining 
additional explorations or tests with respect thereto, and advise Contractor in writing of 
Owner’s findings and conclusions.  

SC-4.04.  Underground Facilities.  

  

Add the following immediately after paragraph 4.04.A.2.   

"4.04.A.3  Location of Subsurface Utilities.    

"a.  The location of subsurface utilities is shown on the plans from information 
furnished by the utility owners.   

"b.  The CONTRACTOR shall, no later than 2 working days, excluding 
Saturdays, Sundays, and legal holidays, prior to construction in the area of the 
subsurface utility, notify the subsurface utility Owner in writing, by telephone, 
or in person.  The marking or locating shall be coordinated to stay 
approximately 2 days ahead of the planned construction.     

"c.  The CONTRACTOR shall alert immediately the occupants of nearby 
premises as to any emergency that it may create or discover at or near such 
premises.   

"d.  The CONTRACTOR shall have full responsibility for coordination of the 
work with owners of such underground facilities during construction, for the 
safety and protection thereof as provided in paragraph 6.13 and repairing any 
damage thereto resulting from the work, the cost of all of which will be 
considered as having been included in the Contract Price.   

"4.04.A.4  Where existing utilities and structures are indicated as being in the line of 
the proposed improvement, the CONTRACTOR shall expose them sufficiently in 
advance of the construction operations to permit adjustments in line or grade, if 
required, to eliminate interferences.   

"4.04.A.5  Existing pipes or conduits crossing a trench, or otherwise exposed, shall be 
adequately braced and supported to prevent movement during construction.   

"4.04.A.6  Broken Utility Services.   

"a.  Utility services broken or damaged shall be repaired at once to avoid 
inconvenience to customers and utility owners.   

"b.  Temporary arrangements, as approved by the ENGINEER, may be used 
until any damaged items can be permanently repaired.   

"c.  All items damaged or destroyed by construction and subsequently repaired 
must be properly maintained by the CONTRACTOR. 
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"d.  CONTRACTOR must work 24 hours a day until service is restored to a 
damaged utility.   

"4.04.A.7  Existing Utility Relocation.   

"a.  Where it is necessary to relocate an existing utility or structure, the work 
shall be done in such manner as is necessary to restore it to a condition equal 
to that of the original utility or structure.   

"b.  No such relocation shall be done until approval is received from the 
authority responsible for the utility or structure being changed."  

Amend the first sentence of paragraph 4.04.B.1 by striking out the words “and Engineer”.  

Amend the second sentence of paragraph 4.04.B.2 by striking out the word “Engineer” and 
inserting the word “Owner” in its place.  

Amend the first sentence of paragraph 4.04.B.2 by striking out the word “Engineer” and 
inserting the word “Owner” in its place.  

Add the following new paragraph immediately after paragraph 4.04.B:   

Generally, service connections are not indicated on the Drawings.  Contractor shall be 
responsible for discovery of existing underground installations, in advance of excavating 
or trenching, by contacting all local utilities and by prospecting.  

SC-4.06    Hazardous Environmental Conditions at Site. 

 

Delete paragraph 4.06.A. in it entirety and substitute the following paragraph therefore:    

A.  The following reports and drawings related to Hazardous Environmental 
Conditions identified at the Site are known to Owner:  (None).  

Amend paragraph 4.06.B by adding the words “that is created by, or” immediately after the 
words “a Hazardous Environmental Condition” in the fourth line.  

Amend paragraph 4.06.G by deleting all words following the words “Hazardous 
Environmental Condition” in the seventh line and substituting therefore the 
following words: “was created by Owner or by anyone for whom Owner is 
responsible, other than Contractor and all persons, subcontractors and entities 
for which Contractor is responsible.”       

SC-5.  BONDS AND INSURANCE. 

 

SC-5.02.  Licensed Sureties and Insurers.  Add the following new sentence at the end of 
paragraph 5.02.A:   

The surety company shall be rated “A” by AM BEST.  
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SC-5.03.  Certificates of Insurance.  Add the following new sentence at the end of paragraph 
5.03.A:   

Contractor shall deliver to Owner properly completed certificates of insurance prior to 
the start of any Work at the Site, on the forms included in the Contract Documents.  

SC-5.04.  Contractor’s Insurance. 

 

Add the following new paragraphs immediately after paragraph 5.04.A.6:  

7.  Claims arising out of pollution and excluded from the Contractor’s general 
liability and comprehensive automobile liability policies.  This insurance shall 
be coordinated with the Contractor’s general liability policy and shall provide 
bodily injury and property damage coverage similar to the Contractor’s general 
liability policy. Coverage shall include contractual liability.   

Add the following new paragraphs immediately after paragraph 5.04.B.6:   

7.   contain a cross liability or severability of interest clause or endorsement.  
Insurance covering the specified additional insureds shall be primary 
insurance, and all other insurance carried by the additional insureds shall be 
excess insurance;    

8.   with respect to workers’ compensation and employers’ liability, comprehensive 
automobile liability, commercial general liability, and umbrella liability 
insurance, and all other liability insurance specified herein to be provided by 
Contractor, Contractor shall require its insurance carriers to waive all rights of 
subrogation against Owner, Engineer, and their respective officers, directors, 
partners, employees, and agents.  

Add the following new paragraphs immediately after paragraph 5.04.B:  

C.   The insurance required by paragraph 5.04 shall include coverage as 
necessary for the benefits provided under the United States Longshoremen’s 
and Harbor Workers’ Act and the Jones Act.  This policy shall include an “all 
states” endorsement.    

D.   The limits of liability for the insurance required by paragraph 5.04 of the 
General Conditions shall provide coverage for not less than the following 
amounts but shall provide coverage in greater amounts  where required by 
Laws and Regulations.  This coverage may be primary or a combination of 
primary and umbrella excess liability.      

1. Workers’ Compensation, and related coverage under paragraphs 5.04.A.1 and 
5.04.A.2 of the General Conditions:     

a. State        Statutory     

b. Applicable Federal (e.g., Longshoreman’s) Statutory  
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b. Employer’s Liability      $1,000,000 each occurrence    

2. Commercial General Liability under paragraphs 5.04.A.3 through 5.04.A.6 of 
the General Conditions shall be occurrence type, written in comprehensive 
form, and shall protect Contractor, Owner, and Engineer as additional 
insureds, against claims arising from injuries, sickness, disease, or death of 
any person or damage to property arising out of performance of the Work.  
The policy shall also include a per project aggregate limit endorsement, 
personal injury liability coverage, contractual liability coverage for blasting, 
explosion, collapse of buildings, and damage to underground property.       

a. General Aggregate      $1,000,000     

b. Products – Completed Operations   $1,000,000     
Aggregate     

c. Personal and Advertising Injury   $1,000,000     

d. Each Occurrence (Bodily Injury   $1,000,000     
and Property Damage)  

e. Property Damage liability insurance will provide Explosion, 
Collapse and Underground coverage’s where applicable.    

3. Automobile Liability under paragraph 5.04.A.6 of the General Conditions shall 
be occurrence type, written in comprehensive form, and shall protect 
Contractor, Owner, and Engineer as additional insureds, against all claims for 
injuries to members of the public and damage to property of others arising 
from the use of motor vehicles, either on or off the project site whether they 
are owned, nonowned, or hired.  The liability limit shall be not less than:     

a. Bodily Injury 
Each Person       $1,000,000 
Each Accident       $1,000,000     

b. Property Damage 
Each Accident       $1,000,000     

c. Combined Single Limit     $1,000,000    

4. Umbrella Liability Insurance shall protect Contractor, Owner, and Engineer as 
additional insureds, against claims in excess of the limits provided under 
workers’ compensation and employers’ liability, comprehensive automobile 
liability, and commercial general liability policies.  The umbrella policy shall 
follow the forms of the primary insurance, including the application of the 
primary limits.  The liability limits shall be not less than:  
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Bodily injury and       $4,000,000 combined single    
Property damage       limit for each occurrence                       

$4,000,000 general          
aggregate  

SC-5.05.  Owner’s Liability Insurance.  Delete paragraph 5.05 in its entirety and insert the 
following new paragraph in its place:   

5.05.  Owner’s Liability Insurance.  This insurance shall be obtained by Contractor and 
issued in the name of Owner, and shall protect and defend Owner against claims arising 
as a result of the operations of Contractor or Contractor’s Subcontractors.  The liability 
limits shall be not less than:  

a. Bodily Injury 
Each Occurrence       $1,000,000 
General Aggregate       $1,000,000  

b. Property Damage 
Each Occurrence       $1,000,000 
General Aggregate       $1,000,000  

SC-5.06.  Property Insurance.  Delete paragraph 5.06 in its entirety and insert the following 
new paragraphs in their place:   

5.06.  Property Insurance  

A. Contractor shall purchase and maintain property insurance coverage upon the Work 
at the Site in the amount of the full replacement cost thereof. This insurance shall:    

1. include the interests of Owner, Contractor, Subcontractors, Engineer, 
Engineer’s Consultants, and any other individuals or entities identified in the 
Supplementary Conditions, and the officers, directors, partners, employees, 
agents, and other consultants and subcontractors of each and any of them, 
each of whom is deemed to have an insurable interest and shall be listed as 
an additional insured;    

2. be written on a Builder’s Risk “all-risk” or open peril or special causes of loss 
policy form that shall at least include insurance for physical loss or damage to 
the Work, temporary buildings, false work, and materials and equipment, and 
shall insure against at least the following perils or causes of loss: fire, 
lightning, extended coverage, theft, vandalism and malicious mischief, 
earthquake, collapse, debris removal, demolition occasioned by enforcement 
of Laws and Regulations, water damage, flood, damage caused by frost and 
freezing, and such other perils or causes of loss as may be specifically 
required by the Supplementary Conditions;  

3. cover materials and equipment stored at the Site or at another location that 
was agreed to in writing by Owner prior to being incorporated in the Work, 
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provided that such materials and equipment have been included in an 
Application for Payment accepted by Owner;    

4. include expenses incurred in the repair or replacement of any insured property 
(including, but not limited to, fees and charges of engineers and architects);    

5. allow for partial utilization of the Work by Owner;    

6. include testing and startup; and  

7. be maintained in effect until final payment is made unless otherwise agreed to 
in writing by Owner, Contractor, and Engineer, with 30 days’ written notice to 
each other additional insured to whom a certificate of insurance has been 
issued.  

B.  Contractor shall be responsible for any deductible or self-insured retention.  

C.  All the policies of insurance (and the certificates or other evidence thereof) required 
to be purchased and maintained in accordance with paragraph 5.06 shall contain a 
provision or endorsement that the coverage afforded will not be canceled or materially 
changed or renewal refused until at least 30 days prior written notice has been given to 
Owner and Contractor and to each other additional insured to whom a certificate of 
insurance has been issued and will contain waiver provisions in accordance with 
paragraph 5.07.  

D.  If Owner requests in writing that other special insurance be included in the property 
insurance policies provided under paragraph 5.06, Contractor shall, if possible, include 
such insurance, and the cost thereof will be charged to Owner by appropriate Change 
Order or Written Amendment.  Prior to commencement of the Work at the Site, 
Contractor shall in writing advise Owner whether or not Contractor has procured such 
other special insurance.  

SC-6.  CONTRACTOR’S RESPONSIBILITIES. 

 

SC-6.02.  Labor; Working Hours.  Add the following new paragraphs immediately after 
paragraph 6.02.B:   

C.  No Work shall be done between 6:00 p.m. and 7:00 a.m. without permission of 
Owner.  However, emergency work may be done without prior permission.   

D.  Night Work may be undertaken as a regular procedure with the permission of Owner; 
such permission, however, may be revoked at any time by Owner if Contractor fails to 
maintain adequate equipment and supervision for the proper prosecution and control of 
the Work at night. 
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SC-6.03.  Services, Materials, and Equipment.  Amend the second sentence of paragraph 
6.03.B by striking out the word “Engineer” and inserting the word “Owner” in its place.  

SC-6.04.  Progress Schedule.  Amend the first sentence of paragraph 6.04.A.1 by striking out 
the word “Engineer” and inserting the word “Owner” in its place.  

SC-6.05.  Substitutes and “Or-Equals’.  Amend paragraph 6.05, including paragraphs 6.05.A, 
6.05.A.1, 6.05.A.1.a, 6.05.A.1.b, 6.05.A.2, 6.05.A.2.a, 6.05.A.2.b, 6.05.A.2.c, 6.05.A.2.d, 
6.05.B, 6.05.C, 6.05.D, and 6.05.E by striking out the words “Engineer” and “Engineer’s” in all 
locations where they appear in the paragraph and inserting the words “Owner” and 
“Owner’s”, respectively, in their place.  

Add the following new paragraph after paragraph 6.05.A.2.d:    

e. "If a proposed substitute item is accepted, all incidental costs associated with the 
use of the substitute including, but not limited to, redesign, claims of other 
Contractors, changes to electrical supply equipment, additional equipment or material 
required for the installation, etc., shall be at the expense of the Contractor proposing 
the substitute unless otherwise agreed to by the Owner."   

SC-6.08.  Permits.  Add the following new paragraph immediately after paragraph 6.08.A:   

B.  Owner will obtain and pay for the following permits: Road & Highway Encroachment 
Permits, Kentucky Division of Water, and Stream Crossing Permits (including a 
Section 404 permit from the Corps of Engineers if applicable).  

SC-6.09.  Laws and Regulations.  Add the following new paragraph immediately after 
paragraph 6.09.C:  

D. Employment requirements shall be as specified herein and in the attachments at  
the end of the Supplementary Conditions.  

SC-6.10.  Taxes.  Add the following new paragraph immediately after Paragraph 6.10.A of 
the General Conditions:   

B. Portions of this project may be exempt from taxes.  It is the Contractor’s 
responsibility to determine any applicable exemptions.  

SC-6.12.  Record Documents.  Amend the second sentence of paragraph 6.12.A by striking 
out the word “Engineer” and inserting the word “Owner” in its place.  

Amend the third sentence of paragraph 6.12.A by striking out the words “Engineer for”.  

SC-6.16.  Emergencies.  Amend paragraph 6.16 by striking out the word “Engineer” in all 
locations where it appears in the paragraph and inserting the word “Owner” in its place.  

Add the following new paragraph immediately after paragraph 6.16.A:  
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B.  The Contractor understands and agrees that during the performance of the Contract, 
it shall maintain a presence within such proximity of the Work Site which will allow it to 
respond to an emergency at the Work Site within one hour of receiving notice of an 
emergency, including emergencies occurring during non-working hours.  The Contractor 
shall provide a list of emergency phone numbers for such purposes.  If the Contractor 
does not have such a presence, it may satisfy this requirement by sub-contracting with a 
sub-contractor that does have such a presence, provided that any such sub-contractor 
must be approved by the Owner, in tits sole discretion, prior to the project pre-
construction meeting.   

SC-6.17.  Shop Drawings and Samples.  Amend paragraph 6.17, including paragraphs 
6.17.A, 6.17.B, 6.17.C, 6.17.D, 6.17.D.1, 6.17.D.1.a, 6.17.D.1.b, 6.17.D.1.c, 6.17.D.1.d, 
6.17.D.2, 6.17.D.3, 6.17.E.1, 6.17.E.2, 6.17.E.3, and 6.17.F.1 by striking out the words 
“Engineer” and “Engineer’s” in all locations where they appear in the paragraph and inserting 
the words “Owner” and “Owner’s”, respectively, in their place.  

SC-6.19.  Contractor’s General Warranty and Guarantee.  Amend paragraph 6.19.C.1 by 
adding the words “or Owner” at the end of the paragraph.  

Amend paragraph 6.19.C.2 by striking out the words “recommendation by Engineer or”.  

Amend paragraph 6.19.C.3 by striking out the words “by Engineer”.  

Amend paragraph 6.19.C.6 by striking out the word “Engineer” and inserting the word 
“Owner” in its place.  

Delete paragraph 6.19.C.7 and substitute the following new paragraph therefore:   

7.  any correction of defective Work by Owner; or  

Add the following new paragraph immediately after paragraph 6.19.C.7:   

8.  any expiration of a correction period.  

SC-7.  OTHER WORK.   

 

SC-7.01.  Related Work at Site.  Amend paragraphs 7.01.B and 7.01.C by striking out the 
word “Engineer” in all locations where it appears in the paragraphs and inserting the word 
“Owner” in its place.  

SC-8.  OWNER’S RESPONSIBILITIES.   

 

SC-8.01.  Communications to Contractor.  Amend paragraph A by striking out “through 
Engineer”.  

SC-8.02. Replacement of Engineer.  Delete paragraph 8.02 in its entirety. 

 

SC-9.  ENGINEER’S STATUS DURING CONSTRUCTION. 

 

SC-9.01.  Owner’s Representative.  Delete paragraph 9.01 in its entirety. 
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SC-9.02.  Visits to Site.  Amend paragraphs 9.02.A and 9.02.B by striking out the words 
“Engineer” and “Engineer’s” in all locations where they appear in the paragraph and inserting 
the words “Owner” and “Owners”, respectively, in their place.  Add following new paragraph:   

B.  Engineer may make visits to the Site as Owner deems necessary in order to observe 
as an experienced and qualified design professional the progress that has been made 
and the quality of the various aspects of Contractor’s executed Work.  Based on 
information obtained during such visits and observations, Engineer, at the request and 
benefit of Owner, may determine, in general, if the Work is proceeding in accordance 
with the Contract Documents.  Engineer will not be required to make exhaustive or 
continuous inspections on the Site to check the quality or quantity of the Work.  
Engineer’s efforts will be directed toward providing for Owner a greater degree of 
confidence that the completed Work will conform generally to the Contract Documents.  
On the basis of such visits and observations, Engineer will advise Owner of the progress 
of the Work and will endeavor to guard Owner against defective Work.  

SC-9.04.  Clarifications and Interpretations.  Amend paragraph 9.04 by striking out the word 
“Engineer” in all locations where it appears in the paragraph and inserting the word “Owner” 
in its place.  

SC-9.05.  Authorizing Variations in Work.  Amend paragraph 9.05 by striking out the word 
“Engineer” in all locations where it appears in the paragraph and inserting the word “Owner” 
in its place.  

SC-9.06.  Rejecting Defective Work.  Amend paragraph 9.06 by striking out the word 
“Engineer” in all locations where it appears in the paragraph and inserting the word “Owner” 
in its place.  

SC-9.07.  Shop Drawings, Change Orders and Payments.  Delete paragraph 9.07 in its 
entirety.  

SC-9.08.  Determinations for Unit Price Work.  Delete paragraph 9.08 in its entirety. 

 

SC-9.09.  Decisions on Requirements of Contract Documents and Acceptability of Work.  
Delete paragraph 9.09 in its entirety.  

SC-9.10.  Limitations on Engineer’s Authority and Responsibilities.  Delete paragraph 9.10.D 
in its entirety.  

SC-10.  CHANGES IN THE WORK.  

 

SC-10.03.  Execution of Change Orders.  Amend paragraph 10.03.A by striking out the words 
“recommended by Engineer”.  

Amend paragraph 10.03.A.3 by striking out the word “Engineer” and inserting the word 
“Owner” in its place.  
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SC-10.05.  Claims and Disputes.  Amend paragraph 10.05 by deleting paragraphs 10.05.A, 
10.05.B, 10.05.B.1, 10.05.B.2, and 10.05.C in their entirety and inserting the following new 
paragraphs in their place:   

A.  Notice.  Written notice stating the general nature of each Claim, dispute, or other 
matter shall be delivered by Contractor to Owner no later than 30 days after the start of 
the event giving rise thereto.  Notice of the amount of extent of the Claim, dispute, or 
other matter with supporting data shall be delivered to Owner within 60 days after the 
start of such event, unless the Owner allows, in writing, additional time for Contractor to 
submit additional or more accurate data in support of such Claim, dispute, or other 
matter.  A Claim for an adjustment in Contract Price shall be prepared in accordance 
with the provisions of paragraph 12.01.B.  A Claim for an adjustment in Contract Time 
shall be prepared in accordance with the provisions of paragraph 12.02.B.  Each Claim 
shall be accompanied by Contractor’s written statement that the adjustment claimed is 
the entire adjustment to which Contractor believes it is entitled as a result of said event.   

B.  Owner’s Decisions.  Owner will render a formal decision in writing within 30 days 
after receipt of the last submittal of Contractor.   

C.  If Owner does not render a formal decision in writing within the time stated in 
paragraph 10.05.B, a decision denying the Claim in its entirety shall be deemed to have 
been issued 31 days after receipt of the last submittal of Contractor, unless Owner 
notifies Contractor in writing that a formal decision is pending and will be rendered within 
a specified number of days or by a specified date.  

SC-11.  COST OF THE WORK; CASH ALLOWANCES; UNIT PRICE WORK.   

 

SC-11.01.  Cost of the Work.  Amend the second sentence of paragraph 11.01.A.3 by striking 
out the words “with the advice of Engineer”.  

Amend paragraph 11.01.D by striking out the word “Engineer” and inserting the word “Owner” 
in its place.  

SC-11.02.  Cash Allowances.  Amend paragraph 11.02.A by striking out the words “and 
Engineer”.  

Amend paragraph 11.02.B by striking out the words “as recommended by Engineer”.  

SC-11.9.  Unit Price Work.  Add the following new paragraph immediately after paragraph 
11.9.3.3   

11.9.4.  The unit price of an item of Unit Price Work shall be subject to reevaluation and 
adjustment by Change Order if the variation in the actual quantity of an item of Unit 
Price Work performed by Contractor differs by more than 25 percent from the estimated 
quantity of that item indicated in the Bid.  

SC-12.  CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES. 

 

SC-12.01.  Change of Contract Price.  Delete paragraph 12.01.A in its entirety and insert the 
following new paragraph in its place: 
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A.  The Contract Price may only be changed by a Change Order.  Any Claim for an 
adjustment in the Contract Price shall be based on written notice submitted by 
Contractor to Owner in accordance with the provisions of paragraph 10.05.   

SC-12.02.  Change of Contract Times.  Delete paragraph 12.02.A in its entirety and insert the 
following new paragraph in its place:  

A.  The Contract Times (or Milestones) may only be changed by a Change Order.  Any 
Claim for an adjustment in the Contract Times (or Milestones) shall be based on written 
notice submitted by Contractor to owner in accordance with the provisions of paragraph 
10.05.  

SC-12.03.  Delays.  Insert the following new sentence following the first sentence of 
paragraph 12.03.A:  

This extension shall be Contractor’s sole and exclusive remedy for such delay.  

Insert the following new paragraph 12.03.F immediately after paragraph 12.03.E:  

F.   In no event shall Owner be liable to Contractor, any Subcontractor, any Supplier, or 
any other person or organization, or to any surety for or employee or agent of any of 
them, for damages (including acceleration costs) arising out of or resulting from any 
delay.  

SC-13.  TESTS AND INSPECTIONS; CORRECTION, REMOVAL, OR ACCEPTANCE OF 
DEFECTIVE WORK. 

 

SC-13.02.  Access to Work.  Add the following new paragraph immediately after paragraph 
13.02.A:  

B.  Authorized representatives of the U.S. Environmental Protection Agency and the 
Kentucky Division of Water shall have access to the Work whenever it is in preparation 
or progress.  Contractor shall provide proper facilities for such access and inspection.  

SC-13.03.  Tests and Inspections.  Amend paragraph 13.03.A by striking out the word 
“Engineer” and inserting the word “Owner” in its place.  

Amend paragraph 13.03.C by striking out the word “Engineer” and inserting the word “Owner” 
in its place.  

Amend paragraph 13.03.E by striking out the word “Engineer” in both locations where it 
appears in the paragraph and inserting the word “Owner” in its place.  

Amend paragraph 13.03.F by striking out the word “Engineer” in both locations where it 
appears in the paragraph and inserting the word “Owner” in its place.  

SC-13.04.  Uncovering Work.  Amend paragraph 13.04.A by striking out the words “Engineer” 
and “Engineer’s” in all locations where they appear in the paragraph and inserting the words 
“Owner” and “Owner’s”, respectively, in their place. 
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Delete paragraph 13.04.B in its entirety and insert the following new paragraph in its place:   

B. If Owner considers it necessary or advisable that covered Work be observed by 
Engineer or Owner’s representatives, or inspected or tested by others, Contractor, at 
Owner’s request, shall uncover, expose, or otherwise make available for observation, 
inspection, or testing as Owner may require, that portion of the Work in question, 
furnishing all necessary labor, material and equipment.  If it is found that such Work is 
defective, Contractor shall pay all Claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) arising out of 
or relating to such uncovering, exposure, observation, inspection, and testing, and of 
satisfactory replacement or reconstruction (including but not limited to all costs of repair 
or replacement of work of others); and Owner shall be entitled to an appropriate 
decrease in the Contract Price.  If, however, such Work is not found to be defective, 
Contractor shall be allowed an increase in the Contract Price or an extension of the 
Contract Times (or Milestones), or both, directly attributable to such uncovering, 
exposure, observation, inspection, testing, replacement, and reconstruction.  If the 
parties are unable to agree as to the amount or extent thereof, Contractor may make a 
Claim therefor as provided in paragraph 10.05.  

SC-13.06.  Correction or Removal of Defective Work.  Amend paragraph 13.06.A by inserting 
the words “or Owner” following the word “Engineer”.  

SC-13.07.  Correction Period.  Add the following new paragraph after paragraph 13.07.E: 

  

F.  Nothing in Article 13 concerning the correction period shall establish a period of 
limitation with respect to any other obligation which Contractor has under the Contract 
Documents.  The establishment of time periods relates only to the specific obligations of 
Contractor to correct the Work, and has no relationship to the time within which 
Contractor's obligations under the Contract Documents may be sought to be enforced, 
nor to the time within which proceedings may be commenced to establish Contractor's 
liability with respect to Contractor's obligations other than to specifically correct the 
Work.   

All machinery, piping, materials, equipment, fittings, and restoration of every kind 
furnished under this Contract by the Contractor shall be free from defects of manufacture 
and/or workmanship.  The Contractor agrees to replace materials, workmanship, and 
restoration, which includes all roadway pavement work, shoulder and ditch restoration and 
repairs, which are found to be defective within twenty four (24) months after issuance of the 
“Certificate of Substantial Completion”.  In cases where such defects shall be caused by 
forces beyond the Contractor’s control, as judged by the Owner, the replacements will not 
have to be made by the Contractor.  

SC-13.08.  Acceptance of Defective Work.  Delete paragraph 13.08.A in its entirety and insert 
the following new paragraph in its place:   

A.  If, instead of requiring correction or removal and replacement of defective Work, 
Owner, prior to making final payment, prefers to accept it, Owner may do so.  Contractor 
shall pay all Claims, costs, losses, and damages (including but not limited to all fees and 
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charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) attributable to Owner’s evaluation of and 
determination to accept such defective Work and the diminished value of the Work to 
the extent not other wise paid by Contractor pursuant to this sentence.  If any such 
acceptance occurs prior to Owner making final payment, a Change Order will be issued 
incorporating the necessary revisions in the Contract Documents with respect to the 
Work, and Owner shall be entitled to an appropriate decrease in the Contract Price, 
reflecting the diminished value of the Work so accepted.  If the acceptance occurs after 
making final payment, an appropriate amount will be paid by Contractor to Owner.  

SC-13.09.  Owner May Correct Defective Work.  Amend paragraph 13.09.A by striking out 
the word “Engineer” in all locations where it appears in the paragraph and inserting the word 
“Owner” in its place.  

SC-14.  PAYMENTS TO CONTRACTOR AND COMPLETION. 

 

SC-14.01.  Schedule of Values.  Amend paragraph 14.01.A by striking out the word 
“Engineer” and inserting the word “Owner” in its place.  

SC-14.02.  Progress Payments.  Amend paragraph 14.02.A by striking out the word 
“Engineer” and inserting the word “Owner” in its place.  

Add the following new paragraphs immediately after paragraph 14.02.A.3:   

4.  Contractor's Applications for Payment shall be accompanied by the documentation 
specified herein.   

5.  Payments for stored materials and equipment shall be based only upon the actual 
cost to Contractor of the materials and equipment and shall not include any overhead or 
profit to Contractor.  Partial payments will not be made for undelivered materials or 
equipment.   

6.  During the progress of the Work, each Application for Payment shall be accompanied 
by Contractor's updated schedule of operations, or progress report, with such shop 
drawings schedules, procurement schedules, value of material on hand included in 
application, and other data specified in Contract Documents or reasonably required by 
Owner.  

Delete paragraphs 14.02.B and 14.02.C in their entirety and insert the following new 
paragraphs in their place:  

B. Review of Applications   

1.  Owner will, within 10 days after receipt of each Application for Payment, either begin 
processing the Application for Payment to Contractor or return the Application to 
Contractor indicating in writing Owner’s reasons for refusing payment.  In the latter case, 
Contractor may make the necessary corrections and resubmit the Application.   

2.  Owner’s review of Contractor's Application for Payment will consider whether the 
following have been achieved: 
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a. the Work has progressed to the point indicated;  

b. the quality of the Work is generally in accordance with the Contract 
Documents (subject to an evaluation of the Work as a functioning whole prior 
to or upon Substantial Completion, to the results of any subsequent tests 
called for in the Contract Documents, to a final determination of quantities and 
classifications for Unit Price Work under paragraph 9.08, and to any other 
qualifications as reasonably applied by Owner); and  

c. the conditions precedent to Contractor’s being entitled to such payment 
appear to have been fulfilled in so far as Owner or Engineer has observed the 
Work.   

3.  By processing and making such payment Owner will not thereby be deemed to have 
represented that:   

a. inspections made to check the quality or the quantity of the Work as it has 
been performed have been exhaustive, extended to every aspect of the Work 
in progress, or involved detailed inspections of the Work; or   

b. that there may not be other matters or issues between the parties that 
might entitle Contractor to be paid additionally by Owner or entitle Owner to 
withhold payment to Contractor.   

4.  Neither Owner’s review of Contractor's Work for the purposes of processing 
payments nor Owner’s making any such payments, including final payment, will impose 
responsibility on Owner:  

a. to supervise, direct, or control the Work, or  

b. for the means, methods, techniques, sequences, or procedures of 
construction, or the safety precautions and programs incident thereto, or  

c. for Contractor’s performance of the Work.  

d. to make any examination to ascertain how or for what purposes Contractor 
has used the moneys paid on account of the Contract Price, or  

e. to determine that title to any of the Work, materials, or equipment has passed 
to Owner free and clear of any Liens.   

5.  Owner may refuse to process or make the whole or any part of any payment if, in 
Owner’s opinion, the criteria referred to in paragraph 14.02.B.2 has not been met.  
Owner may also refuse to process or make any such payment or, because of 
subsequently discovered evidence or the results of subsequent inspections or tests, 
revise or revoke any such payment previously made, to such extent as may be 
necessary in Owner’s opinion to protect Owner from loss because:  
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a. the Work is defective, or completed Work has been damaged, requiring 
correction or replacement;  

b. the Contract Price has been reduced by Written Amendment or Change 
Orders;  

c. Owner has been required to correct defective Work or complete Work in 
accordance with paragraph 13.09; or  

d. Owner has actual knowledge of the occurrence of any of the events 
enumerated in paragraph 15.02.A.  

Delete paragraphs 14.02.C in its entirety and insert the following new paragraphs in its place:   

C.  Payment Becomes Due   

1.  Twenty-five days after presentation of the Application for Payment to Owner, the 
amount recommended will (subject to the provisions of paragraph 14.02.D) become due, 
and when due will be paid by Owner to Contractor.  

Amend paragraph 14.02.D.1 by striking out the words “recommended by Engineer” and 
inserting the words “requested by Contractor” in their place.  

Delete paragraph 14.02.D.2 in its entirety and insert the following new paragraph in its place:   

2.  If Owner refuses to make payment of the full amount requested by Contractor, Owner 
must give Contractor immediate written notice stating the reasons for such action and 
promptly pay Contractor any amount remaining after deduction of the amount so 
withheld.  Owner shall promptly pay Contractor the amount so withheld, or any 
adjustment thereto agreed to by Owner and Contractor, when Contractor corrects to 
Owner’s satisfaction the reasons for such action.  

SC-14.04.  Substantial Completion.  Delete paragraph 14.04.A in its entirety and insert the 
following new paragraph in its place:   

A.  When Contractor considers the entire Work ready for its intended use Contractor 
shall notify Owner in writing that the entire Work is substantially complete (except for 
items specifically listed by Contractor as incomplete) and request that Owner issue a 
certificate of Substantial Completion.   

B.  Promptly thereafter, Owner and Contractor shall make an inspection of the Work to 
determine the status of completion.  If Owner does not consider the Work substantially 
complete, Owner will notify Contractor in writing giving the reasons therefor.  

C.  If Owner considers the Work substantially complete, Owner will within 14 days after 
the inspection of the Work execute and deliver to Contractor a statement of Substantial 
Completion.  

D.  At the time of delivery of the certificate of Substantial Completion, Owner will deliver 
to Contractor a statement as to division of responsibilities pending final payment 
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between Owner and Contractor with respect to security, operation, safety, and 
protection of the Work, maintenance, heat, utilities, insurance, and warranties and 
guarantees.  Unless Owner and Contractor subsequently agree otherwise in writing, 
Owner’s aforesaid statement will be binding on Owner and Contractor until final 
payment.  

Add the following new paragraphs following paragraph 14.04.A:   

To be considered substantially complete, the following portions of the Work must be 
operational and ready for Owner's continuous use as intended:  Water main is tested 
and placed into service, services are connected to the new main if applicable to the 
project, and rough restoration is complete.   

Portions of the Work not essential to operation, which can be completed without 
interruption of the Owner’s operation, may be completed after the Work is accepted as 
substantially complete, and may include the following items:  final restoration such as 
seeding and sodding.  

SC-14.05.  Partial Utilization.  Amend paragraph 14.05.A by striking out the word “Engineer”. 

 

SC-14.06.  Final Inspection.  Delete paragraph 14.06.A in its entirety and insert the following 
new paragraph in its place:   

A.  Upon written notice from Contractor that the entire Work or an agreed portion thereof 
is complete, Owner and Contractor shall promptly make a final inspection of the Work.  
Owner will notify Contractor in writing of all particulars in which this inspection reveals 
that the Work is incomplete or defective.  Contractor shall immediately take such 
measures as are necessary to complete such Work or remedy such deficiencies.  

SC-14.07.  Final Application for Payment.  Amend paragraph 14.07.A.1 by striking out the 
word “Engineer” and inserting the word “Owner” in its place.  

Add the following new sentence immediately after the last sentence of paragraph 
14.07.A.2.b.:   

Consent of the surety, signed by an agent, must be accompanied by a certified copy of 
such agent's authority to act for the surety.  The Contractor shall be responsible for 
providing all of the documents identified in this paragraph.  

Delete paragraph 14.07.B in its entirety and insert the following new paragraph in its place:   

B.  Review of Application and Acceptance.  If, on the basis of Owner’s observation of the 
Work during construction and final inspection, and Owner’s review of the final 
Application for Payment and accompanying documentation as required by the Contract 
Documents, Owner is satisfied that the Work has been completed and Contractor’s 
other obligations under the Contract Documents have been fulfilled, Owner will process 
the final Application for Payment.  Otherwise, Owner will return the Application for 
Payment to Contractor, indicating in writing the reasons for refusing to process final 
payment, in which case Contractor shall make the necessary corrections and resubmit 
the Application for Payment. 
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Amend paragraph 14.07.C by striking out the words “recommended by Engineer” and 
inserting the words “requested by Contractor” in their place.  

SC-14.08.  Final Completion Delayed.  Delete paragraph 14.08.A in its entirety and insert the 
following new paragraph in its place:   

A.  If, through no fault of Contractor, final completion of the Work is significantly delayed, 
Owner shall, upon receipt of Contractor’s final Application for Payment, and without 
terminating the Agreement, make payment of the balance due for that portion of the 
Work fully completed and accepted.  If the remaining balance to be held by Owner for 
Work not fully completed or corrected is less than the retainage stipulated in the 
Agreement, and if Bonds have been furnished as required in paragraph 5.01, the written 
consent of the surety to the payment of the balance due for that portion of the Work fully 
completed and accepted shall be submitted by Contractor to Owner with the Application 
for such payment.  Such payment shall be made under the terms and conditions 
governing final payment, except that it shall not constitute a waiver of Claims.  

SC-15.  SUSPENSION OF WORK AND TERMINATION. 

 

SC-15.01.  Owner May Suspend Work.  Amend paragraph 15.01.A by striking out the words 
“and Engineer”.  

SC-15.02.  Owner May Terminate for Cause.  Amend paragraph 15.02.B by deleting the 
fourth sentence of the paragraph, in its entirety, which begins:  “Such Claims, costs, losses, 
and damages incurred…”.  

SC-15.04.  Contractor May Stop Work or Terminate.  Delete paragraph 15.04.A and 15.04.B 
in their entirety and insert the following new paragraph in its place:   

A.  If, through no act or fault of Contractor, the Work is suspended for more than 90 
consecutive days by Owner or under an order of court or other public authority, or 
Owner fails to act on any Application for Payment within 30 days after it is submitted, or 
Owner fails for 30 days to pay Contractor any sum finally determined to be due, then 
Contractor may, upon seven days written notice to Owner, and provided Owner does not 
remedy such suspension or failure within that time, terminate the Contract and recover 
from Owner payment on the same terms as provided in paragraph 15.03.   

B.  In lieu of terminating the Contract and without prejudice to any other right or remedy, 
if Owner has failed for 30 days to pay Contractor any sum finally determined to be due, 
Contractor may, seven days after written notice to Owner, stop the Work until payment 
is made of all such amounts dues Contractor, including interest thereon.  The provisions 
of this paragraph 15.04 are not intended to preclude Contractor from making a Claim 
under paragraph 10.05 for an adjustment in Contract Price or Contract Times or 
otherwise for expenses or damage directly attributable to Contractor’s stopping the Work 
as permitted by this Paragraph.  

SC-16.  DISPUTE RESOLUTION. 

 

Delete Article 16 in its entirety and insert the following new article in its place: 
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ARTICLE 16 - DISPUTES. 

  
Arbitration will not be acceptable as a means for settling claims, disputes, and other 
matters.  

SC-17.  MISCELLANEOUS. 

 

SC-17.04.  Survival of Obligations.  Add the following new paragraph immediately after 
paragraph 17.04.A:  

B.  Contractor shall obtain from all Suppliers and manufacturers any and all warranties 
and guarantees of such Suppliers and manufacturers, whether or not specifically 
required by the Specifications, and shall assign such warranties and guarantees to 
Owner.  With respect thereto, Contractor shall render reasonable assistance to Owner 
when requested, in order to enable Owner to enforce such warranties and guarantees.  
The assignment of any warranties or guarantees shall not affect the Correction Period or 
any other provisions of these Contract Documents.     

End of Section 
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The attached instructions and regulations as listed below shall be incorporated into the 
Specifications and comprise Special Conditions. 

Attachment No. 
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Attachment Number 1 

SRF SPECIAL PROVISIONS 

(a) Line crossings of all roads and streets shall be done in accordance with the Kentucky 
Transportation Cabinet requirements as may be set forth in the Special Conditions. 

(b) Construction is to be carried out so as to prevent by-passing of flows during construction 
unless a schedule has been approved by the State or EPA, whichever is applicable.  Siltation 
and soil erosion must be minimized during construction.  All construction projects with 
surface disturbance of more than 1 acre during the period of construction must have a 
KPDES Storm Water General Permit.  The permit can be found at the following web 
address:  https://dep.gateway.ky.gov/eForms/default.aspx?FormID=7. 

If you have any questions regarding the completion of this form call the Surface Water 
Permits Branch at (502) 564-3410. 

(c) Restore disturbed areas to original or better condition. 

(d) Use of Chemicals:  All chemicals used during project construction or furnished for project 
operation, whether herbicide, pesticide, disinfectant, polymer, reactant or of other 
classification, must show approval of either DOW or EPA.  Use of all such chemicals and 
disposal of residues shall be in conformance with instructions on the manufacturer’s label. 

(e) The construction of the project, including the letting of contracts in connection therewith, 
shall conform to the applicable requirements of state, territorial, and local laws and 
ordinances to the extent that such requirements do not conflict with Federal laws and this 
subchapter. 

(f) The owner shall provide and maintain competent and adequate supervision and inspection. 

(g) The Kentucky Infrastructure Authority and Kentucky Division of Water shall have access 
to the site and the project work at all times. 

(h) In the event Archaeological materials (arrowheads, stone tools, stone axes, prehistoric and 
historic pottery, bottles, foundations, Civil War artifacts, and other types of artifacts) are 
uncovered during the construction of this project, work is to immediately cease at the 
location and the Kentucky Heritage Council shall be contacted.  The telephone number is 
(502) 564-7005.  Construction shall commence at this location until a written release is 
received from the Kentucky Heritage Council.  Failure to report a find could result in legal 
action. 

(i) This procurement will be subject to DOW Procurement Guidance including the Davis-
Bacon Act. 

(j) Reasonable care shall be taken during construction to avoid damage to vegetation.  
Ornamental shrubbery and tree branches shall be temporarily tied back, where 
appropriate, to minimize damage.  Trees which receive damage to branches shall be 
trimmed of those branches to improve the appearance of the tree.  Tree trunks receiving 
damage from equipment shall be treated with a tree dressing. 

(k) No wastewater bypassing will occur during construction unless a schedule has been 
approved by the Kentucky Division of Water. 

(l) Change orders to the construction contract (if required) must be negotiated pursuant to 
DOW/KIA Procurement Guidance for Construction and Equipment Contracts. 
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Attachment Number 2 

KRS Chapter 45A 
Kentucky Model Procurement Code 

45A.075 Methods of awarding state contracts. 
Except as otherwise authorized by law, all state contracts shall be awarded by: 
(1) Competitive sealed bidding, pursuant to KRS 45A.080; or 
(2) Competitive negotiation, pursuant to KRS 45A.085 and 45A.090 or 45A.180; or 
(3) Noncompetitive negotiation, pursuant to KRS 45A.095; or 
(4) Small purchase procedures, pursuant to KRS 45A.100. 
Effective: June 24, 2003 
History: Amended 2003 Ky. Acts ch. 98, sec. 4, effective June 24, 2003. -- Created 1978 Ky. Acts ch. 110, sec. 16, 
effective January 1, 1979. 

45A.080  Competitive sealed bidding. 
(1) Contracts exceeding the amount provided by KRS 45A.100 shall be awarded by competitive 
sealed bidding, which may include the use of a reverse auction, unless it is determined in writing 
that this method is not practicable. Factors to be considered in determining whether competitive 
sealed bidding is not practicable shall include: 
(a) Whether specifications can be prepared that permit award on the basis of best value; and 
(b) The available sources, the time and place of performance, and other relevant circumstances as 
are appropriate for the use of competitive sealed bidding. 
(2) The invitation for bids shall state that awards shall be made on the basis of best value. In any 
contract which is awarded under an invitation to bid which requires delivery by a specified date 
and imposes a penalty for late delivery, if the delivery is late, the contractor shall be given the 
opportunity to present evidence that the cause of the delay was beyond his control. If it is the 
opinion of the purchasing officer that there is sufficient justification for delayed delivery, the 
purchasing officer may adjust or waive any penalty that is provided for in the contract. 
(3) Adequate public notice of the invitation for bids and any reverse auction shall be given a 
sufficient time prior to the date set forth for the opening of bids or beginning of the reverse 
auction. The notice may include posting on the Internet or publication in a newspaper or 
newspapers of general circulation in the state as determined by the secretary of the Finance and 
Administration Cabinet not less than seven (7) days before the date set for the opening of the 
bids and any reverse auction. The provisions of this subsection shall also apply to price contracts 
and purchase contracts of state institutions of higher education. 
(4) Bids shall be opened publicly or entered through a reverse auction at the time and place 
designated in the invitation for bids. At the time the bids are opened, or the reverse auction has 
ended, the purchasing agency shall announce the agency's engineer's estimate, if applicable, and 
make it a part of the agency records pertaining to the letting of any contract for which bids were 
received. Each written or reverse auction bid, together with the name of the bidder and the 
agency's engineer's estimate, shall be recorded and be open to public inspection. Electronic bid 
opening and posting of the required information for public viewing shall satisfy the requirements 
of this subsection. 
(5) The contract shall be awarded by written notice to the responsive and responsible bidder 
whose bid offers the best value. 
(6) Correction or withdrawal of written or reverse auction bids shall be allowed only to the extent 
permitted by regulations issued by the secretary. 
Effective: July 15, 2010 
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History: Amended 2010 Ky. Acts ch. 63, sec. 3, effective July 15, 2010. -- Amended 2000 Ky. Acts ch. 509, sec. 1, 
effective July 14, 2000. -- Amended 1998 Ky. Acts ch. 120, sec. 10, effective July 15, 1998. -- Amended 1997 (1st 
Extra. Sess.) Ky. Acts ch. 4, sec. 27, effective May 30, 1997. -- Amended 1996 Ky. Acts ch. 60, sec. 2, effective 
July 15, 1996. -- Amended 1994 Ky. Acts ch. 278, sec. 1, effective July 15, 1994. -- Amended 1982 Ky. Acts ch. 
282, sec. 1, effective July 15, 1982. -- Amended 1979 (1st Extra. Sess.) Ky. Acts ch. 9, sec. 1, effective February 10, 
1979. -- Created 1978 Ky. Acts ch. 110, sec. 17, effective January 1, 1979. 

45A.085  Competitive negotiation. 
(1) When, under administrative regulations promulgated by the secretary or under KRS 45A.180, 
the purchasing officer determines in writing that the use of competitive sealed bidding is not 
practicable, and except as provided in KRS 45A.095 and 45A.100, a contract may be awarded by 
competitive negotiation, which may include the use of a reverse auction. 
(2) Adequate public notice of the request for proposals and any reverse auction shall be given in 
the same manner and circumstances as provided in KRS 45A.080(3). 
(3) Contracts other than contracts for projects utilizing an alternative project delivery method 
under KRS 45A.180 may be competitively negotiated when it is determined in writing by the 
purchasing officer that the bids received by competitive sealed bidding either are unreasonable as 
to all or part of the requirements, or were not independently reached in open competition, and for 
which each competitive bidder has been notified of the intention to negotiate and is given 
reasonable opportunity to negotiate. 
(4) Contracts for projects utilizing an alternative project delivery method shall be processed in 
accordance with KRS 45A.180. 
(5) The request for proposals shall indicate the relative importance of price and other evaluation 
factors, and any reverse auction procedures. 
(6) Award shall be made to the responsible and responsive offeror whose proposal is determined 
in writing to be the most advantageous to the Commonwealth, taking into consideration price 
and the evaluation factors set forth in the request for proposals and the reciprocal preference for 
resident bidders required under KRS 45A.494. 
(7) Written or oral discussions shall be conducted with all responsible offerors who submit 
proposals determined in writing to be reasonably susceptible of being selected for award. 
Discussions shall not disclose any information derived from proposals submitted by competing 
offerors. Discussions need not be conducted: 
(a) With respect to prices, where the prices are fixed by law, reverse auction, or administrative 
regulation, except that consideration shall be given to competitive terms and conditions; 
(b) Where time of delivery or performance will not permit discussions; or 
(c) Where it can be clearly demonstrated and documented from the existence of adequate 
competition or prior experience with the particular supply, service, or construction item, that 
acceptance of an initial offer without discussion would result in fair and reasonable best value 
procurement, and the request for proposals notifies all offerors of the possibility that award may 
be made on the basis of the initial offers. 
Effective: July 15, 2010 
History: Amended 2010 Ky. Acts ch. 63, sec. 4, effective July 15, 2010; and ch. 162, sec. 8, effective July 15, 
2010. -- Amended 2003 Ky. Acts ch. 98, sec. 5, effective June 24, 2003. -- Amended 1997 (1st Extra. Sess.) Ky. 
Acts ch. 4, sec. 28, effective May 30, 1997. -- Amended 1979 (1st Extra. Sess.) Ky. Acts ch. 9, sec. 2, effective 
February 10, 1979. -- Created 1978 Ky. Acts ch. 110, sec. 18, effective January 1, 1979. 

45A.090  Negotiation after competitive sealed bidding when all bids exceed available funds. 
(1) In the event that all bids submitted pursuant to competitive sealed bidding under KRS 
45A.080 result in bid prices in excess of the funds available for the purchase, and the chief 
purchasing officer determines in writing: 
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(a) That there are no additional funds available from any source so as to permit an award to the 
responsive and responsible bidder whose bid offers the best value; and 
(b) The best interest of the state will not permit the delay attendant to a resolicitation under 
revised specifications, or for revised quantities, under competitive sealed bidding as provided in 
KRS 45A.080, then a negotiated award may be made as set forth in subsections (2) or (3) of this 
section. 
(2) Where there is more than one (1) bidder, competitive negotiations pursuant to KRS 
45A.085(3) shall be conducted with the three (3) (two (2) if there are only two (2)) bidders 
determined in writing to be the most responsive and responsible bidders, based on criteria 
contained in the bid invitation and the reciprocal preference for resident bidders under KRS 
45A.494. Such competitive negotiations shall be conducted under the following restrictions: 
(a) If discussions pertaining to the revision of the specifications or quantities are held with any 
potential offeror, all other potential offerors shall be afforded an opportunity to take part in such 
discussions; and 
(b) A request for proposals, based upon revised specifications or quantities, shall be issued as 
promptly as possible, shall provide for an expeditious response to the revised requirements, and 
shall be awarded upon the basis of best value. 
(3) Where, after competitive sealed bidding, it is determined in writing that there is only one (1) 
responsive and responsible bidder, a noncompetitive negotiated award may be made with such 
bidder in accordance with KRS 45A.095. 
Effective: July 15, 2010 
History: Amended 2010 Ky. Acts ch. 162, sec. 9, effective July 15, 2010. -- Amended 2003 Ky. Acts ch. 98, sec. 6, 
effective June 24, 2003. -- Amended 1997 (1st Extra. Sess.) Ky. Acts ch. 4, sec. 29, effective May 30, 1997. -- 
Created 1978 Ky. Acts ch. 110, sec. 19, effective January 1, 1979. 

45A.095  Noncompetitive negotiation. 
(1) A contract may be made by noncompetitive negotiation only for sole source purchases, or 
when competition is not feasible, as determined by the purchasing officer in writing prior to 
award, under administrative regulations promulgated by the secretary of the Finance and 
Administration Cabinet or the governing boards of universities operating under KRS Chapter 
164A, or when emergency conditions exist. Sole source is a situation in which there is only one 
(1) known capable supplier of a commodity or service, occasioned by the unique nature of the 
requirement, the supplier, or market conditions. Insofar as it is practical, no less than three (3) 
suppliers shall be solicited to submit written or oral quotations whenever it is determined that 
competitive sealed bidding is not feasible. Award shall be made to the supplier offering the best 
value. The names of the suppliers submitting quotations and the date and amount of each 
quotation shall be placed in the procurement file and maintained as a public record. Competitive 
bids may not be required: 
(a) For contractual services where no competition exists, such as telephone service, electrical 
energy, and other public utility services; 
(b) Where rates are fixed by law or ordinance; 
(c) For library books; 
(d) For commercial items that are purchased for resale; 
(e) For interests in real property; 
(f) For visiting speakers, professors, expert witnesses, and performing artists; 
(g) For personal service contracts executed pursuant to KRS 45A.690 to 45A.725; and 
(h) For agricultural products in accordance with KRS 45A.645. 
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(2) The chief procurement officer, the head of a using agency, or a person authorized in writing 
as the designee of either officer may make or authorize others to make emergency procurements 
when an emergency condition exists. 
(3) An emergency condition is a situation which creates a threat or impending threat to public 
health, welfare, or safety such as may arise by reason of fires, floods, tornadoes, other natural or 
man-caused disasters, epidemics, riots, enemy attack, sabotage, explosion, power failure, energy 
shortages, transportation emergencies, equipment failures, state or federal legislative mandates, 
or similar events. The existence of the emergency condition creates an immediate and serious 
need for services, construction, or items of tangible personal property that cannot be met through 
normal procurement methods and the lack of which would seriously threaten the functioning of 
government, the preservation or protection of property, or the health or safety of any person. 
(4) The Finance and Administration Cabinet may negotiate directly for the purchase of 
contractual services, supplies, materials, or equipment in bona fide emergencies regardless of 
estimated costs. The existence of the emergency shall be fully explained, in writing, by the head 
of the agency for which the purchase is to be made. The explanation shall be approved by the 
secretary of the Finance and Administration Cabinet and shall include the name of the vendor 
receiving the contract along with any other price quotations and a written determination for 
selection of the vendor receiving the contract. This information shall be filed with the record of 
all such purchases and made available to the public. Where practical, standard specifications 
shall be followed in making emergency purchases. In any event, every effort should be made to 
effect a competitively established price for purchases made by the state. 
Effective: July 15, 2002 
History: Amended 2002 Ky. Acts ch. 344, sec. 9, effective July 15, 2002. -- Amended 1997 (1st Extra. Sess.) Ky. 
Acts ch. 4, sec. 30, effective May 30, 1997. -- Amended 1990 Ky. Acts ch. 496, sec. 4, effective July 13, 1990. -- 
Created 1978 Ky. Acts ch. 110, sec. 20, effective January 1, 1979 

45A.100  Small purchases by state governmental bodies. 
(1) Procurements may be made in accordance with small purchase administrative regulations 
promulgated by the secretary of the Finance and Administration Cabinet, pursuant to KRS 
Chapter 13A, as follows: 
(a) Up to ten thousand dollars ($10,000) per project for construction and one thousand dollars 
($1,000) for purchases by any state governmental body, except for those state administrative 
bodies specified in paragraph (b) of this subsection; and 
(b) Up to forty thousand dollars ($40,000) per project for construction or purchases by the 
Finance and Administration Cabinet, state institutions of higher education, and the legislative 
branch of government. 
(2) Procurement requirements shall not be artificially divided so as to constitute a small purchase 
under this section. Reverse auctions may be used for small purchase procurements. At least every 
two (2) years, the secretary shall review the prevailing costs of labor and materials and may 
make recommendations to the next regular session of the General Assembly for the revision of 
the then current maximum small purchase amount as justified by intervening changes in the cost 
of labor and materials. 
(3) The secretary of the Finance and Administration Cabinet may grant to any state agency with 
a justifiable need a delegation of small purchasing authority which exceeds the agency's small 
purchase limit provided in subsection (1) of this section. Delegations of small purchasing 
authority shall be granted or revoked by the secretary of the Finance and Administration Cabinet, 
in accordance with administrative regulations promulgated by the cabinet pursuant to KRS 
Chapter 13A. These administrative regulations shall establish, at a minimum, the criteria for 
granting and revoking delegations of small purchasing authority, including the requesting 
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agency's past compliance with purchasing regulations, the level of training of the agency's 
purchasing staff, and the extent to which the agency utilizes the Kentucky Automated Purchasing 
System. The administrative regulations may permit the secretary of the Finance and 
Administration Cabinet to delegate small purchase procurements up to the maximum amount 
specified in subsection (1)(b) of this section. 
Effective: July 15, 2010 
History: Amended 2010 Ky. Acts ch. 63, sec. 5, effective July 15, 2010. -- Amended 2002 Ky. Acts ch. 320, sec. 2, 
effective July 15, 2002. -- Amended 2000 Ky. Acts ch. 225, sec. 1, effective July 14, 2000. -- Amended 1996 Ky. 
Acts ch. 60, sec. 1, effective July 15, 1996. -- Amended 1994 Ky. Acts ch. 323, sec. 1, effective July 15, 1994. -- 
Amended 1990 Ky. Acts ch. 496, sec. 5, effective July 13, 1990. -- Amended 1986 Ky. Acts ch. 384, sec. 1, 
effective July 15, 1986. -- Amended 1984 Ky. Acts ch. 384, sec. 1, effective July 13, 1984. -- Amended 1982 Ky. 
Acts ch. 282, sec. 2, effective July 15, 1982. -- Amended 1980 Ky. Acts ch. 242, sec. 1, effective July 15, 1980; and 
ch. 250, sec. 19, effective April 9, 1980. -- Created 1978 Ky. Acts ch. 110, sec. 21, effective January 1, 1979. 
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Attachment Number 3 

NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE 
EQUAL EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER 11246) 

The following excerpts are from 45 FR 65984 (October 3, 1980): 

The minority and female goals apply to Federal and federally assisted construction contractors and 
subcontractors which have covered contracts. The goals are expressed as a percentage of the total hours 
worked by such a covered or subcontractor’s entire onsite construction workforce, which is working on 
any construction site within a relevant area. The goal applies to each construction craft and trade in the 
contractor’s entire workforce in the relevant area including those employees working on private non-
federally involved projects. 

Until further notice, the following goals for minority utilization in each construction craft and trade shall 
be included in all Federal or federally assisted construction contracts and subcontracts in excess of 
$10,000 to be performed in the respective geographic area. The goals are applicable to each nonexempt 
contractor’s total onsite construction workforce, regardless of whether or not part of that workforce is 
performing work on a Federal, federally assisted or non-federally related project, contract or subcontract. 

Construction contractors which are participating in an approved Hometown Plan (see 41 CFR 60-4.5) are 
required to comply with the goals of the Hometown Plan with regard to construction work they perform 
in the area covered by the Hometown Plan. With regard to all their other covered construction work, such 
contractors are required to comply as follows: 

Goals for female participation in each trade...............6.9% 
Goals for minority participation in each trade............Insert goals for each year 

(see Attachment Number 5) 

These goals are applicable to all the Contractor's construction work (whether or not it is Federal or 
Federally assisted) performed in the covered area. 

The following excerpts are from 45 FR 65977 (October 3, 1980): 

The Contractor’s compliance with the Executive Order and the regulations in 41 CFR Part 60-4 shall be 
based on its implementation of the Equal Opportunity Clause, specific affirmative action obligations 
required by the specifications set forth in 41 CFR 60-4.3(a), and its efforts to meet the goals established 
for the geographical area where the contract resulting from this solicitation is to be performed. The hours 
of minority and female employment and training must be substantially uniform throughout the length of 
the contract, and in each trade, and the contractor shall make a good faith effort to employ minorities and 
women evenly on each of its projects. The transfer of minority or female employees or trainees from 
Contractor to Contractor or from project to project for the sole purpose of meeting the Contractor’s goals 
shall be a violation of the contract, the Executive Order and the regulations in 41 CFR Part 60-4. 
Compliance with the goals will be measured against the total work hours performed. 

3. The Contractor shall provide written notification to the Director of the Office of Federal Contract
Compliance Programs within 10 working days of award of any construction subcontract in excess of 
$10,000 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the name, address and telephone number of the subcontractor; employer 
identification number; estimated dollar amount of the subcontract; estimated starting and completion 
dates of the subcontract; and the geographical area in which the contract is to be performed. 

4. As used in this Notice, and in the contract resulting from this solicitation, the covered area is (insert
description of the geographical areas where the contract is to be performed giving the state, country, and 
city, if any). 
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Attachment Number 4 

STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION 
CONTRACT SPECIFICATIONS (EXECUTIVE ORDER 11246) 

EEO Specifications 

Following is the standard language, which must be incorporated into all solicitations for offers and bids 
on all Federal and Federally assisted construction contracts or subcontracts in excess of $10,000 to be 
performed in designated geographical areas: 

1. As used in these specifications:
(a) Covered Area means the geographical area described in the solicitation from which this 

contract resulted. 

(b) Director means Director, Office of Federal Contract Compliance Program, United States 
Department of Labor, or any person to whom the Director delegates authority; 

(c) Employer identification number means the Federal Social Security number used on the 
Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 

(d) Minority includes: 

(i) Black (all persons having origins in any of the Black African racial groups not of 
Hispanic origin); 

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or 
other Spanish Culture or origin, regardless of race); 

(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples 
of the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and 

(iv) American Indian or Alaskan Native (all persons having origins in any of the original 
peoples of North America and maintaining identifiable tribal affiliations through 
membership and participation or community identification). 

2. Whenever the Contractor or any Subcontractor at any tier, subcontracts a portion of the work
involving any construction trade, it shall physically include in each subcontract in excess of $10,000 the 
provisions of these specifications and the Notice which contains the applicable goals for minority and 
female participation and which is set forth in the solicitations from which this contract resulted. 

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by the
U.S. Department of Labor in the covered area either individually or through an association, its affirmative 
action obligations on all work in the Plan area (including goals and timetables) shall be in accordance 
with that Plan for those trades which have unions participating in the Plan. Contractors must be able to 
demonstrate their participation in and compliance with the provisions of any such Hometown Plan. Each 
Contractor or Subcontractor participating in an approved Plan is individually required to comply with its 
obligations under the EEO clause, and to make a good faith effort to achieve each goal under the Plan in 
each trade in which it has employees. The overall good faith performance by other Contractors or 
Subcontractors toward a goal in an approved Plan does not excuse any covered Contractor’s or 
Subcontractor’s failure to take a good faith efforts to achieve the Plan goals and timetables. 

4. The Contractor shall implement the specific affirmative action standards provided in paragraphs 7-a
through p of these specifications. The goals set forth in the solicitation from which this contract resulted 
are expressed as percentages of the total hours of employment and training of minority and female 
utilization the Contractor should reasonably be able to achieve in each construction trade in which it has 

00810 



DOW– Feb 2016 
11 

employees in the covered area. The Contractor is expected to make substantially uniform progress toward 
its goals in each craft during the period specified. 

5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom
the Contractor has a collective bargaining agreement, to refer either minorities or women shall excuse the 
Contractor’s obligations under these specifications, Executive Order 11246, or the regulations 
promulgated pursuant thereto. 

6. In order for the non-working training hours of apprentices and trainees to be counted in meeting the
goals, such apprentices and trainees must be employed by the contractor during the training period, and 
the Contractor must have made a commitment to employ the apprentices and trainees at the completion of 
their training, subject to the availability of employment opportunities. Trainees must be trained pursuant 
to training programs approved by the U.S. Department of Labor. 

7. The Contractor shall take specific affirmative action to ensure equal employment opportunity. The
evaluation of the Contractor’s compliance with these specifications shall be based upon its effort to 
achieve maximum results from its actions. The Contractor shall document these efforts fully, and shall 
implement affirmative actions steps at least as extensively as the following: 

a. Ensure and maintain a working environment free of harassment, intimidation, and coercion at
all sites, and in all facilities at which the contractor’s employees are assigned to work. The 
Contractor, where possible, will assign two or more women to each construction project. The 
Contractor shall specifically ensure that all foremen, superintendents, and other on-site 
supervisory personnel are aware of and carry out the Contractor’s obligation to maintain such a 
working environment, with specific attention to minority or female individuals working at such 
sites or in such facilities. 

b. Establish and maintain a current list of minority and female recruitment sources, provide
written notification to minority and female recruitment sources and to community organizations 
when the contractor or its unions have employment opportunities available, and maintain a record 
of the organizations responses. 

c. Maintain a current file of the names, addresses and telephone numbers of each minority and
female off-the-street applicant and minority or female referral from a union, a recruitment source 
or community organization and of what action was taken with respect to each such individual. If 
such individual was sent to the union hiring hall for referral and was not referred back to the 
Contractor by the union or, if referred, not employed by the contractor, this shall be documented 
in the file with the reason therefore, along with whatever additional actions the contractor may 
have taken. 

d. Provide immediate written notification to the Director when the union or unions with which
the Contractor has a collective bargaining agreement has not referred to the Contractor a minority 
person or woman sent by the Contractor, or when the Contractor has other information that the 
union referral process has impeded the Contractor's efforts to meet its obligation. 

e. Develop on-the-job training opportunities and/or participate in training programs for the area
which expressly include minorities and women, including upgrading programs and apprenticeship 
and trainee programs relevant to the Contractor’s employment needs, especially those programs 
funded or approved by the Department of Labor. The Contractor shall provide notice of these 
programs to the sources complied under 7-b above. 

f. Disseminate the Contractor’s EEO policy by providing notice of the policy to unions and
training programs and requesting their cooperation in assisting the Contractor in meeting its EEO 
obligations; by including it in any policy manual and collective bargaining agreement; by 
publicizing it in the company newspaper, annual report, etc.; by specific review of the policy with 
all management personnel and with all minority and female employees at least once a year; and 
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by posting the company EEO policy on bulletin boards accessible to all employees at each 
location where construction work is performed. 

g. Review, at least annually, the company's EEO policy and affirmative action obligations under
these specifications with all employees having any responsibility for hiring, assignment, lay-off, 
termination or other employment decisions including specific review of these items with on-site 
supervisory personnel such as Superintendents, General Foreman, etc., prior to the initiation of 
construction work at any job site. A written record shall be made and maintained identifying the 
time and place of these meetings, persons attending, subject matter discussed, and disposition of 
the subject matter. 

h. Disseminate the Contractor’s EEO policy externally by including it in any advertising in the
news media, specifically including minority and female news media, and providing written 
notification to and discussing the Contractor’s EEO policy with other Contractors and 
Subcontractors with whom the Contractor does or anticipates doing business. 

i. Direct its recruitment efforts, both oral and written, to minority, female and community
organizations, to schools with minority and female students and to minority and female 
recruitment and training organizations serving the Contractor’s recruitment area and employment 
needs. Not later than one month prior to the date for the acceptance of applications for 
apprenticeship or other training by any recruitment source, the contractor shall send written 
notification to organizations such as the above, describing the openings, screening procedures, 
and tests to be used in the selection process. 

j. Encourage present minority and female employees to recruit other minority persons and
women and, where reasonable, provide after school, summer and vacation employment to 
minority and female youth both on the site and in other areas of a Contractor’s workforce. 

k. Validate all tests and other selection requirements where there is an obligation to do so under
41 CFR Part 60-3. 

l. Conduct, at least annually, an inventory and evaluation of all minority and female personnel
for promotional opportunities and encourage these employees to seek or to prepare for, through 
appropriate training, etc., such opportunities. 

m. Ensure that seniority practices, job classifications, work assignments and other personnel
practices, do not have a discriminatory effect by continually monitoring all personnel and 
employment related activities to ensure that EEO policy and the Contractor’s obligations under 
these specifications are being carried out. 

n. Ensure that all facilities and company activities are nonsegregated except that separate or
single-user toilet and necessary changing facilities shall be provided to assure privacy between 
the sexes. 

o. Document and maintain a record of all solicitations of offers for subcontracts from minority
and female construction contractors and suppliers, including circulation of solicitations to 
minority and female contractor associations and other business associations. 

p. Conduct a review, at least annually, of all supervisor’s adherence to and performance under
the Contractor's EEO policies and affirmative action obligations. 

8. Contractors are encouraged to participate in voluntary associations, which assist in fulfilling one or
more of their affirmative actions obligations (7 a through p). The efforts of a contractor association, joint 
contractor-union, contractor-community, of other similar group of which the contractor is a member and 
participant may be asserted as fulfilling any one or more of its obligations under 7 a through p of these 
specifications provided that the contractor actively participates in the group, makes every effort to assure 
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that the group has a positive impact on the employment of minorities and women in the industry, ensures 
that the concrete benefits of the program are reflected in the Contractor’s minority and female workforce 
participation, makes a good faith effort to meet its individual goals and timetables, and can provide access 
to documentation which demonstrates the effectiveness of actions taken on behalf of the Contractor. The 
obligation to comply, however, is the Contractor’s and failure of such a group to fulfill an obligation shall 
not be defense for the Contractor's noncompliance. 

9. A single goal for minorities and a separate single goal for women have been established. The
contractor, however, is required to provide equal employment opportunity and to take affirmative action 
for all minority groups, both male and female, and all women, both minority and non-minority. 
Consequently, the Contractor may be in violation of the Executive Order if a particular group is employed 
in a substantially disparate manner (for example: even though the Contractor has achieved its goal for 
women generally, the Contractor may be in violation of the Executive Order if a specific minority group 
of women is underutilized). 

10. The Contractor shall not use the goals and timetables for affirmative action standards to discriminate
against any person because of race, color, religion, sex or national origin. 

11. The Contractor shall not enter into any Subcontract with any person or firm debarred from
Government contracts pursuant to Executive Order 11246. 

12. The Contractor shall carry out such sanctions and penalties for violation of these specifications and of
the Equal Opportunity Clause, including suspension, termination and cancellation of existing subcontracts 
as may be imposed or ordered pursuant to Executive Order 11246, as amended, and its implementing 
regulations, by the Office of Federal Contract Compliance Programs. Any Contractor who fails to carry 
out such sanctions and penalties shall be in violation of these specifications and executive Order 11246, 
as amended. 

13. The Contractor, in fulfilling its obligations under these specifications, shall implement specific
affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of these 
specifications, so as to achieve maximum results from its efforts to ensure equal employment opportunity. 
If the Contractor fails to comply with the requirements of the Executive Order, the implementing 
regulations, or these specifications, the Director shall proceed in accordance with 41 CFR 60-4.8. 

14. The Contractor shall designate a responsible official to monitor all employment related activity to
ensure that the company EEO policy is being carried out, to submit reports relating to the provisions 
hereof as may be required by the Government and to keep records. Records shall at least include for each 
employee the name, address, telephone numbers, construction trade, union affiliation, if any, employee 
identification number when assigned, social security number, race, sex, status (e.g., mechanic, apprentice, 
trainee, helper or laborer), dates of changes in status, hours worked per week in the indicated trade, rate of 
pay, and locations at which the work was performed. Records shall be maintained in an easily 
understandable and retrievable form; however, to the degree that existing records satisfy this requirement, 
contractors shall not be required to maintain separate records. 

15. Nothing herein provided shall be construed as a limitation upon the application of other laws which
establish different standards of compliance or upon the application of requirements for the hiring of local 
or other area residents (e.g., those under the Public Works Employment Act of 1977 and the Community 
Development Block Grant Program). 
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Attachment Number 5 

EEO Goals for Economic Areas in Region 4 
Source:  Appendix B-80 in 45 FR 65984 (October 3, 1980) 

Kentucky: 
053 Knoxville, TN 

SMSA Counties: 
3840 Knoxville, TN  ........................................................................................................................................... 6.6 

TN Anderson; TN Blount; TN Knox; TN Union. 
Non-SMSA Counties  ............................................................................................................................................. 4.5 

KY Bell; KY Harlan; KY Knox; KY Laurel; KY McCreary; KY Wayne; KY Whitley; TN 
Campbell; TN Claiborne; TN Cocke; TN Cumberland; TN Fentress; TN Grainger, TN Hamblen; 
TN Jefferson; TN Loudon; TN Morgan; TN Roane; TN Scott;  
TN Sevier.  

054 Nashville, TN: 
SMSA Counties: 

1660 Clarksville - Hopkinsville, TN - KY  ....................................................................................................... 18.2 
KY Christian; TN Montgomery. 

5360 Nashville - Davidson, TN  ....................................................................................................................... 15.8 
TN Cheatham, TN Davidson; TN Dickson; TN Robertson; TN Rutherford; TN Sumner; TN 
Williamson; TN Wilson.  

Non-SMSA Counties  ........................................................................................................................................... 12.0 
KY Allen; KY Barren; KY Butler; KY Clinton; KY Cumberland; KY Edmonson; KY Logan; KY 
Metcalfe; KY Monroe; KY Simpson; KY Todd; KY Trigg; KY Warren; TN Bedford; TN Cannon; 
TN Clay; TN Coffee; TN DeKalb; TN Franklin; TN Giles; TN Hickman; TN Houston; TN 
Humphreys; TN Jackson; TN Lawrence; TN Lewis; TN Macon; TN Marshall; TN Maury; TN 
Moore; TN Overton; TN Perry; TN Pickett; TN Putnam; TN Smith; TN Stewart; TN Trousdale; 
TN Van Buren; TN Warren; TN Wayne; TN White. 

056 Paducah, KY: 
Non-SMSA Counties  ............................................................................................................................................. 5.2 

IL Hardin; IL Massac; IL Pope; KY Ballard; KY Caldwell; KY Calloway. KY Carlisle; KY 
Crittenden; KY Fulton; KY Graves; KY Hickman; KY Livingston; KY Lyon. KY McCracken; KY 
Marshall.  

057 Louisville, KY: 
SMSA Counties: 

4520 Louisville, KY-IN  ................................................................................................................................... 11.2 
IN Clark; IN Floyd; KY Bullitt; KY Jefferson; KY Oldham. 

Non-SMSA Counties  ............................................................................................................................................. 9.6 
IN Crawford; IN Harrison; IN Jefferson; IN Orange; IN Scott; IN Washington; KY Breckinridge; 
KY Grayson; KY Hardin; KY Hart; KY Henry; KY Larue; KY Marion;  
KY Meade; KY Nelson; KY Shelby; KY Spencer; KY Trimble; KY Washington.  

058 Lexington, KY 
SMSA Counties 

4280 Lexington-Fayette, KY  ........................................................................................................................... 10.8 
KY Bourbon; KY Clark; KY Fayette; KY Jessamine; KY Scott; KY Woodford. 

Non-SMSA Counties  ............................................................................................................................................. 7.0 
KY Adair KY Anderson; KY Bath; KY Boyle; KY Breathitt; KY Casey; KY Clay; KY Estill; KY 
Franklin; KY Garrard; KY Green; KY Harrison; KY Jackson; KY Knott; KY Lee; KY Leslie; KY 
Letcher; KY Lincoln; KY Madison; KY Magoffin; KY Menifee; KY Mercer; KY Montgomery; 
KY Morgan. KY Nicholas; KY Owsley; KY Perry; KY Powell; KY Pulaski; KY Rockcastle; KY 
Russell; KY Taylor; KY Wolfe. 

059 Huntington, WV:  
SMSA Counties: 

3400 Huntington – Ashland, WV-KY-OH  ........................................................................................................ 2.9 
KY Boyd; KY Greenup; OH Lawrence; WV Cabell; WV Wayne. 

Non-SMSA Counties  ............................................................................................................................................. 2.5 
KY Carter; KY Elliott; KY Floyd; KY Johnson; KY Lawrence; KY Martin; KY Pike; KY Rowan; 
OH Gallia; WV Lincoln; WV Logan; WV Mason; WV Mingo. 

067 Cincinnati, OH:  
SMSA Counties: 

1640 Cincinnati, OH-KY-IN  ........................................................................................................................... 11.0 
IN Dearborn; KY Boone; KY Campbell; KY Kenton; OH Clermont; 
OH Hamilton; OH Warren. 
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3200 Hamilton-Middletown, OH  ....................................................................................................................... 5.0 
OH Butler. 

Non-SMSA Counties  ............................................................................................................................................. 9.2 
IN Franklin; IN Ohio; IN Ripley; IN Switzerland; KY Bracken; KY Carroll; KY Fleming; KY 
Gallatin; KY Grant; KY Lewis; KY Mason; KY Owen; KY Pendleton; KY Robertson; OH Adams; 
OH Brown; OH Clinton; OH Highland. 

080 Evansville, IN: 
SMSA Counties 

2440 Evansville, IN-KY  .................................................................................................................................... 4.8 
IN Gibson; IN Posey; IN Vanderburgh; IN Warrick; KY Henderson. 

5990 Owensboro, KY  ........................................................................................................................................ 4.7 
KY Daviess. 

Non-SMSA Counties  ............................................................................................................................................. 3.5 
IL Edwards; IL Gallatin; IL Hamilton; IL Lawrence; IL Saline; IL Wabash; IL White; IN Dubois; 
IN Knox; IN Perry; IN Pike; IN Spencer; KY Hancock; KY Hopkins; KY McLean; KY 
Muhlenberg; KY Ohio; KY Union; KY Webster. 
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Attachment Number 6 

CHECK LIST OF EEO DOCUMENTATION FOR BIDDERS 
ON GRANT/LOAN CONSTRUCTION 

(Required by Executive Order 11246 as amended) 

The low, responsive responsible bidder must forward the following items, in duplicate, to the owner no 
later than ten (10) days after bid opening. The owner shall have one (1) copy available for inspection by 
the Office of Federal Contracts Compliance within 14 days after the bid opening. The web site for the 
OFCC is http://www.dol.gov/ofccp/regs/compliance/ca_11246.htm. 

1. Project Number. Project Location. Type of Construction.

2. Proof of registration with the Joint Reporting Commission. (See Attachment Number 7.)

3. Copy of Affirmative Action Plan of contractor. Indicate company official responsible for EEO.

4. List of current construction contracts, with dollar amount. List contracting Federal Agency, if
applicable.

5. Statistics concerning company percent workforce, permanent and temporary, by sex, race, trade,
handicapped, and age. 40 CFR Part 7.

6. List of employment sources for project in question. If union sources are utilized, indicate percentage
of minority membership within the union crafts.

7. Anticipated employment needs for this project, by sex, race and trade, with estimate of minority
participation in specific trades.

8. List of subcontractors (name, address and telephone) with dollar amount and duration of subcontract.
Subcontractor contracts over $10,000 must submit items 1- 8.  The following information must be
provided for all supplier contracts regardless of contract size: name of company, contact person,
address, telephone number, dollar value of the contract, and a list of the materials to be supplied to the
prime contractor.

9. List of any subcontract work yet to be committed with estimate of dollar amount and duration of
contract.

10. Contract Price. Duration of prime contract.

11. DBE Documents - See special instructions regarding use of Minority, and Women Owned, and Small
Businesses.
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Attachment Number 7 

Employer Information Report EEO-1 

Under the direction of the US Equal Employment Opportunity Commission, the Joint Reporting 
Committee is responsible for the full-length, multi-phase processing of employment statistics collected on 
the Employer Information Report EEO-1. This report, also termed Standard Form 100, details the sex and 
race/ethnic composition of an employer’s work force by job category. 

The Employer Information EEO-1 survey is conducted annually under the authority of Public Law 88-
352, Title VII of the Civil Rights Act of 1964, as amended by the Equal Employment Opportunity Act of 
1972. All employers with 15 or more employees are covered by Public Law 88-352 and are required to 
keep employment records as specified by Commission regulations. Based on the number of employees 
and federal contract activities, certain large employers are required to file an EEO-1 Report on an annual 
basis. 

The EEO-1 Report must be filed by: 

(A) All private employers who are: (1) subject to Title VII of the Civil Rights Act of 1964 (as amended 
by the Equal Employment Opportunity Act of 1972) with 100 or more employees EXCLUDING State 
and local governments, primary and secondary school systems, institutions of higher education, Indian 
tribes and tax-exempt private memberships clubs other than labor organizations; OR (2) subject to Title 
VII who have fewer than 100 employees if the company is owned or affiliated with another company, or 
there is centralized ownership, control or management (such as central control of personnel policies and 
labor relations) so that the group legally constitutes a single enterprise and the entire enterprise employs a 
total of 100 or more employees. 

(B) All federal contractors (private employers), who:(1) are not exempt as provided for by 41 CFR 60-
1.5, (2) have 50 or more employees, and (a) are prime contractors or first-tier subcontractors, and have a 
contract, subcontract, or purchase order amounting to $50,000 or more; or (b) serve as depository of 
Government funds in any amount, or (c) is a financial institution which is an issuing an paying agent for 
U.S. Savings Bonds and Notes. 

Only those establishments located in the District of Columbia and the 50 states are required to submit the 
EEO-1 Report. No Reports should be filed for establishments in Puerto Rico, the Virgin Islands or other 
American Protectorates. 

When filing for the EEO-1 Rep ort for the first time, go to the web site at:  
http://www.eeoc.gov/employers/eeo1survey/ 

and select “Filing Time Filers” from the box labeled INFORMATION. File out the electronic 
questionnaire to enter your company into Joint Reporting Committee (JRC) system. One you have 
completed the registration process, you will be contacted on how to proceed with the EEO-1 Report. If 
you have previously registered with the JRC, follow their instructions to update your information. 
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EPA Form 5720-4 Attachment Number 8 

Labor Standards Provisions for Federally Assisted Construction 

Labor standards provisions applicable to contracts covering federally financed and assisted construction 
(29 CFR 5.5, Contract Provisions and Related Matters) that apply to EPA Special Appropriations Projects 
grants are: 

(a)(4)(iii) Equal employment opportunity. The utilization of apprentices, trainees and journeymen under 
this part shall be in conformity with the equal employment opportunity requirements of Executive Order 
11246, as amended, and 29 CFR Part 30. 

(a)(5) Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 
29 CFR Part 3, which are incorporated by reference in this contract. 

(a)(6) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses contained 
in 29 CFR 5.5 (a) (1) through (10) and such other clauses as the U.S. Environmental Protection Agency 
may by appropriate instructions require, and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by 
any subcontractor or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

(a)(7) Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds 
for termination of the contract, and debarment as a contractor and a subcontractor as provided in 29 CFR 
5.12. 

(b) Contractor Work Hours and Safety Standards Act. The Administrator, EPA shall cause or require the 
contracting officer to insert the following clauses set forth in paragraph (b)(1),(2),(3), and (4) of this 
section in full in any contract subject to the overtime provisions of the Contract Work Hours and Safety 
Standards Act. These clauses shall be inserted in addition to the clauses required by *Section 5.5(a) of 
this title. As used in this paragraph, the terms laborers and mechanics include watchmen and guards. 

(1) Overtime requirements. No contractor or subcontractor contracting for any part of the contract work 
which may require or involve the employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any work week in which he or she is employed on such work to in excess of forty 
hours in such workweek unless such laborer or mechanic receives compensation at a rate not less than one 
and one-half times the basic rate of pay for all hours worked in excess of forty hours in such workweek. 

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause 
set forth in paragraph (b) (1) of this section the contractor and any subcontractor responsible therefore 
shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall be liable to the 
United States (in the case of work done under contract for the District of Columbia or a territory, to such 
District or to such territory), for unliquidated damages. Such liquidated damages shall be computed with 
respect to each individual laborer or mechanic, including watchmen and guards, employed in violation of 
the clause set forth in paragraph (b)(1) of this section, in the sum of $10 for each calendar day on which 
such individual was required or permitted to work in excess of the standard workweek of forty hours 
without payment of the overtime wages required by the clause set forth in paragraph (b)(1) of this section. 

(3) Withholding for unpaid wages and liquidated damages. The U.S. Environmental Protection Agency 
shall upon its own action or upon written request of an authorized representative of the Department of 
Labor withhold or cause to be withheld, from any moneys payable on account of work performed by the 
contractor or subcontractor under any such contract or any other Federal contract with the same prime 
contractor, or any other Federally- assisted contract subject to the Contract Work Hours and Safety 
Standards Act, which is held by the same prime contractor, such liabilities of such contractor or 
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subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 
(b) (2) of this section. 

(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in 
paragraph (b)(1) through (4) of this section and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be responsible for compliance by any 
subcontractor or lower tier subcontractor with the clauses set forth in paragraphs (b)(1) through (4) of this 
section. 

(c) In addition to the clauses contained in paragraph (b), in any contract subject only to the Contract Work 
Hours and Safety Standards Act and not to any of the other statutes cited in section 5.1, the Administrator 
of EPA shall cause or require the contracting officer to insert a clause requiring that the contractor or 
subcontractor shall maintain payrolls and basic payroll records during the course of the work and shall 
preserve them for a period of three years from the completion of the contract for all laborers and 
mechanics, including guards and watchmen, working on the contract. Such records shall contain the name 
and address of each such employee, social security number, correct classifications, hourly worked, 
deductions made, and actual wages paid. Further, the Administrator of EPA shall cause or require the 
contracting officer to insert in any such contract a clause providing that the records to be maintained 
under this paragraph shall be made available by the contractor or subcontractor for inspection, copying, or 
transcription by authorized representatives of the U.S. Environmental Protection Agency and the 
Department of Labor, and the contractor or subcontractor will permit such representatives to interview 
employees during working hours on the job. (Approved by the Office of Management and Budget under 
OMB control numbers 1215-0140 and 1215-0017.) 
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CERTIFICATIONS 

Debarred Firms 

All prime Construction Contractors shall certify that Subcontractors have not and will not be awarded to 
any firm that is currently on the EPA Master List of Debarred, Suspended and Voluntarily Excluded 
Persons in accordance with the provisions of 40 CFR 32.500(c). Debarment action is taken against a firm 
for noncompliance with Federal Law. 

All bidders shall complete the attached certification (Attachment Number 9) and submit to the owner with 
the bid proposal. 

Anti-lobbying Certification 

All prime Construction Contractors must certify (Attachment Number 10) that no appropriated funds 
were or will be expended for the purpose of lobbying the Executive or Legislative Branches of the 
Federal Government or Federal Agency concerning this contract (contract in excess of $100,000). If the 
Contractor has made or agreed to make payment to influence any member of Congress in regard to award 
of this contract, a Disclosure Form must be completed and submitted to the owner with the bid proposal. 

All prime Contractors must require all Subcontractors to submit the certification, which must also be 
submitted to the owner. 
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EPA Form 5700-49 Attachment Number 9 

CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION AND OTHER RESPONSIBILITY MATTERS 

The prospective participant certifies to the best of its knowledge and belief that it and its principals: 

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from covered transactions by any Federal department or agency; 

(b) Have not within a three year period preceding this proposal been convicted of or had a civil judgment 
rendered against them for commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State, or local) transaction or contract under a 
public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, 
forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen 
property; 

(c) Are not presently indicted for or otherwise criminally or civilly charged by a government entity 
(Federal, State, or Local) with commission of any of the offenses enumerated in paragraph (1)(b) of this 
certification; and 

(d) Have not within a three-year period preceding this application/proposal had one or more public 
transactions (Federal, State, or local) terminated for cause or default. 

I understand that a false statement on this certification may be grounds for rejection of this proposal or 
termination of the award. In addition, under 18 USC Sec. 1001, a false statement may result in a fine of 
up to $10,000 or imprisonment for up to 5 years, or both. 

Typed Name & Title of Authorized Representative 

Signature of Authorized Representative Date 

I am unable to certify to the above statements. My explanation is attached. 
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Attachment Number 10 

CERTIFICATION REGARDING LOBBYING 
Certification for Contracts, Grants, 
Loans, and Cooperative Agreements 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to 
any person for influencing or attempting to influence an officer or employee of an agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection 
with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of Congress in connection with this 
Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be included in the award 
documents for all sub-awards at all tiers (including subcontracts, sub-grants, and contracts under grants, 
loans, and cooperative agreements) and that all sub-recipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was placed when this transaction 
was made or entered into. Submission of this certification is a prerequisite for making or entering into this 
transaction imposed by section 1352, title 31, U.S. Code. Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for 
each such failure. 

Typed Name & Title of Authorized Representative 

Signature of Authorized Representative Date 

I am unable to certify to the above statements. My explanation is attached. 
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Attachment Number 11 

EPA DISADVANTAGED BUSINESS ENTERPRISE PROGRAM 

EPA’s Disadvantaged Business Enterprise Program rule applies to contract procurement actions 
funded in part by EPA assistance agreements awarded after May 27, 2008.  The rule is found at 
Federal regulation Title 40, Part 33.  Specific responsibilities are highlighted below. 

Grant recipient responsibilities: 

• Conduct an Availability Analysis and negotiate fair share objectives with EPA (§33.411),
or adopt the fair share objectives of the oversight state agency revolving loan fund for
comparable infrastructure. (§33.405(b)(3)).

• Include the Appendix A term and condition in each contract with a primary contractor
(§3.106).  The term and condition is included in the EPA Region 4 contract specifications
insert FEDERAL REQUIREMENTS AND CONTRACT PROVISIONS FOR SPECIAL

APPROPRIATION ACT PROJECTS US ENVIRONMENTAL PROTECTION AGENCY,

Region III, June 2008.

• Employ the six Good Faith Efforts during prime contractor procurement (§33.301).

• Require prime contractor to comply with the following prime contractor requirements of
Title 40 Part 33:

- To employ the six Good Faith Efforts steps in paragraphs (a) through (e) of §33.301 if 
the prime contractor awards subcontracts (§33.301(f)). 

- To provide EPA form 6100-2 – DBE Subcontractor Participation Form to all DBE 
subcontractors (§33.302(e)). 

- To submit EPA forms 6100-3 – DBE Program Subcontractor Performance Form and 
6100-4 – DBE Program Subcontractor Utilization Form with bid package or 
proposal. (§33.302 (f) and (g)). 

- To pay its subcontractor for satisfactory performance no more than 30 days from the 
prime contractor’s receipt of payment from the recipient (§33.302(a)). 

- To notify recipient in writing by its prime contractor prior to any termination of a 
DBE subcontractor for convenience by the prime contractor (§33.302(b)). 

- To employ the six good faith efforts described in §33.301 if soliciting a replacement 
subcontractor after a DBE subcontractor fails to complete work under the subcontract 
for any reason. (§33.302(c)). 

- To employ the six good faith efforts described in §33.301 even if the prime contractor 
has achieved its fair share objectives under subpart D of Part 33. (§33.302(d)). 
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• Semiannually complete and submit to Charles Hayes, EPA Region 4 DBE Coordinator
EPA form 5700-52A summarizing DBE participation achieved during the previous six
months (§33.502).

• Maintain records documenting its compliance with the requirements of Title 40 Part 33,
including documentation of its, and its prime contractors’, good faith efforts (§33.501(a)).

Prime Contractor Responsibilities: 

• Employ the six Good Faith Efforts steps in paragraphs (a) through (e) of §33.301 if the
prime contractor awards subcontracts (§33.301(f)).

• Provide EPA form number 6100-2 – DBE Program Subcontractor Participation Form

and form number 6100-3 – DBE Program Subcontractor Performance Form to each
DBE subcontractor prior to opening of the contractor’s bid or proposal (§33.302(e) and
(f)).

• Complete EPA form number 6100-4 – DBE Program Subcontractor Utilization Form

(§33.302(g).

• Submit to recipient with it bid package or proposal the completed EPA form number
6100-4, plus an EPA form number 6100-3 for each DBE subcontractor used in the
contractor’s bid or proposal (§33.302(f) and (g)).

• Pay subcontractors for satisfactory performance no more than 30 days from the prime
contractor’s receipt of payment from the recipient (§33.302(a)).

• Notify the recipient in writing prior to prime contractor termination of a DBE
subcontractor for convenience (§33.302(b)).

• Employ the six good faith efforts described in §33.301 if soliciting a replacement
subcontractor after a DBE subcontractor fails to complete work under the subcontract for
any reason. (§33.302(c)).

• Employ the six good faith efforts described in §33.301 even if the prime contractor has
achieved its fair share objectives under subpart D of Part 33. (§33.302(d)).

• Semiannually inform recipient of DBE participation achieved (§33.502).

• Maintain records documenting its compliance with the requirements of Title 40 Part 33,
including documentation of its, and its prime contractors’, good faith efforts (§33.501(a)).
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Subcontractor Responsibilities: 

• May submit EPA form 6100-2 – DBE Subcontractor Participation Form to Charles
Hayes, EPA Region 4 DBE Coordinator (§33.302(e)).

• Must complete EPA form 6100-3 – DBE Program Subcontractor Performance Form,
and submit it to the prime contractor soliciting services from the subcontractor prior to
the opening of bids for the prime contract.

SPAP Requirements: 

Form Requirement Provided By: Completed By: Submitted To: 

EPA 
Form 
6100-2 

Grant Recipients required 
to have prime contractors 
provide form to 
Subcontractors 

Prime 
Contractors 

DBE 
Subcontractors 

EPA Region 4 DBE 
Coordinator Charles 
Hayes 

EPA 
Form 
6100-3 

Grant Recipients required 
to have prime contractors 
provide form to 
Subcontractors 

Prime 
Contractors 

DBE 
Subcontractors

Grant Recipients as 
part of a bid or 
proposal package 

EPA 
Form 
6100-4 

Grant Recipients required 
to have prime contractors 
complete the form 

Grant 
Recipients 

Prime 
Contractors 

Grant Recipients as 
part of a bid or 
proposal package 

SRF Requirements: 

Form Requirement Provided By: Completed By: Submitted To: 

EPA 
Form 
6100-2 

Recipients required to 
have prime contractors 
provide form to 
Subcontractors 

Prime 
Contractors 

DBE 
Subcontractors 

DOW Project 
Administrator 

EPA 
Form 
6100-3 

Recipients required to 
have prime contractors 
provide form to 
Subcontractors 

Prime 
Contractors 

DBE 
Subcontractors 

Dow Project 
Administrator w/ATA 
Package 

EPA 
Form 
6100-4 

Recipients required to 
have prime contractors 
complete the form 

Recipients 
Prime 
Contractors 

DOW Project 
Administrator w/ATA 
Package 

Pay 
Request 
DBE 
Form 

Recipients required to 
have prime contractors 
complete the form 

Recipients 
Prime 
Contractors 

DOW Project 
Administrator w/EACH 
PAYMENT 
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EPA FORM 6100-2 (DBE Subcontractor Participation Form) 

OMB Control No: 2090-0030 

Approved: 8/13/2013 

Approval Expires: 8/31/2015 

Disadvantaged Business Enterprise (DBE) Program 

DBE Subcontractor Participation Form 

An EPA Financial Assistance Agreement Recipient must require its prime contractors to provide this form to its 

DBE subcontractors. This form gives a DBE1 subcontractor2 the opportunity to describe work received and/or 

report any concerns regarding the EPA-funded project (e.g., in areas such as termination by prime contractor, late 

payments, etc.).  The DBE subcontractor can, as an option, complete and submit this form to the EPA DBE 

Coordinator at any time during the project period of performance. 

Subcontractor Name Project Name 

Bid/ Proposal No. Assistance Agreement ID No. (if known) Point of Contact 

Address 

Telephone No. Email Address 

Prime Contractor Name Issuing/Funding Entity: 

Contract 
Item 

Number 

Description of  Work Received from the Prime Contractor  Involving 
Construction,  Services , Equipment or Supplies 

Amount Received 
by Prime 

Contractor 

1 
A DBE is a Disadvantaged, Minority, or Woman Business Enterprise that has been certified by an entity from which EPA accepts certifications as 

described in 40 CFR 33.204-33.205 or certified by EPA. EPA accepts certifications from entities that meet or exceed EPA certification standards as 
described in 40 CFR 33.202.  

2 
Subcontractor is defined as a company, firm, joint venture, or individual who enters into an agreement with a contractor to provide 

services pursuant to an EPA award of financial assistance. 
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EPA FORM 6100-2 (DBE Subcontractor Participation Form) 

OMB Control No: 2090-0030 

Approved: 8/13/2013 

Approval Expires: 8/31/2015 

Disadvantaged Business Enterprise (DBE) Program 

DBE Subcontractor Participation Form 

Please use the space below to report any concerns regarding the above EPA-funded project: 

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________ 

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________

____________________________________________________________________________________________________________________________________ 

____________________________________________________________________________________________________________________________________ 

The public reporting and recordkeeping burden for this collection of information is estimated to average three (3) hours 

per response. Send comments on the Agency's need for this information, the accuracy of the provided burden 

estimates, and any suggested methods for minimizing respondent burden, including through the use of automated 

collection techniques to the Director, Collection Strategies Division, U.S. Environmental Protection Agency (2822T), 1200 

Pennsylvania Ave., NW, Washington, D.C. 20460. Include the OMB control number in any correspondence. Do not send 

the completed form to this address. 

Subcontractor Signature Print Name 

Title Date 
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EPA FORM 6100-3 (DBE Subcontractor Performance Form) 

OMB Control No: 2090-0030 

Approved: 8/13/2013 

Approval Expires: 8/31/2015 

Disadvantaged Business Enterprise (DBE) Program 

DBE Subcontractor Performance Form 

This form is intended to capture the DBE1 subcontractor’s2 description of work to be performed and the price of 

the work submitted to the prime contractor.  An EPA Financial Assistance Agreement Recipient must require its 

prime contractor to have its DBE subcontractors complete this form and include all completed forms in the prime 

contractors bid or proposal package.  

Subcontractor Name Project Name 

Bid/ Proposal No. Assistance Agreement ID No. (if known) Point of Contact 

Address 

Telephone No. Email Address 

Prime Contractor Name Issuing/Funding Entity: 

Contract Item Number Description of  Work Submitted to the Prime Contractor  
Involving Construction,  Services , Equipment or Supplies 

Price of Work 
Submitted to the 
Prime Contractor 

DBE Certified By: ____ DOT              ____ SBA      

____ Other: _________________________________________       

Meets/ exceeds EPA certification standards?  

____ YES   ____ NO  ____ Unknown 

1 
A DBE is a Disadvantaged, Minority, or Woman Business Enterprise that has been certified by an entity from which EPA accepts certifications as 

described in 40 CFR 33.204-33.205 or certified by EPA. EPA accepts certifications from entities that meet or exceed EPA certification standards as 
described in 40 CFR 33.202.  

2 
Subcontractor is defined as a company, firm, joint venture, or individual who enters into an agreement with a contractor to provide services 

pursuant to an EPA award of financial assistance. 
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EPA FORM 6100-3 (DBE Subcontractor Performance Form) 

OMB Control No: 2090-0030 

Approved: 8/13/2013 

Approval Expires: 8/31/2015 

Disadvantaged Business Enterprise (DBE) Program 

DBE Subcontractor Performance Form 

I certify under penalty of perjury that the forgoing statements are true and correct.  Signing this form does not 
signify a commitment to utilize the subcontractors above.  I am aware of that  in the event of a replacement of a 
subcontractor, I will adhere to the replacement requirements set forth in 40 CFR Part 33 Section 33.302 (c).   

Prime Contractor Signature Print Name 

Title Date 

Subcontractor Signature Print Name 

Title Date 

The public reporting and recordkeeping burden for this collection of information is estimated to average three (3) hours 

per response. Send comments on the Agency's need for this information, the accuracy of the provided burden 

estimates, and any suggested methods for minimizing respondent burden, including through the use of automated 

collection techniques to the Director, Collection Strategies Division, U.S. Environmental Protection Agency (2822T), 1200 

Pennsylvania Ave., NW, Washington, D.C. 20460. Include the OMB control number in any correspondence. Do not send 

the completed form to this address. 
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EPA FORM 6100-4 (DBE Subcontractor Utilization Form) 

OMB Control No: 2090-0030 

Approved: 8/13/2013 

Approval Expires: 8/31/2015 

Disadvantaged Business Enterprise (DBE) Program 

DBE Subcontractor Utilization Form 

This form is intended to capture the prime contractor’s actual and/or anticipated use of identified certified DBE1 

subcontractors2 and the estimated dollar amount of each subcontract.  An EPA Financial Assistance Agreement 

Recipient must require its prime contractors to complete this form and include it in the bid or proposal package.  

Prime contractors should also maintain a copy of this form on file. 

Prime Contractor Name Project Name 

Bid/ Proposal No. Assistance Agreement ID No. (if known) Point of Contact 

Address 

Telephone No. Email Address 

Issuing/Funding Entity: 

I have identified potential DBE 
certified subcontractors 

___ YES ___ NO 

If yes, please complete the table below. If no, please explain: 

Subcontractor Name/ 
Company Name 

Company Address/ Phone/ Email Est. Dollar 
Amt 

Currently 
DBE 

Certified? 

1 
A DBE is a Disadvantaged, Minority, or Woman Business Enterprise that has been certified by an entity from which EPA accepts certifications as 

described in 40 CFR 33.204-33.205 or certified by EPA. EPA accepts certifications from entities that meet or exceed EPA certification standards as 
described in 40 CFR 33.202.   

2 
Subcontractor is defined as a company, firm, joint venture, or individual who enters into an agreement with a contractor to provide 

services pursuant to an EPA award of financial assistance. 

Continue on back if needed 
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EPA FORM 6100-4 (DBE Subcontractor Utilization Form) 

OMB Control No: 2090-0030 

Approved: 8/13/2013 

Approval Expires: 8/31/2015 

Disadvantaged Business Enterprise (DBE) Program 

DBE Subcontractor Utilization Form 

I certify under penalty of perjury that the forgoing statements are true and correct.  Signing this form does not 
signify a commitment to utilize the subcontractors above.  I am aware of that  in the event of a replacement of a 
subcontractor, I will adhere to the replacement requirements set forth in 40 CFR Part 33 Section 33.302 (c).   

The public reporting and recordkeeping burden for this collection of information is estimated to average three (3) hours 

per response. Send comments on the Agency's need for this information, the accuracy of the provided burden 

estimates, and any suggested methods for minimizing respondent burden, including through the use of automated 

collection techniques to the Director, Collection Strategies Division, U.S. Environmental Protection Agency (2822T), 1200 

Pennsylvania Ave., NW, Washington, D.C. 20460. Include the OMB control number in any correspondence. Do not send 

the completed form to this address. 

Prime Contractor Signature Print Name 

Title Date 

31
00810 



DOW– Feb 2016 

32

DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION POLICY 

PROJECT NAME: BID DATE: 

1. Name, address and telephone number of contact person on all DBE matters:

Prime Contractor’s Name:

Contact Person:

Address:

Phone:

Cell Phone:

Email:

Total Contract Amount:

2. Total dollar amount/percent of contract of MBE participation:

3. Total dollar amount/percent of contract of WBE participation:

4. Are certifications* for each MBE/WBE/DBE subcontractor  Yes  No 
enclosed; if no, please explain:

5. Are MBE/WBE/DBE subcontracts or letters of intent signed by  Yes  No 
both parties enclosed; if no, please explain:

6. List of MBE Subcontractors:

Name:

Contact Person:

Address:

Phone:

Cell Phone:

Email:

Type of Contract:

Work to be Done:

Amount:

7. List of WBE Subcontractors:

Name:

Contact Person:

Address:

Phone:

Cell Phone:

Email:

Type of Contract:

Work to be Done:

Amount:

Attach Additional Sheets, If Necessary 

*Self-certification:  Self certification of MBE/WBE/DBE firms will NOT be accepted as a valid form of certification
of MBE/WBE/DBE status. 
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8. Information and documentation concerning efforts taken to comply with EPA’s “six good faith efforts”

(i). Ensure DBE construction firms or material suppliers are made aware of contracting opportunities 
to the fullest extent practicable through outreach and recruitment activities; including placing 
DBEs on solicitation lists and soliciting them whenever they are potential sources.  A good source 
for a list of DBEs is the Kentucky Transportation’s website:  http://transportation.ky.gov/Civil-
Rights-and-Small-Business-Development/Pages/Certified-DBE-Directory.aspx. 

The prime contractor certifies that a bidders list (see example sheet below) of qualified 
vendors, including DBEs, was developed for current and future solicitations and that the 
list will be maintained.  Submit a copy of the list as documentation. 

(ii). Make information on forthcoming opportunities available to DBEs and arrange time frames for 
contracts and establish delivery schedules, where the requirements permit, in a way that encourages 
and facilitates participation by DBEs in the competitive process; including, whenever possible, 
posting solicitation for bids or proposals for a sufficient amount of time as to receive a competitive 
bid or proposal pool. 

The prime contractor certifies that every opportunity was provided to a number of DBEs to 
encourage their participation in the competitive process and that an adequate amount of 
time was provided for response. 

a. List each DBE construction firm or material supplier to which a solicitation was
attempted.  Submit copies of letters, emails, faxes, telecommunication logs, certified mail

receipts, returned envelopes, certified mail return receipts, etc. as documentation.

Company name and phone number:

Area of work expertise:

Date of any follow-ups and person spoke to:

b. Advertisements, if applicable:  List each publication in which an announcement or
notification was placed.  Submit a tear sheet of each announcement from each

publication as documentation.

Name of publication:

Date(s) of advertisement:

Specific subcontract areas announced:

c. Other, if applicable:  List each notification method in which an announcement or
outreach was used; list serve, public meeting, etc.  Submit applicable information to

document effort.

Method of notification:

Date(s) of notification:

(iii). Consider in the contracting process whether firms competing for large contracts could subcontract 
with DBEs; including dividing total requirements, when economically feasible, into smaller tasks 
or quantities to permit maximum participation by DBEs in the competitive process. 

The prime contractor certifies that the project was broken into its basic elements (i.e., dirt 
hauling, landscaping, painting, pipe installation, material supplies, etc.) and that a 
determination was made whether it’s economically feasible to bid the elements separately 
and that the analysis of this effort was documented with a short memo to the project file. 
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(iv). Establishing delivery schedules, where the requirement permits, which encourage participation by 
small and minority business, and women’s business enterprises. 

The prime contractor certifies that they established delivery schedules which would allow 
DBEs to participate in the projects. 

(v). Use the services and assistance of the Small Business Administration (SBA) and the Minority 
Business Development Agency (MBDA) of the U.S. Department of Commerce.  The easiest way to 
utilize the services of SBA and MBDA is to visit their websites:  www.sba.gov and 
www.mbda.gov and use the electronic tools available there or you may send the nearest SBA and 
MBDA office a certified letter that generally describes the solicitation, the dates it will be open, the 
types of vendors you are seeking and applicable Standard Industrial Classification (SIC) or North 
American Industry Classification System (NAIC) codes if known.  You may also use the services 
and assistance of the Procurement Technical Assistance Center (PTAC).  The easiest way to utilize 
the services of PTAC is to send an email:  ptac@ksbdc.org and generally describe the solicitation, 
the dates it will be open, the types of vendors you are seeking and applicable SIC or NAIC codes if 
known.  

The prime contractor certifies that the assistance of the SBA, MBDA, and/or PTAC was 
utilized.  Submit pages printed off the SBA and MBDA websites which evidence efforts to 

register a solicitation on those sites or submit copies of the letter sent and certified mail 

receipt as documentation; submit copies of emails with PTAC as documentation. 

(vi). If a subcontractor awards any subcontracts, require the subcontractor to take the steps in numbers 
(i) through (v) above. 

The prime contractor certifies that subcontractors used for this project will be required to 
follow the steps of the “six good faith efforts” as listed above. 

9. Signature and date:

To the best of my knowledge and belief, all “six good faith efforts” have been met and the information
contained in this document is true and correct; the document has been duly authorized by the legal
representative.

Signature Print name and title 

Date 
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BIDDER'S LIST FORM 

OWNER:  _____________________________________________________________________________  LOAN NO:  ________________ 

PROJECT TITLE:  ______________________________________________________________________  BID DATE: _________________ 

Instructions: 
1. This list must include all firms that were solicited for participation, bid on, or quoted for a prime contract or subcontracts under EPA assisted projects, included both
DBE’s and non DBE’s. 

2. SRF loan participants must keep the Bidder's List until the project period for the identified loan has ended and no funds are remaining.

3. This list must be submitted to DOW in the ATA Package.  Contract Award Approval cannot be given until this form has been received by DOW.

4. The following information must be obtained from all prime and subcontractors.  Please complete the form below:

ENTITY'S NAME MAILING ADDRESS CONTACT PERSON PHONE# E-MAIL ADDRESS M/WBE? 
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Attachment Number 12 

BONDS AND INSURANCE 

The minimum requirements shall be as follows: 

Bonding requirements for contracts of $100,000 or less are contained in 40 CFR 31.36(h). 

Bond requirements for contracts in excess of $100,000 are: 

• Bid guarantee equivalent to five percent of the bid price.  The bid guarantee shall consist
of a firm commitment such as a certified check or bid bond submitted with the bid;

• Performance bond equal to 100 percent of the contract price, and

• Payment bond equal to 100 percent of the contract price.  Bonds must be obtained from
companies holding Certificates of Authority as acceptable sureties, issued by the U.S.
Treasury.

Insurance requirements are contained in the General Conditions of the contract.  In addition to 
the other required insurance, the owner or the contractor, as appropriate, must acquire any flood 
insurance made available by the Federal Emergency Management Agency as required by 44 
CFR Parts 59-79, if construction will take place in a flood hazard area identified by the Federal 
Emergency Management Agency.  The owner’s requirements on Flood Insurance are contained 
in the Special Conditions Section of the Contracts Documents. 
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Attachment Number 13 

NOTICE OF INTENT 

All construction projects with surface disturbance of more than 1 acre during the period of construction must 
have a KPDES Storm Water General Permit.  The permit can be found at the following web address:  
https://dep.gateway.ky.gov/eForms/default.aspx?FormID=7. 

If you have any questions regarding the completion of this form call the Surface Water Permits Branch, at 
(502) 564-3410. 
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Attachment Number 14 

Davis-Bacon Wage Rate Requirements 

CWSRF:  The recipient agrees to include in all agreements to provide assistance for the 
construction of treatment works carried out in whole or in part with such assistance made 
available by a State water pollution control revolving fund as authorized by title VI of the 
Federal Water Pollution Control Act (33 U.S.C. 1381 et seq.), or with such assistance made 
available under section 205(m) of that Act (33 U.S.C. 1285(m)), or both, a term and condition 
requiring compliance with the requirements of section 513 of that Act (33 U.S.C. 1372) in all 
procurement contracts and sub-grants, and require that loan recipients, procurement contractors 
and sub-grantees include such a term and condition in subcontracts and other lower tiered 
transactions.  All contracts and subcontracts for the construction of treatment works carried out 
in whole or in part with assistance made available as stated herein shall insert in full in any 
contract in excess of $2,000 the contract clauses as set forth below titled “Wage Rate 
Requirements Under The Consolidated and Further Continuing Appropriations Act, 2013 (P.L. 
113-6)”.  This term and condition applies to all agreements to provide assistance under the 
authorities referenced herein, whether in the form of a loan, bond purchase, grant, or any other 
vehicle to provide financing for a project, where such agreements are executed on or after 
October 30, 2009. 

DWSRF:  The recipient agrees to include in all agreements to provide assistance for any 
construction project carried out in whole or in part with such assistance made available by a 
drinking water treatment revolving loan fund as authorized by section 1452 of the Safe Drinking 
Water Act (42 U.S.C. 300j-12), a term and condition requiring compliance with the requirements 
of section 1450(e) of the Safe Drinking Water Act (42 U.S.C.300j-9(e)) in all procurement 
contracts and sub-grants, and require that loan recipients, procurement contractors and sub-
grantees include such a term and condition in subcontracts and other lower tiered transactions All 
contracts and subcontracts for any construction project carried out in whole or in part with 
assistance made available as stated herein shall insert in full in any contract in excess of $2,000 
the contract clauses as set forth below entitled “Wage Rate Requirements Under The 
Consolidated and Further Continuing Appropriations Act, 2013 (P.L. 113-6)”. This term and 
condition applies to all agreements to provide assistance under the authorities referenced herein, 
whether in the form of a loan, bond purchase, grant, or any other vehicle to provide financing for 
a project, where such agreements are executed on or after October 30, 2009. 

Wage Rate Requirements Under The Consolidated and Further Continuing 
Appropriations Act, 2013 (P.L. 113-6) 

Preamble 

With respect to the Clean Water and Safe Drinking Water State Revolving Funds, EPA provides 
capitalization grants to each State which in turn provides subgrants or loans to eligible entities 
within the State. Typically, the subrecipients are municipal or other local governmental entities 
that manage the funds. For these types of recipients, the provisions set forth under Roman 
Numeral I, below, shall apply. Although EPA and the State remain responsible for ensuring 
subrecipients’ compliance with the wage rate requirements set forth herein, those subrecipients 
shall have the primary responsibility to maintain payroll records as described in Section 3(ii)(A), 
below and for compliance as described in Section I-5. 
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Occasionally, the subrecipient may be a private for profit or not for profit entity. For these types 
of recipients, the provisions set forth in Roman Numeral II, below, shall apply. Although EPA 
and the State remain responsible for ensuring subrecipients’ compliance with the wage rate 
requirements set forth herein, those subrecipients shall have the primary responsibility to 
maintain payroll records as described in Section II-3(ii)(A), below and for compliance as 
described in Section II-5. 

I. Requirements Under The Consolidated and Further Continuing Appropriations Act, 
2013 (P.L. 113-6) For Subrecipients That Are Governmental Entities: 

The following terms and conditions specify how recipients will assist EPA in meeting its Davis- 
Bacon (DB) responsibilities when DB applies to EPA awards of financial assistance under the 
FY 2013 Continuing Resolution with respect to State recipients and subrecipients that are 
governmental entities. If a subrecipient has questions regarding when DB applies, obtaining the 
correct DB wage determinations, DB provisions, or compliance monitoring, it may contact the 
State recipient. The recipient or subrecipient may also obtain additional guidance from DOL’s 
website at http://www.dol.gov/whd/ 

1. Applicability of the Davis- Bacon (DB) prevailing wage requirements.

Under the FY 2013 Continuing Resolution, DB prevailing wage requirements apply to the 
construction, alteration, and repair of treatment works carried out in whole or in part with 
assistance made available by a State water pollution control revolving fund and to any 
construction project carried out in whole or in part by assistance made available by a 
drinking water treatment revolving loan fund. If a subrecipient encounters a unique situation 
at a site that presents uncertainties regarding DB applicability, the subrecipient must discuss 
the situation with the recipient State before authorizing work on that site. 

2. Obtaining Wage Determinations.

(a) Subrecipients shall obtain the wage determination for the locality in which a covered activity 
subject to DB will take place prior to issuing requests for bids, proposals, quotes or other 
methods for soliciting contracts (solicitation) for activities subject to DB. These wage 
determinations shall be incorporated into solicitations and any subsequent contracts. Prime 
contracts must contain a provision requiring that subcontractors follow the wage determination 
incorporated into the prime contract. 

(i) While the solicitation remains open, the subrecipient shall monitor www.wdol.gov 
weekly to ensure that the wage determination contained in the solicitation remains 
current. The subrecipients shall amend the solicitation if DOL issues a modification 
more than 10 days prior to the closing date (i.e. bid opening) for the solicitation. If 
DOL modifies or supersedes the applicable wage determination less than 10 days 
prior to the closing date, the subrecipients may request a finding from the State 
recipient that there is not a reasonable time to notify interested contractors of the 
modification of the wage determination. The State recipient will provide a report of 
its findings to the subrecipient. 
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(ii) If the subrecipient does not award the contract within 90 days of the closure of the 
solicitation, any modifications or supersedes DOL makes to the wage determination 
contained in the solicitation shall be effective unless the State recipient, at the request 
of the subrecipient, obtains an extension of the 90 day period from DOL pursuant to 
29 CFR 1.6(c)(3)(iv). The subrecipient shall monitor www.wdol.gov on a weekly 
basis if it does not award the contract within 90 days of closure of the solicitation to 
ensure that wage determinations contained in the solicitation remain current. 

(b) If the subrecipient carries out activity subject to DB by issuing a task order, work assignment 
or similar instrument to an existing contractor (ordering instrument) rather than by publishing a 
solicitation, the subrecipient shall insert the appropriate DOL wage determination from 
www.wdol.gov into the ordering instrument. 

(c) Subrecipients shall review all subcontracts subject to DB entered into by prime contractors to 
verify that the prime contractor has required its subcontractors to include the applicable wage 
determinations. 

(d) As provided in 29 CFR 1.6(f), DOL may issue a revised wage determination applicable to a 
subrecipient’s contract after the award of a contract or the issuance of an ordering instrument if 
DOL determines that the subrecipient has failed to incorporate a wage determination or has used 
a wage determination that clearly does not apply to the contract or ordering instrument.   If this 
occurs, the subrecipient shall either terminate the contract or ordering instrument and issue a 
revised solicitation or ordering instrument or incorporate DOL’s wage determination retroactive 
to the beginning of the contract or ordering instrument by change order.  The subrecipient’s 
contractor must be compensated for any increases in wages resulting from the use of DOL’s 
revised wage determination. 

3. Contract and Subcontract provisions.

(a) The Recipient shall insure that the subrecipient(s) shall insert in full in any contract in excess 
of $2,000 which is entered into for the actual construction, alteration and/or repair, including 
painting and decorating, of a treatment work under the CWSRF or a construction project under 
the DWSRF financed in whole or in part from Federal funds or in accordance with guarantees of 
a Federal agency or financed from funds obtained by pledge of any contract of a Federal agency 
to make a loan, grant or annual contribution (except where a different meaning is expressly 
indicated), and which is subject to the labor standards provisions of any of the acts listed in § 5.1 
or the FY 2013 Continuing Resolution, the following clauses: 

(1) Minimum wages. 

(i) All laborers and mechanics employed or working upon the site of the work will be paid 
unconditionally and not less often than once a week, and without subsequent deduction or rebate 
on any account (except such payroll deductions as are permitted by regulations issued by the 
Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona 
fide fringe benefits (or cash equivalents thereof) due at time of payment computed at rates not 
less than those contained in the wage determination of the Secretary of Labor which is attached 
hereto and made a part hereof, regardless of any contractual relationship which may be alleged to 
exist between the contractor and such laborers and mechanics. 
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Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 
1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to 
such laborers or mechanics, subject to the provisions of paragraph (a)(1)(iv) of this section; also, 
regular contributions made or costs incurred for more than a weekly period (but not less often 
than quarterly) under plans, funds, or programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such weekly period. Such laborers and 
mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination 
for the classification of work actually performed, without regard to skill, except as provided in § 
5.5(a)(4). Laborers or mechanics performing work in more than one classification may be 
compensated at the rate specified for each classification for the time actually worked therein: 
Provided, that the employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination (including any additional 
classification and wage rates conformed under paragraph (a)(1)(ii) of this section) and the Davis-
Bacon poster (WH-1321) shall be posted at all times by the contractor and its subcontractors at 
the site of the work in a prominent and accessible place where it can be easily seen by the 
workers. 

Subrecipients may obtain wage determinations from the U.S. Department of Labor’s website, 
www.dol.gov. 

(ii)(A) The subrecipient(s), on behalf of EPA, shall require that any class of laborers or 
mechanics, including helpers, which is not listed in the wage determination and which is to be 
employed under the contract shall be classified in conformance with the wage determination. The 
State award official shall approve a request for an additional classification and wage rate and 
fringe benefits therefore only when the following criteria have been met: 

(1) The work to be performed by the classification requested is not performed by a classification 
in the wage determination; and 

(2) The classification is utilized in the area by the construction industry; and 

(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable 
relationship to the wage rates contained in the wage determination. 

(B) If the contractor and the laborers and mechanics to be employed in the classification (if 
known), or their representatives, and the subrecipient(s) agree on the classification and wage rate 
(including the amount designated for fringe benefits where appropriate), documentation of the 
action taken and the request, including the local wage determination shall be sent by the 
subrecipient (s) to the State award official.  The State award official will transmit the request, to 
the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S. 
Department of Labor, Washington, DC 20210 and to the EPA DB Regional Coordinator 
concurrently. The Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification request within 30 days of receipt and so advise the 
State award official or will notify the State award official within the 30-day period that 
additional time is necessary. 

(C) In the event the contractor, the laborers or mechanics to be employed in the classification or 
their representatives, and the subrecipient(s) do not agree on the proposed classification and 
wage rate (including the amount designated for fringe benefits, where appropriate), the award 
official shall refer the request and the local wage determination, including the views of all 
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interested parties and the recommendation of the State award official, to the Administrator for 
determination. The request shall be sent to the EPA DB Regional Coordinator concurrently. The 
Administrator, or an authorized representative, will issue a determination within 30 days of 
receipt of the request and so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(D) The wage rate (including fringe benefits where appropriate) determined pursuant to 
paragraphs (a)(1)(ii)(B) or (C) of this section, shall be paid to all workers performing work in the 
classification under this contract from the first day on which work is performed in the 
classification. 

(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or 
mechanics includes a fringe benefit which is not expressed as an hourly rate, the contractor shall 
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

(iv) If the contractor does not make payments to a trustee or other third person, the contractor 
may consider as part of the wages of any laborer or mechanic the amount of any costs reasonably 
anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, that the applicable 
standards of the Davis-Bacon Act have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the meeting of obligations under the plan 
or program. 

(2) Withholding. The subrecipient(s), shall upon written request of the EPA Award Official or an 
authorized representative of the Department of Labor,  withhold or cause to be withheld from the 
contractor under this contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued payments or advances as 
may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and 
helpers, employed by the contractor or any subcontractor the full amount of wages required by 
the contract. In the event of failure to pay any laborer or mechanic, including any apprentice, 
trainee, or helper, employed or working on the site of the work, all or part of the wages required 
by the contract, the (Agency) may, after written notice to the contractor, sponsor, applicant, or 
owner, take such action as may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds until such violations have ceased. 

(3) Payrolls and basic records. 

(i) Payrolls and basic records relating thereto shall be maintained by the contractor during the 
course of the work and preserved for a period of three years thereafter for all laborers and 
mechanics working at the site of the work.  Such records shall contain the name, address, and 
social security number of each such worker, his or her correct classification, hourly rates of 
wages paid (including rates of contributions or costs anticipated for bona fide fringe benefits or 
cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), 
daily and weekly number of hours worked, deductions made and actual wages paid. Whenever 
the Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or 
mechanic include the amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall 
maintain records which show that the commitment to provide such benefits is enforceable, that 
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the plan or program is financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such benefits. Contractors employing 
apprentices or trainees under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee programs, the registration of 
the apprentices and trainees, and the ratios and wage rates prescribed in the applicable programs. 

(ii)(A)   The contractor shall submit weekly, for each week in which any contract work is 
performed, a copy of all payrolls to the subrecipient, that is, the entity that receives the sub-grant 
or loan from the State capitalization grant recipient.  Such documentation shall be available on 
request of the State recipient or EPA. As to each payroll copy received, the subrecipient shall 
provide written confirmation in a form satisfactory to the State indicating whether or not the 
project is in compliance with the requirements of 29 CFR 5.5(a)(1) based on the most recent 
payroll copies for the specified week. The payrolls shall set out accurately and completely all of 
the information required to be maintained under 29 CFR 5.5(a)(3)(i), except that full social 
security numbers and home addresses shall not be included on the weekly payrolls.  Instead the 
payrolls shall only need to include an individually identifying number for each employee (e.g., 
the last four digits of the employee's social security number). The required weekly payroll 
information may be submitted in any form desired. Optional Form WH-347 is available for this 
purpose from the Wage and Hour Division Web site at 
http://www.dol.gov/whd/forms/wh347instr.htm or its successor site. The prime contractor is 
responsible for the submission of copies of payrolls by all subcontractors. Contractors and 
subcontractors shall maintain the full social security number and current address of each covered 
worker, and shall provide them upon request to the subrecipient(s) for transmission to the State 
or EPA if requested by EPA, the State, the contractor, or the Wage and Hour Division of the 
Department of Labor for purposes of an investigation or audit of compliance with prevailing 
wage requirements. It is not a violation of this section for a prime contractor to require a 
subcontractor to provide addresses and social security numbers to the prime contractor for its 
own records, without weekly submission to the subrecipient(s). 

(B) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the 
contractor or subcontractor or his or her agent who pays or supervises the payment of the persons 
employed under the contract and shall certify the following: 

(1) That the payroll for the payroll period contains the information required to be provided under 
§5.5 (a)(3)(ii) of Regulations, 29 CFR part 5, the appropriate information is being maintained
under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such information is correct and 
complete; 

(2) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on 
the contract during the payroll period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions have been made either directly or 
indirectly from the full wages earned, other than permissible deductions as set forth in 
Regulations, 29 CFR part 3; 

(3) That each laborer or mechanic has been paid not less than the applicable wage rates and 
fringe benefits or cash equivalents for the classification of work performed, as specified in the 
applicable wage determination incorporated into the contract. 
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(C) The weekly submission of a properly executed certification set forth on the reverse side of 
Optional Form WH-347 shall satisfy the requirement for submission of the “Statement of 
Compliance” required by paragraph (a)(3)(ii)(B) of this section. 

(D) The falsification of any of the above certifications may subject the contractor or 
subcontractor to civil or criminal prosecution under section 1001 of title 18 and section 231 of 
title 31 of the United States Code. 

(iii) The contractor or subcontractor shall make the records required under paragraph (a)(3)(i) of 
this section available for inspection, copying, or transcription by authorized representatives of 
the State, EPA or the Department of Labor, and shall permit such representatives to interview 
employees during working hours on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the Federal agency or State may, after written notice 
to the contractor, sponsor, applicant, or owner, take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to 
submit the required records upon request or to make such records available may be grounds for 
debarment action pursuant to 29 CFR 5.12. 

(4) Apprentices and trainees. 

(i) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the 
work they performed when they are employed pursuant to and individually registered in a bona 
fide apprenticeship program registered with the U.S. Department of Labor, Employment and 
Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or 
with a State Apprenticeship Agency recognized by the Office, or if a person is employed in his 
or her first 90 days of probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has been certified by the 
Office of Apprenticeship Training, Employer and Labor Services or a State Apprenticeship 
Agency (where appropriate) to be eligible for probationary employment as an apprentice. The 
allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be 
greater than the ratio permitted to the contractor as to the entire work force under the registered 
program. Any worker listed on a payroll at an apprentice wage rate, who is not registered or 
otherwise employed as stated above, shall be paid not less than the applicable wage rate on the 
wage determination for the classification of work actually performed. In addition, any apprentice 
performing work on the job site in excess of the ratio permitted under the registered program 
shall be paid not less than the applicable wage rate on the wage determination for the work 
actually performed. Where a contractor is performing construction on a project in a locality other 
than that in which its program is registered, the ratios and wage rates (expressed in percentages 
of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered 
program shall be observed. Every apprentice must be paid at not less than the rate specified in 
the registered program for the apprentice's level of progress, expressed as a percentage of the 
journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid 
fringe benefits in accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices must be paid the full 
amount of fringe benefits listed on the wage determination for the applicable classification. If the 
Administrator determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination. In the event the Office 
of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency 
recognized by the Office, withdraws approval of an apprenticeship program, the contractor will 
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no longer be permitted to utilize apprentices at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less 
than the predetermined rate for the work performed unless they are employed pursuant to and 
individually registered in a program which has received prior approval, evidenced by formal 
certification by the U.S. Department of Labor, Employment and Training Administration. The 
ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan 
approved by the Employment and Training Administration. Every trainee must be paid at not 
less than the rate specified in the approved program for the trainee's level of progress, expressed 
as a percentage of the journeyman hourly rate specified in the applicable wage determination. 
Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program. If 
the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour 
Division determines that there is an apprenticeship program associated with the corresponding 
journeyman wage rate on the wage determination which provides for less than full fringe benefits 
for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and 
participating in a training plan approved by the Employment and Training Administration shall 
be paid not less than the applicable wage rate on the wage determination for the classification of 
work actually performed. In addition, any trainee performing work on the job site in excess of 
the ratio permitted under the registered program shall be paid not less than the applicable wage 
rate on the wage determination for the work actually performed. In the event the Employment 
and Training Administration withdraws approval of a training program, the contractor will no 
longer be permitted to utilize trainees at less than the applicable predetermined rate for the work 
performed until an acceptable program is approved. 

(iii) Equal employment opportunity. The utilization of apprentices, trainees and journeymen 
under this part shall be in conformity with the equal employment opportunity requirements of 
Executive Order 11246, as amended, and 29 CFR part 30. 

(5) Compliance with Copeland Act requirements. The contractor shall comply with the 
requirements of 29 CFR part 3, which are incorporated by reference in this contract. 

(6) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses 
contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as the EPA determines  may 
by appropriate, and also a clause requiring the subcontractors to include these clauses in any 
lower tier subcontracts. The prime contractor shall be responsible for the compliance by any 
subcontractor or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

(7) Contract termination; debarment. A breach of the contract clauses in 29 CFR 5.5 may be 
grounds for termination of the contract, and for debarment as a contractor and a subcontractor as 
provided in 29 CFR 5.12. 

(8) Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations 
of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein 
incorporated by reference in this contract. 

(9) Disputes concerning labor standards. Disputes arising out of the labor standards provisions of 
this contract shall not be subject to the general disputes clause of this contract. Such disputes 
shall be resolved in accordance with the procedures of the Department of Labor set forth in 29 
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CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the 
contractor (or any of its subcontractors) and Subrecipient(s), State, EPA, the U.S. Department of 
Labor, or the employees or their representatives. 

(10) Certification of eligibility. 

(i) By entering into this contract, the contractor certifies that neither it (nor he or she) nor any 
person or firm who has an interest in the contractor's firm is a person or firm ineligible to be 
awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 
5.12(a)(1). 

(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a 
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 
1001. 

4. Contract Provision for Contracts in Excess of $100,000.

(a) Contract Work Hours and Safety Standards Act. The subrecipient shall insert the following 
clauses set forth in paragraphs (a)(1), (2), (3), and (4) of this section in full in any contract in an 
amount in excess of $100,000 and subject to the overtime provisions of the Contract Work Hours 
and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 
Item 3, above or 29 CFR 4.6. As used in this paragraph, the terms laborers and mechanics 
include watchmen and guards. 

(1) Overtime requirements. No contractor or subcontractor contracting for any part of the 
contract work which may require or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any workweek in which he or she is employed 
on such work to work in excess of forty hours in such workweek unless such laborer or mechanic 
receives compensation at a rate not less than one and one-half times the basic rate of pay for all 
hours worked in excess of forty hours in such workweek. 

(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the 
clause set forth in paragraph (a)(1) of this section the contractor and any subcontractor 
responsible therefore shall be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work done under contract for the 
District of Columbia or a territory, to such District or to such territory), for liquidated damages. 
Such liquidated damages shall be computed with respect to each individual laborer or mechanic, 
including watchmen and guards, employed in violation of the clause set forth in paragraph (a)(1) 
of this section, in the sum of $10 for each calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty hours without payment of the 
overtime wages required by the clause set forth in paragraph (a)(1) of this section. 

(3) Withholding for unpaid wages and liquidated damages. The subrecipient, upon written 
request of the EPA Award Official or an authorized representative of the Department of Labor, 
shall withhold or cause to be withheld, from any moneys payable on account of work performed 
by the contractor or subcontractor under any such contract or any other Federal contract with the 
same prime contractor, or any other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same prime contractor, such sums as may 
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be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for 
unpaid wages and liquidated damages as provided in the clause set forth in paragraph (b)(2) of 
this section. 

(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set 
forth in paragraph (a)(1) through (4) of this section and also a clause requiring the subcontractors 
to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible 
for compliance by any subcontractor or lower tier subcontractor with the clauses set forth in 
paragraphs (a)(1) through (4) of this section. 

(b) In addition to the clauses contained in Item 3, above, in any contract subject only to the 
Contract Work Hours and Safety Standards Act and not to any of the other statutes cited in 29 
CFR 5.1, the Subrecipient shall insert a clause requiring that the contractor or subcontractor shall 
maintain payrolls and basic payroll records during the course of the work and shall preserve 
them for a period of three years from the completion of the contract for all laborers and 
mechanics, including guards and watchmen, working on the contract. Such records shall contain 
the name and address of each such employee, social security number, correct classifications, 
hourly rates of wages paid, daily and weekly number of hours worked, deductions made, and 
actual wages paid. Further, the Subrecipient shall insert in any such contract a clause providing 
that the records to be maintained under this paragraph shall be made available by the contractor 
or subcontractor for inspection, copying, or transcription by authorized representatives of the 
(write the name of agency) and the Department of Labor, and the contractor or subcontractor will 
permit such representatives to interview employees during working hours on the job. 

5. Compliance Verification.

(a) The subrecipient shall periodically interview a sufficient number of employees entitled to DB 
prevailing wages (covered employees) to verify that contractors or subcontractors are paying the 
appropriate wage rates.  As provided in 29 CFR 5.6(a)(6), all interviews must be conducted in 
confidence. The subrecipient must use Standard Form 1445 (SF 1445) or equivalent 
documentation to memorialize the interviews.  Copies of the SF 1445 are available from EPA on 
request. 

(b) The subrecipient shall establish and follow an interview schedule based on its assessment of 
the risks of noncompliance with DB posed by contractors or subcontractors and the duration of 
the contract or subcontract. Subrecipients must conduct more frequent interviews if the initial 
interviews or other information indicates that there is a risk that the contractor or subcontractor is 
not complying with DB .  Subrecipients shall immediately conduct necessary interviews in 
response to an alleged violation of the prevailing wage requirements.  All interviews shall be 
conducted in confidence. 

(c) The subrecipient shall periodically conduct spot checks of a representative sample of weekly 
payroll data to verify that contractors or subcontractors are paying the appropriate wage rates. 
The subrecipient shall establish and follow a spot check schedule based on its assessment of the 
risks of noncompliance with DB posed by contractors or subcontractors and the duration of the 
contract or subcontract.  At a minimum, if practicable, the subrecipient should spot check payroll 
data within two weeks of each contractor or subcontractor’s submission of its initial payroll data 
and two weeks prior to the completion date the contract or subcontract. Subrecipients must 
conduct more frequent spot checks if the initial spot check or other information indicates that 
there is a risk that the contractor or subcontractor is not complying with DB. In addition, during 
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the examinations the subrecipient shall verify evidence of fringe benefit plans and payments 
thereunder by contractors and subcontractors who claim credit for fringe benefit contributions. 

(d) The subrecipient shall periodically review contractors and subcontractor’s use of apprentices 
and trainees to verify registration and certification with respect to apprenticeship and training 
programs approved by either the U.S Department of Labor or a state, as appropriate, and that 
contractors and subcontractors are not using disproportionate numbers of, laborers, trainees and 
apprentices.  These reviews shall be conducted in accordance with the schedules for spot checks 
and interviews described in Item 5(b) and (c) above. 

(e) Subrecipients must immediately report potential violations of the DB prevailing wage 
requirements to the EPA DB contact listed above and to the appropriate DOL Wage and Hour 
District Office listed at http://www.dol.gov/contacts/whd/america2.htm. 

II. Requirements Under The Consolidated and further Cntinuing Appropriations Act,
2013 (P.L. 113-6) For Subrecipients That Are Not Governmental Agencies 

The following terms and conditions specify how recipients will assist EPA in meeting its DB 
responsibilities when DB applies to EPA awards of financial assistance under the FY2013 
Continuing Resolution with respect to subrecipients that are not governmental entities.  If a 
subrecipient has questions regarding when DB applies, obtaining the correct DB wage 
determinations, DB provisions, or compliance monitoring, it may contact the State recipient for 
guidance.   The recipient or subrecipient may also obtain additional guidance from DOL’s web 
site at http://www.dol.gov/whd/. 

Under these terms and conditions, the subrecipient must submit its proposed DB wage 
determinations to the State recipient for approval prior to including the wage 
determination in any solicitation, contract task orders, work assignments, or similar 
instruments to existing contractors. 

1. Applicability of the Davis- Bacon (DB) prevailing wage requirements.

Under the FY 2013 Continuing Resolution, Davis-Bacon prevailing wage requirements apply to 
the construction, alteration, and repair of treatment works carried out in whole or in part with 
assistance made available by a State water pollution control revolving fund and to any 
construction project carried out in whole or in part by assistance made available by a drinking 
water treatment revolving loan fund.   If a subrecipient encounters a unique situation at a site that 
presents uncertainties regarding DB applicability, the subrecipient must discuss the situation with 
the recipient State before authorizing work on that site. 

2. Obtaining Wage Determinations.

(a) Subrecipients must obtain proposed wage determinations for specific localities at 
www.wdol.gov.  After the Subrecipient obtains its proposed wage determination, it must submit 
the wage determination to (insert contact information for State recipient DB point of contact for 
wage determination) for approval prior to inserting the wage determination into a solicitation, 
contract or issuing task orders, work assignments or similar instruments to existing contractors 
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(ordering instruments unless subsequently directed otherwise by the State recipient Award 
Official). 

(b) Subrecipients shall obtain the wage determination for the locality in which a covered  activity 
subject to DB will take place prior to issuing requests for bids, proposals, quotes or other 
methods for soliciting contracts (solicitation) for activities subject to DB.  These wage 
determinations shall be incorporated into solicitations and any subsequent contracts.  Prime 
contracts must contain a provision requiring that subcontractors follow the wage determination 
incorporated into the prime contract. 

(i) While the solicitation remains open, the subrecipient shall monitor www.wdol.gov on a 
weekly basis to ensure that the wage determination contained in the solicitation remains current.  
The subrecipients shall amend the solicitation if DOL issues a modification more than 10 days 
prior to the closing date (i.e. bid opening) for the solicitation.  If DOL modifies or supersedes the 
applicable wage determination less than 10 days prior to the closing date, the subrecipients may 
request a finding from the State recipient that there is not a reasonable time to notify interested 
contractors of the modification of the wage determination.  The State recipient will provide a 
report of its findings to the subrecipient. 

(ii) If the subrecipient does not award the contract within 90 days of the closure of the 
solicitation, any modifications or supersedes DOL makes to the wage determination contained in 
the solicitation shall be effective unless the State recipient, at the request of the subrecipient, 
obtains an extension of the 90 day period from DOL pursuant to 29 CFR 1.6(c)(3)(iv).  The 
subrecipient shall monitor www.wdol.gov on a weekly basis if it does not award the contract 
within 90 days of closure of the solicitation to ensure that wage determinations contained in the 
solicitation remain current. 

(c) If the subrecipient carries out activity subject to DB by issuing a task order, work assignment 
or similar instrument to an existing contractor (ordering instrument) rather than by publishing a 
solicitation, the subrecipient shall insert the appropriate DOL wage determination from 
www.wdol.gov into the ordering instrument. 

(c) Subrecipients shall review all subcontracts subject to DB entered into by prime contractors to 
verify that the prime contractor has required its subcontractors to include the applicable wage 
determinations. 

(d) As provided in 29 CFR 1.6(f), DOL may issue a revised wage determination applicable to a 
subrecipient’s contract after the award of a contract or the issuance of an ordering instrument if 
DOL determines that the subrecipient has failed to incorporate a wage determination or has used 
a wage determination that clearly does not apply to the contract or ordering instrument.   If this 
occurs, the subrecipient shall either terminate the contract or ordering instrument and issue a 
revised solicitation or ordering instrument or incorporate DOL’s wage determination retroactive 
to the beginning of the contract or ordering instrument by change order.  The subrecipient’s 
contractor must be compensated for any increases in wages resulting from the use of DOL’s 
revised wage determination. 

3. Contract and Subcontract provisions.

(a) The Recipient shall insure that the subrecipient(s) shall insert in full in any contract in excess 
of $2,000 which is entered into for the actual construction, alteration and/or repair, including 
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painting and decorating, of a treatment work under the CWSRF or a construction project under 
the DWSRF financed in whole or in part from Federal funds or in accordance with guarantees of 
a Federal agency or financed from funds obtained by pledge of any contract of a Federal agency 
to make a loan, grant or annual contribution (except where a different meaning is expressly 
indicated), and which is subject to the labor standards provisions of any of the acts listed in § 5.1 
or the FY 2013 Continuing Resolution, the following clauses: 

(1) Minimum wages. 

(i) All laborers and mechanics employed or working upon the site of the work, will be paid 
unconditionally and not less often than once a week, and without subsequent deduction or rebate 
on any account (except such payroll deductions as are permitted by regulations issued by the 
Secretary of Labor under the Copeland Act (29 CFR part 3) ), the full amount of wages and bona 
fide fringe benefits (or cash equivalents thereof) due at time of payment computed at rates not 
less than those contained in the wage determination of the Secretary of Labor which is attached 
hereto and made a part hereof, regardless of any contractual relationship which may be alleged to 
exist between the contractor and such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 
1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to 
such laborers or mechanics, subject to the provisions of paragraph (a)(1)(iv) of this section; also, 
regular contributions made or costs incurred for more than a weekly period (but not less often 
than quarterly) under plans, funds, or programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such weekly period. Such laborers and 
mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination 
for the classification of work actually performed, without regard to skill, except as provided in § 
5.5(a)(4). Laborers or mechanics performing work in more than one classification may be 
compensated at the rate specified for each classification for the time actually worked therein: 
Provided, that the employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination (including any additional 
classification and wage rates conformed under paragraph (a)(1)(ii) of this section) and the Davis-
Bacon poster (WH-1321) shall be posted at all times by the contractor and its subcontractors at 
the site of the work in a prominent and accessible place where it can be easily seen by the 
workers. 

Subrecipients may obtain wage determinations from the U.S. Department of Labor’s web site, 
www.dol.gov. 

(ii)(A) The subrecipient(s), on behalf of EPA, shall require that any class of laborers or 
mechanics, including helpers, which is not listed in the wage determination and which is to be 
employed under the contract shall be classified in conformance with the wage determination. The 
State award official shall approve a request for an additional classification and wage rate and 
fringe benefits therefore only when the following criteria have been met: 

(1) The work to be performed by the classification requested is not performed by a classification 
in the wage determination; and 

(2) The classification is utilized in the area by the construction industry; and 
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(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable 
relationship to the wage rates contained in the wage determination. 

(B) If the contractor and the laborers and mechanics to be employed in the classification (if 
known), or their representatives, and the subrecipient(s) agree on the classification and wage rate 
(including the amount designated for fringe benefits where appropriate), documentation of the 
action taken and the request, including the local wage determination shall be sent by the 
subrecipient(s) to the State award official.  The State award official will transmit the report, to 
the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S. 
Department of Labor, Washington, DC 20210 and to the EPA DB Regional Coordinator 
concurrently. The Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification request within 30 days of receipt and so advise the 
State award official or will notify the State award official within the 30-day period that 
additional time is necessary. 

(C) In the event the contractor, the laborers or mechanics to be employed in the classification or 
their representatives, and the and the subrecipient(s) do not agree on the proposed classification 
and wage rate (including the amount designated for fringe benefits, where appropriate), the 
award official shall refer the request, and the local wage determination, including the views of all 
interested parties and the recommendation of the State award official, to the Administrator for 
determination. The request shall be sent to the EPA Regional Coordinator concurrently. The 
Administrator, or an authorized representative, will issue a determination within 30 days of 
receipt of the request and so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(D) The wage rate (including fringe benefits where appropriate) determined pursuant to 
paragraphs (a)(1)(ii)(B) or (C) of this section, shall be paid to all workers performing work in the 
classification under this contract from the first day on which work is performed in the 
classification. 

(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or 
mechanics includes a fringe benefit which is not expressed as an hourly rate, the contractor shall 
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

(iv) If the contractor does not make payments to a trustee or other third person, the contractor 
may consider as part of the wages of any laborer or mechanic the amount of any costs reasonably 
anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, that the applicable 
standards of the Davis-Bacon Act have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the meeting of obligations under the plan 
or program. 

(2) Withholding. The subrecipient(s) shall upon written request of the EPA Award Official or an 
authorized representative of the Department of Labor, withhold or cause to be withheld from the 
contractor under this contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, 
which is held by the same prime contractor, so much of the accrued payments or advances as 
may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and 
helpers, employed by the contractor or any subcontractor the full amount of wages required by 
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the contract. In the event of failure to pay any laborer or mechanic, including any apprentice, 
trainee, or helper, employed or working on the site of the work, all or part of the wages required 
by the contract, the (Agency) may, after written notice to the contractor, sponsor, applicant, or 
owner, take such action as may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds until such violations have ceased. 

(3) Payrolls and basic records. 

(i) Payrolls and basic records relating thereto shall be maintained by the contractor during the 
course of the work and preserved for a period of three years thereafter for all laborers and 
mechanics working at the site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct classification, hourly rates of 
wages paid (including rates of contributions or costs anticipated for bona fide fringe benefits or 
cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), 
daily and weekly number of hours worked, deductions made and actual wages paid. Whenever 
the Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or 
mechanic include the amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall 
maintain records which show that the commitment to provide such benefits is enforceable, that 
the plan or program is financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such benefits. Contractors employing 
apprentices or trainees under approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee programs, the registration of 
the apprentices and trainees, and the ratios and wage rates prescribed in the applicable programs. 

(ii)(A) The contractor shall submit weekly, for each week in which any contract work is 
performed, a copy of all payrolls to the subrecipient, that is, the entity that receives the sub-grant 
or loan from the State capitalization grant recipient.  Such documentation shall be available on 
request of the State recipient or EPA. As to each payroll copy received, the subrecipient shall 
provide written confirmation in a form satisfactory to the State indicating whether or not the 
project is in compliance with the requirements of 29 CFR 5.5(a)(1) based on the most recent 
payroll copies for the specified week. The payrolls shall set out accurately and completely all of 
the information required to be maintained under 29 CFR 5.5(a)(3)(i), except that full social 
security numbers and home addresses shall not be included on the weekly payrolls.  Instead the 
payrolls shall only need to include an individually identifying number for each employee (e.g., 
the last four digits of the employee's social security number). The required weekly payroll 
information may be submitted in any form desired. Optional Form WH-347 is available for this 
purpose from the Wage and Hour Division Web site at http://www.dol.gov/ 
whd/forms/wh347instr.htm or its successor site. The prime contractor is responsible for the 
submission of copies of payrolls by all subcontractors. Contractors and subcontractors shall 
maintain the full social security number and current address of each covered worker, and shall 
provide them upon request to the subrecipient(s) for transmission to the State or EPA if 
requested by EPA , the State, the contractor, or the Wage and Hour Division of the Department 
of Labor for purposes of an investigation or audit of compliance with prevailing wage 
requirements. It is not a violation of this section for a prime contractor to require a subcontractor 
to provide addresses and social security numbers to the prime contractor for its own records, 
without weekly submission to the subrecipient(s). 
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(B) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the 
contractor or subcontractor or his or her agent who pays or supervises the payment of the persons 
employed under the contract and shall certify the following: 

(1) That the payroll for the payroll period contains the information required to be provided under 
§ 5.5 (a)(3)(ii) of Regulations, 29 CFR part 5, the appropriate information is being maintained
under § 5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such information is correct and 
complete; 

(2) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on 
the contract during the payroll period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions have been made either directly or 
indirectly from the full wages earned, other than permissible deductions as set forth in 
Regulations, 29 CFR part 3; 

(3) That each laborer or mechanic has been paid not less than the applicable wage rates and 
fringe benefits or cash equivalents for the classification of work performed, as specified in the 
applicable wage determination incorporated into the contract. 

(C) The weekly submission of a properly executed certification set forth on the reverse side of 
Optional Form WH-347 shall satisfy the requirement for submission of the “Statement of 
Compliance” required by paragraph (a)(3)(ii)(B) of this section. 

(D) The falsification of any of the above certifications may subject the contractor or 
subcontractor to civil or criminal prosecution under section 1001 of title 18 and section 231 of 
title 31 of the United States Code. 

(iii) The contractor or subcontractor shall make the records required under paragraph (a)(3)(i) of 
this section available for inspection, copying, or transcription by authorized representatives of 
the State, EPA or the Department of Labor, and shall permit such representatives to interview 
employees during working hours on the job. If the contractor or subcontractor fails to submit the 
required records or to make them available, the Federal agency or State may, after written notice 
to the contractor, sponsor, applicant, or owner, take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of funds. Furthermore, failure to 
submit the required records upon request or to make such records available may be grounds for 
debarment action pursuant to 29 CFR 5.12. 

(4) Apprentices and trainees. 

(i) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the 
work they performed when they are employed pursuant to and individually registered in a bona 
fide apprenticeship program registered with the U.S. Department of Labor, Employment and 
Training Administration, Office of Apprenticeship Training, Employer and Labor Services, or 
with a State Apprenticeship Agency recognized by the Office, or if a person is employed in his 
or her first 90 days of probationary employment as an apprentice in such an apprenticeship 
program, who is not individually registered in the program, but who has been certified by the 
Office of Apprenticeship Training, Employer and Labor Services or a State Apprenticeship 
Agency (where appropriate) to be eligible for probationary employment as an apprentice. The 
allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be 
greater than the ratio permitted to the contractor as to the entire work force under the registered 
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program. Any worker listed on a payroll at an apprentice wage rate, who is not registered or 
otherwise employed as stated above, shall be paid not less than the applicable wage rate on the 
wage determination for the classification of work actually performed. In addition, any apprentice 
performing work on the job site in excess of the ratio permitted under the registered program 
shall be paid not less than the applicable wage rate on the wage determination for the work 
actually performed. Where a contractor is performing construction on a project in a locality other 
than that in which its program is registered, the ratios and wage rates (expressed in percentages 
of the journeyman's hourly rate) specified in the contractor's or subcontractor's registered 
program shall be observed. Every apprentice must be paid at not less than the rate specified in 
the registered program for the apprentice's level of progress, expressed as a percentage of the 
journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid 
fringe benefits in accordance with the provisions of the apprenticeship program. If the 
apprenticeship program does not specify fringe benefits, apprentices must be paid the full 
amount of fringe benefits listed on the wage determination for the applicable classification. If the 
Administrator determines that a different practice prevails for the applicable apprentice 
classification, fringes shall be paid in accordance with that determination. In the event the Office 
of Apprenticeship Training, Employer and Labor Services, or a State Apprenticeship Agency 
recognized by the Office, withdraws approval of an apprenticeship program, the contractor will 
no longer be permitted to utilize apprentices at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less 
than the predetermined rate for the work performed unless they are employed pursuant to and 
individually registered in a program which has received prior approval, evidenced by formal 
certification by the U.S. Department of Labor, Employment and Training Administration. The 
ratio of trainees to journeymen on the job site shall not be greater than permitted under the plan 
approved by the Employment and Training Administration. Every trainee must be paid at not 
less than the rate specified in the approved program for the trainee's level of progress, expressed 
as a percentage of the journeyman hourly rate specified in the applicable wage determination. 
Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program. If 
the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour 
Division determines that there is an apprenticeship program associated with the corresponding 
journeyman wage rate on the wage determination which provides for less than full fringe benefits 
for apprentices. Any employee listed on the payroll at a trainee rate who is not registered and 
participating in a training plan approved by the Employment and Training Administration shall 
be paid not less than the applicable wage rate on the wage determination for the classification of 
work actually performed. In addition, any trainee performing work on the job site in excess of 
the ratio permitted under the registered program shall be paid not less than the applicable wage 
rate on the wage determination for the work actually performed. In the event the Employment 
and Training Administration withdraws approval of a training program, the contractor will no 
longer be permitted to utilize trainees at less than the applicable predetermined rate for the work 
performed until an acceptable program is approved. 

(iii) Equal employment opportunity. The utilization of apprentices, trainees and journeymen 
under this part shall be in conformity with the equal employment opportunity requirements of 
Executive Order 11246, as amended, and 29 CFR part 30. 

(5) Compliance with Copeland Act requirements. The contractor shall comply with the 
requirements of 29 CFR part 3, which are incorporated by reference in this contract. 
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(6) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses 
contained in 29 CFR 5.5(a)(1) through (10) and such other clauses as the EPA determines  may 
by appropriate, and also a clause requiring the subcontractors to include these clauses in any 
lower tier subcontracts. The prime contractor shall be responsible for the compliance by any 
subcontractor or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 

(7) Contract termination: debarment. A breach of the contract clauses in 29 CFR 5.5 may be 
grounds for termination of the contract, and for debarment as a contractor and a subcontractor as 
provided in 29 CFR 5.12. 

(8) Compliance with Davis-Bacon and Related Act requirements. All rulings and interpretations 
of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are herein 
incorporated by reference in this contract. 

(9) Disputes concerning labor standards. Disputes arising out of the labor standards provisions of 
this contract shall not be subject to the general disputes clause of this contract. Such disputes 
shall be resolved in accordance with the procedures of the Department of Labor set forth in 29 
CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the 
contractor (or any of its subcontractors) and Subrecipient(s), State, EPA, the U.S. Department of 
Labor, or the employees or their representatives. 

(10) Certification of eligibility. 

(i) By entering into this contract, the contractor certifies that neither it (nor he or she) nor any 
person or firm who has an interest in the contractor's firm is a person or firm ineligible to be 
awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 
5.12(a)(1). 

(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a 
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 
1001. 

4. Contract Provision for Contracts in Excess of $100,000.

(a) Contract Work Hours and Safety Standards Act. The subrecipient shall insert the following 
clauses set forth in paragraphs (a)(1), (2), (3), and (4) of this section in full in any contract in an 
amount in excess of $100,000 and subject to the overtime provisions of the Contract Work Hours 
and Safety Standards Act. These clauses shall be inserted in addition to the clauses required by 
Item 3, above or 29 CFR 4.6. As used in this paragraph, the terms laborers and mechanics 
include watchmen and guards. 

(1) Overtime requirements. No contractor or subcontractor contracting for any part of the 
contract work which may require or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any workweek in which he or she is employed 
on such work to work in excess of forty hours in such workweek unless such laborer or mechanic 
receives compensation at a rate not less than one and one-half times the basic rate of pay for all 
hours worked in excess of forty hours in such workweek. 
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(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the 
clause set forth in paragraph (b)(1) of this section the contractor and any subcontractor 
responsible therefore shall be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work done under contract for the 
District of Columbia or a territory, to such District or to such territory), for liquidated damages. 
Such liquidated damages shall be computed with respect to each individual laborer or mechanic, 
including watchmen and guards, employed in violation of the clause set forth in paragraph (b)(1) 
of this section, in the sum of $10 for each calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty hours without payment of the 
overtime wages required by the clause set forth in paragraph (b)(1) of this section. 

(3) Withholding for unpaid wages and liquidated damages. The subrecipient shall upon the 
request of the EPA Award Official or an authorized representative of the Department of Labor, 
withhold or cause to be withheld, from any moneys payable on account of work performed by 
the contractor or subcontractor under any such contract or any other Federal contract with the 
same prime contractor, or any other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same prime contractor, such sums as may 
be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for 
unpaid wages and liquidated damages as provided in the clause set forth in paragraph (a)(2) of 
this section. 

(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set 
forth in paragraph (b)(1) through (4) of this section and also a clause requiring the subcontractors 
to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible 
for compliance by any subcontractor or lower tier subcontractor with the clauses set forth in 
paragraphs (b)(1) through (4) of this section. 

(c) In addition to the clauses contained in Item 3, above, in any contract subject only to the 
Contract Work Hours and Safety Standards Act and not to any of the other statutes cited in  29 
CFR 5.1, the Subrecipient shall insert a clause requiring that the contractor or subcontractor shall 
maintain payrolls and basic payroll records during the course of the work and shall preserve 
them for a period of three years from the completion of the contract for all laborers and 
mechanics, including guards and watchmen, working on the contract. Such records shall contain 
the name and address of each such employee, social security number, correct classifications, 
hourly rates of wages paid, daily and weekly number of hours worked, deductions made, and 
actual wages paid. Further, the Subrecipient shall insert in any such contract a clause providing 
that the records to be maintained under this paragraph shall be made available by the contractor 
or subcontractor for inspection, copying, or transcription by authorized representatives of the 
(write the name of agency) and the Department of Labor, and the contractor or subcontractor will 
permit such representatives to interview employees during working hours on the job. 

5. Compliance Verification.

(a) The subrecipient shall periodically interview a sufficient number of employees entitled to DB 
prevailing wages (covered employees) to verify that contractors or subcontractors are paying the 
appropriate wage rates.  As provided in 29 CFR 5.6(a)(6), all interviews must be conducted in 
confidence. The subrecipient must use Standard Form 1445 (SF 1445) or equivalent 
documentation to memorialize the interviews.  Copies of the SF 1445 are available from EPA on 
request. 
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(b) The subrecipient shall establish and follow an interview schedule based on its assessment of 
the risks of noncompliance with DB posed by contractors or subcontractors and the duration of 
the contract or subcontract. Subrecipients must conduct more frequent interviews if the initial 
interviews or other information indicates that there is a risk that the contractor or subcontractor is 
not complying with DB.  Subrecipients shall immediately conduct necessary interviews in 
response to an alleged violation of the prevailing wage requirements.  All interviews shall be 
conducted in confidence. 

(c) The subrecipient shall periodically conduct spot checks of a representative sample of weekly 
payroll data to verify that contractors or subcontractors are paying the appropriate wage rates. 
The subrecipient shall establish and follow a spot check schedule based on its assessment of the 
risks of noncompliance with DB posed by contractors or subcontractors and the duration of the 
contract or subcontract.  At a minimum, if practicable the subrecipient should spot check payroll 
data within two weeks of each contractor or subcontractor’s submission of its initial payroll data 
and two weeks prior to the completion date the contract or subcontract. Subrecipients must 
conduct more frequent spot checks if the initial spot check or other information indicates that 
there is a risk that the contractor or subcontractor is not complying with DB . In addition, during 
the examinations the subrecipient shall verify evidence of fringe benefit plans and payments 
thereunder by contractors and subcontractors who claim credit for fringe benefit contributions. 

(d) The subrecipient shall periodically review contractors and subcontractors use of apprentices 
and trainees to verify registration and certification with respect to apprenticeship and training 
programs approved by either the U.S Department of Labor or a state, as appropriate, and that 
contractors and subcontractors are not using disproportionate numbers of, laborers, trainees and 
apprentices.  These reviews shall be conducted in accordance with the schedules for spot checks 
and interviews described in Item 5(b) and (c) above. 

(e) Subrecipients must immediately report potential violations of the DB prevailing wage 
requirements to the EPA DB contact listed above and to the appropriate DOL Wage and Hour 
District Office listed at http://www.dol.gov/whd/america2.htm or its successor site. 
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Attachment Number 15 

American Iron and Steel Requirement 

The Contractor acknowledges to and for the benefit of the ________________(“Purchaser”) and 
the State of Kentucky (the “State”) that it understands the goods and services under this 
Agreement are being funded with monies made available by the Clean Water State Revolving 
Fund and/or Drinking Water State Revolving Fund that have statutory requirements commonly 
known as “American Iron and Steel;” that requires all of the iron and steel products used in the 
project to be produced in the United States (“American Iron and Steel Requirement”) including 
iron and steel products provided by the Contactor pursuant to this Agreement. 

The Contractor hereby represents and warrants to and for the benefit of the Purchaser and the 
State that (a) the Contractor has reviewed and understands the American Iron and Steel 
Requirement, (b) all of the iron and steel products used in the project will be and/or have been 
produced in the United States in a manner that complies with the American Iron and Steel 
Requirement, unless a waiver of the requirement is approved, and (c) the Contractor will provide 
any further verified information, certification or assurance of compliance with this paragraph, or 
information necessary to support a waiver of the American Iron and Steel Requirement, as may 
be requested by the Purchaser or the State. Notwithstanding any other provision of this 
Agreement, any failure to comply with this paragraph by the Contractor shall permit the 
Purchaser or State to recover as damages against the Contractor any loss, expense, or cost 
(including without limitation attorney’s fees) incurred by the Purchaser or State resulting from 
any such failure (including without limitation any impairment or loss of funding, whether in 
whole or in part, from the State or any damages owed to the State by the Purchaser). 

While the Contractor has no direct contractual privity with the State, as a lender to the 
Purchaser for the funding of its project, the Purchaser and the Contractor agree that the State is a 
third-party beneficiary and neither this paragraph (nor any other provision of this Agreement 
necessary to give this paragraph force or effect) shall be amended or waived without the prior 
written consent of the State. 
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Sample Certification 

The following information is provided as a sample letter of step certification for AIS compliance. 
Documentation must be provided on company letterhead. 

Date 

Company Name 

Company Address 

City, State Zip 

Subject: American Iron and Steel Step Certification for Project (XXXXXXXXXX) 

I, (company representative), certify that the (melting, bending, coating, galvanizing, cutting, etc.) 
process for (manufacturing or fabricating) the following products and/or materials shipped or 
provided for the subject project is in full compliance with the American Iron and Steel 
requirement as mandated in EPA’s State Revolving Fund Programs. 

Item, Products and/or Materials: 

1. Xxxx
2. Xxxx
3. Xxxx

Such process took place at the following location: 

_____________ 

If any of the above compliance statements change while providing material to this project we 
will immediately notify the prime contractor and the engineer. 

Signed by company representative 
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(NKWSD) 00900 - 1 7/99 

EMPLOYMENT REQUIREMENTS AND WAGE RATES   

R-1.  GENERAL.  The successful bidder will be required to conform to all 
provisions of the federal Davis-Bacon and Related Acts (The Act) which requires 
that all laborers and mechanics employed by contractors and subcontractors 
performing on federal contracts (and contractors and subcontractors performing 
on federally assisted contracts under the related ACTS) in excess of $2,000 pay 
their laborers and mechanics not less than the prevailing wage rates and fringe 
benefits, as determined by the Department of Labor, for corresponding classes of 
laborers and mechanics employed on similar projects in the area.  

This Contract shall be based upon payment by the Contractor and his 
Subcontractors of wage rates not less than the prevailing hourly wage rate for 
each craft or type of workman engaged on the Work as determined by the 
Department of Labor.  

The Contractor and each Subcontractor shall keep accurate records indicating 
the hours worked each day by each employee in each classification of work and 
the amount paid each employee for his work in each classification.  Such records 
shall be open to the inspection and transcript of the Commissioner of Labor or his 
duly authorized representatives at any reasonable time.  These payroll records 
shall not be destroyed or removed from the state for one year following 
completion of the improvement.  

The Contractor and each Subcontractor shall post and keep posted in a 
conspicuous place or places at the construction site a copy or copies of 
prevailing rates of wages and working hours as prescribed in these Contract 
Documents.  

If, during the life of this Contract, the prevailing hourly rate of wages is changed 
by the Department of Labor, such change shall not be the basis of any claim by 
the Contractor against the Owner, nor will deductions be made by the Owner 
against sums due the Contractor by reason of any such change.  

The prevailing wage law does not prohibit payment of more than the prevailing 
rate of wages.  

R-2.  PREVAILING WAGES.  

 

The Contractor shall note that where a contract is not awarded within 90 days 
from the date of establishment of the prevailing wages, there shall be a 
redetermination of the prevailing rate of wage before the contract is awarded.  

Davis Bacon wages can be obtained from the Wage Determinations Online 
website.  Use this link to find the Davis Bacon wages:  
http://www.wdol.gov/dba.aspx .  Use the pull down menus to ender “Kentucky”, 
“Kenton”, “Heavy”, and “KY152”, and click “Search” to find the Davis Bacon 
Wages. 

http://www.wdol.gov/dba.aspx
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General Decision Number: KY180152 08/17/2018  KY152  

Superseded General Decision Number: KY20170152  

State: Kentucky  

Construction Type: Heavy  

County: Kenton County in Kentucky.  

HEAVY CONSTRUCTION PROJECTS (including sewer/water 
construction).  

Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.35 for calendar year 2018 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is 
awarded (and any solicitation was issued) on or after January 
1, 2015. If this contract is covered by the EO, the contractor 
must pay all workers in any classification listed on this wage 
determination at least $10.35 per hour (or the applicable wage 
rate listed on this wage determination, if it is higher) for 
all hours spent performing on the contract in calendar year 
2018. The EO minimum wage rate will be adjusted annually. 
Please note that this EO applies to the above-mentioned types 
of contracts entered into by the federal government that are 
subject to the Davis-Bacon Act itself, but it does not apply to 
contracts subject only to the Davis-Bacon Related Acts, 
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional 
information on contractor requirements and worker protections 
under the EO is available at www.dol.gov/whd/govcontracts.   

Modification Number     Publication Date 
          0              01/05/2018 
          1              06/01/2018 
          2              06/22/2018 
          3              08/17/2018   

ASBE0008-007 07/01/2017  

                                  Rates          Fringes  

ASBESTOS WORKER/HEAT & FROST    
INSULATOR........................$ 29.50            16.72 
----------------------------------------------------------------  
ELEC0369-008 05/30/2018  

                                  Rates          Fringes  

ELECTRICIAN......................$ 31.66            17.01 
----------------------------------------------------------------  
ENGI0018-016 05/01/2015  

                                  Rates          Fringes  

POWER EQUIPMENT OPERATOR    
(Backhoe/Excavator/Trackhoe).....$ 33.34            14.25 
----------------------------------------------------------------  
ENGI0181-016 07/01/2016 

http://www.dol.gov/whd/govcontracts
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                                  Rates          Fringes  

POWER EQUIPMENT OPERATOR   
     GROUP 1.....................$ 31.05            14.65  

OPERATING ENGINEER CLASSIFICATIONS  

GROUP 1 - Crane; Forklift  

  Operators on cranes with boom 150 feet and over, including 
  jib, shall receive $0.75 above Group 1.  All cranes with 
  piling leads will receive $0.50 above Group 1 rate 
  regardless of boom length.  Combination rate shall mean 
  $0.50 per hour above the basic hourly rate of pay.  

  Employees assigned to work below ground level are to be paid 
  10% above basic wage rate.  This does not apply to open cut 
  work.  

----------------------------------------------------------------  
ENGI0181-019 07/01/2016  

                                  Rates          Fringes  

POWER EQUIPMENT OPERATOR   
     GROUP 1.....................$ 31.05            14.65 
     GROUP 2.....................$ 28.28            14.65 
     GROUP 3.....................$ 28.71            14.65 
     GROUP 4.....................$ 27.97            14.65  

OPERATING ENGINEER CLASSIFICATIONS  

GROUP 1 - Drill; Pumpcrete; Roller (Bituminous)  

  GROUP 2 - Bobcat/Skid Steer/Skid Loader; Concrete Pump; 
  Roller (Rock)  

GROUP 3 - Articulating Truck Operator  

GROUP 4 - Pump; Roller (Earth)  

  Operators on cranes with booms 150 feet and over (including 
  jib) shall receive $1.00 above Group 1 rate; 250 feet and 
  over including jib shall receive $1.50 above Class 1 rate. 
  Combination Rate: All crane operators operating cranes, 
  where the length of the boom in combination with the length 
  of the piling leads equal or exceeds 150 feet, shall 
  receive $1.00 above the Group 1 rate.  

  Employees assigned to work below ground level are to be paid 
  10% above basic wage rate.  This does not apply to open cut 
  work.  

---------------------------------------------------------------- 
* IRON0044-005 06/01/2018  

                                  Rates          Fringes  

IRONWORKER (STRUCTURAL AND    
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REINFORCING).....................$ 28.17            21.20 
----------------------------------------------------------------  
IRON0070-011 06/01/2018  

                                  Rates          Fringes  

IRONWORKER, ORNAMENTAL...........$ 28.79            22.50 
----------------------------------------------------------------  
LABO0189-016 07/01/2017  

                                  Rates          Fringes  

LABORER   
     Concrete Worker & Grade  
     Checker.....................$ 23.14            13.29 
     Tamper(Hand Held/Walk  
     Behind).....................$ 23.39            13.29 
----------------------------------------------------------------  
LABO0265-005 05/01/2015  

                                  Rates          Fringes  

LABORER   
     Concrete Saw (Hand  
     Held/Walk Behind) &  
     Pipelayer...................$ 28.89             9.85 
     Flagger & Landscape.........$ 28.72             9.85 
---------------------------------------------------------------- 
  SUKY2011-029 06/25/2014  

                                  Rates          Fringes  

CARPENTER (Form Work Only).......$ 24.80             8.76 
   
LABORER:  Common or General......$ 25.27             8.34 
   
LABORER:  Concrete Finishing.....$ 25.75             8.60 
   
OPERATOR:  Bulldozer.............$ 28.04            13.00 
   
OPERATOR:  Loader................$ 29.37            10.13 
   
OPERATOR:  Mechanic..............$ 28.60            11.83 
   
OPERATOR:  Oiler.................$ 24.34            13.00 
   
OPERATOR:  Trencher..............$ 26.27            12.37 
   
TRUCK DRIVER:  Dump Truck........$ 19.00             4.78 
----------------------------------------------------------------  

WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental.  

================================================================   

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
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contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at www.dol.gov/whd/govcontracts.  

Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)).   

----------------------------------------------------------------    

The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate).  

Union Rate Identifiers  

A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014.  

Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate.  

Survey Rate Identifiers  

Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 

http://www.dol.gov/whd/govcontracts
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non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier.  

Survey wage rates are not updated and remain in effect until a 
new survey is conducted.  

Union Average Rate Identifiers  

Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier.  

A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based.     

----------------------------------------------------------------  

                   WAGE DETERMINATION APPEALS PROCESS  

1.) Has there been an initial decision in the matter? This can 
be:  

*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling  

On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed.  

With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to:  

            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
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            Washington, DC 20210  

2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:  

            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210  

The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue.  

3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to:  

            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210  

4.) All decisions by the Administrative Review Board are final.  

================================================================  

          END OF GENERAL DECISION 
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Section 01015   

PROJECT REQUIREMENTS   

1.  GENERAL DESCRIPTION OF WORK.  The Work to be performed under these 
Contract Documents is generally described as follows:  Furnishing all plant, materials, 
equipment, supplies, labor and transportation, including fuel, power, water, (except any 
materials, equipment, utility, or service, if any, specified herein to be furnished by the 
District), and performing all work required in the scope of work in the Contract, in strict 
accordance with the specifications, schedules, and drawings, all of which are made a 
part hereof and including such detail drawings as may be furnished by the District from 
time to time during the prosecution of the work in explanation of said drawings.  

2.  COORDINATION.  Contractor shall plan, schedule, and coordinate its operations in a 
manner which will facilitate the simultaneous progress of the work included under other 
contracts outside the scope of these Contract Documents if applicable.  

3.  MATERIALS TO BE FURNISHED BY OWNER.  If the Owner is supplying some of 
the materials for this project (eg. air release valves, meter materials) it shall be indicated 
on the bid item unit price sheet and Measurement and Payment Section1025.  Items will 
be available at the Owner's storage yard unless other provisions have been made.   

4.  RESPONSIBILITY FOR MATERIALS AND EQUIPMENT. 

 

4.01.  Items Furnished by Owner.  Contractor's responsibility for materials and 
equipment furnished by Owner shall begin at the point of delivery on acceptance by 
Contractor.  Contractor shall carefully examine each shipment prior to acceptance and 
shall reject all defective items.  Owner reserves the right, however, to accept items 
rejected by Contractor and to authorize their installation in the Work.  

Defective materials and equipment discovered after installation and prior to final 
acceptance of the Work, where the defect is of a nature not detectable by visual 
examination and other appropriate field inspection methods, shall be replaced by Owner, 
together with such additional materials and supplies as may be necessary for their 
replacement.  Contractor shall furnish all necessary tools, equipment, and appliances, 
and perform all necessary labor, for the removal and replacement of such defective 
items in a manner acceptable to Owner; adjustment to the Contract Price for the costs of 
the removal and replacement shall be made in accordance with Article 11 of the General 
Conditions.  

All materials and equipment furnished by Owner which disappear or are damaged after 
their acceptance by Contractor shall be replaced by and at the expense of Contractor.  
Replacements shall conform to the original procurement specifications.  

Contractor shall be responsible for all unloading, reloading, transporting to the site, 
storage if necessary, re-handling, and installation.  
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All items shall be unloaded promptly after arrival.  All charges for demurrage due to 
negligence or delay by Contractor shall be paid by Contractor.  Equipment and materials 
shall be handled by methods which will prevent damage.  

Equipment and materials shall be protected from exposure to the elements.  All 
equipment shall be stored in accordance with the General Equipment Stipulations.  

Contractor shall accept the risk of any delay in delivery of equipment or materials 
furnished by Owner, and if the Work is delayed, Contractor shall have no claim for 
damages or contract adjustment other than an extension of time and the waiving of 
liquidated damages occasioned by the delay.  

All equipment shall be arranged and installed as indicated on the Drawings, and in 
conformity with installation drawings and instructions furnished to Owner by the 
manufacturer of the equipment.  

4.02.  Items Furnished by Contractor.  Contractor shall be fully responsible for all 
materials and equipment which it has furnished.  

5.  OFFSITE STORAGE.  Offsite storage arrangement shall be approved by Owner for 
all materials and equipment not incorporated into the Work but included in Applications 
for Payment.  Such offsite storage arrangement shall be presented in writing and shall 
afford adequate and satisfactory security and protection.  Offsite storage facilities shall 
be accessible to Owner.  

6.  SUBSTITUTES AND "OR-EQUAL" ITEMS.  Provisions for evaluation of substitutes 
and "or-equal" items of materials and equipment are covered in Paragraph 6.05 of the 
General Conditions.  Requests for review of equivalency will not be accepted by Owner 
from anyone except Contractor, and such requests will not be considered until after the 
Contract has been awarded.  

7.  PREPARATION FOR SHIPMENT.  All materials shall be suitably packaged to 
facilitate handling and protect against damage during transit and storage.  Painted 
surfaces shall be protected against impact, abrasion, discoloration, and other damage.  
All painted surfaces which are damaged prior to acceptance of equipment shall be 
repainted to the satisfaction of Owner.  

Each item, package, or bundle of material shall be tagged or marked as identified in the 
delivery schedule or on the Shop Drawings.  Complete packing lists and bills of material 
shall be included with each shipment.  

8.  SALVAGE OF MATERIALS AND EQUIPMENT.  Existing materials and equipment 
removed, and not reused as a part of the Work, shall become Contractor's property, 
except the following items which shall remain Owner's property: Fire Hydrants, 
temporary plugs, and any unused materials supplied by the Owner.  

Contractor shall carefully remove, in a manner to prevent damage, all materials and 
equipment specified or indicated to be salvaged and reused or to remain the property of 
Owner.  Contractor shall store and protect salvaged items specified or indicated to be 
reused in the Work. 
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Salvaged items not to be reused in the Work, but to remain Owner's property, shall be 
delivered by Contractor in good condition to Owner’s storage yard.    

Any items damaged in removal, storage, or handling through carelessness or improper 
procedures shall be replaced by Contractor in kind or with new items.  

Contractor may furnish and install new items instead of those specified or indicated to be 
salvaged and reused, in which case such removed items will become Contractor's 
property.  

Existing materials and equipment removed by Contractor shall not be reused in the Work 
except where so specified or indicated.  

9.  EASEMENTS AND RIGHTS-OF-WAY.  The easements and rights-of-way for the 
pipelines will be provided by Owner.  Contractor shall confine its construction operations 
within the limits indicated on the Drawings.   Contractor shall use due care in placing 
construction tools, equipment, excavated materials, and pipeline materials and supplies 
in order to avoid damage to property and interference with traffic.  

9.01.  On Private Property.  Easements across private property are indicated on the 
Drawings.  Contractor shall set stakes to mark the boundaries of construction easements 
across private property.  The stakes shall be protected and maintained until completion 
of construction and cleanup.  

Contractor shall not enter any private property outside the designated construction 
easement boundaries without written permission from the owner of the property.  

Whenever the easement is occupied by crops which will be damaged by construction 
operations, Contractor shall notify the owner sufficiently in advance so that the crops 
may be removed before excavation or trenching is started.  Contractor shall be 
responsible for all damage to crops outside the easement and shall make satisfactory 
settlement for the damage directly with the owner.  

Where the line crosses fields which are leveled for irrigation or terraced, Contractor shall 
relevel irrigated fields and replace all terraces to their original or better condition, and to 
the satisfaction of the owner.  

9.02.  Work Within Highway and Railroad Rights-of-Way.  Permits shall be obtained by 
Owner.  All Work performed and all operations of Contractor, its employees, or 
Subcontractors within the limits of railroad and highway rights-of-way shall be in 
conformity with the requirements and be under the control (through Owner) of the 
railroad or highway authority owning, or having jurisdiction over and control of, the 
right-of-way in each case.  

10.  OPERATION OF EXISTING FACILITIES.  The existing water transmission and 
distribution system must be kept in continuous operation throughout the construction 
period.  No interruption will be permitted which adversely affects the degree of service 
provided.  Provided permission is obtained from Owner in advance, portions of the 
existing facilities may be taken out of service for short periods corresponding with 
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periods of minimum service demands.  This may facilitate work at night or weekends 
which is considered incidental to the project.  

Contractor shall provide temporary facilities and make temporary modifications as 
necessary to keep the existing facilities in operation during the construction period.  

11.  NOTICES TO OWNERS AND AUTHORITIES.  Contractor shall, as provided in the 
General Conditions, notify owners of adjacent property and utilities when prosecution of 
the Work may affect them.  

When it is necessary to temporarily deny access to property, or when any utility service 
connection must be interrupted, Contractor shall give notices sufficiently in advance to 
enable the affected persons to provide for their needs.  Notices shall conform to any 
applicable local ordinance and, whether delivered orally or in writing, shall include 
appropriate information concerning the interruption and instructions on how to limit 
inconvenience caused thereby.   

Utilities and other concerned agencies shall be notified at least 24 hours prior to cutting 
or closing streets or other traffic areas or excavating near underground utilities or pole 
lines.  

12.  LINES AND GRADES.  All Work shall be done to the lines, grades, and elevations 
indicated on the Drawings.  

Basic horizontal and vertical control points will be established or designated by Owner to 
be used as datums for the Work.  All additional survey, layout, and measurement work 
shall be performed by Contractor as a part of the Work.    

Contractor shall provide an experienced instrument person, competent assistants, and 
such instruments, tools, stakes, and other materials required to complete the survey, 
layout, and measurement work.  In addition, Contractor shall furnish, without charge, 
competent persons and such tools, stakes, and other materials as Owner may require in 
establishing or designating control points, or in checking survey, layout, and 
measurement work performed by Contractor.  

Contractor shall keep Owner informed, a reasonable time in advance, of the times and 
places at which it wishes to do Work, so that horizontal and vertical control points may 
be established and any checking deemed necessary by Owner may be done with 
minimum inconvenience to Owner and minimum delay to Contractor.  

Contractor shall remove and reconstruct work which is improperly located.  

13.  CONNECTIONS TO EXISTING FACILITIES.  Unless otherwise specified or 
indicated, Contractor shall make all necessary connections to existing facilities, including 
structures, drain lines, and utilities such as water, sewer, gas, telephone, and electric.  In 
each case, Contractor shall receive permission from Owner or the owning utility prior to 
undertaking connections.  Contractor shall protect facilities against deleterious 
substances and damage.  
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Connections to existing facilities which are in service shall be thoroughly planned in 
advance, and all required equipment, materials, and labor shall be on hand at the time of 
undertaking the connections.  Work shall proceed continuously (around the clock) if 
necessary to complete connections in the minimum time.  Operation of valves or other 
appurtenances on existing utilities, when required, shall be by or under the direct 
supervision of the owning utility.  

14.  UNFAVORABLE CONSTRUCTION CONDITIONS.  During unfavorable weather, 
wet ground, or other unsuitable construction conditions, Contractor shall confine its 
operations to work which will not be affected adversely by such conditions.  No portion of 
the Work shall be constructed under conditions which would affect adversely the quality 
or efficiency thereof, unless special means or precautions are taken by Contractor to 
perform the Work in a proper and satisfactory manner.  

15.  CUTTING AND PATCHING.  As provided in General Conditions, Contractor shall 
perform all cutting and patching required for the Work and as may be necessary in 
connection with uncovering Work for inspection or for the correction of defective Work.  

Contractor shall perform all cutting and patching required for and in connection with the 
Work, including but not limited to the following:   

Removal of improperly timed Work.  
Removal of samples of installed materials for testing.  
Alteration of existing facilities.  
Installation of new Work in existing facilities.  

Contractor shall provide all shoring, bracing, supports, and protective devices necessary 
to safeguard all Work and existing facilities during cutting and patching operations.  
Contractor shall not undertake any cutting or demolition which may affect the structural 
stability of the Work or existing facilities without Owner's concurrence.  

Materials shall be cut and removed to the extent indicated on the Drawings or as 
required to complete the Work.  Materials shall be removed in a careful manner, with no 
damage to adjacent facilities or materials.  Materials which are not salvable shall be 
removed from the site by Contractor.  

All Work and existing facilities affected by cutting operations shall be restored with new 
materials, or with salvaged materials acceptable to Owner, to obtain a finished 
installation with the strength, appearance, and functional capacity required.  If 
necessary, entire surfaces shall be patched and refinished.  

16.  ASBESTOS REMOVAL.  If, during the progress of the Work, suspected asbestos-
containing products are identified, Contractor shall stop work in the affected area and 
engage an asbestos removal Subcontractor to verify the materials and, if necessary, 
encapsulate, enclose, or remove and dispose of all asbestos in accordance with current 
regulations of the Environmental Protection Agency and the U. S. Department of Labor - 
Occupational Safety and Health Administration, the state asbestos regulating agency, 
and any local government agency.  Payment for such work will be made by Change 
Order.  
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16.01.  Subcontractor's Qualifications.  The Subcontractor for asbestos removal shall be 
regularly engaged in this type of activity and shall be familiar with the regulations which 
govern this work.  The Subcontractor shall demonstrate to the satisfaction of Owner that 
it has successfully completed at least three asbestos removal projects, that it has the 
necessary staff and equipment to perform the work, and that it has an approved site for 
disposal of the asbestos.  The Subcontractor shall carry insurance as specified in the 
Supplementary Conditions.  

16.02.  Removal Methods.  The asbestos removal Subcontractor shall submit a work 
plan of its proposed removal procedure to Owner before beginning work and shall certify 
that the methods are in full compliance with the governing regulations.  The work plan 
shall cover all aspects of the removal, including health and safety of employees and 
building occupants, hygiene facilities, employee certification, clearance criteria, trans-
portation and disposal, enclosure techniques, and other techniques appropriate for the 
proposed work.  

17.  CLEANING UP.  Contractor shall keep the premises free at all times from 
accumulations of waste materials and rubbish.  Contractor shall provide adequate trash 
receptacles about the site and shall promptly empty the containers when filled.  

Construction materials, such as concrete forms and scaffolding, shall be neatly stacked 
by Contractor when not in use.  Contractor shall promptly remove splattered concrete, 
asphalt, oil, paint, corrosive liquids, and cleaning solutions from surfaces to prevent 
marring or other damage.  

Volatile wastes shall be properly stored in covered metal containers and removed daily.  

Wastes shall not be buried or burned on the site or disposed of into storm drains, 
sanitary sewers, streams, or waterways.  All wastes shall be removed from the site and 
disposed of in a manner complying with local ordinances and anti-pollution laws.  

Adequate cleanup will be a condition for processing of progress payment applications.  

18.  APPLICABLE CODES.  References in the Contract Documents to local codes mean 
the following:   

Kentucky Building Code  
Kentucky Plumbing Code  
National Electric Code  
BOCA Mechanical Code 

Other standard codes which apply to the Work are designated in the Specifications.  

19.  PRECONSTRUCTION CONFERENCE.  Prior to the commencement of Work at the 
site, a pre-construction conference will be held at a mutually agreed time and place.  The 
conference shall be attended by:   

Contractor and its superintendent.  
Principal Subcontractors.  
Representatives of principal Suppliers and manufacturers as appropriate.  
Representatives of Owner. 
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Government representatives as appropriate.  
Others as requested by Contractor or Owner.  

Unless previously submitted to Owner, Contractor shall bring to the conference a 
preliminary schedule for each of the following:  

Progress.  
Procurement.  
Values for progress payment purposes.  
Shop Drawings and other submittals.  

The purpose of the conference is to designate responsible personnel and establish a 
working relationship.  Matters requiring coordination will be discussed and procedures 
for handling such matters established.  The agenda will include:  

Contractor's preliminary schedules.  
Transmittal, review, and distribution of Contractor's submittals.    
Processing Applications for Payment.  
Maintaining record documents.  
Critical Work sequencing.  
Field decisions and Change Orders.  
Use of premises, office and storage areas, security, housekeeping, and Owner's 
needs.  
Contractor's assignments for safety and first aid.  

Owner will preside at the conference and will arrange for keeping the minutes and 
distributing the minutes to all persons in attendance.  

20.  PROGRESS MEETINGS.  Contractor shall schedule and hold regular progress 
meetings at least monthly and at other times as requested by Owner or required by 
progress of the Work.  Contractor, Owner, and all Subcontractors active on the site shall 
be represented at each meeting.  Contractor may at its discretion request attendance by 
representatives of its Suppliers, manufacturers, and other Subcontractors.  

Contractor shall preside at the meetings.  Meeting minutes will be prepared and 
distributed by Contractor.  The purpose of the meetings will be to review the progress of 
the Work, maintain coordination of efforts, discuss changes in scheduling, and resolve 
other problems which may develop.   

End of Section 
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Section 01025   

MEASUREMENT AND PAYMENT  

1.  SCOPE.  This section covers methods of measurement and payment for items of Work 
under this Contract.  

2.  GENERAL.  The total Contract Price shall cover all Work required by the Contract 
Documents.  All costs in connection with the proper and successful completion of the Work, 
including furnishing all materials, equipment, supplies, and appurtenances; providing all 
construction plant, equipment, and tools; and performing all necessary labor and supervision 
to fully complete the Work, shall be included in the unit and lump sum prices bid.  All Work 
not specifically set forth as a pay item in the Bid Form shall be considered a subsidiary 
obligation of Contractor and all costs in connection therewith shall be included in the prices 
bid.  The Contractor shall be responsible for supplying all project materials, except for items 
supplied by the Owner as indicated in the Bid Item Descriptions below and on the bid form.  

3.  ESTIMATED QUANTITIES.  All estimated quantities stipulated in the Bid Form or other 
Contract Documents are approximate and are to be used only (a) as a basis for estimating 
the probable cost of the Work and (b) for the purpose of comparing the bids submitted for the 
Work.  The actual amounts of work done and materials furnished under unit price items may 
differ from the estimated quantities.  The basis of payment for work and materials will be the 
actual amount of work done and materials furnished.  Contractor agrees that it will make no 
claim for damages, anticipated profits, or otherwise on account of any difference between the 
amounts of work actually performed and materials actually furnished and the estimated 
amounts therefor.  

4.  EXCAVATION AND TRENCHING.  Except where otherwise specified, the unit or lump 
sum price bid for each item of Work, which involves excavation, or trenching shall include all 
costs for such Work.  No direct payment shall be made for excavation or trenching.  All 
excavation and trenching shall be unclassified as to materials, which may be encountered; in 
addition, trenches shall be unclassified as to depth.  

5.  BID PRICES TO INCLUDE INCIDENTAL WORK.  The bid prices will cover and include 
the cost and expense of all contingents, accessories and incidental work and material 
required to complete the improvement.  This includes replacement of services, pavement, 
fences and any other objects which are affected in the process of construction on this work.  
It shall also include where necessary, watchmen, flagmen, barricades, red lights, all backfill 
material such as gravel, flowable fill and any temporary restoration, construction joints, 
finishing and curing concrete, dust control, maintenance of traffic, maintenance of existing 
sewage flow, provision for access to property, and many other incidents which occur on a 
normal construction job.  

DESCRIPTION OF BID ITEMS 

 

NOTE:  Descriptions of each material can be found in Section 01600 Technical 
Provisions  

6.  PIPELINES.  Pipelines which are to be paid for on a unit price basis shall be measured for 
payment on a horizontal plane after installation of the pipe.  Where lines are laid to conform 
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to stationed profiles, payment shall be made on linear quantities based on the pipeline 
stationing as determined by surveys made after installation.    

The measurement of the length of each line or run of pipe of each size will begin and end at:   

a. The end of the pipe where connected to an existing pipe, fitting, or valve; or at the 
end of a dead-end run.   

b. The center lines intersection of the run and branch on tees, crosses, or laterals 
where a branch line connecting therewith is constructed under this Contract.  
Where a branch fitting is installed under this Contract, and the branch or 
connecting line is to be constructed by others at some future date or under another 
contract, the pay measurement will include the entire laying length of the branch or 
branches of such fitting.   

c. The measurement of each line of pipe of each size which is to be paid for on a unit 
price basis will be continuous through, and shall include the full laying lengths of, all 
fittings and valves installed between the ends of each line; except that the laying 
lengths of reducers and increasers will be divided equally between the connected 
pipe sizes.  Connecting piping for fire hydrants will be paid under the unit price for 
fire hydrants.  

6.01 CLASS 50 or 52 DUCTILE IRON PIPE (ALL SIZES).  (Detail 103, 103a, 104, 104a, 
110).  Includes the specified pipe, polyethylene wrap, fittings, bends, tracing wire, 
excavation, clearing, labor, equipment, bedding, backfill disinfection, dechlorination, 
pressure testing, restoration of non-paved areas, etc. required to install the specified pipe 
at the location shown on the plans, or as directed, in accordance with the specifications 
and standard drawings complete and ready for use.  Paid LINEAR FEET (LF).  

6.02.A  CLASS 50 or 52 DUCTILE IRON PIPE (ALL SIZES) – INTERNAL 
RESTRAINED JOINT.  (Detail 103, 103a, 104, 104a, 110).  Includes the specified pipe, 
polyethylene wrap, fittings, bends, tracing wire, excavation, clearing, labor, equipment, 
bedding, backfill, disinfection, dechlorination, pressure testing, restoration of non-paved 
areas, etc. required to install the specified pipe at the location shown on the plans, or as 
directed, in accordance with the specifications and standard drawings complete and 
ready for use.  Paid LINEAR FEET (LF).  

6.02.B  CLASS 50 or 52 DUCTILE IRON PIPE (ALL SIZES) –RESTRAINED JOINT.  
(Detail 103, 103a, 104, 104a, 110).  Includes the specified pipe, polyethylene wrap, 
fittings, bends, tracing wire, excavation, clearing, labor, equipment, bedding, backfill, 
disinfection, dechlorination, pressure testing, restoration of non-paved areas, etc. 
required to install the specified pipe at the location shown on the plans, or as directed, in 
accordance with the specifications and standard drawings complete and ready for use.  
Pipe gaskets shall develop a wedging action between pairs of high-strength stainless 
steel stainless steel elements spaced around the gasket (Field Lok®, Fast-Grip® or 
approved equal gaskets). The bend shall be restrained using mechanical joint restraint 
devices consisting of multiple gripping wedges incorporated into a follower gland 
compatible with all mechanical joints (Megalug Series 1100®, MJ Field Lok®  or 
approved equal) Paid LINEAR FEET (LF).   
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6.03 C-900, C-909 Poly Vinyl Chloride (PVC) (ALL SIZES).  (Detail 103, 103a, 104, 
104a, 111).  Includes the specified pipe, polyethylene wrap, fittings, bends,  excavation, 
clearing, labor, equipment, bedding, backfill, disinfection, pressure testing, restoration of 
non-paved areas, tracing wire etc. required to install the specified pipe at the location 
shown on the plans, or as directed, in accordance with the specifications and standard 
drawings complete and ready for use.  Paid LINEAR FEET (LF).  

6.03B C-900, C-909 Poly Vinyl Chloride (PVC) (ALL SIZES) – RESTRAINED JOINT.  
(Detail 103, 103a, 104, 104a, 111).  Includes the specified pipe, polyethylene wrap, 
fittings, bends, tracing wire, excavation, clearing, labor, equipment, bedding, backfill, 
disinfection, pressure testing, restoration of non-paved areas, etc. required to install the 
specified pipe at the location shown on the plans, or as directed, in accordance with the 
specifications and standard drawings complete and ready for use.  Pipe push on joints 
shall be restrained using devices designed and approved by the AWWA for C900 or 
C909 PVC pipe (Megalug Series 1600®, Eagle Loc 900® or approved equal restraint 
systems). Transitional joints shall be restrained using mechanical joint restraint devices 
designed for PVC pipe and consisting of multiple gripping wedges incorporated into a 
follower gland compatible with all mechanical joints (Megalug Series 2000®, MJ Field 
Lok® PV Series or approved equal) Paid LINEAR FEET (LF).  

6.04  CASING PIPE.  Includes the casing pipe (K.D.O.T. or Railroad Spec.), labor, 
equipment, excavation, clearing, backfill, restoration, etc. required to install the casing 
pipe at the location shown on the plans, or as directed, in accordance with the 
specifications and standard drawings complete and ready for use.  Paid LINEAR FEET 
(LF).  
a. Crossings.  Where tunneling is required in connection with railroad, highway, or 

primary road crossings, each crossing shall be measured for payment horizontally 
along the longitudinal center line of the enclosing conduit or pipe installed therein, 
from end to end of the enclosing conduit, or from end to end of the tunnel 
excavation where an enclosing conduit is not required.  Each designated type of 
crossing shall include the following:   

b. Crossings in Earth Backfill Tunnel.  The unit price bid for each crossing in earth 
backfill tunnel shall include all costs in connection with excavation and backfilling, 
the excess cost of installing pipe in tunnel above the amount bid for the pipe laid in 
open trench, all skids, jointing materials, stabilized sand backfill, and all other work 
for and in connection with the crossing, not paid for separately.  Separate payment 
shall not be made for tunnel liner or supports which may be needed for Contractor's 
convenience; all such items shall be considered a subsidiary obligation of 
Contractor.   

c. Crossings in Conduit.  The unit price bid for each crossing in pipe conduit or tunnel 
liner shall include all costs in connection with excavation and backfilling, pipe 
conduit or tunnel liner, the excess cost of installing pipe in pipe conduit or tunnel 
liner above the amount bid for the pipe laid in open trench, all skids, jointing 
materials, jacking pipe, jacking pits, sand backfill, end closures, and all other work 
for and in connection with the crossing, not paid for separately.  

6.05 CLASS 200 S.D.R. 9 HDPE (HIGH DENSITY POLY-ETHYLENE) PIPE (2”).  (Detail 
115).  Includes the specified pipe, preparation of the host pipe, insertion of HDPE pipe 
into host pipe, fittings, bends, excavation, clearing, labor, equipment, bedding, backfill, 
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disinfection, pressure testing, restoration of non-paved areas, tracing wire etc. District 
shall supply service line tees, saddle, curb stop and straight coupling.  Contractor is 
required to install the specified pipe at the location shown on the plans, or as directed, in 
accordance with the specifications and standard drawings complete and ready for use.  
Paid LINEAR FEET (LF).  

7.  Connections to Existing Water Mains.  Connections to existing water mains will be paid for 
at the lump sum prices bid.  Each lump sum price named for a connection shall include all 
costs incurred for making the connection over and above the price of the connecting piping in 
place.  Each lump sum price shall include furnishing and installing the tapping sleeve and 
valve, fittings; all excavation, blocking and backfilling work; tapping of existing main; and all 
other costs not included under other bid items.  

7.01  CONNECT TO EXISTING MAIN/TIE-IN (ALL SIZES).  Includes all labor, 
equipment, excavation, fittings, sleeves, couplings, ductile iron to concrete adapters, 
blocking, anchoring, polyethylene wrap, disinfection, pressure testing, backfill and 
restoration, required to make the connection as shown on the plans, and in accordance 
with the specifications.  Pipe for connection shall be paid under pipe bid item and shall be 
measured thru connection fittings.  Paid EACH (EA).  

7.02  TAPPING SLEEVE & VALVE (ALL SIZES)  Includes the District approved tapping 
sleeve and valve, polyethylene wrap, labor, equipment, excavation, blocking, anchoring, 
disinfection, backfill, restoration, etc. to install the specified fitting at the locations shown 
on the plans in accordance with the specifications and standard drawing complete and 
ready for use.  Paid EACH (EA) when complete.  

8.  Fire Hydrants.  Fire hydrants will be paid for at the unit price bid.  The unit price named for 
each fire hydrant installation shall include all costs incurred in furnishing and installing the fire 
hydrant; auxiliary gate valve, all connecting piping to the adjacent water main, accessories, 
and appurtenances, concrete blocking behind and under the fire hydrant, drainage facilities, 
yard restoration and all other costs not included under other bid items.  

8.01  INSTALL FIRE HYDRANT ASSEMBLY.  (Detail 109).  Includes all labor, 
equipment, excavation, concrete blocking, 6” Ductile Iron Resilient Seated Gate Valve, 
Valve box, 6” Ductile Iron Anchor Coupling, 6” ductile iron leads (restrained) Fire Hydrant, 
extensions, granular drainage material, backfill and yard restoration to install fire hydrant 
complete and in accordance with the specifications and standard drawings.  Paid EACH 
(EA).   

8.02  INSTALL FUTURE FIRE HYDRANT VALVE.  (Detail 109).  Includes all labor, 
equipment, excavation, 6” Ductile Iron Resilient Seated Gate Valve, Valve box, Plug, 
backfill and yard restoration to install future fire hydrant assembly complete and in 
accordance with the specifications and standard drawings.  Paid EACH (EA).   

8.03  REMOVE FIRE HYDRANT.  Includes all labor, equipment, excavation, backfill and 
yard restoration to remove an existing fire hydrant, cap hydrant lead if necessary and 
return to the Northern Kentucky Water District warehouse.  Paid EACH (EA).  

8.04  RELOCATE FIRE HYDRANT.  Includes allowing for Northern Kentucky Water 
District’s Inspector to inspect the existing fire hydrant prior to reuse, returning unusable 
fire hydrants to the Northern Kentucky Water District Warehouse and picking up a 
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replacement hydrant for use.  Includes the labor, equipment, excavation, bedding, 
backfill, testing, disinfection, and yard restoration to relocate existing fire hydrant to valve, 
pipe, and anchoring tee as indicated on plans and on standard drawings contained in the 
plans.  The pipe, valve and anchoring tee shall be paid under separate bid items when 
required.  The Contractor to supply and install all anchoring devices, fire hydrant 
extensions, 6” ductile iron leads (restrained), concrete blocking, yard restoration, granular 
drainage material, etc, needed to install the fire hydrant complete and ready for use as 
shown on the plans, and in accordance with the specifications and standard drawings.  
Paid EACH (EA).  

8.05  ADJUST FIRE HYDRANT TO GRADE.  Includes the labor, equipment, excavation, 
bedding, backfill, testing, disinfection, and yard restoration to adjust the existing fire 
hydrant using the fire hydrant manufacturer's extension kit for adjustments of 18" or less.  
Adjustments greater than 18" require anchoring couplings and vertical bends to adjust to 

grade.  The Contractor will supply and install all anchor couplings, bends, fire hydrant 
extension, concrete blocking, yard restoration, granular drainage material, etc, needed to 
adjust the fire hydrant complete and ready for use as shown on the plans, and in 
accordance with the specifications and standard drawings.  Paid EACH (EA).  

9. Valves.  Sectionalizing valves in water mains will be paid for at the unit price bid for each 
size.  The unit price shall include all costs incurred in completing the sectionalizing valve 
installation over and above the amount paid for piping in place.  The unit price shall include 
furnishing and installing the sectionalizing valve, valve box, and appurtenances; excavation 
and backfill not included under piping; and all other costs not included under other bid items.  

No separate payment will be made for fire hydrant auxiliary gate valves or tapping valves.  

9.01  DUCTILE IRON RESILIENT SEATED GATE VALVE (4”, 6”, 8”, 12”).  (Detail 
105).  Includes the specified valve, labor, equipment, excavation, polyethylene wrap, 
bedding, backfill, disinfection, pressure testing, restoration, etc. (contractor must supply 
mechanical joint restraints on restrained joint applications), required to install the 
specified valve at the location shown on the plans, or as directed, in accordance with the 
specifications and standard drawings complete and ready for use.  All External Dome and 
Packing Bolts Shall be Stainless Steel.  Paid EACH (EA).  

9.02  BUTTERFLY VALVE (16” AND LARGER).  Includes the labor, equipment, valve 
and appurtenances, material, excavation, polyethylene wrap, bedding, backfill, 
disinfection, pressure testing, restoration, etc. (contractor must supply mechanical joint 
restraints on restrained joint applications), required to install the specified valve at the 
location shown on the plans, or as directed, in accordance with the specifications and 
standard drawings complete and ready for use.  Paid EACH (EA).  

9.03  DUCTILE IRON RESILIENT WEDGE GATE VALVE WITH BEVELED GEARING.  
Ductile iron body, non-rising stem, open left, 2” square operating nut, epoxy coated, 
mechanical joint, inlet and outlet connections, O-ring type packing, resilient wedge, 250 
PSI working pressure, and conforming in all other ways to AWWA Standard C515 
American Flow Control 2500 Resilient Wedge Gate Valve or approved equal.  Valve body 
to be assembled with stainless steel bolts grade 304 or better.  Accessory package 
(glands, gaskets and bolts) shall not be included.  Includes the specified valve, labor, 
equipment, excavation, polyethylene wrap, bedding, backfill, disinfection, pressure 
testing, restoration, etc. (contractor must supply mechanical joint restraints on restrained 
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joint applications), required to install the specified valve at the location shown on the 
plans, or as directed, in accordance with the specifications and standard drawings 
complete and ready for use.  All External Dome and Packing Bolts Shall be Stainless 
Steel.  Paid EACH (EA).  

10. SERVICES  

10.01  REPLACE and RECONNECT SERVICE LINE (3/4” THRU 2”).  Includes the 
labor, equipment, excavation, bedding, backfill, and asphalt, concrete and yard 
restoration to install the service line at the locations shown on the plans or as directed, in 
accordance with the specifications and standard drawings, complete and ready for use.  
Lead service lines encountered by the excavation shall be replaced from the main to and 
including the meter vault and meter setting.  All service line material will be supplied by 
NKWD.  Paid EACH (EA).  

10.02  REPLACE SERVICE LINE AND INSTALL WATER METER SETTING (3/4” 
THRU 2”).  Includes the labor, equipment, excavation, bedding, backfill, and asphalt, 
concrete and yard restoration to install the service line, new meter vault and yoke setting 
at the locations shown on the plans or as directed, in accordance with the specifications 
and standard drawings, complete and ready for use.  All service line material will be 
supplied by NKWD.  Paid EACH (EA).  

10.03  RECONNECT COPPER SERVICE (3/4” THRU 2”).  Includes the labor, 
equipment, excavation, bedding, backfill and asphalt, concrete and yard restoration to 
reconnect the service line at the locations shown on the plans or as directed, in 
accordance with the specifications and standard drawings, complete and ready for use.  
Lead service lines encountered by the excavation shall be replaced from the main to and 
including the meter vault and meter setting.  All service line material will be supplied by 
NKWD.  Paid EACH (EA).  

10.04  RELOCATE WATER METER SETTING.  Includes the labor, equipment, 
excavation, bedding, backfill and asphalt, concrete and yard restoration to install a new 
meter vault and yoke setting to the location shown on the plans or as directed, in 
accordance with the specifications and standard drawings complete and ready for use.  
All service line material will be supplied by NKWD.  Paid EACH (EA).  

10.05  INSTALL WATER METER SETTING.  Includes the labor, equipment, excavation, 
bedding, backfill, testing, disinfection and asphalt, concrete and yard restoration to 
install a new meter vault and yoke setting to the location shown on the plans or as 
directed, in accordance with the specifications and standard drawings complete and 
ready for use.  All service line material will be supplied by NKWD.  Paid EACH (EA).  

10.06  ADJUST EXISTING WATER VALVE BOX TO GRADE.  Includes all labor, 
equipment, excavation, bedding, 2'x2'x4" concrete pad, backfill, testing, disinfection, and 
asphalt, concrete and yard restoration to install the valve box and valve toggle extensions 
(if  required) and adjust the top of the box to finished grade complete and ready for use.  
Valve toggle extensions will be supplied by NKWD.  Paid EACH (EA).  

10.07  ADJUST WATER METER TO GRADE.  Includes all labor, equipment, excavation, 
bedding, backfill, testing, disinfection, and asphalt, concrete and yard restoration to adjust 
the top of the box to finished grade complete and ready for use.  Paid EACH (EA). 
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10.08  REMOVE EXISTING CURB STOP/METER CROCK.  Includes the labor, 
equipment, excavation, backfill and asphalt, concrete or yard restoration to remove the 
existing curb stop or meter crock at the location shown on the plans or as directed, in 
accordance with the specifications and standard drawings.  Paid EACH (EA).  

10.09  INSTALL TEMPORARY WATER SERVICE.  Includes the labor, equipment and 
materials for the installation and disinfection of temporary piping, flushing of temporary 
piping, removal of the existing meter and returning meter to the Owner, hooking up 
temporary water to meter setting, maintaining an uninterrupted water supply, repairs to any 
damaged or broken piping, installation of meter and removal of all piping and fittings upon 
completion of the work, Paid LUMP SUM (LS).   

11.  MISCELLANEOUS  

11.01  CONCRETE ENCASEMENT.  Includes the labor, equipment, excavation, backfill, 
concrete, restoration, etc. to construct the concrete encasement of the water main stream 
crossing as shown on the plans, and in accordance with the specifications and standard 
drawings.  Paid LINEAR FEET (LF).   

11.02  4” UNDERDRAIN.  Includes the labor, equipment, excavation, bedding, materials, 
backfill, and restoration, etc. required to install the underdrain at the location shown on 
the plans in accordance with the specifications and standard drawings complete and 
ready for use.  Paid EACH (EA).  

11.03  PRESSURE REDUCING VALVE PIT.  Includes the labor, equipment, excavation, 
concrete pit construction, materials, pipe work, electrical work, backfill, restoration, etc. 
required to install the specified pressure reducing valve pit at the location shown on the 
plans in accordance with the plans, specifications and standard drawings complete and 
ready for use.  Paid EACH (EA).  

11.04  PLUG AND BLOCK (ALL SIZES).  This item shall include the specified plug, 
polyethylene wrap, labor, equipment, excavation, concrete, backfill and restoration 
required to install the plug and blocking at the location shown on the plans or as directed 
in accordance with the specifications.  Paid EACH (EA).  

11.05  AIR RELEASE VALVE.  (Detail 106).  This item shall include labor, equipment, 
excavation, polyethylene wrap, bedding, backfill, disinfection, pressure testing, 
restoration, etc. required to install the air release valve at the location shown on the plans 
or as directed in accordance with the specifications.  All materials will be supplied by 
NKWD.  Paid EACH (EA).  

11.06  ANCHORING TEE AND BLOCK (ALL SIZES).  Includes the specified anchoring 
tee, labor, equipment, excavation, polyethylene wrap, bedding, backfill, disinfection, 
pressure testing, restoration, etc. required to install the specified anchoring tee at the 
location shown on the plans, or as directed, in accordance with the specifications and 
standard drawings complete and ready for use.  Paid EACH (EA).  

11.07  DUCTILE IRON TEE AND BLOCK (ALL SIZES).  Includes the specified ductile 
iron tee, labor, equipment, excavation, polyethylene wrap, bedding, backfill, disinfection, 
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pressure testing, restoration, etc. required to install the specified tee at the location 
shown on the plans, or as directed, in accordance with the specifications and standard 
drawings complete and ready for use.  Paid EACH (EA).  

11.08  DUCTILE IRON CROSS (ALL SIZES).  Includes the specified ductile iron cross, 
labor, equipment, excavation, polyethylene wrap, bedding, backfill, disinfection, pressure 
testing, restoration, etc. required to install the specified ductile iron cross at the location 
shown on the plans, or as directed, in accordance with the specifications and standard 
drawings complete and ready for use.  Paid EACH (EA).  

11.09  REDUCER (ALL SIZES).  Includes the reducer, labor, equipment, excavation, 
polyethylene wrap, bedding, backfill, disinfection, pressure testing, restoration, etc. 
required to install the specified reducer at the location shown on the plans, or as directed, 
in accordance with the specifications and standard drawings complete and ready for use.  
Paid EACH (EA).  

11.10  FLUSHING DEVICE.  (Detail 113) Includes the labor, equipment, excavation, 
polyethylene wrap, bedding, backfill, disinfection, pressure testing, restoration, etc. 
required to install the specified flushing device at the location shown on the plans in 
accordance with the specifications and standard drawings complete and ready for use.  
Flushing device materials will be supplied by NKWD.  Paid EACH (EA).  

11.11  TEST TAP.  Includes the labor, equipment, excavation, polyethylene wrap,  
bedding, backfill, disinfection, pressure testing, restoration, etc. required to install the 
specified test tap at the location shown on the plans in accordance with the specifications 
and standard drawings complete and ready for use.  Test Tap materials will be supplied 
by NKWD.  Paid EACH (EA).  

11.12 STORM SEWER CONNECTION.  Includes all labor, equipment, excavation, 
bedding, backfill and materials required to make the connection to the existing 
combination manhole as shown on the plans and in accordance with the specifications of 
K.T.C.and Sanitation District No. 1.  Paid EACH (EA).  

11.13 REMOVE EXISTING CATCH BASIN & RECONSTRUCT NEW DOUBLE CURB 
BOX INLET.    Includes all labor, equipment, excavation, backfill and materials to remove 
an existing catch basin, dispose of existing catch basin in a proper manner in accordance 
will all applicable local, state, or federal regulations and installation of a Standard Double 
Curb Box Inlet as per the detail in the construction drawings.  All work shall also be in 
accordance with the specifications of K.T.C. and Sanitation District No. 1.  Paid EACH 
(EA)  

11.14 REMOVE EXISTING STORM PIPE & CONSTRUCT HDPE STORM PIPE.  
Includes all labor, equipment, excavation, bedding, backfill and materials to remove the 
existing storm sewer pipe and install new HDPE storm pipe as per plan.  All debris 
materials shall be disposed of in a proper manner and shall be as directed by all 
applicable local, state or federal regulations.  Installation of new HDPE storm pipe shall 
be in accordance with the Storm Sewer Pipe Bedding – Flexible Pipe (Plastic) detail on  
the construction drawings.  All work shall also be in accordance with the specifications of 
K.T.C. and Sanitation District No. 1.  Paid LINEAR FOOT (LF)  
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11.15  SLEEVE OUT EXISTING TEE/CROSS/VALVE.  Includes all labor, equipment, 
excavation, specified pipe, fittings, couplings, polyethylene wrap, bedding, backfill, 
disinfection, pressure testing, restoration, etc. required to remove the existing 
tee/cross/valve and install a straight pipe at the location shown on the plans or as 
directed in accordance with the specifications.  Paid EACH (EA).  

11.16  CORROSION TEST STATION.  Includes the labor, equipment and materials 
required to place test stations, and electrodes, in accordance with specifications and 
details.  Paid EACH (EA).  

11.17  MAGNESIUM ANODES.  Includes the labor, equipment and materials required to 
place mangnesium anodes and associated wiring, in accordance with specifications and 
details.  Paid EACH (EA).    

12.  RESTORATION  

12.01.  Pavement Removal and Replacement.  The unit prices per square yard for pavement 
removal and replacement shall be measured for (length x width) payment horizontally along 
the center line of the pipe, through manholes, and to the edge of the existing pavement; or, 
where the edge of the existing pavement is not clearly defined, to the edge of the pavement 
replacement.  The unit prices bid for pavement removal and replacement shall include all 
costs in connection therewith, including cutting, removal, and disposal of old pavement; 
construction of new pavement; and all extra compaction effort required for backfill beneath 
pavement.  

12.02  Miscellaneous Asphaltic Concrete Paving.  Existing valve boxes shall be abandoned 
by removal or filling with concrete at the discretion of the District.  This cost shall be 
incidental to any bid item associated with asphaltic concrete paving.   

12.03.  Sidewalk or Driveway Removal and Replacement.  The unit prices per square yard 
bid for sidewalk or driveway removal and replacement shall include all costs involved in 
cutting and removing sidewalk or driveway, and all labor and materials required to replace 
the sidewalks.  

Measurement for payment for sidewalk or driveway removal and replacement shall be on a 
square yard basis and shall include only the area actually removed and replaced, between 
joints, over the pipeline trench.  

All costs involved in repairing or removal and replacement of existing sidewalk or driveway 
outside the specified pay limits, where damaged during the construction operations, shall be 
considered a subsidiary obligation of Contractor and shall be borne by Contractor.  

12.04.  MISCELLANEOUS CONCRETE.  Concrete for encasement or blocking of pipe and 
fittings not included as parts of pipelines will be measured for payment as the actual volume 
of concrete placed within the limits as indicated or specified.  

Concrete for total encasement shall be computed using the maximum allowable trench width 
(or pipe OD plus 24 inches where no maximum is specified), the minimum clear depth below 
the pipe, and the minimum cover over the pipe, less the volume occupied by the pipe itself. 
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Unless otherwise authorized by Owner, all additional concrete for encasement or blocking 
required outside the specified pay limits will be considered a subsidiary obligation of 
Contractor and no direct payment shall be made therefore.  

All concrete which is required in connection with manholes or structures, pavement or 
sidewalk replacement, and other pay items shall be included in the lump sum or unit price bid 
for the pay item.  

The unit price bid for miscellaneous concrete shall include concrete, reinforcing steel, forms, 
finishing, curing, and all other work or materials required to complete the concrete work.  

Existing valve boxes shall be abandoned by removal or filling with concrete at the discretion 
of the District.  This cost shall be incidental to any bid item associated with concrete paving 
or other concrete work.  

12.05  ASPHALTIC CONCRETE MILLING AND PAVING.  Includes the labor, equipment 
and materials required to perform any necessary milling, placing of asphalt to a depth of 
1.5 inches in accordance with specifications and standard drawing #103A.  Paid 
SQUARE YARD (SY).  

12.06  ASPHALTIC CONCRETE.  Includes the labor, equipment and materials required 
to perform any necessary removal and replacement of asphalt to a minimum depth of 6 
inches or match existing and abandoning of valve boxes in accordance with 
specifications and standard drawing #103A. Paid SQUARE YARD (SY).  

12.07 ASPHALTIC CONCRETE - DRIVEWAY.  Includes the labor, equipment and 
materials required to perform any necessary removal and replacement of asphalt to 
match existing depth in accordance with specifications and standard drawing #103A.  
Culvert repair or replacement shall be considered incidental to driveway restoration.  Paid 
SQUARE YARD (SY).  

12.08  ASPHALTIC CONCRETE. – WINTER CHARGE  In effect when a sole asphalt 
plant is operating within a 50 mile radius of the project.  Includes the labor, equipment 
and materials required to perform any necessary removal and replacement of asphalt to a 
minimum depth of 6 inches and abandoning of valve boxes in accordance with 
specifications and standard drawing #103A.  Paid SQUARE YARD (SY).  

12.09  CONCRETE PAVEMENT.  Includes the labor, equipment and materials required 
to remove and replace a minimum of 8” KDOT class A Concrete or to match existing, 
whichever is greater and abandoning of valve boxes in accordance with specifications 
and standard drawing #103A.   Paid SQUARE YARD (SY).  

12.10  CONCRETE DRIVEWAY.  Includes the labor, equipment and materials required to 
remove and replace the driveway concrete to match existing depth.  Culvert repair or 
replacement shall be considered incidental to driveway restoration.  Paid SQUARE 
YARD (SY).  

12.11  CONCRETE CURBING.  Includes the labor, equipment and materials required to 
place KDOT class A Concrete to match existing in accordance with specifications and 
standard drawings.  Paid LINEAR FEET (LF). 
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12.12  CONCRETE SIDEWALK.  Includes the labor, equipment and materials required to 
remove and replace the sidewalk concrete to match existing depth.  This item also 
includes any requirements to install sidewalk ramps per ADA standards.    Paid SQUARE 
YARD (SY).  

12.13  GRAVEL DRIVEWAY/PARKING AREA.  Includes the labor, equipment and 
materials required to replace and grade gravel driveway to match existing depth.  Paid 
SQUARE YARD (SY).  

12.14  BEST MANAGEMENT PRACTICE.  Includes the labor, equipment and materials 
required to conform and comply with the best management practices to control soil 
erosion as shown on the plans and specifications.  Paid LUMP SUM (LS).    

End of Section 
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SECTION 01070   

ABBREVIATIONS OF TERMS AND ORGANIZATIONS   

1.  LIST OF ABBREVIATIONS.  Reference to standards and organizations in the 
Specifications shall be by the following abbreviated letter designations:   

AA   Aluminum Association  
AASHTO  American Association of State Highway and 

Transportation Officials  
ACI   American Concrete Institute  
ACPA   American Concrete Pipe Association  
AFBMA  Antifriction Bearing Manufacturers Association  
AGA   American Gas Association  
AGMA   American Gear Manufacturers Association  
AISC   American Institute of Steel Construction  
AISI   American Iron and Steel Institute  
ANSI   American National Standards Institute  
APA   American Plywood Association  
ASCE   American Society of Civil Engineers  
ASME   American Society of Mechanical Engineers  
ASSE   American Society of Sanitary Engineers  
ASTM   American Society for Testing and Materials  
AWG   American Wire Gage  
AWPA  American Wood-Preservers' Association  
AWPB  American Wood Preservers Bureau  
AWS   American Welding Society  
AWWA  American Water Works Association   

BHMA   Builders Hardware Manufacturers Association   

CDA   Copper Development Association  
CISPI   Cast Iron Soil Pipe Institute  
CRSI   Concrete Reinforcing Steel Institute  
CS   Commercial Standard (U.S. Department of 

Commerce)   

DIPRA  Ductile Iron Pipe Research Association   

EEI   Edison Electric Institute  
EJCDC  Engineers' Joint Contract Documents Committee  
EPA   Environmental Protection Agency   

Fed Spec  Federal Specification  
FHWA   Federal Highway Administration 
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FIA   Factory Insurance Association  
FM   Factory Mutual    

IEEE   Institute of Electrical and Electronics Engineers  
IFI   Industrial Fasteners Institute  
IRI   Industrial Risk Insurers   

MIL   Military Specification  
MSS   Manufacturers Standardization Society of Valve and 

Fitting Industry   

NBS   National Bureau of Standards  
NCSPA  National Corrugated Steel Pipe Association  
NEC   National Electrical Code  
NECA   National Electrical Contractors Association  
NEMA   National Electrical Manufacturers Association  
NFPA   National Fire Protection Association  
NIST   National Institute of Standards and Technology  
NPC   National Plumbing Code  
NPT   National Pipe Thread  
NRMCA  National Ready Mixed Concrete Association  
NSC   National Safety Council  
NSF   National Sanitation Foundation   

OSHA   Occupational Safety and Health Administration   

PCA   Portland Cement Association  
PCI   Prestressed Concrete Institute  
PS   Product Standard   

SAE   Society of Automotive Engineers  
SI   Système International des Unitès (International 

System of Units)  
SPFA   Steel Plate Fabricators Association  
SSI   Scaffolding and Shoring Institute  
SSPC   Steel Structures Painting Council   

UL   Underwriters' Laboratories     

End of Section 
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Section 01300   

SUBMITTALS   

1.  PROGRESS SCHEDULE.  After the preconstruction conference and before Work is 
started, Contractor shall submit to Owner for review a schedule of the proposed 
construction operations.  Owner shall cooperate with Contractor in arrangements for 
continuity of service and operation of valves and other control facilities.  The progress 
schedule shall indicate the sequence of the Work, the time of starting and completion of 
each part, and the time for making connections to existing piping, structures, or facilities.  

2.  PROGRESS REPORTS.  A progress report shall be furnished to Owner with each 
Application for Payment.  If the Work falls behind schedule, Contractor shall submit 
additional progress reports at such intervals as Owner may request.  

Each progress report shall include sufficient narrative to describe current and anticipated 
delaying factors, their effect on the progress schedule, and proposed corrective actions.  
Any Work reported complete, but which is not readily apparent to Owner, must be sub-
stantiated with satisfactory evidence.  

3.  SURVEY DATA.  All field books, notes, and other data developed by Contractor in 
performing surveys required as part of the Work shall be available to Owner for 
examination throughout the construction period.  All such data shall be submitted to 
Owner with the other documentation required for final acceptance of the Work.  

4.  SHOP DRAWINGS AND ENGINEERING DATA.   

 

4.01.  General.  Shop Drawings and engineering data (submittals) covering all 
equipment and fabricated and building materials which will become a permanent part of 
the Work under this Contract shall be submitted to Owner, at the Owner's address given 
in the Agreement.  Submittals shall verify compliance with the Contract Documents, and 
shall include drawings and descriptive information in sufficient detail to show the kind, 
size, arrangement, and operation of component materials and devices; the external 
connections, anchorages, and supports required; performance characteristics; and 
dimensions needed for installation and correlation with other materials and equipment.  
When an item consists of components from several sources, Contractor shall submit a 
complete initial submittal including all components.  

All submittals, regardless of origin, shall be stamped with the approval of Contractor and 
identified with the name and number of this Contract, Contractor's name, and references 
to applicable specification paragraphs and Contract Drawings.  Each submittal shall 
indicate the intended use of the item in the Work.  When catalog pages are submitted, 
applicable items shall be clearly identified and inapplicable data crossed out.  The 
current revision, issue number, and date shall be indicated on all drawings and other 
descriptive data.  

Contractor shall be solely responsible for the completeness of each submission. 
Contractor's stamp of approval is a representation to Owner that Contractor accepts sole 
responsibility for determining and verifying all quantities, dimensions, field construction 
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criteria, materials, catalog numbers, and similar data, and that Contractor has reviewed 
and coordinated each submittal with the requirements of the Work and the Contract 
Documents.  

All deviations from the Contract Documents shall be identified as deviations on each 
submittal and shall be tabulated in Contractor's letter of transmittal.  Such submittals 
shall, as pertinent to the deviation, indicate essential details of all changes proposed by 
Contractor.  

One copy of each drawing and necessary data shall be submitted to Owner for its 
record.  The Owner intends to use this for information only.  If requested by Contractor, 
up to three additional copies may be submitted for review and approval by Owner.  
Owner will return marked copies (or one marked reproducible copy) to Contractor.  
Owner will not accept submittals from anyone but Contractor.  Submittals shall be 
consecutively numbered in direct sequence of submittal and without division by 
subcontracts or trades.  

4.02.  Owner's Review of Submittals.  Owner's review of submittals will cover only 
general conformity to the Drawings and Specifications, external connections, and 
dimensions which affect the layout.  Owner's review does not indicate a thorough review 
of all dimensions, quantities, and details of the material, equipment, device, or item 
shown.  Owner's review shall not relieve Contractor of Contractor's sole responsibility for 
errors, omissions, or deviations in the drawings and data, nor of Contractor's sole 
responsibility for compliance with the Contract Documents.    

If Contractor requests a review and response, Owner's submittal review period shall be 
14 consecutive calendar days in length and shall commence on the first calendar day 
immediately following the date of arrival of the submittal or resubmittal in Owner's office.  
The time required to mail the submittal or resubmittal back to Contractor shall not be 

considered a part of the submittal review period.    

When the drawings and data are returned marked "NOT ACCEPTABLE" or 
"RETURNED FOR CORRECTION", the corrections shall be made as noted thereon and 
as instructed by Owner and corrected copies (or one corrected reproducible copy) 
resubmitted.  

When the drawings and data are returned marked "EXCEPTIONS NOTED", "NO 
EXCEPTIONS NOTED", or "RECORD COPY", no additional copies need be furnished 
unless requested by Owner at time of review.  

4.03.  Resubmittal of Drawings and Data.  Contractor shall accept full responsibility for 
the completeness of each resubmittal.  Contractor shall verify that all corrected data and 
additional information previously requested by Owner are provided on the resubmittal.  

When corrected copies are resubmitted, Contractor shall in writing direct specific 
attention to all revisions and shall list separately any revisions made other than those 
called for by Owner on previous submissions.  
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Requirements specified for initial submittals shall also apply to resubmittals.  
Resubmittals shall bear the number of the first submittal followed by a letter (A, B, etc.) 
to indicate the sequence of the resubmittal.  

Re-submittals shall be made within 30 days of the date of the letter returning the material 
to be modified or corrected, unless within 14 days Contractor submits an acceptable 
request for an extension of the stipulated time period, listing the reasons the resubmittal 
cannot be completed within that time.  

Any need for more than one resubmission, or any other delay in obtaining Owner's 
review of submittals, will not entitle Contractor to extension of the Contract Times unless 
delay of the Work is directly caused by a change in the Work authorized by a Change 
Order.     

End of Section 
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Section 01400   

QUALITY CONTROL   

1.  TESTING SERVICES.  All tests to determine compliance with the Contract 
Documents shall be performed by an independent commercial testing firm acceptable to 
Owner.  The testing firm's laboratory shall be staffed with experienced technicians, 
properly equipped and fully qualified to perform the tests in accordance with the 
specified standards.  

Testing services provided by Owner are for the sole benefit of Owner; however, test 
results shall be available to Contractor.  Testing necessary to satisfy Contractor's 
internal quality control procedures shall be the sole responsibility of Contractor.    

1.01.  Testing Services Furnished by Contractor.  Unless otherwise specified, Contractor 
shall provide all testing services in connection with the following:      

Concrete materials and mix designs.    
Asphaltic concrete materials and mix designs.   
Embedment, fill and backfill materials.  
All other tests and engineering data required for Owner's review of materials and 
equipment proposed to be used in the Work.    

Contractor shall obtain Owner's acceptance of the testing firm before having services 
performed, and shall pay all costs for these testing services.  

1.02.  Testing Services Furnished by Owner.  Unless otherwise specified, Owner shall 
provide for tests made on the following materials and equipment:   

Concrete.  
Asphaltic concrete.  
Moisture-density and relative density tests on embedment, fill, and backfill 
materials.    
In-place field density tests on embedments, fills, and backfill.  
Other materials and equipment at the discretion of Owner.  

Testing, including sampling, will be performed by Owner or the testing firm's laboratory 
personnel, in the general manner indicated in the Specifications.  Owner shall determine 
the exact time, location, and number of tests, including samples.  

Arrangements for delivery of samples and test specimens to the testing firm's laboratory 
will be made by Owner.  The testing firm's laboratory shall perform all laboratory tests 
within a reasonable time consistent with the specified standards and shall furnish a 
written report of each test.  

Contractor shall furnish all sample materials and cooperate in the testing activities, 
including sampling.  Contractor shall interrupt the Work when necessary to allow testing, 
including sampling, to be performed.  Contractor shall have no claim for an increase in 
Contract Price or Contract Times due to such interruption.  When testing activities, 
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including sampling, are performed in the field by Owner or the testing firm's laboratory 
personnel, Contractor shall furnish personnel and facilities to assist in the activities.  

If testing shows workmanship and/or materials does not meet established requirements, 
the Contractor shall be responsible for all additional testing cost to ensure compliance.  

1.03.  Transmittal of Test Reports.  Written reports of tests and engineering data 
furnished by Contractor for Owner's review of materials and equipment proposed to be 
used in the Work shall be submitted as specified for Shop Drawings.      

End of Section 
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Section 01500   

TEMPORARY FACILITIES  

1. PRESENCE IN THE AREA. The Contractor understands and agrees that during the 
performance of the Contract, it shall maintain a presence within such proximity of the Work 
Site which will allow it to respond to an emergency at the Work Site within one hour of 
receiving notice of an emergency, including emergencies occurring during non-working 
hours.  The Contractor shall provide a list of emergency phone numbers for such purposes.  
If the Contractor does not have such a presence, it may satisfy this requirement by sub-
contracting with a sub-contractor that does have such a presence, provided that any such 
sub-contractor must be approved by the Owner, in its sole discretion, prior to the project 
pre-construction meeting.   

2.  WATER.  Water in reasonable amounts required for and in connection with the Work to 
be performed will be furnished at existing fire hydrants by Owner without charge to 
Contractor.  All water used in testing and disinfection of mains will be furnished by the 
Owner for the first test only.  Contractor shall furnish necessary pipe, hose, nozzles, and 
tools and shall perform all necessary labor.  Contractor shall make arrangements with 
Owner (who will fix the time, rate, and duration of each withdrawal from the distribution 
system) as to the amount of water required and the time when the water will be needed.  
Unnecessary waste of water will not be tolerated.  Special hydrant wrenches shall be used 
for opening and closing fire hydrants.  In no case shall pipe wrenches be used for this 
purpose.    

3.  POWER.  Contractor shall provide all power for heating, lighting, operation of 
Contractor's plant or equipment, or for any other use by Contractor.  

4.  TELEPHONE SERVICE.  Contractor shall make all necessary arrangements and pay all 
installation charges for telephone lines in its offices at the Site and shall provide all 
telephone instruments.  

5.  SANITARY FACILITIES.  Contractor shall furnish temporary sanitary facilities at the 
Site, as provided herein, for the needs of all construction workers and others performing 
work or furnishing services on the Project.  

Sanitary facilities shall be of reasonable capacity, properly maintained throughout the 
construction period, and obscured from public view to the greatest practical extent.  If toilets 
of the chemically treated type are used, at least one toilet will be furnished for each 20 
persons.  Contractor shall enforce the use of such sanitary facilities by all personnel at the 
Site.  

6.  MAINTENANCE OF TRAFFIC.  Contractor shall conduct his work to interfere as little as 
possible with public travel, whether vehicular or pedestrian.  Whenever it is necessary to 
cross, obstruct, or close roads, driveways, and walks, whether public or private, Contractor 
shall provide and maintain suitable and safe bridges, detours, or other temporary 
expedients for the accommodation of public and private travel, and shall give reasonable 
notice to owners of private drives before interfering with them.  Such maintenance of traffic 
will not be required when Contractor has obtained permission from the owner and tenant of 
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private property, or from the authority having jurisdiction over public property involved, to 
obstruct traffic at the designated point.  

In making open cut street crossings, Contractor shall not block more than one-half of the 
street at a time.  Whenever possible, Contractor shall widen the shoulder on the opposite 
side to facilitate traffic flow.  Temporary surfacing shall be provided as necessary on 
shoulders.  

The Contractor shall wherever necessary or as required by the Owner or the authority 
having jurisdiction provide, erect and maintain proper lights, signs, barricades, temporary 
guardrail, other traffic control devices, and furnish watchmen and flagmen as may be 
necessary to maintain safe traffic conditions in accordance with the Manual of Uniform 
Traffic Control Devices.  Contractor shall use standard signage found in the latest edition of 
the Federal Highway Administration’s “Standard Highway Signs and Markings” manual.   

The Contractor shall be liable for and hold the Owner free and harmless from all 
damages occasioned in any way by its actions or neglect or those of its agents, 
employees, or workmen.   

Work that requires the Contractor to shut down the road on weekends or at nights is 
considered an incidental to the project.  

The Contractor at all times shall conduct the work in such manner as to cause as 
little interference as possible with private business or with private and public travel 
on the public highway.  All damage (other than that resulting from normal wear and 
tear) to existing roads or pavements shall be repaired to withstand traffic in a safe 
condition.   

Where the Contractor finds it necessary to remove excavated material to some other 
location, care should be taken not to overload trucks, which would in turn spill material out 
upon highways.  Any such material spilled upon highways shall be immediately cleaned up 
from the location and properly disposed of per applicable regulation.  

Where it is necessary and is agreeable with public and private property owners, excavated 
materials may be temporarily piled in the streets or roadways, however, one lane of traffic 
must be maintained at all times.  

After excavated materials have been removed, all hard surface streets or roadways shall 
be thoroughly cleaned and left free of dirt, gravel and dust.  Streets or roadways, which do 
not have hard surfaces, must be restored to their original condition at the expense of the 
Contractor.  Streets and roadways shall be kept in a safe and passable condition at all 
times.  

6.01.  Temporary Bridges.  Contractor shall construct substantial bridges at all points where 
it is necessary to maintain traffic across pipeline construction.  Bridges in public streets, 
roads, and highways shall be acceptable to the authority having jurisdiction thereover.  
Bridges erected in private roads and driveways shall be adequate for the service to which 
they will be subjected.  Bridges shall be provided with substantial guardrails and with 
suitably protected approaches.  Footbridges shall be at least 4 feet wide, provided with 
handrails and uprights of dressed lumber.  Bridges shall be maintained in place as long as 
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the conditions of the Work require their use for safety of the public.  When necessary for 
the proper prosecution of the Work in the immediate vicinity of a bridge, the bridge may be 
relocated or temporarily removed for such period as Owner may permit.  

6.02.  Detours.  Where required by the authority having jurisdiction thereover that traffic be 
maintained over any construction work in a public street, road, or highway, and the traffic 
cannot be maintained on the alignment of the original roadbed or pavement, Contractor 
shall, at its own expense, construct and maintain a detour around the construction work.  
Each detour shall include a bridge across the pipe trench and all necessary barricades, 
guardrails, approaches, lights, signals, signs, and other devices and precautions necessary 
for protection of the Work and safety of the public.  

7.  BARRICADES AND LIGHTS.  All streets, roads, highways, and other public 
thoroughfares, which are closed to traffic, shall be protected by effective barricades on 
which shall be placed acceptable warning signs.  Barricades shall be located at the nearest 
intersecting public highway or street on each side of the blocked section.  

All open trenches and other excavations shall have suitable barricades, signs, and lights to 
provide adequate protection to the public.  Obstructions, such as material piles and 
equipment, shall be provided with similar warning signs and lights.  

All barricades and obstructions shall be illuminated with warning lights from sunset to 
sunrise.  Material storage and conduct of the Work on or alongside public streets and 
highways shall cause the minimum obstruction and inconvenience to the traveling public.  

All barricades, signs, lights, and other protective devices shall be installed and maintained 
in conformity with applicable statutory requirements and, where within railroad and highway 
rights-of-way, as required by the authority having jurisdiction thereover.  

8.  TRAFFIC CONTROL.  In addition to the requirements of the maintenance of traffic and 
barricades and lights paragraphs in this section, traffic control shall be as set forth herein.  

During periods of inclement weather, rush-hour traffic, or during periods of unusually heavy 
traffic, the Owner may require the Contractor to cease operations in order to adequately handle 
the traffic.  The Owner reserves the right to require the suspension or delay of certain 
operations, or the expediting of other operations, at no additional cost to the Owner, to provide 
a proper sequence of operations which will promote the satisfactory movement of traffic.  The 
Owner may require additional barricades, lights, or flagmen at any time or at any place 
necessary for proper protection of traffic, but approval by the Owner of the Contractor's method 
of operation shall not relieve the Contractor of his responsibility to protect traffic.  

The use and duration of using heavy steel plates to convey traffic across open excavations 
shall be kept to a minimum.  Steel plates shall be secured in an appropriate manner to prevent 
them from moving.  The purpose of this requirement is to minimize the sound to the residents, 
institutions, commercial establishments, etc.  The Owner reserves the right, at no additional 
cost to the Owner, to require the Contractor to complete certain operations and street re-
paving so steel plates are not required.  

The use of heavy steel plates during should be keep to a minimum.  The Contractor shall place 
traffic cones behind the curb or other visible location to help identify the beginning and 
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termination of the steel plates.  Special precautions shall be taken by the Contractor if steel 
plates are used during inclement weather.  The Contractor shall be responsible for notifying the 
authority having jurisdiction over the roadway maintenance (snow removal) with the locations 
of the steel plates prior to each inclement weather event.  The Contractor shall maintain the 
traffic cones and steel plates.  

Contractor shall take extra precautions to provide and maintain emergency access on all 
streets and roads and to all residential, commercial, and other properties for police and fire 
departments and emergency medical service throughout the construction operations.  

Contractor shall maintain the use of existing walks for pedestrians at all times.  Additional 
requirements are specified in the temporary bridge subparagraph in this section.  

9.  TRAFFIC CONTROL PLAN.  To obtain a permit to work within public rights-of-way, 
Contractor may be required to prepare and submit to the appropriate agencies, a traffic control 
plan in conformance with the requirements of the authority having jurisdiction thereover.  

10.  FENCES.  All existing fences affected by the Work shall be maintained by Contractor until 
completion of the Work.  Fences which interfere with construction operations shall not be 
relocated or dismantled until written permission is obtained from the owner of the fence, and 
the period the fence may be left relocated or dismantled has been agreed upon.  A copy of all 
written permissions shall be submitted to Owner. Where fences must be maintained across the 
construction easement, adequate gates shall be installed.  Gates shall be kept closed and 
locked at all times when not in use.  

On completion of the Work across any tract of land, Contractor shall restore all fences to their 
original or to a better condition and to their original location.  

11.  PROTECTION OF PUBLIC AND PRIVATE PROPERTY, DAMAGE TO EXISTING 
PROPERTY.  Contractor shall protect, shore, brace, support, and maintain all underground 
pipes, conduits, drains, and other underground construction uncovered or otherwise affected 
by his construction operations.  All pavement, surfacing, driveways, curbs, walks, buildings, 
utility poles, guy wires, fences, and other surface structures affected by construction 
operations, together with all sod, shrubs, trees in yards, parkways, and medians shall be 
restored to their original or better condition, whether within or outside the easement.  Unless 
otherwise specified, all replacements shall be made with new materials.  

Sodded and landscaped areas on improved property (yards) shall be disturbed only to the 
extent required to permit construction.  Such areas shall not be used as storage sites for 
construction supplies and, insofar as practicable, shall be kept free from stockpiles or 
excavated materials.  

No trees shall be removed outside the permanent easement, except where authorized by 
Owner.  Hand excavation shall be employed as necessary to prevent injury to trees. Trees 
left standing shall be adequately protected against damage from construction operations.  

Contractor shall be responsible for all damage to streets, curbs/gutters, roads, sidewalks, 
shoulders, ditches, embankments, culverts, bridges, traffic loops and other public or private 
property, regardless of location or character, which may be caused by transporting equipment, 
materials, or workers to or from the Work or any part or site thereof, whether by him or his 
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Subcontractors.  Contractor shall make satisfactory and acceptable arrangements with the 
owner of, or the agency or authority having jurisdiction over, the damaged property concerning 
its repair or replacement or payment of costs incurred in connection with the damage and shall 
furnish a written verification of all agreements.  

Should the Contractor's operations damage any existing underground or aboveground utility, 
installation, structure, or other construction, Contractor shall immediately notify the authority 
owning or having jurisdiction over and control of the utility, installation, structure, or other 
construction, and make a report of such damage.  A copy of the report shall be submitted to 
the Owner. The damaged item shall be repaired immediately by and at the expense of the 
Contractor unless otherwise specified or acceptable to the authority or owner having 
jurisdiction over, or to the Owner.  

The utility, installation, structure, or other structures damaged by Contractor's operations shall 
be repaired, replaced, or otherwise restored in accordance with the local ordinances, 
standards, and requirements of the applicable authority or owner having jurisdiction thereover 
and shall be subject to acceptance by the Owner. 
Special precaution shall be taken by the Contractor to avoid damage to existing overhead 
and underground utilities owned and operated by the Owner or other public or private utility 
companies.  

With particular respect to existing underground utilities, all available information concerning 
their location has been shown on the drawings.  While it is believed that the locations 
shown are reasonably correct, the Owner cannot guarantee the accuracy or adequacy of 
this information.  

Before proceeding with the work, the Contractor shall confer with all public or private 
companies, agencies, property owners, or departments that own and operate utilities in the 
vicinity of the construction work.  The purpose of this conference or conferences shall be to 
notify said companies, agencies or departments of the proposed construction schedule, 
verify the location of and possible interference with the existing utilities, fire protection 
systems, lawn irrigation systems, etc., that are shown on the plans, arrange for necessary 
suspensions of service, and make arrangements to locate and avoid interference with all 
other utilities (including house connections) that are not shown on the plans.  The Owner 
has no objection to the Contractor arranging for said utility companies, agencies, or 
departments to locate and uncover their own utilities, however, insofar as the Owner is 
concerned, the Contractor shall bear entire responsibility for locating and avoiding or 
repairing damage to said existing utilities.  

Where existing utilities or other underground structures are encountered, they shall not be 
displaced or molested unless necessary, and in such case they shall be replaced in as 
good or better condition than found as quickly as possible.  All such utilities that are so 
damaged or molested shall be replaced at the Contractor's expense unless in the opinion 
of the Owner such damage was caused through no fault or action of the Contractor.   

It is expected that the Contractor will be diligent in its efforts and use every possible means 
to locate existing utilities.  Any claims for unavoidable damage based on improper or 
unknown locations will be thoroughly examined in the light of the Contractor's efforts to 
locate the said utilities or obstructions prior to beginning.  
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When construction is completed, the private property owner's facilities and grounds shall be 
restored to as good or better condition than found and as quickly as possible at the 
Contractor's expense.  

All water mains and water service connections damaged by Contract's operations will be 
repaired by the Owner at the expense of the Contractor unless other arrangements are made.  
Customer irrigation piping damaged by Contractor's operations shall be repaired by and at the 
cost of the Contractor.  

All fire hydrants and water control valves shall be kept free from obstruction and available for 
use at all times.  

12.  TREE AND PLANT PROTECTION.  Tree and plant protection is of prime importance.  
Except where otherwise authorized, indicated, or specified, no trees or plants shall be 
removed.  Activities near trees that are to be protected shall be kept to a minimum.  Tree 
protection shall also include trimming, when necessary, to prevent damage by construction 
equipment.  

Trees and plants to be removed shall be removed in such a manner as to avoid injury to 
surrounding trees and plants.  Contractor shall be responsible for disposal of all trees and 
plants removed or damaged.   

13.  HAUL ROUTES.  Contractor shall obtain and pay for all necessary permits from the 
applicable authority having jurisdiction thereover to allow use of public streets to transport 
equipment and material to and from the Site.  At such time the Contractor shall request the 
agency having jurisdiction to establish the haul routes.  A copy of the permit and designated 
haul routes shall be provided to the Owner prior to commencement of Work in that area.  

14.  PARKING.  Contractor shall provide and maintain suitable parking areas for the use of all 
construction workers and others performing work or furnishing services in connection with the 
Project, as required to avoid any need for parking personal vehicles where they may interfere 
with public traffic, Owner's operations, or construction activities.  

Contractor shall clean up all parking areas used and return them to their original state.  

The location of the Contractor's parking areas shall be acceptable to Owner, and the owner 
and tenant of private property or to the authority having jurisdiction over public property upon 
which the parking area will be located.  

15.  RESIDENTIAL PARKING.  Contractor shall provide appropriate areas for residents to park 
their vehicles during the construction operations adjacent to their properties, if required.  This 
shall include making the appropriate areas available to the residents by not storing 
construction materials or equipment in these areas and providing signs and other notification 
methods acceptable to the Owner for instructing the residents on the location of the temporary 
parking and its intended use.  

Additional requirements for notifying property owners and tenants of available temporary 
parking are covered in the project requirements section.  
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16. ACCESS ROADS.  Contractor shall establish and maintain temporary access roads to 
various parts of the Site as required to complete the Project.  Such roads shall be available 
for the use of all others performing work or furnishing services in connection with the 
Project.  

17.  NOISE CONTROL.  Contractor shall take reasonable measures to avoid unnecessary 
noise.  Such measures shall be appropriate for the normal ambient sound levels in the area 
during working hours.  All construction machinery and vehicles shall be equipped with 
practical sound-muffling devices, and operated in a manner to cause the least noise 
consistent with efficient performance of the Work.  

During construction activities on or adjacent to occupied buildings, and when appropriate, 
Contractor shall erect screens or barriers effective in reducing noise in the building and 
shall conduct his operations to avoid unnecessary noise which might interfere with the 
activities of building occupants.  

18.  DUST CONTROL.  Contractor shall take reasonable measures to prevent unnecessary 
dust.  Earth surfaces subject to dusting shall be kept moist with water or by application of a 
chemical dust suppressant.  When practicable, dusty materials in piles or in transit shall be 
covered to prevent blowing dust.  

Buildings or operating facilities, which may be affected adversely by dust, shall be 
adequately protected from dust.  Existing or new machinery, motors, instrument panels, or 
similar equipment shall be protected by suitable dust screens.  Proper ventilation shall be 
included with dust screens.  

19.  STORM WATER EROSION AND PREVENTION.  The following is to be used as a 
guideline in conjunction with the plans for temporary drainage provisions, erosion control 
and pollution control as required by a Sanitation District #1 Permit and Kentucky Pollution 
Discharge Elimination System (KPDES).  Reference “Kentucky Best Management 
Practices for Controlling Erosion, Sediment, and Pollutant Runoff from Construction Sites” 
and the “Northern Kentucky Sanitation District No. 1 Storm Water Permitting Guide”.  

19.01. GRADING PERMIT, NOTICE of INTENT and NOTICE of TERMINATION.  The 
owner will be responsible for acquiring a Grading Permit from Sanitation District #1 and 
filing a Notice of Intent/Notice of Termination with the KPDES.  A Grading Permit is 
necessary when the square footage of the pervious and impervious areas are equal to or 
greater than one acre.    

A. Projects less than one acre:  

 

Best Management Practices that are shown on the plans and specifications 
are a minimum.  Contractors are responsible for providing the minimum, 
and, if necessary will provide additional BMP’s to satisfy the situation and 
the regulating authority.  

B. Projects greater than one acre: 

 

Best Management Practices that are shown on the plans and specifications 
are a minimum.  Contractors are responsible for providing the minimum, 
and, if necessary will provide additional BMP’s to satisfy the situation and 
the regulating authority.   
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Sanitation District #1 must be contacted at least 72 hours prior to any 
construction activity.  (Andy Amen @ 859-578-6880)   

 
Site stabilization shall begin within 14 days where construction activity has 
permanently ceased. 

 
Site stabilization shall begin within 21 days where construction activity has 
temporarily ceased. 

 
BMP’S shall be checked a minimum of every 7 days and within 24 hours 
after a 0.5” rainfall.  Contractor shall keep a maintenance log book that 
records the date, weather event, reason for inspection and signature.  The 
maintenance log book shall be turned over to the Owner at the end of the 
project.  

19.02.  TEMPORARY DRAINAGE PROVISIONS.  Contractor shall provide for the drainage 
of storm water and such water as may be applied or discharged on the Site in performance 
of the Work.  Drainage facilities shall be adequate to prevent damage to the Work, the Site, 
and adjacent property.  

Existing drainage channels and conduits shall be cleaned, enlarged, or supplemented as 
necessary to carry all increased runoff attributable to Contractor's operations.  Dikes shall 
be constructed as necessary to divert increased runoff from entering adjacent property 
(except in natural channels), to protect Owner's facilities and the Work, and to direct water 
to drainage channels or conduits.  Ponding shall be provided as necessary to prevent 
downstream flooding.  

19.03.  EROSION CONTROL.  Contractor shall prevent erosion of soil on the Site and 
adjacent property resulting from it’s construction activities.  Effective measures shall be 
initiated prior to the commencement of clearing, grading, excavation, or other operation that 
will disturb the natural protection.  

Work shall be scheduled to expose areas subject to erosion for the shortest possible time, 
and natural vegetation shall be preserved to the greatest extent practicable.  Temporary 
storage and construction buildings shall be located, and construction traffic routed, to 
minimize erosion.  Temporary fast-growing vegetation or other suitable ground cover shall 
be provided as necessary to control runoff.  

20.  POLLUTION CONTROL.  Contractor shall prevent the pollution of drains and 
watercourses by sanitary wastes, sediment, debris, and other substances resulting from 
construction activities.  No sanitary wastes will be permitted to enter any drain or 
watercourse other than sanitary sewers.  No sediment, debris, or other substance will be 
permitted to enter sanitary sewers, and reasonable measures shall be taken to prevent 
such materials from entering any drain or watercourse.  

21.  CUSTOMER NOTIFICATION.  The Contractor after approval by the Owner's 
representative shall notify all affected Owner customers a minimum of 48 hours 
prior to interrupting water service. Notification shall be made by the Contractor using 
the Northern Kentucky Water District "Interruption of Service Notice".  All Owner 
customers shall be notified prior to having their water turned-off to have ample time 
to draw water for use until service is restored.  Under no circumstance shall a 
customer of the Owner be without water service overnight.  If water service or 
existing water system cannot be interrupted during normal daytime hours due to 
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water needs or high demands, the contractor may be required to conduct the work 
at night or on the weekend.  This work is considered an incidental to the project.  

It is the Contractor’s responsibility to post "No Parking" signs twenty-four (24) hours 
in advance of starting work in designated parking zones.  Said signs shall be 
removed upon completion of work.  Signs shall not be left posted over weekends or 
holidays.  

22.  UNSAFE CONDITIONS.  The Owner reserves the right to take whatever action 
necessary to correct an unsafe condition created by the Contractor at the 
Contractor’s expense.  

23.  SECURITY.  CONTRACTOR shall be responsible for protection of the Site, and 
all the Work, materials, equipment, and existing facilities thereon, against vandals 
and other unauthorized persons.  

No Claim shall be made against OWNER by reason of any act of an employee or 
trespasser, and CONTRACTOR shall make good all damage to OWNER’s property 
resulting from CONTRACTOR’s failure to provide security measures as specified. 
Security measures shall be at least equal to those usually provided by OWNER to 
protect OWNER’s existing facilities during normal operation, but shall also include 
such additional security fencing, barricades, lighting, and other measures as 
required to protect the Site.  

24.  STREAM CROSSINGS.  The following is reprint of the requirements and conditions for 
blue line stream crossings which shall be followed:  

SECTION 401 WATER QUALITY CERTIFICATION  
CONDITIONS FOR NATIONWIDE PERMIT NO. 12 
WITHIN THE COMMONWEALTH OF KENTUCKY   

General Certification -Nationwide Permit #12 - Utility Line Backfill and 
Bedding 

This General Certification is issued March 19, 2007, in conformity with the requirements of 
Section 401 of the Clean Water Act of 1977, as amended (33USC 1314), as well as 
Kentucky Statute KRS 224.16-070. 

The Commonwealth of Kentucky hereby certifies under Section 401 of the Clean Water Act 
(CWA) that it has reasonable assurances that applicable water quality standards under 
Kentucky Administrative Regulations Title 401, Chapter 5, established pursuant to Sections 
301, 302, 304, 306 and 307 of the CWA, will not be violated for the activity covered under 
33 CFR Part 330 Appendix A(B) (12), namely utility line backfill and bedding provided that 
the following conditions are met: 

1. This general Water Quality Certification is limited to the crossing of streams 
by utility lines.  The length of a single utility crossing shall not exceed twice 
the width of the stream.  This document does not authorize the installation of 
utility lines in a linear manner within the stream channel or below the top of 
the stream bank.  
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2. The provisions of 401 KAR 5:005 Section 8 are hereby incorporated into this 
General Water Quality Certification. Namely, "Sewer lines shall be located at 
least 50 feet away from a stream which appears as a blue line on a USGS 7 
½ minute topographic map except where the sewer alignment crosses the 
stream. The distance shall be measured from the top of the stream bank. 
The cabinet may allow construction within the 50’ buffer if adequate methods 
are used to prevent soil from entering the stream.  

Gravity sewer lines and force mains that cross streams shall be constructed 
by methods that maintain normal stream flow and allow for a dry excavation. 
Water pumped from the excavation shall be contained and allowed to settle 
prior to re-entering the stream. Excavation equipment and vehicles shall 
operate outside of the flowing portion of the stream. Spoil material from the 
sewer line excavation shall not be allowed to enter the flowing portion of the 
stream." The provisions of this condition shall apply to all types of utility line 
stream crossings. 

3. Removal of riparian vegetation in the utility line right-of-way shall be limited 
to that necessary for equipment access. Effective erosion and sedimentation 
control measures must be employed at all times during the project to prevent 
degradation of waters of the Commonwealth. Site regarding and reseeding 
will be accomplished within 14 days after disturbance.  

4. Utility line construction projects through jurisdictional wetlands shall not 
result in conversion of the area to non-wetland status.  

5. This General Certification shall not apply to those waters of the 
Commonwealth identified as Outstanding Resource Waters, Exceptional 
Waters or Cold Water Aquatic Habitat Waters, as designated by the Division 
of Water. An individual Water Quality Certification will be required for 
projects in these waters.  

Non-compliance with the conditions of this general certification or violation of Kentucky 
state water quality standards may result in civil penalties. 

This General Certification is issued March 19, 2007, (expires 5 years from this date) in 
conformity with the requirements of Section 401 of the Clean Water Act of 1977, as 
amended (33USC 1314), as well as Kentucky Statute KRS 224.16-070. 

For additional information contact: Kentucky Division of Water, Water Quality 
Branch, 14 Reilly Road, Frankfort,  Ky 40601 Phone (502)564-3410 Fax (502)564-4245  

NATIONWIDE PERMIT CONDITIONS  

GENERAL CONDITIONS: The Following general conditions must be followed in 
order for any authorization by a NWP to be valid:  

1. Navigation.  No activity may cause more than a minimal adverse effect on 
navigation.  

2. Proper maintenance.  Any structure of fill authorized shall be properly 
maintained, including maintenance to ensure public safety. 



  

(NKWD) 01500 11/14/17 
(Ver. 1) Page 11 of 14  

3. Erosion and siltation controls.  Appropriate erosion and siltation controls must 
be used and maintained in effective operating condition during construction, and all 
exposed soil and other fills, as well as any work below the ordinary high water mark or high 
tide line, must be permanently stabilized at the earliest practicable date.  

4. Aquatic life movements.  No activity may substantially disrupt the movement of 
those species of aquatic life indigenous to the water body, including those species which 
normally migrate through the area, unless the activity s primary purpose is to impound 
water.  

5. Equipment.  Heavy equipment working in wetlands must be placed on mats, or 
other measures must be taken to minimize soil disturbance.  

6. Regional and case-by-case conditions.  The activity must comply with any 
regional conditions which may have been added by the Division Engineer (see 33 CFR 
330.4(e)) and with any case specific conditions added by the Corps or by the state or tribe 
in its section 401 water quality certification.  

7. Wild and Scenic rivers.  No activity may occur in a component of the National 
Wild and Scenic River System; or in a river officially designed by Congress as a “study 
river” for possible inclusion in the system, while the river is in an official study status; unless 
the appropriate Federal agency, with direct management responsibility for such river, has 
determined in writing that the proposed activity will not adversely effect the Wild and Scenic 
River designation, or study status. Information on Wild and Scenic Rivers may be obtained 
from the appropriate Federal land management agency in the area (e.g., National Park 
Service, U.S. Forest Service, Bureau of Land Management, U.S. Fish and Wildlife Service.)  

8. Tribal rights.  No activity or its operation may impair reserved tribal rights, 
including, but not limited to, reserved water rights and treaty fishing and hunting rights.  

9. Water quality certification.  In certain states, an individual Section 401 water 
quality certification must be obtained or waived (see CFR 330.4(c)).  

10. Endangered Species. 
a. No activity is authorized under any NWP which is likely to jeopardize the 

continued existence of a threatened or endangered species or a species proposed for such 
designation, as identified under the Federal Endangered Species Act, or which is likely to 
destroy or adversely modify the critical habitat of such species.  Non-federal permittees 
shall notify the District Engineer if any listed species or critical habitat might be affected or 
is in the vicinity of the project, and shall not begin work on the activity until notified by the 
District Engineer that the requirements of the Endangered Species Act have been satisfied 
and that the activity is authorized.  

b. Authorization of an activity by a nationwide permit does not authorize the take of 
a threatened or endangered species as defined under the Federal Endangered Species 
Act.  In the absence of separate authorization (e.g., an ESA Section 10 Permit, a Biological 
Opinion with incidental take provisions, etc.) from the U.S. Fish and Wildlife Service or the 
National Marine Fisheries Service, both lethal and non-lethal takes of protected species are 
in violation of the Endangered Species Act.  Information on the location of threatened and 
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endangered species and their critical habitat can be obtained directly from the offices of the 
U.S. Fish and Wildlife Service and National Marine Fisheries Service or their world web 
pages at http://www.fws.gov/~r9endspp/html and 
http://kingfish.spp.mnfs.gov/tmccintyr/prot_res.htm1#ES and Recovery, 
respectively.  

11. Historic properties.  No activity which may affect historic properties listed, or 
eligible for listing, in the National Register of Historic Places in authorized, until the DE has 
complied with the provisions of 33 CFR Part 325, Appendix C.  The prospective permittee 
must notify the District Engineer if the authorized activity may affect historic properties 
listed, determined to be eligible, or which the prospective permittee has reason to believe 
may be eligible for listing on the National Register of Historic Places, and shall not begin 
the activity until notified by the District Engineer that the requirements of the National 
Historic Preservation Act have been satisfied and that the activity is authorized.  
Information on the location and existence of historic resources can be obtained from the 
State Historic Preservation Office and the National Register of Historic Places (see 33 CFR 
330.4(g)).  

12. Compliance certification.  Every permittee who has received a Nationwide permit 
verification from the Corps will submit a signed certification regarding the completed work 
and any required mitigation.  The certification will be forwarded by the Corps with the 
authorization letter and will include: a.)  A statement that the authorized work was done in 
accordance with the Corps authorization, including any general or specific conditions; b.) A 
statement that any required mitigation was completed in accordance with the permit 
conditions; c.) The signature of the permittee certifying the completion of the work and 
mitigation.    

13. Multiple use of Nationwide permits.  In any case where any NWP number 12 
through 40 is combined with any other NWP number 12 through 40, as part of a single and 
complete project, the permittee must notify the District Engineer in accordance with 
paragraphs a, b, and c on the Notification General Condition number 13.  Any NWP 
number 1 through 11 may be combined with any other NWP without notification to the 
Corps, unless notification is otherwise required by the terms of the NWPs.  As provided at 
33 CFR 330.6 © two or more different NWPs can be combined to authorize a single and 
complete project.  However, the same NWP cannot be used more than once for a single 
and complete project.  

SECTION 404 ONLY CONDITIONS:      
       In addition to the General Conditions, the following conditions apply only to activities 
that involve the discharge of dredged or fill material into waters of the U.S., and must be 
followed in order for authorization by the NWPs to be valid:  

1. Water supply intakes.  No discharge of dredged or fill material may occur in the 
proximity of a public water supply intake except where the discharge is for repair of the 
public water supply intake structures or adjacent bank stabilization.  

2. Shellfish production.  No discharge or dredged or fill material may occur in 
areas of concentrated shellfish production shellfish production, unless the discharge is 
directly related to a shellfish harvesting activity authorized by NWP 4.  

http://www.fws.gov/~r9e
http://kingfish.spp.mnfs.gov/tmccintyr/prot_res.htm1#ES
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3. Suitable material.  No discharge of dredged or fill material may consist of 
unsuitable material (e.g., trash, debris, car bodies, asphalt, etc.,) and material discharged 
must be free from toxic pollutants in toxic amounts (see Section 307 of the Clean Water 
Act).  

4. Mitigation.  Discharges of dredged or fill material into waters of the United States 
must be minimized or avoided to the maximum extent practicable at the project site (i.e., 
on-site), unless the District Engineer approves a compensation plan that the District 
Engineer determines is more beneficial to the environment than on-site minimization or 
avoidance measures.  

5. Spawning areas.  Discharge in spawning areas during spawning seasons must 
be avoided to the maximum extent practicable.  

6. Obstruction of high flows.  To the maximum extent practicable, discharges 
must not permanently restrict or impede the passage of normal or expected high flows or 
cause the relocation of the water (unless the primary purpose of the fill is to Impound 
waters).  

7. Adverse effects from impoundments.  If the discharge creates an 
impoundment of water, adverse effects on the aquatic system caused by the accelerated 
passage of water and /or the restriction of its flow shall be minimized to the maximum 
extent practicable.  

8. Waterfowl breeding areas.  Discharges into breeding areas for migratory 
waterfowl must be avoided to the maximum extent practicable.  

9. Removal of temporary fills.  Any temporary fills must be removed in their 
entirety and the affected areas returned to their preexisting elevation.  

TERMS FOR NATIONWIDE PERMIT NO. 12  

Utility Line Discharges.  Discharges of dredged or fill material associated with excavation, 
backfill or bedding for utility lines, including outfall and intake structures, provided there is 
no change in pre-construction contours.  A “utility line” is defined as any pipe or pipeline for 
the transportation of any gaseous, liquid, liquefiable, or slurry substance, for any purpose, 
and any cable, line, or wire for the transmission for any purpose of electrical energy, 
telephone and telegraph messages, and rapid and television communication.  The term 
“utility line” does not include activities which drain water of the United States, such as 
drainage tile, however, it does apply to pipes conveying drainage from another area.  This 
NWP authorizes mechanized landclearing necessary for the installation of utility lines, 
including overhead utility lines, provided the cleared area is kept to the minimum necessary 
and pre-construction contours are maintained.  However, access roads, temporary or 
permanent, or foundations associated with overhead utility lines are not authorized by this 
NWP.  Material resulting from trench excavation may be temporarily sidecast (up to three 
months) into waters of the United States, provided that the material is not placed in such a 
manner that it is dispersed by currents or other forces.  The DE may extend the period of 
temporary side-casting not to exceed a total of 180 days, where appropriate.  The area of 
waters of the United States that is disturbed must be limited to the minimum necessary to 
construct the utility line.  In wetlands, the top 6” to 12” of the trench should generally be 
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backfilled with topsoil from the trench.  Excess material must be removed to upland areas 
immediately upon completion of construction.  Any exposed slopes and stream banks must 
be stabilized immediately upon completion of the utility line.  (See 33 CFR Part 322).  

Notification:  The permittee must notify the district engineer in accordance with the 
“Notification” general condition, if any of the following criteria are met:  

a. Mechanized land clearing in a forested wetland; 
b. A Section 10 permit is required for the utility line; 
c. The utility line in waters of the United States exceeds 500 feet; or, 
d. The utility line is placed within a jurisdictional area (i.e., a  water of the United 

States), and it runs parallel to a streambed that is within that jurisdictional area.  
(Sections 10 and 404)     

End of Section 
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