
COMMONWEALTH OF KENTUCKY 

BEFORE THE PUBLIC SERVICE COMMISSION 

In the Matter of: 

ELECTRONIC APPLICATION OF 
KENTUCKY UTILITIES COMPANY FOR 
APPROVAL OF ITS 2020 COMPLIANCE PLAN 
FOR RECOVERY BY ENVIRONMENTAL 
SURCHARGE  

) 
) 
) 
) 
) 

 

CASE NO. 2020-00060 

APPLICATION 

Kentucky Utilities Company (“KU” or “the Company”), pursuant to KRS 278.183 and 807 

KAR 5:001 Section 14, hereby petitions the Kentucky Public Service Commission 

(“Commission”) by application for an order approving an Environmental Compliance Plan for 

purposes of recovering the costs necessary to comply with the United States Environmental 

Protection Agency’s (“EPA”) 2015 Effluent Limitations Guidelines Rule (“2015 ELG Rule”) as 

amended through its Environmental Cost Recovery (“ECR”) Surcharge tariff (“2020 Plan”) and 

an order approving the Company’s revised ECR Surcharge tariff.  

The 2020 Plan is attached as Application Exhibit 1.  The projects contained in the 2020 

ECR Plan are required for KU to comply with the requirements of the 2015 ELG Rule as amended.  

In support of this Application, KU states as follows: 

1. The full name and mailing address of KU are: Kentucky Utilities Company, 220 

West Main Street, Louisville, Kentucky 40202.  KU may be reached by electronic mail at the 

electronic mail addresses of its counsel set forth below. 

2. KU is a utility engaged in the electric business.  KU generates and purchases 

electricity, and distributes and sells electricity at retail in the following counties in Central, 

Northern, Southeastern, and Western Kentucky: 
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Adair Edmonson Jessamine Ohio 
Anderson Estill Knox Oldham 
Ballard Fayette Larue Owen 
Barren Fleming Laurel Pendleton 
Bath Franklin Lee Pulaski 
Bell Fulton Lincoln Robertson 
Bourbon Gallatin Livingston Rockcastle 
Boyle Garrard Lyon Rowan 
Bracken Grant Madison Russell 
Bullitt Grayson Marion Scott 
Caldwell Green Mason Shelby 
Campbell Hardin McCracken Spencer 
Carlisle Harlan McCreary Taylor 
Carroll Harrison McLean Trimble 
Casey Hart Mercer Union 
Christian Henderson Montgomery Washington 
Clark Henry Muhlenberg Webster 
Clay Hickman Nelson Whitley 
Crittenden Hopkins Nicholas Woodford 
Daviess    
    

3. KU was incorporated in Kentucky on August 17, 1912, and in Virginia on 

November 26, 1991 (and effective as of December 1, 1991), and is in good standing in both 

Kentucky and Virginia.  Copies of KU’s good standing certificates from the Kentucky Secretary 

of State and the Virginia State Corporation Commission are attached as Application Exhibit 2.  

4. Pursuant to KRS 278.380, KU waives any right to service of Commission orders 

by mail for purposes of this proceeding only.  Copies of all orders, pleadings, and other 

communications related to this proceeding should be directed to: 

Robert M. Conroy 
Vice President, State Regulation and Rates 

LG&E and KU Services Company 
220 West Main Street 
Louisville, KY 40202 

robert.conroy@lge-ku.com  
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Andrea M. Fackler 
Manager, Revenue Requirement/Cost of Service 

LG&E and KU Services Company 
220 West Main Street 
Louisville, KY 40202 

andrea.fackler@lge-ku.com  

Allyson K. Sturgeon 
Managing Senior Counsel, Regulatory and Transactions 

Sara V. Judd 
Senior Corporate Attorney 

LG&E and KU Services Company 
220 West Main Street 

Louisville, Kentucky 40202 
allyson.sturgeon@lge-ku.com  

sara.judd@lge-ku.com 

Kendrick R. Riggs 
Katelyn Brown 

Stoll Keenon Ogden PLLC 
500 West Jefferson Street, Suite 2000 

Louisville, Kentucky 40202-2828 
kendrick.riggs@skofirm.com  
katelyn.brown@skofirm.com 

 
Lindsey W. Ingram III 
Matthew R. Parsons 

Mary Ellen Wimberly 
Stoll Keenon Ogden PLLC 

300 West Vine Street, Suite 2100 
Lexington, Kentucky 40507-1801  

l.ingram@skofirm.com 
matthew.parsons@skofirm.com 

maryellen.wimberly@skofirm.com 

Request for Approval of KU’s 2020 Environmental Compliance Plan 
for Recovery by Environmental Surcharge 

5. Pursuant to KRS 278.183(1), KU is “entitled to the current recovery of its costs of 

complying with the Federal Clean Air Act as amended and those federal, state, or local 

environmental requirements which apply to coal combustion wastes and by-products from 

facilities utilized for production of energy from coal in accordance with the utility’s compliance 

plan.” 
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6. The 2015 ELG Rule, which was finalized on September 30, 2015, established new 

limits for certain pollutants in flue gas desulfurization (“FGD”) wastewater and included 

regulations regarding the discharge of bottom ash transport water (“BATW”).  In order to comply 

with the 2015 ELG Rule, and for other reasons, KU constructed process water treatment systems 

at Ghent Generating Station (“Ghent”) and Trimble County Generating Station (“Trimble 

County”).  Importantly, the 2015 ELG Rule anticipated additional compliance related expenditures 

over the next several years.  

 On November 22, 2019, the EPA published revisions to the 2015 ELG Rule for steam 

electric power generators.  These revisions impose stricter requirements on the allowable levels of 

some pollutants applicable to FGD wastewater and BATW.  Because KU’s existing process water 

treatment systems at the Ghent and Trimble County generating stations cannot achieve the 

pollutant levels for nitrates, nitrites, and selenium mandated by the ELG Rule and its proposed 

revisions, KU is seeking approval of additional ELG water treatment systems at both locations.  

The addition of these projects will satisfy the ELG Rule’s requirement that the Company use the 

Best Available Technology Economically Achievable (“BAT”) to control pollutant levels. 

7. In order to comply with the 2015 ELG Rule and revisions to the ELG Rule, KU is 

adding two new projects to its Environmental Compliance Plan.  The first project consists of an 

ELG water treatment system, a wastewater diffuser, and a BATW recirculation system at Ghent 

(collectively, “Project 43”).  The second project is the construction of an ELG water treatment 

system at Trimble County (“Project 44”).  

Project 43 

8. The proposed ELG water treatment system at Ghent will be located downstream 

from the Company’s recently completed process water treatment system and will treat all effluent 

in a biological manner to reduce pollutants to allowable levels under the revised 2015 ELG Rule.  
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The wastewater diffuser will extend into the Ohio River to help diffuse the pollutants at their point 

of entry into the river.  Details of the construction of Project 43 are further described in Mr. 

Straight’s testimony.  Conducting 2015 ELG Rule compliance construction at Ghent and 

constructing an ELG water treatment system are economical, as Mr. Wilson discusses in his 

testimony,1 and are prudent means of complying with the revised 2015 ELG Rule, as Mr. Revlett 

discusses in his testimony.2 

9. KU will submit to the Division of Water, Kentucky Pollutant Discharge 

Elimination System (“KPDES”) a request to modify its existing permits within 90 days of when 

the revisions to the 2015 ELG Rule become final.  KU will file a copy of its Application requesting 

modified permits with the Commission.  KU will also request a United States Army Corp of 

Engineers permit for the installation of the wastewater diffuser.  KU will seek any additional 

applicable construction permits.  KU does not have all the applicable permits and approvals in 

hand that are needed for Project 43 but will file them with the Commission as they are obtained.   

10. KU proposes to begin construction of the ELG water treatment system, the 

wastewater diffuser, and the BATW recirculation system at Ghent in 2021 and all work should be 

completed by 2024.  There are no utilities, corporations, or persons with whom the proposed new 

construction is likely to compete.  Maps and drawings for KU’s proposed construction of the 

projects in the 2020 Plan are attached in Application Exhibit 3.3   

11. The total projected capital cost of these systems at Ghent is $216.5 million, of 

which KU seeks to recover $216.2 million through the ECR mechanism as part of its 2020 ECR 

 
1 Wilson Testimony at 9. 
2 Revlett Testimony at 9-10. 
3 Pursuant to the Commission’s March 16, 2020 Order in Case No. 2020-00085 (Electronic Emergency Docket Related 
to the Novel Coronavirus COVID-19), only one copy of the maps and drawings in portable document format are 
included.  The required paper copies will be filed consistent with the Commission’s March 16, 2020 Order. 
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Plan Project 43.4  KU expects to finance the cost of the systems with a combination of new debt 

and equity.  The mix of debt and equity used to finance the project will be determined so as to 

allow KU to maintain its strong investment-grade credit rating.  KU’s proposed financing of such 

costs is discussed in the direct testimony of Mr. Conroy, which accompanies this Application and 

is incorporated herein by reference.  

12. The proposed construction is anticipated to create operating and maintenance costs 

beginning in 2023, which is the deadline for compliance with the proposed revisions to the 2015 

ELG Rule.5  The operating and maintenance costs are estimated to total $34.9 million for 2023 

through 2029 and are detailed on page 2 of Application Exhibit 1.  The Company is seeking ECR 

recovery in this proceeding of these operation and maintenance costs beginning in 2023. 

Project 44 

13. The second project contained in the Company’s 2020 Plan is the construction of an 

ELG water treatment system at Trimble County.  Project 44 is similar to Project 43, but on a 

smaller scale since Trimble County is jointly owned by KU and its sister utility Louisville Gas and 

Electric Company (“LG&E”).6  The proposed ELG water treatment system will be built 

downstream from Trimble County’s recently completed process water treatment system.  Mr. 

Straight’s testimony further describes Project 44, and Mr. Wilson’s testimony explains how Project 

44 will enable KU to cost effectively satisfy those regulatory requirements.  Conducting 2015 ELG 

Rule compliance construction at Trimble County and constructing an ELG water treatment system 

are economical, as Mr. Wilson discusses in his testimony.7  

 
4 Capital costs of $0.2 million are currently included in KU’s base rates as discussed in the testimony of Andrea M. 
Fackler. 
5 The deadline for compliance is no later than December 31, 2023, as set forth at 84 Fed. Reg. 64622. 
6 KU and LG&E will share the costs of the construction of the proposed ELG water treatment system at Trimble 
County.  The costs will be allocated 48% to KU and 52% to LG&E. 
7 Wilson Testimony at 9.  
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14. KU will submit to the Division of Water, Kentucky Pollutant Discharge 

Elimination System (“KPDES”) a request to modify its existing permits within 90 days of when 

the revisions to the 2015 ELG Rule become final.  KU will file a copy of its Application requesting 

modified permits with the Commission.  KU will seek any additional applicable construction 

permits.  KU does not have all the applicable permits and approvals in hand that are needed for 

Project 44 but will file them with the Commission as they are obtained.   

15. KU proposes to begin construction of the ELG water treatment system at Trimble 

County in 2021 and all work should be completed by 2023.  There are no utilities, corporations, 

or persons with whom the proposed new construction is likely to compete.  Maps and drawings 

for KU’s proposed construction of the projects in the 2020 Plan are attached in Application Exhibit 

3.8   

16. KU’s share of the total projected capital cost of this system at Trimble County is 

$35.9 million, of which KU seeks to recover $34.1 million through the ECR mechanism as part of 

its 2020 Plan Project 44.9  KU expects to finance the cost of the system with a combination of new 

debt and equity.  The mix of debt and equity used to finance the project will be determined so as 

to allow KU to maintain its strong investment-grade credit rating.  KU’s proposed financing of 

such costs is discussed in the direct testimony of Mr. Conroy, which accompanies this Application 

and is incorporated herein by reference.  

17. The proposed construction is anticipated to create operating and maintenance costs 

beginning in 2023, which is the deadline for compliance with the proposed revisions to the 2015 

 
8 Pursuant to the Commission’s March 16, 2020 Order in Case No. 2020-00085 (Electronic Emergency Docket Related 
to the Novel Coronavirus COVID-19), only one copy of the maps and drawings in portable document format are 
included.  The required paper copies will be filed consistent with the Commission’s March 16, 2020 Order. 
9 Capital costs of $1.7 million are currently included in KU’s base rates as discussed in the testimony of Andrea M. 
Fackler. 
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ELG Rule.10  The operating and maintenance costs are estimated to total $9.0 million for 2023 

through 2029 and are detailed on page 2 of Application Exhibit 1.  The Company is seeking ECR 

recovery in this proceeding of these operation and maintenance costs beginning in 2023. 

18. Project 44 will enable Trimble County to use BAT to comply with the 2015 ELG 

Rule and the EPA’s proposed rulemaking on changes to ELG applicable to both FGD wastewater 

and BATW used in conjunction with the Company’s steam generating units.  The environmental 

regulations creating the need for this new project are specifically shown in the 2020 Plan, which 

is attached in Application Exhibit 1.   

19. A detailed summary of the facts and compliance requirements supporting this 

Application is set forth in the direct testimony and exhibits of the Company’s witnesses:   

• The testimony of Robert M. Conroy, Vice President, State Regulation and Rates, 

presents an overview of the 2020 Plan and explains why certificates of public 

convenience and necessity (“CPCNs”) are not necessary for the systems contained 

in the Company’s 2020 Plan, addresses the return on equity from the settlement in 

the Company’s 2018 rate case, explains the financing for the ECR projects, and 

requests recovery of their compliance costs through the environmental surcharge 

mechanism, Rate Schedule ECR tariff.  

• Gary H. Revlett, Director, Environmental Affairs, presents testimony discussing 

the environmental requirements that necessitate the Company’s 2020 Plan and 

discusses how the 2020 Plan projects will achieve compliance with environmental 

regulations.  

 
10 The deadline for compliance is no later than December 31, 2023, as set forth at 84 Fed. Reg. 64622. 
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• R. Scott Straight, Vice President, Project Engineering, presents testimony that 

describes the engineering and construction aspects of the projects in the Company’s 

2020 Plan and the projects’ costs, and sponsors the 2020 Plan.  

• Stuart A. Wilson, Director, Energy Planning/Analysis/Forecasting, presents 

testimony on the analysis and cost-effectiveness of the projects in the Company’s 

2020 Plan and presents, as an exhibit, the economic analyses the Company 

performed related to the 2020 Plan. 

• Andrea M. Fackler, Manager, Revenue Requirement/Cost of Service, presents 

testimony addressing how the environmental surcharge under the Company’s ECR 

tariff provisions will be calculated to include the costs of the 2020 Plan, presents 

the revisions to the monthly ECR reporting forms that KU proposes and explains 

why the revisions to the forms are appropriate, details the costs included in base 

rates, and discusses the bill impact on the Company’s customers.   

20. As discussed above, KU is proposing a slight change to the environmental 

surcharge monthly reporting forms to reflect the addition of the 2020 Plan costs.  The calculation 

of the monthly billing factor will remain consistent with the Company’s current methodology 

approved by the Commission.  Ms. Fackler further explains this minor change in her testimony.   

21. This Application and supporting testimony and exhibits are available for public 

inspection at the KU office located at One Quality Street, Lexington, Kentucky.  The Company is 

giving notice to the public of the proposal to recover the costs of the 2020 Plan by newspaper 

publication, through a bill insert in monthly billings to its customers, and through posting the 

published notice at the offices and places of business of the Company where bills are paid.  The 

Company is also posting this Application on its website (http://www.lge-ku.com).  An initial 
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Certificate of Notice and Publication is filed with this Application.  A Certification of Completed 

Notice and Publication will be filed with the Commission upon the completion of this notice. 

22. Final action on this Application is requested by September 30, 2020 to allow KU 

to begin procurement of materials and equipment under the proposed construction schedule.  

Request for Approval of KU’s Revised ECR Surcharge Tariff 

23. KU is proposing no changes to its Environmental Cost Recovery Surcharge tariff 

sheets, P.S.C. No. 19, Original Sheet No. 87 and Original Sheet No. 87.1 Adjustment Clause ECR, 

other than to change their issue and effective dates.  KU is filing its Environmental Cost Recovery 

Surcharge tariff sheets, attached as Application Exhibit 4, for the purpose of obtaining the 

Commission’s approval of the recovery of the costs of Projects 43 and 44 in the 2020 Plan by the 

proposed assessment through this tariff provision.  In accordance with KRS 278.183(2), the ECR 

tariff has an issue date of March 31, 2020 and is proposed to be effective on September 30, 2020.  

Therefore, bills issued on and after the date of the first billing cycle for November 2020 (first 

billing cycle begins October 28, 2020) will reflect the revised environmental surcharge.  

WHEREFORE, Kentucky Utilities Company respectfully asks the Commission to enter 

an order on or before September 30, 2020: (1) approving the addition of the new projects to KU’s 

Environmental Compliance Plan for purposes of recovering the costs of the projects through the 

environmental surcharge mechanism and (2) approving the proposed environmental surcharge 

tariff for the recovery of the costs of the 2020 Plan effective for bills rendered on and after the date 

of the first billing cycle for November 2020.  
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Dated: March 31, 2020  Respectfully submitted, 

_________________________________  
Kendrick R. Riggs 
Stoll Keenon Ogden PLLC 
500 West Jefferson Street, Suite 2000 
Louisville, Kentucky 40202 
Telephone: (502) 333-6000 
Fax: (502) 627-8722 
kendrick.riggs@skofirm.com 

Allyson K. Sturgeon 
Managing Senior Counsel 
Regulatory and Transactions 
Sara V. Judd 
Senior Corporate Attorney 
LG&E and KU Services Company 
220 West Main Street 
Louisville, Kentucky 40202 
allyson.sturgeon@lge-ku.com  
sara.judd@lge-ku.com 

Counsel for Kentucky Utilities Company 



 
 

CERTIFICATE OF COMPLIANCE 

In accordance with 807 KAR 5:001 Section 8(7), this is to certify that Kentucky Utilities 
Company’s March 31, 2020 electronic filing is a true and accurate copy of the documents that will 
be filed in paper medium subject to the terms of the Commission’s March 16, 2020 Order in Case 
No. 2020-00085 (Electronic Emergency Docket Related to the Novel Coronavirus COVID-19) 
(“COVID-19 Order”); that the electronic filing was transmitted to the Commission on March 31, 
2020; that there are currently no parties that the Commission has excused from participation by 
electronic means in this proceeding; that an original and one copy of the filing will be filed by 
hand-delivery with the Commission consistent with the COVID-19 Order; and that on March 31, 
2020, electronic mail notification of the electronic filing will be provided to the following: 

John G. Horne II 
Executive Director 
Office of the Attorney General 
Office of Rate Intervention 
700 Capital A venue, Suite 20 
Frankfort, KY 40601 
John.Horne@ky.gov 

Michael L. Kurtz 
Boehm, Kurtz & Lowry 
36 E. Seventh Street, Suite 1510 
Cincinnati, OH 45202 
mkurtz@BKLlawfirm.com 
 

  
Counsel for Kentucky Utilities Company 

mailto:John.Horne@ky.gov
mailto:mkurtz@BKLlawfirm.com


 
 
 
 
 

Exhibit 1 – 2020 Environmental 
Compliance Plan  



KENTUCKY UTILITIES COMPANY
2020 ENVIRONMENTAL COMPLIANCE PLAN (Case No. 2020-00060)

Project
Air Pollutant or 

Waste/By-Product 
To Be Controlled

Pollution Control Facility Generating Station Environmental 
Regulation* Environmental Permit*

Scheduled 
Completion 

Year

Estimated 
Projected Capital 
Cost (in millions)

43 Process Wastewater

ELG Water Treatment System
Diffuser

Bottom Ash Transport Water 
Recirculation System

Ghent (See Note 2)

Division of Water - 
KPDES Permit and U.S. 

Army Corps of 
Engineers

2024
2021
2023

$136.5
  $16.1
  $63.9

44 Process Wastewater ELG Water Treatment System Trimble County
(See Notes 1 and 2)

Division of Water - 
KPDES Permit 2023   $35.9

$252.3

Note 1: Trimble County costs are net of IMEA/IMPA's portion and further split 48% to KU and 52% to LG&E based on ownership.

Trimble County Ownership Trimble County Proportional Share of Costs
KU/LG&E - 75% KU - 48%
IMEA/IMPA - 25% LG&E - 52%

Note 2: Costs include a portion currently recovered in base rates as discussed in the testimony of Andrea M. Fackler.

U.S. Environmental 
Protection Agency's 

2015 Effluent 
Limitations Guidelines 

Rule as amended

* Sponsored by Witness Revlett

  Total

Application Exhibit 1 
Sponsored by Witness Straight 

Page 1 of 2



KENTUCKY UTILITIES COMPANY
2020 ENVIRONMENTAL COMPLIANCE PLAN (Case No. 2020-00060)

2023 2024 2025 2026 2027 2028 2029

 $0.0  $2.5  $5.0  $5.2  $5.5  $5.6  $5.8 
 $0.4  $0.7  $0.8  $0.8  $0.8  $0.9  $0.9 

44 Process Wastewater ELG Water Treatment System Trimble County
(See Notes 1 and 2)  $0.6  $1.3  $1.3  $1.4  $1.4  $1.5  $1.5 

 $1.0  $4.5  $7.1  $7.4  $7.7  $8.0  $8.2 

Note 1: Trimble County costs are net of IMEA/IMPA's portion and further split 48% to KU and 52% to LG&E based on ownership.

Trimble County Ownership Trimble County Proportional Share of Costs
KU/LG&E - 75% KU - 48%
IMEA/IMPA - 25% LG&E - 52%

Note 2: No O&M costs are expected to be incurred prior to 2023.

Project
Air Pollutant or 

Waste/By-Product 
To Be Controlled

Pollution Control Facility Generating Station
Estimated Annual Operations and Maintenance Costs (Through 2029) (in millions)

  Total

Process Wastewater
ELG Water Treatment System
Bottom Ash Transport Water 

Recirculation System
Ghent (See Note 2)43

Application Exhibit 1 
Sponsored by Witness Straight 

Page 2 of 2



Exhibit 2 – Certificates of 
Good Standing 



Commonwealth of Kentucky
Michael G. Adams, Secretary of State

Michael G. Adams
Secretary of State

P. O. Box 718
Frankfort, KY 40602-0718

(502) 564-3490
http://www.sos.ky.gov

Certificate of Existence

Authentication number: 229266
Visit https://app.sos.ky.gov/ftshow/certvalidate.aspx to authenticate this certificate.

Michael G. Adams
Secretary of State
Commonwealth of Kentucky
229266/0028494

I, Michael G. Adams, Secretary of State of the Commonwealth of Kentucky, do
hereby certify that according to the records in the Office of the Secretary of State,

KENTUCKY UTILITIES COMPANY

is a corporation duly incorporated and existing under KRS Chapter 14A and KRS
Chapter 271B, whose date of incorporation is August 17, 1912 and whose period of
duration is perpetual.

I further certify that all fees and penalties owed to the Secretary of State have been
paid; that Articles of Dissolution have not been filed; and that the most recent annual
report required by KRS 14A.6-010 has been delivered to the Secretary of State.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my Official Seal
at Frankfort, Kentucky, this 21st day of March, 2020, in the 228th year of the
Commonwealth.



 
CERTIFICATE OF GOOD STANDING 

 

  
I Certify the Following from the Records of the Commission: 
 

That KENTUCKY UTILITIES COMPANY is duly incorporated under the law of the 
Commonwealth of Virginia; 
 

That the corporation was incorporated on November 26, 1991; 
 

That the corporation’s period of duration is perpetual; and 
 

That the corporation is in existence and in good standing in the Commonwealth of 
Virginia as of the date set forth below. 
 

Nothing more is hereby certified. 
 

 

 

Signed and Sealed at Richmond on this Date: 

March 21, 2020 

 
Joel H. Peck, Clerk of the Commission 

 

 
CERTIFICATE NUMBER :  2020032114257922 

~faf:e filnrpnrafinn filnmmissinn 
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Ghent Generating Station Site Overview
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ELG Location on Ghent Generating Station Site
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Ghent ELG Equipment General Arrangement
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CONCEPTUAL DIFFUSER LOCATION 
GHENT GENERATING STATION

3/26/2020

Proposed diffuser.  
Extending approximately 
500 feet into the river, 
buried in the river bed.
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Ghent Bottom Ash Transport Water Recirculation System -Site General Arrangement
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Trimble Co. Aerial Photo
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Trimble County Generating Station Site Overview
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ELG Location on Trimble County Generating Station Site
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Trimble County ELG Equipment General Arrangement 
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Exhibit 4 – Environmental Cost 
Recovery Surcharge Tariff 

Sheets 



Kentucky Utilities Company
P.S.C. No. 19, First Revision of Original Sheet No. 87 

Canceling P.S.C. No. 19, Original Sheet No. 87 
Adjustment Clause                 ECR       

Environmental Cost Recovery Surcharge 

APPLICABLE 
In all territory served. 

AVAILABILITY 
This schedule is mandatory to all rate schedules listed in Section 1 of the General Index except 
Rate PSA and Special Charges, all Pilot Programs listed in Section 3 of the General Index, and 
FAC (including OSS) and DSM Adjustment Clauses.  Rate schedules subject to this adjustment 
clause are divided into Group 1 or Group 2 as follows: 

Group 1: Rates RS; RTOD-Energy; RTOD-Demand; VFD; AES; LS; RLS; LE; and TE. 
Group 2:  Rates GS; PS; TODS; TODP; RTS; FLS; EVSE; EVC; and OSL. 
. 

RATE 
The monthly billing amount under each of the schedules to which this mechanism is applicable, 
shall be increased or decreased by a percentage factor calculated in accordance with the following 
formula. 

Group Environmental Surcharge Billing Factor  =  Group E(m) / Group R(m) 

As set forth below, Group E(m) is the sum of Jurisdictional E(m) of each approved environmental 
compliance plan revenue requirement of environmental compliance costs for the current expense 
month allocated to each of Group 1 and Group 2.  Group R(m) for Group 1 is the twelve (12) month 
average revenue for the current expense month and for Group 2 it is the twelve (12) month average 
non-fuel revenue for the current expense month.   

DEFINITIONS 
1. For all Plans, E(m) = [(RB/12) (ROR + (ROR – DR) (TR / (1 – TR))] + OE – EAS + BR

a. RB is the Total Environmental Compliance Rate Base.
b. ROR is the Rate of Return on Environmental Compliance Rate Base, designated as the

overall rate of return [cost of short-term debt, long-term debt, preferred stock, and common
equity].

c. DR is the Debt Rate [cost of short-term debt, and long-term debt].
d. TR is the Composite Federal and State Income Tax Rate.
e. OE is the Operating Expenses.  OE includes operation and maintenance expense recovery 

authorized by the K.P.S.C. in all approved ECR Plan proceedings.
f. EAS is the total proceeds from emission allowance sales.
g. BR is the operation and maintenance expenses, and/or revenues if applicable, associated

with Beneficial Reuse.
h. Plans are the environmental surcharge compliance plans submitted to and approved by

the Kentucky Public Service Commission pursuant to KRS 278.183.

DATE OF ISSUE: March 31, 2020 

DATE EFFECTIVE: September 30, 2020 

ISSUED BY: /s/ Robert M. Conroy, Vice President 
State Regulation and Rates 
Lexington, Kentucky

Issued by Authority of an Order of the 
Public Service Commission in Case No. 
2020-00060 dated XX, 2020 
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Kentucky Utilities Company 
P.S.C. No. 19, First Revision of Original Sheet No. 87.1 

Canceling P.S.C. No. 19, Original Sheet No. 87.1 
Adjustment Clause                 ECR       

Environmental Cost Recovery Surcharge 

DEFINITIONS (continued) 

2. Total E(m) (sum of each approved environmental compliance plan revenue requirement) is
multiplied by the Jurisdictional Allocation Factor.  Jurisdictional E(m) is adjusted for any
(Over)/Under collection or prior period adjustment and by the subtraction of the Revenue
Collected through Base Rates for the Current Expense month to arrive at Adjusted Net
Jurisdictional E(m).  Adjusted Net Jurisdictional E(m) is allocated to Group 1 and Group 2 on
the basis of Revenue as a Percentage of Total Revenue for the twelve (12) months ending with
the Current Month to arrive at Group 1 E(m) and Group 2 E(m).

3. The Group 1 R(m) is the average of total Group 1 monthly base revenue for the twelve (12)
months ending with the current expense month.  Base revenue includes Customer, energy,
and lighting charges for each rate schedule included in Group 1 to which this mechanism is
applicable and automatic adjustment clause revenues for the Fuel Adjustment Clause and the
Demand-Side Management Cost Recovery Mechanism as applicable for each rate schedule
in Group 1.

4. The Group 2 R(m) is the average of total Group 2 monthly base non-fuel revenue for the twelve
(12) months ending with the current expense month.  Base non-fuel revenue includes
Customer, non-fuel energy, and demand charges for each rate schedule included in Group 2
to which this mechanism is applicable and automatic adjustment clause revenues for the
Demand-Side Management Cost Recovery Mechanism as applicable for each rate schedule
in Group 2.  Non-fuel energy is equal to the tariff energy rate for each rate schedule included
in Group 2 less the base fuel factor as defined on Sheet No. 85.1, Paragraph 6.

5. Current expense month (m) shall be the second month preceding the month in which the
Environmental Surcharge is billed.

DATE OF ISSUE: March 31, 2020 

DATE EFFECTIVE: September 30, 2020 

ISSUED BY: /s/ Robert M. Conroy, Vice President 
State Regulation and Rates 
Lexington, Kentucky

Issued by Authority of an Order of the 
Public Service Commission in Case No. 
2020-00060 dated XX, 2020  
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