
BRIAN CUMBO
ATTORNEY AT LAW

86 W. Main St., Suite 100
P.0. Box 1844

Inez, KY 41224
(606) 298-0428

FAX: (606) 298-0316
cumbolaw@cumbolaw.com

ADMITTED IN KYAND WV

September 25, 2023

Public Service Commission
P.O. Box 615
Frankfort. KY 40602

RE: Martin County Water District
PSC Case No. 2020-00154

To Whom It May Concern:

Enclosed please find Martin County Water District’s Notice of Filing the information packet for
the September 26, 2023 Board meeting.

Thank you for your attention to this matter.

Very truly yours.

IAN CUMBO

BC/ld
Enclosure
cc: Martin County Water District

Hon. Mar}' Varson Cromer



COMMONWEALTH OF KENTUCKY

BEFORE THE PUBLIC SERVICE COMMISSION

In the Matter of:

ELECTRONIC MARTIN COUNTY WATER )
DISTRICT MANAGEMENT AND OPERATION )
MONITORING PURSUANT TO KRS 278.250 ) CASE NO. 2020-00154

NOTICE OF FILING

Comes the Martin County Water District, by counsel, and hereby gives Notice of Filing of

the attached information packet for the Martin District Board meeting scheduled for September

26, 2023.

/

BRIAN CUMBO
COUNSEL FOR MARTIN COUNTY
WATER DISTRICT
P.O. BOX 1844
INEZ, KY 41224
TELEPHONE: (606) 298-0428
TELECOPIER: (606) 298-0316
EMAIL: cumbolaw@cumbolaw.com

CERTIFICATE OF SERVICE

This will certify that a true and correct copy of the foregoing was served via electronic filing on
this the 25th day of September, 2023, to the following:

Public Service Commission
ATTN: Nancy Vinsel
P.O. Box 615
Frankfort, KY 40602
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Hon. Mary Varson Cromer
Appalachian Citizens’ Law Center, Inc.
317 Main Street
Whitesburg, KY 41858

/

>/

BRIXN CUMBO
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Martin County Water District
387 E. Main St.

Phone (606) 298-3885
Regular Meeting, Tuesday, September 26, 2023 - 6:00 p.m.

Martin County Government Center (2nd Floor)

Inez. Kentucky 41224

1) Call the meeting to order

2) Review and Consideration to Approve Minutes

3) Review and Consideration of Financial Reports
A. Review and Consideration to Approve Treasurer’s Report
B. Review and Consideration to Approve Other Financials

4) Review and Consideration to Approve Bills

5) Legal
A. Any Issues for Discussion with Board Attorney

6) Operations
A. Alliance Operations Report
B. Water Loss Report
C. Leak Adjustments

7) Capital Projects Report
A. Project Updates
B. 5 Year CIP

8) Other Old Business

9) Other New Business

10) Consider Motion to Convene into Closed Executive Session

11) Consider Motion to Close Executive Session

12) Introduction of Guest-Five (5) Minute Maximum

13) Adjourn

Notice is hereby given that, subject to a motion duly made and adopted, the Board of Directors may hold an Executive Session subject
to the laws of Kentucky.



Martin County Water District
Regular Meeting of the Board of Directors

August 22, 2023, Meeting Minutes

Presiding:
Present:

James Kerr, Chairman
Directors: Greg Crum, Nina McCoy, John Hensley, BJ Slone
Staff: Brian Cumbo (Attorney), Craig Miller (GM), Tyler Hall, (LM)
Cassandra Moore
Kenneth DanielsGuests:

The Regular Meeting of the Martin County Water District was held on August 22, 2023,
at the Martin County Government Center, at 42 East Main St (2nd Floor), Inez, Kentucky
41224. Mr. Kerr called the meeting to order at 6:00 p.m.

Mr. Kerr called for review of the July 25. 2023. Regular Board Meeting minutes.

• Mr. Hensley motioned to accept the July 25, 2023 minutes
• Mr. Slone seconded
• All ayes
• Motion carried

Mr. Kerr requested discussion of the review and consideration of the Financial
Reports.

Mr. Miller detailed each report as submitted
Mrs. McCoy motioned to approve the Treasurer’s report submitted
Mr. Crum seconded
All ayes
Motion carried
Mr. Miller presented Other Financials
Mr. Slone motioned to approve Other Financials
Mrs. McCoy seconded
All ayes
Motion carried

Mr. Kerr called for review and consideration to Approve Bills.

• Mr. Crum motioned to approve the List of Bills
• Mr. Slone seconded
• All ayes
• Motion carried
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Mr. Kerr asked if there were any legal issues to discuss.

• Mrs. McCoy responded “it was mentioned in the paper last week that when we
meet with Tony Sneed for a meeting that it was a secret meeting. I think you should
look into how we should do that or what needs to be done.”

• Mr. Miller advised it’s not a secret meeting
• Mr. Cumbo stated it’s a quorum not a meeting
• Mrs. McCoy advised it’s not a quorum
• Mr. Kerr asked Mr. Cumbo if he could look at the article and just make sure we

didn’t do something incorrectly. We’ve done these meetings every year since
we’ve been with Alliance to discuss the budget

• Mr. Cumbo stated he would look into it and get back to the Board
• Mr. Kerr and Mrs. McCoy both advised they didn’t think we did anything wrong but

wanted to double check

Mr. Kerr called for review of the Operations Report.

• Received results of the second set of UCMR 5 samples taken in May 2023. All 26
parameters for tested below the EPA’s maximum recommended level and were
acceptable. Major parameters tested for were PFAS variations and lithium

• WTP Operator Tom Alley retired from his role as Supervisor after nearly 30 years
of service to the Martin County Water District

• Replaced the Long Branch master meter and mounting flanges. This will allow
Staff to more accurately document usage and potential water loss beyond the 292
GST

• Added pictures of pertinent pump, electrical control panels, meters, and booster
station design of all District booster pump stations to GeoSync GIS and MaxPanda
CMMS

• Repaired the following main line and service line leaks: five 1” lines, one 2” line,
one 6” line, one 3” line, three 8” lines including replacing two full 20’ joints of line
of Blacklog Rd, and multiple 3/4“ leaks

Mr. Miller presented an update of the water loss report.

• Water loss was reported at 68.76% for the month of July 2023
• We hit a twenty-three-year record low, with water produced at 41,875,000 gallons

Mr. Miller presented the Board with the August Leak Adjustments.

• Mr. Slone motioned to approve the July Leak Adjustments
• Mr. Crum seconded
• All ayes
• Motion carried
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Mr. Miller presented the Board with the Federal Compliance Reports

• Mr. Miller presented the Board with the 3rd quarter 2023 State and Federal
Compliance Reports

Mr. Miller presented an update on the capital projects report.

• Mr. Miller advised the remaining work needed to be completed is complete
grouting/welding of the backwash gullet of Unit 1 to eliminate leaks. Pace to be
onsite tomorrow to perform additional grouting/welding

• Startup Unit 1
• Begin Unit 3 repair once Unit 1 is operational
• Resolve issue with VFD for 300 HP Pumping Unit
• Secure cart for pump
• The extension for Pace has been pushed through until December 31, 2023. Some

of that’s pending the large pump and VFD
• Mrs. McCoy asked about the clarifier and if they did actually get a new sheet of

metal to fix that not being the right size?
• Mr. Miller advised that they have redesigned a panel to fit inside, but he has yet to

see it. They believe this is the answer, but Mr. Miller advised he would see and
make sure

• Mrs. McCoy stated on our CIP Coldwater is still a number 2, and had the county
been offered a possibility of 5 million dollars for the Coldwater and we said it would
be 8 million?

• Mr. Miller advised, he hasn’t heard recently, but that was his understanding that
there was money available for that project. He hasn’t had any updates on it as of
now.

• Mrs. McCoy stated that there are some that are listed as 1’s that are more likely
• Mr. Kerr advised that, that particular project was put out before we finalized our

CIP
• Mrs. McCoy asked who put it out there?
• Mr. Miller advised that he believed Judge Lafferty put it out there because it was

on a list of projects that we needed. We have 86% water loss on Coldwater right
now, we’re loosing about 1.5 million gallons of water a month. It’s a vey big area
with a long stretch of line that is a dead end. We are monitoring it very closely and
it has four water lines that run up and down the sides of the roads. The ranking
system is important, the Board is the one that ranks them and the way we go about
getting the funds for them. These funds were requested through the fiscal court,
which we’re grateful for and we can hopefully get this project done as well

Mr. Kerr inquired if there was any Other Old Business to discuss.

Mr. Kerr inquired if there was any Other New Business to discuss.
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Executive session not required.

Mr. Kerr inquired if there were any quest requesting to speak.

• Kenneth Daniels on 377 Rocky Top Hill said he’s needing water and was told
that he’s not eligible by Alliance to get water to there because he has no tap.
The lines are too small up the hill to supply everybody with water. My mom's
lived there for over 15 years, she’s got water, and her neighbor has water. I
wanted to go the legal way about getting water. We’ve been having to go to my
moms to get water to shower and flush with and it’s tough. I’ve put in a lot of
money to have my stuff put in right, from my stickers for my septic to my power.
We’ve lived up there for over a month. I set my address up and called the water
company. I’m fine to pay the $1000 tap fee. What I don’t understand is why it
wouldn’t be worth putting in a tap if I am going to be paying the water bill for it?
I will personally pay for a pump if I need too. How do I go about getting a tap
set so I can have the meter transferred and not have to run a line to my mom’s?

• Mr. Kerr asked Mr. Daniels if he cared if he asked him a few questions?
• Mr. Daniels said yes
• Mr. Kerr asked Mr. Daniels if he had a new home there now?
• Mr. Daniels stated yes, he does, he’s been there for a little over a month now
• Mr. Kerr asked if he had a pre-tap inspection done before he moved the house

there?
• Mr. Daniels stated no he thought someone was going to do that when he

stopped by the plant one day delivering a package. He then got a call from the
billing office one day saying that he wasn’t eligible for a tap there the line was
too small

• Mr. Kerr asked, is this one up on a hill and elevated? Is it an issue with
pressure?

• Mr. Miller advised, yes this is the one with a 1” line from 3 homes
• Mr. Kerr asked what the issue was
• Mr. Miller advised there was not enough pressure because of the elevation of

his home. We are required by law to have a minimum of 30 PSI at the meter. If
he has anything less than that at the meter, then we’re in violation. There’s
already low pressure in that area

• Mr. Daniels asked if he could personally pay for pump for the main line?
• Mr. Miller advised we really need a 2” main line there. We need to have an

engineer look at it and see what kind of pressure would need to be supplied at
the mouth of the road. If a pump would need to be put in, then it would be the
responsibility of the District to take care of. If Mr. Daniels were to put a pump
on his side, it would help his side but would pull the pressure and water from
the rest of the customers when he would be using it

• Mr. Kerr advised he would do whatever he could to try and help, but we have
a set of guidelines we have to follow. We have to make sure we have enough
pressure to supply to everyone. We will have Bell Engineering look at it and
see what kind of pressure we would need there.
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• Mr. Miller advised that even the customers there now have too small of a line.
It’s just like Muddy Branch, the line needs to be bigger and increased in size.
However, even if we put in a bigger line doesn’t mean he’s going to have to
proper pressure needed. That’s the reason we denied the tap when we did the
pre-tap inspection

• Mr. Kerr advised again he would look into what is required to do. “I understand
for Mr. Daniels it’s just about wanting water, and I want that for him as well.
However, we have to work within the framework of what we do and how were
regulated. The first thought that comes to my mind is to have Bell Engineering
come out, look at it and see hydraulicly and see if we can potentially get enough
pressure to him then it would make sense to put in a new line.

• Mr. Kerr advised Mr. Daniels that the problem is that it wont be a fast fix. I don’t
want to lie to you and tell you you’ll have water next week. It’s going to be a
little bit. However, that’s the point of the pre-tap inspection. Honestly the electric
should have never been installed before the water in the first place. The
purpose of the pre-tap is to keep from happening, what happened. But the way
it is set up presently isn’t the correct way it should be happening. Step one is
to get Bell out there and see what we can do hydraulicly and see if it’s even
possible. I’m not making any promises, but I’m going to do everything I can to
help you. I know the Board and Alliance is all about that too, all the people that
work in the District are. We’re all Martin County people and we want to help our
neighbor. We’re going to make sure we try and do that for you. I don’t want to
give you false hope, but we’ll do all we can. Lets get Bell in and let them look
hydraulicly to see what can be done.

• Mr. Crum stated that there needs to be better communication with our
customers

• Mr. Kerr agreed that it should never take that long to have a pre-tap inspection
completed

• Mr. Kerr again told Mr. Daniels it wouldn’t be a quick as he needs it done but
he will work on it. He appreciates him being this to everyone’s attention and
attending the meeting

Mr. Kerr requested a motion to adjourn.

• Mr. Slone motioned to adjourn meeting at 6:35 p.m.
• Mr. Crum seconded
• All ayes
• Motion Carried

Minutes approved this day of ,2023.

James Kerr, Chairman Cassandra Moore, District Clerk
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Martin County Water District
Balance Sheet
August 31, 2023

8/31/23
ASSETS

CURRENTASSETS
Checking Account - Operations
Revenue Fund * EFT
Debt Service Surcharge Fund
Management Infrastructure Surcharge Fund
Security Deposits
Cash on Hand
Total Cash
Accounts Receivable
Allowance for Doubtful Accounts
Unbilled Accounts Receivable
Inventory
Prepaid Expenses
Total Current Assets

$ 13,291.74
3,137.96

S8,966.73
1,000.15

97,770.66
900.00

175,067.24
359,315.31
(66,937.72)
80,438.00
2,948.14
6,310.95

557,141.92

PROPERTY, PLANT, & EQUIPMENT
Land
Water Supply & Distribution System
Buildings
Equipment & Furniture
Vehicles
Leased Assets
Less: Accumulated Amortization - ROU leased asset
Less: Accumulated Depreciation
Net Property, Plant, & Equipment

214,713.83
28,454,207.37

500,263.89
6,342,698.35

69,420.45
33,934.71

(15,783.60)
(18,929,283.40)

16,670,171.60

RESTRICTED CASH
Grant Fund
Sinking Fund - RD
Regions Sinking Fund
KIA Sinking Fund
KACO Sinking Fund
Depreciation Fund
Cost of Issuance Fund 2022
Certificate Fund - 2022 Debt Svc
Revenue Fund - 2022
Accrued Interest Receivable
Total Restricted Cash

63.07
6,225.45

63,342.74
6,682.93
5,128.60
1,022.40
2,098.00

19,933.81
3,486.18

352.00
108,335.18

$ 17,335,648.70Total Assets
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Martin County Water District
Balance Sheet
August 31, 2023

8/31/23

LIABILITIES AND DISTRICT’S EQUITY

CURRENT LIABILITIES
Accounts Payable
Sales Tax Payable
School Tax Payable
Long Term Debt-Current
Accrued Interest Payable
Customer Deposits
Total Current Liabilities

$ 70,207.48
2,905.19
6,719.74

54,845.14
12,476.33
95,995.58

243,149.46

LONG-TERM DEBT
Lease Liability - Rent
Note Payable - KIA
Lease Payable - KACO
Bonds Payable - 2015 E Current Refunding
Bonds Premium - 2015 E,Net of A/Amort
Bonds Payable - 2022 B
Bonds Premium - 2022 B,Net of A/Amort
Less Current Portion of L-Term Debt
Other Inflow Resources - Pension
Total Long-Term Debt

19,150.50
243,945.75

26,221.96
1,585,000.00

16,105.12
1,110,000.00

1,646.58
(54,845.14)
372,879.00

3,320,103.77

Total Liabilities 3,563,253.23

DISTRICT'S EQUITY
Retained Earnings (Deficit)
YTD Net Income
Total District's Equity

14,091,210.57
(318,815.10)

13,772,395.47

$ 17,335,648.70Total Liabilities and District’s Equity
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Martin County Water District
Statement of Revenues and Expenses

Fiscal Year Jan 01to Dec 31
For the Month Ending

Actual vs Budget

August,2023 YTD

Annual
BudgetActual BudgetActual Budget

Operating Revenues
Water Sales - Residential
Water Sales - Commercial
Water Sales - Public Authorities
Bulk Water Sales
Connection Fees - Tap
Late Charge Fees
Reconnect/Meter Sets/Other Fees
Debt Service Surcharge
Management Infrastructure Surcharge
Miscellaneous Income
Total Operating Revenues

$ 1,412,707
241,885
107,003

$ 1,406,664
233,336
80,000

$ 2,110,000
350,000
120,000

$ 175,833
29,167
10,000

$ 175,726
37,710
19,449

307 32 5018 4
17,619
46,942
16,221
69,843

125,355

19,496
36,664
21,200
71,336

126,712

29,246
55,000
31,801

107,000
190,070

2,000
5,267
2,015
8,740

15,685

2,437
4,583
2,650
8,917

15,839
200

2,038,081 1,995,440 2,993,167266,609 249,430

Operating Expenses
Water Purchased
Management & Operations Contract
Utilities
Insurance
Repairs & Maintenance
Outside Services
Legal Expenses
Accounting/Audit
Bad Debts
Bond Trustee Fees
Dues
Office Expense
Rent Expense
Regulatory Assess Fees
KY 811Services
Miscellaneous Expenses
Customer Deposit Interest Expense
Total Operating Expenses

12,093
1,348,056

154,096
15,731

180,789

60,000
1,348,056

223,336
20,000
40,000
2,000
6,400
8,000

33,336

90,000
2,022,084

335,000
30,000
60,000

3,000
9,600
8,000

50,000

7.500
168,507

27,917
2.500
5,000

168,507
18,998
1,729

49,098
250 35541

6,350
7,985

33,333

288 800

4,167 4,167
900 500 500

385 270 3,080
2,658

2,160
1,824
6,664

3,235
2,732

10,000
297 228

833 25
3,863
1,509138 125 1,000 1,500

652352 43230 54
10 32 534 57

243,688 218,155 1,771,233 1,753,740 2,626,356

Net Income B/4 Other Income (Expenses)22,922 31,275 266,848 241,700 366,811

Other Income (Expenses)
Gain (Loss) on Sale of Assets
Capital Contributions
Interest Income
Interest Expense
Amortization
Depreciation
Total Other Income (Expenses)

1,645
4,128
3,118

(71,377)
(3,177)

(520,000)

515
(9,063) (8,333) (66,664) (100,000)

(397) 63 504 753
(65,000) (65,000) (520,000) (780,000)
(73,946) (879,247)(73,270) (585,663) (586,160)

$ (51,024) $ (41,995) $ (318,815) $ (344,460) $ (512,436)Net Income (Loss)
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Martin County Water District
Inez, KY

Treasury Report

Billing Charges For the Month of:
Water Revenue
Water Revenue-Commercial
Water Revenue-Commercial Exempt
Late Charges
Sales Taxes
Debt Service Surcharge
School Tax
Management Infrastructure Surcharge
Returned Check
Interest on Customer Deposits
Connection Fees
Other Miscellaneous Fees
Deposits Applied
Refund Checks Paid
Total Billing Charges

Aug-23
$ 175,725.98

37,709.99
8,177.75
5,267.11
2,644.30
8,739.55
6,746.71

15,684.63
1,599.97

(9.70)
2,000.00
2,015.00

( 1 ,530.00)
53.38

S 264,824.67

Gallons Billed 13,056,550

Customers Billed 3,369

Accounts Receivable
Beginning Balance
Billing Charges
Bad Debt (Write Offs) Recoveries
Accounts Receivable Collections
End of Month Accounts Receivable

Aug-23
354,236.63
264,824.67

3,153.19
( 262,899.18)
359,315.31

Operations Account
Beginning Balance
Deposits

Accounts Receivable Collections
Accounts Receivable Collections - Pmts in EFT Revenue Account
Sewer Billing Collections in Water Bank Acct - Due to MCS
Customer Deposits Received
Prestonsburg Utilities
Miscellaneous Income (Tokens)
Transfers from Other District Accts

Total Deposits

$ (3,873.03)

262,899.18
(116,306.64)

85,847.21
3,405.00

11,271.35
18.00

118,500.00
365,634.10

Disbursements:
Checks Written
Pmts made to Sanitation for A/R Collections
Transfers to Other District Accts
Auto Drafted Utilities
Returned Checks
Bank Fees
Sales and School Tax Payments

End of Month Balance

(192,938.60)
(85,044.50)
(41,896.03)
(18,521.51)
(1 ,297.91 )

(30.00)
(8,740.78)

$ 13,291.74

Cash Receipts Collected To Date in:
Bills Submitted for Payment in:
Available Balance

Sep-23
Sep-23
3A-4
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Martin County Water District
Inez, KY

Treasury Report
Summary of Cash & Investments

August 31, 2023

Interest
Earned, Net

of Fees
Beginning
Balance Deposits Payments Ending BalanceBank Account

Operations Account
Revenue EFT Account
Debt Service Surcharge
Management Infrastructure Surcharge
Security Deposits
Cash on Hand
Total Unrestricted Cash

$ (3,873.03)
5,712.38

51,083.99
1 ,000.12

95,749.89
900.00

365,634.10
116,306.64

7,881.30
14,144.73
2,070.00

(348,469.33) $
(1 18,881.06)

13,291.74
3,137.96

58,966.73
1,000.15

97,770.66
900.00

1.44
0.15 (14,144.85)

(53.38)4.15

175,067.24150,573.35 506,036.77 5.74 (481,548.62)

Restricted Cash
ARC Grant
Rockhouse Project
Regions Bank-KY 2015E Martin County
KIA Bond & Interest
KY Assoc of Counties Leasing Trust
Depreciation Reserve
Cost of Issuance Fund 2022
Certificate Fund - 2022 Debt Svc
Revenue Fund - 2022
Total Restricted Cash

63.07
5,875.76

52,572.94
6,544.93
4,085.73
1,022.38
2,098.00

19,775.47
3,471.41

63.07
6,225.45

63,342.74
6,682.93
5,128.60
1,022.40
2,098.00

19,933.81
3,486.18

10,800.00
10,450.31

5,800.00
1 ,200.00

(10,450.31)
319.49

0.07 (5,662.07)
(157.21)0.08

0.02

158.34
14.77

95,509.69 28,250.31 492.77 (16,269.59) 107,983.18

Total Cash & Investments $ 246,083.04 534,287.08 498.51 (497,818.21) S 283,050.42
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Martin County Water District
Billing Summary

Gallons
(OOP’S)

Billed # of
Customers

Payments
Received

Billed
Revenue | YTD TotalDate

| 225,013 1,760,764 13,057 3,369 262,899Aug-23

Jul-23 222,438 1,535,751 12,869 3,363 257,785

Jun-23 222,407 1,313,313 13,007 3,367 249,254

213,098 1,090,906 12,096 3,361 254,233May-23

13,427 3,346 219,648Apr-23 224,371 877,808

Mar-23 193,481 653,437 9,299 3,363 249,444

Feb-23 219,471 459,955 12,515 3,370 257,299

Jan-23 240,484 240,484 14,906 3,383 296,876

Dec-22 217,251 2,595,436 12,429 3,374 226,327

Nov-22 213,516 2,378,186 12,064 3,389 232,620

Oct-22 199,884 2,164,670 10,420 3,400 256,624

Sep-22 232,922 1,964,786 13,890 3,417 262,588

Aug-22 217,328 1,731,864 12,413 3,402 263,138
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Martin County Water District, Inez KY
List of Bills for Consideration

26-Sep-23

Vendor Description Amount

Operations Account
1 AEP
2 Big Sandy RECC
3 Paintsville Utilities
4 Martin County Public Library
5 Martin County Water District
6 Sales tax
7 School tax
8 Alliance Water Resources
9 Alliance Water Resources
10 Alliance Water Resources
11 Management Inf. Surcharge
12 Debt Service Surcharge
13 Kentucky Underground
14 Brian Cumbo
15 Estech Systems
16 NexBillPay
17 Diesel Fuel Receipts
18 H&E Equipment Services
19 Consolidated Pipe
20 Consolidated Pipe
21 Consolidated Pipe
22 Consolidated Pipe
23 Consolidated Pipe
24 Consolidated Pipe
25 Consolidated Pipe
26 Consolidated Pipe
27 Consolidated Pipe
28 Consolidated Pipe
29 Consolidated Pipe
30 Consolidated Pipe
31 Consolidated Pipe
32 Consolidated Pipe
33 Consolidated Pipe
34 Consolidated Pipe

Electric (26 bills) Estimated
Electric (9 bills) Estimated
Electric for token (7/05/23 to 8/05/23) Estimated
Rent (Oct)
Sanitation (Aug)
8/2023 (estimated)
8/2023 (estimated)
9/1/23-9/15/23 O&M services
9/16/23-9/30/23 O&M services
Insurance Policy Installment (9/10)
Estimated (actual collected will be paid)
Estimated (actual collected will be paid)
811 Services (Aug)
Legal Fees
Phone System (Aug)
Fees (Aug)
Diesel Fuel (Aug)
Pump Rental
Parts
Parts
Parts
Parts
Parts
Parts
Parts
Parts
Parts
Parts
Parts
Parts
Parts
Parts
Parts
Parts

$ 16,459.44
2,358.91

37.87
843.38
141.67

2,067.65
6.673.13

84,253.50
84,253.50

1,156.77
14,144.73
7.881.30

138.00
287.50
218.35

79.00
10,349.47
6,881.48
2,595.83
1,847.66
1.874.14

688.97
1,469.45
1,986.65
2,421.34
2.361.30
2,540.00

459.42
561.90

1,159.88
2,855.11
2,540.00

304.31
278.10

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
S
$
$
$
$
$
$
$
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Martin County Water District, Inez KY
List of Bills for Consideration

26-Sep-23

Description AmountVendor
$ 270.06

169.03
1,363.20

502.38
54.14
81.18

305.42
3,386.40
1,940.99

347.73
401.25

73.36
261.29
146.17

35 Consolidated Pipe
36 Consolidated Pipe
37 Consolidated Pipe
38 Consolidated Pipe
39 Consolidated Pipe
40 Consolidated Pipe
41 Consolidated Pipe
42 Consolidated Pipe
43 Consolidated Pipe
45 Citco Water
46 Citco Water
47 JABO
48 JABO
49 JABO
50 JABO
51 Badger Daylighting

TOTAL

Parts
Parts
Parts
Parts
Parts
Parts
Parts
Parts
Parts
Parts
Parts
Parts
Parts
Parts
Parts
Hydrovac Truck

$
$
$
$
$
$
$
$
$
S
$
s
$
$ 3,335.11

3,420.57$
$ 263,891.61

Operations Account - Debt Service Funding
1 KIA
2 KACo
3 KRW/Regions Bank

TOTAL

Transfer Amounts

Monthly funding for KIA Bond/Loan
Monthly funding for lease payment
Monthly funding for loan

$ 5,800.00
1 ,200.00$

$ 10,800.00
$ 17,800.00

$ 281,691.61TOTAL OPERATIONS

Security Deposit Account

Customer
1 SJ Newsome
2 Leann Cosby Crozier
3 Brian L. Jarvis
4 Helen Bush

$ 63.12
46.88

Deposit refund due to customer
Deposit refund due to customer
Deposit refund due to customer
Deposit refund due to customer

$
$ 18.69
$ 130.83
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Martin County Water District, Inez KY
List of Bills for Consideration

26-Sep-23

AmountVendor Description

$ 69.35Deposit refund due to customer5 Albert Horn
TOTAL $ 63.12
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m mm $ WATER RESOURCESAlliance
Professional Water and Wastewater Operations

Martin County Water District
OUR

MISSION

August 2023We partner
with

communities
to deliver the
finest water

and
wastewater

services
available at a
competitive

price. We are
committed to
keeping water

safe and
clean while

serving
people and

taking care of
communities
with improved

technical
operations,

careful
management,
and financial

oversight, and
ensured

regulatory
compliance.

Administrative

Staff has received the LIHWAP payment and all customer accounts have been
updated with the received payment.

Water Treatment

WTP Operators performed routine backwashing of filters on Clarifiers 2 & 3 to
ensure proper filtration. WTP operators also collected bi-weekly routine
bacteriological and fluoride distribution system samples for system monitoring
and compliance.

Continued utilizing diesel-powered Raw Water Intake pump to deliver water to
the Curtis Crum Reservoir. To minimize fuel and diesel exhaust fluid costs, the
pump was lowered to an average of 2.4 MGD delivered to the reservoir.

McKinney Painting and Pace Construction began leak repairs in the drain
gullet of Clarifier 1. After seven days, the repair will be tested with multiple
backwashes to ensure that the repair is complete.

Badger Daylighting removed fifteen loads of Sludge from the WTP decant pit.
Before Clarifiers 2 & 3 are drained, it is likely that Badger will be needed again
to remove additional sludge from the decant pit.

Trained WTP staff on Monthly Operations Reporting, Discharge Monitoring
Reporting, and Backwash Flow Reporting.

Collected 2024 Lead & Copper samples with the help of participating
customers.

Worked with MicroComm to clean and reset RAM and hard drive for the WTP
telemetry computer. This corrected issues that were causing the computer to
reset and require telemetry to be reset at the central command station.Alliance Water

Resources, Inc.

Greased both High Service pumps, Turkey BPS pumps, 40 East and West
BPS pumps, and the rake and mixer bearings on Clarifier 2.

206 S. Keene
St. Columbia,

MO 65201

(573) 874-8080
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JL^w
Professional Water arid Wastewater Operations

Martin County Water District

Distribution:

Replaced a 20’ section of 6” main at Riverside Apartments along with a 6” gate valve to
isolate the complex during any future issues and installed a new 1” line to replace the failed
1 %” line to the operations building.

Repaired a leaking 8” line near Inez Pawn Shop. As the pipe exited the casing under KY 40
two sections of high-pressure line were held together with a repair wrap. Staff removed and
replaced a 45° restraint coupling and joined the leaking sections of pipe with Hymax
couplings.

Wired in and programmed a new 60 HP WEG VFD for pump 2 in 40 East BPS. Staff can now
control the pump remotely and the station once again has two functioning pumps and VFDs.

Purchased a new battery for the dump trailer and new front tires for the distribution F150.

Installed a new sump pump in Big Elk BPS. Due to many BPS being underground, it is
important to routinely check sump pump functionality to ensure stations do not accumulate
water.

Removed junk vehicle from IWTP. This was the last junk vehicle on district property.

Investigated the valve vault located near the mouth of Turkey Creek Road. Staff determined
that water was not routed through the valve vault but will continue to investigate ways to utilize
the valves and piping to reroute water or use the parts inside for other projects.

Conducted extensive leak detection in the Inez pressure zone. Leak detection staff were able
to identify the exact locations of three substantial leaks and narrowed down specific areas
where additional water loss is occurring.

Replaced nonfunctional master meter at the 40 East BPS. Previously, the meter would show
no changes which negatively impacted the ability to identify water loss in the area.

Replaced nonfunctional master meter at Quail Hollow Apartments to ensure accurate water
usage is accounted for.

Repaired the following main line and service line leaks: four 1” lines, one 2” line, four 6” lines,
one 8” line, and multiple leaks.

Completed line locate requests, disconnects and reconnects, routine service orders such as
shut-off and setter replacement, and site remediations.
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1R M M ® WATER RESOURCES 'Alliance
Professional Water and Wastewater Operations

Martin County Water District
Safety

The monthly safety meeting was held on August 8th and covered Electrical Lockout/Tagout
Procedure and Water and Wastewater Line Maintenance Safety.

Training

Project Updates

SOURCE AMOUNT PROJECTS
$3,450,000AML Pilot Nexus Grant-2017 A, B, C, D
$1,869,718COE 531 (25% Match) B, C
$1,200,000ARC Grant F
$2,000,000AML Pilot Nexus Grant-2018 I
$8,519,718Total Grant
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11 ftM•WATER RESC)URGES :Alliance
Professional Water arid Wastewater Operations

Martin County Water District

Regulatory

The Martin County Water Treatment Plant performs operational water quality
monitoring to ensure compliance with all state and federal safe drinking water
act requirements, including chlorine, fluoride, iron, pH, manganese, solids,
turbidity, and bacteriological analysis.

Water Plant Operation

Water Pumped
August

Total Water Production (gallons) 45 ,499,000

Total Water Metered/Billed (gallons) 15 ,866,000

Other Water Used (gallons) 417,000

Average Daily Flow (Million Gallons per Day) 1.467

Maximum Daily Flow (Million Gallons per Day) 1.571

Fluoride Used (lbs.) 541

Chlorine Used (lbs.) 1,616

Lab Tests 3,801
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m mn © WATER RESOURCES 1'Alliance
Professional Water arid Wastewater Operations

Martin County Water District

Water Quality Analysis

Test Routine Special Repeat
Bacteriological 10 (Pass) 9 (Pass) 0

Reported Minimum Limit
Fluoride
Plant Sample

31 0.74 mg/I
Average

0.6 mg/I

Chlorine 0.2 mg/ILow
Readings
Total - 0.46
mg/L

Total- 34
Free- 34

Distribution
Sample

Free - 0.39
mg/L

Customer Service Request and Work Orders

Meter Reads 3323

Meter Sets 43

Turn offs-Close account 27

Taps 1

Meter Changes 19

Disconnects for Non-payment 24

Boil Notices 4

Line Locates 68

Water Leaks/Breaks 36

Other/Investigates 144
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Ilk H18•WATER RESOURCES 'Alliance
Professional Water and Wastewater Operations

Martin County Water District

Water Main Breaks & Service Lines

Location Loss (Gallons)Date
Hwy 645 53,9398/1/23

Pigeon Roost Rd 264,2468/2/23
Hickman Hts8/2/23 40,704

Little Petercave Br 29,3608/2/23
Pigeon Roost Rd 6,2638/2/23
Tomahawk Ests 315,1328/3/23

Mudford Rd 131,3058/3/23
Rockcastle Rd8/7/23 61,657
Rockcastle Rd 38,4508/7/23
Jeff Jude Rd8/8/23 116,284
W Main St8/8/23 50,342

Gordon Hlw 131,3058/8/23
Poplar Fork8/8/23 24,718

Hode Rd8/8/23 281,863
Union Rd8/14/23 123,315

8/14/23 Rockcastle Rd 98,479
8/14/23 Tomahawk Rd 590,872
8/14/23 Tomahawk Rd 590,872

Riverside Dr8/15/23 493,259
Riverside Dr8/15/23 32,826

North Milo Rd8/16/23 919,135
8/25/23 Groundhog Rd 54,805

Stacy Hill8/28/23 118,174
8/30/23 Rockcastle Rd 118,174

Mudford Rd8/30/23 391,467
8/31/23 E Main St 3,939,149
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n T|® WATER RESOURCESAlliance
Professional Water and Wastewater Operations

Martin County Water District

Repair Expenses Ending July 2023

Annual Budget % Budget
/ Line Item

Actual YTD
Expended

$180 $5,000Bldg. & Grounds Maintenance 3%
$13,581 $20,000Vehicle Maintenance 67%
$13,563 $10,000Water Plant Maintenance 135%
$60,708 $50,000Distribution System

Maintenance
121%

$4,670 $10,000Water Meter Maintenance 46%
$38 $3,141Street Maintenance 1%

94%$92,772 $98,141Totals

Chemical Expenses Ending July 2023

Actual YTD Annual Budget % Budget
/ Line ItemExpended

Sodium Hydroxide $5,491 $11,000 49%
Polymer $781 $15,000 5%
Alum (DELPAC) $24,006 $30,000 80%
Chlorine $21,681 $20,000 108%
Permanganate $2,963 $19,000 15%
Fluoride $10,786 $7,000 154%
Chemicals Other - Water $12,051 $8,000 150%

$77,759Totals $110,000 70%
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|p pm © WATER RESOURCESAlliance
Professional Water arid Wastewater Operations

Martin County Water District

Notes:
1) Building & Grounds Maintenance

a. Evans Hardware $27.63

2) Vehicle Maintenance
a. Oil Changers $167.45
b. Oil Changers $125.90
c. Butcher’s Exhaust & Garage $1,077.52
d. Capital Tire $1,213.50
e. Advance Auto $9.53
f. Advance Auto $20.54
g. Oil Changers $93.78

3) Water Plant Maintenance
a. CITCO Water $1,107.86
b. Lowes $449.97
c. Lowes $215.99
d. Lowes $371.86
e. USA BlueBook $94.56
f. Tractor Supply $121.75
g. Tractor Supply $188.49
h. Walmart Supercenter $158.68
i. Evans Hardware $56.47

4) Well Maintenance
a. $0.00

5) Distribution System Maintenance
a. R&J Building Supply $66.44
b. Evans Hardware $19.54
c. R&J Building Supply $70.28

6) Meter Maintenance
a. $0.00

7) Sodium Bisulfite
a. CITCO Water $1,352.11

8) Sodium Hydroxide
a. $0.00

9) Lime/Caustic Soda
a. $0.00
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1|k M M M WATER RESOURCESAlliance
Professional Water arid Wastewater Operations

Martin County Water District
10) Polymer

a. $0.00

11) Alum
a. CITCO Water $2,189.75
b. CITCO Water $1,094.88

12) Chlorine
a. CITCO Water $3,334.38

13) Permanganate
a. $0.00

14) Fluoride
a. $0.00

15) Chemicals Other - Water
a. CITCO Water $1,779.32
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PUBLIC SERVICE COMMISSION
Monthly Water Loss Report

Water Utility: Martin County Water District

For the Month of: Year:August 2023

1 WATER PRODUCED AND PURCHASED
Water Produced
Water Purchased

2 45,499
3

TOTAL PRODUCED AND PURCHASED4 45,499
5
6 WATER SALES

Residential
Commercial
Industrial
Bulk Loading Stations
Wholesale
Public Authorities
Other Sales (explain)

7 9,556
8 3,501
9

10
11
12 2,809
13
14 TOTAL WATER SALES 15,866
15

OTHER WATER USED16
17 Utility and/or Water Treatment Plant

Wastewater Plant
System Flushing
Fire Department
Other Usage (explain)

417
18
19 16
20
21
22 TOTAL OTHER WATER USED 433
23
24 WATER LOSS
25 Tank Overflows

Line Breaks
Line Leaks
Excavation Damages
Theft
Other Loss

26 9,016
27 20,184
28
29
30
31 TOTAL WATER LOSS 29,200
32

Note: Line 14 + Line 22 + Line 31 MUST Equal Line 433
34

WATER LOSS PERCENTAGE35
36 (Line 31 divided by Line 4) 64.18%
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MARTIN COUNTY WATER & SANITATION DISTRICT
LEAK ADJUSTMENT REQUESTS
9/20/2023

leak carried over to 2nd month
BILLED GALLONS/COST 110.1313,160

41.42AVG GALLONS/BILL 2,000
11,160 22.32LEAK GALLONS/PURCH COST

PAY (avg+leak cost) 63.74
46.39WRITE OFF (billed-avg-purch cost)
0.00LATE PENALTIES TO ADJ

130.01SEWER 13,160 Sio'ij;'---

ippsa 33.00AVG SEWER/BILL 2,000
4-11,160LEAK SWR ADJ ::S : A j . 97.01

SWR PAY:(AVG-LEAK) . 33.00& .:r :
i ' i- T

SWR WRITE OFF 97.01
SWR PENALTIESTO ADJ ^«1111 0.00 143.40

repaired broken connection between home and meter box
BILLED GALLONS/COST 11,710 143.28
BILLED GALLONS/COST 92.516,870

62.40AVG GALLONS/BILL 3,000
LEAK GALLONS/PURCH COST 8,710 17.42
LEAK GALLONS/PURCH COST 3,870 7.74
PAY (avg+leak cost) 79.82

85.83WRITE OFF (billed-avg-purch cost)
0.00 85.83LATE PENALTIES TO ADJ

repaired guts in toilet
BILLED GALLONS/COST 11,570 141.81
BILLED GALLONS/COST 136.9811,110
AVG GALLONS/BILL 5,000 72.89
LEAK GALLONS/PURCH COST 6,570 13.14
LEAK GALLONS/PURCH COST 12.226,110
PAY (avg+leak cost) 86.03
WRITE OFF (billed-avg-purch cost) 107.65

28.50LATE PENALTIESTO ADJ 136.15

repaired leak under house
BILLED GALLONS/COST 267.7923,580
BILLED GALLONS/COST 173.7014,610

104.36AVG GALLONS/BILL 8,000
LEAK GALLONS/PURCH COST 31.1615,580
LEAK GALLONS/PURCH COST 13.226,610
PAY (avg+leak cost) 135.52
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WRITE OFF (billed-avg-purch cost) 188.39
0.00 188.39LATE PENALTIES TO ADJ

repaired line feeding toilet
BILLED GALLONS/COST 9,870 123.98
BILLED GALLONS/COST 7,820 102.70
AVG GALLONS/BILL 6,000 83.38
LEAK GALLONS/PURCH COST 3,870 7.74
LEAK GALLONS/PURCH COST 1,820 3.64
PAY (avg+leak cost) 91.12
WRITE OFF (billed-avg-purch cost) 48.54
LATE PENALTIES TO ADJ 0.00 48.54

high pressure regulator had to be changed by MCWD;no fault of customer
BILLED GALLONS/COST 6,890 92.72
AVG GALLONS/BILL 3,000 51.91
LEAK GALLONS/PURCH COST 3,890 7.78
PAY (avg+leak cost) 59.69
WRITE OFF (billed-avg-purch cost) 33.03
LATE PENALTIES TO ADJ 0.00 33.03

repaired leak beside meter box
BILLED GALLONS/COST 18,400 213.46
AVG GALLONS/BILL 3,000 51.91
LEAK GALLONS/PURCH COST 15,400 30.80
PAY (avg+leak cost) 82.71
WRITE OFF (billed-avg-purch cost) 130.75
LATE PENALTIES TO ADJ 0.00 130.75

repaired broken line to hot water tank
BILLED GALLONS/COST 42,240 463.54
AVG GALLONS/BILL 6,000 83.38
LEAK GALLONS/PURCH COST 36,240 72.48
PAY (avg+leak cost) 155.86
WRITE OFF (billed-avg-purch cost) 307.68
LATE PENALTIES TO ADJ 0.00 307.68

line break under home
BILLED GALLONS/COST 21,000 240.73
AVG GALLONS/BILL 5,000 72.89
LEAK GALLONS/PURCH COST 16,000 32.00
PAY (avg+leak cost) 104.89
WRITE OFF (billed-avg-purch cost) 135.84
LATE PENALTIES TO ADJ 24.07 159.91

repaired broken lines
BILLED GALLONS/COST 5,820 81.49
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AVG GALLONS/BILL 2,000 41.42
LEAK GALLONS/PURCH COST 3,820 7.64
PAY (avg+leak cost) 49.06
WRITE OFF (billed-avg-purch cost) 32.43
LATE PENALTIES TO ADJ 0.00
SEWER .r v 5,820 89.57?ir

AVG SEWER/BILL 2,000 33.00y.' -rr.:

:V: 56.573,820LEAK SWR ADJ TOT • ‘

aSWR PAY (AVG-LEAK) 33.00-:r .'

SWR WRITE OFF 56.57
SVtfB^PENAIRIESTO ADJ ":.T 0.00 89.00

repaired broken line under home
BILLED GALLONS/COST 17,660 205.69
AVG GALLONS/BILL 5,000 72.89
LEAK GALLONS/PURCH COST 12,660 25.32
PAY (avg+leak cost) 98.21
WRITE OFF (billed-avg-purch cost) 107.48
LATE PENALTIES TO ADJ 0.00 107.48

repaired broken lines
BILLED GALLONS/COST 4,750 70.27
AVG GALLONS/BILL 2,000 41.42
LEAK GALLONS/PURCH COST 2,750 5.50
PAY (avg+leak cost) 46.92
WRITE OFF (billed-avg-purch cost) 23.35
LATE PENALTIES TO ADJ 0.00
SEWER . -/,, nili; 4,750 -4; i: !:- '73.73-r* sir

ytv : •

>»•
•^000

mmmmm immmmmwmmmm
SWR PAY5(AV|G-LEAK)mmHitei ymmmmmi
SWRWRITE OFF ;i:l- -- 40.73
SWffipENWfESTOADJ 0.00 64.08

busted meter;no fault to customer
BILLED GALLONS/COST 28,390 318.25
AVG GALLONS/BILL 5,000 72.89
LEAK GALLONS/PURCH COST 23,390 46.78
PAY (avg+leak cost) 72.89
WRITE OFF (billed-avg-purch cost) 119.67
LATE PENALTIES TO ADJ 0.00 198.58

repaired leaking toilet
BILLED GALLONS/COST 10,890 134.68
BILLED GALLONS/COST 7,930 103.63
AVG GALLONS/BILL 2,000 41.42
LEAK GALLONS/PURCH COST 8,890 17.78
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LEAK GALLONS/PURCH COST 5,930 11.86
PAY (avg+leak cost) 59.20
WRITE OFF (billed-avg-purch cost) 85.83

9.44LATE PENALTIES TO ADJ
SEWER 10,890 164.66•V,

120.82SEWER \ 7,930
AVG SEWER/BILL 33.002,000.„3*E:V V

i- : " 131.66
LEAK SWR ADJ, ;igi: j;:^- ;:;J5,930 ? 87.82• *.
SWR PAY (AVG-LEAK) .v. 66.00Vi:;

SWR WRITE OFFf;7:; g - . mrmm 219.48
v' xr-SWR PENALTIES TO ADJ ft 10.78 325.53:St-r :-m.

replaced busted water hose
BILLED GALLONS/COST 172.9614,540
AVG GALLONS/BILL 3,000 51.91
LEAK GALLONS/PURCH COST 11,540 23.08

74.99PAY (avg+leak cost)
97.97WRITE OFF (billed-avg-purch cost)
0.00LATE PENALTIES TO ADJ

«'1SEWER - : ; 14,540 218.72. • K.'AtiiS :.Tv -

mmmooo Jm)0
/ 185.72«C£.

•• vs

SWR PAY(AVG-LEAK) wtr 13.00v~-

185.72
miia 0.00 283.69

1" service line couplings blew apart, replaced
BILLED GALLONS/COST 17,300 201.92
AVG GALLONS/BILL 2,000 41.42
LEAK GALLONS/PURCH COST 15,300 30.60
PAY (avg+leak cost) 72.02
WRITE OFF (billed-avg-purch cost) 129.90
LATE PENALTIES TO ADJ 0.00 129.90

replumbed under home
BILLED GALLONS/COST 188.1815,990
BILLED GALLONS/COST 11,620 142.33
AVG GALLONS/BILL 3,000 51.91
LEAK GALLONS/PURCH COST 25.9812,990
LEAK GALLONS/PURCH COST 8,620 17.24
PAY (avg+leak cost) 77.89

183.47WRITE OFF (billed-avg-purch cost)
0.00LATE PENALTIES TO ADJ 183.47

repaired 2 leaking toilet that ran continuosly
BILLED GALLONS/COST 330,480 3486.65
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BILLED GALLONS/COST 218,980 2317.01
1139.09AVG GALLONS/BILL 100,000

460.96LEAK GALLONS/PURCH COST 230,480
LEAK GALLONS/PURCH COST 118,980 237.96

2977.10PAY (avg+leak cost)
2826.56WRITE OFF (billed-avg-purch cost)

LATE PENALTIES TO ADJ
330,480 4897.79SEWER

3246.47218,980SEWER
AVG SEWER/BILL 1583.46100,000

230,480 3314.33LEAK SWR ADJ
118,980 1663.01LEAK SWR ADJ

3,166.92SWR PAY (AVG-LEAK)
SWR WRITE OFF 4,977.34

0.00 7,803.90SWR PENALTIES TO ADJ
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MEETING MINUTES
PROGRESS MTG #48

MARTIN COUNTY WATER DISTRICT
MARTIN COUNTY, KENTUCKY

September 12, 2023engineering

LOCATION:
TIME:
Present:

Via Teams
3:30 PM
Barry Butcher, Madison Mooney, Mary Cromer, Jordan
Montgomery, Kayla Thornsberry & Stephen Caudill

SUMMARY OF PROJECT FUNDING:
Source Associated Project(s)

A,B,C
B,C

Amount
$3,450,000
$1,869,718
$1,200,000
$2,000,000
$1,201,000
$1,500,000

AMLER (2017)
COE 531 Partnership (25% Match)
ARC Grant
AMLER (2018)
FEMA/STATE
COE 531 Partnership
TOTAL GRANT

D
E
K
B

$11,220,718

RWI&WTP IMPROVEMENTS
1. The WTP and RWI sites were surveyed.
2. Basins were documented for condition assessment.
3. The Preliminary Engineering Report for the project was completed and

distributed.
4. The Phase I Environmental Site Assessment required by the Corps of

Engineers was completed and submitted.
5. Vendor proposals for replacement equipment were requested and reviewed.
6. Plans and specifications were developed.
7. Project mapping for NEPA purposes was submitted to AML on February 6,

2020.

8. Project description and Opinion of Probable Construction Costs were
submitted to AML on February 17, 2020.

9. Project was submitted for DOW review on March 13, 2020. DOW
Construction Permit issued on June 3, 2020.

10. Project was submitted for a COE 4345 Permit Application review on March
20, 2020. Permit was issued on June 8, 2020.

11. The AML Authorization to Proceed was granted on July 31, 2020.

A.

Page1of 11
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12. The Project was submitted to DOW for a Permit to Construct Along or Across
a Stream on April14, 2020. The DOW requested a public notice be run in the
Mountain Citizen newspaper. The notice ran on June 24th, July1st and July
8th. The period for public comments or objections related to the project ran
through July 29th. The permit was issued on August13, 2020.

13. Project was submitted to Corps of Engineers for Plan and Specification
Review March 20, 2020. Corps provided review comments on April 28, 2020.
Final plans and specifications including all electrical and structural
components of the project were forwarded to the Corps of Engineers for final
review during the week of July 13th. The Corps of Engineers completed its
review of the final plans / specifications including the opinion of probable
cost and certified the package.

14. The Corps of Engineers advertised the Draft Environmental Assessment
(DEA) and Finding of No Significant Impact (FONSI) for the project on
August 4, 2020 for the 30-day public comment period. KY SHPO requested
further consultation. The FONSI was issued October 29, 2020.

15. Project was sent out for bidding on November11, 2020.
16. A pre-bid meeting for interested contractors was held @1:00 p.m. on

December1, 2020.
17. Bids for the project were originally received on December 15, 2020 at1:00

p.m. Only one bid was received (submitted by Pace Contracting). The
project bid was in excess of the available funds.

18. The project was rebid.
19. Bids for the project rebid were opened on April13th at1:00 p.m. at the office

of the Big Sandy Area Development District. There were four plan holders
for the rebid. Only one bid was received (submitted by Pace Contracting).

20. The bid submitted by Pace was $3,858,387.00.
21. The base bid of $3,858,387.00 submitted compares to a base bid of

$3,396,220.00 submitted by Pace in December 2020. The difference was
$462,167.00 between the bids.

22. The combined base bids for the RWI/WTP Project and Water Line
Replacement in the Beauty/Lovely Project exceeded the funds available for
construction activities. Given the grave condition of the Raw Water Intake
and Water Treatment Plant, the MCWD took the following actions:

A. Deferred the construction of the Water Line Replacement in the Beauty
/ Lovely area until a later date and use the funds budgeted for this
project for construction of the RWI/WTP Project.

B. Continued submitting funding requests in an effort to obtain funding
to construct the Water Line Replacement Project in the Beauty /
Lovely area as soon as possible.

Page 2 of 11
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C. Awarded the Raw Water Intake / Water Treatment Plant Project to
Pace Contracting based on the base bid received with the deletions
outlined in Table1.

TABLE 1
DESCRIPTION PRIORITY AMOUNT

TO
ADD BACK

$3,858,387.00N/ABase Bid submitted by Pace Contracting, Inc.
$ (175,000.00)Delete - Backup Generator 1
$ (31,818.00)Delete - Roof Replacement over Garage 2
$ (11,143.00)Delete - 60' & 20' Sections of 10-Inch Pipe 3
$ (20,000.00)Delete - Cash Allowance for Second Trailer 4
$ (10,000.00)N/ ADelete - Temporary Piping
$ (17,000,00)N/ AChange - Augur Cast Piles to Micro Piles
$ (20,000.00)Change - Buried Conduit from Rigid to PVC N/A
$ (50,000.00)N/AReduce - Pace Markup
$ (50,000.00)N/ AReduce - Various Unit Price Items
$ 3,473,426.00TOTAL AWARD AMOUNT

23. A letter awarding the project to Pace under the conditions outlined in Table1
and subject to concurrence of all the state and federal agencies was sent to
Pace on July 9- 2021.

24. Authorization to Proceed was received from AML on September1, 2021. The
USACE had previously granted approval.

25. Executed contract books and bonds were received from Pace on September 8,
2021.

26. A preconstruction meeting was held on September 22, 2021 at the offices of
the Big Sandy Area Development District.

27. Contract books were signed and dated by the Big Sandy Area Development
District at the preconstruction meeting.

28. A Notice to Proceed (NTP) was issued at the preconstruction meeting. The
contract required the contractor be given ten days from the issuance of the
NTP before the contract time started.

29. The Contract time began on October 4, 2021.
30. Remaining work:

• Pace was onsite on September 11 to address pinhole leaks in Unit1.
Method of repairing the leaks was as follows:
a) Identify the pinhole leaks and ream them out with a Dremel tool.
b) Plug the pinholes with JB Water Weld. This product can be applied

to active leaks and is acceptable for use in potable water
applications.

c) Allow the JB Water Weld to cure for one hour.
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d) Apply CIM scrim cloth to the seams, covering the pinhole leak
repairs.

e) Grind the previously applied CIM 1000 to insure adhesion of fresh
coat of CIM1000. This was necessary as the overcoat window of the
CIM1000 had been exceeded.

f) Material will be allowed to cure for 7 days.
• Southern Flow, Evapar, ASCO, Ledger Electric and Pace will be onsite

on 9/19 to complete generator start-up. Southern Flow will arrive
early that morning to land final wires. Evapar will arrive round 9:30-
10:00 to address generator.

• Order VFD for 300 HP Pump. According to the ADD, the money to
pay for the unit should arrive from AML between September12th and
September 19th.

• Startup Unit1.
• Begin Unit 3 repair once Unit1is operational.
• Secure cart for pump. Pace has obtained names of companies to assist

fabricator with sizing of members.

B. WARFIELD AREA LINE IMPROVEMENTS
1. Bell was able to locate several sets of As-Built Drawings of the water

distribution system. Bell scanned copies of all plan sets and returned to
MCWD with digital copies of plan sets for MCWD future use.

2. Bell and MCWD personnel have been in the field multiple times locating
existing lines, surveying existing meters, valves and fire hydrants and
determining routing of new water lines.

3. Location of features affecting alignment of the waterline have been
completed.

4. The Phase I Environmental Site Assessment required by the Corps of
Engineers was completed and submitted.

5. Plans and specifications have been developed.
6. Project mapping for NEPA purposes was submitted to AML on February10,

2020.
7. Project description and Opinion of Probable Construction Costs were

submitted to AML on February17, 2020.
8. Project was submitted for DOW review on March13, 2020. DOW

Construction Permit was issued on April 27, 2020.
9. Project submitted to Corps of Engineers Plan and Specification Review March

20, 2020. Corps provided review comments on April 28, 2020. Bell
responded to comments and resubmitted plans/specifications on May 7,
2020. The Corps of Engineers completed its review of the final plans /
specifications including the opinion of probable cost and certified the
package.

10. Project was submitted to KYTC on April 6, 2020 for review. KYTC
Encroachment Permit was issued on May 13, 2020.

Page 4 of 11

7A-4



11. Submitted to DOW for Permit to Construct Along or Across a Stream April
14, 2020. The permit was issued on June17, 2020.

12. The AML Authorization to Proceed was granted on July 31, 2020.
13. The Corps of Engineers advertised the Draft Environmental Assessment

(DEA) and Finding of NoSignificant Impact (FONSI) for the project on
August 4, 2020 for the 30-day public comment period. KY SHPO requested
further consultation. The FONSI was issued October 29, 2020.

14. Project was sent out for bidding on November11, 2020.
15. A pre-bid meeting for interested contractors was held @ 11:00 a.m. on

December1, 2020.
16. Bids for the project were originally received on December 15, 2020 at11:00

a.m. Five bids were received.
17. The project was rebid.
18. Bids for the project rebid were opened on March 30'2021 at11:00 a.m. at the

office of the Big Sandy Area Development District. There were six plan
holders for the rebid. Three bids were received (BP Pipeline, Buchannan
Contracting, and Concurs, LLC).

19. The low bid was submitted by Conhurst with a base bid of $910,810.00 and a
total bid with alternate of $1,744,066.00.

20. $1.5M in additional project funding through the Corps of Engineers is
available for the project. Changes have been made to the plans in order to
better align the proposed scope with available funds. The revised plans have
been reviewed with representatives of Alliance.

21. Locations of new valves in the Warfield area, a tie-in of the line along
Firehouse Lane to Route 282, and valving in the Groundhog Lane area on
both the sideline/mainline have been added.

22. Plans have been sent to the Corps of Engineers requesting permission to bid
the project.

23. Project to be advertised upon receipt of Corps of Engineers permission.

C. WATER SYSTEM HYDRAULIC MODELING
1. Document is required by PSC
2. Bell has completed field review of RWI, WTP,Storage Tanks, Pumping

Stations and PRV's.
3. Bell & UK met in Martin County on June 21, 2019 to coordinate collection of

field data the week of July 8, 2019. This effort was for calibration of the
Hydraulic Model.

4. UK professors and 3 students traveled to Martin County on July 8, 2019 to
begin effort of collecting field data (pressures and flows) at key points
throughout the water distribution system. Bell had a team of four individuals
that were to join the UK team on July 10, 2019; however, MCWD had some
major line breaks on July 9, 2019 and were unable to recover water supply
during the week to allow flowing water from hydrants.
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5. The effort to collect flow data was rescheduled for August 6 and 7, 2019,
however, on August 5, 2019 MCWD has a failure of a PRV which would not
allow the flowing of the hydrants.

6. The collection of the field data was rescheduled and occurred on August 14
and 15, 2019.

7. Field data has been reviewed. UK returned to the field in an effort to repeat
two tests for the Hazen Williams coefficient that appeared suspect.

8. Money is in place to pay for the Hydraulic Model through AML 2017 Grant.
OSM refused to allow for payment of the CIP through the 2018 Grant. The
funds associated with that have been realigned toward additional waterline
replacement.

9. UK delivered testing forms to Bell.
10. PRVs, tanks, lines, etc. have been input into the model.
11. Alliance Resources provided usage data and address information for each

customer to effectively distribute demand throughout the system.
12. Model was calibrated using field collected data.
13. Bell has been working with UK to coordinate modeling efforts.
14. A Zoom meeting was held between the Kentucky Division of Water,

University of Kentucky and Bell on July1, 2020 to discuss the modeling. A
second Zoom meeting was held on July 7, 2020 between UK and Bell to
further discuss items that are needed.

15. Data has been shared between UK and Bell.
16. A trip to obtain additional field data was made in mid-July 2020.
17. The hydraulic model is operational and has been checked against previously

recorded field observations. The results being output by the model are
consistent with the observations obtained in the field.

18. Bell and UK are sharing model information.
19. It was discussed that the proposed Capital Improvement Plan had been

deleted from the project due to OSM declining to allow funds to be used for
this purpose. See Item 8 above.

ARC WATERLINE REPLACEMNT/TELEMETRY PROJECT
1. Bell received the signed contract on August 2, 2019.
2. Bell and MCWD personnel have been in the field multiple times locating

existing lines, surveying existing meters, valves and fire hydrants and
determining routing of new water lines.

3. Location of all features affecting alignment of the waterline has been
completed including gas lines.

4. Plans and specifications have been developed.
5. Project was submitted for DOW review on March 27, 2020. DOW

Construction Permit issued April 27, 2020.

D.
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6. Project was submitted to KYTC on April 6, 2020 for review. KYTC
Encroachment Permit was issued April 24, 2020.

7. Bids for the project were opened on May 29, 2020. Three bids were received
for the project. Tire low bid in the amount of $390,725.00 was submitted by
Boca Enterprises, Inc.

8. A conversation was held with DLG representative on June 8, 2020 concerning
using the remaining funds to continue laying additional mainline & service
lines, along with, installing new meters in the Lovely area. ARC approved
allowing tire funds to be used to replace additional mainline, service line and
water meters.

9. Issues were resolved with the Contractor concerning contract time associated
with the additional construction activities.

10. The Contract has been executed and the Contractor has submitted the
required performance and payment bonds.

11. A preconstruction meeting was held on September 9, 2020 at the offices of
Alliance Water Resources.

12. Project construction was completed.
13. Record Drawings have been forwarded to the MCWD. Bell received the final

singed Contractor pay request, the release of liens and claims and consent of
surety. This information was forwarded on to the District and Big Sandy
Area Development District for execution and processing.

14. The original project is closed.
15. There is $85,832 in unspent funds from this project. The district is adding

telemetry to the KY 292 Pumping Station and KY 292South Tank with these
funds. This will allow the district to monitor tank levels and water usage
remotely and respond in a timely manner to breaks in the line.

16. Bids will be received for the project shortly.

E. OTTO BROWN PUMP STATION AND LINE REPLACEMENT PROJECT
1. Project budget was revised and sent to AML on September 19, 2019.
2. Tire Memorandum of Agreement between AML and BSADD was signed by

BSADD on September 25th. The MOA was signed by AML on October1,
2019.

3. A contract for engineering services has been executed by the Big Sandy Area
Development District.

4. Bell and MCWD personnel went to the field to review potential tank and
pump station sites.

5. The Preliminary Engineering Report for the project is complete and has been
distributed.

6. Plans have been prepared for the 250,000-gallon water storage tank.
7. Bell, Alliance and MCWD coordinated with the mineral lease holder and tire

surface owner concerning location of the proposed tank and pump station.
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BSADD, Bell and Alliance representatives met with the property owner on
January 30, 2020.

8. On March 3rd, the property owner advised most of the property is permitted
with only a phase one bond release.

9. Bell and Alliance met on-site with the property owner on May 5, 2020 and
permission to move forward was granted.

10. The site was surveyed on May 27, 2020 and topographic mapping was
developed.

11. At the request of the MCWD, work on this project was previously paused.
12. A request was submitted to AML asking that the project scope be revised.

Components that would remain in the project include:
• Upgrade of the existing Davella Pumping Station
• Construction of a Master Meter
• Construction of a Booster Chlorination System

Proposed revised scope components:
• Relocate the proposed Pump Station so that it replaces the existing

Otto Brown Station. This station is beyond its useful life and
subject to confined space constraints.

• Replace existing waterline in the vicinity of the Otto Brown Station
that is subject to leaks.

• Provide Modifications to the Middle Fork Tank rather than
construct a new tank.

13. The request was approved by OSM.
14. Project design is continuing. Bell has made multiple trips to the field to

perform surveying and line layout. We have also attached pressure recorders
to four different hydrants to monitor pressure in the area for purposes of
pump station design. Replacement water lines have been designed and
reviewed with Alliance. Pump Station design is being finalized. Project will
be forwarded to AML for NEPA review. Anticipate forwarding on the project
for NEPA review in October '23.

WATER LINE RELOCATION HUNTER'S LANE
1. Met on-site with Bizzack Construction, Alliance Water Resources and

representatives of other utilities.
2. A scope of work for the project has been developed. Project is on hold.

F.

G. KY 908 GUARDRAIL PROJECT
1. Met on-site with KYTC multiple times.
2. KYTC has advised additional funds have been requested to perform this

work. They will release the project for design when those funds are
approved. Project is on hold.
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SESTER BRANCH UTILITY RELOCATION
1. Representatives of KYTC, Alliance, Bell Engineering and the gas company

met onsite to discuss the project. Bell has forwarded the draft plans to both
KYTC and Alliance for review. Bell has also forwarded a contract to KYTC
for review. Both Engineering and construction related costs will be paid by
KYTC.

2. Bell to meet onsite with KYTC on September 20th to review final plans.

H.

REPLACE BRIDGE ON KY 40 OVER BUCK CREEK
1. Met with KYTC to review proposed work. Both Engineering and

construction related costs will be paid by KYTC.
2. Bell to meet onsite on September 20th with KYTC to review roadway

alignment and existing waterline conflicts.

I.

HIGH SCHOOL PUMP STATION CHECK VALVE
1. Project to move forward when funded. An updated project cost has been

provided to Alliance.

J-

FEMA BACKUP GENERATOR PROJECT
1. FEMA funded a project that includes the following:

• One Generator to operate 750-HP VFD Controlled RWI Pump
• Two Generators to operate 60-HP VFD Controlled Pumping Stations

2 The district received a letter in April from FEMA advising of award in the
amount of $1,140,300.

3. Project design is ongoing.

K.

L. SPICY MOUNTAIN WATER EXTENSION
1. An opinion of probable project cost for delivery of water from the Johnosn

County side of the Mountain has been prepared.

TURKEY TANK REHABILITATION
1. Bell has finalized and forwarded an opinion of probable cost to rehabilitate the

Turkey Tank. An opinion of probable project cost has been prepared, entered
into the KIA portal and forwarded to AML for funding consideration.

M.

M. INEZ UTILITY REPLACEMENT
1. Met to discuss options for replacing the utilities in Inez. Since the streets will

be torn up to replace these utilities, we are attempting to incorporate some
economic development components as the streets are built back. These could
include wayfinding signs, trails, parks, pavilions and streetscape
improvements. Bell has finalized a contract for preliminary work that will
and forwarded it to the Martin County Water District for consideration. The

Page 9 of 11

7A-9



district has forwarded it to the City of Inez and Martin County Fiscal Court for
consideration.

40E WATER IMPROVEMENT PROJECT
1. Project would remove existing water connections from a waterline that is

leaking and move them to a 10" parallel line. The leaking line would then be
removed from service. An opinion of probable project cost has been prepared,
entered into the KIA portal and forwarded to AML for funding consideration.

N.

COLDWATER WATER IMPROVEMENT PROJECT
1. Project would replace the existing waterline, service line and meters in the

Coldwater area. An opinion of probable project cost has been prepared,
entered into the KIA portal and forwarded to AML for funding consideration.

O.

OLD ROUTE 3 WATER IMPROVEMENT PROJECT
1. Project would replace the existing waterline, service line and meters in the Old

Route 3 area of the county. An opinion of probable project cost has been
prepared, entered into the KIA portal and forwarded to AML for funding
consideration.

P.

WATER IMPROVEMENT PROJECT BETWEEN WTP AND TURKEY TANK
1. Project would replace the existing waterline, service line and meters between

the WTP and the Turkey Tank. An opinion of probable project cost has been
prepared, entered into the KIA portal and forwarded to AML for funding
consideration.

Q.

COUNTYWIDE METER REPLACEMENT PROJECT
1. Project would replace all meters (residential and commercial) in the Martin

County Water District system. An opinion of probable project cost has been
prepared, entered into the KIA portal and forwarded to AML for funding
consideration.

R.

S. PREPARE OPINION OF PROBABLE PROJECT COSTS FOR THE
FOLLOWING PROJECTS

• Inez Water Line and Valve Replacement
• Distribution Building and Pipe Yard
• 292 Booster Station and Water Line Replacement
• Big Elk Water Line Replacement and Booster Station Rehabilitation
• Buffalo liorn Water Line Replacement and Booster Pump Station

Rehabilitation
• 645 Water Line Replacement and Booster Station Rehabilitation
• Wolf Creek/Pigeon Roost Water Line Replacement
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• Meathouse Water Line Replacement and Booster Station Rehabilitation
• Hode Water Line Replacement
• Cassell Branch Water Line Replacement and Booster Pump Station

Rehabilitation
• Creek Crossing Replacement Project
• Valve Insertion Project
• Big Lick Water Line Replacement and Booster Station Rehabilitation
• Peter Cave Water Line Replacement and Booster Pump Station

Rehabilitation
• Kermit Water Line Connection
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MARTIN COUNTY WATER DISTRICT S YEAR CAPITAL ITEMS
CONSTRUCTION

YEARCAPITAL PROJECTS IN GRANT PROCESS Pnum PRIORITY COST FUNDING SOURCE COMMENTSGRANT PORTAL YEAR

MOVING 50* CUSTOMERS TO NEWER 10” LINE
AND ELIMINATING OLO 6“ LINE THAT IS
BELIEVED TO BELEAKING

s 975.000 IN GRANT PORTALRT 40E •WATER IMPROVEMENT PROJECT WX21159019 20231

REPLACING LINE FROM THE WATER PLANT TO
THE TURKEY TANK THIS LINE HASHAO
MULTIPLE LEAKS OVER THE YEARS ANDIS A
CRITICAL POINT FOR A LARGE SERVICE AREA
IN THE SYSTEM

INGRANT PORTAL$ 6.822.000TURKEY WATER LINE REPLACEMENT WX21159026 2 2023

UP TOiWATER LlktS IN THE SAME AREA
WITH MANY WEAK POINTS8,419.000 INGRANT PORTAL$COLDWATER LINE REPLACEMENT WX21159023 2 2023
THIS PROJl:C+ WlLL fat CbM^LfeT^b AS ^ART
OF A LARGER PROJECT CURRENTLY
UNDERWAY. RAKE ORIVE BEARING IS OUT

250,000 AML2020 2023 SWATER PLANT CLARIFIER IIIREHAB 1

TANK IS ONE OF THE OLDEST AND IN THE
WORST CONDITION IN OUR SYSTEM$ 681.000 INGRANT PORTALTURKEY STORAGE TANK REHAB WX21159025 1 2023

Protect 113-19-03
$ 1,260.658 AML EXISTING PROJECT BIDDING SOON20193Replace Existing Mainline, Water Meters, Servico Line, Valves & WX21159006

Hydrants in Iho Warfield Area
REPLACINGFAILING UNDERGROUND BOOSTER
STATIONIN THE SYSTEM TO ASSIST IN
PROVIDING WATER TO THE AIRPORT.PRISON
AND DAVELLA REGION

1
2019 Scope changed 2022 750.000$Protects 113-19-05 & 113-19-06

Rehabilitation of Otto Brown Booster Station.Line replacement to Middlefork
Tank.Upgrade of Davella Booster Station

WILL BE GENERATOR AT 40E AND 40W
BOOSTER STATIONS AND THE RAW WATER
INTAKE

s 1,320,000 FEMAWX21159015 2022FEMA BACKUP GENERATOR PROJECT 1

REDUCE WATER LOSS, EFFECIENCY IN
OPERATIONS AND ELIMINATIONOF HUMAN
ERROR IN METER READING

$ 2.000,000 INGRANT PORTALWX21159013 2023METER REPLACEMENT PROJECT 1

ENABLE THE DISTRICT TO USE THE HIGH
SCHOOL TANK TO PROVIDE WATER TO OTHER
AREAS OF THE SYSTEM BESIDES THE
H1GHSCHOOL. THIS PROJECT WILL REQUIRE A
PIT INSTALLED IN THE GROUND ALONG WITH
THE CHECK VALVE

$ 81.000.002022HIGH SCHOOL PUMP STATION CHECK VALVE 1

THIS PROJECT WILL REPLACE TRANSMISSION
LINE. SERVICE LINE AND METERS ALONG OLD
ROUTE 3 A LINE THAT TYPICALLY SEES A LOT
OF LINE LEAKS IT WILL INSTALL VALVES
EVERY SOT FOR FUTURE LEAK DETECTION

IN GRANT PORTAL -
UNFUNDEDS 5.066.000.00OLD ROUTE 3 - WATER IMPROVEMENT PROJECT WX21159024 1 2023

This project is fer the Utility to conduct a Lead
Service Une Inventory e* required under 40 CFR
141 M This protect consists of o system wide Lead
Service Une (LSL) inventory This shall include a
comprehensive inventory of each servico connection
within the system to determine the service line
material on both sides of the meter

IN GRANT PORTAL -
UNFUNDEO299.250.005MARTIN COUNTY WATER DISTRICT •LEAD SERVICEUNE INVENTORY WX21159018 3 2023

1)Replacement of Treatment Unit No 2"s Sludge
Collector Drive. 2) An additional 20-Foot Section of
the 10-inch DR 11 MOPE 4710 Pipe and an
odAbonal 20-Foot Section of 12"DRII HOPE Pipe,
3) Paving of the Access Rood at the Raw Water
Intake Site, 4) Replacement of Carbon Steel Tube
Settler Supports with 304/304L Stainless Steel
Supports. 5) 60-Foot and 20-Foot Sections of 10-
inch DRI) HOPE 4710 Flanged Pipe, 6) A second
Pump Trader.7) Venous Unit Pnce items. 8) The
project will replace existing manlines, service Imes.
and hydrants in an area that has been a perpetual
source of teaks andbreaks for the MCWD The
project will replace approximately 14,500 LF of the
mainline, associated service line, and
appurtenances

IN GRANT PORTAL -
UNFUNDEO

WATER SYSTEM CONTROLS AND RAW WATER MODIFICATIONS PHASE S 2.563.852.002022WX21159018 3
111

[TOTAL TT 30.487.760 l
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MARTIN COUNTY WATER DISTRICT CAPITAL ITEMS
PROJECTS NOT IN GRANT PROCESS PRIORITY COMMENTSYEAR COST

BLDBStSISCTfOTtiF THB SYSTEM C6NSISYih)<3
OF AC LINE AND OLD SERVICES.90% WATER
LOSS

1
INEZ WATER LINE AND VALVE REPLACEMENT $ 5,318,000.00

CURRENT STAFF USE THE WATER PLANT
PARKING LOT FOR STORAGE OF VEHICLES AND
PARTS. THE CURRENT EQUIPMENT AND
VEHICLES ARE LEFT IN THE ELEMENTS WHICH
CAUSE DAMAGE OVER TIME

3

DISTRIBUTION BUILDING AND PIPE YARD $ 897,000.00
BQ<3SY£RSTATOKI IS UND^R^P^OU^D ANQ
SUBJECT TO FLOODING. ONLY 1PUMP IS
OPERATIONAL. A MASTER METER NEEDS
INSTALLED AT THE PUMP STATION FOR LEAK
DETECTION.

1

292 BOOSTER STATION AND WATER LINE REPLACEMENT $ 9,293,000.00
BOOSTER STATION Is UNQEROROUNQ AKID
SUBJECT TO FLOODING. ONLY 1PUMP IS
OPERATIONAL. A MASTER METER NEEDS
INSTALLED AT THE PUMP STATION FOR LEAK
DETECTION.

2BIG ELK WATER LINE REPLACEMENT AND BOOSTER
STATION REHABILITATION $ 2,433,000.00

BOOSTER STATION IS UNDEROEOUNO ANtT
SUBJECT TO FLOODING. ONLY 1PUMP IS
OPERATIONAL AND THE CHECK VALVES HAVE
FAILED. THIS AREA CURRENTLY HAS 65%
WATER LOSS AND A MASTER METER NEEDS
INSTALLED AT THE PUMP STATION FOR LEAK
DETECTION.

2
BUFFALO HORN WATER LINE REPLACEMENT AND
BOOSTER STATION REHABILITATION 2,186,000.00$

BOOSTER STATION IS UNDERGROUND AND
SUBJECT TO FLOODING.THIS STATION NEEDS
EQUIPPED WITH A MASTER METER FOR LEAK
DETECTIONIN THIS AREA.

3645 WATER LINE REPLACEMENT AND BOOSTER STATION
REHABILITATION 1,255,000.00$

THE WATER LINE IN THIS AREA IS SUBJECT TO
MULTIPLE BREAKS EACH YEAR AND
CURRENTLY HAS 60% WATER LOSS.NEW LINE
IN THIS AREA WITH VALVES WILL REDUCE
WATER LOSS AND AID IN LEAK DETECTION IN
OTHER LARGE PORTIONS OF THE SYSTEM.

2

$ 1,315,000.00WOLF CREEK/PIGEON ROOST WATER LINE REPLACEMENT
THIS WATER LINE IS TUB FERTRE3T A\A/AY
FROM THE SYSTEM AND AN AREA THAT HAS
SHOWN POTENTIAL FOR DBP ISSUES. THE
BOOSTER STATION ONLY HAS ONE
OPERATIONAL PUMP THAT MUST BE MANUALLY
OPERATED CAUSING OPERATIONAL ISSUES.
THIS STATIONIS SUBJECT TO MULTIPLE
POWER OUTAGES AND HAS NOT 8ACKUP
POWER.

3

MEATHOUSE WATER LINE REPLACEMENT AND BOOSTER
STATION REHABILITATION 7,652,000.00$

THIS AREA WAS BEEN SUBJECT T6 MULTIPLE
LEAKS. IT CURRENTLY2 $ 5,226,000.00HODE WATER LINE REPLACEMENT
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EXISTING BOOSTER STATION ONLY HAS 1
FUNCTIONAL PUMP. NO TELEMETRY TO PLANT
AND NO BACK UP POWER. SEVERAL
HYDRAULIC ISSUES WITH THE WATER LINES
THAT HAVE LED TO LOW PRESSURE FOR
CUSTOMERS AND MANY LEAKS.

3
CASSELL BRANCH WATER LINE REPLACEMENT AND
BOOSTER STATION REHABILITATION $ 1,574,000.00

STATISTICALLY C^EEKTRGSSIRSS1CAN BE A
MAJOR AREA FOR WATER LOSS THAT IS
DIFFICULT TO FIND. NEW CREEK CROSSINGS IN
STRATEGIC AREAS WOULD HELP REDUCE
WATER LOSS AND INCREASE THE LONGEVITY
OF THE SYSTEM.

2

CREEK CROSSING REPLACEMENT $ 1,000,000.00
MANY VALVES SYSTEMARE
INOPERABLE AND IN NEED OF REPLACEMENT.
ADDITIONALLY.VAVLES ARE NEEDED FOR
CONTINUED LEAK DETECTION

2
$ 750,000.00VALVE INSERTION

BGYffPUMPS HAMSMSN iNMPViM £6$ A
LONG TIME AND ARE IN MUCH NEED OF
REPLACEMENT

1
$ 850,000.00WATER PLANT HIGH SERVICE PUMP REPLACEMENT
$ 60,000.002024PASSENGER TRUCK 4X4 1 CURRENT VEHICLES ARE INOPERABLE

CUPMNY TRUCK is 6WWB5 BY SANITATION
DISTRICT11 ton 4x4 tool truck with Hoist, Generator, and Compressor 2023 $ 120,000.00
WOULb ALLOW THE DISTRIC T TO DO ifS 6WN
TAPS AND BORES FOR WATER LINE INSTEAD
OF CONTRACTING IT OUT.1

$ 15,000.00ROAD BORE MACHINE
ONLINE TURBIDIMETERS AND CONTROLLER $ 22,626.002 CURRENT TURBIDIMETERS ARE OBSOLETE

EXISTING BOOSTER STATION ONLY HAS 1
FUNCTIONAL PUMP. NO TELEMETRY TO PLANT
AND NO BACK UP POWER. SEVERAL
HYDRAULIC ISSUES WITH THE WATER LINES
THAT HAVE LED TO LOW PRESSURE FOR
CUSTOMERS AND MANY LEAKS.

3
BIG LICK WATER LINE REPLACEMENT AND BOOSTER
STATION REHAB $ 1,877,000.00

EXISTING BOOSTER STATIONIS
STRUCTURALLY UNSOUND AND ONLY HAS 1
FUNCTIONAL PUMP. NO TELEMETRY TO PLANT
AND NO BACK UP POWER. SEVERAL
HYDRAULIC ISSUES WITH THE WATER LINES
THAT HAVE LED TO LOW PRESSURE FOR
CUSTOMERS.

3
PETER CAVE WATER LINE REPLACEMENT AND BOOSTER
STATION REHAB $ 1,457,000.00
KERMIT WATER LINE CONNECTION

43,300,626.001nTOTAL
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MARTIN COUNTY WATER DISTRICT ANNUAL CAPITAL ITEMS
RECURRING PROJECTS YEAR COST COMMENTS

10% METER REPLACEMENT ANNUALLY $ 80,000.00 AS REQUIRED BY PSC

TANK INSPECTIONS/CLEANING ANNUALLY $ 7,000.00 1 TANK PER YEAR SHOULD HAVE THEM INSPECTED EVERY 10 YEARS
ROUTINE FLEET MAINTENANCE AND CHANGE OU l' NO I EQUIPMENT
EXPENSEANNUALLYVEHICLE REPLACEMENT $50,000.00

[TOTAL | $ 137,00(L00|
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