
BRIAN CUMBO
ATTORNEY AT LAW

86 W. Main St., Suite 100
P.0. Box 1844

Inez, KY 41224
(606) 298-0428

FAX: (606) 298-0316
cumbolaw@cumbolaw.com

ADMITTED IN KYAND WV

October 23, 2023

Public Service Commission
P.O. Box 615
Frankfort, KY 40602

RE: Martin County Water District
PSC Case No. 2020-00154

To Whom It May Concern:

Enclosed please find Martin County Water District’s Notice of Filing the information packet for
the October 24, 2023 Board meeting.

Thank you for your attention to this matter.

Very truly yours,

BRIAN CUMBO

BC/ld
Enclosure
cc: Martin County Water District

Hon. Mary Varson Cromer



COMMONWEALTH OF KENTUCKY

BEFORE THE PUBLIC SERVICE COMMISSION

In the Matter of:

ELECTRONIC MARTIN COUNTY WATER )
DISTRICT MANAGEMENT AND OPERATION )
MONITORING PURSUANT TO KRS 278.250 ) CASE NO. 2020-00154

NOTICE OF FILING

Comes the Martin County Water District, by counsel, and hereby gives Notice of Filing of

the attached information packet for the Martin District Board meeting scheduled for October 24,

2023.

B R I A N CUMBO
COUNSEL FOR MARTIN COUNTY
WATER DISTRICT
P.O. BOX 1844
INEZ, KY 41224
TELEPHONE: (606) 298-0428
TELECOPIER: (606) 298-0316
EMAIL: cumbolaw@cumbolaw.com

CERTIFICATE OF SERVICE

This will certify that a true and correct copy of the foregoing was served via electronic filing on
this the 23rd day of October, 2023, to the following:

Public Service Commission
ATTN: Nancy Vinsel
P.O. Box 615
Frankfort, KY 40602
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Hon. Mary Varson Cromer
Appalachian Citizens’ Law Center, Inc.
317 Main Street
Whitesburg, KY 41858

1
BRIAN CUMBO

2



Martin County Water District
387 E. Main St.

Phone (6061 298-3885
Regular Meeting, Tuesday, October 24, 2023 - 6:00 p.m.

Martin County Government Center (2nd Floor)

Inez. Kentucky 41224

1) Call the meeting to order

2) Review and Consideration to Approve Minutes

3) Review and Consideration of Financial Reports
A. Review and Consideration to Approve Treasurer’s Report
B. Review and Consideration to Approve Other Financials

4) Review and Consideration to Approve Bills

5) Legal
A. Any Issues for Discussion with Board Attorney

6) Operations
A. Alliance Operations Report
B. Water Loss Report
C. Leak Adjustments

7) Capital Projects Report
A. Project Updates
B. 5 Year CIP

8) Other Old Business

9) Other New Business
A. Chemical Barrel Disposal

10) Consider Motion to Convene into Closed Executive Session

11) Consider Motion to Close Executive Session

12) Introduction of Guest-Five (5) Minute Maximum

13) Adjourn

Notice is hereby given that, subject to a motion duly made and adopted, the Board of Directors may hold an Executive Session subject
to the laws of Kentucky.



Martin County Water District
Regular Meeting of the Board of Directors

September 26, 2023, Meeting Minutes

Presiding:
Present:

James Kerr, Chairman
Directors: Greg Crum, Nina McCoy, John Hensley,
Staff: Brian Cumbo (Attorney), Craig Miller (GM), Tyler Hall, (LM)
Cassandra Moore
Tena JarrellGuests:

The Regular Meeting of the Martin County Water District was held on September 26
2023, at the Martin County Government Center, at 42 East Main St (2nd Floor), Inez
Kentucky 41224. Mr. Kerr called the meeting to order at 6:00 p.m.

Mr. Kerr called for review of the August 22, 2023, Regular Board Meeting minutes.

• Mr. Hensley motioned to accept the August 22, 2023 minutes
• Mrs. McCoy seconded
• All ayes
• Motion carried

Mr. Kerr requested discussion of the review and consideration of the Financial
Reports.

Mr. Miller detailed each report as submitted
Mr. Hensley motioned to approve the Treasurer’s report as submitted
Mr. Crum seconded
All ayes
Motion carried
Mr. Miller presented Other Financials
Mrs. McCoy motioned to approve Other Financials
Mr. Crum seconded
All ayes
Motion carried

Mr. Kerr called for review and consideration to Approve Bills.

• Mr. Hensley motioned to approve the List of Bills
• Mrs. McCoy seconded
• All ayes
• Motion carried
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Mr. Kerr asked if there were any legal issues to discuss.

Mr. Kerr called for review of the Operations Report.

Replaced Master Meter’s that have failed
Staff attended an AWWA Water Audit with the M36 manual with the University of
Kentucky
Secretary of Energy and her Deputy visited Martin County and did a tour of the
Inez Water Treatment Plant and the Raw Water Intake. The Secretary specifically
asked to see those areas because of the projects that are going on. They were
very pleased with the progress that has been made
The generator at the plant has been installed, wired, and ready to go
Engineers believe they have fixed the leak on the clarifier and will be filling it up in
a couple of days. Once it’s filled, we’ll know for sure, but so far it looks like it’s
going to hold very well
Received the VFD cabinet back from Xylem and put back into the Raw Water
building and now they can continue to work on the building
Estimating 4-6 weeks on clarifier #3
Lead and Copper study was completed for the year and passed
Staff attended a grant writing workshop with the DOW. It was explained in detail
and how the scoring system works and what information should and shouldn’t be
submitted
Nina McCoy asked about the intake
Mr. Miller advised the pump that is currently there isn’t running but the technician
will be there on Thursday. The District did purchase insurance on the pump so
repairs will be covered
Big Sandy ADD and Bell Engineering stated that the approval is cleared and there
will be a check cut for the small pump. As soon as WEG receives the check, they
will send us the VFD

Mr. Miller presented an update of the water loss report.

• Water loss was reported at 64.18% for the month of August 2023

Mr. Miller presented the Board with the September Leak Adjustments.

Mrs. McCoy motioned to approve the September Leak Adjustments
Mr. Crum seconded
All ayes
Motion carried
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Mr. Miller presented an update on the capital projects report.

• Mr. Miller stated that the Raw Water and Plant projects are still underway. Not
much more to report on with that

• The $85,000 for the Telemetry bid is going out to bid, but we don’t have a bid date
at the moment

• The plans have been made and sent to the Corps of Engineers for the Warfield
and Collins Creek line replacement project. Initially when that project was done it
was all in one and it has now been broken up into two Phases. They switched it
around a little bit and hoping to get Collins Creek replaced and looping around
Warfield and installing a valve so that if we had a problem down to Collins Creek
and the Lovely area, we could shut a valve on one side of Warfiled or on the other
side of Warfield and keep everyone towards the Elementary School and Hode in
water, and vice versa

• The designs are drawn up for the Otto Brown Pump Station and Line Replacement
• KYTC line replacement for Long Branch and 292 South in the culvert near the

entrance. They’ll be moving the water line there for a new creek crossing
• KY 908 guardrail project with the KYTC is on hold at the moment, we’ve not heard

anything about it in a while. They take the lead on those and do them when they
want/can

• Mr. Miller updated and added all of Bell’s probable cost and went onto the WRIS
portal and verified what projects were in the portal and what projects were not and
then broke them down. The capital projects list that says 5-year capital items, those
capital items that says not in grant process is not in the portal yet, but Mr. Miller
has sent those to Bell and asked them to put the probable cause and scope
together so that we could get them submitted to the portal. Hopefully in the next
month or so every project that is on this capital items list will be in the WRIS portal.

Mr. Kerr inquired if there was any Other Old Business to discuss.

Mr. Kerr inquired if there was any Other New Business to discuss.

• Mrs. McCoy asked, “the fellow that showed up the last time and he had a house
that the line wasn’t enough for that person. Miss Tena herewith her sewer problem,
uh is there any way you could talk to the electric company about what the water
and sewer needs before they hook up electricity

• Mr. Miller stated that’s supposed to be a state law anyways
• Mrs. McCoy advised; she knew it was a state law
• Mr. Kerr stated that we are in the process of trying to get that changed to where

you have to have a water inspection prior to an electrical hook up
• Mrs. McCoy asked if we have talked to the electrical company about this?
• Mr. Miller advised that we haven’t talked to them, but he spoke with the new

director of the Health Department, and we discussed the need for better
collaboration in this regard. He has the same frustration with the electric company
putting poles in yards before sewer’s are verified and water was verified. It’s
definitely something that we have to do a better job of and it’s something I will put
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on my to do list to reach out to a contact and try to set up a meeting with the electric
company.

• Mr. Kerr stated we are having discussions about that because that’s incredibly
unfortunate and it's a bad deal. We’re going to work with, and I have talked to the
gentleman a few times since the last meeting. Hopefully we’ll get his situation
resolved the best we can resolve it here shortly. That’s something that should not
happen, but hopefully we’re working towards resolving that

Executive session not required.

Mr. Kerr inquired if there were any guest requesting to speak.

Tena Jarrell said she had a question. She got a water bill for $157.00, when
Dirty Works come in to put her tank in, she went to mow the lawn and water
was everywhere. So, I didn’t cut the line who’s going to pay the bill?
Mr. Kerr asked if she had applied for a leak adjustment
Ms. Jarrell said, “they told her to come here today. “I’ve got pictures of it where
it’s all wet
Mr. Kerr said we do leak adjustments for all customers
Mr. Miller advised we do one a rolling 12 months
Mr. Kerr advised her that all she had to do was go to the billing office and do a
leak adjustment

Mr. Kerr requested a motion to adjourn.

• Mr. Hensley motioned to adjourn meeting at 6:35 p.m.
• Mrs. McCoy seconded
• All ayes
• Motion Carried

Minutes approved this day of , 2023.

James Kerr, Chairman Cassandra Moore, District Clerk
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Martin County Water District
Balance Sheet

September 30, 2023

9/30/23
ASSETS

CURRENT ASSETS
Checking Account - Operations
Revenue Fund - EFT
Debt Service Surcharge Fund
Management Infrastructure Surcharge Fund
Security Deposits
Cash on Hand
Total Cash
Accounts Receivable
Allowance for Doubtful Accounts
Unbilled Accounts Receivable
Inventory
Prepaid Expenses
Total Current Assets

$ (4,370.87)
12,234.88
68,967.84
1,000.16

100,445.93
900.00

179,177.94
364,387.28
(71,205.32)
80,438.00

2,948.14
6,726.93

562,472.97

PROPERTYPLANT & EQUIPMENT
Land 214,713.83

28,464,934.39
500,263.89

6,360,853.35
69,420.45
33,934.71

(16,572.78)
(18,994,283.40)

Water Supply & Distribution System
Buildings
Equipment & Furniture
Vehicles
Leased Assets
Less: Accumulated Amortization - ROU leased asset
Less: Accumulated Depreciation
Net Property, Plant, & Equipment 16,633,264.44

RESTRICTED CASH
Grant Fund
Sinking Fund - RD
Regions Sinking Fund
KIA Sinking Fund
KACO Sinking Fund
Depreciation Fund
Cost of Issuance Fund 2022
Certificate Fund - 2022 Debt Svc
Revenue Fund - 2022
Accrued Interest Receivable
Total Restricted Cash

63.07
6,575.14

74,040.75
6,821.77
6,175.25
1,022.42
2,098.00

20,021.56
3,501.53

423.00
120,742.49

$ 17,316,479.90Total Assets
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Martin County Water District
Balance Sheet

September 30, 2023

9/30/23

LIABILITIES AND DISTRICT'S EQUITY

CURRENT LIABILITIES
Accounts Payable
Sales Tax Payable
School Tax Payable
Long Term Debt-Current
Accrued Interest Payable
Customer Deposits
Total Current Liabilities

$ 81,747.02
3,171.84
7,160.95

54,845.14
20,450.90
96,495.58

263,871.43

LONG-TERM DEBT
Lease Liability - Rent
Note Payable - KIA
Lease Payable - KACO
Bonds Payable - 2015 E Current Refunding
Bonds Premium - 2015 E,Net of A/Amort
Bonds Payable - 2022 B
Bonds Premium - 2022 B,Net of A/Amort
Less Current Portion of L-Term Debt
Other Inflow Resources - Pension
Total Long-Term Debt

18,358.99
238,935.02

26,221.96
1,585,000.00

16,042.37
1,110,000.00

1,317.27
(54,845.14)
372,879.00

3,313,909.47

Total Liabilities 3,577,780.90

DISTRICT’S EQUITY
Retained Earnings (Deficit)
YTD Net Income
Total District’s Equity

14,091,210.57
(352,511.57)

13,738,699.00

$ 17,316,479.90Total Liabilities and District's Equity
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Martin County Water District
Statement of Revenues and Expenses

Fiscal Year Jan 01to Dec 31
For the Month Ending

Actual vs Budget

September, 2023 YTD

Annual
BudgetBudgetActual Actual Budget

Operating Revenues
Water Sales - Residential
Water Sales - Commercial
Water Sales - Public Authorities
Bulk Water Sales
Connection Fees - Tap
Late Charge Fees
Reconnect/Meter Sets/Other Fees
Debt Service Surcharge
Management Infrastructure Surcharge
Miscellaneous Income
Total Operating Revenues

$ 175,833
29,167
10,000

$ 188,229
38,871

8,030

$ 1,600,936
280,756
115,033

$ 1,582,497
262,503
90,000

$ 2,110,000
350,000
120,000

20 4 327 36 50
4,924
6,382
2,782
8,760

15,721
1,321

2,437
4,583
2,650
8,917

15,839

22,543
53,324
19,003
78,603

141,076
1,521

21,933
41,247
23,850
80,253

142,551

29,246
55,000
31,801

107,000
190,070

275,041 249,430 2,313,123 2,244,870 2,993,167

Operating Expenses
Water Purchased
Management & Operations Contract
Utilities
Insurance
Repairs & Maintenance
Outside Services
Legal Expenses
Accounting/Audit
Bad Debts
Bond Trustee Fees
Dues
Office Expense
Rent Expense
Regulatory Assess Fees
KY 811Services
Miscellaneous Expenses
Customer Deposit Interest Expense
Total Operating Expenses

3,880
168,507

15,579
1,729

39,799

7.500
168,507

27,917
2.500
5,000

15,973
1,516,563

169,675
17,460

220,588

67.500
1,516,563

251,253
22.500
45,000

2,250
7,200
8,000

37,503

90,000
2,022,084

335,000
30,000
60,000
3,000
9,600
8,000

50,000

25041 396
338 800 6,688

7,985
37,5004,167 4,167

900 500 500
385 270 3,465

3,026
2,430
2,052
7,497

3,235
2,732

10,000
368 228

833 25
3,863
1,611102 125 1,125 1,500

75 54 427 486 652
10 4 3667 53

218,155234,979 1,971,8952,006,212 2,626,356

Net Income B/4 Other Income (Expenses)40,063 31,275 306,911 272,975 366,811

Other Income (Expenses)
Gain (Loss) on Sale of Assets
Capital Contributions
Interest Income
Interest Expense
Amortization
Depreciation
Total Other Income (Expenses)

1,645
4,128
3,546

(80,167)
(3,574)

(585,000)

428
(8,790)

(397)
(65,000)

(8,333) (74,997) (100,000)
63 567 753

(65,000) (585,000) (780,000)
(73,270)(73,759) (659,430)(659,422) (879,247)

$ (33,696) $ (41,995) $ (352,512) $ (386,455) $ (512,436)Net Income (Loss)
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Martin County Water District
Inez, KY

Treasury Report

Billing Charges For the Month of:
Water Revenue
Water Revenue-Commercial
Water Revenue-Commercial Exempt
Late Charges
Sales Taxes
Debt Service Surcharge
School Tax
Management Infrastructure Surcharge
Returned Check
Interest on Customer Deposits
Connection Fees
Other Miscellaneous Fees
Deposits Applied
Refund Checks Paid
Total Billing Charges

Sep-23
$ 188,229.11

38,871.40
8,029.94
6,382.45
2.867.86
8.759.86
7,191.59

15,721.14
1 ,258.50

(9.67)
4,924.36
2,648.00

(1 ,665.00)
328.87

$ 283,538,41

Gallons Billed 14 ,662,410

Customers Billed 3,372

Accounts Receivable
Beginning Balance
Billing Charges
Bad Debt (Write Offs) Recoveries
Accounts Receivable Collections
End of Month Accounts Receivable

Sep-23
359,315.31
283,538.41

100.93
(278,720.13)
364,234.52

Operations Account
Beginning Balance
Deposits

Accounts Receivable Collections
Accounts Receivable Collections - Pmts in EFT Revenue Account
Sewer Billing Collections in Water Bank Acct - Due to MCS
Customer Deposits Received
Miscellaneous Income (Tokens, Hydrant Meter, Scrap, TOW pymt)
Transfers from Other District Accts

Total Deposits

$ 13,291.74

278,720.13
(112,187.21)

83,392.27
2,435.00
1,475.00

102,500.00
356,335.19

Disbursements:
Checks Written
Pmts made to Sanitation for A/R Collections
Transfers to Other District Accts
Auto Drafted Utilities
Returned Checks
Bank Fees
Sales and School Tax Payments

End of Month Balance

(221 ,950.97)
(74,122.87)
(48,745.18)
(18,856.22)

(895.97)
(75.00)

(9,351.59)
$ (4,370.87)

Cash Receipts Collected To Date in:
Bills Submitted for Payment in:
Available Balance

Oct-23
Oct-23

216,441.84
(246,827.60)
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Martin County Water District
Inez, KY

Treasury Report
Summary of Cash & Investments

September 30, 2023

Interest
Earned, Net

of Fees
Beginning
Balance Deposits Payments Ending BalanceBank Account

$ (373,997.80) $
(103,142.47)

Operations Account
Revenue EFT Account
Debt Service Surcharge
Management Infrastructure Surcharge
Security Deposits
Cash on Hand
Total Unrestricted Cash

356,335.19
112,239.39

9,999.51
17,945.67
3,000.00

13,291.74
3,137.96

58,966.73
1,000.15

97,770.66
900.00

(4,370.87)
12,234.88
68,967.84

1,000.16
100,445.93

900.00

1.60
(17,945.82)

(328.87)
0.16
4.14

179,177.94175,067.24 499,519.76 5.90 (495,414.96)

Restricted Cash
ARC Grant
Rockhouse Project
Regions Bank-KY 2015E Martin County
KIA Bond & Interest
KY Assoc of Counties Leasing Trust
Depreciation Reserve
Cost of Issuance Fund 2022
Certificate Fund - 2022 Debt Svc
Revenue Fund - 2022
Total Restricted Cash

63.07
6,225.45

63,342.74
6,682.93
5,128.60
1,022.40
2,098.00

19,933.81
3,486.18

63.07
6,575.14

74,040.75
6,821.77
6,175.25
1,022.42
2,098.00

20,021.56
3,501.53

10,800.00
10,450.31

5,800.00
1,200.00

(10,450.31)
247.70

(5,661.23)
(153.44)

0.07
0.09
0.02

87.75
15.35

107,983.18 28,250.31 (16,264.98)350.98 120,319.49

Total Cash & Investments $ 283,050.42 527,770.07 (511,679.94) $ 299,497.43356.88
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Martin County Water District
Billing Summary

Billed Gallons
(000'S)

Billed # of
Customers

Payments
ReceivedRevenue | YTD TotalDate

Sep-23 239,821 2,000,585 14,662 3,372 278,720

Aug-23 225,013 1,760,764 13,057 3,369 262,899

Jul-23 222,438 1,535,751 12,869 3,363 257,785

Jun-23 222,407 1,313,313 13,007 3,367 249,254

May-23 213,098 1,090,906 12,096 3,361 254,233

Apr-23 224,371 877,808 13,427 3,346 219,648

Mar-23 193,481 653,437 9,299 3,363 249,444

Feb-23 219,471 459,955 12,515 3,370 257,299

Jan-23 240,484 240,484 14,906 3,383 296,876

Dec-22 217,251 2,595,436 12,429 3,374 226,327

Nov-22 213,516 2,378,186 12,064 3,389 232,620

Oct-22 199,884 2,164,670 10,420 3,400 256,624

Sep-22 232,922 1,964,786 13,890 3,417 262,588
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Martin County Water District, Inez KY
List of Bills for Consideration

24-Oct-23

Vendor Description Amount
Operations Account

1 AEP
2 Big Sandy RECC
3 Paintsville Utilities
4 Martin County Public Library
5 Martin County Water District
6 Sales tax
7 School tax
8 Alliance Water Resources
9 Alliance Water Resources
10 Alliance Water Resources
11 Management Inf. Surcharge
12 Debt Service Surcharge
13 Kentucky Underground
14 Brian Cumbo
15 Estech Systems
16 NexBillPay
17 Diesel Fuel Receipts
18 H&E Equipment Services
19 Consolidated Pipe
20 Consolidated Pipe
21 Consolidated Pipe
22 Consolidated Pipe
23 Consolidated Pipe
24 Consolidated Pipe
25 Consolidated Pipe
26 Consolidated Pipe
27 Consolidated Pipe
28 Consolidated Pipe
29 Consolidated Pipe
30 Consolidated Pipe
31 Consolidated Pipe
32 Consolidated Pipe
33 Consolidated Pipe
34 Consolidated Pipe

Electric (26 bills) Estimated
Electric (9 bills) Estimated
Electric for token (8/05/23 to 9/05/23) Estimated
Rent (Nov)
Sanitation (Sept)
9/2023 (estimated)
9/2023 (estimated)
10/1/23-10/15/23 O&M services
10/16/23-10/31/23 O&M services
Insurance Policy Installment (10/10)
Estimated (actual collected will be paid)
Estimated (actual collected will be paid)
811 Services (Sept)
Legal Fees
Phone System (Sept)
Fees (Sept)
Diesel Fuel (Sept)
Pump Rental
Parts
Parts
Meter/Parts
Parts
Parts
Parts
Meter/Parts
Parts
Parts
Meter/Parts
Parts
Parts
Parts
Parts
Parts/Supplies
Meters

$ 13,016.98
2,376.81

42.50
843.38
141.67

2,067.65
6,673.13

84,253.50
84,253.50

1 ,156.77
17,945.67
9,999.51

102.00
337.50
220.50

75.00
19,645.30

739.50
461.64
240.00
931.20
540.12

2,028.89
1,231.36
2,155.90

812.60
1 ,359.20
2,552.50

172.84
42.78

320.00

$
$
$
$
$
$
$
$
$
$
$
$
S
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$ 87.21
$ 258.00

1,270.00$
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Martin County Water District, Inez KY
List of Bills for Consideration

24-Oct-23

Vendor AmountDescription

35 Consolidated Pipe
36 Consolidated Pipe
37 All-Pumps Sales & Service, Inc.
38 Blue Tank and Pump Rental, LLC
39 Prestonsburg Utilities
40 Immense Impact, LLC
41 M Dotson Contracting
42 H&E Equipment Services
43 Liberty Mutual
44 Shoemaker Industrial Solutions
45 Mountain Water
46 Sentry Fire Protection, Inc.
47 Deluxe

$Parts/Meters
Parts
Flash Mixer
Pump Rental
Purchased Water
Website Annual Subscription
Bore
Pump Rental
Blanket Enroachment Bond
WEG VFD
Purchased Water
Fire Extinguisher Inspection
Deposit Slips

2,700.92
808.50

3,570.00
1 ,754.21
3,880.10

457.00
4,800.00
5,094.65

916.20
18,155.00

$
$
$
$
$
$
$
$
$
$ 0.63
$ 150.00

168.16$
TOTAL $ 256,827.11

Operations Account - Debt Service Funding
1 KIA
2 KACo
3 KRW/Regions Bank

TOTAL

Transfer Amounts

Monthly funding for KIA Bond/Loan
Monthly funding for lease payment
Monthly funding for loan

$ 5,800.00
1,200.00$

$ 10,800.00
$ 17,800.00

TOTAL OPERATIONS $ 274,627.11

Security Deposit Account

Customer
1 Wayne Meade

TOTAL
$ 40.10Deposit refund due to customer
$ 40.10

4-2



1|M W•WATER RESOURCESSiAlliance
Professional Waili and Wa&towatei ( )perations

Martin County Water District
OUR

MISSION

September 2023We partner
with

communities
to deliver the
finest water

and
wastewater

Administrative

Staff has continued to encourage customers to register phone numbers and/or
emails to receive alerts. We now have 253 customers enrolled through the
District’s website.

sen/ices
available at a
competitive

price. We are
committed to
keeping water

safe and
clean while

serving
people and

taking care of
communities
with improved

technical
operations,

careful
management,
and financial

oversight, and
ensured

regulatory
compliance.

Water Treatment

WTP Operators performed routine backwashing of filters on Clarifiers 2 & 3 to
ensure proper filtration. WTP operators also collected bi-weekly routine
bacteriological and fluoride distribution system samples for system monitoring
and compliance.

Installed a new diesel-powered Raw Water Intake pump supplied by Rain 4
Rent after the previous H & E Equipment rental required warranty repair work
due to issues with the SCR and emissions system. Due to Tug Fork River level
at Kermit being the lowest it has been since 1990, the pump is only able to
deliver an average of 1,900 GPM (2.7 MGD) to the Curtis Crum Reservoir.

Changed pump tubes and assessed roller and housing condition in all Stenner
chemical delivery pumps in the WTP.

Hauled off two additional loads of scrap metal from the WTP. This consisted
of items leftover from past and current projects that were not functional. Staff
will continue to remove additional scrap throughout the remainder of the year.

Generac emergency generator was installed at the WTP. The generator was
tested and was able to run all essential equipment within the plant with no
power being supplied from the grid.

Calibrated benchtop turbidimeter at WTP.

Alliance Water
Resources, Inc. Received new 300HP VFD for the small RWI pump (1.78 MGD). VFD is

scheduled to be installed by DEQ Controls before the end of October.
206 S. Keene
St. Columbia,

MO 65201
WTP received the Water Quality Fluoridation Award from Kentucky
Department of Health for 2021.

(573) 874-8080
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II mm•WATER RESOURCESAlliance
Professional Water and Wastewater Operations

Martin County Water District

Implemented new backwash Standard Operating Procedure for WTP Clarifiers. Previously,
Operators would take a treatment unit completely offline for upward of one hour to perform filter
backwashes. Now, Staff has started isolating one filter using filter influent valves to leave one
filter online while the other is taken offline for filter backwash. This lightens the workload
associated with backwashing for Operators and allows the Clarifier to be backwashed with
minimal reduction of water production.

Received laboratory sample results from the 2024 Lead and Copper sample set. Each location
sampled (21) revealed Lead and Copper levels well below the action level set by the
Environmental Protection Agency.

Sentry Fire inspected all fire extinguishers at the WTP.

National Weather Service installed new temperature recording equipment for reporting
requirements in the WTP.

Distribution:

Met with KY Department of Highways and Bell Engineering at the locations of the pending 292
South/Long Branch and Big Elk/KY 40 line and road relocation projects expected in 2024 to
discuss potential issues and suggestions.

Replaced 2032 master meter, meter pit, and influent gate valve, and replaced piping feeding
the master meter. Previously, a 2” bypass tapped into the 8” main line supplied the old master
meter and fed back into the 8” main.

Repaired the following main line and service line leaks: one 1” line, one 2” line, one 4” line
and nine %” leaks.

Completed line locate requests, disconnects and reconnects, routine service orders such as
shut-off and setter replacement, and site remediations.

Safety

The monthly safety meeting was held on September 5th and covered Confined Space Entry and
Mental Health Awareness.

Training
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Martin County Water District

Project Updates

SOURCE AMOUNT PROJECTS
AML Pilot Nexus Grant-2017 $3,450,000 A, B, C, D

$1,869,718COE 531 (25% Match) B, C
ARC Grant $1,200,000 F
AML Pilot Nexus Grant-2018 $2,000,000

$8,519,718Total Grant
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||mm% WATER RESOURCES®Alliance
Professional Water and Wastrwaiei Operations

Martin County Water District
Regulatory

The Martin County Water Treatment Plant performs operational water quality
monitoring to ensure compliance with all state and federal safe drinking water
act requirements, including chlorine, fluoride, iron, pH, manganese, solids,
turbidity, and bacteriological analysis.

Water Plant Operation

Water Pumped
September

Total Water Production (gallons) 41,710,000

Total Water Metered/Billed (gallons) 14,662,000

Other Water Used (gallons) 312,000

Average Daily Flow (Million Gallons per Day) 1.390

Maximum Daily Flow (Million Gallons per Day) 1.483

Fluoride Used (lbs.) 541

Chlorine Used (lbs.) 1,434

Lab Tests 3,823
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Professional Water and Wastewater Operations

Martin County Water District

Water Quality Analysis

Special RepeatTest Routine
10 (Pass) 0Bacteriological 10 (Pass)

Minimum LimitReported
0.6 mg/I0.77 mg/I

Average
Fluoride
Plant Sample

30

0.2 mg/IChlorine Low
Readings
Total - 0.40Total- 37

Free- 37Distribution
Sample mg/L

Free- 0.37
mg/L

Customer Service Request and Work Orders

3330Meter Reads

Meter Sets 25

Turn offs-Close account 24

0Taps

13Meter Changes

Disconnects for Non-payment 44

2Boil Notices

72Line Locates

Water Leaks/Breaks 32

Other/Investigates 116
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Professional Water and Wasti watei Operations

Martin County Water District

Water Main Breaks & Service Lines

Date Location Loss (Gallons)
9/5/23 Blacklog Rd. 64,338

Coldwater Rd,9/5/23 95,909
Harris St.9/6/23 24,620

9/7/23 Rockcastle Rd. 102,762
Rockcastle Rd.9/7/23 53,939

9/8/23 N Wolf Crk. 352,328
9/11/23 Rockcastle Rd. 211,001
9/11/23 Turkey Crk. Rd. 393,915

Coldwater Rd.9/12/23 96,890
9/12/23 Little Blacklog Rd. 295,436

Upper Alpha9/12/23 79,274
9/14/23 N Wolf Crk. 21,139

N Wolf Crk.9/14/23 5,872
Setser Rd.9/18/23 74,154

9/20/23 Moore Br. 70,466
9/20/23 Rockcastle Rd. 242,710

Coldwater Rd.9/20/23 865,142
9/21/23 Upper Alpha 690,548
9/25/23 Thickety Frk. 6,197
9/26/23 Blacklog Rd 215,756
9/28/23 Turkey Crk. Rd. 751,774
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Martin County Water District

Repair Expenses Ending August 2023

Annual Budget % Budget
/ Line Item

Actual YTD
Expended
Bldg. & Grounds Maintenance $2,930 $5,000 58%

$16,869 $20,000 84%Vehicle Maintenance
$13,786 $10,000 137%Water Plant Maintenance
$60,708 $50,000 121%Distribution System

Maintenance
$4,670 $10,000 46%Water Meter Maintenance
$38 $3,141 1%Street Maintenance

100%$99,031 $98,141Totals

Chemical Expenses Ending August 2023

Annual Budget % Budget
/ Line Item

Actual YTD
Expended

$6,975 $11,000 63%Sodium Hydroxide
$781 $15,000 5%Polymer
$29,485 $30,000 98%Alum (DELPAC)
$29,464 $20,000 147%Chlorine
$3,705 $19,000 19%Permanganate
$12,024 $7,000 171%Fluoride
$16,535 $8,000Chemicals Other - Water 206%
$98,970 $110,000 89%Totals
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Martin County Water District

Notes:
1) Building & Grounds Maintenance

a. Tri Span Construction $908.36
b. Tri Span Construction $836.32
c. Tri Span Construction $385.64
d. State Electric $412.88
e. Amazon $207.03

2) Vehicle Maintenance
a. Capital Tire $582.09
b. Advance Auto $122.61
c. Advance Auto $46.61
d. Butcher’s Exhaust & Garage $320.00
e. Butcher’s Exhaust & Garage $632.00
f. Oil Changers $57.23
g. Middlefork Service Center $366.76
h. Advance Auto $21.55
i. Advance Auto $119.95
j. Dollar General $19.45

3) Water Plant Maintenance
a. $0.00

4) Well Maintenance
a. $0.00

5) Distribution System Maintenance
a. R&J Building Supply $27.03
b. R&J Building Supply $83.61

6) Meter Maintenance
a. $0.00

7) Sodium Bisulfite
a. CITCO Water $1,352.11
b. CITCO Water $1,352.11

8) Sodium Hydroxide
a. Brenntag Mid-South, Inc. $1,484.28

9) Lime/Caustic Soda
a. $0.00
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Martin County Water District

10) Polymer
3. $0.00

11) Alum
a. CITCO Water $1,094.88
b. CITCO Water $2,192.90
c. CITCO Water $2,191.50

12) Chlorine
a. CITCO Water $3,334.98
b. CITCO Water $2,226.48
c. CITCO Water $2,222.92

13) Permanganate
a. Brenntag Mid-South, Inc. $742.00

14) Fluoride
a. Brenntag Mid-South, Inc. $1,238.40

15) Chemicals Other -Water
a. CITCO Water $1,779.31
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PUBLIC SERVICE COMMISSION
Monthly Water Loss Report

Water Utility: Martin County Water District

For the Month of: Year:September 2023

1 WATER PRODUCED AND PURCHASED
2 Water Produced

Water Purchased
41,710

3 984
4 TOTAL PRODUCED AND PURCHASED 42,694
5
6 WATER SALES

Residential
Commercial
Industrial
Bulk Loading Stations
Wholesale
Public Authorities
Other Sales (explain)

7 10,768
8 3,894
9

10
11
12
13
14 TOTAL WATER SALES 14,662
15
16 OTHER WATER USED
17 Utility and/or Water Treatment Plant

Wastewater Plant
System Flushing
Fire Department
Other Usage (explain)

312
18
19
20
21
22 TOTAL OTHER WATER USED 312
23
24 WATER LOSS

Tank Overflows
Line Breaks
Line Leaks
Excavation Damages
Theft
Other Loss

25
26 4,714
27 23,006
28
29
30
31 TOTAL WATER LOSS 27,720
32

Note: Line 14 + Line 22 + Line 31 MUST Equal Line 433
34

WATER LOSS PERCENTAGE35
(Line 31 divided by Line 4)36 64,93%
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MARTIN COUNTY WATER & SANITATION DISTRICT
LEAK ADJUSTMENT REQUESTS
10/17/2023

repaired broken line under home
BILLED GALLONS/COST 270.0023,790
BILLED GALLONS/COST 21,930 250.49

146.32AVG GALLONS/BILL 12,000
LEAK GALLONS/PURCH COST 11,790 23.58

19.86LEAK GALLONS/PURCH COST 9,930
PAY (avg+leak cost) 169.90
WRITE OFF (billed-avg-purch cost) 184.41
LATE PENALTIES TO ADJ 0.00

355.71SEWER 23,790
21,930 328.16SEWER

AVG SEWER/BILL 12,000 181.10
LEAK SWR ADJ 11 ,790 174.61

147.06LEAK SWR ADJ 9,930
362.20SWR PAY (AVG-LEAK)

SWR WRITE OFF 321.67
0.00 506.08SWR PENALTIES TO ADJ

repaired broken line under home
BILLED GALLONS/COST 7,400 98.07
BILLED GALLONS/COST 71.004,820
AVG GALLONS/BILL 3,000 51.91
LEAK GALLONS/PURCH COST 4,400 8.80
LEAK GALLONS/PURCH COST 1,820 3.64
PAY (avg+leak cost) 60.71

52.81WRITE OFF (billed-avg-purch cost)
0.00 52.81LATE PENALTIES TO ADJ

broken line between meter and home
BILLED GALLONS/COST 1059.1699,020

83.38AVG GALLONS/BILL 6,000
186.04LEAK GALLONS/PURCH COST 93,020

PAY (avg+leak cost) 269.42
789.74WRITE OFF (billed-avg-purch cost)

0.00 789.74LATE PENALTIES TO ADJ

meter issue; do not hold adjustment against customer
BILLED GALLONS/COST 12,280 149.26
BILLED GALLONS/COST 78.345,520
AVG GALLONS/BILL 2,000 41.42
LEAK GALLONS/PURCH COST 20.5610,280
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LEAK GALLONS/PURCH COST 3,520 7.04
PAY (avg+leak cost) 82.84
WRITE OFF (billed-avg-purch cost) 144.76
LATE PENALTIES TO ADJ 0.00 144.76

repaired broken line under home
BILLED GALLONS/COST 77.405,430
AVG GALLONS/BILL 41.422,000
LEAK GALLONS/PURCH COST 3,430 6.86
PAY (avg+leak cost) 48.28
WRITE OFF (billed-avg-purch cost) 29.12
LATE PENALTIES TO ADJ 0.00 29.12

replaced nozzle on water hose
BILLED GALLONS/COST 17,990 209.16
BILLED GALLONS/COST 90.516,680
AVG GALLONS/BILL 4,000 62.40
LEAK GALLONS/PURCH COST 13,990 27.98
LEAK GALLONS/PURCH COST 2,680 5.36
PAY (avg+leak cost) 90.38
WRITE OFF (billed-avg-purch cost) 141.53
LATE PENALTIES TO ADJ 23.90
SEWER 17,990 269.81
SEWER 6,680 102.31
AVG SEWER/BILL 4,000 33.00
LEAK SWR ADJ 13,990 236.81
LEAK SWR ADJ 2,680 69.31
SWR PAY (AVG-LEAK) 66.00
SWR WRITE OFF 306.12
SWR PENALTIES TO ADJ 29.94 501.49

repaired broken line between meter and home
BILLED GALLONS/COST 36,090 399.02
AVG GALLONS/BILL 6,000 83.38
LEAK GALLONS/PURCH COST 30,090 60.18
PAY (avg+leak cost) 143.56
WRITE OFF (billed-avg-purch cost) 255.46
LATE PENALTIES TO ADJ 0.00 255.46

repaired toilet in master bath
BILLED GALLONS/COST 8,240 106.88
BILLED GALLONS/COST 7,040 94.29
AVG GALLONS/BILL 51.913,000
LEAK GALLONS/PURCH COST 5,240 10.48
LEAK GALLONS/PURCH COST 4,040 8.08
PAY (avg+leak cost) 62.39
WRITE OFF (billed-avg-purch cost) 78.79
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0.00LATE PENALTIES TO ADJ
8,240 125.41SEWER
7,040 107.64SEWER

AVG SEWER/BILL 47.813,000
LEAK SWR ADJ 5,240 77.60
LEAK SWR ADJ 4,040 59.83

95.62SWR PAY (AVG-LEAK)
137.43SWR WRITE OFF

0.00 216.22SWR PENALTIES TO ADJ

leak was in line by meter
366.61BILLED GALLONS/COST 33,000

AVG GALLONS/BILL 2,000 41.42
LEAK GALLONS/PURCH COST 62.0031,000

103.42PAY (avg+leak cost)
WRITE OFF {billed-avg-purch cost) 263.19

0.00LATE PENALTIES TO ADJ
492.1133,000SEWER

AVG SEWER/BILL 2,000 33.00
459.11LEAK SWR ADJ 31 ,000

SWR PAY (AVG-LEAK) 33.00
SWR WRITE OFF 459.11

0.00 722.30SWR PENALTIES TO ADJ

replaced broken line under home
BILLED GALLONS/COST 13,870 165.94

2,000 41.42AVG GALLONS/BILL
LEAK GALLONS/PURCH COST 11,870 23.74

65.16PAY {avg+leak cost)
WRITE OFF (billed-avg-purch cost) 100.78

0.00 100.78LATE PENALTIES TO ADJ

replaced water line from meter to home, 2nd month
BILLED GALLONS/COST 35,030 387.90

51.91AVG GALLONS/BILL 3,000
LEAK GALLONS/PURCH COST 32,030 64.06

115.97PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost) 271.93

0.00 271.93LATE PENALTIES TO ADJ

repaired leaking toilet
BILLED GALLONS/COST 11,970 146.01
AVG GALLONS/BILL 2,000 41.42

19.94LEAK GALLONS/PURCH COST 9,970
61.36PAY (avg+leak cost)

WRITE OFF (billed-avg-purch cost) 84.65
0.00LATE PENALTIES TO ADJ
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11,970 180.66SEWER
AVG SEWER/BILL 2,000 33.00
LEAK SWR ADJ 9,970 147.66
SWR PAY (AVG-LEAK) 33.00

147.66SWR WRITE OFF
0.00 232.31SWR PENALTIES TO ADJ

repaired leaking toilet
240.63BILLED GALLONS/COST 20,990
62.40AVG GALLONS/BILL 4,000

LEAK GALLONS/PURCH COST 16,990 33.98
PAY (avg+leak cost) 96.38

144.25WRITE OFF (billed-avg-purch cost)
0.00 144.25LATE PENALTIES TO ADJ

replaced broken line under home
464.69BILLED GALLONS/COST 42,350

24,010 272.30BILLED GALLONS/COST
156.81AVG GALLONS/BILL 13,000

58.70LEAK GALLONS/PURCH COST 29,350
11,010 22.02LEAK GALLONS/PURCH COST

394.34PAY (avg+leak cost)
342.65WRITE OFF (billed-avg-purch cost)

0.00 342.65LATE PENALTIES TO ADJ

replaced water hose
7,910 103.42BILLED GALLONS/COST

41.42AVG GALLONS/BILL 2,000
5,910 11.82LEAK GALLONS/PURCH COST

PAY (avg+leak cost) 53.24
WRITE OFF (billed-avg-purch cost) 50.18

0.00 50.18LATE PENALTIES TO ADJ

repaired broken line between meter and residence
197.41BILLED GALLONS/COST 16,870

BILLED GALLONS/COST 8,990 114.75
62.40AVG GALLONS/BILL 4,000

LEAK GALLONS/PURCH COST 12,870 25.74
LEAK GALLONS/PURCH COST 4,990 9.98
PAY (avg+leak cost) 160.52
WRITE OFF (billed-avg-purch cost) 151.64

0.00 151.64LATE PENALTIES TO ADJ

repaired leak under sink
149.57BILLED GALLONS/COST 12,310

5,510 78.24BILLED GALLONS/COST
AVG GALLONS/BILL 4,000 62.40
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16.62LEAK GALLONS/PURCH COST 8,310
LEAK GALLONS/PURCH COST 3.021,510
PAY (avg+leak cost) 144.44

83.37WRITE OFF (billed-avg-purch cost)
91.19LATE PENALTIES TO ADJ 7.82

leak was in line by meter

BILLED GALLONS/COST 31,710 353.08
180.94BILLED GALLONS/COST 15,300

AVG GALLONS/BILL 4,000 62.40
LEAK GALLONS/PURCH COST 55.4227,710
LEAK GALLONS/PURCH COST 22.6011,300
PAY (avg+leak cost) 202.82

331.20WRITE OFF (billed-avg-purch cost)
0.00 331.20LATE PENALTIES TO ADJ

replaced water hose
307.34BILLED GALLONS/COST 27,350

AVG GALLONS/BILL 41.422,000
LEAK GALLONS/PURCH COST 50.7025,350

92.12PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost) 215.22

0.00 215.22LATE PENALTIES TO ADJ

repaired busted water lines to home
165.73BILLED GALLONS/COST 13,850

BILLED GALLONS/COST 6,950 93.35
51.91AVG GALLONS/BILL 3,000

LEAK GALLONS/PURCH COST 10,850 21.70
LEAK GALLONS/PURCH COST 7.903,950

73.61PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost) 125.66

16.57LATE PENALTIES TO ADJ
208.5013,850SEWER
106.316,950SEWER

AVG SEWER/BILL 3,000 47,81
160.69LEAK SWR ADJ 10,850
58.50LEAK SWR ADJ 3,950

SWR PAY (AVG-LEAK) 95.62
219.19SWR WRITE OFF

20.85 382.27SWR PENALTIES TO ADJ

replaced lines in bathroom
BILLED GALLONS/COST 13,770 164.89
BILLED GALLONS/COST 7,170 95.65

51.91AVG GALLONS/BILL 3,000
LEAK GALLONS/PURCH COST 21.5410,770
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LEAK GALLONS/PURCH COST 4,170 8.34
PAY (avg+leak cost) 73.45
WRITE OFF (billed-avg-purch cost) 126.84
LATE PENALTIES TO ADJ 16.49
SEWER 13,770 207.31
SEWER 7,170 109.57
AVG SEWER/BILL 3,000 47.81
LEAK SWR ADJ 10,770 159.50
LEAK SWR ADJ 4,170 61.76
SWR PAY (AVG-LEAK) 95.62
SWR WRITE OFF 221.26
SWR PENALTIES TO ADJ 20.73 385.32

repaired broken line to home
BILLED GALLONS/COST 29,270 327.48
BILLED GALLONS/COST 4,000 92.65
AVG GALLONS/BILL 4,000 62.40
LEAK GALLONS/PURCH COST 25,270 50.54
LEAK GALLONS/PURCH COST 0.00
PAY (avg+leak cost) 175.34
WRITE OFF (billed-avg-purch cost) 244.79
LATE PENALTIES TO ADJ 32.75 277.54
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MEETING MINUTES
PROGRESS MTG #48

MARTIN COUNTY WATER DISTRICT
MARTIN COUNTY, KENTUCKY

September 12, 2023engineering

Via Teams
3:30 PM
Barry Butcher, Madison Mooney, Mary Cromer, Jordan
Montgomery, Kayla Thornsberry & Stephen Caudill

LOCATION:
TIME:
Present:

SUMMARY OF PROJECT FUNDING:
Source Amount Associated Project(s)

A,B,C
B,C

$3,450,000
$1,869,718
$1,200,000
$2,000,000
$1,201,000
$1,500,000
$11,220,718

AMLER (2017)
COE 531 Partnership (25% Match)
ARC Grant
AMLER (2018)
FEMA/STATE
COE 531 Partnership
TOTAL GRANT

D
E
K
13

RWI&WTP IMPROVEMENTS
1. The WTP and RWI sites were surveyed.
2. Basins were documented for condition assessment.
3. The Preliminary Engineering Report for the project was completed and

distributed.
4. The Phase I Environmental Site Assessment required by the Corps of

Engineers was completed and submitted.
5. Vendor proposals for replacement equipment were requested and reviewed.
6. Plans and specifications were developed.
7. Project mapping for NEPA purposes was submitted to AML on February 6,

2020.

8. Project description and Opinion of Probable Construction Costs were
submitted to AML on February17, 2020.

9. Project was submitted for DOW review on March13, 2020. DOW
Construction Permit issued on June 3, 2020.

10. Project was submitted for a COE 4345 Permit Application review on March
20, 2020. Permit was issued on June 8, 2020.

11. The AML Authorization to Proceed was granted on July 31, 2020.

A.

Page1of 11
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12. The Project was submitted to DOW for a Permit to Construct Along or Across
a Stream on April14, 2020. The DOW requested a public notice be run in the
Mountain Citizen newspaper. The notice ran on June 24th, July1st and July
8th. The period for public comments or objections related to the project ran
through July 29th. The permit was issued on August13, 2020.

13. Project was submitted to Corps of Engineers for Plan and Specification
Review March 20, 2020. Corps provided review comments on April 28, 2020.
Final plans and specifications including all electrical and structural
components of the project were forwarded to the Corps of Engineers for final
review during the week of July 13th. The Corps of Engineers completed its
review of the final plans / specifications including the opinion of probable
cost and certified the package.

14. The Corps of Engineers advertised the Draft Environmental Assessment
(DEA) and Finding of No Significant Impact (FONSI) for the project on
August 4, 2020 for the 30-day public comment period. KY SHPO requested
further consultation. The FONSI was issued October 29, 2020.

15. Project was sent out for bidding on November11, 2020.
16. A pre-bid meeting for interested contractors was held @1:00 p.m. on

December1, 2020.
17. Bids for the project were originally received on December 15, 2020 at1:00

p.m. Only one bid was received (submitted by Pace Contracting). The
project bid was in excess of the available funds.

18. The project was rebid.
19. Bids for the project rebid were opened on April13th at1:00 p.m. at the office

of the Big Sandy Area Development District. There were four plan holders
for the rebid. Only one bid was received (submitted by Pace Contracting).

20. The bid submitted by Pace was $3,858,387.00.
21. The base bid of $3,858,387.00 submitted compares to a base bid of

$3,396,220.00 submitted by Pace in December 2020. The difference was
$462,167.00 between the bids.

22. The combined base bids for the RWI/WTP Project and Water Line
Replacement in the Beauty/Lovely Project exceeded the funds available for
construction activities. Given the grave condition of the Raw Water Intake
and Water Treatment Plant, the MCWD took the following actions:

A. Deferred the construction of the Water Line Replacement in the Beauty
/ Lovely area until a later date and use the funds budgeted for this
project for construction of the RWI/WTP Project.

B. Continued submitting funding requests in an effort to obtain funding
to construct the Water Line Replacement Project in the Beauty /
Lovely area as soon as possible.

Page 2 of 11
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C. Awarded the Raw Water Intake / Water Treatment Plant Project to
Pace Contracting based on die base bid received widi the deletions
outlined in Table1.

TABLE 1
DESCRIPTION PRIORITY AMOUNT

TO
ADD BACK

$3,858,387.00Base Bid submitted by Pace Contracting, Inc. N/ A
$ (175,000.00)Delete - Backup Generator 1
$ (31,818.00)Delete - Roof Replacement over Garage 2
$ (11,143.00)Delete - 60' & 20' Sections of 10-Inch Pipe 3
$ (20,000.00)Delete - Cash Allowance for Second Trailer 4
$ (10,000.00)Delete - Temporary Piping N/A
$ (17,000,00)Change - Augur Cast Piles to Micro Piles N/A
$ (20,000.00)Change - Buried Conduit from Rigid to PVC

Reduce - Pace Markup
N/A

$ (50,000.00)N/A
$ (50,000.00)Reduce - Various Unit Price Items N/A
$ 3,473,426.00TOTAL AWARD AMOUNT

23. A letter awarding the project to Pace under the conditions outlined in Table1
and subject to concurrence of all the state and federal agencies was sent to
Pace on July 9' 2021.

24. Authorization to Proceed was received from AML on September1, 2021. The
USACE had previously granted approval.

25. Executed contract books and bonds were received from Pace on September 8,
2021.

26. A preconstruction meeting was held on September 22, 2021 at the offices of
the Big Sandy Area Development District.

27. Contract books were signed and dated by the Big Sandy Area Development
District at the preconstruction meeting.

28. A Notice to Proceed (NTP) was issued at the preconstruction meeting. The
contract required the contractor be given ten days from the issuance of the
NTP before the contract time started.

29. The Contract time began on October 4, 2021.
30. Remaining work:

• Pace was onsite on September 11 to address pinhole leaks in Unit1.
Method of repairing the leaks was as follows:
a) Identify the pinhole leaks and ream them out with a Dremel tool.
b) Plug the pinholes with JB Water Weld. This product can be applied

to active leaks and is acceptable for use in potable water
applications.

c) Allow the JB Water Weld to cure for one hour.

Page 3 of 11
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d) Apply CIM scrim cloth to the seams, covering the pinhole leak
repairs.

e) Grind the previously applied CIM 1000 to insure adhesion of fresh
coat of CIM 1000. This was necessary as the overcoat window of the
CIM 1000 had been exceeded.

f) Material will be allowed to cure for 7 days.
• Southern Flow, Evapar, ASCO, Ledger Electric and Pace will be onsite

on 9/19 to complete generator start-up. Southern Flow will arrive
early that morning to land final wires. Evapar will arrive round 9:30-
10:00 to address generator.

• Order VFD for 300 HP Pump. According to the ADD, the money to
pay for the unit should arrive from AML between September 12th and
September 19th.

• Startup Unit1.
• Begin Unit 3 repair once Unit1 is operational.
• Secure cart for pump. Pace has obtained names of companies to assist

fabricator with sizing of members.

B. WARFIELD AREA LINE IMPROVEMENTS
1. Bell was able to locate several sets of As-Built Drawings of the water

distribution system. Bell scanned copies of all plan sets and returned to
MCWD with digital copies of plan sets for MCWD future use.

2. Bell and MCWD personnel have been in the field multiple times locating
existing lines, surveying existing meters, valves and fire hydrants and
determining routing of new water lines.

3. Location of features affecting alignment of the waterline have been
completed.

4. The Phase I Environmental Site Assessment required by the Corps of
Engineers was completed and submitted.

5. Plans and specifications have been developed.
6. Project mapping for NEPA purposes was submitted to AML on February 10,

2020.

7. Project description and Opinion of Probable Construction Costs were
submitted to AML on February17, 2020.

8. Project was submitted for DOW review on March 13, 2020. DOW
Construction Permit was issued on April 27, 2020.

9. Project submitted to Corps of Engineers Plan and Specification Review March
20, 2020. Corps provided review comments on April 28, 2020. Bell
responded to comments and resubmitted plans/specifications on May 7,
2020. The Corps of Engineers completed its review of the final plans /
specifications including the opinion of probable cost and certified the
package.

10. Project was submitted to KYTC on April 6, 2020 for review. KYTC
Encroachment Permit was issued on May 13, 2020.
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11. Submitted to DOW for Permit to Construct Along or Across a Stream April
14, 2020. The permit was issued on June17, 2020.

12. The AML Authorization to Proceed was granted on July 31, 2020.
13. The Corps of Engineers advertised the Draft Environmental Assessment

(DEA) and Finding of No Significant Impact (FONSI) for the project on
August 4, 2020 for the 30-day public comment period. KY SHPO requested
further consultation. The FONSI was issued October 29, 2020.

14. Project was sent out for bidding on November 11, 2020.
15. A pre-bid meeting for interested contractors was held @ 11:00 a.m. on

December1, 2020.
16. Bids for the project were originally received on December 15, 2020 at11:00

a.m. Five bids were received.
17. The project was rebid.
18. Bids for the project rebid were opened on March 30- 2021 at11:00 a.m. at the

office of the Big Sandy Area Development District. There were six plan
holders for the rebid. Three bids were received (BP Pipeline, Buchannan
Contracting, and Concurs, LLC).

19. The low bid was submitted by Conhurst with a base bid of $910,810.00 and a
total bid with alternate of $1,744,066.00.

20. $1.5M in additional project funding through the Corps of Engineers is
available for the project. Changes have been made to the plans in order to
better align the proposed scope with available funds. The revised plans have
been reviewed with representatives of Alliance.

21. Locations of new valves in the Warfield area, a tie-in of the line along
Firehouse Lane to Route 282, and valving in the Groundhog Lane area on
both the sideline/mainline have been added.

22. Plans have been sent to the Corps of Engineers requesting permission to bid
the project.

23. Project to be advertised upon receipt of Corps of Engineers permission.

WATER SYSTEM HYDRAULIC MODELING
1. Document is required by PSC
2. Bell has completed field review of RWI, WTP, Storage Tanks, Pumping

Stations and PRV's.
3. Bell & UK met in Martin County on June 21, 2019 to coordinate collection of

field data the week of July 8, 2019. This effort was for calibration of the
Hydraulic Model.

4. UK professors and 3 students traveled to Martin County on July 8, 2019 to
begin effort of collecting field data (pressures and flows) at key points
throughout the water distribution system. Bell had a team of four individuals
that were to join the UK team on July 10, 2019; however, MCWD had some
major line breaks on July 9, 2019 and were unable to recover water supply
during the week to allow flowing water from hydrants.

C.
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5. The effort to collect flow data was rescheduled for August 6 and 7, 2019,
however, on August 5, 2019 MCWD has a failure of a PRV which would not
allow the flowing of the hydrants.

6. The collection of the field data was rescheduled and occurred on August 14
and 15, 2019.

7. Field data has been reviewed. UK returned to the field in an effort to repeat
two tests for the Hazen Williams coefficient that appeared suspect.

8. Money is in place to pay for the Hydraulic Model through AML 2017 Grant.
OSM refused to allow for payment of the CIP through the 2018 Grant. The
funds associated with that have been realigned toward additional waterline
replacement.

9. UK delivered testing forms to Bell.
10. PRVs, tanks, lines, etc. have been input into the model.
11. Alliance Resources provided usage data and address information for each

customer to effectively distribute demand throughout the system.
12. Model was calibrated using field collected data.
13. Bell has been working with UK to coordinate modeling efforts.
14. A Zoom meeting was held between the Kentucky Division of Water,

University of Kentucky and Bell on July1, 2020 to discuss the modeling. A
second Zoom meeting was held on July 7, 2020 between UK and Bell to
further discuss items that are needed.

15. Data has been shared between UK and Bell.
16. A trip to obtain additional field data was made in mid-July 2020.
17. The hydraulic model is operational and has been checked against previously

recorded field observations. The results being output by the model are
consistent with the observations obtained in the field.

18. Bell and UK are sharing model information.
19. It was discussed that the proposed Capital Improvement Plan had been

deleted from the project due to OSM declining to allow funds to be used for
this purpose. See Item 8 above.

D. ARC WATERLINE REPLACEMNT/TELEMETRY PROJECT
1. Bell received the signed contract on August 2, 2019.
2. Bell and MCWD personnel have been in the field multiple times locating

existing lines, surveying existing meters, valves and fire hydrants and
determining routing of new water lines.

3. Location of all features affecting alignment of the waterline has been
completed including gas lines.

4. Plans and specifications have been developed.
5. Project was submitted for DOW review on March 27, 2020. DOW

Construction Permit issued April 27, 2020.
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6. Project was submitted to KYTC on April 6, 2020 for review. KYTC
Encroachment Permit was issued April 24, 2020.

7. Bids for the project were opened on May 29, 2020. Three bids were received
for the project. The low bid in the amount of $390,725.00 was submitted by
Boca Enterprises, Inc.

8. A conversation was held with DLG representative on June 8, 2020 concerning
using the remaining funds to continue laying additional mainline & service
lines, along with, installing new meters in the Lovely area. ARC approved
allowing the funds to be used to replace additional mainline, service line and
water meters.

9. Issues were resolved with the Contractor concerning contract time associated
with the additional construction activities.

10. The Contract has been executed and the Contractor has submitted the
required performance and payment bonds.

11. A preconstruction meeting was held on September 9, 2020 at the offices of
Alliance Water Resources.

12. Project construction was completed.
13. Record Drawings have been forwarded to the MCWD. Bell received the final

singed Contractor pay request, the release of liens and claims and consent of
surety. This information was forwarded on to the District and Big Sandy
Area Development District for execution and processing.

14. The original project is closed.
15. There is $85,832 in unspent funds from this project. The district is adding

telemetry to the KY 292 Pumping Station and KY 292 South Tank with these
funds. This will allow the district to monitor tank levels and water usage
remotely and respond in a timely manner to breaks in the line.

16. Bids will be received for the project shortly.

OTTO BROWN PUMP STATION AND LINE REPLACEMENT PROJECT
1. Project budget was revised and sent to AML on September 19, 2019.
2. The Memorandum of Agreement between AML and BSADD was signed by

BSADD on September 25th. The MOA was signed by AML on October1,
2019.

3. A contract for engineering services has been executed by the Big Sandy Area
Development District.

4. Bell and MCWD personnel went to the field to review potential tank and
pump station sites.

5. The Preliminary Engineering Report for the project is complete and has been
distributed.

6. Plans have been prepared for the 250,000-gallon water storage tank.
7. Bell, Alliance and MCWD coordinated with the mineral lease holder and the

surface owner concerning location of the proposed tank and pump station.

E.
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BSADD, Bell and Alliance representatives met with the property owner on
January 30, 2020.

8. On March 3rd, the property owner advised most of the property is permitted
with only a phase one bond release.

9. Bell and Alliance met on-site with the property owner on May 5, 2020 and
permission to move forward was granted.

10. The site was surveyed on May 27, 2020 and topographic mapping was
developed.

11. At the request of the MCWD, work on this project was previously paused.
12. A request was submitted to AML asking that the project scope be revised.

Components that would remain in the project include:
• Upgrade of the existing Davella Pumping Station
• Construction of a Master Meter
• Construction of a Booster Chlorination System

Proposed revised scope components:
• Relocate the proposed Pump Station so that it replaces the existing

Otto Brown Station. This station is beyond its useful life and
subject to confined space constraints.

• Replace existing waterline in the vicinity of the Otto Brown Station
that is subject to leaks.

• Provide Modifications to the Middle Fork Tank rather than
construct a new tank.

13. The request was approved by OSM.
14. Project design is continuing. Bell has made multiple trips to the field to

perform surveying and line layout. We have also attached pressure recorders
to four different hydrants to monitor pressure in the area for purposes of
pump station design. Replacement water lines have been designed and
reviewed with Alliance. Pump Station design is being finalized. Project will
be forwarded to AML for NEPA review. Anticipate forwarding on the project
for NEPA review in October '23.

WATER LINE RELOCATION HUNTER'S LANE
1. Met on-site with Bizzack Construction, Alliance Water Resources and

representatives of other utilities.
2. A scope of work for the project has been developed. Project is on hold.

F.

G. KY 908 GUARDRAIL PROJECT
1. Met on-site with KYTC multiple times.
2. KYTC has advised additional funds have been requested to perform this

work. They will release the project for design when those funds are
approved. Project is on hold.
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H. SESTER BRANCH UTILITY RELOCATION
1. Representatives of KYTC, Alliance, Bell Engineering and the gas company

met onsite to discuss the project. Bell has forwarded the draft plans to both
KYTC and Alliance for review. Bell has also forwarded a contract to KYTC
for review. Both Engineering and construction related costs will be paid by
KYTC.

2. Bell to meet onsite with KYTC on September 20th to review final plans.

REPLACE BRIDGE ON KY 40 OVER BUCK CREEK
1. Met with KYTC to review proposed work. Both Engineering and

construction related costs will be paid by KYTC.
2. Bell to meet onsite on September 20th with KYTC to review roadway

alignment and existing waterline conflicts.

I.

HIGH SCHOOL PUMP STATION CHECK VALVE
1. Project to move forward when funded. An updated project cost has been

provided to Alliance.

J -

FEMA BACKUP GENERATOR PROJECT
1. FEMA funded a project that includes the following:

• One Generator to operate 750-HP VFD Controlled RWI Pump
• Two Generators to operate 60-HP VFD Controlled Pumping Stations

2 The district received a letter in April from FEMA advising of award in the
amount of $1,140,300.

3. Project design is ongoing.

K.

SPICY MOUNTAIN WATER EXTENSION
1. An opinion of probable project cost for delivery of water from the Johnosn

County side of the Mountain has been prepared.

L.

TURKEY TANK REHABILITATION
1. Bell has finalized and forwarded an opinion of probable cost to rehabilitate the

Turkey Tank. An opinion of probable project cost has been prepared, entered
into the KIA portal and forwarded to AML for funding consideration.

M.

INEZ UTILITY REPLACEMENT
1. Met to discuss options for replacing the utilities in Inez. Since the streets will

be torn up to replace these utilities, we are attempting to incorporate some
economic development components as the streets are built back. These could
include wayfinding signs, trails, parks, pavilions and streetscape
improvements. Bell has finalized a contract for preliminary work that will
and forwarded it to the Martin County Water District for consideration. The
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district has forwarded it to the City of Inez and Martin County Fiscal Court for
consideration.

N. 40E WATER IMPROVEMENT PROJECT
1. Project would remove existing water connections from a waterline that is

leaking and move them to a 10" parallel line. The leaking line would then be
removed from service. An opinion of probable project cost has been prepared,
entered into the KIA portal and forwarded to AML for funding consideration.

O. COLDWATER WATER IMPROVEMENT PROJECT
1. Project would replace the existing waterline, service line and meters in the

Coldwater area. An opinion of probable project cost has been prepared,
entered into the KIA portal and forwarded to AML for funding consideration.

P. OLD ROUTE 3 WATER IMPROVEMENT PROJECT
1. Project would replace the existing waterline, service line and meters in the Old

Route 3 area of the county. An opinion of probable project cost has been
prepared, entered into the KIA portal and forwarded to AML for funding
consideration.

Q. WATER IMPROVEMENT PROJECT BETWEEN WTP AND TURKEY TANK
1. Project would replace the existing waterline, service line and meters between

the WTP and the Turkey Tank. An opinion of probable project cost has been
prepared, entered into the KIA portal and forwarded to AML for funding
consideration.

COUNTYWIDE METER REPLACEMENT PROJECT
1. Project would replace all meters (residential and commercial) in the Martin

County Water District system. An opinion of probable project cost has been
prepared, entered into the KIA portal and forwarded to AML for funding
consideration.

R.

S. PREPARE OPINION OF PROBABLE PROJECT COSTS FOR THE
FOLLOWING PROJECTS

• Inez Water Line and Valve Replacement
• Distribution Building and Pipe Yard
• 292 Booster Station and Water Line Replacement
• Big Elk Water Line Replacement and Booster Station Rehabilitation
• Buffalo Horn Water Line Replacement and Booster Pump Station

Rehabilitation
• 645 Water Line Replacement and Booster Station Rehabilitation
• Wolf Creek/Pigeon Roost Water Line Replacement
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• Meathouse Water Line Replacement and Booster Station Rehabilitation
• Hode Water Line Replacement
• Cassell Branch Water Line Replacement and Booster Pump Station

Rehabilitation
• Creek Crossing Replacement Project
• Valve Insertion Project
• Big Lick Water Line Replacement and Booster Station Rehabilitation
• Peter Cave Water Line Replacement and Booster Pump Station

Rehabilitation
• Kermit Water Line Connection

Page11of 11

7A-11



MARTIN COUNTY WATER DISTRICT 5 YEAR CAPITAL ITEMS
CONSTRUCTION

YEAR COMMENTSCAPITAL PROJECTS IN GRANT PROCESS Pnum PRIORITY GRANTPORTAL YEAR COST FUNDING SOURCE

MOtr.G 5C- LU--:- ~uMEHi T '• '<£ >'.LA *.£
,W0 ELIMINATING OLD 6” LINE THAT IS BEUEVEO
TO BE LEAKING

s IN GRANT PORTALRT 40E - WATER IMPROVEMENT PROJECT WX21159019 1 2023 975,000

RC ^LALUI* LINE FSCU '*UE WAIEF £-UA1JT '0
THE TURKEY TANK THIS LINE HAS HAD
MULTIPLE LEAKS OVER THE YEARS ANO IS A
CRITICAL POINT FOR A LARGE SERVICE AREA IN
THE SYSTEM

TURKEY WATER LINE REPLACEMENT 2 INGRANT PORTALWX21159026 2023 $ 6,822.000

V J A .LA'fc" Iri Wi'H
MANY WEAK POINTS$ INGRANT PORTALWX21159023 2 2023 8,419,000COLDWATER LINE REPLACEMENT
TnL PROJECT WiU ffE CCM^ ETED AS PART C*
A LARGER PROJECT CURRENTLY UNDERWAY
RAKE DRIVE BEARING IS OUT

2023 AMLWATER PLANT CLARIFIER III REHAB 1 2020 $ 250,000

TAJIK a G.*»E ‘'nE iLL'Li'r AN" iN Jt-r
WORST CONDITION IN OUR SYSTEMINGRANT PORTALTURKEY STORAGE TANK REHAB WX21159025 1 2023 $ 681.000

Protect 113-19-03
S3 1,260,658 AMLWX21159006 2019 EXISTING PROJECT BIDDING SOONReplace Existing Mainline, Water Meters,Service Une,Valves &

H^d^nfsm theWarfield Area
Rt^ULLNG FAJL'NCI U'.DLAGRduND BOUC'lcfi
STATION IN THE SYSTEM TO ASSIST IN
PROVIDING WATER TO THE AIRPORT PRISON
AND DAVELLA REGION

1
2019 Scope changed 2022 750.000$Projects 113-19-05 & 113-19-06

kenaDiiiiarion of Otto Brown booster Station,Line replacement ro Middlefork
Tank.Upgrade of Davella Booster Station

WILL BE GENERATOR AT 40E AND 40W BOOSTER
STATIONS AND THE RAW WATER INTAKE

FEMASFEMA BACKUP GENERATOR PROJECT WX21159015 2022 1.320,0001

XtUU^t WM I tK LUii IN

OPERATIONS AND ELIMINATION OF HUMAN
ERROR IN METER READING

IN GRANT PORTALWX21159013 2023 S 2,000,000METER REPLACEMENT PROJECT 1

eNA&iJ- iHfc Qi&lNiL ' luuis n-G"SCHOOL TANK TO PROVIDE WATER TO OTHER
AREAS OF THE SYSTEMBESIDES THE
HIGHSCHOOL THIS PROJECT WILL REQUIRE A
PIT INSTALLED IN THE GROUND ALONG WITH
THE CHECK VALVE
ir*-lbPHUjfcCI WiLl ntHLV_ fc IHAMbML-NCN
UNE SERVICE UNE AND METERS ALONG OLD
ROUTE 3 A UNE THAT TYPICALLY SEES A LOT
OF LINE LEAKS IT WILL INSTALL VALVES EVERY
500' FOR FUTURE LEAK DETECTION

s 81,000 002022HIGH SCHOOL PUMP STATION CHECK VALVE 1

IN GRANT PORTAL -
UNFUNDED2023 S 5,066,000 00OLD ROUTE 3 - WATER IMPROVEMENT PROJECT WX21159024 1

T rvs project » tor trm Ulstty la conduct a Laac TSr*w*Une Inventory as required under 40 CFR 141 84 This
project consists of a system wide Lead Service Line
(LSL) Inventory This shall include a comprehensive
inventory of eachservice connection within the system
to determine the servce line materialonbothsides of
the meter

INGRANT PORTAL -
UNFUNDEDS 299,250 00MARTIN COUNTY WATER DISTRICT- LEAD SERVICE LINE INVENTORY WX21159018 3 2023

1) Replacement of Treatment Unit No 2s Sludge
Collector Drive. 2) Anadditional 20-Foot Sectcnof the
10-inchDR 11 HOPE 4710 Pipe and an additional 20-
Foot Sectionof 12" ORn HOPE Pipe 3} Paving of the
Access Rood at in* R*w Water mtak* Dt* 4)
Replacement of Carbon Steel Tube Settler Supports
•with 304/304L Stainless Steel Supports 5) 60-Fool
and 20-Foot Sections of 10-mch DRn HOPE 4710
Flanged Pipe 6) A second Pump Trailer 7) Various
Unrt Price items S) The protect will replace existing
ranimps serve* im» and *i<trants m an area '.hat
has been a perpetual source of leaks and breaks for
the MCWD The project will replace approximately
14 500 LF of Ihe mainline associated service tine and
appurtenances

IN GRANT PORTAL •
UNFUNDED

WATER SYSTEM CONTROLS AND RAW WATER MODIFICATIONS PHASE $ 2,563,852 002022WX21159018 3

lTOTAL TT 30.487,760 |
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MARTIN COUNTY WATER DISTRICT CAPITAL ITEMS
PROJECTS NOT IN GRANT PROCESS PRIORITY COSTYEAR COMMENTS

OLDEST SECTION OF THE SYSTEM CONSISTING
OF AC LINE AND OLD SERVICES 90% WATER
LOSS

1
INEZ WATER LINE AND VALVE REPLACEMENT $ 5,318,000.00

CURRENT STAFF USE THE WATER PLANT
PARKING LOT FOR STORAGE OF VEHICLES AND
PARTS THE CURRENT EQUIPMENT AND
VEHICLES ARE LEFT IN THE ELEMENTS WHICH
CAUSE DAMAGE OVER TIME

3

DISTRIBUTION BUILDING AND PIPE YARD $ 897.000.00
BOOSTER STATION IS UNDERGROUND AND
SUBJECT TO FLOODING ONLY 1 PUMP IS
OPERATIONAL A MASTER METER NEEDS
INSTALLED AT THE PUMP STATION FOR LEAK
DETECTION

1

292 BOOSTER STATION AND WATER LINE REPLACEMENT 5 9,293,000.00
BOOSTER STATION IS UNDERGROUND AND
SUBJECT TO FLOODING ONLY 1 PUMP IS
OPERATIONAL. A MASTER METER NEEDS
INSTALLED AT THE PUMP STATION FOR LEAK
DETECTION

2
BIG ELK WATER LINE REPLACEMENT AND BOOSTER
STATION REHABILITATION $ 2,433,000.00

BOOSTER STATION IS UNDERGROUND AND
SUBJECT TO FLOODING ONLY 1 PUMP IS
OPERATIONAL AND THE CHECK VALVES HAVE
FAILED THIS AREA CURRENTLY HAS 65%
WATER LOSS AND A MASTER METER NEEDS
INSTALLED AT THE PUMP STATION FOR LEAK
DETECTION

2

BUFFALO HORN WATER LINE REPLACEMENT AND
BOOSTER STATION REHABILITATION $ 2,186,000.00

bOu5 itK AT ION IS UNDERGROUND AND
SUBJECT TO FLOODING THIS STATION NEEDS
EQUIPPED WITH A MASTER METER FOR LEAK
DETECTION IN THIS AREA

3645 WATER LINE REPLACEMENT AND BOOSTER STATION
REHABILITATION $ 1.255.000.00

THE WATER LINE IN THIS AREA IS SUBJECT TO
MULTIPLE BREAKS EACH YEAR AND
CURRENTLY HAS 60% WATER LOSS NEW LINE
IN THIS AREA WITH VALVES WILL REDUCE
WATER LOSS AND AID IN LEAK DETECTION IN
OTHER LARGE PORTIONS OF THE SYSTEM

2

WOLF CREEK/PIGEON ROOST WATER LINE REPLACEMENT $ 1, 315,000.00

THIS WATER LINE IS THE FARTHEST AWAY
FROM THE SYSTEM AND AN AREA THAT HAS
SHOWN POTENTIAL FOR DBP ISSUES. THE
BOOSTER STATION ONLY HAS ONE
OPERATIONAL PUMP THAT MUST BE MANUALLY
OPERATED CAUSING OPERATIONAL ISSUES.
THIS STATION IS SUBJECT TO MULTIPLE POWER
OUTAGES AND HAS NOT BACKUP POWER

3

MEATHOUSE WATER LINE REPLACEMENT AND BOOSTER
STATION REHABILITATION $ 7,652,000.00

THiS AREA HAS BEEN SUBJECT TO MULTIPLE
LEAKS IT CURRENTLY2 $ 5,226,000.00HODE WATER LINE REPLACEMENT
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EXISTING BOOSTER STATiON UNLY MAS 1
FUNCTIONAL PUMP NO TELEMETRY TO PLANT
AND NO BACK UP POWER SEVERAL HYDRAULIC
ISSUES WITH THE WATER LINES THAT HAVE
LED TO LOW PRESSURE FOR CUSTOMERS AND
MANY LEAKS

3
CASSELL BRANCH WATER LINE REPLACEMENT AND
BOOSTER STATION REHABILITATION $ 1,574,000.00

STATISTICALLY CREEK CROSSINGS CAN BE A
MAJOR AREA FOR WATER LOSS THAT IS
DIFFICULT TO FIND NEW CREEK CROSSINGS IN
STRATEGIC AREAS WOULD HELP REDUCE
WATER LOSS AND INCREASE THE LONGEVITY
OF THE SYSTEM.

2

$ 1,000.000.00CREEK CROSSING REPLACEMENT
MANY VALVES IN THE SYSTEM ARE
INOPERABLE AND IN NEED OF REPLACEMENT
ADDITIONALLY, VAVLES ARE NEEDED FOR
CONTINUED LEAK DETECTION

2
VALVE INSERTION $ 750.000.00

BOTH PUMPS HAVE BEEN IN SERVICE FOR A
LONG TIME AND ARE IN MUCH NEED OF
REPLACEMENT

1
WATER PLANT HIGH SERVICE PUMP REPLACEMENT $ 850.000.00
PASSENGER TRUCK 4X4 $ 60,000.0020241 CURRENT VEHICLES ARE INOPERABLE

CURRENT TRUCK IS OWNED BY SANITATION
DISTRICT1 120.000.001 ton 4x4 tool truck with Hoist. Generator, and Compressor $2023
WOULD ALLOW THE DISTRICT TO DO ITS OWN
TAPS AND BORES FOR WATER LINE INSTEAD OF
CONTRACTING IT OUT

1
ROAD BORE MACHINE $ 15,000.00

ONLINE TURBIDIMETERS AND CONTROLLER $ 22,626.002 CURRENT TURBIDIMETERS ARE OBSOLETE
EXISTING BOOSTER STATION ONLY HAS 1
FUNCTIONAL PUMP NO TELEMETRY TO PLANT
AND NO BACK UP POWER SEVERAL HYDRAULIC
ISSUES WITH THE WATER LINES THAT HAVE
LED TO LOW PRESSURE FOR CUSTOMERS AND
MANY LEAKS

3
BIG LICK WATER LINE REPLACEMENT AND BOOSTER
STATION REHAB $ 1,877,000.00

EXISTING BOOSTER STATION IS STRUCTURALLY
UNSOUND AND ONLY HAS 1 FUNCTIONAL PUMP
NO TELEMETRY TO PLANT AND NO BACK UP
POWER SEVERAL HYDRAULIC ISSUES WITH
THE WATER LINES THAT HAVE LED TO LOW
PRESSURE FOR CUSTOMERS

3

PETER CAVE WATER LINE REPLACEMENT AND BOOSTER
STATION REHAB $ 1,457,000.00

KERMiT WATER LINE CONNECTION

43.300,626.00 IHTOTAL
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MARTIN COUNTY WATER DISTRICT ANNUAL CAPITAL ITEMS
RECURRING PROJECTS YEAR COST COMMENTS

10% METER REPLACEMENT ANNUALLY $ 80,000.00 AS REQUIRED BY PSC

TANK INSPECTIONS/CLEANING ANNUALLY $ 7,000.00 1 TANK PER YEAR SHOULD HAVE THEM INSPECTED EVERY 10 YEARS
KUU i iNt |-Ltt i MAIN i tNAhCt AKID ChANlit UU' NU T tuuiMviENI
EXPENSEANNUALLY $50,000.00VEHICLE REPLACEMENT

TOTAL | $ 137,000^00

7B-4



October 24th, 2023

TO: Martin County Water District

Board of Directors

INFORMATION & DECISION

StaffFROM:

Chemical Barrel DisposalRE:

The Martin County Water District has been selling used chemical barrels for $10 per barrel but
due to lack of interest from buyers, Staff have had an increase in the stockpile of barrels at the
water treatment plant. Currently, the WTP has over 70 used chemical barrels awaiting sell or
disposal.
Huntington Drum Company has offered to take all cleaned and emptied barrels from the WTP
for no charge to the District.
Brenntag Mid-South and CITCO Water declined taking returns except for barrels of Caustic
Soda, which have a paid deposit on each order.
If the board agrees,Staff recommends allowing Huntington Drum Company to dispose of all
barrels at the WTP while continuing to allow the public to buy barrels in the future if they wish
to. Empty chemical barrels are a nuisance and an eyesore and removal would allow for a
cleaner appearance and more storage at the WTP.
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