
BRIAN CUMBO
MTORNI'YAT LAW

86 W. Main St., Suite 100
P.0. Box 1844

Inez, KY 41224
(606) 298-0428

FAX: (606) 298-0316
cumbolaw@cumbolaw.com

ADMITTED IN KY AND WV

October 25, 2021

Public Service Commission
P.O. Box 615
Frankfort, KY 40602

RE: Martin County Water District
PSC Case No. 2020-00154

To Whom It May Concern:

Enclosed please find Martin County Water District’s Notice of Filing the information packet for
the October 26, 2021 Board meeting.

Thank you for your attention to this matter.

Very truly yours,

BRIAN CUMBO

BC/ld
Enclosure
cc: Martin County Water District

Hon. Mary Varson Cromer



COMMONWEALTH OF KENTUCKY

BEFORE THE PUBLIC SERVICE COMMISSION

In the Matter of:

ELECTRONIC MARTIN COUNTY WATER )
DISTRICT MANAGEMENT AND OPERATION )
MONITORING PURSUANT TO KRS 278.250 ) CASE NO. 2020-00154

NOTICE OF FILING

Comes the Martin County Water District, by counsel, and hereby gives Notice of Filing of

the attached information packet for the Martin District monthly Board meeting scheduled for

October 26, 2021.

/ 1
BRIAN CUMBO
COUNSEL FOR MARTIN COUNTY
WATER DISTRICT
P.O. BOX 1844
INEZ, KY 41224
TELEPHONE: (606) 298-0428
TELECOPIER: (606) 298-0316
EMAIL: cumbolaw@cumbolaw.com

CERTIFICATE OF SERVICE

This will certify that a true and correct copy of the foregoing was served via electronic filing on
this the 25th day of October, 2021, to the following:

Public Service Commission
ATTN: Nancy Vinsel
P.O. Box 615
Frankfort, KY 40602
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Hon. Mary Varson Cromer
Appalachian Citizens’ Law Center, Inc.
317 Main Street
Whitesburg, KY 41858
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Martin County Water District
387 E. Main St.

Inez, Kentucky 41224
Regular Meeting, Tuesday, October 26, 2021 - 6:00 p.m.

Martin County Government Center (2nd Floor)

Phone (6061 298-3885

1) Call the meeting to order

2) Review and Consideration to Approve Minutes

3) Introduction of Guests

4) Review and Consideration of Financial Reports
A. Review and Consideration to Approve Treasurer’s Report
B. Review and Consideration to Approve Other Financials

5) Review and Consideration to Approve Bills

6) Legal
A. Any Issues for Discussion with Board Attorney

7) Operations
A. Alliance Operations Report
B. Water Loss Report

8) Capital Projects Report
A. Project Updates

9) Other Old Business
A. Discussion About Rate Reduction for Customers Without Service for Extended Periods
B. Fishbeck Contract

10) Other New Business

11) Consider Motion to Convene into Closed Executive Session

12) Consider Motion to Close Executive Session

13) Other and Informational

14) Adjourn

Notice is hereby given that, subject to a motion duly made and adopted, the Board of Directors may hold an Executive Session subject
to the laws of Kentucky.



Martin County Water District
Regular Meeting of the Board of Directors

September 28, 2021, Meeting Minutes

Presiding: James Kerr, Chairman
Present: Directors: Greg Crum, BJ Slone, Lee Mueller, John Hensley

Staff: Craig Miller (GM), JJ Ridings (LM), Cassandra Moore
John Willemin, Allen Aspacher,Guests:

The Regular Meeting of the Martin County Water District was held on September 28
2021, at the Martin County Government Center, at 42 East Main St (2nd Floor), Inez
Kentucky 41224. Mr. Kerr called the meeting to order at 6:00 p.m.

Mr. Kerr called for review of the August 24, 2021, Regular Board Meeting minutes. Having
no questions or further discussions, Mr. Slone motioned to accept the August 24, 2021,
Regular Board Meeting minutes. Mr. Crum seconded. All ayes. Motion carried.

Mr. Kerr inquired if there were any guest requesting to speak. No guest desired to speak.

Mr. Kerr requested discussion on the review and consideration of the Financial Reports.
Mr. Miller detailed each report as submitted. After further discussion, Mr. Hensley
motioned to approve the Treasurer’s report submitted. Mr. Slone seconded. All ayes.
Motion carried. Other Financials were presented by Mr. Miller. After further discussion,
Mr. Hensley motioned to approve, Mr. Crum seconded. All ayes. Motion carried.

Mr. Kerr called for review and consideration to Approve Bills. After review and no further
discussion, Mr. Hensley motioned to approve the list of bills as presented. Mr. Slone
seconded. All ayes. Motion carried.

Mr. Kerr asked if there were any legal issues to discuss. Mr. Cumbo addressed he had
one issue, that needed to be discussed in executive session.

Mr. Kerr called for review of the Operations Report. Mr. Miller provided the Operations
report. Staff has enlisted the help from Oldham County and Ky Rural Water to help locate
and repair leaks. Staff is continuously working to improve the GIS system within the office
and water treatment plant. Plant staff worked tirelessly with the distribution crew to move
water around the system. This allowed crews to keep water in tanks while addressing
leaks and failures throughout the system. The distribution team continues to train new
team members, while one spot remains open. The distribution team replaced a breaker
on the raw water intake pump. The pump was experiencing electrical issues which kept
tripping the breaker. Once a larger, more voltage breaker was installed, the issue has
subsided. Staff replaced the gate located on the reservoir dam road. There is still public
access to the boat ramp. Staff currently has four vehicles in need of repair before they
can be safely driven.
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Mr. Miller presented an update of the water loss report.

Mr. Miller presented an update on the capital projects report. The raw water intake is
moving forward and will begin October 04, 2021. This project will take approximately 300
days to complete. The clarifier rebuild is currently on hold for approval of funding.

Mr. Kerr inquired if there was any Other Old Business to discuss.

Mr. Kerr inquired if there was any Other New Business to discuss. Staff has been doing
research into a website for the District. Rural Water Impact put together a demo website
for the District that can be launched as official in days of approval. This website would
allow numerous alerts to be posted and delivered to customers. If the board agrees, staff
request a motion to approve this decision and the permission to begin the process of
launching the new website. After further review and no further discussion, Mr. Hensley
approved the decision and launching of the new website. Mr. Mueller seconded. All ayes.
Motion carried. Mr. Willemin and Mr. Aspacherfrom Fishbeck introduced themselves and
their company to the board. They outlined and explained the company agreement. They
will be working with the District on a water system improvement project. Mr. Miller
discussed with the board about rate reduction for customers without service for extended
periods. The board and Mr. Cumbo agreed that this would need to go before the PSC
first. Once the PSC made their recommendations, the board would bring back for
discussion. In the meantime, those thirteen customers would be excluded from
disconnects, and those accounts placed in dispute until a decision has been reach.

Mr. Kerr motioned to Convene into Closed Executive Session. Mr. Hensley motioned to
approve the closed executive session. Mr. Slone seconded. All ayes. Motion carried.

Mr. Kerr motioned to Close Executive Session. Mr. Hensley motioned to approve the
Close Executive Session. Mr. Mueller seconded. All ayes. Motion carried.

Mr. Kerr inquired if there were any other questions before motioning to adjourn. Nina
McCoy asked if the county boil water advisories could be advertised on local news
stations when issued. Mr. Miller advised he would research this and come back to the
board with information.

Having no further items for discussion, Mr. Kerr requested a motion to adjourn. Mr. Slone
motioned to adjourn the meeting. Mr. Crum seconded. All ayes. Motion carried. Meeting
adjourned at 7:06 p.m.

, 2021day ofMinutes approved this

Cassandra Moore, District ClerkJames Kerr, Chairman
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Martin County Water District
Balance Sheet

September 30, 2021

9/30/21

ASSETS

CURRENT ASSETS
Checking Account - Operations
Revenue Fund - EFT
Cash on Hand
Total Cash
Accounts Receivable
Allowance for Doubtful Accounts
Unbilled Accounts Receivable
Inventory
Prepaid Expenses
Total Current Assets

$ 58,464.70
37,056.97

900.00
96,421.67
469,806.05

(108,324.21)
62,058.00
4,566.18

581.52
525,109.21

PROPERTY, PLANT, & EQUIPMENT
Land
Water Supply & Distribution System
Buildings
Equipment & Furniture
Vehicles
Construction Work in Progress
Less: Accumulated Depreciation
Net Property, Plant, & Equipment

214,713.83
27,316,475.43

500,263.89
6,398,523.47

307,473.65
961,836.70

(17,727,379.38 )
17,971,907.59

RESTRICTED CASH
Security Deposits
Grant Fund
Sinking Fund - RD
Regions Sinking Fund
K1A Sinking Fund
KACO Sinking Fund
Debt Service Surcharge Fund
Management Infrastructure Surcharge Fund
Depreciation Fund
Accrued Interest Receivable
Total Restricted Cash

181,661.58
63.04

7,388.68
68,648.56
11,713.72

7,167.35
1,916.65
1,000.19
1,021.94

1.00
280,582.71

OTHER ASSETS
Deferred Outflows of Resources Related to Pensions
Total Other Assets

134,959.00
134,959.00

$ 18,912,558.51Total Assets
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Martin County Water District
Balance Sheet

September 30, 2021

9/30/21
LIABILITIES AND DISTRICT'S EQUITY

CURRENT LIABILITIES
Accounts Payable
Sales Tax Payable
School Tax Payable
Long Term Debt-Current
Accrued Interest Payable
Customer Deposits
Total Current Liabilities

$ 1,164,192.36
2,129.74

(6,510.62)
131,281.02

12,958.89
81,727.44

1,385,778.83

LONG-TERM DEBT
Note Payable - KIA
Lease Payable - KACO
Bonds Payable - 2015 E Current Refunding
Bonds Premium - 2015 E, Net of A/Amort
Less Current Portion of L-Term Debt
Net Pension Liability
Other Inflow Resources - Pension
Total Long-Term Debt

355,805.85
56,221.96

1,705,000.00
17,552.11

(131,281.02)
1,080,845.00

480,553.00
3,564,696.90

Total Liabilities 4,950,475.73

DISTRICT’S EQUITY
Retained Earnings (Deficit)
YTD Net Income
Total District’s Equity

13,749,196.33
212,886.45

13,962,082.78

$ 18,912,558.51Total Liabilities and District's Equity
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Martin County Water District
Statements of Revenues and Expenses

Fiscal Year Jan 01to Dec 31
For the Month(s) Ending

Actual vs Budget

YTDSeptember, 2021

Annual
BudgetBudgetActualBudgetActual

Operating Revenues
Water Sales - Residential
Water Sales - Commercial
Water Sales - Public Authorities
Bulk Water Sales
Connection Fees - Tap
Late Charge Fees
Reconnect/Meter Sets/Other Fees
Debt Service Surcharge
Management Infrastructure Surcharge
Miscellaneous Income
Total Operating Revenues

$ 2,010,893
320,978

93,504

$ 1,522,743
240,732
70,128

$ 1,383,242
233,238
65,272

$ 163,152
26,748

7,792

$ 180,353
44,833
(1,638)

50362514
26,333
17,888
24,585

107,241
192,456

5,233

19,746
13,419
18,441
80,433

144,342
3,924

17,612
43,546
25,756
80,558

144,623
86,160

2,194
1,491
2,049
8,937

16,038

5,630
1,327
8,917

15,999
14,756 436

2,113,944 2,799,1612,080,259228,841270,178

Operating Expenses
Water Purchased
Management & Operations Contract
Utilities
Insurance
Repairs & Maintenance
Materials & Supplies
Outside Services
Legal Expenses
Accounting/Audit
Bad Debts
Bond Trustee Fees
Dues
Office Expense
Rent Expense
Taxes
Regulatory Assess Fees
Permits
KY 811Services
Miscellaneous Expenses
Total Operating Expenses

10,000
2,022,079

260,000
30,000
10,000

31,295
1,377,306

254,895
18,513
13,005

9,370
123,218

37,880
(867)

1,516,563
195,003

22,500
7,497

168,507
21,667

2,500
833

166
7,497
5,625
7,800

41,247
1,089
1,386
2,439

10,000
7,500
7,800

55,000
1,450
1,850
3,250

3,100
15,050
7,725

41,249

833939
6254,262

4,5834,583
450121

4,070
2,338

1541,850
271109

105105
5,035
7,257 6,750 9,000750796

15
6,003
1,125

8,000
1,500

667
1,89612591

1,822,524 2,437,4291,783,472201,636182,336

291,420 361,732Net Income B/4 Other Income (Expenses) 296,78727,20587,842

Other Income (Expenses)
Capital Contributions
Interest Income
Interest Expense
Amortization
Depreciation
Total Other Income (Expenses)

560,746
360 48381408

(60,345) (80,458)(60,293)(6,705)(5,815)
7535675656363

(780,000)(585,000)(585,000)(65,000)(65,000)
(859,222)(644,418)(83,901)(71,602)(70,744)

$ (497,490)$ (352,998)$ 212,886$ (44,397) Net Income (Loss)$ 17,098
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Martin County Water District
Inez, KY

Treasury Report

Sep-21Billing Charges For the Month of:
Water Revenue
Water Revenue-Commercial
Water Revenue-Commercial Exempt
Late Charges
Sales Taxes
Debt Service Surcharge
School Tax
Management Infrastructure Surcharge
Returned Check
Connection Fees
Due Back to CAP
Other Miscellaneous Fees
Deposits Applied
Refund Checks Paid
Total Billing Charges

$ 180,473.15
44,833.26
(1,637.94)
5,629.91
2,689.94
8,917.18
6,710.24

15,998.81
493.82

858.00
(1,575.00)

103.26
$ 263,494.63

17,268,040Gallons Billed

3,562Customers Billed

Sep-21Accounts Receivable
Beginning Balance
Billing Charges
Bad Debt (Write Offs) Recoveries
Accounts Receivable Collections
End of Month Accounts Receivable

399,435.79
263,494.63

(232,135.43)
430,794.99

Operations Account
Beginning Balance
Deposits

Accounts Receivable Collections
Accounts Receivable Collections - Pmts in EFT Revenue Account
Sewer Billing Collections in Water Bank Acct - Due to MCS
Deposits Received
Transfers from Other District Accts
Miscellaneous Receipts (KACO, FEMA)
Other Receipts (Hydrant Meter)

Total Deposits

$ 52,170.50

232,135.43
(86,204.15)
63,898.73

1,620.00
88,500.00
15,799.21

469.35
316,218.57

Disbursements:
Checks Written
Pmts made to Sanitation for A/R Collections
Transfers to Other District Accts
Auto Drafted Utilities
Returned Checks
Bank Fees

End of Month Balance

(145,982.69)
(73,997.67)
(57,719.83)
(32,103.39)

(90.79)
(30.00)

58,464.70$

312,267.96
(256,851.05)

Cash Receipts Collected To Date in:
Bills Submitted for Payment in:
Available Balance

Oct-21
Oct-214A-4 113,881.61



Martin County Water District
Inez, KY

Treasury Report
Summary of Cash & Investments

September 30, 2021

Interest
Earned, Net

of Fees
Beginning
Balance Payments Ending BalanceDepositsBank Account

198,188.07
(309,924.37) $ 58,464.70
(89,041.57) 37,056.97

900.00

$ 52,170.50
39,894.39

900.00

316,218.57
86,204.15

Operations Account
Revenue EFT Account
Cash on Hand
Total Unrestricted Cash 96,421.67(398,965.94)92,964.89 402,422.72

Restricted Cash
Security Deposits
ARC Grant
Rockhouse Project
Regions Bank-KY 2015E Martin County
KIA Bond & Interest
KY Assoc of Counties Leasing Trust
Debt Service Surcharge
Management Infrastructure Surcharge
Depreciation Reserve
Total Restricted Cash

(103.26) 181,661.58
63.04

(10,443.65) 7,388.68
68,648.56
11,713.72
7,167.35
1,916.65
1,000.19
1,021.94

9.20 (53,919.17) 280,581.71

7.50180,137.34
63.04

7,032.33
58,203.79
11,594.23
6,275.21
1,000.12
1,000.22
1,021.92

1,620.00

10,800.00
10,443.65

5,800.00
1,200.00

13,711.36
24,588.47

1.12
(5,680.66)

(307.97)
(12,794.94)
(24,588.69)

0.15
0.11
0.11
0.19
0.02

266,328.20 68,163.48

9.20 (452,885.11) $ 377,003.38$ 359,293.09 470,586.20Total Cash & Investments
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Martin County Water District
Billing Summary

Billed # of
Customers

Payments
Received

Gallons
(000'S)

Billed
Revenue | YTD TotalDate

232,1353,562239,376 1,701,601 17,268Sep-21

218,6463,561205,478 1,462,225 13,141Aug-21

231,3873,57113,937187,538 1,256,747Jul-21

3,577 220,666198,188 1,069,209 15,411Jun-21

210,0563,579166,612 871,021 11,619May-21

208,3213,60713,070177,176 704,409Apr-21

221,4753,589168,943 527,233 11,672Mar-21

178,8143,623358,289 12,558174,700Feb-21

325,4833,49713,253183,589 183,589Jan-21

201,7323,501176,266 2,424,068 12,219Dec-20

178,1053,5012,247,802 13,274183,638Nov-20

213,0953,496183,281 2,064,164 13,297Oct-20

188,0223,490181,546 1,880,884 12,276Sep-20
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Martin County Water District
Net Income on a Cash Basis ( Snapshot) EXCLUDES DEPRECIATION (format Revised 28 July 20)

Aug-21 Sep-21Mar-21 May-21 Jun-21 Jul-21Sep-20 Oct-20 Nov-20 Dec-20 Jan-21 Apr-21Feb-21
REVENUE

3,571 3,561 3.5623,497 3.589 3.607 3.579 3,577Customer Count 3.490 3.496 3,501 3,501 3,623
$220,666 $218,646 $232,135$325,483 $178,814 $208,321 $231,387$188,022 $201,732 $221,475 $210,056Payments Received $213,095 $178,105

EXPENSES
$222,369 $239,191 $239,068 $256,851$222,042 $220,106 $231,079$233,190 $216,707 $230,318Operations Account $239,610 $232,012$247,224

$17,800$17,800 $17,800$17,800 $17,800 $17,800$17,800 $17,800 $17,800$17,800 $17,800 $17,800 $17,800Transfers for debt serv funding
$0$0$0 $0 $0$0 $0 $0 $0 $0$0$0 $0Payment Plans
$0$0 $15,000 $0$0 $0 $0$0 $0$0 so $0DSS EXP/ (FUNDING) $0

MIS EXP / (FUNDING)
$248,879 $274,651$248,118 $240,169 $271,991 $256,868$250,990 S239.842 $234,507$265,024 $249,812 $237,906Sub total $257,410

NET INCOME

-$25,481 -$30,233 -$42,516-$51,325-$13,032 -$39,797 -$30,113-$72,885 -$48,080 $85,640 -$59,092-$51,929-$69,388Cash Basis

Notes:
1: Payments Received are those received for the full month
2: Expenses are those planned and presented in the Board Packet for the referenced month
3: Payment Plans are payments towards outstanding debt not funded by DSS
4: Operations Account Includes the estimated DSS and MIS transfers
5 MIS EXP estimated funds applied to AWR Invoice (An Operations Account Expense) estimated DSS and MIS transfers
6: MIS fund beginning balance January 2020-of $12,244 applied to AWR fee in June
7 Balance of debt -payments to be funded with unused DSS= $475,377
8: Based on the requirements there will be deposits and subsequent withdrawals in DSS/MIS accounts with a likely sum of zero monthly
9: $15,000 payment made to Xylem from the DSS account not reported in the June 2021 column until the September 2021 financials.
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Martin County Water District
Outstanding Vendor Debt

$1,000,000

$900,000
$791,367 $791,367 $742,922 $715,985$736,168 $733,935$800,000 $731,673$737,255

w 4$700,000 $738,968 $732,898$736,168 $730,760 $717,510
$600,000

$475,377 $475,377$475,377$475,377 $475,377$475,377 $475,377$500,000
^

$400,000

$300,000
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Long Term Vendor Debt$200,000
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Vendor Balance

Period: 09/01/21..09/30/21

Martin County Water District

Year-To-Date

Ending Balance
09/30/21NameNo.

DOMESTIC

-36,471.50
-78,739.10

-8,411.90

-36,345.26

-12,071.32

-30,362.72
-18,820.64

-151,942.35

-21,282.99
-13,300.00

-56,722.94
-256,726.95

V00006 BRIAN CUMBO

V00012 Xylem
V00013 ALL PUMPS SALES & SERVICES

V00014 Cl THORNBURG

V00015 Cl THORNBURG-VFD#2

V00016 EVANS HARDWARE
V00017 EVANS HARDWARE #2

V00018 LINDA SUMPTER, CPA

V00020 SERVICE PUMPS & SUPPLY

V00021 SOLES ELECTRIC COMPANY

V00022 UNITED RENTALS

V00023 ZIP ZONE EXPRESS

Total in $ -721.197.67
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Martin County Water District, Inez KY
List of Bills for Consideration

26-Oct-21

AmountVendor Description

Operations Account
1 AEP
2 Big Sandy RECC
3 Paintsville Utilities
4 Martin County Public Library
6 Martin County Water Distsrict
7 Sales tax
8 School tax
9 Alliance Water Resources
10 Alliance Water Resources
11 Alliance Water Resources
12 Alliance Water Resources
13 Management Inf. Surcharge
14 Debt Service Surcharge
15 Walker Communications
17 Brian Cumbo
18 Mountain Citizens
19 Prestonsburg City's Utilities
20 KY Underground Protection
21 Rural Water Impact
22 Mountain Water District

$Electric (26 bills) Estimated
Electric (9 bills) Estimated
Electric for token (7/8/21 to 8/8/21) Estimated
Rent (Oct)
Sanitation Aug
07/2021 (estimated)
07/2021 (estimated)
9/1/21-9/15/21 O&M services
9/15/21-9/30/21 O&M services
9/21 Suddenlink Reimbursement (estimated)
9/21 Suddenlink Reimbursement (estimated)
Estimated (actual collected will be paid)
Estimated (actual collected will be paid)
Phone maintenance (Sept)
Legal Fees
Notice
Purchased Water
811 Services
Website
Purchased Water
Membership Dues

37,577.97
2,427.35

60.63
796.12
141.67

1,381.09
7,680.98

82,222.75
82,222.75

74.14
34.95

14,461.63
8,060.67

89.00
5,437.40

61.03
11,162.00

139.50
798.45
170.97

1,850.00

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$23 KRWA

$ 256,851.05TOTAL

The following invoices have already been paid via auto debit or to avoid service interruption(s) and/or late
fees.

$Zoom subscription (June) 15.89
15.89

2 Zoom
TOTAL $
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Martin County Water District, Inez KY
List of Bills for Consideration

26-Oct-21

AmountDescriptionVendor

Operations Account - Debt Service Funding
1 KIA
2 KACo

3 KRW/Regions Bank
TOTAL

Transfer Amounts

Monthly funding for KIA Bond/Loan
Monthly funding for lease payment
Monthly funding for loan

$ 5,800.00

1 ,200.00$

$ 10,800.00

$ 17,800.00

$ 274,666.94TOTAL OPERATIONS

PAST DUE ACCOUNTS
Cl Thornburg VFD # 2
Xylem
Soles Electric
Service Pump & Supply
All Pumps Sales & Services
Cumbo Law Office
Evans Hardware #2

9/30/2021

12,071.32
78,739.10
13,300.00
21,282.99

8,411.90
36,471.50
18,820.64
56,722.94

245,820.39

( Based on cash availably )

$VFD
Pump rental
Pump service
Pump service
Pump service
Legal service
Parts & supplies
Pump Rental

1
$2
$3
$4
$5
$6
$7
$United Rentals8
$TOTAL

DSS Account ( Based on cash availabilly)

$ 30,362.72
36,345.26

151,942.35
256,726.95

Parts & supplies
Parts & supplies
Accounting fees
Fuel

Evans Hardware
Cl Thornburg
Linda Sumpter CPA
Zip Zone
TOTAL

l

$2
$3
$4
$ 475,377.28

$ 721,197.67Total Past Due Accounts
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Martin County Water District, Inez KY
List of Bills for Consideration

26-Oct-21

AmountDescriptionVendor
Security Deposit Account

Customer
1 Brian & Amanda Preece
2 Mark Beck
3 George Newsome IV
4 Andrew Stacy

TOTAL

$ 16.38Deposit refund due to customer
Deposit refund due to customer
Deposit refund due to customer
Deposit refund due to customer

$ 15.67
$ 99.09

24.96
156.10

$
$
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Alliance
Professional Water and Wastevvalei Operations

Martin County Water District
OUR

MISSION
OCTOBER 2021

We partner
with Administrative

communities
to deliver the
finest water

and
wastewater

Staff has continued working together on plotting leaks on
GIS.

Water Treatment
services

available at a
competitive

price. We are
committed to
keeping water

safe and
clean while

serving
people and

taking care of
communities
with improved

technical
operations,

careful
management,
and financial

oversight, and
ensured

regulatory
compliance.

Plant staff worked with distribution crews to move water
around the system to keep water in the tanks while crews
were addressing leaks and failures throughout the system.
Plant staff provided information to the crews about tank
levels and pressure fluctuations in the system.

Distribution:

A crew from Oldham County and Kentucky Rural Water
came in to help the distribution team with repairs.

Water loss for the month of September was 62.5%

The 4MGD raw water intake pump had to be taken in for
repairs. The Volute separated and bolts were broken off of
the casing.

The distribution crew hired Ed Hinkle and the team is
currently fully staffed.

Alliance Water
Resources, Inc.

206 S. Keene
St. Columbia,

MO 65201

(573)874-8080
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ProfosNional W<i( erand Wastowalei Operations

Martin County Water District
Summary:

We are continuing to serve MCWD in the most efficient manner possible. While we
continue to face challenging situations, we are making progress with processes and
organization and are looking forward to continuing to grow and make progress in
our system.

Customer Service:

Staff had a customer in the Warfield area call the billing office and thank the staff for
fixing a leak in front of his property. Stated he appreciated all the hard work and time
that went into fixing it.

Project Updates

PROJECTSAMOUNTSOURCE
$3,450,000 A, B, C, DAML Pilot Nexus Grant-2017
$1,869,718 B, CCOE 531 (25% Match)
$1,200.000 FARC Grant
$2,000,000 IAML Pilot Nexus Grant-2018
$8,519,718Total Grant

Safety

Safety meetings in covered excavation and safety.
Regulatory

The Martin County Water Treatment Plant performs operational water quality
monitoring to ensure compliance with all state, federal safe drinking water act
requirements, including chlorine, fluoride, iron, pH, manganese, solids, turbidity
and bacteriological analysis.

Training

Several distribution employees are scheduled for examination.
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Professional Water and Wastewater Operations

Martin County Water District

Water Plant Operation
Water Pumped - September

48,545,000Total Water Production (gallons)

13,141,000Total Water Metered/Billed (gallons)

879,000Other Water Used (gallons)

37,532,000Total Water Loss (gallons)

Portion of TWL due to Main Breaks (gallons)

1.618 MGDAverage Daily Flow (Million Gallons per Day)

1.692 MGDMaximum Daily Flow
387.1 LBSFluoride Used (lbs.)
1,775 LBSChlorine Used (lbs.)

3,630 TESTSLab Tests

Water Quality Analysis

RepeatSpecialRoutineTest

9 (Pass)Bacteriological 10 (Pass)

Minimum LimitReported
0.6 mg/10.84 mg/1 AverageFluoride

Plant Sample

30

0.2 mg/1Low Readings

Total - 0.37 mg/L
Free- 0.31mg/L

Chlorine
Distribution Sample 38

38
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Alliance
Professional Water and Wastewatei Operations

Martin County Water District

Customer Service Request and Work Orders

Meter Reads 3398

20Meter Sets

18Turn offs-Close account

0Taps

8Meter Changes

41Disconnects for Non-payment

Boil Notices 2

Line Locates 71

Water Leaks/Breaks 41

Other/Investigates 201

Water Main Breaks & Service Lines
Estimated Water Loss (gallons)Location PipeDate

Size/Type
3/4” SERVICE9/1/21 131.000BIG ELK RD
3/4” SERVICE9/7/21 917.0008560 BEAUTY RD

4” MAIN9/7/21 287.000POPLAR FORK
3/4” SERVICE9/10/21 590,000531 SALTWELL RD
3/4” SERVICE9/10/21 590,000BLACKLOG RD
3/4” SERVICE9/11/21 760,0007769 RIVEERFRONT RD

3/4” SERVICE9/14/21 1.492.000HODE RD
263 COLLINS CREEK 3/4” SERVICE9/23/21 1,689,000

7360 BEAUTY RD 3/4” SERVICE9/23/21 331,000
5237 BUFFALO HORN 3/4” SERVICE9/23/21 331,000

819 POPLAR FORK 6” MAIN9/24/21 656,000
200 HORSE BRANCH RD 3/4” SERVICE9/24/21 346.000

33 COLLINS CREEK 3/4” SERVICE9/24/21 1,763,000
57 SALTWELL RD 3/4” SERVICE9/27/21 1,866,000

5284 TURKEY CREEK 3/4” SERVICE9/27/21 1,983,000
3917 MILO RD 6” MAIN9/27/21 1.594,000

114 BOONE BRANCH 3/4” SERVICE9/28/21 403,000
1589 RIVERFRONT RD 3/4” SERVICE9/28/21 403,000
4786 BLACKLOG RD 3/4” SERVICE9/28/21 1 ,670,000

4782 BIG ELK 3/4” SERVICE9/28/21 L613,000
33 SPENCE MOUNTAIN 3/4” SERVICE9/29/21 1,670,000
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Alliance
Professional Waler and VVastevvalor Operations

Martin County Water District
175 CASSIDY AYE 3/4” SERVICE9/29/21 418,000

5284 TURKEY CREEK 4” MAIN9/29/21 459,000
231 MUMFORD RD 3/4” SERVICE9/29/21 418,000

18 MEADOW LARK LN 3/4” SERVICE9/29/21 418,000
4786 BLACKLOG RD 3/4” SERVICE9/29/21 418,000

Repair Expenses Ending August 2021

% Budget
/ Line Item

Annual BudgetActual YTD
Expended

$7,000 5%$358Bldg. & Grounds Maintenance
Vehicle Maintenance $25,000 196%$48,933

$15,000$13,227 86%Water Plant Maintenance
$0 0%$0Well Maintenance
$60,000 262%$157,395Distribution System Maintenance
$10,000 17%$1,728Water Meter Maintenance
$8,000 91%$7,305Street Maintenance

183%$125,000$228,946Totals

Chemical Expenses Ending August 2021

% Budget
/ Line Item

Annual BudgetActual YTD
Expended

$1,081Sodium Bisulfite
$11,000 66%$7,249Sodium Hydroxide

$1,810Sulfuric Acid
$30,000 0%$0Lime/Caustic Soda
$15,000 19%$2,816Polymer

N/A$0$20,955Alum
$20,000 81%$16,287Chlorine
$19,000$1,192 6%Permanganate
$7,000 0%$0Fluoride
$8,000 122%$9,764Chemicals Other - Water

56%$110,000$61,154Totals

7A-5



A!liance
Professional Water and Wastewater Operations

Martin County Water District

Notes:

1) Building & Grounds Maintenance
a. $0.00

2) Vehicle Maintenance

a. Advance Auto Parts - $79.48
b. Advance Auto Parts - $24.99
c. Trinity Equipment Parts - $17.71
d. Fast Change Lube & - $57.20
e. Roy M. Kirk II - $1020.00
f. Advance Auto Parts - $25.40
g. Inez Citgo -$19.04
h. Inez Citgo - $6.99
i . Fast Change Lube & Oil - 95.34
j. Middlefork Service Center, LLC- 79.50
k. Roy M. Kirk II - $720.00
l. Roy M. Kirk II -300.00
m. Advance Auto Parts - $190.79
n. Roy M. Kirk II - 120.00
o. Advance Auto Parts - $15.89
p. Roy M. Kirk II - $120.00
q. Roy M. Kirk II -$755.00
r. Roy M. Kirk II -$600.00
s. Advance Auto Parts - $9.53
t. Advance Auto Parts - $90.05
u. Advance Auto Parts -$32.84
v. Hutch Chrysler - $2300.48

3) Water Plant Maintenance
a. Micro-Comm, Inc. -$289.43

4) Well Maintenance
a. $0.00

5) Distribution System Maintenance
a. Consolidated Pipe & Supply Co., Inc. -$2,021.18
b. Consolidated Pipe & Supply Co., Inc. -$2,345.12
c. Consolidated Pipe & Supply Co., Inc. - $2,011.25
d. Service Pump & Supply Co., Inc. - $5,967.80
e. Service Pump & Supply Co., Inc. - $1 ,272.51
f. Consolidated Pipe & Supply Co., Inc. - $408.84
g. Consolidated Pipe & Supply Co., Inc. -$137.80
h. Consolidated Pipe & Supply Co., Inc. - $558.22
i . Consolidated Pipe & Supply Co., Inc. - $137.02
j. Consolidated Pipe & Supply Co., Inc. - $50.88
k. Consolidated Pipe & Supply Co., Inc.- $258.68
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Professional WaU'i and Wastewater Operations

Martin County Water District
l . Consolidated Pipe & Supply Co., Inc. -$405.13
m. Consolidated Pipe & Supply Co., Inc. - $957.10
n. Consolidated Pipe & Supply Co., Inc. - $1,901.79
o. Odell’s Trucking Company LLC-$375.00
p. Odell’s Trucking Company LLC - $250.00
q. Consolidated Pipe & Supply Co., Inc. - $123.82
r. Consolidated Pipe & Supply Co., Inc. - $586.34
s. Consolidated Pipe & Supply Co., Inc. - $1,739.75
t. Tug Valley Service & Supply - $2,862.65
u. Roy M. Kirk II - $500.00
v. Roy M. Kirk II - $180.00
w. Roy M. Kirk II - $300.00
x. Roy M. Kirk II - $800.00
y. Advance Auto Parts - $ 70.99
z. Roy M. Kirk II - $300.00
aa. Roy M. Kirk II - $525.00
bb. Consolidated Pipe & Supply - $410.62
cc. Consolidated Pipe & Supply - $2,247.04
dd. Warren Pump & Supply - $129.05
ee. Lowes - $53.10
ff. Evans Hardware - $12.70
gg. Lowes - $24.33
hh. Ferguson Waterworks - $63.26
ii. Consolidated Pipe & Supply - $2,613.96
jj. Ferguson Waterworks - $381.60
kk. Roy M. Kirk II - $355.00
11. Consolidated Pipe & Supply Co., Inc. - $966.72
mm. Consolidated Pipe & Supply Co., Inc. - $2,364.54
nn. Odell’s Trucking Company LLC - $250.00
oo. All-Pumps Sales & Service, Inc - $3,177.50
pp. Tug Valley Service & Supply - $850.00
qq. Roy M. Kirk II - $405.00
rr. Consolidated Pipe & Supply Co., Inc. - $369.88
ss. Odell’s Trucking Company LLC - $875.00
tt. Jabo Supply - $12.79
uu. Warren Pump & Supply - $62.37
vv. Lowes - $61.12
ww. Tractor Supply - $381.58
xx. Warren Pump & Supply - $680.68
yy. Galco Industries - $481.85
zz. Galco Industries - $1,306.28
aaa. Evans Hardware Inc. - $12.17
bbb. Evans Hardware Inc. - $5.61
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Professional Water and Wastewater Operations

Martin County Water District
6) Meter Maintenance

a. Consolidated Pipe & Supply - $121.90

7) Street Bisulfite
a. CITGO Water - $163.97

8) Sodium Hydroxide
a. $0.00

9) Lime/Caustic Soda
a. $0.00

10) Polymer
a. $0.00

11) Alum
a. Brenntag Mid-South, Inc. - $4,488.00
b.

12) Chlorine
a. CITGO Water - $941.67
b. CITGO Water - $491.82
c. CITGO Water - $1,420.04

13) Permanganate
a. Brenntag Mid-South, Inc. - $550.14

14) Fluoride
a. $0.00

15) Chemicals Other -Water
a. CITGO Water - $1,294.89
b. CITGO Water - $890.40
c. CITGO Water - $1,520.60
d. CITGO Water - $1,526.18
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PUBLIC SERVICE COMMISSION
Monthly Water Loss Report

Water Utility: Martin County Water District

Year:For the Month of: 2021September

WATER PRODUCED AND PURCHASED1
48,545Water Produced

Water Purchased
2
3

TOTAL PRODUCED AND PURCHASED 48,5454
5

WATER SALES6
12,662Residential

Commercial
Industrial
Bulk Loading Stations
Wholesale
Public Authorities
Other Sales (explain)

7
4,6068

9
10
11
12
13

17,268TOTAL WATER SALES14
15

OTHER WATER USED16
879Utility and/or Water Treatment Plant

Wastewater Plant
System Flushing
Fire Department
Other Usage (explain)

17
18
19
20
21

879TOTAL OTHER WATER USED22
23
24 WATER LOSS

Tank Overflows
Line Breaks
Line Leaks
Excavation Damages
Theft
Other Loss

25
23,21726
7,18127

28
29
30

30,398TOTAL WATER LOSS31
32

Note: Line 14 + Line 22 + Line 31 MUST Equal Line 433
34

WATER LOSS PERCENTAGE35
62.62%(Line 31 divided by Line 4)36
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MEETING AGENDA
PROGRESS MTG #26

MARTIN COUNTY WATER DISTRICT
MARTIN COUNTY, KENTUCKY

September 14, 2021engineering

Via Teams
3:30 PM
Announcement of Those Present

LOCATION:
TIME:
Present:

SUMMARY OF PROJECT FUNDING:
Source

AML Pilot NEXUS Grant (2017)
COE 531 Partnership (25% Match)
ARC Grant
AML Pilot NEXUS Grant (2018)
TOTAL GRANT

Associated Project(s)
A,B,C,D

Amount
$3,450,000
$1,869,718
$1,200,000
$2,0001)00
$8,519,718

B,C
E
G

CONTRACT113-19-01
RAW WATER INTAKE IMPROVEMENTS (PUMP PURCHASE ONLY)
1. AML provided clearance to advertise for bids on June13, 2019.
2. Bids were opened at BSADD at11:00 AM Wednesday July 3, 2019. Xylem

Dewatering Solutions was the only bid received in the amount of $470,286.07,
compared to Bell's opinion of cost of $500,000.00.

3. Bell made recommendation to award to BSADD and they along with MCWD
agreed to accept the bid.

4. On July 29'2019 Bell received the AML Contractor/Subcontractor
Information, Campaign Finance Law Compliance and Affidavit for Bidders
Forms from Xylem. These were forwarded to AML.

5. On August 9, 2019 AML advised Xylem had cleared the AVS check and the
contract could be signed. Contract documents were forwarded to Xylem.

6. Contract documents were executed by both Xylem and the BSADD. A Notice
to Proceed was issued to Xylem after the contracts were executed.

7. The 2 MG pump, 4 MG pump, 2 MG variable speed drive, 4 MG variable
speed drive (VFD) and the river screen are complete.

A.

Page1of 9
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CONTRACT 113-19-02
RWI&WTP IMPROVEMENTS
1. The WTP and RWI sites were surveyed.
2. Basins were documented for condition assessment.
3. Tire Preliminary Engineering Report for the project was completed and

distributed.
4. The Phase I Environmental Site Assessment required by the Corps of

Engineers was completed and submitted .
5. Vendor proposals for replacement equipment were requested and reviewed.
6. Plans and specifications were developed.
7. Project mapping for NEPA purposes was submitted to AML on February 6,

2020.

8. Project description and Opinion of Probable Construction Costs were
submitted to AML on February 17, 2020.

9. Project was submitted for DOW review on March13, 2020. DOW
Construction Permit issued on June 3, 2020.

10. Project was submitted for a COE 4345 Permit Application review on March
20, 2020. Permit was issued on June 8, 2020.

11. The AML Authorization to Proceed was granted on July 31, 2020.
12. The Project was submitted to DOW for a Permit to Construct Along or Across

a Stream on April14, 2020. The DOW requested a public notice be run in the
Mountain Citizen newspaper. The notice ran on June 24th, July1st and July
8th. The period for public comments or objections related to the project ran
through July 29th. The permit was issued on August13, 2020.

13. Project was submitted to Corps of Engineers for Plan and Specification
Review March 20, 2020. Corps provided review comments on April 28, 2020.
Final plans and specifications including all electrical and structural
components of the project were forwarded to the Corps of Engineers for final
review during the week of July 13th. The Corps of Engineers completed its
review of the final plans / specifications including the opinion of probable
cost and certified the package.

14. The Corps of Engineers advertised the Draft Environmental Assessment
(DEA) and Finding of No Significant Impact (FONSI) for the project on
August 4, 2020 for the 30-day public comment period. KY SHPO requested
further consultation. The FONSI was issued October 29, 2020.

15. Project was sent out for bidding on November 11, 2020.
16. A pre-bid meeting for interested contractors was held @1:00 p.m. on

December1, 2020.
17. Bids for the project were originally received on December 15, 2020 at1:00

p.m. Only one bid was received (submitted by Pace Contracting). The
project bid was in excess of the available funds.

18. The project was rebid.

B.
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19. Bids for the project rebid were opened on April13th at1:00 p.m. at the office
of the Big Sandy Area Development District. There were four plan holders
for tire rebid. Only one bid was received (submitted by Pace Contracting).

20. The bid submitted by Pace was $3,858,387.00.
21. The base bid of $3,858,387.00 submitted compares to a base bid of

$3,396,220.00 submitted by Pace last December. The difference is $462,167.00
between the bids.

22. The combined base bids for the RWI/WTP Project and Water Line
Replacement in the Beauty/Lovely Project exceeded the funds available for
construction activities. Given the grave condition of the Raw Water Intake
and Water Treatment Plant, the MCWD took the following actions:

A. Defer the construction of the Water Line Replacement in the Beauty /
Lovely area until a later date and use the funds budgeted for this
project for construction of the RWI/WTP Project.

B. Continued submitting funding requests in an effort to obtain funding
to construct the Water Line Replacement Project in the Beauty /
Lovely area as soon as possible.

C. Awarded the Raw Water Intake / Water Treatment Plant Project to
Pace Contracting based on the base bid received with the deletions
outlined in Table1.

TABLE 1
AMOUNTPRIORITYDESCRIPTION

TO
ADD BACK

$3,858,387.00N/ABase Bid submitted by Pace Contracting, Inc.
$ (175,000.00)Delete - Backup Generator 1
$ (31,818.00)Delete - Roof Replacement over Garage 2
$ (11,143.00)Delete - 60' & 20' Sections of 10-Inch Pipe 3
$ (20,000.00)Delete - Cash Allowance for Second Trailer 4
$ (10,000.00)N/ADelete - Temporary Piping
$ (17,000.00)N/ AChange - Augur Cast Piles to Micro Piles
$ (20,000.00)N/AChange - Buried Conduit from Rigid to PVC
$ (50,000.00)N/AReduce - Pace Markup
$ (50,000,00)N/AReduce - Various Unit Price Items
$ 3,473,426.00TOTAL AWARD AMOUNT

23. A letter awarding the project to Pace under the conditions outlined in Table1
and subject to concurrence of all the state and federal agencies was sent to
Pace on July 9th.

Page 3 of 9
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24. Authorization to Proceed was received from AML on September1. The
USACE had previously granted approval.

25. Executed contract books and bonds were received from Pace on September 8,
2021 .

26. A preconstruction meeting is scheduled for September 22, 2021 at the offices
of the Big Sandy Area Development District at11:00 a.m.

27. Contract books will be signed and dated by the Big Sandy Area Development
District at the preconstruction meeting.

28. A Notice to Proceed (NTP) will be issued at the meeting. The contract
requires the contractor be given ten days from the issuance of the NTP before
the contract time will start.

29. The Contract time will begin on October 4, 2021. The contract period is 270
days to substantial completion and 300 days to final completion.

C. CONTRACT 113-19-03
LINE IMPROVEMENTS
1. Bell was able to locate several sets of As-Built Drawings of the water

distribution system. Bell scanned copies of all plan sets and returned to
MCWD with digital copies of plan sets for MCWD future use.

2. Bell and MCWD personnel have been in the field multiple times locating
existing lines, surveying existing meters, valves and fire hydrants and
determining routing of new water lines.

3. Location of features affecting alignment of the waterline has been completed.
4. The Phase I Environmental Site Assessment required by the Corps of

Engineers was completed and submitted.
5. Plans and specifications have been developed.
6. Project mapping for NEPA purposes was submitted to AML on February 10,

2020.

7. Project description and Opinion of Probable Construction Costs were
submitted to AML on February 17, 2020.

8. Project was submitted for DOW review on March 13, 2020. DOW
Construction Permit was issued on April 27, 2020.

9. Project submitted to Corps of Engineers Plan and Specification Review March
20, 2020. Corps provided review comments on April 28, 2020. Bell
responded to comments and resubmitted plans/specifications on May 7,
2020. The Corps of Engineers completed its review of the final plans /
specifications including the opinion of probable cost and certified the
package.

10. Project was submitted to KYTC on April 6, 2020 for review. KYTC
Encroachment Permit was issued on May 13, 2020.

Page 4 of 9
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11. Submitted to DOW for Permit to Construct Along or Across a Stream April
14, 2020. The permit was issued on June17, 2020.

12. The AML Authorization to Proceed was granted on July 31, 2020.

13. The Corps of Engineers advertised the Draft Environmental Assessment
(DEA) and Finding of No Significant Impact (FONSI) for die project on
August 4, 2020 for the 30-day public comment period. KY SHPO requested
further consultation. The FONSI was issued October 29, 2020.

14. Project was sent out for bidding on November 11, 2020.
15. A pre-bid meeting for interested contractors was held @11:00 a.m. on

December 1, 2020.
16. Bids for the project were originally received on December 15, 2020 at11:00

a.m. Five bids were received.
17. The project was rebid.
18. Bids for the project rebid were opened on March 30th at11:00 a.m. at the office

of the Big Sandy Area Development District. There were six plan holders for
the rebid. Three bids were received (BP Pipeline, Buchannan Contracting,
and Conhurst, LLC).

19. The low bid was submitted by Conhurst with a base bid of $910,810.00 and a
total bid with alternate of $1,744,066.00.

20. The combined base bid for the RWI/WTP Project and Water Line
Replacement in the Beauty/Lovely Project exceeds the fluids available for
construction activities. Given the grave condition of the Raw Water Intake
and Water Treatment Plant, the MCWD is deferring construction of the Water
Line Replacement. The MCWD is seeking funding for this project by working
with Congressman Rogers office on a potential federal earmark and by
seeking a portion of the $49.5 M form the state for underfunded projects.

WATER SYSTEM CAPITAL IMPROVEMENT PLAN/ HYDRAULIC
MODELING
1. Document is required by PSC
2. Bell has completed field review of RWI, WTP, Storage Tanks, Pumping

Stations and PRV's.
3. Bell & UK met in Martin County on June 21, 2019 to coordinate collection of

field data the week of July 8, 2019. This effort was for calibration of the
Hydraulic Model.

4. UK professors and 3 students traveled to Martin County on July 8, 2019 to
begin effort of collecting field data (pressures and flows) at key points
throughout the water distribution system. Bell had a team of four individuals
that were to join the UK team on July 10, 2019; however, MCWD had some
major line breaks on July 9, 2019 and were unable to recover water supply
during the week to allow flowing water from hydrants.

D.
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5. The effort to collect flow data was rescheduled for August 6 and 7, 2019,
however, on August 5, 2019 MCWD has a failure of a PRV which would not
allow the flowing of the hydrants.

6. The collection of the field data was rescheduled and occurred on August 14
and 15, 2019.

7. Field data has been reviewed. UK returned to the field in an effort to repeat
two tests for the Hazen Williams coefficient that appeared suspect.

8. Money is in place to pay for the Hydraulic Model through AML 2017 Grant.
OSM refused to allow for payment of tire CIP through the 2018 Grant. The
funds associated with that have been realigned toward additional waterline
replacement.

9. UK delivered testing forms to Bell.
10. PRVs, tanks, lines, etc. have been input into the model.
11. Alliance Resources provided usage data and address information for each

customer to effectively distribute demand throughout the system.
12. Model was calibrated using field collected data.
13. Bell has been working with UK to coordinate modeling efforts.
14. A Zoom meeting was held between the Kentucky Division of Water,

University of Kentucky and Bell on July1, 2020 to discuss the modeling. A
second Zoom meeting was held on July 7, 2020 between UK and Bell to
further discuss items that are needed.

15. Data has been shared between UK and Bell.
16. A trip to obtain additional field data was made in mid-July 2020.
17. The hydraulic model is operational and has been checked against previously

recorded field observations. The results being output by the model are
consistent with the observations obtained in the field.

18. Bell and UK are sharing model information.

CONTRACT 113-19-04
ARC WATERLINE REPLACEMNT PROJECT
1. Bell received the signed contract on August 2, 2019.
2. Bell and MCWD personnel have been in the field multiple times locating

existing lines, surveying existing meters, valves and fire hydrants and
determining routing of new water lines.

3. Location of all features affecting alignment of the waterline has been
completed including gas lines.

4. Plans and specifications have been developed.
5. Project was submitted for DOW review on March 27, 2020. DOW

Construction Permit issued April 27, 2020.
6. Project was submitted to KYTC on April 6, 2020 for review. KYTC

Encroachment Permit was issued April 24, 2020.

E.
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7. Bids for the project were opened on May 29, 2020. Three bids were received
for the project. The low bid in the amount of $390,725.00 was submitted by
Boca Enterprises, Inc.

8. A conversation was held with DLG representative on June 8, 2020 concerning
using the remaining funds to continue laying additional mainline & service
lines, along with, installing new meters in the Lovely area. ARC approved
allowing the funds to be used to replace additional mainline, service line and
water meters.

9. Issues were resolved with the Contractor concerning contract time associated
with the additional construction activities.

10. The Contract has been executed and the Contractor has submitted the
required performance and payment bonds.

11. A preconstruction meeting was held on September 9, 2020 at the offices of
Alliance Water Resources.

12. Project construction is complete. A final walkthrough was conducted on June
22nd and a list of deficiencies prepared. The contractor is to address those
deficiencies and the project can then be closed. Contractor is currently
awaiting delivery of the ladder for the master meter vault so it can be
installed.

13. Record Drawings have been forwarded to the MCWD.

CONTRACT 695-19-01
HIGH SCHOOL WATER STORAGE TANK & BOOSTER PUMP STATION
TELEMETRY
1. Bell received the signed contract on August14- 2019.
2. The project was advertised for bids on August 21, 2019 and was advertised a

second time on September11, 2019.
3. Bids for the project were opened September 26, 2019 @ 5:00 p.m. at the offices

of the Martin County Fiscal Court.
4. The low (and only) bid was submitted by Micro-Comm. The base bid

submitted was in the amount of $48,921.00 and included the installation of an
electrically powered telemetry unit at the pumping station and a solar
powered unit at the tank site. A deductive alternate of $5,400.00 was offered
if the Fiscal Court ran electric to the tank site and Micro-Comm could also use
an electrically powered emit at this location. Cost would then be $43,521.00.

5. Bell provided a letter of recommendation to the Martin County Fiscal Court
concerning the award of the project to Micro-Comm.

6. Martin County Fiscal Court has awarded the project to the low bidder.
7. Contract documents have been executed by both the Contractor and Fiscal

Court. The executed documents were received from the Fiscal Court on

F.
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Friday, February 28, 2020. They were forwarded to the contractor along with
the Notice to Proceed with construction on March 3, 2020.

8. Information from the Contractor concerning the FCC licensing process was
received.

9. The Contractor has submitted shop drawings of the equipment to be used as
part of the project. Bell Engineering has reviewed the equipment for
conformance with the contract requirements and returned to the Contractor.

10. The transducer tap at the tank site has been completed.
11. The telemetry has been programmed and is operating.

USP BIG SANDY, EASTERN KENTUCKY BUSINESS PARK & BIG SANDY
AIRPORT WATER PROJECT
1. Project budget was revised and sent to AML on September 19, 2019.
2. The Memorandum of Agreement between AML and BSADD was signed by

BSADD on September 25th. The MOA was signed by AML on October1,
2019.

3. A contract for engineering services has been executed by the Big Sandy Area
Development District.

4. Bell and MCWD personnel went to the field to review potential tank and
pump station sites.

5. The Preliminary Engineering Report for the project is complete and has been
distributed.

6. Plans have been prepared for the 250,000-gallon water storage tank.
7. Bell, Alliance and MCWD coordinated with the mineral lease holder and the

surface owner concerning location of the proposed tank and pump station.
BSADD, Bell and Alliance representatives met with the property owner on
January 30, 2020.

8. On March 3rd, the property owner advised most of the property is permitted
with only a phase one bond release.

9. Bell and Alliance met on-site with the property owner on May 5, 2020 and
permission to move forward was granted.

10. The site was surveyed on May 27, 2020 and topographic mapping was
developed.

11. Due to issues with utilizing AML Pilot funds on this tank site, a new site is
being sought. Multiple sites continue to be reviewed.

12. At the request of the MCWD, work on this project has been paused.
13. A meeting with MCWD was cancelled due to an emergency water issue.

Will reschedule as soon as possible.

G.
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CONTRACT 113-20-01
WATER LINE RELOCATION WILLIS DIALS/DAN'S BRANCH ROAD
1. Met on-site with Bizzack Construction, Alliance Water Resources and

representatives of other utilities on May 28, 2020.

2. Plans and specifications were prepared.
3. At the request of Bizzack Construction, the project was forwarded to a utility

contractor (Akins Excavation) for pricing.
4. Pricing and plans were forwarded to Bizzack Construction for approval by

KYTC.
5. The project was approved for construction by the Kentucky Division of

Water.
6. Bell Engineering staked the proposed waterline alignment on Thursday,

September 17, 2020.
7. Akins Excavating relocated the waterline.
8. The new line was pressure tested, disinfected and samples were taken. The

line was then placed in service.

H.

CONTRACT 113-20-02 and 113-20-03
WATER LINE RELOCATION HUNTER'S LANE AND ROCKHOUSE CREEK
1. Met on-site with Bizzack Construction, Alliance Water Resources and

representatives of other utilities on May 28, 2020.
2. A scope of work for these projects is being developed.
3. Projects are currently scheduled by KYTC and Bizzack Construction for

2021/2022 fiscal year.

I.

KY 908 GUARDRAIL PROJECT
1. Met on-site with KYTC multiple times.
2. KYTC has advised additional funds have been requested to perform this

work. They will release the project for design when those funds are
approved.

J-
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