
BRIAN CUMBO
An ORN'I Y At LAW

86 W. Main St., Suite 100
P.0. Box 1844

Inez, KY 41224
(606) 298-0428

FAX: (606) 298-0316
cumbolaw@cumbolaw.com

ADMITTED IN KYAND WV

October 26, 2022

Public Service Commission
P.O. Box 615
Frankfort, KY 40602

RE: Martin County Water District
PSC Case No. 2020-00154

To Whom It May Concern:

Enclosed please find Martin County Water District’s Notice of Filing the information packet for
the October 25, 2022 Board meeting.

Thank you for your attention to this matter.

Vervjhuly yours,

BRIAN CUMBO

BC/ld
Enclosure
cc: Martin County Water District

Hon. Mary Varson Cromer



COMMONWEALTH OF KENTUCKY

BEFORE THE PUBLIC SERVICE COMMISSION

In the Matter of:

ELECTRONIC MARTIN COUNTY WATER )
DISTRICT MANAGEMENT AND OPERATION )
MONITORING PURSUANT TO KRS 278.250 ) CASE NO. 2020-00154

NOTICE OF FILING

Comes the Martin County Water District, by counsel, and hereby gives Notice of Filing of

the attached information packet for the Martin District monthly Board meeting scheduled for

October 25, 2022.

COUNSEL FOR MARTIN COUNTY
WATER DISTRICT
P.O. BOX 1844
INEZ, KY 41224
TELEPHONE: (606) 298-0428
TELECOPIER: (606) 298-0316
EMAIL: cumbolaw@cumbolaw.com

CERTIFICATE OF SERVICE

This will certify that a true and correct copy of the foregoing was served via electronic filing on
this the 26th day of October, 2022, to the following:

Public Service Commission
ATTN: Nancy Vinsel
P.O. Box 615
Frankfort, KY 40602
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Hon. Mary Varson Cromer
Appalachian Citizens’ Law Center, Inc.
317 Main Street
Whitesburg, KY 41858

)
IMAN CUMBO
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Martin County Water District
387 E. Main St.

Inez, Kentucky 41224
Regular Meeting, Tuesday, October 25, 2022 - 6:00 p.m.

Martin County Government Center (2nd Floor)

Phone (606) 298-3885

1) Call the meeting to order

2) Review and Consideration to Approve Minutes

3) Review and Consideration of Financial Reports
A. Review and Consideration to Approve Treasurer’s Report
B. Review and Consideration to Approve Other Financials

4) Review and Consideration to Approve Bills

5) Legal
A. Any Issues for Discussion with Board Attorney

6) Operations
A. Alliance Operations Report
B. Water Loss Report
C. Leak Adjustments

7) Capital Projects Report
A. Project Updates

8) Other Old Business

9) Other New Business

10) Consider Motion to Convene into Closed Executive Session

11) Consider Motion to Close Executive Session

12) Introduction of Guest-Five (5) Minute Maximum

13) Adjourn

Notice is hereby given that, subject to a motion duly made and adopted, the Board of Directors may hold an Executive Session subject
to the laws of Kentucky.



Martin County Water District
Regular Meeting of the Board of Directors

September 27, 2022, Meeting Minutes

Presiding:
Present:

James Kerr, Chairman
Directors: John Hensley, Nina McCoy, Greg Crum
Staff: Brian Cumbo (Attorney), Craig Miller (GM), Jon Ridings, (LM),
Cassandra Moore
Ed DanielsGuests:

The Regular Meeting of the Martin County Water District was held on September 27,
2022, at the Martin County Government Center, at 42 East Main St (2nd Floor), Inez,
Kentucky 41224. Mr. Kerr called the meeting to order at 6:00 p.m.

Mr. Kerr called for review of the August 23, 2022, Regular Board Meeting minutes. After
further review and discussion, of the August 23, 2022 minutes, Mr. Hensley motioned to
accept the August 23, 2022 minutes. Mrs. McCoy seconded. All ayes. Motion carried.

Mr. Kerr requested discussion on the review and consideration of the Financial Reports.
Mr. Miller detailed each report as submitted. After further discussion, Mr. Crum motioned
to approve the Treasurer’s report submitted. Mr. Hensley seconded. All ayes. Motion
carried. Other Financials were presented by Mr. Miller. After further discussion, Mr.
Hensley motioned to approve, Mrs. McCoy seconded. All ayes. Motion carried.

Mr. Kerr called for review and consideration to Approve Bills. After review and no further
discussion, Mr. Crum motioned to approve the list of bills as presented. Mr. Hensley
seconded. All ayes. Motion carried.

Mr. Kerr asked if there were any legal issues to discuss.

Mr. Kerr called for review of the Operations Report. Tyler Hall has been promoted to
Treatment Superintendent. He is over the Martin County WTP, Inez WWTP, Tug Valley
WWTP, Crum Reservoir, and the river intake. The plant rehabilitation is nearing its end.
A change order was made to replace the sludge sampling lines. Once these lines are
replaced, the tube settler installation can be completed. Temporary power will be run to
the sludge rake drive in clarifier 1 to test operation before the unit is brought online. The
interior painting and touchups are complete. Conduit has been laid for the electrical
hookup for a generator. Underdrains were welded into place and divider walls for the
filters were installed. We have had zero traction with Xylem regarding our large pump and
trailer. We are also still waiting on our small pump for which repairs have already been
paid. A new PRV was installed for the Turkey Creek pressure zone. Staff received the
results back from the inspection of the Turkey tank and the clear well located under the
WTP. The inspection revealed that immediate attention is needed to the tank for
numerous cracks. At this time, staff is waiting to hear back from a 3rd party about the
process for repairing the issue.
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Mr. Miller presented an update of the water loss report. Water loss was reported at
75.70% for the month of July 2022.

Mr. Miller presented the Board with the 3rd quarter compliance report.

Mr. Miller presented an update on the capital projects report.

Mr. Kerr inquired if there was any Other Old Business to discuss.

Mr. Kerr inquired if there was any Other New Business to discuss. Staff presented the
Board with a memo requesting permission to remove Lee Mueller as an authorized signer
for the Districts Bank Accounts and add Board Member Nina McCoy as and authorized
signer to the Districts Bank Accounts. After further review and discussion, Mr. Crum
motioned the removal of Lee Mueller as an authorized signer on all District Bank Accounts
and the addition of Nina McCoy as an authorized signer on all District Bank Accounts. Mr.
Hensley seconded. All ayes. Motion carried.

Executive session not required.

Mr. Kerr inquired if there were any other questions before motioning to adjourn. Ed
Daniels asked if staff could not dig in the streets of Inez anymore when repairing leaks.
Staff advised that they would try to do a better job on repairs and restoration. R&L
Pavement has the list of blacktop repairs needed and would start on those as soon as
they could, but staff does not have a committed timeline at the moment.

Having no further items for discussion, Mr. Kerr requested a motion to adjourn. Mr.
Hensley motioned to adjourn the meeting. Mrs. McCoy seconded. All ayes. Motion
carried. Meeting adjourned at 6:49 p.m.

Minutes approved this day of , 2022 .

James Kerr, Chairman Cassandra Moore, District Clerk
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Martin County Water District
Balance Sheet

September 30, 2022

9/30/22
ASSETS

CURRENT ASSETS
Checking Account - Operations
Revenue Fund - EFT
Debt Service Surcharge Fund
Management Infrastructure Surcharge Fund
Security Deposits
Cash on Hand
Total Cash
Accounts Receivable
Allowance for Doubtful Accounts
Unbilled Accounts Receivable
Inventory
Prepaid Expenses
Total Current Assets

$ 102,761.76
16,079.81
28,493.18
1,000.63

97,319.92
900.00

246,555.30
350,131.53
(71,962.36)
92,562.00
5,557.34

14,834.17
637,677.98

PROPERTY, PLANT, & EQUIPMENT
Land
Water Supply & Distribution System
Buildings
Equipment & Furniture
Vehicles
Construction Work in Progress
Less: Accumulated Depreciation
Net Property, Plant, & Equipment

214,713.83
28,233,207.65

500,263.89
6,382,256.38

138,773.45
140,222.57

(18,306,009,61)
17,303,428.16

RESTRICTED CASH
Grant Fund
Sinking Fund - RD
Regions Sinking Fund
KIA Sinking Fund
KACO Sinking Fund
Depreciation Fund
Cost of Issuance Fund 2022
Certificate Fund - 2022 Debt Svc
Revenue Fund - 2022
Accrued Interest Receivable
Total Restricted Cash

63.07
13,026.88
68,303.29
13,209.61

6,302.32
1,022.18
2,098.00

54,374.31
3,358.46

215.00
161,973.12

OTHER ASSETS
Deferred Outflows of Resources Related to Pensions
Total Other Assets

134,959.00
134,959.00

$ 18,238,038.26Total Assets
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Martin County Water District
Balance Sheet

September 30,2022

9/30/22

LIABILITIES AND DISTRICTS EQUITY

CURRENT LIABILITIES
Accounts Payable
Sales Tax Payable
School Tax Payable
Long Term Debt-Current
Accrued Interest Payable
Customer Deposits
Total Current Liabilities

$ 64,717.25
1,923.84
6,765.80

57,992.86
19,052.74
90,459.07

240,911.56

LONG-TERM DEBT
Note Payable - KIA
Lease Payable - KACO
Bonds Payable - 2015 E Current Refunding
Bonds Premium - 2015 E,Net of A/Amort
Bonds Payable - 2022 B
Bonds Premium - 2022 B,Net of A/Amort
Less Current Portion of L-Term Debt
Net Pension Liability
Other Inflow Resources - Pension
Total Long-Term Debt

298,245.81
41,221.96

1,645,000.00
16,795.71

1,110,000.00
5,268.96

(57,992.86)
1,080,845.00

480,553.00
4,619,937.58

Total Liabilities 4,860,849.14

DISTRICT'S EQUITY
Retained Earnings (Deficit)
YTD Net Income
Total District's Equity

13,507,653.18
(130,464.06)

13,377,189.12

Total Liabilities and District's Equity $ 18,238,038.26
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Martin County Water District
Statement of Revenues and Expenses

Fiscal Year Jan 01to Dec 31
For the Month Ending

Actual vs Budget

September, 2022 YTD

Annual
BudgetActual Budget Actual Budget

Operating Revenues
Water Sales - Residential
Water Sales - Commercial
Water Sales - Public Authorities
Bulk Water Sales
Connection Fees - Tap
Late Charge Fees
Reconnect/Meter Sets/Other Fees
Debt Service Surcharge
Management Infrastructure Surcharge
Miscellaneous Income
Total Operating Revenues

$ 186,023
31,961

9,331

$ 168,104
26,329

9,104

$ 1,512,936
236,968
81,936

$ 1,584,950
264,735

88,323

$ 2,017,245
315,955
109,247

4 36 5030
3,000
6,179
2,639
8,853

15,932

2,201
4,739
3,053
8,918

16,078

24,372
53,748
23,873
79,388

142,510

19,815
42,657
27,485
80,262

144,702

26,418
56,874
36,644

107,015
192,936

136
263,917 238,530 2,146,797 2,862,3842,262,064

Operating Expenses
Materials & Supplies
Water Purchased
Management & Operations Contract
Utilities
Insurance
Repairs & Maintenance
Outside Services
Legal Expenses
Accounting/Audit
Bad Debts
Bond Trustee Fees
Dues
Office Expense
Rent Expense
Taxes
Regulatory Assess Fees
Permits
KY 811Services
Miscellaneous Expenses
Customer Deposit Interest Expense
Total Operating Expenses

21 189 249
8345,334

168,507
40,220

2,904
1,000

64,229
1,516,563

232,803
26,136
39,827

7,498
1,516,563

240,002
21,804
7,498
2,430

12,138
7,500

41,247

10,000
2,022,084

320,000
29,070
10,000

3,243
16,182

7,500
54,999

168,507
26,666

2,422
834
27051 484

325 1,348 7,475
7,950

41,2494,583 4,583
450 675 675

656 277 2,469
1,585
7,190

2,499
2,510

3,330
3,34481 278

796
7,553
7,271

7,553
9,692807

2 18 23
159 1,067
120 225 2,033 2,708513

2 41
224,737 207,074 1,879,428 2,500,6521,950,030

Net Income B/4 Other Income (Expenses)31,456 267,369 361,73239,180 312,035

Other Income (Expenses)
Capital Contributions
Interest Income
Interest Expense
Amortization
Depreciation
Bond Issue Costs
Total Other Income (Expenses)

261,659
264 863

(9,477) (6,704) (60,344) (80,458)(74,934)
2,335

(585,000)
(47,422)

63 567392 753
(65,000) (65,000) (585,000) (780,000)

(73,821) (71,641) (644,777) (859,705)(442,499)

$ (34,642) $ (40,185) $ (377,408)$ (130,464) $ (497,973)Net Income (Loss)

3A-3



Martin County Water District
Inez, KY

Treasury Report

Billing Charges For the Month of:
Water Revenue
Water Revenue-Commercial
Water Revenue-Commercial Exempt
Late Charges
Sales Taxes
Debt Service Surcharge
School Tax
Management Infrastructure Surcharge
Returned Check
Interest on Customer Deposits
Connection Fees
Other Miscellaneous Fees
Deposits Applied
Refund Checks Paid
Total Billing Charges

Sep-22
$ 186,022.51

31,960.92
9,330.62
6,179.02
1,918.22
8.853.45
6,824.48

15,931.58
1.433.45

(2.01)
3,000.00
2,639.08

(1,620.00)
42.69

$
$
$
$
$
$
$
$
$
$
$
$
$
$ 272,514.01

Gallons Billed 13,890,370

3,417Customers Billed

Accounts Receivable
Beginning Balance
Billing Charges
Bad Debt (Write Offs) Recoveries
Accounts Receivable Collections
End of Month Accounts Receivable

Sep-22
334,989.81
272,514.01

(262,587,64)
344,916.18

Operations Account
Beginning Balance
Deposits
Accounts Receivable Collections
Accounts Receivable Collections - Pmts in EFT Revenue Account
Sewer Billing Collections in Water Bank Acct - Due to MCS
Customer Deposits Received
Transfers from Other District Accts

Total Deposits

$ 76,101.39

262,587.64
(103,723.38)

76,611.61
2,140.00

104,500.00
342,115.87

Disbursements:
Checks Written
Pmts made to Sanitation for A/R Collections
Transfers to Other District Accts
Auto Drafted Utilities
Sales and School Tax Payments
Returned Checks
Bank Fees

End of Month Balance

(160,342.70)
(64,579.43)
(45,862.32)
(30,868.71)

(7,937.46)
(5,744.88)

(120.00)
$ 102,761.76

Cash Receipts Collected To Date in:
Bills Submitted for Payment in:
Available Balance

233,330.09
(265,684.27)

Oct-22
Oct-22 3A-4 70,407.58



Martin County Water District
Inez, KY

Treasury Report
Summary of Cash & Investments

September 30, 2022

Interest
Earned, Net

of Fees
Beginning
Balance Ending BalanceBank Account Deposits Payments

Operations Account
Revenue EFT Account
Debt Service Surcharge
Management Infrastructure Surcharge
Security Deposits
Cash on Hand
Total Unrestricted Cash

$ 76,101.39
17,541.35
18,966.77
31,599.41
95,918.61

900.00

(315,455.50) $
(105,184.92)

342,115.87
103,723.38

9,526.01
17,096.31

1,440.00

102,761.76
16,079.81
28,493.18

1,000.63
97,319.92

900.00

0.40
0.63 (47,695.72)

(42.69)4.00

241,027.53 473,901.57 5.03 (468,378.83) 246,555.30

Restricted Cash
ARC Grant
Rockhouse Project
Regions Bank-KY 2015E Martin County
KIA Bond & Interest
KY Assoc of Counties Leasing Trust
Depreciation Reserve
Cost of Issuance Fund 2022
Certificate Fund - 2022 Debt Svc
Revenue Fund - 2022
Total Restricted Cash

63.07
12.465.53
57,976.98
13,080.53
5,332.97
1,022.16
2,098.00

54.280.53
3,352.67

63.07
13,026.88
68,303.29
13,209.61
6,302.32
1,022.18
2,098.00

54,374.31
3,358.46

10,800.00
10,238.65

5,800.00
1,200.00

(10,238.65)
87.66

(5,671.09)
(230.75)

0.17
0.10
0.02

93.78
5.79

149,672.44 28,038.65 (16,140.49)187.52 161,758.12

Total Cash & Investments $ 390,699.97 501,940.22 192.55 (484,519.32) $ 408,313.42
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Martin County Water District
Billing Summary

Billed Gallons
(000'S)

Billed # of
Customers

Payments
ReceivedDate Revenue YTD Total

Sep-22 232,922 1,964,786 13,890 3,417 262,588

Aug-22 217,328 1,731,864 12,413 3,402 263,138

Jul-22 226,961 1,514,536 13,381 3,410 254,075

Jun-22 219,810 1,287,575 12,580 255,4453,409

May-22 227,120 1,067,765 13,264 228,4913,408

Apr-22 217,383 840,645 12,472 3,400 326,456

Mar-22 217,996 623,262 12,399 3,384 235,719

Feb-22 199,134 405,267 12,437 229,4723,429

Jan-22 206,132 206,132 13,531 3,495 214,062

Dec-21 182,101 2,047,534 10,570 3,506 243,688

Nov-21 209,735 2,075,167 14,015 3,530 226,606

Oct-21 163,832 1,865,433 8,488 3,543 255,238

Sep-21 239,376 1,701,601 17,268 232,1353,562
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Martin County Water District
Net Income on a Cash Basis ( Snapshot) EXCLUDES DEPRECIATION (format Revised 28 July 20)

Oct-21Sep-21 Jan-22Nov-21 Dec-21 Feb-22 Mar-22 Apr-22 May-22 Jun-22 JuI-22 Aug-22 Sep-22
REVENUE
Customer Count 3,562 3,543 3.530 3.4953.506 3.429 3,400 3.4083,384 3.409 3.410 3,4173.402
Payments Received $232,135 S255.238 S226.606 $214,062$243,688 $229,472 $235,719 $326,456 $228,491 $255,445 $254,075 $263,138 $262,588

EXPENSES
Operations Account $256,851 $244,621 $254,388 $259,322 $237,297 $228,365 $259,432 $232,110 $256,400 $234,220 $242,015 $271,416 $265,684

$17,800Transfers for debt serv funding S17.800 $17,800 $17,800 $17,800 $17,800 $17,800 $17,800 $17,800$17,800 $17,800 $17,800 $17,800
Payment Plans SO $0 SO $0 SO SO SO $0$0 $0 $0 so$0
DSS EXP/ (FUNDING) SO $0 $0 $0 $0 $0 $0 $0 $0 so $0 $0 so
MIS EXP / (FUNDING)
Sub total $274,651 $262,421 $272,188 $277,122 $255,097 $246,165 $277,232 $249,910 $274,200 S252.020 $283,484S259.815 $289,216

NET INCOME

-$42,516Cash Basis -$7,183 -$45,582 -$33,434 -$41,035 -$16,693 -$41,513 $76,546 -$45,709 $3,425 -$5,740 -$26,078 -$20,897

Notes:
1: Payments Received are those received for the full month
2: Expenses are those planned and presented in the Board Packet for the referenced month
3: Payment Plans are payments towards outstanding debt not funded by DSS
4 Operations Account Includes the estimated DSS and MIS transfers
5: MIS EXP estimated funds applied to AWR Invoice (An Operations Account Expense) estimated DSS and MIS transfers
6: $10,000 payment made to Xylem from the Operations account not reported in the October 2021 column until the December 2021 financials.
7: $10,000 payment made to Xylem from the Operations account in March 2022.
8: $58,739 payment made to Xylem from the Operations account in May 2022.
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Martin County Water District, Inez KY
List of Bills for Consideration

25-Oct-22

Vendor Description Amount
Operations Account

1 AEP
2 Big Sandy RECC
3 Paintsville Utilities
4 Martin County Public Library
5 Martin County Water District
6 Sales tax
7 School tax
8 Alliance Water Resources
9 Alliance Water Resources
10 Alliance Water Resources
11 Alliance Water Resources
12 Alliance Water Resources
13 Management Inf. Surcharge
14 Debt Service Surcharge
15 Walker Communications
16 Brian Cumbo
17 Prestonsburg City's Utilities
18 Kentucky Underground
19 Consolidated Pipes
20 Immense Impact, LLC
21 Kentucky State Treasurer
22 People's Insurance
23 Dotson's Contracting

TOTAL

$Electric (26 bills) Estimated
Electric (9 bills) Estimated
Electric for token (07/02/22 to 08/03/22) Estimated
Rent (Nov)
Sanitation (Sept)
9/2022 (estimated)
9/2022 (estimated)
10/1/22-10/15/22 O&M services
10/16/22-10/30/22 O&M services
10/22 Suddenlink Reimbursement (estimated)
10/22 Suddenlink Reimbursement (estimated)
Insurance Policy Installment (10/10)
Estimated (actual collected will be paid)
Estimated (actual collected will be paid)
Phone maintenance (Oct)
Legal Fees
Purchased Water
811 Services (Sept)
Meters
Annual Website Subscription
PSC Water Training Seminar
Public Entities Bond
Venters Branch Road Bore

38,874.55
3,048.13

31.22
796.12
141.67

1,675.88
6,261.58

84,253.50
84,253.50

92.52

$
$
$
$
$
$
$
$
$
$ 41.57

2,703.42
17,096.31
9,526.01

89.00
325.00

5,334.05
159.00

2,077.60
429.00
225.00

4,175.64
5,775.00

$
$
$
$
$
$
$
$
$
$
$
$
$ 267,385.27

Operations Account - Debt Service Funding
1 KIA
2 KACo
3 KRW/Regions Bank

TOTAL

Transfer Amounts

Monthly funding for KIA Bond/Loan
Monthly funding for lease payment
Monthly funding for loan

$ 5,800.00
1 ,200.00$

$ 10,800.00
$ 17,800.00

TOTAL OPERATIONS $ 285,185.27
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Martin County Water District, Inez KY
List of Bills for Consideration

25-Oct-22

Vendor Description Amount
Security Deposit Account

Customer
1 Rebecca Bennett
2 Rita Wright
3 Ernest Jewell
4 Ike Stepp
5 Jessica Stanley
6 Cameron Linsday
7 Deborah Austin

TOTAL

$ 52.15
38.52
46.00
47.38
23.36
56.70
53.80

Deposit refund due to customer
Deposit refund due to customer
Deposit refund due to customer
Deposit refund due to customer
Deposit refund due to customer
Deposit refund due to customer
Deposit refund due to customer

$
$
$
$
$
$
$ 317.91
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Alliance
Professional Water and Wasiewater Operations

Martin County Water District
OUR

MISSION

SEPTEMBER 2022
We partner

with
communities
to deliver the
finest water

and
wastewater

services
available at a
competitive

price. We are
committed to
keeping water

safe and
clean while

serving
people and

taking care of
communities
with improved

technical
operations,

careful
management,
and financial

oversight, and
ensured

regulatory
compliance.

Administrative

Staff has completed desk manuals for each position in the Districts billing
office. These will provide the coaching and guidance that each employee
needs to do their job. The manuals will be an important training aid that staff
will edit and adjust as needed.

Water Treatment

An interior inspection of the underground clear well tank at the Inez WTP was
completed by Complete Restoration, LLC. Significant cracks were found in the
floor of the clearwell.

The plant rehabilitation is nearing completion. In Clarifier 1, tube settler
installation will be completed once the basin sampling line installation is
completed. Mud valves for the weirs and filter level indicator probe installation
is 75% complete. The exterior stairs between Clarifier 1 & 2 have been
installed, and the remaining portion of the concrete generator pad has been
poured. The underdrains are ready for filter media installation.

There is a vacancy for WTP operators as the current plant supervisor will be
retiring at the end of 2022.

Plant experienced a 1-hour power outage on September 21st.

The loaner intake pump and VFD continues to pump over 1.7 MGD to the
Curtis Crum Reservoir. Leger Electric has installed a switchgear at the raw
water intake but is still waiting on the VFD from Xylem for completion.

Coagulant pumps installed roughly 20 years ago replaced with LMI pumps.

We are currently looking to hire two water treatment plant operators.
Alliance Water
Resources, Inc.

206 S. Keene
St. Columbia,

MO 65201

(573)874-8080
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m mmm WATER RESOURCES®Alliance
Professional Water and Wastewater Operations

Martin County Water District

Distribution:

An interior and exterior inspection of the Turkey storage tank was completed by Complete
Restoration, LLC.

An additional VFD was programmed at the 40 East Booster station. The station now has
redundancy with two functioning pumps and VFDs.

There were several major water main breaks including an 8” on Buck Creek, a 6” tee under
Save-A-Lot’s parking lot and a 4” main at Taylor’s Court as well as 35 service leaks repaired.

Safety

The monthly safety meeting topic was Confined Space Awareness & Confined Space Entry
Supervisor and was held on September 7th.

Training

Two distribution employees are signed up for a Water Distribution course through Sacramento
State.

Tyler Flail passed his Distribution Class 1 Certification Exam.
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1R Iff WATER RESOURCESAlliance
Professional Water and Wastewater Operations

Martin County Water District

Customer Service:

The billing staff contacted numerous customers to inform them of possible leaks on their
accounts. All customers were appreciative for the call and thank staff several times for
having this service.

Project Updates

SOURCE PROJECTSAMOUNT
$3,450,000AML Pilot Nexus Grant-2017 A, B, C, D
$1,869,718COE 531 (25% Match) B, C
$1,200,000ARC Grant F
$2,000,000AML Pilot Nexus Grant-2018 I

Total Grant $8,519,718

Regulatory

The Martin County Water Treatment Plant performs operational water quality
monitoring to ensure compliance with all state, federal safe drinking water act
requirements, including chlorine, fluoride, iron, pH, manganese, solids, turbidity
and bacteriological analysis
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1|m m # WATER RESOURCES ®Alliance
Professional Water and Waste.water Operations

Martin County Water District

Water Plant Operation

Water Pumped -SEPTEMBER
Total Water Production (gallons) 49,668,000
Total Water Metered/Billed (gallons) 13,890,00C
Other Water Used (gallons) 781,00C
Total Water Loss (gallons)

Portion of TWL due to Main Breaks (gallons) 36,340,000
Average Daily Flow (Million Gallons per Day) 1.656 MGD
Maximum Daily Flow 1.698 MGD
Fluoride Used (lbs.) 428 LBS
Chlorine Used (lbs.) 2084.9 LBS

Lab Tests 3,700

Water Quality Analysis

Test Routine Special Repeat
Bacteriological 10 (Pass) 6 (Pass) 0

Reported Minimum Limit
Fluoride
Plant Sample

0.90 mg/1
Average

0.6 mg/130

Chlorine

Distribution Sample

0.2 mg/1Low Readings
Total - 0.33 mg/L
Free-0.23 mg/L

Total-35
Free-35
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Alliance
Professional Water and Wasrewatei Operatii

Martin County Water District

Customer Service Request and Work Orders

Meter Reads 3365

Meter Sets 47

Turn offs-Close account 39

Taps 2

Meter Changes 16

Disconnects for Non-payment 48

Boil Notices 2

Line Locates 106

Water Leaks/Breaks 32

Other/Investigates 149
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II mmm WATER RESOURCES;IAlliance
Professional Water and Wastewater Operations

Martin County Water District

Water Main Breaks & Service Lines

Loss
(MGD)LocationDate

9/28/22 1014 W Main 0.158
9/12/22 Taylor's Court 0.193
9/20/22 3611N Milo 0.63
9/20/22 4519 Hode 0.158
9/20/22 4319 Rockcastle 0.158
9/22/22 4252 Blacklog 0.473
9/20/22 87 E Main 2.836
9/28/22 County Garage 0.387
9/16/22 0.315164 Preece
9/16/22 3523 Devella Rd 4.123

41Shirley Moore
9/16/22 2.521Ln
9/16/22 2.521Dye Bottom
9/16/22 158 Dan's Br 2.521
9/16/22 2875 Hode 2.521
9/16/22 231Mudford 2.521
9/16/22 Big Branch 2.521
9/24/22 2596 Rockcastle 0.315
9/23/22 79 Hunt PI 0.315

7288 Rockcastle
9/21/22 Rd 0.827
9/5/22 252 Upper Alpha 0.472
9/6/22 103 Ratlifftown 0.158

9/11/22 98 Fitch Br 1.733
9/10/22 Little Elk of Hode 0.315
9/1/22 9838 Meathouse 0.158
9/9/22 185 McGinnis 1.418
9/8/22 223 Ratlifftown 1.261

9/14/22 15 Jacobs Ln 2.206
9/12/22 355 Hall Br 1.891
9/1/22 91Spruce Pine 0.158
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Alliance
Professional Water and Wastewater Operations

Martin County Water District

Repair Expenses Ending August 2022

Actual YTD Annual Budget % Budget
/ Line ItemExpended

Bldg. & Grounds Maintenance $367 $7,000 5%
Vehicle Maintenance $15,478 $25,000 62%
Water Plant Maintenance $7,690 $15,000 51%
Distribution System Maintenance $76,219 $90,000 85%

$39,238Water Meter Maintenance $10,000 392%
Street Maintenance $0 $8,000 0%

90%Totals $138,992 $155,000

Chemical Expenses Ending August 2022

Actual YTD % Budget
/ Line Item

Annual Budget
Expended
Sodium Hydroxide $13,738 $11,000 125%
Lime/Caustic Soda $0 $30,000 0%

$35,640 $15,000Alum (Brennfloc) 238%
Chlorine $22,442 $20,000 112%

$5,550 $19,000Permanganate 29%
Fluoride $3,364 $7,000 48%
Chemicals Other - Water $9,325 $8,000 117%
Totals $90,058 $110,000 82%
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Alliance
Professional Water and Wnsivwatci Operations

Martin County Water District

Notes:
1) Building & Grounds Maintenance

a. $0.00

2) Vehicle Maintenance
a. Fast Change Lube and Oil $202.03
b. Advanced Auto $61.46
c. Advanced Auto $25.49
d. Advanced Auto $61.21
e. Fast Change Lube and Oil $240.00
f. Advanced Auto $237.43
g. O’Reilly Auto $33.38
h. Advanced Auto $4.61
i. Comdata $1.95

3) Water Plant Maintenance
a. Evan’s Hardware $54.58

4) Well Maintenance
a. $0.00

5) Distribution System Maintenance
a. R&J Supply $19.07
b. Citco $1,710.58
c. Evan’s Hardware $163.07

6) Meter maintenance
a. $0.00

7) Sodium Bisulfite
a. $0.00

8) Sodium Hydroxide
a. $0.00

9) Lime/Caustic Soda
a. $0.00

10) Polymer
a. $0.00

11) Alum
a. Brenntag Mid-South, Inc $3,240.00
b. Brenntag Mid-South, Inc $3,240.00

6A-8



Alliance
Professional Water and Waste watei Operations

Martin County Water District
12) Chlorine

a. $0.00

13) Permanganate
a. Brenntag Mid-South, Inc $649.25
b. Brenntag Mid-South, Inc $649.25

14) Fluoride
a. $0.00

15) Chemicals Other-Water
a. CITCO Water $1,283.61
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PUBLIC SERVICE COMMISSION
Monthly Water Loss Report

Water Utility: Martin County Water District

Year:For the Month of: 2022September

WATER PRODUCED AND PURCHASED1
49,668Water Produced

Water Purchased
2

1,3433
51,011TOTAL PRODUCED AND PURCHASED4

5
WATER SALES6

11,089Residential
Commercial
Industrial
Bulk Loading Stations
Wholesale
Public Authorities
Other Sales (explain)

7
2,8018

9
10
11
12
13

13,890TOTAL WATER SALES14
15
16 OTHER WATER USED

781Utility and/or Water Treatment Plant
Wastewater Plant
System Flushing
Fire Department
Other Usage (explain)

17
18
19
20
21

781TOTAL OTHER WATER USED22
23
24 WATER LOSS
25 Tank Overflows

Line Breaks
Line Leaks
Excavation Damages
Theft
Other Loss

8,12026
28,22027

28
29
30

TOTAL WATER LOSS 36,34031
32

Note: Line 14 + Line 22 + Line 31 MUST Equal Line 433
34

WATER LOSS PERCENTAGE35
71.24%(Line 31 divided by Line 4)36
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MARTIN COUNTY WATER & SANITATION DISTRICT
LEAK ADJUSTMENT REQUESTS
10/20/2022

08-0088-00
Horn's BP
3047 Milo Rd
repaired toilet

DUEWRITE-C

BILLED GALLONS/COST 313.8527,000
BILLED GALLONS/COST 23,000 266.33
AVG GALLONS/BILL 7,000 93.87
LEAK GALLONS/PURCH COST 20,000 40.00
LEAK GALLONS/PURCH COST 16,000 32.00
PAY (avg+leak cost) 133.87
PAY (avg+leak cost) 125.87 259.74

ed-avg-purch cost.) 179.98WRITE OFF ( b I!n

WRITE OFF (billod-avg-purch cost) 140.46
SCHOOL TAX 18.04
ADJ SCHOOL TAX 7.79 7.79
LATE PENALTIES TO ADJ
TOTAL 267.53330.6

01-0128-00
Ian Bertling
230 Wickerfield
repaired leak in line
BILLED GALLONS/COST 24,000 313.85
BILLED GALLONS/COST 8,000 266.33
AVG GALLONS/BILL 4,000 93.87
LEAK GALLONS/PURCH COST 20,000 40.00
LEAK GALLONS/PURCH COST 4,000 8.00 235.74
PAY (avg+leak cost) 133.87
PAY (avg+leak cost) 101.87 344,44
WRITE OFF {hilleci-avg-purch cost) 179.98
WRITE OFF (bijieci-evg-purch cost) 164.46 1032 7.07
SCHOOL TAX 17.41
ADJ SCHOOL TAX 7.07
LATE PENALTIES TO ADJ 27.227.22

230.24SEWER 24,000 167.62
105.00167.62SEWER 20,000

62.62SEWER ADJ 4,000 125.2
SWR PENALTIES TO ADJ 35.88
TOTAL 368.05

05-0519-01
Tori O'connor
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158 Hardinville Rd
repaired water spigot
BILLED GALLONS/COST 104.788,000
BILLED GALLONS/COST 5,000 74.25
AVG GALLONS/BILL 3,000 51.91
LEAK GALLONS/PURCH COST 5,000 10.00
LEAK GALLONS/PURCH COST 4.002,000
PAY (avg+leak cost) 61.91
PAY (avg+leak cost) 55.91 117.82
WRITE OFF (billod-avg-purch cost) 42.87
WRITE: OFF (biHed-avg-purch cost) 18.34 61.21
SCHOOL TAX 5.37

1.84 3.53ADJ SCHOOL TAX 3.53
LATE PENALTIES TO ADJ

8,000SEWER 122.45 74*64
31.55SEWER 5,000 79.36

SEWER ADJ 47.81 95.623,000
SWR PENALTIES TO ADJ 0.00
TOTAL !69.24 216.97

03-0416-00
Evan's Hardware
32 Hardin Sq
repaired water hose
BILLED GALLONS/COST 233.6020,000
BILLED GALLONS/COST 0.00
AVG GALLONS/BILL 2,000 41.42
LEAK GALLONS/PURCH COST 18,000 36.00
LEAK GALLONS/PURCH COST 0.00
PAY (avg+leak cost) 77.42
PAY (avg+leak cost) 0.00 77.42
WRITE OFF (billod-avg-purch cost) 156.18
WRITE OFF (bilied~avy~purch cos!) 0.00 156.1QO

7.01SCHOOLTAX
ADJ SCHOOL TAX 2.32 4.69 2.32
LATE PENALTIES TO ADJ

304.32SEWER 20,000 271.32
33.00 33.00SEWER ADJ 2,000

SWR PENALTIES TO ADJ 0.00
432.19 112.74TOTAL

07-0124-01
Billy Moore
5201Rockcastle Rd
repaired service line
BILLED GALLONS/COST 73,000 795.65
BILLED GALLONS/COST 0.00
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AVG GALLONS/BILL 5,000 72.89
LEAK GALLONS/PURCH COST 68,000 136.00
LEAK GALLONS/PURCH COST 0.00
PAY (avg+leak cost) 208.89
PAY (avg+leak cost) 0.00 208.89
WRITE OFF (bHfed-avg-purch cost) 586.76
WRITE OFF (billed-avg-purch cost) 0.00 586*76
SCHOOL TAX 23.87 17,60
ADJ SCHOOL TAX 6.27 6.27
LATE PENALTIES TO ADJ
TOTAL 604,36 215.16

02-0016-00
Virgie Jude
80 Lower Carter Br
repaired service line
BILLED GALLONS/COST 39,000 434.80
BILLED GALLONS/COST 14,000 167.82
AVG GALLONS/BILL 2,000 41.42
LEAK GALLONS/PURCH COST 37,000 74.00
LEAK GALLONS/PURCH COST 12,000 24.00
PAY (avg+leak cost) 115.42
PAY (avg+leak cost) 65.42 180.84
WRITEOFF (biifecKivg-purch cost) 319.38
WRITE OFF (biifeel-avQ-purch cost) 102.40 421*78
SCHOOL TAX 18.08
ADJ SCHOOL TAX 5.43 12*65 5.43
LATE PENALTIES TO ADJ
TOTAL 434*43 186.27

04-0197-00
Amy Begley
3888 Turkey Crk
replaced fitting at meter
BILLED GALLONS/COST 11,000 135.83
BILLED GALLONS/COST 8,000 104.36
AVG GALLONS/BILL 3,000 60.82
LEAK GALLONS/PURCH COST 8,000 16.00
LEAK GALLONS/PURCH COST 5,000 10.00
PAY (avg+leak cost) 76.82
PAY (avg+leak cost) 70.82 147.64
WRITE OFF (hlflecf-avci-purch cost) 59.01
WRITE OFF (billecEavg»purch cost) 33.54 92,55
SCHOOL TAX 7.21
ADJ SCHOOL TAX 4.43 2, 78 4.43
LATE PENALTIES TO ADJ
TOTAL 95,33 152.07
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04-0035-00
Homer Mills
1924 Tug River Rd
repaired water line
BILLED GALLONS/COST 21,000 246.81
BILLED GALLONS/COST 12,000 150.73
AVG GALLONS/BILL 6,000 83.38
LEAK GALLONS/PURCH COST 15,000 30.00
LEAK GALLONS/PURCH COST 6,000 12.00
PAY (avg+leak cost) 113.38
PAY (avg+leak cost) 95.38 208.76
WRITE OFF {hfffed-avg-pureh cast) 133.43
WRITE OFF {bilied-avg-purch cost) 55.35 1880'S
SCHOOL TAX 11.93
ADJ SCHOOL TAX 6.26 S.S6 6.26
LATE PENALTIES TO ADJ
TOTAL 194,44 215.02

04-0047
Robert Horn
66 Park PI
replaced setter
BILLED GALLONS/COST 104.368,000
AVG GALLONS/BILL 41.422,000
LEAK GALLONS/PURCH COST 6,000 12.00
PAY (avg+leak cost) 53.42 50.94
WRITE OFF (biiiled-avy-purch cost) 50.94 50.94
SCHOOL TAX 3.22
ADJ SCHOOL TAX 1.24 1.24J.98
LATE PENALTIES TO ADJ
SEWER 8,000 125.60 92.60
SEWER ADJ 33.002,000 33.00
SWR PENALTIES TO ADJ 0.00
TOTAL 145,52 85.18

09-0049-00
William Blake
35 Hode Rd
Pool fill up SEWER
SEWER 20,000 230.24
SEWER ADJ 5,000 77.43 152.81
PAY 77.43 77.43

77.43TOTAL 15 :.oI

01-0026-00
Johnny McCoy
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282 Wickerfield
repaired water hose shut off
BILLED GALLONS/COST 14,000 19877
AVG GALLONS/BILL 8,000 104.36
LEAK GALLONS/PURCH COST 6,000 12.00
PAY (avg+leak cost) 116.36 106.41
WRITE OFF illed-avg-purch cost) 82.41 82.41
SCHOOL TAX 5.96
ADJ SCHOOL TAX 3.19 3.19

17,000 198.77SEWER 76.91
SEWER ADJ 8,000 121.86 121.86
SWR PENALTIES TO ADJ 0.00

15,932 231.46TOTAL

14-0418-00
Homer & Hope Fletcher
9 N Wolf Crk
replaced outside spigot
BILLED GALLONS/COST 17,000 170.55
AVG GALLONS/BILL 4,000 62.40
LEAK GALLONS/PURCH COST 13,000 26.00
PAY (avg+leak cost) 88.40 134.15
WRITE OFF (billed-avQ-pisrch cost) 82.15 82
SCHOOL TAX 5.12
ADJ SCHOOL TAX 4.02 4.02
LATE PENALTIES TO ADJ 17.06 17.06
TOTAL 99.21 138.17

12-0042-00
Patty Grace
3935 Riverfront Rd
replaced water line
BILLED GALLONS/COST 601.4855,000
BILLED GALLONS/COST 0.00
AVG GALLONS/BILL 5,000 72.89
LEAK GALLONS/PURCH COST 50,000 100.00
LEAK GALLONS/PURCH COST 0.00
PAY (avg+leak cost) 172.89
PAY (avg+leak cost) 172.890.00
¥7RITE OFF (biiled-avg-purch cost) 428.59
WRITE OFF (bilied-avg-purch cost) 0.00 428
SCHOOL TAX 18.04

j23o 5.19ADJ SCHOOL TAX 5.19
LATE PENALTIES TO ADJ

178.08TOTAL
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MEETING MINUTES
PROGRESS MTG #39

MARTIN COUNTY WATER DISTRICT
MARTIN COUNTY, KENTUCKY

October 11, 2022engineering

LOCATION:
TIME:
Present:

Via Teams
3:30 PM
Craig Miller, Jon Ridings, Lesli Stone Smith, Samantha Johnson,
Jordan Montgomery, Nina McCoy, Eric Ratliff, Stephen Caudill

SUMMARY OF PROJECT FUNDING:
Source Amount Associated Project(s)

A,B,C,D$3,450,000
$1,869,718
$1,200,000
$2,000,000

AMLER (2017)
COE 531 Partnership (25% Match)
ARC Grant
AMLER (2018)
TOTAL GRANT

B,C
E
G

$8,519,718

A. CONTRACT113-19-02
RWI&WTP IMPROVEMENTS
1. The WTP and RWI sites were surveyed.
2. Basins were documented for condition assessment.
3. The Preliminary Engineering Report for the project was completed and

distributed.
4. The Phase I Environmental Site Assessment required by the Corps of

Engineers was completed and submitted.
5. Vendor proposals for replacement equipment were requested and reviewed.
6. Plans and specifications were developed.
7. Project mapping for NEPA purposes was submitted to AML on February 6,

2020.

8. Project description and Opinion of Probable Construction Costs were
submitted to AML on February 17, 2020.

9. Project was submitted for DOW review on March 13, 2020. DOW
Construction Permit issued on June 3, 2020.

10. Project was submitted for a COE 4345 Permit Application review on March
20, 2020. Permit was issued on June 8, 2020.

11. The AML Authorization to Proceed was granted on July 31, 2020.
12. The Project was submitted to DOW for a Permit to Construct Along or Across

a Stream on April14, 2020. The DOW requested a public notice be run in the
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Mountain Citizen newspaper. The notice ran on June 24th, July1st and July
8th. The period for public comments or objections related to the project ran
through July 29th. The permit was issued on August 13, 2020.

13. Project was submitted to Corps of Engineers for Plan and Specification
Review March 20, 2020. Corps provided review comments on April 28, 2020.

Final plans and specifications including all electrical and structural
components of the project were forwarded to the Corps of Engineers for final
review during the week of July 13th. The Corps of Engineers completed its
review of the final plans / specifications including the opinion of probable
cost and certified the package.

14. The Corps of Engineers advertised the Draft Environmental Assessment
(DEA) and Finding of No Significant Impact (FONSI) for the project on
August 4, 2020 for the 30-day public comment period. KY SHPO requested
further consultation. The FONSI was issued October 29, 2020.

15. Project was sent out for bidding on November 11, 2020.
16. A pre-bid meeting for interested contractors was held @1:00 p.m. on

December1, 2020.
17. Bids for the project were originally received on December 15, 2020 at1:00

p.m. Only one bid was received (submitted by Pace Contracting). The
project bid was in excess of the available funds.

18. The project was rebid.
19. Bids for the project rebid were opened on April13th at1:00 p.m. at the office

of the Big Sandy Area Development District. There were four plan holders
for the rebid. Only one bid was received (submitted by Pace Contracting).

20. The bid submitted by Pace was $3,858,387.00.
21. The base bid of $3,858,387.00 submitted compares to a base bid of

$3,396,220.00 submitted by Pace in December 2020. The difference was
$462,167.00 between the bids.

22. The combined base bids for the RWI/WTP Project and Water Line
Replacement in the Beauty/Lovely Project exceeded the funds available for
construction activities. Given the grave condition of the Raw Water Intake
and Water Treatment Plant, the MCWD took the following actions:

A. Defer the construction of the Water Line Replacement in the Beauty /
Lovely area until a later date and use the funds budgeted for this
project for construction of the RWI/WTP Project.

B. Continued submitting funding requests in an effort to obtain funding
to construct the Water Line Replacement Project in the Beauty /
Lovely area as soon as possible.
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C. Awarded the Raw Water Intake / Water Treatment Plant Project to
Pace Contracting based on the base bid received with the deletions
outlined in Table1.

TABLE 1
DESCRIPTION PRIORITY AMOUNT

TO
ADD BACK

$3,858,387.00Base Bid submitted by Pace Contracting, Inc. N/A
$ (175,000.00)Delete - Backup Generator 1
$ (31,818.00)Delete - Roof Replacement over Garage 2
$ (11,143.00)Delete - 60' &: 20' Sections of 10-Inch Pipe 3
$ (20,000.00)Delete - Cash Allowance for Second Trailer 4
$ (10,000.00)Delete - Temporary Piping N/A
$ (17,000,00)Change - Augur Cast Piles to Micro Piles N/A
$ (20,000.00)Change - Buried Conduit from Rigid to PVC N/A
$ (50,000.00)Reduce - Pace Markup N/A
$ (50,000.00)Reduce - Various Unit Price Items N/A
$ 3,473,426.00TOTAL AWARD AMOUNT

23. A letter awarding the project to Pace under the conditions outlined in Table1
and subject to concurrence of all the state and federal agencies was sent to
Pace on July 9> 2021.

24. Authorization to Proceed was received from AML on September1, 2021. The
USACE had previously granted approval.

25. Executed contract books and bonds were received from Pace on September 8,
2021.

26. A preconstruction meeting was held on September 22, 2021 at the offices of
the Big Sandy Area Development District.

27. Contract books were signed and dated by the Big Sandy Area Development
District at the preconstruction meeting.

28. A Notice to Proceed (NTP) was issued at the preconstruction meeting. The
contract required the contractor be given ten days from the issuance of the
NTP before the contract time started.

29. The Contract time began on October 4, 2021.
30. The contractor has performed the following major items of work since the

quarterly meeting of September 13th:
• Tied rebar.
• Poured concrete for generator switchgear pad.
• Painted trough.
• Placed switchgear in the building at the raw water intake.
• Installed handrail.
• Pulled wire at intake.
• Installed thermal overload for mixer.
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• Wired valve actuator for unit1.
• Installed radar level transmitter on each side of Unit1.

• Landed wires for valve actuators in the vault.
• Installed brackets for mud valves.
• Installed operator stem.

• Installed actuator for mud valve.
• Worked on sludge sample ports.
• Place gravel in filter of Unit 1 .

31. A representative of the Corps of Engineers advised the latest reimbursement
request had been sent to the Corp's finance department for payment on
October 7th and that it could take up to 30 days for processing.

B CONTRACT 113-19-03
LINE IMPROVEMENTS
1. Bell was able to locate several sets of As-Built Drawings of the water

distribution system. Bell scanned copies of all plan sets and returned to
MCWD with digital copies of plan sets for MCWD future use.

2. Bell and MCWD personnel have been in the field multiple times locating
existing lines, surveying existing meters, valves and fire hydrants and
determining routing of new water lines.

3. Location of features affecting alignment of the waterline have been
completed.

4. The Phase I Environmental Site Assessment required by the Corps of
Engineers was completed and submitted.

5. Plans and specifications have been developed.
6. Project mapping for NEPA purposes was submitted to AML on February 10,

2020.

7. Project description and Opinion of Probable Construction Costs were
submitted to AML on February 17, 2020.

8. Project was submitted for DOW review on March13, 2020. DOW
Construction Permit was issued on April 27, 2020.

9. Project submitted to Corps of Engineers Plan and Specification Review March
20, 2020. Corps provided review comments on April 28, 2020. Bell
responded to comments and resubmitted plans/specifications on May 7,
2020. The Corps of Engineers completed its review of the final plans /
specifications including the opinion of probable cost and certified the
package.

10. Project was submitted to KYTC on April 6, 2020 for review. KYTC
Encroachment Permit was issued on May 13, 2020.

11. Submitted to DOW for Permit to Construct Along or Across a Stream April
14, 2020. The permit was issued on June17, 2020.

12. The AML Authorization to Proceed was granted on July 31, 2020.
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13. The Corps of Engineers advertised the Draft Environmental Assessment
(DEA) and Finding of No Significant Impact (FONSI) for the project on
August 4, 2020 for the 30-day public comment period. KY SHPO requested
further consultation. The FONSI was issued October 29, 2020.

14. Project was sent out for bidding on November 11, 2020.
15. A pre-bid meeting for interested contractors was held @ 11:00 a.m. on

December1, 2020.

16. Bids for the project were originally received on December 15, 2020 at 11:00
a.m. Five bids were received.

17. The project was rebid.
18. Bids for the project rebid were opened on March 30'2021 at 11:00 a.m. at the

office of the Big Sandy Area Development District. There were six plan
holders for the rebid. Three bids were received (BP Pipeline, Buchannan
Contracting, and Concurs, LLC).

19. The low bid was submitted by Conhurst with a base bid of $910,810.00 and a
total bid with alternate of $1,744,066.00.

20. The combined base bid for the RWI/WTP Project and Water Line
Replacement in the Beauty/Lovely Project exceeds the funds available for
construction activities. Given the grave condition of the Raw Water Intake
and Water Treatment Plant, the MCWD is deferring construction of the Water
Line Replacement. The MCWD is seeking funding for this project by working
with Congressman Rogers office on a potential federal earmark and by
seeking a portion of the $49.5 M form the state for underfunded projects.

21. A representative of the Corps of Engineers advised that additional project
funding in the amount of $1,500,000 is now available.

C. WATER SYSTEM CAPITAL IMPROVEMENT PLAN/ HYDRAULIC
MODELING
1. Document is required by PSC
2. Bell has completed field review of RWI, WTP,Storage Tanks, Pumping

Stations and PRV's.
3. Bell & UK met in Martin County on June 21, 2019 to coordinate collection of

field data the week of July 8, 2019. This effort was for calibration of the
Hydraulic Model.

4. UK professors and 3 students traveled to Martin County on July 8, 2019 to
begin effort of collecting field data (pressures and flows) at key points
throughout the water distribution system. Bell had a team of four individuals
that were to join the UK team on July 10, 2019; however, MCWD had some
major line breaks on July 9, 2019 and were unable to recover water supply
during the week to allow flowing water from hydrants.
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5. The effort to collect flow data was rescheduled for August 6 and 7, 2019,
however, on August 5, 2019 MCWD has a failure of a PRV which would not
allow the flowing of the hydrants.

6. The collection of the field data was rescheduled and occurred on August 14
and 15, 2019.

7. Field data has been reviewed. UK returned to the field in an effort to repeat
two tests for the Hazen Williams coefficient that appeared suspect.

8. Money is in place to pay for the Hydraulic Model through AML 2017 Grant.
OSM refused to allow for payment of the CIP through the 2018 Grant. The
funds associated with that have been realigned toward additional waterline
replacement.

9. UK delivered testing forms to Bell.
10. PRVs, tanks, lines, etc. have been input into the model.
11. Alliance Resources provided usage data and address information for each

customer to effectively distribute demand throughout the system.
12. Model was calibrated using field collected data.
13. Bell has been working with UK to coordinate modeling efforts.
14. A Zoom meeting was held between the Kentucky Division of Water,

University of Kentucky and Bell on July1, 2020 to discuss the modeling. A
second Zoom meeting was held on July 7, 2020 between UK and Bell to
further discuss items that are needed.

15. Data has been shared between UK and Bell.
16. A trip to obtain additional field data was made in mid-July 2020.
17. The hydraulic model is operational and has been checked against previously

recorded field observations. The results being output by the model are
consistent with the observations obtained in the field.

18. Bell and UK are sharing model information.

D. CONTRACT 113-19-04
ARC WATERLINE REPLACEMNT PROJECT
1. Bell received the signed contract on August 2, 2019.
2. Bell and MCWD personnel have been in the field multiple times locating

existing lines, surveying existing meters, valves and fire hydrants and
determining routing of new water lines.

3. Location of all features affecting alignment of the waterline has been
completed including gas lines.

4. Plans and specifications have been developed.
5. Project was submitted for DOW review on March 27, 2020. DOW

Construction Permit issued April 27, 2020.
6. Project was submitted to KYTC on April 6, 2020 for review. KYTC

Encroachment Permit was issued April 24, 2020.
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7. Bids for the project were opened on May 29, 2020. Three bids were received
for the project. The low bid in the amount of $390,725.00 was submitted by
Boca Enterprises, Inc.

8. A conversation was held with DLG representative on June 8, 2020 concerning
using the remaining funds to continue laying additional mainline & service
lines, along with, installing new meters in the Lovely area. ARC approved
allowing the funds to be used to replace additional mainline, service line and
water meters.

9. Issues were resolved with the Contractor concerning contract time associated
with the additional construction activities.

10. The Contract has been executed and the Contractor has submitted the
required performance and payment bonds.

11. A preconstruction meeting was held on September 9, 2020 at the offices of
Alliance Water Resources.

12. Project construction was completed.
13. Record Drawings have been forwarded to the MCWD. Bell received the final

singed Contractor pay request, the release of liens and claims and consent of
surety. This information was forwarded on to the District and Big Sandy
Area Development District for execution and processing.

14. The project is closed. We are maintaining it on the project list through the
warranty period.

15. There is $85,832 in unspent funds from this project. The District is looking to
add telemetry to the KY 292 Pumping Station and KY 292 South Tank with
these funds. This will allow the district to monitor tank levels and water
usage remotely and respond in a timely manner to breaks in the line. MCWD
has executed the revised MOA and is awaiting the document to be executed
and returned by the Department for Local Government.

E. USP BIG SANDY, EASTERN KENTUCKY BUSINESS PARK & BIG SANDY
AIRPORT WATER PROJECT
1. Project budget was revised and sent to AML on September 19, 2019.
2. The Memorandum of Agreement between AML and BSADD was signed by

BSADD on September 25th. The MOA was signed by AML on October1,
2019.

3. A contract for engineering services has been executed by the Big Sandy Area
Development District.

4. Bell and MCWD personnel went to the field to review potential tank and
pump station sites.

5. The Preliminary Engineering Report for the project is complete and has been
distributed.

6. Plans have been prepared for the 250,000-gallon water storage tank.
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7. Bell, Alliance and MCWD coordinated with the mineral lease holder and the
surface owner concerning location of the proposed tank and pump station.
BSADD, Bell and Alliance representatives met with the property owner on
January 30, 2020.

8. On March 3rd, the property owner advised most of the property is permitted
with only a phase one bond release.

9. Bell and Alliance met on-site with the property owner on May 5, 2020 and
permission to move forward was granted.

10. The site was surveyed on May 27, 2020 and topographic mapping was
developed.

11. At the request of the MCWD, work on this project was previously paused.
12. A request was submitted to AML asking that the project scope be revised.

Components that would remain in the project include:

• Upgrade of the existing Davella Pumping Station
• Construction of a Master Meter
• Construction of a Booster Chlorination System

Proposed revised scope components:
• Relocate the proposed Pump Station so that it replaces the existing

Otto Brown Station. This station is beyond its useful life and
subject to confined space constraints.

• Replace existing waterline in the vicinity of the Otto Brown Station
that is subject to leaks.

• Provide Modifications to the Middle Fork Tank rather than
construct a new tank.

13. The request was approved by OSM on September 27, 2022.
14. Bell has met with representatives of Alliance concerning the waterline

replacement routing and has cut plan sheets for that project.

F. CONTRACT 113-20-02
WATER LINE RELOCATION HUNTER'S LANE
1. Met on-site with Bizzack Construction, Alliance Water Resources and

representatives of other utilities on May 28, 2020.
2. A scope of work for the project is being developed.

G. KY 908 GUARDRAIL PROJECT
1. Met on-site with KYTC multiple times.
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2. KYTC has advised additional funds have been requested to perform this
work. They will release the project for design when those funds are
approved.

H. HIGH SCHOOL PUMP STATION CHECK VALVE
1. Met With Alliance to discuss issues.
2. Preparing plans to add a valve vault and check value to give operations

personnel more control over the direction of flow of water from the tank.
3. Project to move forward when funded.

FEMA BACKUP GENERATOR PROJECT
1. Seeking FEMA funding for a project that includes the following:

I.

• One Generator to operate 750-HP VFD Controlled RWI Pump
• Two Generators to operate 60-HP VFD Controlled Pumping Stations

2. On April 25, 2022 Kentucky Emergency Management forwarded a request to
the Disaster Implementation Branch, Mitigation Division requesting the
project be funded. The total project budget is $1,320,000 with the federal
share being $990,000 and Kentucky Emergency Management providing
$158,000. The remaining funds would be the responsibility of the Martin
County Water District. Bell provided answers to additional questions posed
by the funding agency for the project on August 4th. We are awaiting further
information concerning the project.

SPICY MOUNTAIN WATER EXTENSION
1. An opinion of probable project cost for delivery of water from the Johnosn

County side of the Mountain has been prepared.

J

TURKEY TANK REHABILITATION
1. Bell has finalized and forwarded an opinion of probable cost to rehabilitate the

Turkey Tank. An opinion of probable project cost has been prepared and
forwarded to AML for funding consideration.

K.

L. INEZ UTILITY REPLACEMENT
1. Met to discuss options for replacing the utilities in Inez. Since the streets will

be torn up to replace these utilities, we are attempting to incorporate some
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economic development components as the streets are built back. These could
include wayfinding signs, trails, parks, pavilions and streetscape
improvements. Bell has finalized a contract for preliminary work that will
and forwarded it to the Martin County Water District for consideration. The
district has forwarded it to the City of Inez and Martin County Fiscal Court for
consideration.

M. 40E WATER IMPROVEMENT PROJECT
1. Project would remove existing water connections from a waterline that is

leaking and move them to a 10" parallel line. The leaking line would then be
removed from service. An opinion of probable project cost has been prepared
and forwarded to AML for funding consideration.

COLDWATER WATER IMPROVEMENT PROJECT
1. Project would replace the existing waterline, service line and meters in the

Coldwater area. An opinion of probable project cost has been prepared and
forwarded to AML for funding consideration.

N.

O. OLD ROUTE 3 WATER IMPROVEMENT PROJECT
1. Project would replace the existing waterline, service line and meters in the Old

Route 3 area of the county. An opinion of probable project cost has been
prepared and forwarded to AML for funding consideration.

P. WATER IMPROVEMENT PROJECT BETWEEN WTP AND TURKEY TANK
1. Project would replace the existing waterline, service line and meters between

the WTP and the Turkey Tank. An opinion of probable project cost has been
prepared and forwarded to AML for funding consideration.

Q. COUNTYWIDE METER REPLACEMENT PROJECT
1. Project would replace all meters (residential and commercial) in the Martin
County Water District system. An opinion of probable project cost has been
prepared and forwarded to AML for funding consideration.

A meeting was held on July 27th between representatives of AML, Alliance and
Bell to discuss numerous projects.

R.
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Bell has reviewed the contract documents associated with the pump purchase.

Alliance is preparing a timeline of all issues associated with the pumps.
S.

Page11 of 11

7A-11


	Cover Letter
	Notice of Filing
	Board Mtg Info Packet - 10/25/2022

