
BRIAN CUMBO
ATTORNLY AT LAW

86 W. Main St., Suite 100
P.0. Box 1844

Inez, KY 41224
(606) 298-0428

FAX: (606) 298-0316
cumbolaw@cumbolaw.com

ADMITTED IN KYAND WV

September 23, 2024

Public Service Commission
P.O. Box 615
Frankfort, KY 40602

RE: Martin County Water District
PSC Case No. 2020-00154

To Whom It May Concern:

Enclosed please find Martin County Water District’s Notice of Filing the information packet for
the September 24, 2024 Board meeting.

Thank you for your attention to this matter.

Ve y yours,

L
BRIAN CUMBO

BC/ld
Enclosure
cc: Martin County Water District

Hon. Mary Varson Cromer



COMMONWEALTH OF KENTUCKY

BEFORE THE PUBLIC SERVICE COMMISSION

In the Matter of:

ELECTRONIC MARTIN COUNTY WATER )
DISTRICT MANAGEMENT AND OPERATION )
MONITORING PURSUANT TO KRS 278.250 ) CASE NO. 2020-00154

NOTICE OF FILING

Comes the Martin County Water District, by counsel, and hereby gives Notice of Filing of

the attached information packet for the Martin District Board meeting on September 24, 2024.

BRIAN CUMBO
COUNSEL FOR MARTIN COUNTY
WATER DISTRICT
P.O. BOX 1844
INEZ, KY 41224
TELEPHONE: (606) 298-0428
TELECOPIER: (606) 298-0316
EMAIL: cumbolaw@cumbolaw.com

CERTIFICATE OF SERVICE

This will certify that a true and correct copy of the foregoing was served via electronic filing on
this the 23rd day of September, 2024, to the following:

Public Service Commission
ATTN: Nancy Vinsel
P.O. Box 615
Frankfort, KY 40602
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Hon. Mary Varson Cromer
Appalachian Citizens’ Law Center, Inc.
317 Main Street
Whitesburg, KY 41858

IAN CUMBO
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Martin County Water District
387 E. Main St.

Inez. Kentucky 41224Phone (606) 298-3885
Regular Meeting, Tuesday, September 24, 2024 - 6:00 p.m.

Martin County Government Center (2nd Floor)

1) Call the meeting to order

2) Transition Statement from Jimmy Kerr

3) Elect New Board Chairman

4) Elect New Board Secretary

5) Review and Consideration to Approve Minutes

6) Review and Consideration of Financial Reports
A. Review and Consideration to Approve Treasurer’s Report
B. Review and Consideration to Approve Other Financials

7) Review and Consideration to Approve Bills

8) Legal
A. Any Issues for Discussion with Board Attorney

9) Operations
A. Alliance Operations Report
B. Water Loss Report
C. Leak Adjustments

10) Capital Projects Report
A. Project Updates
B. 5 Year CIP

11) Other Old Business

12) Other New Business
A. Reallocation of Cleaner Water Funds to Finish Telemetry Resolution
B. Turkey Creek Tank HB1 Resolution
C. Meter Replacement HB1 Resolution

13) Consider Motion to Convene into Closed Executive Session

14) Consider Motion to Close Executive Session

15) Introduction of Guest-Five (5) Minute Maximum

16) Adjourn

Notice is hereby given that, subject to a motion duly made and adopted, the Board of Directors may hold an Executive Session subject
to the laws of Kentucky.



Martin County Water District
Regular Meeting of the Board of Directors

August 27, 2024, Meeting Minutes

James Kerr, Chairman
Directors: John Hensley, Greg Crum, Nina McCoy
Staff: Brian Cumbo (Attorney), Todd Adams (DM), Colby May (LM)
Cassandra Moore

Presiding
Present:

Guests:

The Regular Meeting of the Martin County Water District was held on August 27, 2024,
at the Martin County Government Center, at 42 East Main St (2nd Floor), Inez, Kentucky
41224. Mr. Kerr called the meeting to order at 6:00 p.m.

Mr. Kerr called for review of the July 23, 2024 Board Meeting minutes

• Mr. Hensley motioned to accept the July 23, 2024 minutes
• Mrs. McCoy seconded
• All ayes
• Motion carried

Mr. Kerr requested discussion of the review and consideration of the Financial
Reports

Mr. Adams detailed each report as submitted
Mr. Hensley motioned to approve the Treasurer’s report submitted
Mr. Crum seconded
All ayes
Motion carried
Mr. Adams presented Other Financials
Mrs. McCoy motioned to approve Other Financials
Mr. Crum seconded
All ayes
Motion carried

Mr. Kerr called for review and consideration to Approve Bills

• Mr. Hensley motioned to approve the List of Bills
• Mrs. McCoy seconded
• All ayes
• Motion carried
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Mr. Kerr asked if there were any legal issues to discuss

Mr. Kerr called for review of the Operations Report

• Clarifier #3 tube settler installed. Bearings and Sprocket installed mid-August
• New rake chain for Clarifier #3 installed
• Pumped 171.5 hours to the prison
• Estimated 80% of water main replacement on Collins Creek completed
• Fixed a total of 36 water leaks in the distribution system for the month

Mr. Adams presented an update of the water loss report

• Water loss was reported at 61.83% for the month of July 2024

Mr. Kerr presented the Board with the July Leak Adjustments

• Mr. Crum motioned to approve the July Leak Adjustments
• Mrs. McCoy seconded
• All ayes
• Motion carried

Mr. Kerr presented the Board with the 3rd Quarter 2024 State and Federal
Compliance Report

Mr. Adams presented an update on the capital projects report

• The clarifier is back in service and will help especially this winter when we may
need to produce more water. It will also help during the storm months to be able
to use all three clarifiers to treat at a slower rate, having better water quality going
out to the system. We will be able to drain the other clarifiers and maintenance
them as needed

• The RWI project has been debated back and forth the past few weeks about the
floating pontoon. The contractor has some concerns with it when they tried to
install it. It wasn’t working the way they thought it should. They have now brought
in another party to look at it. The engineer is reviewing the scope that they had
sent back saying this is what’s going to work. They are saying what was designed
is not going to work now. The engineer is still under the impression that what they
have designed will still work, so they are going back and forth with it. Mr. Adams
was supposed to have something today from the engineer showing what the
recommendations are going to be, but he has yet to receive anything yet

• Mr. Kerr informed and updated the Board that all of our projects go through Big
Sandy ADD so they are the owners of the projects not us, so we have to go through
the Big Sandy ADD in order to get anything done. Mr. Adams wrote a letter today
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and we will be seeking liquidated damages for around $67,950.00. Mr. Kerr has
also made the request that the contingency money that’s left over, be returned to
the District for the cost of diesel that has been bought. Mr. Kerr, Mr. Adams, Mr.
May and Eric Ratliff with Big Sandy ADD met last week to discuss the concerns
and issues the District is having with the project. They also made him aware of
Xylem and the issue the District is having with the large pump and that we are
pursuing that as well

• The Warfiled Area Line Improvement (Collins Creek) project has about 80% of the
main line complete. They’re on schedule to get that completed on time

• The Water System Hydraulic Modeling has nothing new to report at this time
• The ARC Waterline Replacement/Telemetry Project is the next on the project

updates. Microcomm has been on sight for the last week. They came in and put
all the equipment in, but there is something with the control panel on sight that they
think could have to be replaced

• The Otto Brown Pump Station and Line Replacement Project is waiting for Bell to
prepare the final document for the DOW

• F-H is just utility locates that the state will be funding, Mr. Adams has reviewed the
plans with Bell Engineering and everything looks good on our end so they will be
putting those out to bid somewhere around the middle of September

• FEMA Project has nothing new to update
• KY 292 Utility Relocation is the same as F-H
• Turkey Tank Rehabilitation has been allocated, but we are waiting for Bell to

finalize the designs
• Countywide Meter Replacement Project is waiting on Bell Engineering
• Spicy Mountain Water Extension is a project they have worked on for the last

couple months with Paintsville Utilities. They designed a system that would put a
tank on the hill and would be tied in on both end for MCWD with a master meter

• Inez Utility Replacement, 40E Water Improvement Project, Coldwater Water
Improvement Project, Old Route 3 Water Improvement Project, and Water
Improvement Project Between WTP and Turkey Tank have had new updated
project profiles created by Bell to update the portal

• Prepared Opinion of Probable Project Cost For The Following Projects has no new
updates

Mr. Kerr inquired if there was any Other Old Business to discuss.

• Mr. Kerr advised the Board that Eric Mills has a non-profit in town and Toyota has
offered $50,000 and he has brought a group together to potentially do a master
plan. There are no updates, but Mr. Kerr wanted to make sure everyone was aware
of it

Mr. Kerr inquired if there was any Other New Business to discuss.

Executive session not required.
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Mr. Kerr inquired if there were any quest requesting to speak.

Mr. Kerr requested a motion to adjourn.

• Mr. Hensley motioned to adjourn the meeting at 6:25 p.m.

• Mr. Crum seconded
• All ayes
• Motion Carried

2024.day ofMinutes approved this

Cassandra Moore, District ClerkChairman
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Martin County Water District
Special Meeting of the Board of Directors

August 30, 2024, Meeting Minutes

Presiding James Kerr, Chairman
Present: Directors: John Hensley, BJ Slone, Nina McCoy

Staff: Brian Cumbo (Attorney), Todd Adams (DM), Cassandra Moore
Guests:

The Special Meeting of the Martin County Water District was held on August 30, 2024, at
the Alliance Water Resources Corporate Office, at 155 E Main Street, Inez, Kentucky
41224. Mr. Kerr called the meeting to order at 8:00 a.m.

Mr. Kerr called for review and approval of the KIA WWATERS Resolution

• Mr. Hensley motioned to approve the KIA WWATERS Resolution
• Mr. Slone seconded
• All ayes
• Motion carried

Mr. Kerr requested a motion to adjourn.

• Mr. Hensley motioned to adjourn the meeting at 8:01 a.m.
• Mr. Slone seconded
• All ayes
• Motion carried

day of 2024.Minutes approved this

Cassandra Moore, District ClerkChairman
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Martin County Water District
Balance Sheet
August 31, 2024

8/31/24

ASSETS

CURRENTASSETS
Checking Account - Operations
Revenue Fund - EFT
Debt Service Surcharge Fund
Management Infrastructure Surcharge Fund
Security Deposits
Cash on Hand
Total Cash
Accounts Receivable
Allowance for Doubtful Accounts
Unbilled Accounts Receivable
Inventory
Prepaid Expenses
Total Current Assets

$ 32,226.35
5,456.49
1,000.06
1,000.09

105,753.57
900.00

146,336.56
374,948.99
(55,321.70)
46,933.00

4,249.44
15,617.81

532,764.10

PROPERTY, PLANT, & EQUIPMENT
Land 214,713.83

28,460,189.36
500,263.89

6,186,445.00
47,635.45

333,133.88
33,934.71

(25,253.76)
(19,437,987.22)
16,313,075.14

Water Supply & Distribution System
Buildings
Equipment & Furniture
Vehicles
Construction Work in Progress
Leased Assets
Less: Accumulated Amortization - ROU leased asset
Less: Accumulated Depreciation
Net Property, Plant, & Equipment

RESTRICTED CASH
Grant Fund
Sinking Fund - RD
Regions Sinking Fund
KIA Sinking Fund
KACO Sinking Fund
Depreciation Fund
Cost of Issuance Fund 2022
Rt 40E Water Improvement Project
Accrued Interest Receivable
Total Restricted Cash

63.07
11,526.29
66,617.85

5,691.75
5,774.34
1,022.64
2,098.00

75.00
297.00

93,165.94

Total Assets $ 16,939,005.18
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Martin County Water District
Balance Sheet
August 31, 2024

8/31/24

LIABILITIES AND DISTRICT'S EQUITY

CURRENT LIABILITIES
Accounts Payable
Sales Tax Payable
School Tax Payable
Current Portion of Lease Liabilities
Long Term Debt-Current
Accrued Interest Payable
Customer Deposits
Total Current Liabilities

$ 307,433.34
1,885.25
6,188.10
9,869.98

50,691.96
10,314.48

101,843.73
488,226.84

LONG-TERM DEBT
Lease Liability - Rent
Lease Payable - KACO
Bonds Payable - 2015 E Current Refunding
Bonds Premium - 2015 E, Net of A/Amort
Note Payable - KIAWMAF
Current Portion of Lease Liabilities
Less Current Portion of L-Term Debt
Other Inflow Resources - Pension
Total Long-Term Debt

9,482.60
11,221.96

1,520,000.00
15,350.25

1,289,828.51
(9,869.98)

(50,691.96)
22,451.00

2,807,772.38

3,295,999.22Total Liabilities

DISTRICT'S EQUITY
Retained Earnings (Deficit)
YTD Net Income
Total District's Equity

14,016,387.87
(373,381.91)

13,643,005.96

$ 16,939,005.18Total Liabilities and District's Equity

6A-2



Martin County Water District
Statement of Revenues and Expenses

Fiscal Year Jan 01to Dec 31
For the Month Ending

Actual vs Budget

YTDAugust, 2024

Annual
BudgetBudgetActualActual Budget

Operating Revenues
Water Sales - Residential
Water Sales - Commercial
Water Sales - Public Authorities
Bulk Water Sales
Connection Fees - Tap
Late Charge Fees
Reconnect/Meter Sets/Other Fees
Debt Service Surcharge
Management Infrastructure Surcharge
Miscellaneous Income
Total Operating Revenues

$ 2,110,000
350,000
125,000

$ 1,423,377
284,471

57,739

$ 1,406,664
233,336

83,332

$ 175,833
29,167
10,417

$ 175,526
18,592
16,088

268 4003803324
26,580
55,000
23,465

107,000
188,081

17,720
36,664
15,645
71,336

125,389

11,076
53,473
21,134
69,490

124,712

1,000
5,675
3,144
8,634

15,495

2,215
4,583
1,955
8,917

15,673
960

2,985,5261,990,3542,046,812248,793244,177

Operating Expenses
Water Purchased
Management & Operations Contract
Utilities
Insurance
Repairs & Maintenance
Outside Services
Legal Expenses
Accounting/Audit
Bad Debts
Bond Trustee Fees
Dues
Office Expense
Rent Expense
Regulatory Assess Fees
KY 811Services
Miscellaneous Expenses
Customer Deposit Interest Expense
Total Operating Expenses

20,000
1,348,056

223,336
20,000
73,332

30,000
2,022,084

335,000
30,000

110,000
1,000

10,000
8,000

45,000

46,609
1,348,056

181,851
19,152

253,149

2,500
168,507

27,917
2,500
9,167

2
168,507

25,610
2,631

48,324
6683783

6,668
8,000

30,000

4,425
8,125

30,000

833513

3,7503,750
500 500900

3,080
2,754
6,664

4,620
4,130

10,000

3,425
4,669

385428
236 344

25833
4,703
1,433

(564)
6,139

1,000 1,500125414
440 6605570

6543520 5
1,744,541 2,612,5591,912,133217,004251,005

Net Income B/4 Other Income (Expenses) 245,813 372,967134,679(6,828) 31,789

Other Income (Expenses)
Capital Contributions
Interest Income
Interest Expense
Amortization
Depreciation
Loan Issue Costs
Total Other Income (Expenses)

43,355
2,377

(43,810)
(5,482)

(500,000)
(4,500)

412
(100,000)(66,664)(8,333)(4,935)

(726)
(61,000)

504 75363
(520,000) (780,000)(65,000)

(586,160) (879,247)(508,061)(73,270)(66,250)

$ (506,280)$ (340,347)$ (373,382)$ (41,481)$ (73,078) Net Income (Loss)
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Martin County Water District
Inez, KY

Treasury Report

Billing Charges For the Month of:
Water Revenue
Water Revenue-Commercial
Water Revenue-Commercial Exempt
Late Charges
Sales Taxes
Debt Service Surcharge
School Tax
Management Infrastructure Surcharge
Returned Check
Interest on Customer Deposits
Connection Fees
Other Miscellaneous Fees
Deposits Applied
Refund Checks Paid
Total Billing Charges

Aug-24
$ 175,526.27

18,592.1 1
7,319.14
5,674.84
1,590.16
8,633.64
6,226.48

15,494.61
1,239.56
(519.91)

1 ,000.00
3,084.28

(1,755.00)
294.22

$ 242,400.40

13,401,580Gallons Billed

3,350Customers Billed

Aug-24Accounts Receivable
Beginning Balance
Billing Charges
Bad Debt (Write Offs) Recoveries
Accounts Receivable Collections
End of Month Accounts Receivable

422,290.86
242,400.40

162.59
(291,260,51 )
373,593.34

Operations Account
Beginning Balance
Deposits

Accounts Receivable Collections
Accounts Receivable Collections - Pmts in EFT Revenue Account
Sewer Billing Collections in Water Bank Acct - Due to MCS
Customer Deposits Received
Miscellaneous Income (Tokens,Hydrant Meter)
Prestonsburg Utilities
Transfers from Other District Accts

Total Deposits

$ 57,707.02

291,260.51
(131,354.70)
104,678.00

3,150.00
84.00

8,768.45
129,000.00
405,586.26

Disbursements:
Checks Written
Pmts made to Sanitation for A/R Collections
Transfers to Other District Accts
Auto Drafted Utilities
Returned Checks
Bank Fees
Sales and School Tax Payments

End of Month Balance

(258,074.41)
(92,009.20)
(43,403.41)
(24,932.95)
(1,375.65)

(45.00)
(11,226.31)
32,226.35$

211,504.67
( 253,717.01 )

Cash Receipts Collected To Date in:
Bills Submitted for Payment in:
Available Balance

Sep-24
Sep-24
6A-4 (9,985.99)



Martin County Water District
Inez, KY

Treasury Report
Summary of Cash & Investments

August 31 , 2024

Interest
Earned, Net

of Fees
Beginning
Balance Deposits Ending BalancePaymentsBank Account

(431,066.93) $
(130,231.56)

(8,850.26)
(15,883.45)

(294.22)

$ 57,707.02
4,333.35
1 ,000.11
1,000.19

104,873.27
900.00

405,586.26
131,354.70

8,850.15
15,883.26

1,170.00

32,226.35
5,456.49
1,000.06
1,000.09

105,753.57
900.00

Operations Account
Revenue EFT Account
Debt Service Surcharge
Management Infrastructure Surcharge
Security Deposits
Cash on Hand
Total Unrestricted Cash

0.06
0.09
4.52

146,336.56(586,326.42)562,844.37 4.67169,813.94

Restricted Cash
ARC Grant
Rockhouse Project
Regions Bank-KY 2015E Martin County
KIA Bond & Interest
KY Assoc of Counties Leasing Trust
Depreciation Reserve
Rt 40E Water Improvement Project
Cost of Issuance Fund 2022
Total Restricted Cash

63.07
11,526.29
66,617.85

5,691.75
5,774.34
1,022.64

75.00
2,098.00

63.07
10,954.52
56,053.63

5,724.12
4,872.21
1,022.62

(10,228.23)10,800.00
10,228.23

5,600.00
1 ,000.00

335.99
(5,632.44)

(97.96)
0.07
0.09
0.02

(25.00)100.00
2,098.00

(15,983.63) 92,868.9427,728.23 336.1780,788.17

340.84 (602,310.05) $ 239,205.50$ 250,602.11 590,572.60Total Cash & Investments
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Martin County Water District
Billing Summary

Billed # of
Customers

Payments
Received

Gallons
(000'S)

Billed
YTD TotalDate Revenue

291,2613,3501,824,527 13,402Aug-24 226,147

265,9093,354252,695 1,598,380 15,960Jul-24

3,360 257,337242,641 1,345,685 15,002Jun-24

3,358 237,602216,837 1,103,043 12,467May-24

251,2263,364213,974 886,207 12,086Apr-24

3,363 272,36311,811212,057 672,233Mar-24

242,0103,368248,544 460,176 14,796Feb-24

3,363 256,105211,632 211,632 11,527Jan-24

3,382 243,624220,140 2,660,623 12,672Dec-23

250,2473,3872,440,483 12,236Nov-23 217,116

272,2493,377222,782 2,223,367 12,887Oct-23

3,372 278,720239,821 2,000,585 14,662Sep-23

3,369 262,899225,013 1,760,764 13,057Aug-23
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Martin County Water District
Due to AWR Due to MCS
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Martin County Water District, Inez KY
List of Bills for Consideration

24-Sep-24

AmountDescriptionVendor

Operations Account
1 AEP
2 Big Sandy RECC
3 Paintsville Utilities
4 Martin County Public Library
5 Martin County Water District
6 Sales tax
7 School tax
8 Alliance Water Resources
9 Alliance Water Resources
10 Alliance Water Resources
11 Brian Cumbo
12 Management Inf. Surcharge
13 Debt Service Surcharge
14 Kentucky Underground
15 Estech Systems
16 NexBillPay
17 Diesel Fuel Receipts
18 H&E Equipment Services
19 Rain for Rent
20 Mountain Water District

$Electric (26 bills) Estimated
Electric (9 bills) Estimated
Electric for token (7/02/24 to 8/02/24) Estimated $
Rent (Oct)
Sanitation (Aug)
8/2024 (estimated)
8/2024 (estimated)
9/1/24-9/15/24 O&M services
9/16/24-9/31/24 O&M services
Insurance Policy Installment (9/10)
Legal Fees
Estimated (actual collected will be paid)
Estimated (actual collected will be paid)
811 Services (Aug)
Phone System (Aug)
Fees (Aug)
Diesel Fuel (Aug)
Pump Rental
Pump Rental
Purchased Water

21,070.38
2,596.16

66.66
868.08
141.67

2,648.79
6,784.41

84,253.50
84,253.50

2,120.60
512.50

15,883.26
8,850.15

414.00
223.82

16.00
36,084.88

739.50
10,920.84

$

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$ 1.72
$ 278,450.42TOTAL

Operations Account - Debt Service Funding
1 KIA
2 KACo
3 KRW/Regions Bank

TOTAL

Transfer Amounts
Monthly funding for KIA Bond/Loan
Monthly funding for lease payment
Monthly funding for loan

$ 5,700.00
1,000.00$

$ 10,800.00
$ 17,500.00

$ 295,950.42TOTAL OPERATIONS

Security Deposit Account
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Customer
1 Aleishia Hensley
2 Karen Montgomery
3 Gladys Spence
4 James A. Sorenson
5 Wesley Goble
6 Donald Justice
7 Kate Hamilton
8 Misty Marcum

TOTAL

$ 31.29Deposit refund due to customer
Deposit refund due to customer
Deposit refund due to customer
Deposit refund due to customer
Deposit refund due to customer
Deposit refund due to customer
Deposit refund due to customer
Deposit refund due to customer

$ 0.17
$ 67.15

34.14
12.72

160.53
41.94
23.61

$
$
$
$
$
$ 371.55
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|| # WATER RESOURCES 'Alliance
Professional Water and Wastewater Operations

Martin County Water District
OUR

MISSION
September 2024

We partner Administrative
with

communities
to deliver the
finest water

and
wastewater

Water Treatment

New bearings, sprockets and chain replaced on Clarifier # 3

Filters disinfected and clarifier # 3 put in service

services
available at a
competitive

price. We are
committed to
keeping water

safe and
clean while

serving
people and

taking care of
communities
with improved

technical
operations,

careful
management,
and financial

oversight, and
ensured

regulatory
compliance.

Removed old fluoridation feed system from WTP

Made repairs to chlorine feed system

Made repairs to sludge ports on clarifier # 3

Diesel pump at RWI went down-Rain for Rent made repairs

Pumped 201.5 hours to the Prison

Made repairs to sludge drain for Clarifier # 3

SCADA computer went out - replaced and will be paid out of 292 telemetry project

Distribution

Fixed leak at Eden School - estimated water loss reduction 1.5 to 2.0 MG monthly

Estimated 90% of water main replacement on Collins Creek completed,
New meter boxes installed - service lines currently being installed

Fixed a total of 39 water leaks in the distribution system for the month

Installed 2 check valves on 645 pump station

Alliance Water
Resources, Inc.

Motor went out 40W pump station

Installed new water service on Wilderness Lane & Little Black Log
206 S. Keene
St. Columbia,

MO 65201 Replaced 2" main valve on Moore's Branch

Preformed preventative maintenance on Devella pump station - adjusted packing
on pump and greased motor

(573) 874-8080
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11 rn m•WATER RESOURCESAlliance
Professional Water and Wasfcwatei Operations

Martin County Water District

Project Updates

PROJECTSAMOUNTSOURCE
$3,450,000 A, B, CAMLER-2017
$1,869,718COE 531 (25% Match) B, C
$1,200,000 DARC Grant
$2,000,000 EAMLER-2018
$1,201,000FEMA/STATE K
$1,500,00COE 531Partnership B
$11,220,718Total Grant

Regulatory

The Martin County Water Treatment Plant performs operational water quality
monitoring to ensure compliance with all state and federal safe drinking water act
requirements, including chlorine, fluoride, iron, pH, manganese, solids, turbidity, and
bacteriological analysis

Water Plant Operation
August 2024

Water Pumped

Total Water Production (gallons) 49,918,000

Total Water Metered/Billed (gallons) 13,402,000

Other Water Used (gallons) 374,000

Average Daily Flow (Million Gallons per Day) 1,588,935

Maximum Daily Flow (Million Gallons per Day) 1,674,000

Fluoride Used (lbs.) 428

Chlorine Used (lbs.) 1,800

Lab Tests 3,815
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Professional Water and Wastewater Operations
Martin County Water District

Water Quality Analysis
August 2024

Special RepeatRoutineTest

6 (Pass)10 (Pass) 0Bacteriological
Minimum LimitReported

0.6 mg/I0.80 mg/I
Average

Fluoride 31

Plant Sample
0.2 mg/ILow Readings

Total -
0.38mg/L

Free-
0.30mg/L

Chlorine

Distribution Sample Total- 31
Free- 31

Customer Service Request and Work Orders

3303Meter Reads

35Meter Sets

31Turn offs-Close account

2Taps

8Meter Changes

37Disconnects for Non-payment

4Boil Notices

275Line Locates

Water Leaks/Breaks 29

Other/Investigates 144
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Professional Wafer and Wastewatei Operations

Martin County Water District

Water Main Breaks & Service Lines

Calculated Loss for
MonthLocation of Leak or Line BreakDate
42,89235 Mckinney Rd8/1/24
39,39163 Lighthouse in8/6/24
19,696Sunset Spur8/6/24

1,181,745Collins Crk8/7/24
590,87242 Howard Spence Rd8/7/24
643,380Brookeview Hts8/7/24
39,391154 Kenney Dr8/7/24
39,3919098 Beauty Rd8/9/24

118,1748096 Beauty Rd8/9/24
39,391981 Coldwater Rd.8/9/24
59,0873584 Little Rockcastle Rd8/9/24

945,396116 Lower Saltwell Rd8/11/24
236,3494290 Hode Rd8/12/24
590,872Lighthouse Ln8/13/24
59,0877579 Beauty Rd8/13/24

236,349Blacklog Rd.8/14/24
118,174173 Hode Rd8/14/24
196,9571206 S Wolf Crk8/15/24
39,3911537 S Wolf Crk8/15/24

393,915Turkey Crk8/16/24
118,174173 Hode Rd8/16/24

442 Collins Crk 315,1328/16/24
78,7838/16/24 Hale Ave

77 Eckel Vly 787,8308/17/24
315,1328/20/24 645
78,783224 Buck Br8/20/24
78,78389 Justin Dr8/21/24
393,91573 Music Ln8/21/24
39,391962 Rockcastle Rd8/22/24
39,391151 Ratliff Town Rd8/23/24

157,566140 Milo Subdivision8/26/24
16,08535 Joe Br8/26/24
157,566236 Ratliff Town Rd8/26/24
39,3914252 Blacklog Rd8/26/24
16,085287 Crooked Run Rd8/26/24
236,3499168 Beauty Rd8/27/24
39,39124 Creekwood Est8/29/24
39,3915901 N Wolf Crk8/29/24

157,5663344 Blacklog Rd8/30/24

8,734,610Total Gallons Lost Due to Line Breaks :
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Alliance
Professional Water and Wastewater Operations

Martin County Water District

Repair Expenses Ending July 2024

% Budget
/ Line Item

Annual BudgetActual YTD
Expended

$5,000$517 10%Bldg. & Grounds Maintenance
$20,000$26,055 130%Vehicle Maintenance
$7,000$5,783 83%Water Plant Maintenance
$50,000$107,402 215%Distribution System Maintenance
$10,000$5,345 53%Water Meter Maintenance
$8,000$0 0%Street Maintenance

145%$100,000$145,103Totals

Chemical Expenses Ending July 2024

% Budget
/ Line Item

Annual BudgetActual YTD
Expended

$0.00$6,588Sodium Bisulfite
$11,000$7,643 69%Sodium Hydroxide
$0.00$226Caustic Detergent
$15,000$2,622 17%Polymer
$30,000$26,622 89%Alum (DELPAC)
$20,000$24,541

$9,374
123%Chlorine

$19,000 49%Permanganate
$7,000$3,821 55%Fluoride
$8,000$4,911 61%Chemicals Other - Water
$110,000$86,346 78%Totals
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]| WATER RESOURCES®Alliance
Professional Watei and Wastewatei Operations

Martin County Water District

Notes:

1) Building & Grounds Maintenance
a. Rural King $68.88
b. R&J Building Supply $25.94
c. Harbor Freight $90.09

2) Vehicle Maintenance
a. Advance Auto $1,072.93
b. Suds Carwash $25
c. Butchers Garage $225
d. O'Reilly Auto $32.85
e. AutoZone $51.35
f. Oil Changers $271.17
g. Dollar General $6.94

3) Water Plant Maintenance
a. Advanced Auto $246.83
b. Hanson Casting $125.00
c. Marathon $390.94

4) Well Maintenance
a. $0.00

5) Distribution System Maintenance
a. Consolidated Pipe & Supply $10,657.77
b. Jabo Supply $494.07
c. R & J Building Supply $999.25
d. Evans Hardware $19.06

6) Meter Maintenance
a. Consolidated Pipe & Supply $619.92

7) Sodium Bisulfite
a. CITCO Water $1,805.98

8) Sodium Hydroxide
a. CITCO Water $3,358.00

9) Caustic Detergent
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]|mmm WATER RESOURCES ®Alliance
Professional Water and Wastewater Operations

Martin County Water District
a. CITCO Water $225.53

10) Polymer
a. $0.00

11) Alum
a. CITCO Water $2,189.75

12) Chlorine
a. CITCO Water $3,334.39

13) Permanganate
a. CITCO Water $5,207.56

14) Fluoride
a. Brenntag Mid-South $1,344.00

15) Chemicals Other - Water
a. $0.00
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PUBLIC SERVICE COMMISSION
Monthly Water Loss Report

Water Utility: Martin County Water District

Year:For the Month of: 2024August

1 WATER PRODUCED AND PURCHASED
49,518Water Produced

Water Purchased
2
3

49,518TOTAL PRODUCED AND PURCHASED4
5

WATER SALES6
9,8237 Residential

Commercial
Industrial
Bulk Loading Stations
Wholesale
Public Authorities
Other Sales (explain)

3,5798
9

10
11

2,67212
13

TOTAL WATER SALES 16,07414
15

OTHER WATER USED16
374Utility and/or Water Treatment Plant

Wastewater Plant
System Flushing
Fire Department
Other Usage (explain)

17
18

12219
20
21

496TOTAL OTHER WATER USED22
23

WATER LOSS24
25 Tank Overflows

Line Breaks
Line Leaks
Excavation Damages
Theft
Other Loss

8,73426
24,21427

28
29
30

32,948TOTAL WATER LOSS31
32

Note: Line 14 + Line 22 + Line 31 MUST Equal Line 433
34

WATER LOSS PERCENTAGE35
66.54%36 (Line 31 divided by Line 4)
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MARTIN COUNTY WATER & SANITATION DISTRICT
LEAK ADJUSTMENT REQUESTS
9/3/2024

pool fill up; sewer only
BILLED GALLONS/COST 6,540 89.04
AVG GALLONS/BILL 2,000 41.42
LEAK GALLONS/PURCH C 4,540 9.08
PAY (avg+leak cost) 50.50
WRITE OFF (billed-avg-purch cost) 0.00
LATE PENALTIES TO ADJ 0.00

6,540 100.24SEWER
AVG SEWER/BILL 2,000 33.00
LEAK SWR ADJ 4,540 67.24
SWR PAY (AVG-LEAK) 33.00
SWR WRITE OFF 67.24

10.02 77.26SWR PENALTIES TO ADJ

repaired leaking toilet
BILLED GALLONS/COST 85,160 913.77

2,000AVG GALLONS/BILL 41.42
LEAK GALLONS/PURCH C 83,160 166.32
PAY (avg+leak cost) 207.74
WRITE OFF (billed-avg-purch cost) 706.03
LATE PENALTIES TO ADJ 0.00

1264.60SEWER 85,160
AVG SEWER/BILL 33.002,000

83,160LEAK SWR ADJ 1231.60
33.00SWR PAY (AVG-LEAK)

SWR WRITE OFF 1,231.60
0.00 1,937.63SWR PENALTIES TO ADJ

repaired broken line
BILLED GALLONS/COST 231,470 2448.56

5,000BILLED GALLONS/COST 72.89
AVG GALLONS/BILL 4,000 62.40
LEAK GALLONS/PURCH C 227,470 454.94
LEAK GALLONS/PURCH C 1,000 2.00
PAY (avg+leak cost) 581.74
WRITE OFF (billed-avg-purch cost) 1939.71
LATE PENALTIES TO ADJ 244.86 2,184.57

repaired water leak
111,930BILLED GALLONS/COST 1194.59

4,000 62.40AVG GALLONS/BILL
LEAK GALLONS/PURCH C 107,930 215.86
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278.26PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost) 916.33

916.330.00LATE PENALTIES TO ADJ

repaired broken line under home, 2nd month
190.38BILLED GALLONS/COST 16,200

0.00BILLED GALLONS/COST
51.913,000AVG GALLONS/BILL
26.40LEAK GALLONS/PURCH C 13,200

LEAK GALLONS/PURCH C (3,000) -6.00
PAY (avg+leak cost) 124.22

66.16WRITE OFF (billed-avg-purch cost)
66.160.00LATE PENALTIES TO ADJ

repaired leak going into home
BILLED GALLONS/COST 22,520 256.67

51.913,000AVG GALLONS/BILL
LEAK GALLONS/PURCH C 19,520 39.04

90.95PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost) 165.72

191.3925.67LATE PENALTIES TO ADJ

repaired line under home
219.54BILLED GALLONS/COST 18,980

6,000 83.38AVG GALLONS/BILL
25.96LEAK GALLONS/PURCH C 12,980

109.34PAY (avg+leak cost)
110.20WRITE OFF (billed-avg-purch cost)

0.00 110.20LATE PENALTIES TO ADJ

repaired leak at home
549.14BILLED GALLONS/COST 50,400
522.07BILLED GALLONS/COST 47,820

41.42AVG GALLONS/BILL 2,000
96.80LEAK GALLONS/PURCH C 48,400
91.64LEAK GALLONS/PURCH C 45,820

271.28PAY (avg+leak cost)
799.93WRITE OFF (billed-avg-purch cost)

835.9336.00LATE PENALTIES TO ADJ

one time adj; no fault to customer
425.77BILLED GALLONS/COST 38,640

2,000 41.42AVG GALLONS/BILL
73.28LEAK GALLONS/PURCH C 36,640

114.70PAY (avg+leak cost)
396.70WRITE OFF (billed-avg-purch cost)

0.00LATE PENALTIES TO ADJ
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38,640 575.64SEWER
AVG SEWER/BILL 2,000 33.00
LEAK SWR ADJ 36,640 542.64

33.00SWR PAY (AVG-LEAK)
SWR WRITE OFF 542.64
SWR PENALTIES TO ADJ 0.00 939.34

repaired leaking toilet
BILLED GALLONS/COST 134.3610,860
AVG GALLONS/BILL 2,000 41.42
LEAK GALLONS/PURCH C 8,860 17.72
PAY (avg+leak cost) 59.14
WRITE OFF (billed-avg-purch cost) 75.22
LATE PENALTIES TO ADJ 0.00

10,860 164.22SEWER
AVG SEWER/BILL 2,000 33.00

131.22LEAK SWR ADJ 8,860
SWR PAY (AVG-LEAK) 33.00

131.22SWR WRITE OFF
SWR PENALTIES TO ADJ 0.00 206.44

repaired broken line between meter and home
BILLED GALLONS/COST 783.4872,740
BILLED GALLONS/COST 16,270 191.11
AVG GALLONS/BILL 5,000 72.89
LEAK GALLONS/PURCH C 67,740 135.48
LEAK GALLONS/PURCH C 11,270 22.54
PAY (avg+leak cost) 303.8
WRITE OFF (billed-avg-purch cost) 670.79

689.90LATE PENALTIES TO ADJ 19.11

repaired line under home; 2nd month
BILLED GALLONS/COST 19,260 222.48
AVG GALLONS/BILL 2,000 41.42
LEAK GALLONS/PURCH C 17,260 34.52

75.94PAY (avg+leak cost)
146.54WRITE OFF (billed-avg-purch cost)

LATE PENALTIES TO ADJ 0.00 146.54

repaired leak at regulator
BILLED GALLONS/COST 70,930 764.50
BILLED GALLONS/COST 208.7417,950
AVG GALLONS/BILL 72.895,000
LEAK GALLONS/PURCH C 65,930 131.86
LEAK GALLONS/PURCH C 12,950 25.90
PAY (avg+leak cost) 303.54
WRITE OFF (billed-avg-purch cost) 669.70
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669.700.00LATE PENALTIES TO ADJ

repaired broken line under ground
BILLED GALLONS/COST 45,860 501.51
BILLED GALLONS/COST 39,350 433.22
AVG GALLONS/BILL 5,000 72.89

81.72LEAK GALLONS/PURCH C 40,860
68.70LEAK GALLONS/PURCH C 34,350

PAY (avg+leak cost) 296.2
WRITE OFF (billed-avg-purch cost) 638.53

638.53LATE PENALTIES TO ADJ 0.00
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MEETING AGENDA
PROGRESS MTG #57

MARTIN COUNTY WATER DISTRICT
MARTIN COUNTY, KENTUCKY

September 10, 2024engineering

Via Teams
3:30 PM
Announcement of Those Present

LOCATION:
TIME:
Present:

SUMMARY OF PROJECT FUNDING:
Source Associated Project(s)

A,B,C
Amount

$3,450,000
$1,869,718
$1,200,000
$2,000,000
$1,201,000
$1,500,000
$11,220,718

AMLER (2017)
COE 531 Partnership (25% Match)
ARC Grant
AMLER (2018)
FEMA/STATE
COE 531 Partnership
TOTAL GRANT

B,C
D
E
K
B

RWI&WTP IMPROVEMENTS
1. The WTP and RWI sites were surveyed.
2. Basins were documented for condition assessment.
3. The Preliminary Engineering Report for the project was completed and

distributed.
4. The Phase I Environmental Site Assessment required by the Corps of

Engineers was completed and submitted.
5. Vendor proposals for replacement equipment were requested and reviewed.
6. Plans and specifications were developed.
7. Project mapping for NEPA purposes was submitted to AML on February 6,

2020.
8. Project description and Opinion of Probable Construction Costs were

submitted to AML on February17, 2020.
9. Project was submitted for DOW review on March13, 2020. DOW

Construction Permit issued on June 3, 2020.
10. Project was submitted for a COE 4345 Permit Application review on March

20, 2020. Permit was issued on June 8, 2020.
11. The AML Authorization to Proceed was granted on July 31, 2020.
12. The Project was submitted to DOW for a Permit to Construct Along or Across

a Stream on April14, 2020. The DOW requested a public notice be run in the

Page 1 of 11
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Mountain Citizen newspaper. The notice ran on June 24th, July1st and July
8th. The period for public comments or objections related to the project ran
through July 29th. The permit was issued on August 13, 2020.

13. Project was submitted to Corps of Engineers for Plan and Specification
Review March 20, 2020. Corps provided review comments on April 28, 2020.

Final plans and specifications including all electrical and structural
components of the project were forwarded to the Corps of Engineers for final
review during the week of July 13th. The Corps of Engineers completed its
review of the final plans / specifications including die opinion of probable
cost and certified the package.

14. The Corps of Engineers advertised the Draft Environmental Assessment
(DEA) and Finding of No Significant Impact (FONSI) for the project on
August 4, 2020 for the 30-day public comment period. KY SHPO requested
further consultation. The FONSI was issued October 29, 2020.

15. Project was sent out for bidding on November 11, 2020.
16. A pre-bid meeting for interested contractors was held @1:00 p.m. on

December1, 2020.
17. Bids for the project were originally received on December 15, 2020 at1:00

p.m. Only one bid was received (submitted by Pace Contracting). The
project bid was in excess of the available funds.

18. The project was rebid.
19. Bids for the project rebid were opened on April13th at1:00 p.m. at the office

of the Big Sandy Area Development District. There were four plan holders
for the rebid. Only one bid was received (submitted by Pace Contracting).

20. The bid submitted by Pace was $3,858,387.00.
21. The base bid of $3,858,387.00 submitted compares to a base bid of

$3,396,220.00 submitted by Pace in December 2020. The difference was
$462,167.00 between the bids.

22. The combined base bids for the RWI/WTP Project and Water Line
Replacement in the Beauty/Lovely Project exceeded the funds available for
construction activities. Given the grave condition of the Raw Water Intake
and Water Treatment Plant, the MCWD took the following actions:

A. Deferred the construction of the Water Line Replacement in the Beauty
/ Lovely area until a later date and use the funds budgeted for this
project for construction of the RWI/WTP Project.

B. Continued submitting funding requests in an effort to obtain funding
to construct the Water Line Replacement Project in the Beauty /
Lovely area as soon as possible.

Page 2 of 11
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C. Awarded the Raw Water Intake / Water Treatment Plant Project to
Pace Contracting based on tire base bid received with the deletions
outlined in Table1.

TABLE1
AMOUNTPRIORITYDESCRIPTION

TO
ADD BACK

$3,858,387.00N/ABase Bid submitted by Pace Contracting, Inc.
$ (175,000.00)Delete - Backup Generator 1
$ (31,818.00)Delete - Roof Replacement over Garage 2
$ (11,143.00)Delete - 60' & 20' Sections of 10-Inch Pipe 3
$ (20,000.00)Delete - Cash Allowance for Second Trailer 4
$ (10,000.00)N/ADelete - Temporary Piping
$ (17,000.00)N/ AChange - Augur Cast Piles to Micro Piles
$ (20,000.00)N/ AChange - Buried Conduit from Rigid to PVC
$ (50,000.00)N/ AReduce - Pace Markup
$ (50,000.00)N/AReduce - Various Unit Price Items
$ 3,473,426.00TOTAL AWARD AMOUNT

23. A letter awarding the project to Pace under the conditions outlined in Table1
and subject to concurrence of all the state and federal agencies was sent to
Pace on July 9> 2021.

24. Authorization to Proceed was received from AML on September1, 2021. The
USACE had previously granted approval.

25. Executed contract books and bonds were received from Pace on September 8,
2021.

26. A preconstruction meeting was held on September 22, 2021 at the offices of
the Big Sandy Area Development District.

27. Contract books were signed and dated by the Big Sandy Area Development
District at the preconstruction meeting.

28. A Notice to Proceed (NTP) was issued at the preconstruction meeting. The
contract required the contractor be given ten days from the issuance of the
NTP before the contract time started.

29. The Contract time began on October 4, 2021.
30. Generator start-up and training have been performed.
31. Programming of Treatment Unit1has been performed.

Since our last meeting—
32. Pace, Alliance and Bell are continuing to meeting weekly in an effort to get

the project wrapped up as soon as possible.
33. Unit1continues to run and produce water.
34. The bearings in Unit 3 have been replaced.
35. Tube Settler Supports and Tube Settler Modules have been installed in Unit 3.
36. The terminal block on the motor mixer in Unit1has been replaced.

Page 3 of 11
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37. Pace brought Allied Pumps in on their side to assist in the installation of the
raw water intake. After several discussions, Pace has been advised to
proceed with utilizing the floating intake as originally outlined in the project
bid documents.

38. The only item remaining is to bring the pump online at the raw water intake.

WARFIELD AREA LINE IMPROVEMENTS
1. Bell was able to locate several sets of As-Built Drawings of the water

distribution system. Bell scanned copies of all plan sets and returned to
MCWD with digital copies of plan sets for MCWD future use.

2. Bell and MCWD personnel have been in the field multiple times locating
existing lines, surveying existing meters, valves and fire hydrants and
determining routing of new water lines.

3. Location of features affecting alignment of the waterline have been
completed.

4. The Phase I Environmental Site Assessment required by the Corps of
Engineers was completed and submitted.

5. Plans and specifications have been developed.
6. Project mapping for NEPA purposes was submitted to AML on February 10,

2020.

7. Project description and Opinion of Probable Construction Costs were
submitted to AML on February17, 2020.

8. Project was submitted for DOW review on March13, 2020. DOW
Construction Permit was issued on April 27, 2020.

9. Project submitted to Corps of Engineers Plan and Specification Review March
20, 2020. Corps provided review comments on April 28, 2020. Bell
responded to comments and resubmitted plans/specifications on May 7,
2020. The Corps of Engineers completed its review of the final plans /
specifications including the opinion of probable cost and certified the
package.

10. Project was submitted to KYTC on April 6, 2020 for review. KYTC
Encroachment Permit was issued on May 13, 2020.

11. Submitted to DOW for Permit to Construct Along or Across a Stream April
14, 2020. The permit was issued on June17, 2020.

12. The AML Authorization to Proceed was granted on July 31, 2020.
13. The Corps of Engineers advertised the Draft Environmental Assessment

(DEA) and Finding of No Significant Impact (FONSI) for the project on
August 4, 2020 for the 30-day public comment period. KY SHPO requested
further consultation. The FONSI was issued October 29, 2020.

14. Project was sent out for bidding on November 11, 2020.
15. A pre-bid meeting for interested contractors was held @ 11:00 a.m. on

December1, 2020.

B.
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16. Bids for the project were originally received on December 15, 2020 at11:00
a.m. Five bids were received.

17. The project was rebid.
18. Bids for the project rebid were opened on March 30- 2021 at11:00 a.m. at tire

office of the Big Sandy Area Development District. There were six plan
holders for the rebid. Three bids were received (BP Pipeline, Buchannan
Contracting, and Concurs, LLC).

19. The low bid was submitted by Conhurst with a base bid of $910,810.00 and a
total bid with alternate of $1,744,066.00.

20. $1.5M in additional project funding through the Corps of Engineers is
available for the project. Changes have been made to the plans in order to
better align the proposed scope with available funds. The revised plans have
been reviewed with representatives of Alliance.

21. Locations of new valves in the Warfield area, a tie-in of the line along
Firehouse Lane to Route 282, and valving in the Groundhog Lane area on
both the sideline/mainline have been added.

22. Permission to bid the project has been received from the Corps of Engineers.
23. The project was advertised for bidding through both the local paper

(December) and Lynn Imaging (November and December). A total of eight
(8) Contractors picked up project plans.

24. Bids were opened on December 20, 2023. The low bid was determined by the
base bid (Collins Creek). Only Collins Creek was awarded for construction.

25. The District accepted the bid submitted by Boca Enterprises and awarded the
job to Boca.

26. Contract books have been executed.
27. A pre-construction conference was held on May 29th.
28. Work began on July1st. The Contractor has completed laying all the 3" and

6" mainline. They began setting new meter boxes yesterday and as of this
morning had set five.

WATER SYSTEM HYDRAULIC MODELING
1. Document is required by PSC
2. Bell has completed field review of RWI, WTP, Storage Tanks, Pumping

Stations and PRV's.
3. Bell & UK met in Martin County on June 21, 2019 to coordinate collection of

field data the week of July 8, 2019. This effort was for calibration of the
Hydraulic Model.

4. UK professors and 3students traveled to Martin County on July 8, 2019 to
begin effort of collecting field data (pressures and flows) at key points
throughout the water distribution system. Bell had a team of four individuals
that were to join the UK team on July 10, 2019; however, MCWD had some
major line breaks on July 9, 2019 and were unable to recover water supply
during the week to allow flowing water from hydrants.

C.
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5. The effort to collect flow data was rescheduled for August 6 and 7, 2019,
however, on August 5, 2019 MCWD has a failure of a PRV which would not
allow the flowing of the hydrants.

6. The collection of the field data was rescheduled and occurred on August 14
and 15, 2019.

7. Field data has been reviewed. UK returned to the field in an effort to repeat
two tests for the Hazen Williams coefficient that appeared suspect.

8. Money is in place to pay for the Hydraulic Model through AML 2017 Grant.
OSM refused to allow for payment of tire CIP through the 2018 Grant. The
funds associated with that have been realigned toward additional waterline
replacement.

9. UK delivered testing forms to Bell.
10. PRVs, tanks, lines, etc. have been input into the model.
11. Alliance Resources provided usage data and address information for each

customer to effectively distribute demand throughout the system.
12. Model was calibrated using field collected data.
13. Bell has been working with UK to coordinate modeling efforts.
14. A Zoom meeting was held between the Kentucky Division of Water,

University of Kentucky and Bell on July1, 2020 to discuss the modeling. A
second Zoom meeting was held on July 7, 2020 between UK and Bell to
further discuss items that are needed.

15. Data has been shared between UK and Bell.
16. A trip to obtain additional field data was made in mid-July 2020.
17. The hydraulic model is operational and has been checked against previously

recorded field observations. The results being output by the model are
consistent with the observations obtained in the field.

18. Bell and UK are sharing model information.
19. It was discussed that the proposed Capital Improvement Plan had been

deleted from the project due to OSM declining to allow funds to be used for
this purpose. See Item 8 above.

ARC WATERLINE REPLACEMNT/TELEMETRY PROJECT
1. Bell received the signed contract on August 2, 2019.
2. Bell and MCWD personnel have been in the field multiple times locating

existing lines, surveying existing meters, valves and fire hydrants and
determining routing of new water lines.

3. Location of all features affecting alignment of the waterline has been
completed including gas lines.

4. Plans and specifications have been developed.
5. Project was submitted for DOW review on March 27, 2020. DOW

Construction Permit issued April 27, 2020.

D.
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6. Project was submitted to KYTC on April 6, 2020 for review. KYTC
Encroachment Permit was issued April 24, 2020.

7. Bids for the project were opened on May 29, 2020. Three bids were received
for the project. The low bid in the amount of $390,725.00 was submitted by
Boca Enterprises, Inc.

8. A conversation was held with DLG representative on June 8, 2020 concerning
using the remaining funds to continue laying additional mainline & service
lines, along with, installing new meters in the Lovely area. ARC approved
allowing the funds to be used to replace additional mainline, service line and
water meters.

9. Issues were resolved with the Contractor concerning contract time associated
with the additional construction activities.

10. The Contract has been executed and the Contractor has submitted the
required performance and payment bonds.

11. A preconstruction meeting was held on September 9, 2020 at the offices of
Alliance Water Resources.

12. Project construction was completed.
13. Record Drawings have been forwarded to the MCWD. Bell received the final

singed Contractor pay request, the release of liens and claims and consent of
surety. This information was forwarded on to the District and Big Sandy
Area Development District for execution and processing.

14. The original project is closed.
15. There is $85,832 in unspent funds from this project. The district is adding

telemetry to the KY 292 Pumping Station and KY 292 South Tank with these
funds. This will allow the district to monitor tank levels and water usage
remotely and respond in a timely manner to breaks in the line.

16. Bids were received for the telemetry on October 26th. The single bid received
was submitted by Microcomm in the amount of $47,246.00. Microcomm
equipment is currently what the District utilizes and it was a contract
requirement that the equipment supplied maintain continuity of the
telemetry system.

17. Project was awarded to Microcomm.
18. The Contract for the project was executed by the District and Microcomm.
19. Microcomm has been onsite twice installing equipment. They should be back

within the next two weeks to complete the work.

OTTO BROWN PUMP STATION AND LINE REPLACEMENT PROJECT
1. Project budget was revised and sent to AML on September 19, 2019.
2. The Memorandum of Agreement between AML and BSADD was signed by

BSADD on September 25th. The MOA was signed by AML on October1,
2019.

E.
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3. A contract for engineering services has been executed by the Big Sandy Area
Development District.

4. Bell and MCWD personnel went to the field to review potential tank and
pump station sites.

5. Tire Preliminary Engineering Report for the project is complete and has been
distributed.

6. Plans have been prepared for the 250,000-gallon water storage tank.
7. Bell, Alliance and MCWD coordinated with the mineral lease holder and the

surface owner concerning location of the proposed tank and pump station.
BSADD, Bell and Alliance representatives met with the property owner on
January 30, 2020.

8. On March 3rd, the property owner advised most of the property is permitted
with only a phase one bond release.

9. Bell and Alliance met on-site with the property owner on May 5, 2020 and
permission to move forward was granted.

10. The site was surveyed on May 27, 2020 and topographic mapping was
developed.

11. At the request of the MCWD, work on this project was previously paused.
12. A request was submitted to AML asking that the project scope be revised.

Components that would remain in the project include:
• Upgrade of the existing Davella Pumping Station
• Construction of a Master Meter
• Construction of a Booster Chlorination System

Proposed revised scope components:
• Relocate the proposed Pump Station so that it replaces the existing

Otto Brown Station. This station is beyond its useful life and
subject to confined space constraints.

• Replace existing waterline in the vicinity of the Otto Brown Station
that is subject to leaks.

• Provide Modifications to the Middle Fork Tank rather than
construct a new tank.

13. The request was approved by OSM.
14. Replacement water lines have been designed and reviewed with Alliance.

The New Otto Brown Station has been designed and reviewed with Alliance.
It will be built near the existing station. New station will be above ground
concrete block structure in order to eliminate confined space issues. Final
revisions have been made and a final bid form has been assembled. The
Division of Water submittal is being prepared. Plans will be submitted to
AML this week.

Page 8 of 11
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WATER LINE RELOCATION HUNTER'S LANE
1. Met on-site with Bizzack Construction, Alliance Water Resources and

representatives of other utilities.
2. A scope of work for tire project has been developed.
3. Project is on hold.

F.

KY 908 GUARDRAIL PROJECT
1. Met on-site with KYTC multiple times.
2. KYTC has advised additional funds have been requested to perform this

work. They will release the project for design when those funds are
approved.

G.

H. SESTER BRANCH UTILITY RELOCATION
1. The project is currendy out for bid.

REPLACE BRIDGE ON KY 40 OVER BUCK CREEK
1. Met with KYTC to review proposed work. Both Engineering and

construction related costs will be paid by KYTC.
2. Received roadway plans from KYTC.
3. Bell is preparing the new waterline alignment.

I.

HIGH SCHOOL PUMP STATION CHECK VALVE
1. Project to move forward when funded. An updated project cost has been

provided to Alliance.

J-

FEMA BACKUP GENERATOR PROJECT
1. FEMA funded a project that includes the following:

• One Generator to operate 750-HP VFD Controlled RWI Pump
• Two Generators to operate 60-HP VFD Controlled Pumping Stations

2 The district received a letter in April from FEMA advising of award in the
amount of $1,140,300.

3. Project design is ongoing tracking toward completion when interim project
funding is secured.

K.

KY 292 UTILITY RELOCATION
1. Representatives of KYTC, Alliance and Bell Engineering met onsite to discuss

the project.
2. Bell has been onsite to survey the property.
3. Bell prepared relocation plans and reviewed with Alliance.
4. An Opinion of Construction Cost, relocation plans and proposed engineering

contract were all sent to KYTC.
5. KYTC sent Notice to Proceed with final design on February 2nd.

L.
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6. Project should go out for bid within the next week.

TURKEY TANK REHABILITATION
1. Bell finalized and forwarded an opinion of probable cost to rehabilitate the

Turkey Tank. The District has been advised it will receive funding for this
project. Bell has prepared a contract for engineering services.

N.

COUNTYWIDE METER REPLACEMENT PROJECT
1. Project would replace all meters (residential and commercial) in the Martin

County Water District system. The District has been advised it will receive
funding for this project. Bell has prepared a contract for engineering services.

T.

SPICY MOUNTAIN WATER EXTENSION
1. An opinion of probable project cost for delivery of water from the Johnosn

County side of the Mountain along with an interconnect with Johnson County
has been prepared. A revised project profile has also been submitted to the
ADD.

M.

O. INEZ UTILITY REPLACEMENT
1. Met to discuss options for replacing the utilities in Inez. Since the streets will

be torn up to replace these utilities, we are attempting to incorporate some
economic development components as the streets are built back. These could
include wayfinding signs, trails, parks, pavilions and streetscape
improvements. Bell has finalized a contract for preliminary work that will
and forwarded it to the Martin County Water District for consideration. The
district has forwarded it to the City of Inez and Martin County Fiscal Court for
consideration.

40E WATER IMPROVEMENT PROJECT
1. Project would remove existing water connections from a waterline that is

leaking and move them to a 10" parallel line. The leaking line would then be
removed from service. An opinion of probable project cost has been prepared,
entered into the KIA portal and forwarded to AML for funding consideration.
An updated project cost was prepared at the request of AML.

P.

COLDWATER WATER IMPROVEMENT PROJECT
1. Project would replace the existing waterline, service line and meters in the

Coldwater area. An opinion of probable project cost has been prepared,
entered into the KIA portal and forwarded to AML for funding consideration.

Q.

OLD ROUTE 3 WATER IMPROVEMENT PROJECT
1. Project would replace the existing waterline, service line and meters in the Old

Route 3 area of the county. An opinion of probable project cost has been
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prepared, entered into the KIA portal and forwarded to AML for funding
consideration.

WATER IMPROVEMENT PROJECT BETWEEN WTP AND TURKEY TANK
1. Project would replace the existing waterline, service line and meters between

the WTP and the Turkey Tank. An opinion of probable project cost has been
prepared, entered into the KIA portal and forwarded to AML for funding
consideration.

S.

U. PREPARED OPINION OF PROBABLE PROJECT COSTS FOR THE
FOLLOWING PROJECTS

• Bell has prepared two different scopes for the project with associated
opinions of probable project cost. ADD intends to prepare an AMLER
grant application.

• An updated project cost was prepared at the request of the Martin County
Water District.

• Distribution Building and Pipe Yard
• 292 Booster Station and Water Line Replacement
• Big Elk Water Line Replacement and Booster Station Rehabilitation
• Buffalo Horn Water Line Replacement and Booster Pump Station

Rehabilitation
• 645 Water Line Replacement and Booster Station Rehabilitation
• Wolf Creek/Pigeon Roost Water Line Replacement
• Meathouse Water Line Replacement and Booster Station Rehabilitation
• Hode Water Line Replacement
• Cassell Branch Water Line Replacement and Booster Pump Station

Rehabilitation
• Creek Crossing Replacement Project
• Valve Insertion Project
• Big Lick Water Line Replacement and Booster Station Rehabilitation
• Peter Cave Water Line Replacement and Booster Pump Station Rehab
• Kermit Water Line Connection
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MARTIN COUNTY WATER DISTRICT 5 YEAR CAPITAL ITEMS
CONSTRUCTION

YEAR COST FUNDING SOURCE COMMENTSCAPITAL PROJECTS IN GRANT PROCESS Pnum PRIORITY GRANT PORTAL YEAR

MOVING TO *.E.V£R 12’ J '.E
AND ELIMINATING OLD 6" LINE THAT IS BELIEVED
TO BE LEAKING

IN GRANT PORTAL$ 975.0001 2023RT 40E - WATER IMPROVEMENT PROJECT WX21159019

k&PLAtilNG LlNfc IME WAltK PLANT TO
THE TURKEY TANK THIS LINE HAS HAD
MULTIPLE LEAKS OVER THE YEARS AND IS A
CRITICAL POINT FOR A LARGE SERVICE AREA IN
THE SYSTEM

S 6,822,000 IN GRANT PORTALWX21159026 20232TURKEY WATER LINE REPLACEMENT

TD 4 WATs« UNftii -N i-!:SAMt *>itA Wi' f
MANY WEAK POINTSIN GRANT PORTALS 6.419,0002023COLDWATER LINE REPLACEMENT WX21159023 2
T«-IS P5&J6C W'U =6 - tU A5 FARI C;

A LARGER PROJECT CURRENTLY UNDERWAY
RAKE DRIVE BEARING IS OUT

S 250.000 AML2020 2023WATER PLANT CLARIFIER III REHAB 1

TANK Z CrNEC1 OLJcS- AND' •'Hr
WORST CONDITION IN OUR SYSTEMIN GRANT PORTALSWX21159025 2023 681,000TURKEY STORAGE TANK REHAB 1

Project 113-19-03
S 1,260,658 AML EXISTING PROJECT BIDDING SOONWX21159006 2019Replace Existing Mainline. Water Meters, Service Line. Valves & 3

Hydrants in the Warfield Area
“EPLACING r AUNG UNDiWoRCUND BCCS'E-.
GTATION IN THE SYSTEM TO ASSIST IN
PROVIDING WATER TO THE AIRPORT PRISON
AND DAVELL4 REGION

1
750 0002019 Scope changed 2022 SProjects 113-19-05 & 113-19-06

Rehabilitation ot Otto Brown Booster Station, Lne replacement to Middlefork
Tank.Upgrade of Davella Booster Station

WILL BE GENERATOR AT JOE AND 40W BOOSTER
STATIONS AND THE RAW WATER INTAKE

1.320.000 FEMA2022 SWX21159015 1FEMA BACKUP GENERATOR PROJECT

RtDUCh WAltK LOSS tri- tClCIN<-T IN

OPERATIONS AND ELIMINATION OF HUMAN
ERROR IN METER READING

IN GRANT PORTAL2,000.000$1 2023METER REPLACEMENT PROJECT WX21159013

ENABLE 7 D i L - R i C T TJ uJb Ins ** «Gh
SCHOOL TANK TO PROVIDE WATER TO OTHER
AREAS OF THE SYSTEM BESIDES THE
HIGHSCHOOL THIS PROJECT WILL REQUIRE As 81.000 002022HIGH SCHOOL PUMP STATION CHECK VALVE 1
PIT INSTALLED IN THE GROUND ALONG WITH
THE CHECK VALVE
irwiJ YtH.1 KeFLAUt iKANoMISSkON
LINE.SERVICE LINE AND METERS ALONG OLD
ROUTE 3 A LINE THAT TYPICALLY SEES A LOT
OF LINE LEAKS IT WILL INSTALL VALVES EVERY
500' FOR FUTURE LEAK DETECTION
rno afcjesl•ir :mLmnyw corviuct a v.»»d briec*Line Irrvertory as required under 40 CFR 141 04 This
project consists of a system wide Lead Service Line
<LSL) Irrvertory TNs shall include a comprehensive
rwentory of each service connection within the system

9*t*r’nm me serve* km mataraJ onboin MBS ot
the meier

IN GRANT PORTAL -
UNFUNDEDS 5,066.000 00WX21159024 2023OLD ROUTE 3 - WATER IMPROVEMENT PROJECT 1

IN GRANT PORTAL -
UNFUNDED299,250 00$3 2023MARTIN COUNTY WATER DISTRICT - LEAD SERVICE LINE INVENTORY WX21159018

1) Replacement of Trealment Unit No 2"s Sludge
Collector Drive, 2) An additional 20-Foot Section of the
10-mch DR 11 HDPE 4710 Pips and an additional 20-
Foot Section of 17" DRI HDPE Pipe 3) Paving of the
Access Rood *1the Rsw Water btska S«* 4 J
Replacement of Carbon Sleel Tube Settler Supports
with 304/304L Stainless Steel Supports 5) 60-Foot
and 20-Foot Sections of 10-inch DRfl HOPE 4710
Flanged Pipe 6) A second Pump Trailer 7) Various
Unit Price items 0) The project will replace existing
men tnes serve*kn*s.snd hydrants in an area that
has been a perpetual source of leaks and breaks for
the MCWD The project will replace approximately
14 500 LF of the mainline associated service line and
aDuurtenances

IN GRANT PORTAL -
UNFUNDED

WATER SYSTEM CONTROLS AND RAW WATER MODIFICATIONS PHASE 2.563,852 00$WX21159018 3 2022

II 30 487.760 I[TOTAL
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MARTIN COUNTY WATER DISTRICT CAPITAL ITEMS
PROJECTS NOT IN GRANT PROCESS PRIORITY COMMENTSYEAR COST

OLDEST SECTION OF THE SYSTEM CONSISTING
OF AC LINE AND OLD SERVICES 90% WATER
LOSS

1
5,318.000.00$INEZ WATER LINE AND VALVE REPLACEMENT

CURRENT STAFF USE THE WATER PLANT
PARKING LOT FOR STORAGE OF VEHICLES AND
PARTS. THE CURRENT EQUIPMENT AND
VEHICLES ARE LEFT IN THE ELEMENTS WHICH
CAUSE DAMAGE OVER TIME

3

897,000.00$DISTRIBUTION BUILDING AND PIPE YARD
BOOSTER STATION IS UNDERGROUND AND
SUBJECT TO FLOODING. ONLY 1 PUMP IS
OPERATIONAL A MASTER METER NEEDS
INSTALLED AT THE PUMP STATION FOR LEAK
DETECTION.

1

292 BOOSTER STATION AND WATER LINE REPLACEMENT $ 9,293,000.00
BOOSTER STATION IS UNDERGROUND AND
SUBJECT TO FLOODING ONLY 1 PUMP IS
OPERATIONAL A MASTER METER NEEDS
INSTALLED AT THE PUMP STATION FOR LEAK
DETECTION

2
BIG ELK WATER LINE REPLACEMENT AND BOOSTER
STATION REHABILITATION 2,433,000.00$

BOOSTER STATION IS UNDERGROUND AND
SUBJECT TO FLOODING ONLY 1 PUMP IS
OPERATIONAL AND THE CHECK VALVES HAVE
FAILED THIS AREA CURRENTLY HAS 65%
WATER LOSS AND A MASTER METER NEEDS
INSTALLED AT THE PUMP STATION FOR LEAK
DETECTION

2

BUFFALO HORN WATER LINE REPLACEMENT AND
BOOSTER STATION REHABILITATION 2,186,000.00$

BOOSTER STATION IS UNDERGROUND AND
SUBJECT TO FLOODING. THIS STATION NEEDS
EQUIPPED WITH A MASTER METER FOR LEAK
DETECTION IN THIS AREA

3645 WATER LINE REPLACEMENT AND BOOSTER STATION
REHABILITATION 1.255.000.00S

7 HE WATER LINE IN THIS AREA IS SUBJECT TO
MULTIPLE BREAKS EACH YEAR AND
CURRENTLY HAS 60% WATER LOSS NEW LINE
IN THIS AREA WITH VALVES WILL REDUCE
WATER LOSS AND AID IN LEAK DETECTION IN
OTHER LARGE PORTIONS OF THE SYSTEM

2

1.315.000.00WOLF CREEK/PIGEON ROOST WATER LINE REPLACEMENT $

THIS WATER LINE IS THE FARTHEST AWAY
FROM THE SYSTEM AND AN AREA THAT HAS
SHOWN POTENTIAL FOR DBP ISSUES THE
BOOSTER STATION ONLY HAS ONE
OPERATIONAL PUMP THAT MUST BE MANUALLY
OPERATED CAUSING OPERATIONAL ISSUES
THIS STATION IS SUBJECT TO MULTIPLE POWER
OUTAGES AND HAS NOT BACKUP POWER

3

MEATHOUSE WATER LINE REPLACEMENT AND BOOSTER
STATION REHABILITATION 7,652,000.00$

THIS AREA HAS BEEN SuBJEC I TO MULTIPLE
LEAKS IT CURRENTLY2 5,226,000.00HODE WATER LINE REPLACEMENT $
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EXISTING B6O$TLk STAVION ONLY HA3 I
FUNCTIONAL PUMP. NO TELEMETRY TO PLANT
AND NO BACK UP POWER SEVERAL HYDRAULIC
ISSUES WITH THE WATER LINES THAT HAVE
LED TO LOW PRESSURE FOR CUSTOMERS AND
MANY LEAKS

3
CASSELL BRANCH WATER LINE REPLACEMENT AND
BOOSTER STATION REHABILITATION 1,574,000.00$

STATISTICALLY tRE^K CROSSINGS CAN BE A
MAJOR AREA FOR WATER LOSS THAT IS
DIFFICULT TO FIND NEW CREEK CROSSINGS IN
STRATEGIC AREAS WOULD HELP REDUCE
WATER LOSS AND INCREASE THE LONGEVITY
OF THE SYSTEM

2

1,000,000.00CREEK CROSSING REPLACEMENT $
MANY VALVES IN THE SYSTEM ARE
INOPERABLE AND IN NEED OF REPLACEMENT
ADDITIONALLY, VAVLES ARE NEEDED FOR
CONTINUED LEAK DETECTION

2
750,000.00$VALVE INSERTION

BOTH PUMPS HAVE BEEN IN SERVICE FOR A
LONG TIME AND ARE IN MUCH NEED OF
REPLACEMENT

1
850,000.00WATER PLANT HIGH SERVICE PUMP REPLACEMENT $

S 60,000.00PASSENGER TRUCK 4X4 20241 CURRENT VEHICLES ARE INOPERABLE
CURRENT TRUCK IS OWNED BY SANITATION
DISTRICT1 2023 S 120,000.001 ton 4x4 tool truck with Hoist, Generator, and Compressor
WOULD ALLOW THE DISTRICT TO DOITS OWN
TAPS AND BORES FOR WATER LINE INSTEAD OF
CONTRACTING IT OUT

1
15,000.00$ROAD BORE MACHINE

$ 22,626.00ONLINE TURBIDIMETERS AND CONTROLLER 2 CURRENT TURBIDIMETERS ARE OBSOLETE
EXISTING BOOSTER STATION ONLY HAS 1
FUNCTIONAL PUMP NO TELEMETRY TO PLANT
AND NO BACK UP POWER SEVERAL HYDRAULIC
ISSUES WITH THE WATER LINES THAT HAVE
LED TO LOW PRESSURE FOR CUSTOMERS AND
MANY LEAKS

3
BIG LICK WATER LINE REPLACEMENT AND BOOSTER
STATION REHAB 1,877,000.00$

EXISTING BOOSTER STATION IS STRUCTURALLY
UNSOUND AND ONLY HAS 1 FUNCTIONAL PUMP
NO TELEMETRY TO PLANT AND NO BACK UP
POWER. SEVERAL HYDRAULIC ISSUES WITH
THE WATER LINES THAT HAVE LED TO LOW
PRESSURE FOR CUSTOMERS

3

PETER CAVE WATER LINE REPLACEMENT AND BOOSTER
STATION REHAB 1,457,000.00$

KERMIT WATER LINE CONNECTION

43,300,626.001HTOTAL
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MARTIN COUNTY WATER DISTRICT ANNUAL CAPITAL ITEMS
COMMENTSCOSTRECURRING PROJECTS YEAR

S 80,000.0010% METER REPLACEMENT ANNUALLY AS REQUIRED BY PSC

S 7,000.00TANK INSPECTIONS/CLEANING ANNUALLY 1 TANK PER YEAR SHOULD HAVE THEM INSPECTED EVERY 10 YEARS
ROUTINE l-Lfcb 'l MAIN I ENANCt AND CHANGE OUI NOI EUUIPMENI
EXPENSEANNUALLYVEHICLE REPLACEMENT $50,000.00

| S 137,00aMTOTAL
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EXHIBIT 4

RESOLUTION

RESOLUTION OF THE MARTIN COUNTY WATER DISTRICT
ACCEPTING THE GRANT, APPROVING THE GRANT ASSISTANCE
AGREEMENT, AUTHORIZING THE AMENDMENT OF THE MARTIN
COUNTY WATER DISTRICT’S ANNUAL BUDGET, AND AUTHORIZING
A REPRESENTATIVE TO SIGN ALL RELATED DOCUMENTS

WHEREAS, the Kentucky General Assembly has appropriated funds for
infrastructure projects in Senate Bill 36 of the 2021 Regular Session of the Kentucky
General Assembly for the Cleaner Water Program; and

WHEREAS, the Martin County Water District (the “Grantee”) has previously
determined that it is in the public interest to acquire and construct certain facilities and
improvements to the Grantee’s utility system (the “Project”); and

WHEREAS, the Grantee desires funding from the Kentucky Infrastructure
Authority (the “Authority”) for the purpose of acquisition and construction of the Project;
and

WHEREAS, in order to obtain a grant from the Cleaner Water Program for the
Project, and administered by the Authority, the Grantee is required to enter into an
assistance agreement (the “Agreement”) with the Authority.

NOW, THEREFORE, BE IT RESOLVED by the governing body of the Martin County
Water District as follows:

SECTION 1. The Grantee hereby accepts the grant award and approves the
Agreement between the Grantee and the Authority to provide the necessary funds to the
Grantee for the Project.

and any Successors-in-
Title, is hereby designated to be the Grantee’s “Authorized Official” for this Project and is
hereby directed and empowered by the Grantee to execute the Agreement, related
documents and agreements, and to otherwise act on behalf of the Grantee to effect such
grant award, and to engage a qualified Project Administrator.

SECTION 2. That

SECTION 3. That the Grantee hereby agrees and commits to include, by
amendment to its annual budget and audit process, the receipts and expenditures of
funds subject to the Agreement up to and including the date of Project closeout.

12A-1
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SECTION 4. That this resolution shall take effect at the earliest time provided by
law.

202ADOPTED on

MARTIN COUNTY WATER DISTRICT

Authorized Signatory
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CERTIFICATE OF RECORDING OFFICER

I, the undersigned, hereby certify that I am the duly qualified and acting
Secretary/Clerk of the Grantee, and that the foregoing is a full, true and correct copy of a
Resolution adopted by the governing body of said Grantee at a meeting duly held on

; and that this official action appears as a matter of
public record in the official records or journal of the Grantee; and that said meeting was
held in accordance with all applicable requirements of Kentucky law, including Sections
61.810, 61.815, 61.820 and 61.823 of the Kentucky Revised Statutes; and that a quorum
was present at the meeting; and that this official action has not been modified, amended,
revoked or repealed and is now in full force and effect.

202

IN TESTIMONY WHEREOF, witness my signature, below, on
202

Secretary/Clerk
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24KGW116
EXHIBIT 4

RESOLUTION

RESOLUTION OF THE MARTIN COUNTY WATER AND SANITATION DISTRICT
ACCEPTING THE GRANT, APPROVING THE GRANT ASSISTANCE AGREEMENT,
AUTHORIZING THE AMENDMENT OF THE MARTIN COUNTY WATER AND
SANITATION DISTRICT’S ANNUAL BUDGET, AND AUTHORIZING A
REPRESENTATIVE TO SIGN ALL RELATED DOCUMENTS

WHEREAS, the Kentucky General Assembly has appropriated funds for
infrastructure projects in House Bill 1 of the 2024 Regular Session of the Kentucky
General Assembly; and

WHEREAS, the Martin County Water and Sanitation District (the “Grantee”) has
previously determined that it is in the public interest to acquire and construct certain
facilities and improvements to the Grantee’s utility system (the “Project”); and

WHEREAS, the Grantee desires funding from the Kentucky Infrastructure
Authority (the “Authority”) for the purpose of acquisition and construction of the Project;
and

WHEREAS, in order to obtain a grant for the Project, and administered by the
Authority, the Grantee is required to enter into an assistance agreement (the
“Agreement”) with the Authority.

NOW, THEREFORE, BE IT RESOLVED by the governing body of the Martin
County Water and Sanitation District as follows:

SECTION 1. The Grantee hereby accepts the grant award and approves the Agreement
between the Grantee and the Authority to provide the necessary funds to the Grantee for
the Project.

andSECTION 2. That
Successor-in- Title, is hereby designated to be the Grantee’s “Authorized Official” for this
Project and is hereby directed and empowered by the Grantee to execute the Agreement,
related documents and agreements, and to otherwise act on behalf of the Grantee to effect
such grant award, and to engage a qualified Project Administrator.

any

SECTION 3. That the Grantee hereby agrees and commits to include, by amendment to
its annual budget and audit process, the receipts and expenditures of funds subject to the
Agreement up to and including the date of Project closeout.

12B-1
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SECTION 4. That this resolution shall take effect at the earliest time provided by
law.

ADOPTED on , 202 .

Martin Countv Water and Sanitation District

Authorized Signatory
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CERTIFICATE OF RECORDING OFFICER

I, the undersigned, hereby certify that I am the duly qualified and acting Secretary/Clerk
of the Grantee, and that the foregoing is a full, true and correct copy of a Resolution
adopted by the governing body of said Grantee at a meeting duly held on ,
202 ; and that this official action appears as a matter of public record in the official
records or journal of the Grantee; and that said meeting was held in accordance with all
applicable requirements of Kentucky law, including Sections 61.810, 61.815, 61.820 and
61.823 of the Kentucky Revised Statutes; and that a quorum was present at the meeting;
and that this official action has not been modified, amended, revoked or repealed and is
now in full force and effect.

, 202_.IN TESTIMONY WHEREOF, witness my signature, below, on

Secretary/Clerk
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EXHIBIT 4

RESOLUTION

RESOLUTION OF THE MARTIN COUNTY WATER AND SANITATION DISTRICT
ACCEPTING THE GRANT, APPROVING THE GRANT ASSISTANCE AGREEMENT,
AUTHORIZING THE AMENDMENT OF THE MARTIN COUNTY WATER AND
SANITATION DISTRICT’S ANNUAL BUDGET, AND AUTHORIZING A
REPRESENTATIVE TO SIGN ALL RELATED DOCUMENTS

WHEREAS, the Kentucky General Assembly has appropriated funds for
infrastructure projects in House Bill 1 of the 2024 Regular Session of the Kentucky
General Assembly; and

WHEREAS, the Martin County Water and Sanitation District (the “Grantee”) has
previously determined that it is in the public interest to acquire and construct certain
facilities and improvements to the Grantee’s utility system (the “Project”); and

WHEREAS, the Grantee desires funding from the Kentucky Infrastructure
Authority (the “Authority”) for the purpose of acquisition and construction of the Project;
and

WHEREAS, in order to obtain a grant for the Project, and administered by the
Authority, the Grantee is required to enter into an assistance agreement (the
“Agreement”) with the Authority.

NOW, THEREFORE, BE IT RESOLVED by the governing body of the Martin
County Water and Sanitation District as follows:

SECTION 1. The Grantee hereby accepts the grant award and approves the Agreement
between the Grantee and the Authority to provide the necessary funds to the Grantee for
the Project.

andSECTION 2. That.
Successor-in- Title, is hereby designated to be the Grantee’s “Authorized Official” for this
Project and is hereby directed and empowered by the Grantee to execute the Agreement,
related documents and agreements, and to otherwise acton behalf of the Grantee to effect
such grant award, and to engage a qualified Project Administrator.

any

SECTION 3. That the Grantee hereby agrees and commits to include, by amendment to
its annual budget and audit process, the receipts and expenditures of funds subject to the
Agreement up to and including the date of Project closeout.
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SECTION 4. That this resolution shall take effect at the earliest time provided by
law.

ADOPTED on 202 .

Martin Countv Water and Sanitation District

Authorized Signatory
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CERTIFICATE OF RECORDING OFFICER

I, the undersigned, hereby certify that I am the duly qualified and acting Secretary/Clerk
of the Grantee, and that the foregoing is a full, true and correct copy of a Resolution
adopted by the governing body of said Grantee at a meeting duly held on ,
202 ; and that this official action appears as a matter of public record in the official
records or journal of the Grantee; and that said meeting was held in accordance with all
applicable requirements of Kentucky law, including Sections 61.810, 61.815, 61.820 and
61.823 of the Kentucky Revised Statutes; and that a quorum was present at the meeting;
and that this official action has not been modified, amended, revoked or repealed and is
now in full force and effect.

202IN TESTIMONY WHEREOF, witness my signature, below, on

Secretary/Clerk
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