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June 30, 2026 

Public Service Commission 
P.C. Box 615 
Frankfort, KY 40602 

DUSTIN C. HALEY 

Re: Martin County Water District 
PSC Case No. 2020-00154 

To Whom It May Concern: 

Enclosed please find Martin County Water District's Notice of Filing an 
Information Packet for the June 30, 2026 Special Board Meeting. 

Thank you for your attention to this matter. 
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606.325.4303 - FAX 
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Public Service Commission 
P.O. Box 615 

Frankfort, KY 40602 
 

Re: Martin County Water District 

 PSC Case No. 2020-00154 
 

To Whom It May Concern: 
 
Enclosed please find Martin County Water District’s Notice of Filing an 

Information Packet for the June 30, 2026 Special Board Meeting.    
 

Thank you for your attention to this matter. 
 

 

Very truly yours, 
 

KINKEAD & STILZ, PLLC 
 

/s/ Dustin C. Haley 
 

Dustin C. Haley 
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COMMONWEALTH OF KENTUCKY 

BEFORE THE PUBLIC SERVICE COMMISSION 

In the Matter of: 

ELECTRONIC MARTIN COUNTY WATER ) 
DISTRICT MANAGEMENT AND OPERATION ) 
MONITORING PURSUANT TO KRS 278.250 ) 

NOTICE OF FILING 

********************* 

CASE NO. 2020-00154 

Comes the Martin County Water District, by counsel, and hereby gives Notice of Filing of 

the attached information packet for the Martin District Special Board meeting on June 30, 2026. 

Respectfully submitted, 

KINKEAD & STILZ, PLLC 

/s/ Dustin C. Haley 
Dustin C. Haley 
1505 Carter Avenue, P.O. Box 2008 
Ashland, KY 41105-2008 
Telephone (606) 329-1919 
Facsimile (606) 325-4303 
COUNSEL FOR MARTIN COUNTY 
WATER DISTRICT 

CERTIFICATE OF SERVICE 

This will certify that a true and correct copy of the foregoing was served via electronic filing on 
this the 30th day of June, 2026, to the following: 

Public Service Commission 
P.O. Box 615 
Frankfort, KY 40602 
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      Dustin C. Haley 

      1505 Carter Avenue, P.O. Box 2008 

      Ashland, KY 41105-2008 

                            Telephone   (606) 329-1919 

      Facsimile   (606) 325-4303 

      COUNSEL FOR MARTIN COUNTY 

      WATER DISTRICT 

 

 

CERTIFICATE OF SERVICE 

 

This will certify that a true and correct copy of the foregoing was served via electronic filing on 

this the 30th day of June, 2026, to the following: 

 

 Public Service Commission 

 P.O. Box 615 

 Frankfort, KY 40602 

 



Hon. Mary Varson Cromer 
Appalachian Citizens' Law Center, Inc. 
317 Main Street 
Whitesburg, KY 41858 

/s/ Dustin C. Haley 
Dustin C. Haley 
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Hon. Mary Varson Cromer 

 Appalachian Citizens’ Law Center, Inc. 

 317 Main Street 

 Whitesburg, KY 41858 

 

        

       /s/ Dustin C. Haley________________ 

       Dustin C. Haley 



AllilaTE IiRviSCitRCES• e 
Professional Water and Wastewater Operations 

June 26, 2026 

NOTICE TO MARTIN COUNTY WATER AND SANITATION CUSTOMERS AND 
MEMBERS OF THE PUBLIC 

RE: MARTIN COUNTY WATER AND SANITATION SPECIAL BOARD MEETING 

The Martin County Water and Sanitation District would like to inform its customers and 
members of the public of the upcoming Special Water Board Meeting scheduled for 
June 30, 2026, at 3:30 p.m., with the Sanitation Board meeting to follow immediately 
thereafter. 

Both meetings will be held in the Fiscal Courtroom on the second floor of the Martin 
County Government Center. 

Sincerely, 

MCWD 

206 South Keene Street • Columbia, MO 65201 • 573-874-8080 • Fax: 573-443-0833 • 
www.alliancewater.conn 
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Martin County Water District 

387 E. Main St. 

Phone (606) 298-3885 Inez, Kentucky 41224 

Special Meeting, Tuesday, 30 June 2026 — 3:30 p.m. 
nd 

Martin County Government Center (2 Floor) 

1) Open Meeting with Prayer and Pledge of Allegiance 

2) Call the Meeting to Order 

3) Review and Consideration to Approve Minutes 

4) Review and Consideration of Financial Reports 

5) Review and Consideration to Approve Bills 

6) Legal 
A. Board Attorney Update Board on Following: 

1) Coldwater Project FOR Agreement 
2) Old Rt 3 Phase I Project Contract's with Fahe and Prime AE 
3) RWI Case 

7) Operations 
A. Alliance Operations Report 
B. MOR 
C. Water Loss Report 
D. Leak Adjustments 

8) Capital Projects Report 
A. Current Project Updates 
B. 10 Year CIP List Updates 

Notice is hereby given that, subject to a motion duly made and adopted, the Board of Directors may hold an Executive 
Session subject to the laws of Kentucky. 
Notice is hereby given that, subject to a motion duly made and adopted, the Board of Directors may hold an Executive 
Session subject to the laws of Kentucky.  
 

Martin County Water District 
387 E. Main St.  
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1) Open Meeting with Prayer and Pledge of Allegiance  

2) Call the Meeting to Order  

3) Review and Consideration to Approve Minutes  

4) Review and Consideration of Financial Reports  
 
  

5) Review and Consideration to Approve Bills  

6) Legal  
A. Board Attorney Update Board on Following: 

1) Coldwater Project EOR Agreement 
2) Old Rt 3 Phase I Project Contract’s with Fahe and Prime AE 
3) RWI Case 

 
7) Operations  

A. Alliance Operations Report  
B. MOR  
C. Water Loss Report  
D. Leak Adjustments  

8) Capital Projects Report  
A. Current Project Updates 
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9) Other Old Business 
A. AWR Update Board on Countywide Meter Project 
B. AWR Update Board on the Flood Damage Infrastructure Repair Status, Insurance 

Claims, and Funding 
C. AWR Update Board on Filling Local Manager Position 
D. AWR Update Board on Generator Project 
E. Discuss RWI Case 

i. Consider a Motion to take Any Action 
F. Discuss Coldwater Project FOR Agreement 

i. Consider a Motion to take Any Action 
G. Discuss Old Rt 3 Phase I Project Contract's with Fahe and Prime AE 

i. Consider a Motion for Chairman to Sign Contract with Fahe 
ii. Consider a Motion for Chairman to Sign Contract with Prime AE 

10) Other New Business 
A. Consider a Motion to Elect New Officers 
B. Board Review Bid Tabulation for 40 East Water Improvement Project 

i. Consider a Motion to Award the Project Contractor for 40 East Water 
Improvement Proj ect 

C. Discuss Issues and Options for Portable Air Compressor to Complete Road Bores 
D. Discuss KY WWATERS 2027 Application 

11) Consider Motion to Convene into Closed Executive Session 

12) Consider Motion to Close Executive Session 

13) Consider Motion(s) from Executive Session 

14) Guest Speakers — Maximum of 5 Minutes 

15) Motion to Adjourn 

Notice is hereby given that, subject to a motion duly made and adopted, the Board of Directors may hold an Executive 
Session subject to the laws of Kentucky. 
Notice is hereby given that, subject to a motion duly made and adopted, the Board of Directors may hold an Executive 
Session subject to the laws of Kentucky.  
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Martin County Water District 
Regular Meeting of the Board of Directors 

May 26, 2026, Meeting Minutes 

Presiding: John Hensley 
Present: Directors:, Colby Kirk, John Hensley, Norma McCormick, Vernon Robinson, 

Dustin Haley (Attorney) 
Staff: Colby May (ROM), Tim Geraghty, Helen Proctor 

Guests: 

The Regular Meeting of the Martin County Water District was held on May 26, 2026, at 
the Martin County Government Center, at 42 East Main St (2nd Floor), Inez, Kentucky 
41224. Mr. Hensley called the meeting to order at 6:00 p.m. 

Vernon Robinson Addressed the Board 

Mr. Robinson publicly tendered his resignation from the Martin County Water and 
Sanitation District Board, and he wished the remaining members all the best. 

Consider a Motion to Convene into Closed Executive Session 

• Mr. Kirk motioned to convene into Closed Executive Session 
• Mrs. McCormick seconded the motion 
• All ayes 
• Motion carried 

Consider a Motion to Close Executive Session 

• Mrs. McCormick motioned to Close Executive Session 
• Mr. Kirk seconded the motion 
• All ayes 
• Motion carried 

• RWI Case was Discussed, No motions needed from Executive Session 

Review and Consideration of the April 28, 2026 Board Meeting minutes 

• Mr. Kirk motioned to accept the minutes 
• Mrs. McCormick seconded 
• All ayes 
• Motion carried 
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Review and Consideration of Financial Reports 

• Mr. Gerahty detailed each report as submitted 
• Mr. Kirk motioned to approve the Financial reports submitted 
• Mrs. McCormick seconded 
• All ayes 
• Motion carried 

Review and Consideration to Approve Bills 

• Mr. Kirk motioned to approve the List of Bills 
• Mrs. McCormick seconded 
• All ayes 
• Motion carried 

Legal Issues to Discuss 

• Coldwater Project EOR Agreement — Mr. Haley suggested that AWR look at the 
contract from the perspective of the Grantee or BSADDs responsibility to see how 
they mesh with how the project is ran from the District's perspective. The concern 
is that the agreement does not recognize the District as Owner, and they still have 
not offered any reason as to why the District cannot be reflected in the agreement. 
An additional concern is insurance coverage, the agreement provides that Nesbit 
Engineering is required to maintain coverage, and BSADD is required to retain 
coverage and they are to list each other as additional insurers under those policies. 
Mr. Haley requested that the Board look into whether or not they would have 
insurance coverage for projects related to BSADD's involvement (in particular the 
Coldwater Line Project), and why the Board cannot be included as additional 
insured. If they cannot, whether or not the District is otherwise covered under its 
current insurance coverage. Mr. Haley noted that since he initially looked at this 
matter, it was always his understanding that this was a proposed contract. The 
most recent version of the contract is signed by Nesbit and also by Eric Ratliff on 
behalf of BSADD, signed May 14, 2026. It is his understanding that pursuant to the 
legal binding agreement between MCWD and BSADD is that they are supposed 
to present the Board with proposed contracts including the EOR agreement, and 
that the District has the right to approve those contracts. The Board requested Mr. 
Haley look into the insurance issue, as well as the contract issue with Eric Ratliff 
with BSADD. 

• Old Rt 3 Phase I Project MOA with FAHE — still waiting on response for limitation 
of liability be tied to FAHE 

• RWI Case — was discussed in Executive Session 
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Operations Report 

• Mr. May presented the Operations Report 

Monthly MOR 

• Mr. May presented the MOR 

Water Loss Report 

• Water loss was reported at 45.72% 

Leak Adjustments 

• Mr. Kirk motioned to approve the Leak Adjustments 
• Mrs. McCormick seconded 
• All ayes 
• Motion carried 

Capital Projects Report 

• Mr. May gave current project updates 
• AWR Update Board on Countywide Meter Project — 100% residential meters 

complete, 1 remaining on commercial, 40% completion on zone meters 
• Turkey Tank Rehab — out for bid, set for June 17 
• Otto Brown BPS - 100% design, permits complete, AML reviewing, once approved 

it will be ready for bid 
• Coldwater Line Improvement Project — once contract is figured out, we can move 

forward to design phase 
• 40E - out for bid, set for June 3rd

• Telemetry Project — ready to close, Microcomm has executed all the items of final 
change order and the closing documents will be ready for Chairman after Bell puts 
their stamp on it 

• RWI — still in legal, will request Bell go thru all listed items to be prepared to move 
forward when ready to proceed with project 

• Emergency Backup Generators — on agenda 
• Old Rt 3 Phase I — MOA with AML and the District executed, Mr. Haley is working 

on MOA with FAHE, once executed we can move forward to look at EOR, kick off 
meeting scheduled with AML, FAHE, and Prime AE 

• Master Plan — no updates, will reach back out to County 
• Beauty Water Line Relocation — Prime AE is at 30% completion of design, will not 

begin until 2028 (Line relocation for bridge project at Big Elk intersection) 
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• 10 Year CIP List Updates 
• KYWwaters waiting on update 
• Brown Water Project will need to be added to portal 

Other Old Business to Discuss 

• AWR Update Board on Countywide Meter Project — total of $468,000 remaining, 
plant meters, parts for zone meters, and Dempsey pit parts will still need to be 
ordered 

• AWR Update Board on the Flood Damage Infrastructure Repair Status, Insurance 
Claims, Funding — FEMA opened back up so Old Rt 3 Waterline Repair invoice 
reimbursement in process now, Calf Creek Waterline Rehab was on hold and will 
now be pushing thru for reimbursement to District 

• Consider a Motion to Use Remaining Funds of $80,000 for Diesel and United 
Rentals for pump to offset cost the District incurs this summer 

• Mr. Kirk made the motion 
• Mrs. McCormick seconded 
• All ayes 
• Motion carried 

• AWR provide Update on Filling Local Manager Position — AWR is interviewing this 
week and hoping to have LM Position filled by next board meeting 

• AWR Update Board on Generator Project — District received the POP Extension 
that is good through September 27, 2026, generators are spec'd out with Bell, we 
should be able to make purchases on those fairly quick, we are taking guidance 
from the County and Board to move forward with this project, County has spoke 
with KYEM about future extensions to get the project moving forward 

• Consider a Motion to Pursue the Line of Credit with Martin County Fiscal Court as 
Partner and to Re-Open the Generator Project Account with First State Bank 

• Mrs. McCormick made the motion 
• Mr. Kirk seconded 
• All ayes 
• Motion carried 

Other New Business to Discuss 

• Consider a Motion to Elect New Officers 
• Motion was tabled 
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• Consider a Motion for Colby May to sign Project Certification for FEMA Project 
#825699 — Main Line Repairs 

• Mrs. McCormick made the motion 
• Mr. Kirk seconded 
• All ayes 
• Motion carried 

• Consider a Motion for Colby May to sign Project Certification for FEMA Project 
#965607 — Old Rt 3 Water Main Repair 

• Mr. Kirk made the motion 
• Mrs. McCormick seconded 
• All ayes 
• Motion carried 

• Consider a Motion to Authorize the Solicitation and Advertisement for Professional 
Engineering Services 

• Tabled until Mr. Kirk can Review 

• Consider a Motion to Add Colby May as an Authorized Signatory and to be 
Authorized to Make Changes for all Martin County Water District Bank Accounts 
at First State Bank 

• Mr. Kirk made the motion 
• Mrs. McCormick seconded 
• All ayes 
• Motion carried 

• Consider a Motion to Add Newly Appointed Board Members and Remove 
Former/Inactive Signatories for all Martin County Water District Bank Accounts at 
First State Bank 

• Mr. Kirk made the motion 
• Mrs. McCormick seconded 
• All ayes 
• Motion carried 

• Consider a Motion for Chairman to Sign Project Closeout Documents for 292 
Telemetry Project 

• Mr. Kirk made the motion 
• Mrs. McCormick seconded 
• All ayes 
• Motion carried 

Guest Speakers 
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Motion to Adjourn 

• Mrs. McCormick motioned to adjourn the meeting at 7:58 p.m. 
• Mr. Kirk seconded 
• All ayes 
• Motion Carried 

Minutes approved this day of , 2026. 

John Paul Hensley, Interim Chairman Helen Proctor, District Clerk 
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 Mrs. McCormick motioned to adjourn the meeting at 7:58 p.m. 
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Minutes approved this ____________________day of __________________, 2026. 
 
 
___________________________  _____________________________ 
John Paul Hensley, Interim Chairman  Helen Proctor, District Clerk 
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Martin County Water District 
Balance Sheets 

May 31, 2026 

ASSETS 

CURRENT ASSETS 

5/31/26 5/31/25 

Checking Account - Operations 95,507.64 115,827.86 

2031 Utility Relocation Project (9.50) 

Revenue Fund - EFT 7,118.90 11,089.13 

Debt Service Surcharge Fund 6,379.36 1,000.07 

Management Infrastructure Surcharge Fund 10,574.76 1,000.11 

Security Deposits 114,500.00 106,928.57 

Cash on Hand 900.00 900.00 

Total Cash 234,971.16 236,745.74 

Accounts Receivable 334,527.10 352,234.78 

Allowance for Doubtful Accounts (55,673.55) (45,030.14) 

Unbilled Accounts Receivable 191,749.28 118,140.00 

Inventory 15,081.59 18,489.99 

Prepaid Expenses 22,321.74 20,107.74 

Total Current Assets 742,977.32 700,688.11 

PROPERTY, PLANT, & EQUIPMENT 

Land 214,713.83 214,713.83 

Water Supply & Distribution System 29,972,572.17 29,783,231.93 

Buildings 575,263.89 575,263.89 

Equipment & Furniture 6,204,085.81 6,200,922.07 

Vehicles 302,768.45 53,980.45 

Construction Work in Progress 2,031,633.70 1,460,258.77 

Leased Assets 33,934.71 

Less: Accumulated Amortization - ROU leased asset (32,356.38) 

Less: Accumulated Depreciation (20,752,991.93) (19,993,105.05) 

Net Property, Plant, & Equipment 18,548,045.92 18,296,844.22 

RESTRICTED CASH 

Grant Fund 63.07 

Sinking Fund - 2015 Bond 19,308.86 14,978.47 

Regions Bank- 2015 Bond Fund 70,439.61 68,453.33 

KIA Sinking Fund 7,311.98 5,800.34 

Depreciation Fund 1,023.06 1,022.82 

Old Rt 3 Waterline Rehab Project 75.00 

Rt 40E Water Improvement Project 100.00 100.00 

Disaster Relief Fund 175,542.67 

Generator Project 100.00 

Accrued Interest Receivable 176.00 233.00 

Total Restricted Cash 273,977.18 90,751.03 

Total Assets $ 19,565,000.42 $ 19,088,283.36 
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5/31/26 5/31/25

ASSETS

CURRENT ASSETS
Checking Account - Operations 95,507.64$                       115,827.86$                     

2031 Utility Relocation Project (9.50)                                  -                                     

Revenue Fund - EFT 7,118.90                            11,089.13                          

Debt Service Surcharge Fund 6,379.36                            1,000.07                            

Management Infrastructure Surcharge Fund 10,574.76                          1,000.11                            

Security Deposits 114,500.00                       106,928.57                       

Cash on Hand 900.00                               900.00                               

Total Cash 234,971.16                    236,745.74                    
Accounts Receivable 334,527.10                       352,234.78                       

Allowance for Doubtful Accounts (55,673.55)                        (45,030.14)                        

Unbilled Accounts Receivable 191,749.28                       118,140.00                       

Inventory 15,081.59                          18,489.99                          

Prepaid Expenses 22,321.74                          20,107.74                          

Total Current Assets 742,977.32                    700,688.11                    

PROPERTY, PLANT, & EQUIPMENT
Land 214,713.83                       214,713.83                       

Water Supply & Distribution System 29,972,572.17                  29,783,231.93                  

Buildings 575,263.89                       575,263.89                       

Equipment & Furniture 6,204,085.81                    6,200,922.07                    

Vehicles 302,768.45                       53,980.45                          

Construction Work in Progress 2,031,633.70                    1,460,258.77                    

Leased Assets -                                     33,934.71                          

Less:  Accumulated Amortization - ROU leased asset -                                     (32,356.38)                        

Less:  Accumulated Depreciation (20,752,991.93)                 (19,993,105.05)                 

Net Property, Plant, & Equipment 18,548,045.92              18,296,844.22              

RESTRICTED CASH

Grant Fund -                                     63.07                                 

Sinking Fund - 2015 Bond 19,308.86                          14,978.47                          

Regions Bank - 2015 Bond Fund 70,439.61                          68,453.33                          

KIA Sinking Fund 7,311.98                            5,800.34                            

Depreciation Fund 1,023.06                            1,022.82                            

Old Rt 3 Waterline Rehab Project 75.00                                 -                                     

Rt 40E Water Improvement Project 100.00                               100.00                               

Disaster Relief Fund 175,542.67                       -                                     

Generator Project -                                     100.00                               

Accrued Interest Receivable 176.00                               233.00                               

Total Restricted Cash 273,977.18                    90,751.03                      

Total Assets 19,565,000.42$     19,088,283.36$     

Martin County Water District
Balance Sheets

May 31, 2026
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Martin County Water District 
Balance Sheets 

May 31, 2026 

LIABILITIES AND DISTRICT'S EQUITY 

CURRENT LIABILITIES 

5/31/26 5/31/25 

Accounts Payable $ 590,461.53 $ 534,573.21 

Sales Tax Payable 2,472.12 2,633.15 

School Tax Payable 4,219.59 6,905.20 

Current Portion of Lease Liabilities 45,705.12 6,009.53 

Long Term Debt-Current 137,589.28 78,811.24 

Accrued Interest Payable 40,495.24 23,269.70 

Customer Deposits 109,311.81 105,463.52 

Total Current Liabilities 930,254.69 757,665.55 

LONG-TERM DEBT 

Lease Liability- Rent 1,820.72 

Bonds Payable - 2015 E Current Refunding 1,385,000.00 1,455,000.00 

Lease Purchase - Magnolia 207,678.59 

Bonds Premium - 2015 E, Net of A/Amort 14,027.91 14,782.83 

Note Payable - KIA WMAF 1,171,547.12 1,239,136.40 

Current Portion of Lease Liabilities (45,705.12) (6,009.53) 

Less Current Portion of L-Term Debt (137,589.28) (78,811.24) 

Total Long-Term Debt 2,594,959.22 2,625,919.18 

Total Liabilities 3,525,213.91 3,383,584.73 

DISTRICT'S EQUITY 

Retained Earnings (Deficit) 15,784,925.02 14,429,878.43 

YTD Net Income 254,861.49 1,274,820.20 

Total District's Equity 16,039,786.51 15,704,698.63 

Total Liabilities and District's Equity $ 19,565,000.42 $ 19,088,283.36 
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5/31/26 5/31/25

Martin County Water District
Balance Sheets

May 31, 2026

LIABILITIES AND DISTRICT'S EQUITY

CURRENT LIABILITIES
Accounts Payable 590,461.53$                     534,573.21$                     

Sales Tax Payable 2,472.12                            2,633.15                            

School Tax Payable 4,219.59                            6,905.20                            

Current Portion of Lease Liabilities 45,705.12                          6,009.53                            

Long Term Debt-Current 137,589.28                       78,811.24                          

Accrued Interest Payable 40,495.24                          23,269.70                          

Customer Deposits 109,311.81                       105,463.52                       

Total Current Liabilities 930,254.69                    757,665.55                    

LONG-TERM DEBT

Lease Liability - Rent -                                     1,820.72                            

Bonds Payable - 2015 E Current Refunding 1,385,000.00                    1,455,000.00                    

Lease Purchase - Magnolia 207,678.59                       -                                     

Bonds Premium - 2015 E, Net of A/Amort 14,027.91                          14,782.83                          

Note Payable - KIA WMAF 1,171,547.12                    1,239,136.40                    

Current Portion of Lease Liabilities (45,705.12)                        (6,009.53)                          

Less Current Portion of L-Term Debt (137,589.28)                      (78,811.24)                        

Total Long-Term Debt 2,594,959.22                 2,625,919.18                 

Total Liabilities 3,525,213.91                 3,383,584.73                 

DISTRICT'S EQUITY
Retained Earnings (Deficit) 15,784,925.02                  14,429,878.43                  

YTD Net Income 254,861.49                       1,274,820.20                    

Total District's Equity 16,039,786.51              15,704,698.63              

Total Liabilities and District's Equity 19,565,000.42$     19,088,283.36$     
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Martin County Water District 
Statements of Revenues and Expenses 

Fiscal Year Jan 01 to Dec 31 

For the Month(s) Ending 

Actual vs Budget vs Prior Year 

May, 2026 

Operating Revenues 

YTD 

Annual 

Budget Actual Budget P/Yr Actual Budget P/Yr 

$ 161,102 $ 189,773 $ 180,146 Water Sales - Residential $ 877,693 $ 948,865 $ 877,748 $ 2,277,280 
33,603 36,050 32,229 Water Sales - Commercial 174,768 180,250 174,672 432,608 
38,408 35,557 34,745 Water Sales - Public Authorities 167,939 177,785 94,957 426,688 

90 27 18 Bulk Water Sales 264 135 108 324 
2,722 2,000 Connection Fees -Tap 1,000 13,610 7,000 32,672 

6,711 6,540 6,278 Late Charge Fees 30,884 32,700 33,272 78,480 
1,558 2,279 1,730 Reconnect/Meter Sets/Other Fees 9,385 11,395 11,951 27,352 
8,505 8,610 8,594 Debt Service Surcharge 42,582 43,050 42,959 103,324 

15,264 15,453 15,423 Management Infrastructure Surcharge 76,420 77,265 77,097 185,436 
1,250 Miscellaneous Income 3,922 6,250 15,000 

265,240 298,261 281,163 Total Operating Revenues 1,384,857 1,491,305 1,319,765 3,579,164 

Operating Expenses 
2 2 Water Purchased 9 9 

181,575 181,575 168,507 Management & Operations Contract 907,875 907,875 842,535 2,178,898 
(1,606) 8,936 Repair Cap Overage (13,681) 53,727 
(5,598) (9,167) Chemical Cap Overage (28,905) (3,802) 
33,713 27,083 21,779 Utilities 144,949 135,415 120,696 325,000 

5,325 6,666 2,575 Insurance 22,396 33,330 12,943 80,000 
(32) 5,000 (75,700) Repairs & Maintenance 87,710 25,000 (22,750) 60,000 

Outside Services 1,500 
3,552 11,833 8,361 Legal Expenses 23,255 59,165 15,759 142,000 

Accounting/Audit 8,375 10,000 8,250 10,000 
3,750 3,750 3,750 Bad Debts 18,750 18,750 18,750 45,000 

Bond Trustee Fees 450 500 450 500 
649 458 440 Dues 3,242 2,290 2,200 5,500 
116 417 314 Office Expense 2,422 2,085 1,858 5,000 
868 833 Rent Expense 4,365 4,165 25 10,000 

833 Regulatory Assess Fees 4,165 10,000 
147 166 106 KY 811 Services 721 830 524 2,000 

25 667 899 Miscellaneous Expenses 4,585 3,335 939 8,000 
305 334 348 Customer Deposit Interest Expense 1,177 1,670 1,312 4,000 

222,790 239,615 131,149 Total Operating Expenses 1,189,195 1,208,575 1,053,424 2,885,898 

42,450 58,646 150,015 Net Income B/4 Other Income (Expenses) 195,662 282,730 266,341 693,266 

Other Income (Expenses) 
128,873 1,063,250 515,954 Capital Contributions 387,620 5,316,250 1,350,800 12,759,000 

170 208 221 Interest Income 4,210 1,040 1,018 2,500 
(8,390) (7,500) (10,376) Interest Expense (64,945) (37,500) (29,291) (90,000) 

63 (969) (726) Amortization 315 (4,845) (3,631) (11,621) 
(67,000) (65,000) (62,083) Depreciation (268,000) (325,000) (310,417) (780,000) 
53,716 989,989 442,989 Total Other Income (Expenses) 59,200 4,949,945 1,008,479 11,879,879 

$ 96,166 $ 1,048,635 $ 593,003 Net Income (Loss) 
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$ 254,861 $ 5,232,675 $ 1,274,820 $ 12,573,145 

Actual Budget P/Yr Actual Budget P/Yr

Annual 

Budget

Operating Revenues
161,102$  189,773$      180,146$  Water Sales - Residential 877,693$   948,865$      877,748$      2,277,280$    

33,603      36,050          32,229      Water Sales - Commercial 174,768      180,250        174,672        432,608          
38,408      35,557          34,745      Water Sales - Public Authorities 167,939      177,785        94,957          426,688          

90              27                  18              Bulk Water Sales 264             135               108               324                  
-                 2,722            2,000         Connection Fees - Tap 1,000          13,610          7,000            32,672            

6,711         6,540            6,278         Late Charge Fees 30,884        32,700          33,272          78,480            
1,558         2,279            1,730         Reconnect/Meter Sets/Other Fees 9,385          11,395          11,951          27,352            
8,505         8,610            8,594         Debt Service Surcharge 42,582        43,050          42,959          103,324          

15,264      15,453          15,423      Management Infrastructure Surcharge 76,420        77,265          77,097          185,436          
-                 1,250            -                 Miscellaneous Income 3,922          6,250            -                     15,000            

265,240    298,261        281,163    Total Operating Revenues 1,384,857  1,491,305    1,319,765    3,579,164      

Operating Expenses
2                -                     2                Water Purchased 9                  -                     9                    -                       

181,575    181,575        168,507    Management & Operations Contract 907,875      907,875        842,535        2,178,898       
(1,606)       -                     8,936         Repair Cap Overage (13,681)      -                     53,727          -                       
(5,598)       -                     (9,167)       Chemical Cap Overage (28,905)      -                     (3,802)           -                       
33,713      27,083          21,779      Utilities 144,949      135,415        120,696        325,000          

5,325         6,666            2,575         Insurance 22,396        33,330          12,943          80,000            
(32)             5,000            (75,700)     Repairs & Maintenance 87,710        25,000          (22,750)         60,000            

-                 -                     -                 Outside Services 1,500          -                     -                     -                       
3,552         11,833          8,361         Legal Expenses 23,255        59,165          15,759          142,000          

-                 -                     -                 Accounting/Audit 8,375          10,000          8,250            10,000            
3,750         3,750            3,750         Bad Debts 18,750        18,750          18,750          45,000            

-                 -                     -                 Bond Trustee Fees 450             500               450               500                  
649            458               440            Dues 3,242          2,290            2,200            5,500              
116            417               314            Office Expense 2,422          2,085            1,858            5,000              
868            833               -                 Rent Expense 4,365          4,165            25                  10,000            

-                 833               -                 Regulatory Assess Fees -                  4,165            -                     10,000            
147            166               106            KY 811 Services 721             830               524               2,000              

25              667               899            Miscellaneous Expenses 4,585          3,335            939               8,000              
305            334               348            Customer Deposit Interest Expense 1,177          1,670            1,312            4,000              

222,790    239,615        131,149    Total Operating Expenses 1,189,195  1,208,575    1,053,424    2,885,898      

42,450      58,646          150,015    Net Income B/4 Other Income (Expenses) 195,662     282,730        266,341        693,266          

Other Income (Expenses)
128,873    1,063,250    515,954    Capital Contributions 387,620      5,316,250    1,350,800    12,759,000    

170            208               221            Interest Income 4,210          1,040            1,018            2,500              
(8,390)       (7,500)           (10,376)     Interest Expense (64,945)      (37,500)         (29,291)         (90,000)           

63              (969)              (726)           Amortization 315             (4,845)           (3,631)           (11,621)           
(67,000)     (65,000)         (62,083)     Depreciation (268,000)    (325,000)      (310,417)      (780,000)         
53,716      989,989        442,989    Total Other Income (Expenses) 59,200        4,949,945    1,008,479    11,879,879    

96,166$    1,048,635$  593,003$  Net Income (Loss) 254,861$   5,232,675$  1,274,820$  12,573,145$  

May, 2026 YTD

Martin County Water District
Statements of Revenues and Expenses

For the Month(s) Ending

Actual vs Budget vs Prior Year

Fiscal Year Jan 01 to Dec 31
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Martin County Water District 

Inez, KY 

Treasury Report 

Billing Charges For the Month of: 
Water Revenue 
Water Revenue-Commercial 
Water Revenue-Commercial Exempt 
Late Charges 
Sales Taxes 
Debt Service Surcharge 
School Tax 
Management Infrastructure Surcharge 
Returned Check 
Interest on Customer Deposits 
Connection Fees 
Other Miscellaneous Fees 
Deposits Applied 
Refund Checks Paid 

Total Billing Charges 

May-26 

$ 161,102.18 
33,602.74 
7,426.43 
6,710.59 
2,392.12 
8,505.32 
6,034.68 

15,264.35 
344.45 

(304.93) 

1,557.57 
(360.00) 
146.43 

242,421.93 

Gallons Billed 11,526,470 

Customers Billed 3,266 

Accounts Receivable 
Beginning Balance 
Billing Charges 
Bad Debt (Write Offs) Recoveries 
Accounts Receivable Collections 
End of Month Accounts Receivable 

May-26 
357,655.60 
242,421.93 

169.91 
(266,090.94) 
334,156.50 

Operations Account 
Beginning Balance 
Deposits 

Accounts Receivable Collections 
Accounts Receivable Collections - Pmts in EFT Revenue Account 
Sewer Billing Collections in Water Bank Acct - Due to MCS 
Customer Deposits Received 
KIA Draw for Meter Project 
KY 2031 Utility Relocation Project 
Miscellaneous Income -Tokens, MCW AEP Reimbursement fr MCS 
Prestonsburg Utilities 
Transfers from Other District Accts 

Total Deposits 

Disbursements: 
Checks Written 
Pmts made to Sanitation for A/R Collections 
Transfers to Other District Accts 
Auto Drafted Utilities 
Sales and School Tax Payments 
Magnolia Lease Payment 
ESI Tech Payment 
NSF & NSF Bank Fee 

End of Month Balance 

$ 19,577.43 

266,090.94 
(160,438.19) 

87,916.39 
1,215.00 

124,113.48 
4,760.00 

297.23 
30,981.15 

180,443.05 
535,379.05 

(251,872.96) 
(102,794.22) 
(63,287.99) 
(26,700.97) 

(9,754.34) 
(4,690.43) 

(228.99) 
(118.94) 

95,507.64 

Cash Receipts Collected To Date in: Jun-26 
Bills Submitted for Payment in: Jun-26 
Available Balance 4-4 

187,092.42 
(262,768.60) 

19,831.46 

Martin County Water District
Inez, KY

Treasury Report

May-26Billing Charges For the Month of:
161,102.18Water Revenue $          

33,602.74Water Revenue-Commercial               
7,426.43Water Revenue-Commercial Exempt                 
6,710.59Late Charges                 

Sales Taxes 2,392.12                
8,505.32Debt Service Surcharge                 

School Tax 6,034.68                
15,264.35Management Infrastructure Surcharge               

344.45Returned Check                    
(304.93)Interest on Customer Deposits                   

Connection Fees -                        
1,557.57Other Miscellaneous Fees                 
(360.00)Deposits Applied                   
146.43Refund Checks Paid                    

242,421.93Total Billing Charges $          

11,526,470Gallons Billed             

3,266Customers Billed                      

May-26Accounts Receivable
357,655.60Beginning Balance             
242,421.93Billing Charges             

169.91Bad Debt (Write Offs) Recoveries                    
(266,090.94)Accounts Receivable Collections            
334,156.50End of Month Accounts Receivable             

Operations Account
19,577.43Beginning Balance $            

Deposits
266,090.94Accounts Receivable Collections             

(160,438.19)Accounts Receivable Collections - Pmts in EFT Revenue Account            
87,916.39Sewer Billing Collections in Water Bank Acct - Due to MCS               
1,215.00Customer Deposits Received                 

124,113.48KIA Draw for Meter Project             
4,760.00KY 2031 Utility Relocation Project                 

297.23Miscellaneous Income -Tokens, MCW AEP Reimbursement fr MCS                    
30,981.15Prestonsburg Utilities               

180,443.05Transfers from Other District Accts             
535,379.05Total Deposits             

Disbursements:
(251,872.96)Checks Written            
(102,794.22)Pmts made to Sanitation for A/R Collections            
(63,287.99)Transfers to Other District Accts              
(26,700.97)Auto Drafted Utilities              

(9,754.34)Sales and School Tax Payments                
(4,690.43)Magnolia Lease Payment                

(228.99)ESI Tech Payment                   
(118.94)NSF & NSF Bank Fee                   

95,507.64End of Month Balance $            

Cash Receipts Collected To Date in: Jun-26 187,092.42            
Bills Submitted for Payment in: Jun-26 (262,768.60)           

19,831.46Available Balance               4-4



Martin County Water District 
Inez, KY 

Treasury Report 
Summary of Cash & Investments 

May 31, 2026 

Beginning 
Interest 

Earned, Net 
Bank Account Balance Deposits of Fees Payments Ending Balance 

Operations Account $ 19,577.43 535,379.05 (459,448.84) $ 95,507.64 
KY 2031 Utility Relocation Project $ 20,500.00 (9.50) (20,500.00) (9.50) 
Revenue EFT Account 19,096.16 160,438.19 (172,415.45) 7,118.90 
Debt Service Surcharge 1,078.02 8,601.27 0.07 (3,300.00) 6,379.36 
Management Infrastructure Surcharge 1,047.94 15,426.72 0.10 (5,900.00) 10,574.76 
Security Deposits 112,481.62 2,164.81 (146.43) 114,500.00 
Cash on Hand 900.00 900.00 
Total Unrestricted Cash 154,181.17 742,510.04 (9.33) (661,710.72) 234,971.16 

Restricted Cash 
ARC Grant 
Sinking Fund - 2015 Bond 18,805.01 10,800.00 (10,296.15) 19,308.86 
Regions Bank- 2015 Bond Fund 59,990.20 10,296.15 153.26 70,439.61 
KIA Bond & Interest 7,144.32 5,800.00 0.10 (5,632.44) 7,311.98 
Depreciation Reserve 1,023.04 0.02 1,023.06 
Old Rt 3 Waterline Rehab Project 75.00 75.00 
Rt 40E Water Improvement Project 100.00 48,000.00 (48,000.00) 100.00 
Disaster Relief Fund 183,979.57 6.15 (8,443.05) 175,542.67 
Generator Project 
Total Restricted Cash 271,117.14 74,896.15 159.53 (72,371.64) 273,801.18 

Total Cash & Investments $ 425,298.31 817,406.19 150.20 (734,082.36) $ 508,772.34 
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Bank Account
 Beginning 

Balance  Deposits 

 Interest 
Earned, Net 

Ending BalancePaymentsof Fees

19,577.43Operations Account $                 535,379.05                    -           (459,448.84) 95,507.64$         
-KY 2031 Utility Relocation Project $                              20,500.00               (9.50)           (20,500.00) (9.50)                   

19,096.16Revenue EFT Account                    160,438.19                    -           (172,415.45) 7,118.90             
1,078.02Debt Service Surcharge                          8,601.27                 0.07             (3,300.00) 6,379.36             
1,047.94Management Infrastructure Surcharge                        15,426.72                 0.10             (5,900.00) 10,574.76           

112,481.62Security Deposits                      2,164.81                    -                  (146.43) 114,500.00         
900.00Cash on Hand                 -                    -                 -                      900.00                

Total Unrestricted Cash           154,181.17         742,510.04               (9.33)         (661,710.72)           234,971.16 

Restricted Cash
-ARC Grant                                          -                           -   -                      

18,805.01Sinking Fund - 2015 Bond                      10,800.00                    -             (10,296.15) 19,308.86           
59,990.20Regions Bank- 2015 Bond Fund            10,296.15         153.26           -                      70,439.61           

7,144.32KIA Bond & Interest                          5,800.00                 0.10             (5,632.44) 7,311.98             
1,023.04Depreciation Reserve              -                    0.02               -                      1,023.06             

75.00Old Rt 3 Waterline Rehab Project                   -                    75.00                  
100.00Rt 40E Water Improvement Project                 48,000.00         -                 (48,000.00)         100.00                

183,979.57Disaster Relief Fund          -                    6.15               (8,443.05)           175,542.67         
Generator Project -                      -                    -                 -                      -                      
Total Restricted Cash 271,117.14         74,896.15         159.53           (72,371.64)         273,801.18         

425,298.31Total Cash & Investments 817,406.19$        150.20           (734,082.36)       508,772.34$       

Martin County Water District
Inez, KY

Treasury Report
Summary of Cash & Investments

May 31, 2026
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Martin County Water District 
Billing Summary 

Date 
Billed Gallons 

(000'S) 
Billed # of 
Customers 

Payments 
Received Revenue YTD Total 

May-26 206,062 1,137,712 11,526 3,266 266,091 

Apr-26 237,763 931,650 14,930 3,271 258,151 

Mar-26 221,333 693,887 12,792 3,270 243,656 

Feb-26 232,182 472,554 13,943 3,263 267,922 

Jan-26 240,372 240,372 14,994 3,283 254,551 

Dec-25 215,571 2,749,546 12,447 3,289 258,427 

Nov-25 218,281 2,533,974 12,701 3,303 252,444 

Oct-25 228,641 2,315,693 13,605 3,313 266,800 

Sep-25 228,136 2,087,052 13,611 3,323 274,458 

Aug-25 225,664 1,858,916 13,344 3,336 277,504 

Jul-25 251,724 1,633,253 16,000 3,340 256,971 

Jun-25 239,423 1,381,528 14,792 3,341 268,961 

May-25 231,204 1,142,105 14,050 3,319 263,451 
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PaymentsBilled # ofGallonsBilled
ReceivedCustomers(000'S)YTD TotalRevenueDate

266,0913,26611,5261,137,712206,062May-26

258,1513,27114,930931,650237,763Apr-26

243,6563,27012,792693,887221,333Mar-26

267,9223,26313,943472,554232,182Feb-26

254,5513,28314,994240,372240,372Jan-26

258,4273,28912,4472,749,546215,571Dec-25

252,4443,30312,7012,533,974218,281Nov-25

266,8003,31313,6052,315,693228,641Oct-25

274,4583,32313,6112,087,052228,136Sep-25

277,5043,33613,3441,858,916225,664Aug-25

256,9713,34016,0001,633,253251,724Jul-25

268,9613,34114,7921,381,528239,423Jun-25

263,4513,31914,0501,142,105231,204May-25

Martin County Water District
Billing Summary
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Martin County Water District 

Accounts Payable 
5/31/2026 

Current List of Bills $ 34,153.88 

Balance per aging report 544,454.28 

MCS Reimbursement Payable 50,348.63 

2026 AWR Repair Cap Overage (Refund) (42,586.00) 

Accrued Insurance for May 2026 4,090.74 

Total Accounts Payable $ 590,461.53 

List of Accruals 
Total Invoice Amt per G/L 

Vendor Amt G/L Number Code 
AEP 23,907.56 6020 23,907.56 
Big Sandy 2,078.52 6020 2,078.52 
Paintsville Utilities 66.68 6020 66.68 
NexBillPay 77.00 6080 77.00 
Mountain Water District 1.72 6000 1.72 
Kinkead & Stilz 8,022.40 6050 8,022.40 

34,153.88 

Current List of Bills 34,153.88$       

544,454.28Balance per aging report        

50,348.63MCS Reimbursement Payable          

(42,586.00)2026 AWR Repair Cap Overage (Refund)         

4,090.74Accrued Insurance for May 2026            

590,461.53Total Accounts Payable $     

List of Accruals

Vendor 
Total Invoice 

G/L NumberAmt
Amt per G/L 

Code
23,907.56AEP 23,907.566020             
2,078.52Big Sandy         6020 2,078.52              

66.68Paintsville Utilities              6020 66.68                   
77.00NexBillPay              6080 77.00                   
1.72Mountain Water District                6000 1.72                     

8,022.40Kinkead & Stilz 8,022.406050               

34,153.88            

Martin County Water District
Accounts Payable

5/31/2026
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Aged Accounts Payable 

Martin County Water District 

(Summary, aged as of May 31, 2026) 

Aged by due date. 

Meter Project 
Raw Water Intake 
KY 2031 over Buck Crk WL Reloc. Thursday, June 25, 2026 9:00 AM 

Page 1 

CLANDERSON 

Aged Overdue Amounts 

No. Name Balance Due Current Up To 30 Days 31 - 60 Days Over 60 Days 

V00005 CONSOLIDATED PIPE & SUPPLY Phone: Contact: 

Total Amount Due 11,834.50 11,834.50 -2,169.59 0.00 2,169.59 

100.00% -18.33% 0.00% 18.33% 

V00007 KENTUCKY UNDERGROUND Phone: (317) 893-1405 Contact: 

Total Amount Due 147.00 147.00 0.00 0.00 0.00 

100.00% 0.00% 0.00% 0.00% 

V00010 ALLIANCE WATER RESOURCES, INC. Phone: (573) 874-2020 Contact: 

Total Amount Due 476,857.96 0.00 294,782.96 90,787.50 91,287.50 

0.00% 61.82% 19.04% 19.14% 

V00012 XYLEM Phone: Contact: 

Total Amount Due 3,169.82 0.00 0.00 -26,098.25 29,268.07 

0.00% 0.00% ********** 923.34% 

V00022 UNITED RENTALS Phone: Contact: 

Total Amount Due 0.00 0.00 0.00 0.00 0.00 

V00024 KENTUCKY FARMERS BANK Phone: Contact: 

Total Amount Due 43,697.77 0.00 0.00 43,697.77 0.00 

0.00% 0.00% 100.00% 0.00% 

V00040 CITCO WATER Phone: Contact: 

Total Amount Due 299.20 299.20 0.00 0.00 0.00 

100.00% 0.00% 0.00% 0.00% 

V00058 JABO SUPPLY CORPORATION Phone: 304-736-8333 Contact: 

Total Amount Due 5,917.88 6,605.61 0.00 -360.99 -326.74 

111.62% 0.00% -6.10% -5.52% 

V00059 HD SUPPLY, INC dba USABLUEBOOK Phone: Contact: 

Total Amount Due 0.00 0.00 0.00 -1,670.53 1,670.53 

V00078 PRIME AE GROUP, INC. Phone: Contact: 

Total Amount Due 5,910.00 5,910.00 0.00 0.00 0.00 

100.00% 0.00% 0.00% 0.00% 

V00080 JONES OIL COMPANY, INC. Phone: Contact: 
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 Aged Overdue Amounts 

No. Name Balance Due Current Up To 30 Days 31 - 60 Days Over 60 Days

V00005 CONSOLIDATED PIPE & SUPPLY 
CO., INC.

Phone: Contact:

Total Amount Due 11,834.50 11,834.50 -2,169.59 0.00 2,169.59

100.00% -18.33% 0.00% 18.33%

V00007 KENTUCKY UNDERGROUND 
PROTECTION, INC. DBA KENTUCKY 

Phone: (317) 893-1405 Contact:

Total Amount Due 147.00 147.00 0.00 0.00 0.00

100.00% 0.00% 0.00% 0.00%

V00010 ALLIANCE WATER RESOURCES, INC. Phone: (573) 874-2020 Contact:

Total Amount Due 476,857.96 0.00 294,782.96 90,787.50 91,287.50

0.00% 61.82% 19.04% 19.14%

V00012 XYLEM Phone: Contact:

Total Amount Due 3,169.82 0.00 0.00 -26,098.25 29,268.07

0.00% 0.00% ********** 923.34%

V00022 UNITED RENTALS Phone: Contact:

Total Amount Due 0.00 0.00 0.00 0.00 0.00

V00024 KENTUCKY FARMERS BANK Phone: Contact:

Total Amount Due 43,697.77 0.00 0.00 43,697.77 0.00

0.00% 0.00% 100.00% 0.00%

V00040 CITCO WATER Phone: Contact:

Total Amount Due 299.20 299.20 0.00 0.00 0.00

100.00% 0.00% 0.00% 0.00%

V00058 JABO SUPPLY CORPORATION Phone: 304-736-8333 Contact:

Total Amount Due 5,917.88 6,605.61 0.00 -360.99 -326.74

111.62% 0.00% -6.10% -5.52%

V00059 HD SUPPLY, INC dba USABLUEBOOK Phone: Contact:

Total Amount Due 0.00 0.00 0.00 -1,670.53 1,670.53

V00078 PRIME AE GROUP, INC. Phone: Contact:

Total Amount Due 5,910.00 5,910.00 0.00 0.00 0.00

100.00% 0.00% 0.00% 0.00%

V00080 JONES OIL COMPANY, INC. Phone: Contact:

Aged by due date.

Page

(Summary, aged as of May 31, 2026)

Martin County Water District

Aged Accounts Payable Thursday, June 25, 2026 9:00 AM

CLANDERSON

1

Meter Project 
Raw Water Intake
KY 2031 over Buck Crk WL Reloc.
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Aged Accounts Payable 

Martin County Water District 

(Summary, aged as of May 31, 2026) 

Aged Overdue Amounts 

Thursday, June 25, 2026 9:00 AM 

Page 2 

CLANDERSON 

No. Name Balance Due Current Up To 30 Days 31 - 60 Days Over 60 Days 

Total Amount Due -11,402.25 0.00 0.00 0.00 -11,402.25 

0.00% 0.00% 0.00% 100.00% 

V00093 VERIZON COMMUNICATIONS Phone: Contact: 

Total Amount Due 0.00 0.00 0.00 -189.50 189.50 

V00095 ODELLS TRUCKING COMPANY LLC Phone: 304-393-3300 Contact: 

Total Amount Due 0.00 0.00 0.00 -3,000.00 3,000.00 

V00097 KINKEAD & STILZ Phone: 8592962300 Contact: 

Total Amount Due 8,022.40 8,022.40 0.00 0.00 0.00 

100.00% 0.00% 0.00% 0.00% 

Report Total Amount Due (USD) 544,454.28 32,818.71 292,613.37 103,166.00 115,856.20 

6.03% 53.74% 18.95% 21.28% 
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 Aged Overdue Amounts 

No. Name Balance Due Current Up To 30 Days 31 - 60 Days Over 60 Days

Total Amount Due -11,402.25 0.00 0.00 0.00 -11,402.25

0.00% 0.00% 0.00% 100.00%

V00093 VERIZON COMMUNICATIONS Phone: Contact:

Total Amount Due 0.00 0.00 0.00 -189.50 189.50

V00095 ODELLS TRUCKING COMPANY LLC Phone: 304-393-3300 Contact:

Total Amount Due 0.00 0.00 0.00 -3,000.00 3,000.00

V00097 KINKEAD & STILZ Phone: 8592962300 Contact:

Total Amount Due 8,022.40 8,022.40 0.00 0.00 0.00

100.00% 0.00% 0.00% 0.00%

 
Report Total Amount Due (USD) 544,454.28 32,818.71 292,613.37 103,166.00 115,856.20

6.03% 53.74% 18.95% 21.28%

Page

(Summary, aged as of May 31, 2026)

Martin County Water District

Aged Accounts Payable Thursday, June 25, 2026 9:00 AM

CLANDERSON

2
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Martin County Water District 
BANK RECONCILIATION 
Operations 

Period Ended: 31-May-26 

BANK BALANCE: 
ADD: DEPOSITS IN TRANSIT 
LESS: OUTSTANDING CHECKS 

BALANCE: 

OUTSTANDING CHECKS DETAIL: 
CHK DATE CHK# CHK DETAIL AMNT 

5/26/2026 11999 KY Underground 151.20 
5/26/2026 12000 Kinkead & Stilz 6,361.20 
5/26/2026 12001 MC Public Library 868.08 
5/26/2026 12003 Mountain Water District 1.72 
5/26/2026 12004 Verizon 94.75 
5/26/2026 12005 Big Sandy Add 5,000.00 
5/26/2026 12006 Citco 9,561.48 
5/26/2026 12007 Citco 8,443.05 
5/26/2026 12008 Consolidated Pipe 504.00 
5/26/2026 12009 Consolidated Pipe 137.25 
5/26/2026 12010 Consolidated Pipe 495.00 
5/26/2026 12011 Consolidated Pipe 545.50 
5/26/2026 12012 Consolidated Pipe 495.00 
5/26/2026 12013 Consolidated Pipe 86,208.27 
5/26/2026 12014 Consolidated Pipe 431.70 
5/26/2026 12015 FAHE 1,500.00 
5/26/2026 12016 Jabo 240.57 
5/26/2026 12017 Jabo 2,595.48 
5/26/2026 12018 Jabo 127.50 
5/26/2026 12019 Jabo 2,075.08 
5/26/2026 12020 Jabo 6,452.16 
5/26/2026 12021 Stites & Harbison 6,273.00 
5/26/2026 12022 United Rental 795.00 
5/26/2026 12023 Jabo 500.18 
5/26/2026 12024 Jabo 71.40 
5/26/2026 12025 Jabo 1,999.12 
5/26/2026 12026 Jabo 912.12 
5/26/2026 12027 Jabo 7,716.97 
5/26/2026 12028 Consolidated Pipe 3,774.99 
5/26/2026 12029 Jabo 721.87 
5/26/2026 12030 United Rental 8,003.95 

TOTAL: 163,057.59 

$258,565.23 

($163,057.59) 

$95,507.64 

4-11 

Martin County Water District
BANK RECONCILIATION
Operations 

Period Ended: 31-May-26

   

BANK BALANCE:
ADD:  DEPOSITS IN TRANSIT    
LESS:  OUTSTANDING CHECKS

BALANCE:

$258,565.23

($163,057.59)

$95,507.64

OUTSTANDING CHECKS DETAIL:
CHK DATE CHK# CHK DETAIL AMNT

5/26/2026 11999 KY Underground 151.20               
5/26/2026 12000 Kinkead & Stilz 6,361.20            
5/26/2026 12001 MC Public Library 868.08               
5/26/2026 12003 Mountain Water District 1.72                   
5/26/2026 12004 Verizon 94.75                 
5/26/2026 12005 Big Sandy Add 5,000.00            
5/26/2026 12006 Citco 9,561.48            
5/26/2026 12007 Citco 8,443.05            
5/26/2026 12008 Consolidated Pipe 504.00               
5/26/2026 12009 Consolidated Pipe 137.25               
5/26/2026 12010 Consolidated Pipe 495.00               
5/26/2026 12011 Consolidated Pipe 545.50               
5/26/2026 12012 Consolidated Pipe 495.00               
5/26/2026 12013 Consolidated Pipe 86,208.27          
5/26/2026 12014 Consolidated Pipe 431.70               
5/26/2026 12015 FAHE 1,500.00            
5/26/2026 12016 Jabo 240.57               
5/26/2026 12017 Jabo 2,595.48            
5/26/2026 12018 Jabo 127.50               
5/26/2026 12019 Jabo 2,075.08            
5/26/2026 12020 Jabo 6,452.16            
5/26/2026 12021 Stites & Harbison 6,273.00            
5/26/2026 12022 United Rental 795.00               
5/26/2026 12023 Jabo 500.18               
5/26/2026 12024 Jabo 71.40                 
5/26/2026 12025 Jabo 1,999.12            
5/26/2026 12026 Jabo 912.12               
5/26/2026 12027 Jabo 7,716.97            
5/26/2026 12028 Consolidated Pipe 3,774.99            
5/26/2026 12029 Jabo 721.87               
5/26/2026 12030 United Rental 8,003.95            

TOTAL: 163,057.59$      
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BOOK BALANCE BEGINNING OF MONTH: 
RECEIPTS: 
Incode Payments Received+ACH Pmts 
Customer Deposits Water 
Customer Deposits Sewer 
Transfers from EFT 
Transfers from Disaster Relief 
Prestonsburg Utilities 
Tokens 
Meter Project KY FINANCE KIA Draw #10 
KY 2031 Utility Relocation Project 
MCW AEP reimbursement from MCS 

$ 193,569.14 
990.00 
225.00 

$ 172,000.00 
Citco INV $ 8,443.05 

$ 30,981.15 
90.00 

$ 124,113.48 
$ 4,760.00 

207.23 

DISBURSEMENTS: 

Accounts Payable Checks 
Payments to Sanitation Fund 
Transfer to Security Deposits 
Transfer to DSS 
Transfer to MIS 
Transfer to KIA Sinking Fund 
Transfer to Sinking Fund 2015 Bond 
Transfer to Generator Project 
Paintsville Utilities (Spicy Mountain Kiosk) 
Big Sandy Rural Electric 
AEP Online Pmts (Electric) 
Dept of Revenue-KY Tax Pmt-Sales Tax 
Dept of Revenue- KY Tax Pmt- School Tax 
NSF 
NSF Bank Fee 
Transfer to KY2031 Utility Relocation Project 
ESI Tech Payment Auto Debit 

Magnolia Lease 

Prime AE Inv 

251,872.96 
102,794.22 

2,160.00 
8,601.27 

15,426.72 
5,800.00 

10,800.00 
0.00 

140.65 
2,652.76 

23,907.56
2,622.45 
7,131.89 

103.94 
15.00 

20,500.00 
228.99 

4,690.43 

$19,577.43 

535,379.05 

$459,448.84 

BOOK BALANCE END OF MONTH: 

VARIANCE 

$95,507.64 

$0.00 
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BOOK BALANCE BEGINNING OF MONTH: $19,577.43
RECEIPTS:
Incode Payments Received+ACH Pmts 193,569.14$       
Customer Deposits Water 990.00$              
Customer Deposits Sewer 225.00$              
Transfers from EFT 172,000.00$       
Transfers from Disaster Relief Citco INV 8,443.05$           
Prestonsburg Utilities 30,981.15$         
Tokens 90.00$                
Meter Project KY FINANCE KIA Draw #10 124,113.48$       
KY 2031 Utility Relocation  Project 4,760.00$           
MCW AEP reimbursement from MCS 207.23$              535,379.05$                

DISBURSEMENTS:
Accounts Payable Checks 251,872.96
Payments to Sanitation Fund 102,794.22
Transfer to Security Deposits 2,160.00
Transfer to DSS 8,601.27
Transfer to MIS 15,426.72
Transfer to KIA Sinking Fund 5,800.00
Transfer to Sinking Fund 2015 Bond 10,800.00
Transfer to Generator Project 0.00
Paintsville Utilities (Spicy Mountain Kiosk) 140.65
Big Sandy Rural Electric 2,652.76
AEP Online Pmts (Electric) 23,907.56
Dept of Revenue-KY Tax Pmt-Sales Tax 2,622.45
Dept of Revenue- KY Tax Pmt- School Tax 7,131.89
NSF 103.94
NSF Bank Fee 15.00
Transfer to KY2031 Utility Relocation Project Prime AE Inv 20,500.00
ESI Tech Payment Auto Debit 228.99

Magnolia Lease 4,690.43 $459,448.84

BOOK BALANCE END OF MONTH: $95,507.64

 VARIANCE $0.00
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Martin County Water District, Inez KY 

List of Bills for Consideration 

23-Jun-26 

Vendor 

Operations Account 
Recurring Charges 

1 AEP Electric (26 bills) Estimated 23,907.56 

2 Big Sandy RECC Electric (9 bills) Estimated 2,078.52 

3 Paintsville Utilities Electric for token (Estimated) 66.68 

4 Debt Service Surcharge (DSS) Estimated (actual collected will be paid) 8,601.34 

5 Management Inf. Surcharge (MIS) Estimated (actual collected will be paid) 15,426.82 

6 Sales tax (Estimated) 2,622.45 

7 School tax (Estimated) 7,131.89 

8 Alliance Water Resources 6/1/26-6/15/26 O&M services INV106584 90,787.50 

Alliance Water Resources Insurance Portion of Invoice June Installment 4/8 7,072.63 

10 Alliance Water Resources 6/16/26-6/30/26 O&M services INV 90,787.50 

11 Estech Systems (ESI) Phone System (May) 228.99 

12 Lease One Magnolia Vehicle Leases 4,690.43 

13 Kentucky Underground 811 Services (May) 5/31/26 147.00 

14 Kinkead & Stilz Legal Fees 4-1-26 TO 4-30-26 8,022.40 

15 Martin County Public Library Rent (June) 868.08 

16 Martin County Water District Sanitation 4/16/26 TO 5/15/26 155.34 

17 Mountain Water District Purchased Water 5/1/26 to 6/2/26 1.72 

18 NexBillPay Fees (May) 77.00 

19 Verizon Vehicle Tracking System 6/1/26 TO 6/30/26 94.75 

Subtotal Recurring Charges 262,768.60 

Nonrecurring Charges 

Description Amount 

20 

21 Citco 

22 

23 

24 

25 

26 

27 

28 

29 

30 Jones Oil 

31 Jones Oil 

32 

Alliance Water Resources Meter Project April 2026 Services 13,230.03 

INVS100320081.002 Hypo Tanks WTP 5/18/26 299.20 

Consolidated Pipe 

Core & Main 

Jabo 

Jabo 

Jabo 

Jabo 

Jabo 

Jabo 

INV KY0285735 *Meter Project 6-10-26 

INVY475633 *Meter Project 5/5/26 

INV38297 *Meter Project 5/29/26 

INV38297-01 *Meter Project 6/02/26 

INV38986 *Meter Project 6/02/26 

INV38995 *Meter Project 6/02/26 

INV39010 *Meter Project 6/02/26 

INV39206 *Meter Project 6/10/26 • 

422.35 

2,259.48 

6,605.61 

593.04 

1,073.22 

915.38 

126.63 

5,681.00 

Prime AE 

Diesel for RWI 6-5-26 

Diesel for RWI 6-10-26 

INV250724-04 KY40 over Buck Creek WL Relocation 

12,121.08 

9,474.78 

5,335.00 

Subtotal Nonrecurring Charges 58,136.80 
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Vendor Description Amount

Operations Account
Recurring Charges

1 AEP Electric (26 bills) Estimated 23,907.56
2 Big Sandy RECC Electric (9 bills) Estimated 2,078.52
3 Paintsville Utilities Electric for token (Estimated) 66.68
4 Debt Service Surcharge (DSS) Estimated (actual collected will be paid) 8,601.34                      
5 Management Inf. Surcharge (MIS) Estimated (actual collected will be paid) 15,426.82                    
6 Sales tax (Estimated) 2,622.45
7 School tax (Estimated) 7,131.89
8 Alliance Water Resources 6/1/26-6/15/26 O&M services INV106584 90,787.50

Alliance Water Resources Insurance Portion of Invoice June Installment 4/8 7,072.63
10 Alliance Water Resources 6/16/26-6/30/26 O&M services INV 90,787.50
11 Estech Systems (ESI) Phone System (May) 228.99
12 Lease One Magnolia Vehicle Leases 4,690.43
13 Kentucky Underground 811 Services (May) 5/31/26 147.00
14 Kinkead & Stilz Legal Fees 4-1-26 TO 4-30-26 8,022.40
15 Martin County Public Library Rent (June) 868.08
16 Martin County Water District Sanitation 4/16/26 TO 5/15/26 155.34
17 Mountain Water District Purchased Water 5/1/26 to 6/2/26 1.72
18 NexBillPay Fees (May) 77.00
19 Verizon Vehicle Tracking System 6/1/26 TO 6/30/26 94.75

Subtotal Recurring Charges 262,768.60

Nonrecurring Charges
20 Alliance Water Resources Meter Project April 2026 Services 13,230.03
21 Citco INVS100320081.002 Hypo Tanks WTP 5/18/26 299.20
22 Consolidated Pipe INV KY0285735 *Meter Project 6-10-26 422.35
23 Core & Main INVY475633 *Meter Project 5/5/26 2,259.48
24 Jabo INV38297 *Meter Project 5/29/26 6,605.61
25 Jabo INV38297-01 *Meter Project 6/02/26 593.04
26 Jabo INV38986 *Meter Project 6/02/26 1,073.22
27 Jabo INV38995 *Meter Project 6/02/26 915.38
28 Jabo INV39010 *Meter Project 6/02/26 126.63
29 Jabo INV39206 *Meter Project 6/10/26 5,681.00
30 Jones Oil Diesel for RWI 6-5-26 12,121.08
31 Jones Oil Diesel for RWI 6-10-26 9,474.78
32 Prime AE INV250724-04 KY40 over Buck Creek WL Relocation 5,335.00

Subtotal Nonrecurring Charges 58,136.80

Martin County Water District, Inez KY
List of Bills for Consideration

23-Jun-26
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Debt Service Funding 

1 KIA Sinking Fund 

2 Sinking Fund 2015 BOND(Regions, Rockhouse I 

3 KACo/KY Farmers/Generator Project 

Subtotal Debt Service Funding 

Monthly funding for KIA Bond/Loan Estimated 

Monthly funding for loan Estimated 

Monthly Int Pmt for Generator Project Estimated 

TOTAL OPERATIONS ACCOUNT 

Security Deposit Account 

Customer 

1 Cory Davis 

TOTAL SECURITY DEPOSIT ACCOUNT 

Transfer Amounts 

5,800.00 

10,800.00 

192.45 

16,600.00 

337,505.40 

20.89 

20.89 

Debt Service Funding Transfer Amounts

1 KIA Sinking Fund Monthly funding for KIA Bond/Loan Estimated        5,800.00

2 Sinking Fund 2015 BOND(Regions, Rockhouse Project)Monthly funding for loan Estimated 10,800.00

3 KACo/KY Farmers/Generator Project Monthly Int Pmt for Generator Project Estimated 192.45                         

16,600.00
Subtotal Debt Service Funding

TOTAL OPERATIONS ACCOUNT 337,505.40
Security Deposit Account
Customer

1 Cory Davis 20.89

TOTAL SECURITY DEPOSIT ACCOUNT 20.89
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OUR 
MISSION 

We partner 
with 

communities 
to deliver the 
finest water 

and 
wastewater 

services 
available at a 
competitive 

price. We are 
committed to 

keeping water 
safe and 

clean while 
serving 

people and 
taking care of 
communities 
with improved 

technical 
operations, 

careful 
management, 
and financial 

oversight, and 
ensured 

regulatory 
compliance. 

Alliance Water 
Resources, Inc. 

206 S. Keene 
St. Columbia, 

MO 65201 

(573) 874-8080 

0 WATER RESOURCES° 

4 lance 
Professional Water and Wastewater Operations 

Martin County Water District 

June 2026 

Administrative 

Hired new Utility Worker for Distribution open position 

Interviewed in-house candidates and outside candidates for Local Manager open 
position 

Met with Fema representatives to close out 4860DR-KY (February Disaster) 

Colby May, Erica Bogenpoh I, and Helen Proctor attended Bond Compliance 
Training 

Presented information requested to PSC for Monthly Informal Conference 

Visit with University of KY to go over the simulation they have been working on for 
customers to utilize on the District's website 

Water Treatment 

Installed new bulk tanks, day tanks, and plumbing in the WTP chlorine room 

RWI: Diesel pump was installed along with bulk fuel tank —Reservoir is full and being 
maintained at a full level 

Chain on Clarifier #2 drive was coming off sprocket due to worn teeth —
new sprocket ordered 

Water Distribution 

Fixed a total of 18 leaks in May — Estimated 2.29 MG 

Installed 6" gate valve in the tomahawk area to allow for customers in the Milo 
and Old Rt 3 area to keep water when the district has a main break on 
tomahawk 

Installed new check valve at Young BPS 

Rebuilt control valve for 40W BPS to allow for automatic control 

Rebuilt control valve in Big Elk BPS to allow for automatic control 
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June 2026 
 
Administrative 

     
    Hired new Utility Worker for Distribution open position  
 
    Interviewed in-house candidates and outside candidates for Local Manager open  
    position 
 
    Met with Fema representatives to close out 4860DR-KY (February Disaster) 
     
    Colby May, Erica Bogenpohl, and Helen Proctor attended Bond Compliance 
    Training  
 
    Presented information requested to PSC for Monthly Informal Conference 
 
    Visit with University of KY to go over the simulation they have been working on for 
    customers to utilize on the District’s website 
               

Water Treatment 
 

Installed new bulk tanks, day tanks, and plumbing in the WTP chlorine room  
 
RWI: Diesel pump was installed along with bulk fuel tank – Reservoir is full and being  
maintained at a full level 

 
    Chain on Clarifier #2 drive was coming off sprocket due to worn teeth –  

new sprocket ordered  
 

Water Distribution  
 

Fixed a total of 18 leaks in May – Estimated 2.29 MG 
 

Installed 6” gate valve in the tomahawk area to allow for customers in the Milo  
and Old Rt 3 area to keep water when the district has a main break on 
tomahawk 

 
Installed new check valve at Young BPS  

 
Rebuilt control valve for 40W BPS to allow for automatic control 

 
Rebuilt control valve in Big Elk BPS to allow for automatic control  

 

 
 

OUR 
MISSION 

 
We partner 

with  
communities 
to deliver the 
finest water 

and   
wastewater 

services 
available at a 
competitive 

price. We are 
committed to 
keeping water 

safe and 
clean while 

serving 
people and 

taking care of 
communities 
with improved 

technical 
operations, 

careful 
management, 
and financial 

oversight, and 
ensured 

regulatory 
compliance. 

 
Alliance Water 
Resources, Inc. 

                    
   

206 S. Keene 
St. Columbia, 

MO 65201  
 

(573) 874-8080 
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j anWATER REScOUReCES' 

Professional Water and Wastewater Operations 

Martin County Water District 

Treated Water to Distribution System (AVG) 11 

1., 1 
1.32

1.22

1., 
1.35 

1.2• 
1.31 

• , . 
1.1 

IL.
vsq..

Regulatory 

The Martin County Water Treatment Plant performs operational water quality monitoring to ensure 
compliance with all state and federal safe drinking water requirements, including chlorine, fluoride, iron, 
pH, manganese, solids, turbidity, and bacteriological analysis. All parameters were within compliance. 
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Regulatory 

The Martin County Water Treatment Plant performs operational water quality monitoring to ensure 
compliance with all state and federal safe drinking water requirements, including chlorine, fluoride, iron, 
pH, manganese, solids, turbidity, and bacteriological analysis. All parameters were within compliance. 
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Treated Water to Distribution System (AVG)
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0 WATER RESOURCES® 

4 lance 
Professional Water and Wastewater Operations 

Martin County Water District 

Water Plant Operation 

May 2026 

Water Pumped 

Raw Water Treated (gallons) 43,143,000 

Finished Water Treated (gallons) 38,603,000 

Total Water Metered/Billed (gallons) 11,654,000 

Total Water Pumped to Airport tank 3,815,000 

Water Plant Usage (gallons) 506,600 

Backwash Water Usage (gallons) 292,000 

Raw Water Average Daily Flow Treated (gallons) 1,391,710 

Raw Water Maximum Daily Flow Treated (gallons) 1,584,000 

Fluoride Used (lbs.) 349.37 

Chlorine Used (lbs.) 1,201.4 

Lab Tests 3,815 

Water Quality Analysis 

May 2026 

Test Routine Special Repeat 

Bacteriological 10 (Pass) 3 (Pass) 0 

Reported Minimum Limit 

Fluoride 

(Plant Sample) 

31 0.69 mg/I 
Average

0.6 mg/I 

Chlorine 

(Distribution Sample) Total- 32 
Free- 32 

Low Readings 
Total — 0.67 mg/L 
Free — 0.61 mg/L 

0.2 mg/I 
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Water Plant Operation 

May 2026 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

Water Quality Analysis 
May 2026 

 

Test Routine Special Repeat 

03 (Pass)10 (Pass)Bacteriological

  Reported Minimum Limit 

Fluoride 

(Plant Sample) 

31 0.69 mg/l 
Average 

0.6 mg/l 

Chlorine  Low Readings 0.2 mg/l 

(Distribution Sample) Total- 32 
Free- 32 

Total – 0.67 mg/L 
Free – 0.61 mg/L 

 

    

Water Pumped 

43,143,000Raw Water Treated (gallons)

38,603,000Finished Water Treated (gallons)

11,654,000Total Water Metered/Billed (gallons)

Total Water Pumped to Airport tank  3,815,000 

506,600Water Plant Usage (gallons)

292,000Backwash Water Usage (gallons)

1,391,710Raw Water Average Daily Flow Treated (gallons)

1,584,000Raw Water Maximum Daily Flow Treated (gallons)

349.37Fluoride Used (lbs.)

1,201.4Chlorine Used (lbs.)

3,815Lab Tests
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'Mee 
Professional Water and Wastewater Operations 

Martin County Water District 

Customer ,oer fice R ill est ers 

Meter Reads 3266 

Meter Sets 20 

Turn offs-Close account 13 

Taps 1 

Meter Changes 6 

Disconnects for Non-payment 26 

Boil Notices 1 

Line Locates 64 

Water Lea ks/Breaks 18 

Other/Investigates 159 
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Customer Service Request and Work Orders
Meter Reads              3266 

Meter Sets 20 

Turn offs-Close account 13 

Taps                 1 

Meter Changes 6 

Disconnects for Non-payment 26 

Boil Notices 1 

Line Locates 64 

Water Leaks/Breaks 18 

Other/Investigates               159 
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0 WATER RESOURCES® 

4 lance 
Professional Water and Wastewater Operations 

Martin County Water District 

Water Main & Service Line Breaks 

Date 
Location of Leak or Line 

Break Calculated Loss for Month 
5/1/26 528 Coldwater Rd 85,348 
5/4/26 334 Moore Br 6,565 

5/11/26 2906 Emily crk 34,139 
5/15/26 56 Hale Ave 17,070 
5/16/26 23 Webb Stepp Rd 6,565 
5/17/26 8063 New Route 3 236,349 
5/18/26 255 Ratliff Town Rd 15,757 
5/18/26 64 Sallee Rd 23,635 
5/19/26 55 Fletcher Mcginnis Ln 6,565 
5/19/26 3917 N Milo Rd 1,181,745 
5/19/26 223 Hinkle Vly 6,565 
5/19/26 3596 Hode Rd 17,070 
5/20/26 5924 Rockcastle Rd 31,513 
5/22/26 36 Lower Saltwell Rd 236,349 
5/27/26 28 Turkey Qum Br 236,349 
5/28/26 248 Ratliff Town Rd 118,174 
5/28/26 89 Justin Dr 23,635 
5/29/26 223 Hinkle V1y 6,565 

Total Gallons Lost Due to Line Breaks: 2,289,959 
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Water Main & Service Line Breaks 

 

Date 
Location of Leak or Line 

Break Calculated Loss for Month 
5/1/26 528 Coldwater Rd 85,348 
5/4/26 334 Moore Br 6,565 

5/11/26 2906 Emily crk 34,139 
5/15/26 56 Hale Ave 17,070 
5/16/26 23 Webb Stepp Rd 6,565 
5/17/26 8063 New Route 3 236,349 
5/18/26 255 Ratliff Town Rd 15,757 
5/18/26 64 Sallee Rd 23,635 
5/19/26 55 Fletcher Mcginnis Ln 6,565 
5/19/26 3917 N Milo Rd 1,181,745 
5/19/26 223 Hinkle Vly 6,565 
5/19/26 3596 Hode Rd 17,070 
5/20/26 5924 Rockcastle Rd 31,513 
5/22/26 36 Lower Saltwell Rd 236,349 
5/27/26 28 Turkey Crum Br 236,349 
5/28/26 248 Ratliff Town Rd 118,174 
5/28/26 89 Justin Dr  23,635 
5/29/26 223 Hinkle Vly 6,565 

             
Total Gallons Lost Due to Line Breaks:  2,289,959 
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0 WATER RESOURCES' 

4 lance 
Professional Water and Wastewater Operations 

Martin County Water District 

Repair Expenses Ending April 2026 

Expended 
Actual YTD Annual Budget % Budget 

/ Line Item 

Bldg. & Grounds Maintenance $1,248 $2,500 50 % 

Vehicle Maintenance $10,477 $20,000 52 % 

Water Plant Maintenance $1,574 $15,000 10 % 

Distribution System Maintenance $19,140 $100,000 19 % 

Meter Maintenance $0 $2,500 -

Street Maintenance $3,876 $10,000 39 % 

Totals $36,315 $150,000 24 % 

Chemical Expenses Ending April 2026 

Expended 
Actual YTD Annual Budget % Budget 

/ Line Item 

Sodium Bisulfite $0 $8,000 -

Sodium Hydroxide $362 $10,000 4 % 

Polymer $1,704 $3,500 48 % 

Alum (DELPAC) $8,373 $45,000 19 % 

Chlorine $8,071 $43,000 19 % 

Permanganate $962 $25,000 4 % 

Fluoride $1,051 $10,000 10 % 

Chemicals Other - Water $4,734 $18,000 26 % 

Totals $25,259 $162,500 16 % 
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Repair Expenses Ending April 2026 
 
 

 
Expended 

% BudgetAnnual BudgetActual YTD
/ Line Item 

50 %$2,500$1,248Bldg. & Grounds Maintenance
52 %$20,000$10,477Vehicle Maintenance

$15,000$1,574Water Plant Maintenance                                     10 % 
19 %$100,000$19,140Distribution System Maintenance

$2,500$0Meter Maintenance           - 
$10,000$3,876Street Maintenance        39 % 

Totals $36,315 $150,000              24 % 

 
 

Chemical Expenses Ending April 2026 
 

 
 

Expended 
% BudgetAnnual BudgetActual YTD
/ Line Item 

  Sodium Bisulfite $8,000$0          - 
4 %$10,000$362Sodium Hydroxide

48 %$3,500$1,704Polymer
19 %$45,000$8,373Alum (DELPAC)
19 %$43,000$8,071Chlorine

$25,000$962Permanganate     4 % 
10 %$10,000$1,051Fluoride
26 %$18,000$4,734Chemicals Other - Water

Totals $25,259 $162,500      16 % 
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0 WATER RESOURCES' 

4 lance 
Professional Water and Wastewater Operations 

Martin County Water District 

Notes: 

1) Building & Grounds Maintenance 
a. Kermit Western: $74.19 —Grass cutting materials 
b. Tractor Supply: $392.19 — Pressure washer 
c. R&J Building Supply: $75.00- LED Light fixture for 40W BPS 
d. R&J Building Supply: $36.49 — Cut off wheel for 292 BPS 
e. Rural King: $369.39 — Leaf blower and oil for WTP 

Total Activities: $937.26 

2) Vehicle Maintenance 
a. Hutch Chrysler: $124.01— Diagnostics & service on Unit #2 
b. Oil Changers: $82.66 —Oil Change F150 
c. Burkes Body Shop: $5,022.97 - Body work from accident (Will be removed — Insurance) 
d. Rural King: $217.01— DEF, hydraulic oil, wash bucket, and brush 
e. Capital Tire: $906.66 —Tires for sludge truck 
f. Pikeville Automotive: $128.25 — Water pump for sludge truck 
g. Advanced Auto: $28.94 — Brake fluid for sludge truck 
h. Advanced Auto: $160.01— Plugs, wires, rotor, and distributor cap for sludge truck 

Total Activities: $6,670.51 

3) Water Plant Maintenance 
a. R&J Building Supply: $85.83 — LED light for WTP 
b. SP LockNLube: $39.20 —Grease gun for clarifier 
c. O'Reilly Auto: $9.53 — Grease fittings for clarifier 
d. Evans Hardware: $27.73 — Parts to repair carbon tank fittings 
e. USA Bluebook: $(474.20)— Hot plate for lab (Returned) 
f. O'Reilly Auto: $9.53 — Grease fittings for clarifier 

Total Activities: $(302.38) 
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Notes: 

1) Building & Grounds Maintenance 
a. Kermit Western: $74.19 – Grass cutting materials 
b. Tractor Supply: $392.19 – Pressure washer 
c. R&J Building Supply: $75.00 – LED Light fixture for 40W BPS 
d. R&J Building Supply: $36.49 – Cut off wheel for 292 BPS 
e. Rural King: $369.39 – Leaf blower and oil for WTP 

 
      Total Activities: $937.26 

 
 

2) Vehicle Maintenance 
a. Hutch Chrysler: $124.01 – Diagnostics & service on Unit #2 
b. Oil Changers: $82.66 – Oil Change F150 
c. Burkes Body Shop: $5,022.97 – Body work from accident (Will be removed – Insurance) 
d. Rural King: $217.01 – DEF, hydraulic oil, wash bucket, and brush 
e. Capital Tire: $906.66 – Tires for sludge truck 
f. Pikeville Automotive: $128.25 – Water pump for sludge truck 
g. Advanced Auto: $28.94 – Brake fluid for sludge truck 
h. Advanced Auto: $160.01 – Plugs, wires, rotor, and distributor cap for sludge truck 

 
Total Activities: $6,670.51 

 
3) Water Plant Maintenance 

a. R&J Building Supply: $85.83 – LED light for WTP 
b. SP LockNLube: $39.20 – Grease gun for clarifier 
c. O’Reilly Auto: $9.53 – Grease fittings for clarifier  
d. Evans Hardware: $27.73 – Parts to repair carbon tank fittings 
e. USA Bluebook: $(474.20) – Hot plate for lab (Returned) 
f. O’Reilly Auto: $9.53 – Grease fittings for clarifier 

 
                      Total Activities: $(302.38) 
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0 WATER RESOURCES' 

4 lance 
Professional Water and Wastewater Operations 

Martin County Water District 

4) Distribution System Maintenance 
a. Consolidated Pipe: $109.39 — Marking paint 
b. Consolidated Pipe: $1,256.20 — Repair parts 
c. Consolidated Pipe: $1,045.81 — Repair parts 
d. Evans Hardware: $105.89 — Straw for restoration 
e. Trinity Hose: $197.77 —Suction and Discharge hoses for trash pump 
f. Consolidated Pipe: $147.76 — Repair parts 
g. USBPT: $68.90 — Overload relays for Buffalo Horn BPS 
h. Evans Hardware: $105.89 — Straw for restoration 

Total Activities: $3,037.61 

5) Street Maintenance 
a. Tri Span Construction: $983.34 —Gravel for restoration 

Total Activities: $983.34 

6) Meter Maintenance 
a. $0.00 

7) Sodium Bisulfite 
a. $0.00 

8) Sodium Hydroxide 
a. CITCO: $361.95 

Total Activities: $361.95 

9) Polymer 
a. $0.00 

10) Alum (DELPAC) 
a. CITCO: $1,061.70 
b. CITCO: $1,061.70 

Total Activities: $2,123.40 

11) Chlorine 
a. CITCO: $883.01 
b. CITCO: $883.54 

Total Activities: $1,766.55 
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4) Distribution System Maintenance 

a.  Consolidated Pipe: $109.39 – Marking paint 
b. Consolidated Pipe: $1,256.20 – Repair parts 
c. Consolidated Pipe: $1,045.81 – Repair parts 
d. Evans Hardware: $105.89 – Straw for restoration 
e. Trinity Hose: $197.77 – Suction and Discharge hoses for trash pump 
f. Consolidated Pipe: $147.76 – Repair parts 
g. USBPT: $68.90 – Overload relays for Buffalo Horn BPS 
h. Evans Hardware: $105.89 – Straw for restoration 

                  
                    Total Activities: $3,037.61 
 
 

5) Street Maintenance 
a. Tri Span Construction: $983.34 – Gravel for restoration 
 

                   Total Activities: $983.34 
 

6) Meter Maintenance 
a. $0.00 

 
7) Sodium Bisulfite 

a. $0.00 
       

8) Sodium Hydroxide 
a. CITCO: $361.95 

 
Total Activities: $361.95 

 
9)  Polymer 

a. $0.00 
 

10)  Alum (DELPAC) 
a. CITCO: $1,061.70 
b. CITCO: $1,061.70 

 
Total Activities: $2,123.40 

 
11)  Chlorine 

a. CITCO: $883.01 
b. CITCO: $883.54 

              
             Total Activities: $1,766.55 
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• WATER RESOURCES® 

• ance 
Professional Water and Wastewater Operations 

Martin County Water District 

12) Sodium Permanganate 
a. $0.00 

13) Fluoride 
a. $0.00 

14) Chemicals Other —Water 
a. CITCO: $19.88 
b. CITCO: $548.11 
c. CITCO: $1,508.95 
d. CITCO: $347.68 
e. CITCO: $1,062.82 
f. CITCO: $173.84 

Total Activities: $3,691.28 
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12)  Sodium Permanganate 

a. $0.00 
 

13)  Fluoride 
a. $0.00 

 
14)  Chemicals Other – Water 

a. CITCO: $19.88 
b. CITCO: $548.11 
c. CITCO: $1,508.95 
d. CITCO: $347.68 
e. CITCO: $1,062.82 
f. CITCO: $173.84 

 
             Total Activities: $3,691.28 

7A-9



MCWD LEAK REPAIRS 

64 Sallee Rd 

v-5924 Rockcastle Rd 
3917 NtMilo Rd 

A A w, 
)-._ 

) 
A  28 Turkey Crum Br 

23 Webb Stepp Rd‘  'A 
89 Justin./ Dr 

tAL 
'''' Hi nkle Vly 

223 Hinkle Vly 

8063 New Route 3 ♦ 

Water Mains 
3/4" - 4" 
4" - 6" 
6" - 8" 
8" - 10" 
10" - 16" 

55 FlAher Mcginnis Ln 

528 Coldwater Rd 
A NI. \ - 

/2334 Moore Br 

3596 Hode Rd 

56 Hale Ave 
LA 

A 2906\Emilyicrk 

MCWD Leak Repairs 
May 2026 

0 4 8 mi Alliance 
Professional Water and Wastewater Operations 
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TEAM 
KENTUCKY. 

ENERGY AND 
ENVIRONMENT CABINET 

Return to Bookmarks 

KENTUCKY DIVISION OF WATER 
DRINKING WATER BRANCH 

MONTHLY OPERATION REPORT (MOR)--ALL WATER SYSTEMS 

Version: 2025.1 

June, 2025 Treatment plants only: Was 
plant operating this month? 

MONTH & YEAR (mm/yyyy) 

Yes 

05/2026 

Indicate one 
with "X" 

PWS ID : KY0800273 

PWS NAME: Martin County Water District 

SURFACE WATER (SW) 

GROUNDWATER (GW) WITH 
FILTRATION 

GW - NO FILTRATION 

GW UNDER DIRECT INFLUENCE 
OF SW 

PURCHASE / DISTRIBUTE ONLY 

DIST. Martin County Water Treatment 
CLASS: 2D PLANT NAME: Plant 

AGENCY INTEREST (Al): 2987 

SOURCE NAME: Crum Resevoir 

Tug Fork 

PLANT CLASS: 

PLANT ID 

COUNTY: 

3A 

TPA 

Martin 

OPERATOR(S) RESPONSIBLE / 
IN-CHARGE: CLASS CERTIFICATION NUMBER 

Business hours Michael Sartin Treatment IVA 21944 

Kody T Rainwater Treatment IVA 79751 

Colby May Distribution III 81587 

Justin Staton Distribution III 78548 

After hours / Emergency Michael Sartin Treatment IVA 21944 

Kody T Rainwater Treatment IVA 79751 

Garrett McKinney Treatment IIIA 85525 

Joshua W Vaughan Treatment IIIA 88494 

THIS REPORT MUST BE RECEIVED BY THE DIVISION OF WATER NO LATER THAN 10 DAYS AFTER THE END OF THE MONTH. 

TREATMENT PLANTS COMPLETE: Basin Number: Date cleaned: 
5. Settling 

1. DESIGN CAPACITY (GPD): 1667 basins: 1 3/31/2026 

2. TYPE OF FILTRATION 
USED: Dual Media 2 9/5/2025 

3. DESIGN FILTRATION RATE 
(gpm/sq. ft.): 2.66 3 9/26/2025 

4. PERCENT BACKWASH 
WATER USED: 0.7% 

Instructions: Water systems complete each page according to the level of treatment provided. Link to Complete MOR Instructions 

ALL water systems must fill out the YELLOW pages. 

MWater systems with water treatment plants should also fill out the GREEN pages. 

GRAY pages apply to only some water systems or circumstances. Please contact your regional TA if you are unsure which to fill out. 

I certify under penalty of law that I have personally examined and am familiar with the information submitted herein. Based on my inquiry of those individuals 
immediately responsible for obtaining the information, I believe the submitted information is true, accurate and complete. I am aware that there are significant 
penalties for submitting false information, including the possiblity of fine and imprisonment. See KRS 224.99-010 and 401 KAR 8:020. (Penalities under this statute 
and regulation may include fines up to $25,000 per violation or by imprisonment for not more that one year, or both). 

x 

ATTACH SIGNATURE AND TYPE DATE HERE IF USING VERSIONS 
SIGNATURE OF PRINCIPAL EXECUTIVE OFFICER OR AUTHORIZED AGENT OF EXCEL THAT DON'T SUPPORT SIGNATURE FEATURE 

7B-1 

KENTUCKY DIVISION OF WATER
Return to Bookmarks DRINKING WATER BRANCH

Version: 2025.1 X SURFACE WATER (SW)

June, 2025 Treatment plants only: Was 
plant operating this month? Yes

GW - NO FILTRATION

 MONTH & YEAR (mm/yyyy) 05/2026
GW UNDER DIRECT INFLUENCE 
OF SW

PURCHASE / DISTRIBUTE ONLY

PWS ID : KY0800273
DIST. 

CLASS: 2D PLANT NAME:
Martin County Water Treatment 
Plant

PLANT CLASS:PWS NAME: 3A

AGENCY INTEREST (AI): 2987 PLANT ID TPA

SOURCE NAME: Crum Resevoir COUNTY: Martin

Tug Fork 

CERTIFICATION NUMBERCLASS

Business hours 21944Treatment IVAMichael Sartin

79751Treatment IVAKody T Rainwater

81587Distribution IIIColby May

78548Distribution IIIJustin Staton

After hours / Emergency 21944Treatment IVAMichael Sartin

79751Treatment IVAKody T Rainwater

Garrett McKinney 85525Treatment IIIA

Treatment IIIA 88494Joshua W Vaughan

TREATMENT PLANTS COMPLETE: Basin Number: Date cleaned:

1.  DESIGN CAPACITY (GPD): 1667 1 3/31/2026

2.  TYPE OF FILTRATION 
USED: Dual Media 2 9/5/2025

3.  DESIGN FILTRATION RATE 
(gpm/sq. ft.): 2.66 3 9/26/2025

4.  PERCENT BACKWASH 
WATER USED: 0.7%

Instructions: Water systems complete each page according to the level of treatment provided. Link to Complete MOR Instructions

ALL water systems must fill out the YELLOW pages.

Water systems with water treatment plants should also fill out the GREEN pages.

SIGNATURE OF PRINCIPAL EXECUTIVE OFFICER OR AUTHORIZED AGENT

GRAY pages apply to only some water systems or circumstances. Please contact your regional TA if you are unsure which to fill out.

 

5.  Settling 
basins:

ATTACH SIGNATURE AND TYPE DATE HERE IF USING VERSIONS 
OF EXCEL THAT DON'T SUPPORT SIGNATURE FEATURE

OPERATOR(S) RESPONSIBLE / 
IN-CHARGE:

THIS REPORT MUST BE RECEIVED BY THE DIVISION OF WATER NO LATER THAN 10 DAYS AFTER THE END OF THE MONTH.

I certify under penalty of law that I have personally examined and am familiar with the information submitted herein.  Based on my inquiry of those individuals 
immediately responsible for obtaining the information, I believe the submitted information is true, accurate and complete.  I am aware that there are significant 
penalties for submitting false information, including the possiblity of fine and imprisonment. See KRS 224.99-010 and 401 KAR 8:020.  (Penalities under this statute 
and regulation may include fines up to $25,000 per violation or by imprisonment for not more that one year, or both).

MONTHLY OPERATION REPORT (MOR)--ALL WATER SYSTEMS

Martin County Water District

Indicate one 
with "X"

GROUNDWATER (GW) WITH 
FILTRATION

X
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Monthly Operating Report 
Chemicals 

Return to 
CHEMICALS ADDED Bookmarks 

DAY 

RAW WATER 

TREATED 

HOURS 

PLANT 

OPERATED 
(Enter data for 
each day water 
was withdrawn 

at intake) 

COAGULANT COAGULANT 
PH ADJUSTMENT

(pre) 

Polyaluminum chloride Polyacrylamide SELECT CHEMICAL 

Del Pac 2020 Sterrfloc 886 TYPE IN BRAND NAME 

Liquid Liquid CHOOSE CHEMICAL FORM 

100.00 100.00 % ACTIVE INGREDIENT 

GALLONS LBS PPM LBS PPM LBS PPM 

1 1,311,000 24.0 194.6 17.79 3.8 0.34 

2 1,305,000 24.0 194.6 17.88 3.8 0.34 

3 1,297,000 24.0 122.9 11.36 3.8 0.35 

4 1,278,000 24.0 194.6 18.25 3.8 0.35 

5 1,246,000 24.0 194.6 18.72 3.8 0.36 

6 1,354,000 24.0 194.6 17.23 3.8 0.33 

7 1,352,000 24.0 184.3 16.35 3.8 0.33 

8 1,353,000 24.0 194.6 17.24 3.8 0.33 

9 1,297,000 24.0 194.6 17.99 3.8 0.35 

10 1,388,000 24.0 122.9 10.62 3.8 0.32 

11 1,367,000 24.0 194.6 17.07 3.8 0.33 

12 1,350,000 24.0 194.6 17.28 3.8 0.33 

13 1,332,000 24.0 194.6 17.51 3.8 0.34 

14 1,312,000 24.0 194.6 17.78 3.8 0.34 

15 1,305,000 24.0 194.6 17.88 3.8 0.34 

16 1,373,000 24.0 194.6 16.99 3.8 0.33 

17 1,416,000 24.0 194.6 16.47 3.8 0.32 

18 1,402,000 24.0 194.6 16.64 3.8 0.32 

19 1,399,000 24.0 122.9 10.53 3.8 0.32 

20 1,399,000 24.0 122.9 10.53 3.8 0.32 

21 1,503,000 24.0 194.6 15.52 3.8 0.30 

22 1,571,000 24.0 194.6 14.85 3.8 0.29 

23 1,584,000 24.0 194.6 14.73 3.8 0.28 

24 1,568,000 24.0 194.6 14.88 3.8 0.29 

25 1,549,000 24.0 194.6 15.06 3.8 0.29 

26 1,509,000 24.0 194.6 15.46 3.8 0.30 

27 1,403,000 24.0 174.1 14.88 3.8 0.32 

28 1,403,000 24.0 266.2 22.75 3.8 0.32 

29 1,399,000 24.0 184.3 15.80 3.8 0.32 

30 1,387,000 24.0 256.0 22.13 3.8 0.32 

31 1,431,000 24.0 194.6 16.30 3.8 0.31 

TOTAL 43,143,000 744.0 5836.8 I 116.3 

I AVERAGE 1,391,710 24.0 188.3 16.27 3.8 0.32 

MAX PUMPAGE: 1,584,000 # DAYS IN OPERATION: 31 

7B-2 

Monthly Operating Report
Chemicals

Return to 
Bookmarks CHEMICALS ADDED

GALLONS LBS PPMPPMLBSPPMLBS

1 0.343.817.79194.624.01,311,000

2 0.343.817.88194.624.01,305,000

3 0.353.811.36122.924.01,297,000

4 0.353.818.25194.624.01,278,000

5 0.363.818.72194.624.01,246,000

6 0.333.817.23194.624.01,354,000

7 0.333.816.35184.324.01,352,000

8 0.333.817.24194.624.01,353,000

9 0.353.817.99194.624.01,297,000

10 0.323.810.62122.924.01,388,000

11 0.333.817.07194.624.01,367,000

12 0.333.817.28194.624.01,350,000

13 0.343.817.51194.624.01,332,000

14 0.343.817.78194.624.01,312,000

15 0.343.817.88194.624.01,305,000

16 0.333.816.99194.624.01,373,000

17 0.323.816.47194.624.01,416,000

18 0.323.816.64194.624.01,402,000

19 0.323.810.53122.924.01,399,000

20 0.323.810.53122.924.01,399,000

21 0.303.815.52194.624.01,503,000

22 0.293.814.85194.624.01,571,000

23 0.283.814.73194.624.01,584,000

24 0.293.814.88194.624.01,568,000

25 0.293.815.06194.624.01,549,000

26 0.303.815.46194.624.01,509,000

27 0.323.814.88174.124.01,403,000

28 0.323.822.75266.224.01,403,000

29 0.323.815.80184.324.01,399,000

30 1,387,000 0.323.822.1324.0 256.0

31 0.313.816.30194.624.01,431,000

TOTAL 744.043,143,000 116.35836.8

AVERAGE 0.323.816.27188.324.01,391,710

1,584,000 31 MAX PUMPAGE: # DAYS IN OPERATION: 

DAY

HOURS 
PLANT 

OPERATED
(Enter data for 
each day water 
was withdrawn 

at intake)

RAW WATER 
TREATED

COAGULANTCOAGULANT pH ADJUSTMENT 
(pre)

100.00

Del Pac 2020
Liquid

Sterrfloc 886 
Liquid

TYPE IN BRAND NAME

% ACTIVE INGREDIENT100.00

CHOOSE CHEMICAL FORM

SELECT CHEMICALPolyacrylamidePolyaluminum chloride

7B-2



Monthly Operating Report 
Chemicals 

Return to 
Bookmarks 

DAY 

pH ADJUSTMENT 
(post) 

Note: Chlorine dioxide is to be 
recorded on Page 6 

DISINFECTANT 
(pre - location 1) 

Note: Chlorine dioxide is to be 
recorded on Page 6 

DISINFECTANT 
(pre - location 2 - optional) 

DISINFECTANT 

(post)

AMMONIA

Caustic soda (sodium hydroxide) 
Sodium hypochlorite (bleach, 12.5 
percent) SELECTCHEMICAL 

Sodium hypochlorite (bleach, 12.5 
percent) SELECT CHEMICAL 

Caustic Soda UNIVAR Liquichlor TYPE IN BRAND NAME Liquichlor TYPE IN BRAND NAME 

Liquid Liquid CHOOSE CHEMICAL FORM Liquid CHOOSE CHEMICAL FORM 

100.00 100.00 %ACTIVE INGREDIENT 100.00 % ACTIVE INGREDIENT 

LBS PPM LBS PPM LBS PPM LBS PPM LBS PPM 

1 46.6 4.26 14.9 1.36 19.5 1.78 

2 46.6 4.28 14.9 1.37 19.5 1.79 

3 46.6 4.31 14.9 1.38 19.5 1.80 

4 46.6 4.37 14.9 1.40 19.5 1.82 

5 46.6 4.49 14.9 1.43 19.5 1.87 

6 46.6 4.13 14.9 1.32 19.5 1.72 

7 46.6 4.14 14.9 1.32 20.1 1.79 

8 46.6 4.13 14.9 1.32 21.5 1.90 

9 46.6 4.31 14.9 1.38 21.1 1.95 

10 46.6 4.03 14.9 1.29 21.1 1.82 

11 46.6 4.09 14.9 1.31 21.1 1.85 

12 46.6 4.14 14.9 1.32 21.1 1.88 

13 47.4 4.27 14.9 1.34 21.4 1.92 

14 55.6 5.08 14.9 1.36 21.6 1.97 

15 56.2 5.16 14.9 1.37 21.6 1.99 

16 58.9 5.14 13.7 1.19 21.6 1.89 

17 60.8 5.15 17.9 1.51 22.2 1.88 

18 61.3 5.25 18.3 1.56 21.6 1.85 

19 61.3 5.26 18.3 1.56 22.8 1.95 

20 61.3 5.26 18.3 1.56 24.3 2.08 

21 61.3 4.89 18.3 1.46 24.3 1.94 

22 61.3 4.68 18.3 1.39 21.2 1.62 

23 61.3 4.64 23.5 1.78 19.6 1.48 

24 61.3 4.69 23.5 1.80 19.5 1.49 

25 61.3 4.75 23.5 1.82 19.5 1.51 

26 61.3 4.87 23.5 1.87 19.5 1.55 

27 61.3 5.24 23.5 2.01 19.5 1.66 

28 61.3 5.24 24.5 2.09 19.3 1.65 

29 66.3 5.68 24.5 2.10 19.2 1.65 

30 68.7 5.94 24.5 2.12 19.2 1.66 

31 68.7 5.76 24.5 2.05 19.2 1.61 

TOTAL 1716.9 561.8 639.6 

AVERAGE 55.4 4.76 18.1 1.55 20.6 1.78 

7B-3 

Monthly Operating Report
Chemicals

Return to 
Bookmarks

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

TOTAL

AVERAGE

DAY

PPMLBSPPMLBSPPMLBSPPMLBSPPMLBS

1.7819.51.3614.94.2646.6

1.7919.51.3714.94.2846.6

1.8019.51.3814.94.3146.6

1.8219.51.4014.94.3746.6

1.8719.51.4314.94.4946.6

1.7219.51.3214.94.1346.6

1.7920.11.3214.94.1446.6

1.9021.51.3214.94.1346.6

1.9521.11.3814.94.3146.6

1.8221.11.2914.94.0346.6

1.8521.11.3114.94.0946.6

1.8821.11.3214.94.1446.6

1.9221.41.3414.94.2747.4

1.9721.61.3614.95.0855.6

1.9921.61.3714.95.1656.2

1.8921.61.1913.75.1458.9

1.8822.21.5117.95.1560.8

1.8521.61.5618.35.2561.3

1.9522.81.5618.35.2661.3

2.0824.31.5618.35.2661.3

1.9424.31.4618.34.8961.3

1.6221.21.3918.34.6861.3

1.4819.61.7823.54.6461.3

1.4919.51.8023.54.6961.3

1.5119.51.8223.54.7561.3

1.5519.51.8723.54.8761.3

1.6619.52.0123.55.2461.3

1.6519.32.0924.55.2461.3

1.6519.22.1024.55.6866.3

1.6619.22.1224.55.9468.7

1.6119.22.0524.55.7668.7

639.6561.81716.9

1.7820.61.5518.14.7655.4

SELECT CHEMICAL

Liquid

100.00

Liquichlor

100.00

Liquid

Liquichlor

% ACTIVE INGREDIENT

TYPE IN BRAND NAME

CHOOSE CHEMICAL FORM

% ACTIVE INGREDIENT

CHOOSE CHEMICAL FORM

TYPE IN BRAND NAME

100.00

Liquid

Caustic Soda UNIVAR

Note: Chlorine dioxide is to be 

recorded on Page 6

DISINFECTANT 
(pre - location 1)

Note: Chlorine dioxide is to be 

recorded on Page 6

DISINFECTANT 
(pre - location 2 - optional)

DISINFECTANT 
(post)

pH ADJUSTMENT 
(post)

AMMONIA

Caustic soda (sodium hydroxide)
Sodium hypochlorite (bleach, 12.5 
percent)

Sodium hypochlorite (bleach, 12.5 
SELECT CHEMICALpercent)

7B-3



Monthly Operating Report 
Chemicals 

Return to 
Bookmarks 

DAY 

CARBON 
Permanganate 

(KMnO4 or NaMnO4) 

CORROSION INHIBITOR 
(Orthophosphate or blended

phosphate that contains at least 
30% orthophosphate)** 

SEQUESTRANT 
(polyphosphate or blended 

phosphate) 

Liquid carbon solution Sodium permanganate (NaMn04) SELECT CHEMICAL SELECTCHEMICAL 

Thorn Sorb Carusol TYPE IN BRAND NAME TYPE IN BRAND NAME 

Liquid Liquid CHOOSE CHEMICAL FORM CHOOSE CHEMICAL FORM 

100.00 100.00 %ACTIVE INGREDIENT % ACTIVE INGREDIENT 

LBS PPM LBS PPM LBS PPM LBS PPM 

1 78.0 7.13 0.0 

2 78.0 7.17 0.0 

3 78.0 7.21 0.0 

4 78.0 7.32 0.0 

5 78.0 7.51 0.0 

6 78.0 6.91 0.0 

7 78.0 6.92 0.0 

8 78.0 6.91 0.0 

9 78.0 7.21 0.0 

10 78.0 6.74 0.0 

11 78.0 6.84 0.0 

12 78.0 6.93 0.0 

13 78.0 7.02 0.0 

14 78.0 7.13 0.0 

15 78.0 7.17 0.0 

16 78.0 6.81 0.0 

17 78.0 6.60 0.0 

18 78.0 6.67 0.0 

19 78.0 6.69 0.0 

20 78.0 6.69 0.0 

21 78.0 6.22 0.0 

22 78.0 5.95 0.0 

23 78.0 5.90 0.0 

24 78.0 5.96 0.0 

25 78.0 6.04 0.0 

26 78.0 6.20 0.0 

27 78.0 6.67 0.0 

28 78.0 6.67 0.0 

29 78.0 6.69 0.0 

30 78.0 6.74 0.0 

31 78.0 6.54 0.0 

TOTAL 2418.0 

AVERAGE 78.0 6.75 0.0 

7B-4 

Monthly Operating Report
Chemicals

Return to 
Bookmarks

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

TOTAL

AVERAGE

DAY

PPMLBSPPMLBSPPMLBSPPMLBS

0.07.1378.0

0.07.1778.0

0.07.2178.0

0.07.3278.0

0.07.5178.0

0.06.9178.0

0.06.9278.0

0.06.9178.0

0.07.2178.0

0.06.7478.0

0.06.8478.0

0.06.9378.0

0.07.0278.0

0.07.1378.0

0.07.1778.0

0.06.8178.0

0.06.6078.0

0.06.6778.0

0.06.6978.0

0.06.6978.0

0.06.2278.0

0.05.9578.0

0.05.9078.0

0.05.9678.0

0.06.0478.0

0.06.2078.0

0.06.6778.0

0.06.6778.0

0.06.6978.0

0.06.7478.0

0.06.5478.0

2418.0    

0.06.7578.0

CORROSION INHIBITOR
(Orthophosphate or blended 

phosphate that contains at least 
30% orthophosphate)**

Carusol TYPE IN BRAND NAME
SELECT CHEMICAL

Thorn Sorb

100.00

Liquid

SEQUESTRANT
(polyphosphate or blended 

phosphate)
CARBON

Permanganate 
(KMnO4 or NaMnO4)

TYPE IN BRAND NAME
Liquid carbon solution Sodium permanganate (NaMnO4) SELECT CHEMICAL

CHOOSE CHEMICAL FORMLiquid

% ACTIVE INGREDIENT% ACTIVE INGREDIENT100.00

CHOOSE CHEMICAL FORM

7B-4



Monthly Operating Report 
Chemicals 

Return to 

OTHER -Type in OTHER -Type in 

Bookmarks 

DAY 

OTHER -Type in OTHER -Type in OTHER -Type in 

Copper Sulfate TYPE IN CHEMICAL TYPE IN CHEMICAL TYPE IN CHEMICAL TYPE IN CHEMICAL 

Mainstream TYPE IN BRAND NAME TYPE IN BRAND NAME TYPE IN BRAND NAME TYPE IN BRAND NAME 

Liquid TYPE CHEMICAL FORM TYPE CHEMICAL FORM TYPE CHEMICAL FORM TYPE CHEMICAL FORM 

100.00 % ACTIVE INGREDIENT % ACTIVE INGREDIENT % ACTIVE INGREDIENT % ACTIVE INGREDIENT 

LBS PPM LBS PPM LBS PPM LBS PPM LBS PPM 

1 11.1 1.01 

2 11.1 1.02 

3 11.1 1.03 

4 11.1 1.04 

5 6.9 0.66 

6 

7 

8 6.9 0.62 

9 11.1 1.03 

10 11.1 0.96 

11 11.1 0.97 

12 11.1 0.98 

13 11.1 1.00 

14 11.1 1.01 

15 11.1 1.02 

16 11.1 0.97 

17 11.1 0.94 

18 11.1 0.95 

19 11.1 0.95 

20 11.1 0.95 

21 11.1 0.88 

22 11.1 0.85 

23 11.1 0.84 

24 11.1 0.85 

25 11.1 0.86 

26 11.1 0.88 

27 11.1 0.95 

28 11.1 0.95 

29 11.1 0.95 

30 11.1 0.96 

31 11.1 0.93 

TOTAL 313.3 

AVERAGE 10.1 0.93 

7B-5 

Monthly Operating Report
Chemicals

Return to 
Bookmarks

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

TOTAL

AVERAGE

DAY

PPMLBSPPMLBSPPMPPM LBSPPMLBS LBS

11.1                1.01

11.1                1.02

11.1                1.03

11.1                1.04

6.9                  0.66

-                  

-                  

6.9                  0.62

11.1                1.03

11.1                0.96

11.1                0.97

11.1                0.98

11.1                1.00

11.1                1.01

11.1                1.02

11.1                0.97

11.1                0.94

11.1                0.95

11.1                0.95

11.1                0.95

11.1                0.88

11.1                0.85

11.1                0.84

11.1                0.85

11.1                0.86

11.1                0.88

11.1                0.95

11.1                0.95

11.1                0.95

11.1                0.96

11.1                0.93

313.3       

0.9310.1

% ACTIVE INGREDIENT

TYPE CHEMICAL FORM

TYPE IN BRAND NAME

Liquid

100.00

OTHER - Type inOTHER - Type in

TYPE IN CHEMICALTYPE IN CHEMICALCopper Sulfate

TYPE IN BRAND NAMEMainstream 

% ACTIVE INGREDIENT

OTHER - Type in

TYPE IN CHEMICAL

TYPE IN BRAND NAME

TYPE CHEMICAL FORM

% ACTIVE INGREDIENT

OTHER - Type in

TYPE IN CHEMICAL

TYPE IN BRAND NAME

TYPE CHEMICAL FORM

OTHER - Type in

% ACTIVE INGREDIENT

TYPE CHEMICAL FORM

7B-5



Monthly Operating Report 
Water Quality Parameters 

Return to 
WATER QUALITY ANALYTICAL RESULTS (Use units: mg/L or PPM unless otherwise spec fied) Bookmarks 

DAY 

pH 
TOTAL 

ALKALINITY 

TOTAL 

HARDNESS 

CHLORINE RESIDUAL 
TURBIDITY (NTU) 

TOP OF FILTER 
PLANT TAP 

(SMALL GW SYSTEMS 
ONLY)*

RAW 
TOP OF 
FILTER TAP RAW TAP RAW TAP TOTAL FREE TOTAL FREE RAW 

(max.) 
SETTLED 
WATER 

PLANT 
TAP 

1 7.01 7.16 7.52 25 33 43 47 0.46 0.36 8.19 0.32 0.13 

2 6.98 7.15 7.47 23 27 47 42 0.49 0.40 8.44 0.30 0.12 

3 7.00 7.16 7.59 25 31 46 41 0.38 0.28 8.52 0.31 0.13 

4 7.02 7.17 7.60 27 32 44 40 0.42 0.34 8.61 0.34 0.13 

5 7.00 7.12 7.61 28 31 43 40 0.43 0.33 8.37 0.35 0.13 

6 6.93 7.08 7.41 27 32 42 38 0.48 0.38 8.59 0.53 0.15 

7 6.92 7.12 7.43 27 31 41 36 0.43 0.35 9.31 0.59 0.13 

8 6.92 7.10 7.53 22 27 40 42 0.41 0.30 7.74 0.34 0.13 

9 6.92 7.12 7.46 24 27 42 40 0.48 0.39 7.60 0.32 0.12 

10 6.95 7.06 7.38 23 27 43 44 0.30 0.38 8.26 0.31 0.13 

11 6.95 7.02 7.44 25 28 44 44 0.42 0.32 8.41 0.35 0.14 

12 6.92 7.00 7.44 24 28 43 44 0.41 0.33 9.26 0.31 0.13 

13 6.90 7.03 7.36 23 27 42 43 0.43 0.36 9.43 0.39 0.13 

14 6.84 7.00 7.26 24 25 42 40 0.41 0.33 7.64 0.37 0.12 

15 6.95 7.06 7.48 25 25 43 41 0.46 0.41 7.71 0.28 0.13 

16 6.84 7.05 7.58 22 29 37 37 0.41 0.34 7.30 0.34 0.14 

17 6.86 6.99 7.55 26 29 38 36 0.46 0.35 7.81 0.32 0.15 

18 6.87 7.02 7.59 27 29 37 37 0.48 0.36 7.74 0.30 0.15 

19 6.88 7.03 7.63 26 29 38 37 0.49 0.37 7.47 0.41 0.16 

20 6.85 7.01 7.50 26 29 36 36 0.59 0.48 7.62 0.33 0.15 

21 6.82 7.02 7.53 27 28 34 35 0.61 0.51 7.93 0.39 0.15 

22 6.87 7.04 7.50 26 28 35 36 0.66 0.52 8.07 0.44 0.13 

23 6.90 7.03 7.49 27 29 36 36 0.66 0.58 7.27 0.40 0.13 

24 6.89 6.99 7.49 28 28 35 37 0.66 0.55 7.41 0.32 0.13 

25 6.82 6.97 7.46 26 28 33 35 0.62 0.53 8.31 0.37 0.13 

26 6.81 6.94 7.29 26 31 34 35 0.60 0.51 8.63 0.31 0.13 

27 6.79 6.97 7.48 25 31 33 35 0.69 0.59 6.98 0.29 0.13 

28 6.79 6.99 7.42 27 33 41 38 0.80 0.71 6.98 0.25 0.14 

29 6.81 7.03 7.37 28 31 37 34 0.80 0.73 7.20 0.28 0.14 

30 6.86 7.07 7.51 25 31 34 32 0.83 0.76 7.71 0.28 0.14 

31 6.85 7.07 7.50 27 33 34 37 0.78 0.67 8.25 0.23 0.14 

AVG.: 6.89 7.05 7.48 25.52 29.26 39.26 38.55 0.53 0.45 8.02 0.34 0.14 

KY0800273 

05/2026 

If the water system uses groundwater and is required to maintain a specific minimum disinfectant 
residual based on 4-log C-T results, list the required minimum residual here (ppm): 

Does the water system use Chloramines for disinfectant? (Y/N) 

* All other systems should report plant tap chlorine in the 'Lowest Daily Chlorine Residual' columns W and X 

N 

7B-6 

Monthly Operating Report
Water Quality Parameters

Return to 
Bookmarks WATER QUALITY ANALYTICAL RESULTS (Use units: mg/L or PPM unless otherwise specified)

DAY RAW
TOP OF 
FILTER

FREETOTALFREETOTALTAPRAWTAPRAWTAP
RAW
(max.)

SETTLED 
WATER

PLANT 
TAP

1 0.130.328.190.360.46474333257.527.167.01

2 0.120.308.440.400.49424727237.477.156.98

3 0.130.318.520.280.38414631257.597.167.00

4 0.130.348.610.340.42404432277.607.177.02

5 0.130.358.370.330.43404331287.617.127.00

6 0.150.538.590.380.48384232277.417.086.93

7 0.130.599.310.350.43364131277.437.126.92

8 0.130.347.740.300.41424027227.537.106.92

9 0.120.327.600.390.48404227247.467.126.92

10 0.130.318.260.380.30444327237.387.066.95

11 0.140.358.410.320.42444428257.447.026.95

12 0.130.319.260.330.41444328247.447.006.92

13 0.130.399.430.360.43434227237.367.036.90

14 0.120.377.640.330.41404225247.267.006.84

15 0.130.287.710.410.46414325257.487.066.95

16 0.140.347.300.340.41373729227.587.056.84

17 0.150.327.810.350.46363829267.556.996.86

18 0.150.307.740.360.48373729277.597.026.87

19 0.160.417.470.370.49373829267.637.036.88

20 0.150.337.620.480.59363629267.507.016.85

21 0.150.397.930.510.61353428277.537.026.82

22 0.130.448.070.520.66363528267.507.046.87

23 0.130.407.270.580.66363629277.497.036.90

24 0.130.327.410.550.66373528287.496.996.89

25 0.130.378.310.530.62353328267.466.976.82

26 0.130.318.630.510.60353431267.296.946.81

27 0.130.296.980.590.69353331257.486.976.79

28 0.140.256.980.710.80384133277.426.996.79

29 0.140.287.200.730.80343731287.377.036.81

30 0.140.287.710.760.83323431257.517.076.86

31 0.140.238.250.670.78373433277.507.076.85

AVG.: 0.140.348.020.450.5338.5539.2629.2625.527.487.056.89

KY0800273

05/2026

Does the water system use Chloramines for disinfectant? (Y/N) N

* All other systems should report plant tap chlorine in the 'Lowest Daily Chlorine Residual' columns W and X
N

TURBIDITY (NTU)

TOP OF FILTER
PLANT TAP

(SMALL GW SYSTEMS 

ONLY)*

If the water system uses groundwater and is required to maintain a specific minimum disinfectant 
residual based on 4-log C-T results, list the required minimum residual here (ppm): 

pH
TOTAL 

HARDNESS
TOTAL 

ALKALINITY
CHLORINE RESIDUAL

7B-6



Monthly Operating Report 
Water Quality Parameters 

Return to 
Bookmarks 

DAY 

IRON MANGANESE ORTHOPHOSPHATE 

Total 

Dissolved 

Solids 

(TDS) 

Lowest Daily Chlorine 
Residual: Plant Tap On-
Line Chlorine Analyzer 

(answer 4-log and 
Chloramine questions at 

bottom of page first) 

L
INACOGTIV- 

ATION 
RAINFALL 

WATER 
TEMP. 

RAW TAP RAW TAP RAW TAP TAP FREE CT INCHES C 

1 0.30 0.01 0.07 0.00 1.75 0.00 11.7 

2 0.33 0.01 0.08 0.00 1.80 0.00 12.0 

3 0.31 0.01 0.08 0.00 1.87 0.00 11.9 

4 0.29 0.00 0.07 0.00 1.86 0.00 12.8 

5 0.32 0.00 0.08 0.00 1.89 0.00 13.1 

6 0.34 0.00 0.08 0.00 1.74 0.63 12.1 

7 0.36 0.00 0.08 0.00 1.55 0.18 12.4 

8 0.32 0.01 0.08 0.00 1.80 0.00 12.1 

9 0.33 0.00 0.08 0.00 1.63 0.00 12.4 

10 0.34 0.03 0.12 0.00 1.35 0.00 12.4 

11 0.32 0.00 0.11 0.00 1.81 0.30 12.4 

12 0.34 0.00 0.10 0.00 1.83 0.03 12.7 

13 0.36 0.00 0.10 0.00 1.73 0.00 13.6 

14 0.37 0.01 0.13 0.00 1.73 0.00 13.0 

15 0.39 0.00 0.13 0.00 1.45 0.00 13.2 

16 0.37 0.01 0.14 0.00 1.73 0.00 13.4 

17 0.38 0.01 0.18 0.01 1.81 0.05 13.6 

18 0.42 0.00 0.17 0.01 1.69 0.00 13.6 

19 0.39 0.00 0.18 0.01 1.59 0.00 14.0 

20 0.43 0.00 0.18 0.01 0.91 0.00 15.6 

21 0.46 0.00 0.19 0.01 1.87 0.00 16.0 

22 0.52 0.00 0.20 0.01 1.37 0.06 16.0 

23 0.46 0.00 0.18 0.01 1.74 0.84 16.2 

24 0.49 0.00 0.18 0.01 1.75 0.00 16.3 

25 0.52 0.00 0.19 0.01 1.75 0.45 16.8 

26 0.48 0.00 0.19 0.01 1.75 0.06 17.1 

27 0.36 0.00 0.15 0.00 1.83 0.08 17.5 

28 0.49 0.02 0.27 0.00 1.84 0.80 16.5 

29 0.49 0.01 0.30 0.00 1.73 0.00 16.5 

30 0.54 0.02 0.31 0.00 1.75 0.00 16.6 

31 0.58 0.01 0.34 0.00 1.72 0.00 16.8 

AVG.: 0.40 0.01 0.15 0.00 1.70 0.11 14.2 

Total 

Rainfall 

KY0800273 Monthly Minimum Disinfectant Residual: 0.91 3.48 

05/2026 
Free CI: Total CI: 

Number of readings: 31 0 

For Free Chlorine, # less than 0.2 mg/L: 0 

For Chloramines, # less than 0.5 mg/L: 0 
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Water Quality Parameters

Return to 
Bookmarks

DAY

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

AVG.:

KY0800273

05/2026

TAPTAPRAWTAPRAWTAPRAW FREE CINCHESCT

11.70.001.750.000.070.010.30

12.00.001.800.000.080.010.33

11.90.001.870.000.080.010.31

12.80.001.860.000.070.000.29

13.10.001.890.000.080.000.32

12.10.631.740.000.080.000.34

12.40.181.550.000.080.000.36

12.10.001.800.000.080.010.32

12.40.001.630.000.080.000.33

12.40.001.350.000.120.030.34

12.40.301.810.000.110.000.32

12.70.031.830.000.100.000.34

13.60.001.730.000.100.000.36

13.00.001.730.000.130.010.37

13.20.001.450.000.130.000.39

13.40.001.730.000.140.010.37

13.60.051.810.010.180.010.38

13.60.001.690.010.170.000.42

14.00.001.590.010.180.000.39

15.60.000.910.010.180.000.43

16.00.001.870.010.190.000.46

16.00.061.370.010.200.000.52

16.20.841.740.010.180.000.46

16.30.001.750.010.180.000.49

16.80.451.750.010.190.000.52

17.10.061.750.010.190.000.48

17.50.081.830.000.150.000.36

16.50.801.840.000.270.020.49

16.50.001.730.000.300.010.49

16.60.001.750.000.310.020.54

16.80.001.720.000.340.010.58

14.20.111.700.000.150.010.40

Total 
Rainfall

3.480.91

Total Cl:Free Cl:

031

0

0

RAINFALL
WATER 
TEMP.

ORTHOPHOSPHATEMANGANESEIRON

Lowest Daily Chlorine 
Residual: Plant Tap On-
Line Chlorine Analyzer 

(answer 4-log and 
Chloramine questions at 

bottom of page first)

Total 
Dissolved 

Solids 
(TDS)

LOG 
INACTIV-

ATION

For Chloramines, # less than 0.5 mg/L: 

For Free Chlorine, # less than 0.2 mg/L: 

Monthly Minimum Disinfectant Residual:

Number of readings: 
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Monthly Operating Report 
Turbidity 

Return to COMBINED FILTER EFFLUENT 4-HOUR TURBIDITY READINGS 
KY0800273 05/2026 

(Required for all water treatment plants) Bookmarks 

DAY 
Hours 
Plant 

Operated 

# CFE Turbidity 
Samples Req'd 

Mid - 
4 am 

4 am - 8 
am 

8 am - 
Noon 

Noon - 
4 pm 

4 pm - 8 
pm 

8 pm - Mid Daily 
Maximum 

1 24.0 6 0.07 0.07 0.07 0.07 0.07 0.09 0.09 

2 24.0 6 0.08 0.07 0.07 0.07 0.08 0.08 0.08 

3 24.0 6 0.08 0.08 0.08 0.08 0.08 0.08 0.08 

4 24.0 6 0.08 0.08 0.08 0.08 0.08 0.08 0.08 

5 24.0 6 0.07 0.08 0.08 0.08 0.08 0.08 0.08 

6 24.0 6 0.10 0.13 0.09 0.09 0.09 0.09 0.13 

7 24.0 6 0.08 0.08 0.08 0.08 0.08 0.11 0.11 

8 24.0 6 0.09 0.08 0.08 0.08 0.08 0.08 0.09 

9 24.0 6 0.08 0.08 0.08 0.07 0.07 0.09 0.09 

10 24.0 6 0.06 0.05 0.06 0.06 0.06 0.07 0.07 

11 24.0 6 0.06 0.07 0.07 0.06 0.05 0.05 0.07 

12 24.0 6 0.05 0.06 0.04 0.05 0.05 0.06 0.06 

13 24.0 6 0.06 0.06 0.05 0.06 0.07 0.08 0.08 

14 24.0 6 0.08 0.08 0.08 0.08 0.08 0.11 0.11 

15 24.0 6 0.09 0.09 0.09 0.09 0.09 0.10 0.10 

16 24.0 6 0.09 0.10 0.10 0.10 0.10 0.11 0.11 

17 24.0 6 0.10 0.10 0.10 0.11 0.11 0.11 0.11 

18 24.0 6 0.10 0.10 0.10 0.11 0.11 0.11 0.11 

19 24.0 6 0.11 0.11 0.12 0.16 0.14 0.12 0.16 

20 24.0 6 0.11 0.11 0.11 0.11 0.11 0.11 0.11 

21 24.0 6 0.11 0.11 0.11 0.12 0.10 0.09 0.12 

22 24.0 6 0.09 0.09 0.10 0.10 0.09 0.10 0.10 

23 24.0 6 0.10 0.09 0.09 0.09 0.11 0.09 0.11 

24 24.0 6 0.09 0.09 0.08 0.09 0.09 0.10 0.10 

25 24.0 6 0.09 0.09 0.09 0.09 0.10 0.09 0.10 

26 24.0 6 0.08 0.09 0.09 0.09 0.09 0.09 0.09 

27 24.0 6 0.09 0.08 0.08 0.09 0.10 0.12 0.12 

28 24.0 6 0.09 0.09 0.09 0.09 0.10 0.10 0.10 

29 24.0 6 0.10 0.10 0.10 0.10 0.11 0.09 0.11 

30 24.0 6 0.10 0.09 0.09 0.10 0.10 0.11 0.11 

31 24.0 6 0.10 0.10 0.10 0.11 0.11 0.10 0.11 

Total 744.0 186 Total # of CFE turbidity samp es reported in month: 186 0.16 

Filtration type: Conventional 

(choose Y or N for each) 
Direct 

Y Diatomaceous earth 

Slow sand 

Number of samples exceeding: 0.1 NTU 32 0.3 NTU 0 1 NTU 0 

For slow sand filtration, the number of samples exceeding: 1 NTU 0 5 NTU 0 
Alternative Filtration: 

(Choose 'Y' if using alternative filtration instead of a standard filtration type) 

7B-8 

Monthly Operating Report
Turbidity

Return to 
Bookmarks

05/2026KY0800273

1 0.090.090.076 0.070.070.070.0724.0

2 24.0 6 0.08 0.07 0.07 0.07 0.08 0.08 0.08

3 24.0 6 0.08 0.08 0.08 0.08 0.08 0.08 0.08

4 24.0 6 0.08 0.08 0.08 0.08 0.08 0.08 0.08

5 24.0 6 0.07 0.08 0.08 0.08 0.08 0.08 0.08

6 24.0 6 0.10 0.13 0.09 0.09 0.09 0.09 0.13

7 24.0 6 0.08 0.08 0.08 0.08 0.08 0.11 0.11

8 24.0 6 0.09 0.08 0.08 0.08 0.08 0.08 0.09

9 24.0 6 0.08 0.08 0.08 0.07 0.07 0.09 0.09

10 24.0 6 0.06 0.05 0.06 0.06 0.06 0.07 0.07

11 24.0 6 0.06 0.07 0.07 0.06 0.05 0.05 0.07

12 24.0 6 0.05 0.06 0.04 0.05 0.05 0.06 0.06

13 24.0 6 0.06 0.06 0.05 0.06 0.07 0.08 0.08

14 24.0 6 0.08 0.08 0.08 0.08 0.08 0.11 0.11

15 24.0 6 0.09 0.09 0.09 0.09 0.09 0.10 0.10

16 24.0 6 0.09 0.10 0.10 0.10 0.10 0.11 0.11

17 24.0 6 0.10 0.10 0.10 0.11 0.11 0.11 0.11

18 24.0 6 0.10 0.10 0.10 0.11 0.11 0.11 0.11

19 24.0 6 0.11 0.11 0.12 0.16 0.14 0.12 0.16

20 24.0 6 0.11 0.11 0.11 0.11 0.11 0.11 0.11

21 24.0 6 0.11 0.11 0.11 0.12 0.10 0.09 0.12

22 24.0 6 0.09 0.09 0.10 0.10 0.09 0.10 0.10

23 24.0 6 0.10 0.09 0.09 0.09 0.11 0.09 0.11

24 24.0 6 0.09 0.09 0.08 0.09 0.09 0.10 0.10

25 24.0 6 0.09 0.09 0.09 0.09 0.10 0.09 0.10

26 24.0 6 0.08 0.09 0.09 0.09 0.09 0.09 0.09

27 24.0 6 0.09 0.08 0.08 0.09 0.10 0.12 0.12

28 24.0 6 0.09 0.09 0.09 0.09 0.10 0.10 0.10

29 24.0 6 0.10 0.10 0.10 0.10 0.11 0.09 0.11

30 24.0 6 0.10 0.09 0.09 0.10 0.10 0.11 0.11

31 24.0 6 0.10 0.10 0.10 0.11 0.11 0.10 0.11

Total 744.0 186 Total # of CFE turbidity samples reported in month: 186 0.16

Conventional Y

Slow sandDirect

Number of samples exceeding: 0.1 NTU 32 0.3 NTU 0 1 NTU 0 Y

1 NTU 0 5 NTU 0 N

DAY Daily 
Maximum

8 pm - Mid
4 pm - 8 

pm
4 am - 8 

am
Mid - 
4 am

# CFE Turbidity 
Samples Req'd

Hours 
Plant 

Operated

COMBINED FILTER EFFLUENT 4-HOUR TURBIDITY READINGS
(Required for all water treatment plants)

Noon - 
4 pm

8 am - 
Noon

For slow sand filtration, the number of samples exceeding:

Diatomaceous earthFiltration type:
(choose Y or N for each)

Alternative Filtration:
(Choose 'Y' if using alternative filtration instead of a standard filtration type)
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Monthly Operating Report 
Turbidity 

INDIVIDUAL FILTER EFFLUENT TURBIDITY DAILY MAXIMUM 
KY0800273 

(Required for surface water treatment plants; optional for ground water plants) 

DAY 
Filter Number: 

#1 #2 #3 #4 #5 #6 #7 #8 #9 #10 #11 #12 #13 #14 

1 0.14 0.06 0.09 0.08 0.09 0.09 

2 0.10 0.11 0.09 0.08 0.09 0.08 

3 0.08 0.09 0.09 0.08 0.09 0.08 

4 0.09 0.08 0.09 0.08 0.09 0.08 

5 0.08 0.07 0.10 0.38 0.09 0.07 

6 0.09 0.08 0.13 0.25 0.10 0.09 

7 0.09 0.08 0.35 0.11 0.09 0.08 

8 0.09 0.08 0.14 0.09 0.09 0.07 

9 0.08 0.07 0.11 0.09 0.16 0.08 

10 0.09 0.08 0.13 0.10 0.12 0.08 

11 0.08 0.08 0.11 0.11 0.11 0.07 

12 0.07 0.07 0.11 0.09 0.10 0.10 

13 0.13 0.06 0.10 0.07 0.10 0.12 

14 0.09 0.12 0.10 0.11 0.10 0.08 

15 0.09 0.09 0.10 0.14 0.10 0.08 

16 0.10 0.09 0.22 0.10 0.11 0.09 

17 0.11 0.09 0.14 0.12 0.12 0.10 

18 0.12 0.09 0.13 0.13 0.13 0.11 

19 0.15 0.09 0.19 0.20 0.13 0.12 

20 0.12 0.09 0.13 0.12 0.13 0.10 

21 0.12 0.09 0.13 0.13 0.12 0.11 

22 0.11 0.07 0.12 0.14 0.16 0.09 

23 0.11 0.06 0.12 0.11 0.12 0.13 

24 0.10 0.06 0.13 0.10 0.12 0.10 

25 0.18 0.06 0.11 0.10 0.11 0.09 

26 0.08 0.06 0.11 0.11 0.12 0.09 

27 0.08 0.10 0.12 0.10 0.12 0.10 

28 0.09 0.09 0.13 0.13 0.12 0.11 

29 0.09 0.09 0.14 0.11 0.12 0.10 

30 0.09 0.09 0.18 0.12 0.21 0.10 

31 0.08 0.09 0.12 0.10 0.15 0.10 

AVG. 0.10 0.08 0.13 0.12 0.12 0.09 

LT2 ESWTR Bin 
2, 3, or 4 
Systems using 
turbidity toolbox 
options only: 

Is this system classified in Bin 2 (o higher) under the Long Term 2 Enhanced Surface Water Treatment 
Rule (required treatment or turbidity control for Cryptosporidium)? 
% of CFE samples exceeding 0.15 NTU 
(based on number of CFE turbidity samples reported on this page, cell I35) 
Were the combined filter effluent (CFE) turbidity levels less than or equal to 0.15 NTU in at 
least 95% of the 4-hour CFE measurements taken each month? 
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Turbidity

KY0800273

#14#13#12#11#9#8 #10#7#6#5#4#3#2#1

1 0.14 0.090.090.080.090.06

2 0.10 0.11 0.080.090.080.09

3 0.080.090.080.090.090.08

4 0.080.090.080.090.080.09

5 0.100.070.08 0.38 0.070.09

6 0.080.09 0.100.250.13 0.09

7 0.080.09 0.110.35 0.080.09

8 0.080.09 0.14 0.070.090.09

9 0.070.08 0.11 0.09 0.16 0.08

10 0.080.09 0.120.100.13 0.08

11 0.080.08 0.110.110.11 0.07

12 0.070.07 0.11 0.09 0.10 0.10

13 0.13 0.070.100.06 0.120.10

14 0.09 0.12 0.10 0.11 0.080.10

15 0.090.09 0.100.140.10 0.08

16 0.090.10 0.110.100.22 0.09

17 0.11 0.09 0.120.120.14 0.10

18 0.12 0.09 0.110.130.130.13

19 0.15 0.09 0.120.130.200.19

20 0.12 0.09 0.100.130.120.13

21 0.12 0.09 0.110.120.130.13

22 0.11 0.07 0.160.140.12 0.09

23 0.11 0.06 0.130.120.110.12

24 0.10 0.06 0.120.100.13 0.10

25 0.18 0.06 0.11 0.10 0.11 0.09

26 0.060.08 0.120.110.11 0.09

27 0.100.08 0.12 0.10 0.12 0.10

28 0.090.09 0.110.120.130.13

29 0.090.09 0.100.120.110.14

30 0.090.09 0.210.120.18 0.10

31 0.090.08 0.12 0.10 0.15 0.10

AVG. 0.090.120.120.130.080.10

  

 

ber:er NumFilt
DAY

TURBIUENT UMINDIVI MAXIMAILYDITY DR EFFLFILTEDUAL
lants)water pr groundlants; optment pater treaed for su(Requir tional forface w

LT2 ESWTR Bin 
2, 3, or 4 
Systems using 
turbidity toolbox 
options only: 

Is this system classified in Bin 2 (or higher) under the Long Term 2 Enhanced Surface Water Treatment 
Rule (required treatment or turbidity control for Cryptosporidium)?

% of CFE samples exceeding 0.15 NTU 
(based on number of CFE turbidity samples reported on this page, cell I35)
Were the combined filter effluent (CFE) turbidity levels less than or equal to 0.15 NTU in at 
least 95% of the 4-hour CFE measurements taken each month?
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Monthly Operating Report 
Turbidity 

05/2026 

DAY 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

SEDIMENTATION BASIN EFFLUENT DAILY MAXIMUM 
KY0800273 05/2026 

Surface water treatment plants - Report each basin 

DAY RAW (Daily 
maximum) 

Sedimentation Basin Number: 

#1 #2 #3 #4 #5 #6 #7 #8 #9 #10 

1 8.19 

2 8.44 

3 8.52 

4 8.61 

5 8.37 

6 8.59 

7 9.31 

8 7.74 

9 7.60 

10 8.26 

11 8.41 

12 9.26 

13 9.43 

14 7.64 

15 7.71 

16 7.30 

17 7.81 

18 7.74 

19 7.47 

20 7.62 

21 7.93 

22 8.07 

23 7.27 

24 7.41 

25 8.31 

26 8.63 

27 6.98 

28 6.98 

29 7.20 

30 7.71 

31 8.25 

AVG. 8.02 
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#10#9#8#7#6#5#4#3#2#1

11 8.19

22 8.44

33 8.52

44 8.61

55 8.37

66 8.59

77 9.31

88 7.74

99 7.60

1010 8.26

1111 8.41

1212 9.26

1313 9.43

1414 7.64

1515 7.71

1616 7.30

1717 7.81

1818 7.74

1919 7.47

2020 7.62

2121 7.93

2222 8.07

2323 7.27

2424 7.41

2525 8.31

2626 8.63

2727 6.98

2828 6.98

2929 7.20

3030 7.71

3131 8.25

AVG. 8.02           

SEDIMENTATION BASIN EFFLUENT DAILY MAXIMUM
Surface water treatment plants - Report each basin

RAW (Daily 
maximum)

DAY
Sedimentation Basin Number: 

DAY
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Monthly Operating Report 
Turbidity Exceedances 

Return to Bookmarks INDIVIDUAL FILTER TURBIDITY EXCEEDANCE REPORT 
APPLICABLE TO ALL SURFACE WATER PLANTS WITH FILTRATION 

If any filter exceeded any one of the individual filter turbidity triggers Submit all reports to 

below, complete the following and submit the appropriate report(s). Note: 

DOW must be notified within 24 hours of any of these riggers. 
For emergency 

your regional technical assistant

TA Contact Webpage

notification, call: 1.800.928.2380 

Date 
O iler 

Number 

Turbidity 

Reading (NTU) 

Trigger Level 

(see below) 
Reason for Exceedance (if known) 

Date and Time 

State was Contacted 

Trigger Levels: 

A. Any one filter has a measured turbidity level of greater than 1.0 NTU in 2 consecutive measurements taken 15 minutes apart. 

B. Any one filter has a measured turbidity level of greater than 0.5 NTU in 2 consecutive measurements taken 15 minutes apart at the end of 
the first 4 hours of operation following a backwash or return to service. 

C. Any one filter has a measured turbidity level of greater than 1.0 NTU in 2 consecutive measurements taken 15 minutes apart at any time in 
each of 3 consecutive months. 
D. Any one filter has a measured turbidity level of greater than 2.0 NTU in 2 consecutive measurements taken 15 minutes apart at any time in 
each of 2 consecutive months. 
E. Bin 2 systems only: any one filter has a measured turbidity level of greater than 0.15 NTU in 5% or more measurements in a month, taken 
15 minutes apart. 

F. Bin 2 systems only: any one filter has a measured turbidity level of greater than 0.3 NTU in 2 or more consecutive measurements taken 15 
minutes apart. 

Report the following information to Division of Water. 

Filter number, the turbidity measurement, the date of exceedance, and reason for the exceedance. If no obvious reason for 
For Trigger A.: 

exceedance, produce a filter profile within 7 days of the exceedance. 

Filter number, the turbidity measurement, the date of exceedance, and reason for the exceedance. If no obvious reason for 
For Trigger B.: 

exceedance, produce a filter profile within 7 days of the exceedance. 

For Trigger C.: 

Filter number, the turbidity measurement, the date of exceedance and a filter self-assessment within 14 days of the 
exceedance. The assessment should include: 
a. assessment of filter performance 
b. development of a filter profile 
c. identification and prioritization of factors limiting filter performance 
d. assessment of the applicability of corrections 
e. preparation of a filter self-assessment report 

Filter number, the turbidity measurement, the date of exceedance. In addition, arrange for a Comprehensive Performance 
For Trigger D.: Evaluation (CPE) with the Drinking Water Branch no later than 30 days following the exceedance. CPE must be completed 

within 90 days and the report submitted to Division of Water. 

Filter number, the turbidity measurements in excess of 0.15 NTU, the date(s) of exceedances and complete the appropriate 
For Trigger E.: 

sections of P8 LT2 Bin 2 of this MOR. Contact the regional Division of Water Technical Assistant within 24 hours. 

Filter number, the turbidity measurements in excess of 0.3 NTU, the date of exceedance, and complete P8 LT2 Bin2. Contact 
For Trigger F.: 

the regional Division of Water Technical Assistant within 24 hours. 

KY0800273 

05/2026 
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Monthly Operating Report
Turbidity Exceedances

Return to Bookmarks

Submit all reports to your regional technical assistant

TA Contact Webpage

For emergency notification, call: 1.800.928.2380

Date
Filter 

Number
Turbidity 

Reading (NTU)
Trigger Level 

(see below)
Reason for Exceedance (if known)

Date and Time               
State was Contacted

Trigger Levels:

Report the following information to Division of Water. 

For Trigger A.:

For Trigger B.:

For Trigger C.:

For Trigger D.:

For Trigger E.:

For Trigger F.:

KY0800273

05/2026

D.  Any one filter has a measured turbidity level of greater than 2.0 NTU in 2 consecutive measurements taken 15 minutes apart at any time in 
each of 2 consecutive months.

Filter number, the turbidity measurement, the date of exceedance, and reason for the exceedance. If no obvious reason for 
exceedance, produce a filter profile within 7 days of the exceedance.

E.  Bin 2 systems only: any one filter has a measured turbidity level of greater than 0.15 NTU in 5% or more measurements in a month, taken 
15 minutes apart.

F.  Bin 2 systems only: any one filter has a measured turbidity level of greater than 0.3 NTU in 2 or more consecutive measurements taken 15 
minutes apart.

INDIVIDUAL FILTER TURBIDITY EXCEEDANCE REPORT                            
APPLICABLE TO ALL SURFACE WATER PLANTS WITH FILTRATION

If any filter exceeded any one of the individual filter turbidity triggers 
below, complete the following and submit the appropriate report(s). Note: 
DOW must be notified within 24 hours of any of these triggers.

A.  Any one filter has a measured turbidity level of greater than 1.0 NTU in 2 consecutive measurements taken 15 minutes apart.

B.  Any one filter has a measured turbidity level of greater than 0.5 NTU in 2 consecutive measurements taken 15 minutes apart at the end of 
the first 4 hours of operation following a backwash or return to service.

C.  Any one filter has a measured turbidity level of greater than 1.0 NTU in 2 consecutive measurements taken 15 minutes apart at any time in 
each of 3 consecutive months.

Filter number, the turbidity measurements in excess of 0.15 NTU, the date(s) of exceedances and complete the appropriate 
sections of P8 LT2 Bin 2 of this MOR. Contact the regional Division of Water Technical Assistant within 24 hours.

Filter number, the turbidity measurements in excess of 0.3 NTU, the date of exceedance, and complete P8 LT2 Bin2. Contact 
the regional Division of Water Technical Assistant within 24 hours.

Filter number, the turbidity measurement, the date of exceedance, and reason for the exceedance. If no obvious reason for 
exceedance, produce a filter profile within 7 days of the exceedance.

Filter number, the turbidity measurement, the date of exceedance and a filter self-assessment within 14 days of the 
exceedance. The assessment should include:
  a. assessment of filter performance
  b. development of a filter profile
  c. identification and prioritization of factors limiting filter performance
  d. assessment of the applicability of corrections
  e. preparation of a filter self-assessment report

Filter number, the turbidity measurement, the date of exceedance. In addition, arrange for a Comprehensive Performance 
Evaluation (CPE) with the Drinking Water Branch no later than 30 days following the exceedance. CPE must be completed 
within 90 days and the report submitted to Division of Water.

7B-11



Monthly Operating Report 
Filter Operation 

Return to 
FILTER OPERATION Bookmarks 

DAY 

TOTAL 
WASHWATER 

GALLONS 

No: 1.o No: 2.0 No: 3.0 No: 4.0 

AREA (sq. feet): 100 AREA (sq. feet): 100 AREA (sq. feet): 156 AREA (sq. feet): 156 

WASHWATER 
GALLONS 

FILT RUN 
HRS 

WASHWATER 
GALLONS 

FILT RUN 
HRS 

WASHWATER 
GALLONS 

FILT RUN 
HRS 

WASHWATER 
GALLONS 

FILT RUN 
HRS 

1 20,000 20,000 323.0 

2 20,000 20,000 324.0 

3 0 

4 0 

5 19,000 19,000 288.4 

6 0 

7 15,000 15,000 315.3 

8 0 

9 15,000 

10 0 

11 0 

12 19,000 

13 15,000 15,000 311.0 

14 15,000 15,000 298.0 

15 16,000 16,000 238.4 

16 15,000 15,000 217.5 

17 0 

18 0 

19 0 

20 0 

21 0 

22 19,000 

23 18,000 

24 0 

25 20,000 20,000 287.0 

26 0 

27 16,000 16,000 312.0 

28 17,000 17,000 310.5 

29 15,000 15,000 311.5 

30 18,000 

31 0 

TOTAL 292,000 55,000 921.0 51,000 934.0 45,000 844.3 52,000 837.3 

AVG. 9,419 18,333 307.0 17,000 311.3 15,000 281.4 17,333 279.1 
KY0800273 
05/2026 
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Monthly Operating Report
Filter Operation

Return to 
Bookmarks FILTER OPERATION 

No: 1.0 No: 2.0 No: 3.0 No: 4.0

AREA (sq. feet): 100 AREA (sq. feet): 100 AREA (sq. feet): 156 AREA (sq. feet): 156

DAY
WASHWATER 

GALLONS
FILT RUN 

HRS
WASHWATER 

GALLONS
FILT RUN 

HRS
WASHWATER 

GALLONS
FILT RUN 

HRS
WASHWATER 

GALLONS
FILT RUN 

HRS

1 323.020,00020,000

2 324.020,00020,000

3 0

4 0

5 288.419,00019,000

6 0

7 315.315,00015,000

8 0

9 15,000

10 0

11 0

12 19,000

13 311.015,000 15,000

14 298.015,00015,000

15 238.416,00016,000

16 217.515,00015,000

17 0

18 0

19 0

20 0

21 0

22 19,000

23 18,000

24 0

25 287.020,00020,000

26 0

27 312.016,00016,000

28 310.517,00017,000

29 311.515,00015,000

30 18,000

31 0

TOTAL 837.352,000844.345,000934.051,000921.055,000292,000

AVG. 279.117,333281.415,000311.317,000307.018,3339,419
KY0800273

05/2026

TOTAL 
WASHWATER 

GALLONS
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Filter Operation 

Return to 
Bookmarks 

DAY 

No: 5.0 No: 6.0 No: type-in No: type-in 

AREA (sq. feet): 156 AREA (sq. feet): 156 AREA (sq. feet): type-in AREA (sq. feet): type-in 

WASHWATER 
GALLONS 

FILT RUN 
HRS 

WASHWATER 
GALLONS 

FILT RUN 
HRS 

WASHWATER 
GALLONS 

FILT RUN 
HRS 

WASHWATER 
GALLONS 

FILT RUN 
HRS 

1 

2 

3 

4 

5 

6 

7 

8 

9 15,000 334.2 

10 

11 

12 19,000 288.3 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 19,000 311.1 

23 18,000 259.5 

24 

25 

26 

27 

28 

29 

30 18,000 191.6 

31 

TOTAL 52,000 836.9 37,000 547.8 

AVG. 17,333 279.0 18,500 273.9 
KY0800273 KY0800273 

05/2026 05/2026 
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DAY

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

TOTAL

AVG.

KY0800273

05/2026

No: 5.0 No: 6.0 No: type-in No: type-in

AREA (sq. feet): 156 AREA (sq. feet): 156 AREA (sq. feet): type-in AREA (sq. feet): type-in

WASHWATER 
GALLONS

FILT RUN 
HRS

WASHWATER 
GALLONS

FILT RUN 
HRS

WASHWATER 
GALLONS

FILT RUN 
HRS

WASHWATER 
GALLONS

FILT RUN 
HRS

334.215,000

288.319,000

311.119,000

259.518,000

191.618,000

547.837,000836.952,000

273.918,500279.017,333
KY0800273

05/2026

7B-13



Monthly Operating Report 
Disinfectant Residual 

Return to DISTRIBUTION DISINFECTANT RESIDUAL (Applicable to all water systems with distribution systems) KY0800273 05/2026 Bookmarks 

DAY 

CHLORINE 

BOOSTER 
(use the second column if 

adding chlorin booster twice in 
same day OR for a second 

booster station) 

TEST RESULTS 

TOTAL (T) AND FREE (F) CHLORINE RESIDUAL (ppm) 
Report 3-digit sample point # when relevant. 

# TOTAL # FREE 

NORTH SOUTH EAST WEST 

LBS LBS 

ampie 

Pt # TOTAL FREE 

Sample 

Pt 4 TOTAL FREE 

Sample 

Pt # TOTAL FREE 
Sample 

Pt # TOTAL FREE 

1 1.07 1.01 1 1 

2 1.62 1.61 1 1 

3 1.44 1.38 1 1 

4 1.00 0.90 1 1 

5 1.26 1.19 1 1 

6 1.57 1.55 1 1 

7 1.38 1.30 22 1.03 1.04 2 2 

8 1.42 1.39 1 1 

9 1.29 1.12 1 1 

10 1.66 1.64 1 1 

11 0.88 0.80 1 1 

12 0.83 0.82 1 1 

13 1.09 1.04 1 1 

14 1.32 1.14 1 1 

15 1.04 0.89 1 1 

16 1.06 0.98 1 1 

17 1.84 1.78 1 1 

18 0.85 0.75 1 1 

19 1.66 1.62 1 1 

20 1.57 1.49 1 1 

21 0.96 0.93 1 1 

22 1.32 1.49 1 1 

23 0.97 0.92 1 1 

24 1.89 1.80 1 1 

25 0.67 0.61 1 1 

26 1.26 1.10 1 1 

27 1.15 1.03 1 1 

28 1.61 1.52 1 1 

29 1.68 1.60 1 1 

30 1.29 1.21 1 1 

31 1.85 1.83 1 1 
Average 
booster: 

Total 
booster:

----- ,...,,,, 

# Days in 
operation:

Avg. daily residual 
disinfectant:

,...„, 
1.16 1.06 .---------..„.., 0.96 0.90 .---------..„.., 1.59 1.55 .---------..„.., 1.31 1.26 31 31 

Minimum total 
disinfectant: 0.88 .---------..„.., 0.67 .---------..„.., 0.83 ''''',. ,,,, 1.00 

Minimum free 
disinfectant: 

"-----,,,,,...,,,, 
0.80 .---------..„.., 0.61 .---------..„.., 0.82 .---------..„.., 0.90 

31 
Total # Chlorine 

Samples: 
'-,,,, 9 9

.---------..„.., 6 6 .---------..„.., 11 11 .---------..„.., 6 6 

# less than 0.2 mg/L (free) 
or 0.5 mg/L (total): 

\......,...,„ 
0 0 \0 0 \0 0 \0 0 

Number of Free Residuals: 

Number of Total Residuals: 

32 Minimum Monthly Free Residual: 

Minimum Monthly Total Residual: 

0.61 Total # less than 0.2 mg/L: 

Total # less than 0.5 mg/L: 

0 

32 0.67 0 

7B-14 

Monthly Operating Report
Disinfectant Residual

Return to 
Bookmarks

KY0800273 05/2026

LBSLBSDAY

Sample 

Pt # + FREETOTAL
Sample 

Pt # FREETOTAL
Sample 

Pt # FREETOTAL
Sample 

Pt # FREETOTAL

1 1.07 1.01 1 1

2 1.611.62 11

3 1.381.44 11

4 0.901.00 11

5 1.191.26 11

6 1.57 1.55 1 1

7 1.38 1.30 22 1.03 1.04 2 2

8 1.42 1.39 1 1

9 1.121.29 1 1

10 1.66 1.64 1 1

11 0.88 0.80 1 1

12 0.83 0.82 1 1

13 1.041.09 1 1

14 1.141.32 1 1

15 0.891.04 1 1

16 0.981.06 1 1

17 1.781.84 1 1

18 0.750.85 1 1

19 1.621.66 1 1

20 1.491.57 1 1

21 0.96 0.93 1 1

22 1.491.32 1 1

23 0.920.97 1 1

24 1.801.89 1 1

25 0.610.67 1 1

26 1.101.26 1 1

27 1.031.15 1 1

28 1.521.61 1 1

29 1.601.68 1 1

30 1.211.29 1 1

31 1.831.85 1 1
Average 
booster:  1.261.311.551.590.900.961.061.16 3131

Total 
booster:  1.000.830.670.88

0.900.820.610.80

# Days in 
operation: 31 6611116699

00000000

32 00.61

32 00.67

Number of Free Residuals: 

Number of Total Residuals: 

Avg. daily residual 
disinfectant:  

Minimum total 
disinfectant:  

Minimum free 
disinfectant:  

Total # less than 0.2 mg/L: Minimum Monthly Free Residual:

Total # Chlorine 
Samples: 

Total # less than 0.5 mg/L: Minimum Monthly Total Residual:

# less than 0.2 mg/L (free) 
or 0.5 mg/L (total): 

TEST RESULTS

DISTRIBUTION DISINFECTANT RESIDUAL (Applicable to all water systems with distribution systems)

TOTAL (T) AND FREE (F) CHLORINE RESIDUAL (ppm) 
Report 3-digit sample point # when relevant.

# FREE# TOTAL

CHLORINE 
BOOSTER

(use the second column if 
adding chlorine booster twice in 

same day OR for a second 
booster station) EAST WESTNORTH SOUTH

7B-14
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Fluoride 

Return to 
FLUORIDE 

. Bookmarks 

DAY 

Hydrofluosilicic Acid 

WATER ANALYSIS 
RESULTS: 

CALCULATED AVAILABLE FLUORIDE 
CONCENTRATION (PPM) 

CERTIFIED LAB RESULTS 
(from DPH Form 505A) 

(The certified lab analysis should be 
between 0.60 and 1.20 ppm) Hydrofluorosilicic Acid-HFS 

HFS 
LBS RAW TAP 

Local Analysis 
(PPM) 

Certified Lab 
Analysis (PPM) 

1 11.27 0.08 0.70 0.19w 
2 11.27 0.05 0.74 0.19 
3 11.27 0.04 0.68 0.19 
4 11.27 0.06 0.71 0.19 
5 11.27 0.03 0.73 0.20 
6 11.27 0.04 0.76 0.18 
7 11.27 0.01 0.73 0.18 0.88 0.84 
8 11.27 0.00 0.72 0.18 
9 11.27 0.00 0.70 0.19 

10 11.27 0.01 0.69 0.18 
11 11.27 0.03 0.72 0.18 
12 11.27 0.01 0.70 0.18 
13 11.27 0.02 0.73 0.18 
14 11.27 0.01 0.60 0.19 
15 11.27 0.02 0.66 0.19 
16 11.27 0.03 0.63 0.18 
17 11.27 0.03 0.67 0.17 
18 11.27 0.02 0.69 0.18 
19 11.27 0.01 0.67 0.18 
20 11.27 0.02 0.69 0.18 
21 11.27 0.01 0.71 0.16 0.75 0.66 
22 11.27 0.01 0.66 0.16 
23 11.27 0.02 0.64 0.16 
24 11.27 0.03 0.67 0.16 
25 11.27 0.01 0.69 0.16 
26 11.27 0.02 0.68 0.16 
27 11.27 0.01 0.63 0.18 
28 11.27 0.03 0.71 0.18 
29 11.27 0.03 0.68 0.18 
30 11.27 0.04 0.72 0.18 
31 11.27 0.01 0.70 0.17

TOTAL 349.37 
AVERAGE 11.27 0.02 0.69 li 0.11MI 0.82 0.75 

Fluoride level is above the regulatory range 
Fluoride level is within the regulatory range 
Fluoride level is below the regulatory range 
Calculated available fluoride concentration is >1.20 ppm 
Calculated available fluoride concentration is <0.60 ppm 

Contact Department for Public Health with questions: 
502-564-3605 or Oral.Health@ky.gov 

KY0800273 
05/2026 
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Fluoride

Return to 
Bookmarks FLUORIDE

LBS
GALLONS 

(for Saturators 
only)

TAPRAW
Local Analysis 

(PPM) 
Certified Lab 

Analysis (PPM)

1 11.27 0.08 0.70 0.46 0.62 0.19
2 11.27 0.05 0.74 0.46 0.62 0.19
3 11.27 0.04 0.68 0.46 0.62 0.19
4 11.27 0.06 0.71 0.47 0.63 0.19
5 11.27 0.03 0.73 0.48 0.65 0.20
6 11.27 0.04 0.76 0.44 0.60 0.18
7 11.27 0.01 0.73 0.44 0.60 0.18 0.88 0.84
8 11.27 0.00 0.72 0.44 0.60 0.18
9 11.27 0.00 0.70 0.46 0.62 0.19

10 11.27 0.01 0.69 0.43 0.58 0.18
11 11.27 0.03 0.72 0.44 0.59 0.18
12 11.27 0.01 0.70 0.44 0.60 0.18
13 11.27 0.02 0.73 0.45 0.61 0.18
14 11.27 0.01 0.60 0.46 0.62 0.19
15 11.27 0.02 0.66 0.46 0.62 0.19
16 11.27 0.03 0.63 0.44 0.59 0.18
17 11.27 0.03 0.67 0.42 0.57 0.17
18 11.27 0.02 0.69 0.43 0.58 0.18
19 11.27 0.01 0.67 0.43 0.58 0.18
20 11.27 0.02 0.69 0.43 0.58 0.18
21 11.27 0.01 0.01 0.71 0.00 0.40 0.54 0.16 0.75 0.66
22 11.27 0.01 0.66 0.38 0.51 0.16
23 11.27 0.02 0.64 0.38 0.51 0.16
24 11.27 0.03 0.67 0.38 0.52 0.16
25 11.27 0.01 0.69 0.39 0.52 0.16
26 11.27 0.02 0.68 0.40 0.54 0.16
27 11.27 0.01 0.63 0.43 0.58 0.18
28 11.27 0.03 0.71 0.43 0.58 0.18
29 11.27 0.03 0.68 0.43 0.58 0.18
30 11.27 0.04 0.72 0.43 0.58 0.18
31 11.27 0.01 0.70 0.42 0.56 0.17

TOTAL 349.37 0.01
AVERAGE 11.27 0.01 0.02 0.69 0.00 0.43 0.58 0.18 0.82 0.75

Select fluoride chemical: KY0800273
Sodium Fluoride-Saturator 05/2026

Dry system
Sodium Fluorosilicate
Hydrofluorosilicic Acid-HFSCalculated available fluoride concentration is >1.20 ppm

CERTIFIED LAB RESULTS 
(from DPH Form 505A)

(The certified lab analysis should be 
between 0.60 and 1.20 ppm)

CALCULATED AVAILABLE FLUORIDE 
CONCENTRATION (PPM)

Sodium 
Fluoride 

(Saturator - 
see below)

Sodium 
Fluorosilicate

HFS
Sodium 
Fluoride 

(Dry system)

Hydrofluosilicic Acid 

Hydrofluorosilicic Acid-HFS
WATER ANALYSIS 

RESULTS: 

Fluoride level is above the regulatory range

Fluoride level is within the regulatory range

DAY

Fluoride level is below the regulatory range

To calculate the fluoride dosage rate, use this worksheet.
Contact Department for Public Health with questions: 

502-564-3605 or Oral.Health@ky.gov

Calculated available fluoride concentration is <0.60 ppm
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Monthly Operating Report 
Water Treatment Plant Summary 

Return to Bookmarks WATER TREATMENT PLANT SUMMARY 

APPLICABLE TO ALL WATER SYSTEMS WITH TREATMENT PLANTS 

AVERAGE DAILY PRODUCTION (gallons)   1,391,710 TOTAL WATER TREATED (gallons) 43,143,000 

MAXIMUM PUMPAGE (gallons / day)  1,584,000 

INDIVIDUAL FILTER EFFLUENT TURBIDITY 

APPLICABLE TO ALL SURFACE WATER PLANTS WITH FILTRATION 
ANALYTE CODE 0100 

Was each filter monitored continuously? (Y/N) 

Were measurements recorded every 15 minutes? (Y/N)  

Was there a failure of the continuous monitoring equipment? (Y/N)  

If Yes, (1) were individual filter effluent turbidity grab samples collected every four hours of operation?  

(2) was the continuous monitoring equipment repaired within 5 working days (or 14 days for systems serving fewer than 10,000 people)? 

Was individual filter level greater than 1.0 NTU in two consecutive measurements? (Y/N) 

Was individual filter level greater than 0.5 NTU in two consecutive measurements after on line for more than four hours? (Y/N) . . . 

Was individual filter level greater than 1.0 NTU in two consecutive measurements in three consecutive months? (Y/N) 

Was individual filter level greater than 2.0 NTU in two consecutive measurements in two consecutive months? (Y/N) 

If any of the last 4 boxes are YES, fill out the Individual Filter Turbidity Exceedance Report sheet and submit with the MOR 

Y 

Y 

N 

N 

N 

N 

N 

COMBINED FILTER EFFLUENT TURBIDITY ENTRY POINT RESIDUAL DISINFECTANT CONCENTRATION 
APPLICABLE TO ALL PLANTS WITH FILTRATION APPLICABLE TO ALL PLANTS 

ANALYTE CODE 0100 ANALYTE CODE 0999 

Number of hours of plant operation 744.0 Number of days of plant operation 31 

Were samples taken every 4 hours of plant operation? (Y/N) Y Were samples taken each day of operation? Yes 

Number of samples taken 186 Number of lowest chlorine samples recorded 31 
Highest single turbidity reading 0.16 Lowest single chlorine reading 0.91 

For all filtration except slow sand filtration: If less than required: 
Number of samples exceeded 0.1 NTU 32 Was residual restored within 4 hours of plant operation? (Y/N) 

Number of samples exceeded 0.3 NTU 0 Free Chlorine (for all disinfectants except chloramine): 

Number of samples exceeded 1 NTU 0 Number of samples under 0.2 mg/L 0 
If any samples > 1.0 NTU: has state been notified? I I Total Chlorine (when disinfectant is chloramine): 

When filtration is slow sand filtration: Number of samples under 0.5 mg/L 0 
Number of samples exceeded 1 NTU 0 Was there a failure of plant tap on-line chlorine analyzer? 

Number of samples exceeded 5 NTU 0 If so, were grab samples collected every 4 hours of operation? 

If any samples > 5.0 NTU: has state been notified? Was the problem corrected within 5 days (14 days for GW sys.)? 

CHLORINE DIOXIDE ENTRY POINT MONITORING CHLORITE ENTRY POINT MONITORING 

APPLICABLE TO PLANTS UTILIZING CHLORINE DIOXIDE APPLICABLE TO PLANTS UTILIZING CHLORINE DIOXIDE 
ANALYTE CODE 1008 ANALYTE CODE 1009 

Number of days chlorine dioxide added 0 Number of days chlorine dioxide added 0 
VVere chlorine dioxide samples taken each day 
chlorine dioxide was added? 

VVere chlorite samples taken each day chlorine 
dioxide was added? 

Number of samples taken 0 Number of samples taken 0 
Highest single chlorine dioxide reading 0.00 Highest single chlorite reading 0.00 
Number of chlorine dioxide samples exceeded 0.8 mg/L 0 Number of chlorite samples exceeded 1 mg/L 0 

ADDITIONAL TURBIDITY REPORTING REQUIRED BY LT2 ESWTR 

APPLICABLE ONLY TO SYSTEMS CLASSIFIED AS BIN 2, 3, or 4 FOR CRYPTOSPORIDIUM TREATMENT (SW treatment plants) 
Were the combined filter effluent (CFE) turbidity levels reported on Page 3 less than or equal to 0.15 NTU in at least 
95% of the 4-hour CFE measurements? 

Were each of the individual filter turbidity effluent turbidity levels less than or equal to 0.15 NTU in at least 95% of 
samples measured in 15-minute intervals? (Answer question on Page 8 LT2 Bin2). If 'No', complete Page 3A IF 
Turbidity Exc. 

Was any individual filter effluent turbidity level greater than 0.3 NTU in 2 consecutive readings 15 minutes apart? 
(Answer question on P 8 LT2 Bin2). If 'Yes', complete P 3A IF Turbidity Exc in addition to P 8 LT2 Bin2. 

0 

0 
KY0800273 

05/2026 
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Return to Bookmarks WATER TREATMENT PLANT SUMMARY

AVERAGE DAILY PRODUCTION (gallons) . . . . . 1,391,710 TOTAL WATER TREATED (gallons) 43,143,000

MAXIMUM PUMPAGE (gallons / day) 1,584,000

ANALYTE CODE 0100

Was each filter monitored continuously? (Y/N) . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Y

Were measurements recorded every 15 minutes?  (Y/N)  . . . . . . . . . . .  . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Y

Was there a failure of the continuous monitoring equipment?  (Y/N)  . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . N

If Yes,  (1) were individual filter effluent turbidity grab samples collected every four hours of operation?  . . . . . . . . . . . . . . 

           (2) was the continuous monitoring equipment repaired within 5 working days (or 14 days for systems serving fewer than 10,000 people)?

Was individual filter level greater than 1.0 NTU in two consecutive measurements?  (Y/N) . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . N

Was individual filter level greater than 0.5 NTU in two consecutive measurements after on line for more than four hours?  (Y/N) . . . N

Was individual filter level greater than 1.0 NTU in two consecutive measurements in three consecutive months?  (Y/N) . . . . . . . . . N

Was individual filter level greater than 2.0 NTU in two consecutive measurements in two consecutive months? (Y/N) . . . . . . . . . . . N

If any of the last 4 boxes are YES, fill out  the Individual Filter Turbidity Exceedance Report sheet and submit with the MOR

ENTRY POINT RESIDUAL DISINFECTANT CONCENTRATION

ANALYTE CODE 0100 ANALYTE CODE 0999

Number of hours of plant operation 744.0 Number of days of plant operation 31

Were samples taken every 4 hours of plant operation?  (Y/N) Y Were samples taken each day of operation? Yes

Number of samples taken 186 Number of lowest chlorine samples recorded 31

Highest single turbidity reading 0.16 Lowest single chlorine reading 0.91

For all filtration except slow sand filtration: If less than required:
Number of samples exceeded 0.1 NTU 32 Was residual restored within 4 hours of plant operation? (Y/N)

Number of samples exceeded 0.3 NTU 0 Free Chlorine (for all disinfectants except chloramine):

Number of samples exceeded 1 NTU 0 Number of samples under 0.2 mg/L 0

notified?If any samples > 1.0 NTU: has state been Total Chlorine (when disinfectant is chloramine):
When filtration is slow sand filtration: Number of samples under 0.5 mg/L 0

Number of samples exceeded 1 NTU 0 Was there a failure of plant tap on-line chlorine analyzer?

Number of samples exceeded 5 NTU 0 If so, were grab samples collected every 4 hours of operation?

If any samples > 5.0 NTU: has state been notified? Was the problem corrected within 5 days (14 days for GW sys.)?

ANALYTE CODE 1008 ANALYTE CODE 1009

Number of days chlorine dioxide added 0 Number of days chlorine dioxide added 0
Were chlorine dioxide samples taken each day 
chlorine dioxide was added?  

Were chlorite samples taken each day chlorine 
dioxide was added?  

Number of samples taken 0 Number of samples taken 0

Highest single chlorine dioxide reading 0.00 Highest single chlorite reading 0.00
Number of chlorine dioxide samples exceeded 0.8 mg/L 0 Number of chlorite samples exceeded 1 mg/L 0

 

0

0
KY0800273

05/2026

Was any individual filter effluent turbidity level greater than 0.3 NTU in 2 consecutive readings 15 minutes apart? 
(Answer question on P 8 LT2 Bin2). If 'Yes', complete P 3A IF Turbidity Exc in addition to P 8 LT2 Bin2.

ADDITIONAL TURBIDITY REPORTING REQUIRED BY LT2 ESWTR

COMBINED FILTER EFFLUENT TURBIDITY

CHLORITE ENTRY POINT MONITORINGCHLORINE DIOXIDE ENTRY POINT MONITORING

APPLICABLE TO ALL PLANTSAPPLICABLE TO ALL PLANTS WITH FILTRATION

APPLICABLE TO PLANTS UTILIZING CHLORINE DIOXIDE APPLICABLE TO PLANTS UTILIZING CHLORINE DIOXIDE 

APPLICABLE ONLY TO SYSTEMS CLASSIFIED AS BIN 2, 3, or 4 FOR CRYPTOSPORIDIUM TREATMENT (SW treatment plants)

APPLICABLE TO ALL WATER SYSTEMS WITH TREATMENT PLANTS 

INDIVIDUAL FILTER EFFLUENT TURBIDITY

APPLICABLE TO ALL SURFACE WATER PLANTS WITH FILTRATION

Were the combined filter effluent (CFE) turbidity levels reported on Page 3 less than or equal to 0.15 NTU in at least 
95% of the 4-hour CFE measurements?

Were each of the individual filter turbidity effluent turbidity levels less than or equal to 0.15 NTU in at least 95% of 
samples measured in 15-minute intervals? (Answer question on Page 8 LT2 Bin2). If 'No', complete Page 3A IF 
Turbidity Exc.
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Return to Bookmarks WATER SYSTEM MONTHLY SUMMARY 

PURCHASED WATER SOLD WATER 

From whom? (PWS ID) How much? (gallons) To whom? (PWS ID) How much? (gallons) 

DISTRIBUTION RESIDUAL DISINFECTANT CONCENTRATION 
APPLICABLE TO ALL WATER SYSTEMS 

ANALYTE CODE 0999 

of operation? (Y/N) 

reading  
reading  

31 Free Chlorine (for all disinfectants except chloramine) 

0 

Number of days of operation  

Were samples taken each day 

Number of samples taken: 
FREE  
TOTAL  

Lowest single FREE chlorine 
Lowest single TOTAL chlorine 

Number of samples under 0.2 mg/L 

Total Chlorine (when disinfectant is chloramine) 

Yes 

32 0 Number of samples under 0.5 mg/L 
Number of days samples were collected: 

FREE 
TOTAL 

32 
31 0.61 

0.67 31 

KY0800273 
05/2026 
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Monthly Operating Report
Water System Summary

Return to Bookmarks

SOLD WATERPURCHASED WATER

How much? (gallons)To whom? (PWS ID)How much? (gallons)From whom? (PWS ID)

ANALYTE CODE 0999
Number of days of operation . . . . . . . . . . . . . . . . . . . . . . . . . 31 Free Chlorine (for all disinfectants except chloramine)

Were samples taken each day of operation?  (Y/N) . . . . . Yes Number of samples under 0.2 mg/L . . . . . . . . . . . . . . . . . . . . . 0

Number of samples taken: Total Chlorine (when disinfectant is chloramine)
FREE  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .32 Number of samples under 0.5 mg/L . . . . . . . . . . . . . . . . . . . . . . . . . .0

TOTAL  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .32 Number of days samples were collected:

Lowest single FREE chlorine reading  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .0.61    FREE 31

Lowest single TOTAL chlorine reading . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .0.67    TOTAL 31

KY0800273

05/2026

WATER SYSTEM MONTHLY SUMMARY

APPLICABLE TO ALL WATER SYSTEMS
DISTRIBUTION RESIDUAL DISINFECTANT CONCENTRATION
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PUBLIC SERVICE COMMISSION 

Monthly Water Loss Report 

Water Utility: 

For the Month of: 

=II. 1 
2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

Martin County Water District 

May Year: 2026 

GALLONS (Omit 000's 
WATER PRODUCED AND PURCHASED 
Water Produced 

Water Purchased 

TOTAL PRODUCED AND PURCHASED 

WATER SALES 
Residential 

Commercial 

Industrial 

BO( Loading Stations 

Wholesale 

Public Authorities 

Other Sales (explain) Hydrant Rental 2/11-6/2/26 

TOTAL WATER SALES 

OTHER WATER USED 
Utility and/or Water Treatment Plant 

Wastewater Plant 

System Rushing 

Fire Department 

Other Usage (explain) Plant Tap Usage 

TOTAL OTHER WATER USED 

WATER LOSS 
Tank Overflows 

Line Breaks 

Line Leaks 

Excavation Damages 

Theft 

Other Loss 

TOTAL WATER LOSS 

Note: Line 14 + Line 22 + Line 31 M UST Equal Line 4 

WATER LOSS PERCENTAGE 
(Line 31 divided by Line 4) 

38,603 

F 38,603 

8,871 

2,655 

3,815 

128 

15,469 

292 

1,340 

507 

2,139 

2,289 

18,706 

20,995 

54.39% 

7-C 

Water Utility:

For the Month of: May Year: 2026

LINE # ITEM GALLONS (Omit 000's)
1 WATER PRODUCED AND PURCHASED
2 Water Produced 38,603                                                      
3 Water Purchased

38,6034                                                       
5
6 WATER SALES
7 Residential 8,871                                                        
8 Commercial 2,655                                                        
9 Industrial

10 Bulk Loading Stations
11 Wholesale 3,815                                                        
12 Public Authorities

128Hydrant Rental 2/11-6/2/2613 Other Sales (explain)                                                              
15,46914                                                       

15
16 OTHER WATER USED
17 Utility and/or Water Treatment Plant 292                                                             
18 Wastewater Plant
19 System Flushing 1,340                                                        
20 Fire Department

507Other Usage (explain) Plant Tap Usage21
2,13922                                                         

23
24 WATER LOSS
25 Tank Overflows
26 Line Breaks 2,289                                                        
27 Line Leaks 18,706                                                      
28 Excavation Damages
29 Theft
30 Other Loss

20,99531                                                       
32
33 Note: Line 14 + Line 22 + Line 31 MUST Equal Line 4
34
35 WATER LOSS PERCENTAGE
36 (Line 31 divided by Line 4) 54.39%

TOTAL WATER LOSS

PUBLIC SERVICE COMMISSION

Monthly Water Loss Report

Martin County Water District

TOTAL PRODUCED AND PURCHASED

TOTAL WATER SALES

TOTAL OTHER WATER USED

7-C



Leak Adjustments 

6/19/2026 

pool fill-up 

BILLED GALLONS/COST 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

SEWER 6,690 102.46 

SEWER 10,340 156.52 

AVG SEWER/BILL 2,000 33.00 

LEAK SWR ADJ 4,690 69.46 

LEAK SWR ADJ 8,340 123.52 

SWR PAY (AVG-LEAK) 66.00 

SWR WRITE OFF 192.98 

SWR PENALTIES TO ADJ 

pool fill-up 

BILLED GALLONS/COST 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

SEWER 12,820 193.24 

SEWER 25,070 374.67 

AVG SEWER/BILL 6,000 83.38 

LEAK SWR ADJ 6,820 109.86 

LEAK SWR ADJ 19,070 291.29 

SWR PAY (AVG-LEAK) 166.76 

SWR WRITE OFF 401.15 

SWR PENALTIES TO ADJ 

frost free stand hook up busted 

BILLED GALLONS/COST 14,940 177.16 

BILLED GALLONS/COST 3,940 57.05 

192.98 192.98 

401.15 401.15 

Leak Adjustments
6/19/2026

pool fill-up 
BILLED GALLONS/COST
BILLED GALLONS/COST
AVG GALLONS/BILL
LEAK GALLONS/PURCH COST
LEAK GALLONS/PURCH COST
PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost)
LATE PENALTIES TO ADJ
SEWER 6,690 102.46
SEWER 10,340 156.52
AVG SEWER/BILL 2,000 33.00
LEAK SWR ADJ 4,690             69.46
LEAK SWR ADJ 8,340             123.52
SWR PAY (AVG-LEAK) 66.00
SWR WRITE OFF 192.98
SWR PENALTIES TO ADJ 192.98 192.98

pool fill-up
BILLED GALLONS/COST
BILLED GALLONS/COST
AVG GALLONS/BILL
LEAK GALLONS/PURCH COST
LEAK GALLONS/PURCH COST
PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost)
LATE PENALTIES TO ADJ
SEWER 12,820 193.24
SEWER 25,070 374.67
AVG SEWER/BILL 6,000 83.38
LEAK SWR ADJ 6,820             109.86
LEAK SWR ADJ 19,070           291.29
SWR PAY (AVG-LEAK) 166.76
SWR WRITE OFF 401.15
SWR PENALTIES TO ADJ 401.15 401.15

frost free stand hook up busted
BILLED GALLONS/COST 14,940           177.16
BILLED GALLONS/COST 3,940             57.05
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AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 12,940 25.88 

LEAK GALLONS/PURCH COST 1,940 3.88 

PAY (avg+leak cost) 112.6 

WRITE OFF (billed-avg-purch cost) 121.61 

SCHOOL TAXES 4.54 

LATE PENALTIES TO ADJ 

pool fill up 

BILLED GALLONS/COST 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

SEWER 5,170 79.95 

SEWER 6,640 101.72 

AVG SEWER/BILL 2,000 33.00 

LEAK SWR ADJ 3,170 46.95 

LEAK SWR ADJ 4,640 68.72 

SWR PAY (AVG-LEAK) 66.00 

SWR WRITE OFF 115.67 

SWR PENALTIES TO ADJ M. 

repaired leaking pipe under house 

BILLED GALLONS/COST 11,750 143.70 

BILLED GALLONS/COST 7,440 98.49 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 9,750 19.50 

LEAK GALLONS/PURCH COST 5,440 10.88 

PAY (avg+leak cost) 60.92 

WRITE OFF (billed-avg-purch cost) 128.97 

SCHOOL TAXES 4.78 

LATE PENALTIES TO ADJ 

SEWER 11,750 177.40 

SEWER 7,440 113.57 

AVG SEWER/BILL 2,000 33.00 

LEAK SWR ADJ 9,750 144.40 

LEAK SWR ADJ 5,440 80.57 

SWR PAY (AVG-LEAK) 66.00 

SWR WRITE OFF 224.97 

126.15 126.15 

115.67 115.67 

133.75 

AVG GALLONS/BILL 2,000             41.42
LEAK GALLONS/PURCH COST 12,940           25.88
LEAK GALLONS/PURCH COST 1,940             3.88
PAY (avg+leak cost) 112.6
WRITE OFF (billed-avg-purch cost) 121.61
SCHOOL TAXES 4.54
LATE PENALTIES TO ADJ 126.15 126.15

pool fill up
BILLED GALLONS/COST
BILLED GALLONS/COST
AVG GALLONS/BILL
LEAK GALLONS/PURCH COST
LEAK GALLONS/PURCH COST
PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost)
LATE PENALTIES TO ADJ
SEWER 5,170 79.95
SEWER 6,640 101.72
AVG SEWER/BILL 2,000 33.00
LEAK SWR ADJ 3,170             46.95
LEAK SWR ADJ 4,640             68.72
SWR PAY (AVG-LEAK) 66.00
SWR WRITE OFF 115.67
SWR PENALTIES TO ADJ 115.67 115.67

repaired leaking pipe under house
BILLED GALLONS/COST 11,750           143.70
BILLED GALLONS/COST 7,440             98.49
AVG GALLONS/BILL 2,000             41.42
LEAK GALLONS/PURCH COST 9,750             19.50
LEAK GALLONS/PURCH COST 5,440             10.88
PAY (avg+leak cost) 60.92
WRITE OFF (billed-avg-purch cost) 128.97
SCHOOL TAXES 4.78
LATE PENALTIES TO ADJ 133.75
SEWER 11,750 177.40
SEWER 7,440 113.57
AVG SEWER/BILL 2,000 33.00
LEAK SWR ADJ 9,750             144.40
LEAK SWR ADJ 5,440             80.57
SWR PAY (AVG-LEAK) 66.00
SWR WRITE OFF 224.97
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SWR PENALTIES TO ADJ 

replaced broken line 

BILLED GALLONS/COST 11,620 142.33 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 9,620 19.24 

PAY (avg+leak cost) 60.66 

WRITE OFF (billed-avg-purch cost) 81.67 

SCHOOL TAXES 3.03 

LATE PENALTIES TO ADJ 

replaced leaking gasket 

BILLED GALLONS/COST 5,110 74.04 

BILLED GALLONS/COST 2,560 47.29 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 3,110 6.22 

LEAK GALLONS/PURCH COST 560 1.12 

PAY (avg+leak cost) 47.64 

WRITE OFF (billed-avg-purch cost) 31.15 

SCHOOL TAXES 1.16 

LATE PENALTIES TO ADJ 

SEWER 5,110 79.06 

SEWER 2,560 41.29 

AVG SEWER/BILL 2,000 33.00 

LEAK SWR ADJ 3,110 46.06 

LEAK SWR ADJ 560 8.29 

SWR PAY (AVG-LEAK) 66.00 

SWR WRITE OFF 54.35 

SWR PENALTIES TO ADJ 

meter tested bad- no fault 

BILLED GALLONS/COST 4,680 69.53 

BILLED GALLONS/COST 15,970 187.97 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 2,680 5.36 

LEAK GALLONS/PURCH COST 13,970 27.94 

PAY (avg+leak cost) 116.14 

WRITE OFF (billed-avg-purch cost) 174.66 

SCHOOL TAXES 5.25 

LATE PENALTIES TO ADJ 18.80 

358.72 224.97 

84.70 84.70 

86.66 54.35 

198.71 198.71 

SWR PENALTIES TO ADJ 358.72 224.97

replaced broken line
BILLED GALLONS/COST 11,620           142.33
AVG GALLONS/BILL 2,000             41.42
LEAK GALLONS/PURCH COST 9,620             19.24
PAY (avg+leak cost) 60.66
WRITE OFF (billed-avg-purch cost) 81.67
SCHOOL TAXES 3.03
LATE PENALTIES TO ADJ 84.70 84.70

replaced leaking gasket
BILLED GALLONS/COST 5,110             74.04
BILLED GALLONS/COST 2,560             47.29
AVG GALLONS/BILL 2,000             41.42
LEAK GALLONS/PURCH COST 3,110             6.22
LEAK GALLONS/PURCH COST 560                1.12
PAY (avg+leak cost) 47.64
WRITE OFF (billed-avg-purch cost) 31.15
SCHOOL TAXES 1.16
LATE PENALTIES TO ADJ 32.31
SEWER 5,110 79.06
SEWER 2,560 41.29
AVG SEWER/BILL 2,000 33.00
LEAK SWR ADJ 3,110             46.06
LEAK SWR ADJ 560                8.29
SWR PAY (AVG-LEAK) 66.00
SWR WRITE OFF 54.35
SWR PENALTIES TO ADJ 86.66 54.35

meter tested bad- no fault
BILLED GALLONS/COST 4,680             69.53
BILLED GALLONS/COST 15,970           187.97
AVG GALLONS/BILL 2,000             41.42
LEAK GALLONS/PURCH COST 2,680             5.36
LEAK GALLONS/PURCH COST 13,970           27.94
PAY (avg+leak cost) 116.14
WRITE OFF (billed-avg-purch cost) 174.66
SCHOOL TAXES 5.25
LATE PENALTIES TO ADJ 18.80 198.71 198.71
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repaired busted line 

BILLED GALLONS/COST 11,280 138.77 

BILLED GALLONS/COST 17,150 200.34 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 9,280 18.56 

LEAK GALLONS/PURCH COST 15,150 30.30 

PAY (avg+leak cost) 131.7 

WRITE OFF (billed-avg-purch cost) 207.41 

SCHOOL TAXES 7.69 

LATE PENALTIES TO ADJ 

repaired leakingtoilet 

BILLED GALLONS/COST 4,050 62.92 

BILLED GALLONS/COST 15,090 178.73 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 2,050 4.10 

LEAK GALLONS/PURCH COST 13,090 26.18 

PAY (avg+leak cost) 45.52 

WRITE OFF (billed-avg-purch cost) 128.53 

SCHOOL TAXES 4.77 

LATE PENALTIES TO ADJ 

SEWER 4,050 63.36 

SEWER 15,090 226.86 

AVG SEWER/BILL 2,000 33.00 

LEAK SWR ADJ 2,050 30.36 

LEAK SWR ADJ 13,090 193.86 

SWR PAY (AVG-LEAK) 66.00 

SWR WRITE OFF 224.22 

SWR PENALTIES TO ADJ 

staff repaired- no fault 

BILLED GALLONS/COST 18,570 215.24 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 16,570 33.14 

PAY (avg+leak cost) 74.56 

WRITE OFF (billed-avg-purch cost) 173.82 

SCHOOL TAXES 5.22 

LATE PENALTIES TO ADJ 

replaced busted line 

BILLED GALLONS/COST 8,360 108.14 

BILLED GALLONS/COST 10,700 132.68 

215.10 215.10 

133.30 

357.52 224.22 

179.04 179.04 

repaired busted line
BILLED GALLONS/COST 11,280           138.77
BILLED GALLONS/COST 17,150           200.34
AVG GALLONS/BILL 2,000             41.42
LEAK GALLONS/PURCH COST 9,280             18.56
LEAK GALLONS/PURCH COST 15,150           30.30
PAY (avg+leak cost) 131.7
WRITE OFF (billed-avg-purch cost) 207.41
SCHOOL TAXES 7.69
LATE PENALTIES TO ADJ 215.10 215.10

repaired leaking toilet
BILLED GALLONS/COST 4,050             62.92
BILLED GALLONS/COST 15,090           178.73
AVG GALLONS/BILL 2,000             41.42
LEAK GALLONS/PURCH COST 2,050             4.10
LEAK GALLONS/PURCH COST 13,090           26.18
PAY (avg+leak cost) 45.52
WRITE OFF (billed-avg-purch cost) 128.53
SCHOOL TAXES 4.77
LATE PENALTIES TO ADJ 133.30
SEWER 4,050 63.36
SEWER 15,090 226.86
AVG SEWER/BILL 2,000 33.00
LEAK SWR ADJ 2,050             30.36
LEAK SWR ADJ 13,090           193.86
SWR PAY (AVG-LEAK) 66.00
SWR WRITE OFF 224.22
SWR PENALTIES TO ADJ 357.52 224.22

staff repaired- no fault
BILLED GALLONS/COST 18,570           215.24
AVG GALLONS/BILL 2,000             41.42
LEAK GALLONS/PURCH COST 16,570           33.14
PAY (avg+leak cost) 74.56
WRITE OFF (billed-avg-purch cost) 173.82
SCHOOL TAXES 5.22
LATE PENALTIES TO ADJ 179.04 179.04

replaced busted line
BILLED GALLONS/COST 8,360             108.14
BILLED GALLONS/COST 10,700           132.68
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AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 6,360 12.72 

LEAK GALLONS/PURCH COST 8,700 17.40 

PAY (avg+leak cost) 112.96 

WRITE OFF (billed-avg-purch cost) 127.86 

SCHOOL TAXES 4.74 

LATE PENALTIES TO ADJ 13.27 

repaired leak in kitchen faucet 

BILLED GALLONS/COST 43,090 472.45 

BILLED GALLONS/COST 6,420 87.79 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 41,090 82.18 

LEAK GALLONS/PURCH COST 4,420 8.84 

PAY (avg+leak cost) 173.86 

IMPITP ^PP ►hillcd-avg-purch cost) 386.38 

SCHOOL TAXES 14.32 

LATE PENALTIES TO ADJ 40.07 

Water Total 

Sewer Total 

Grand Total 

1689.70 

1,213.34 

2,903.04 

145.87 145.87 

440.77 440.77 

2,903.04 

AVG GALLONS/BILL 2,000             41.42
LEAK GALLONS/PURCH COST 6,360             12.72
LEAK GALLONS/PURCH COST 8,700             17.40
PAY (avg+leak cost) 112.96
WRITE OFF (billed-avg-purch cost) 127.86
SCHOOL TAXES 4.74
LATE PENALTIES TO ADJ 13.27 145.87 145.87

repaired leak in kitchen faucet
BILLED GALLONS/COST 43,090           472.45
BILLED GALLONS/COST 6,420             87.79
AVG GALLONS/BILL 2,000             41.42
LEAK GALLONS/PURCH COST 41,090           82.18
LEAK GALLONS/PURCH COST 4,420             8.84
PAY (avg+leak cost) 173.86
WRITE OFF (billed-avg-purch cost) 386.38
SCHOOL TAXES 14.32
LATE PENALTIES TO ADJ 40.07 440.77 440.77

Water Total 1689.70
Sewer Total 1,213.34
Grand Total 2,903.04 2,903.04
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Martin County Water and Sanitation Projects Schedule 
ID Task Name Duration Start Finish Grantor Grantee Engineer of 

Record 
Administrator Period of 

Performance End 
Date 

Cost % Complete 

2024 
2024A 2025 2026 I 2027 I 2028 

1 MCWD Projects 738 days Wed 1/1/25 Mon 11/1/27 $15,687,566.00 49% I 

I 

I 

I 

2 Countywide Meter Changeouts 431.5 days Wed 1/1/25 Fri 8/28/26 KIA MCWD N/A BSADD 9/24/2026 $2,000,000.00 73% 

I -)

I 

3 Procurement 33 days Wed 1/1/25 Fri 2/14/25 $0.00 100% 

4 Meter Change Out 309 days Mon 2/17/25 Fri 4/24/26 $2,000,000.00 89% 

5 Order and Install Master Meters 106 days Tue 12/23/25 Fri 8/28/26 $0.00 16% 

6 Turkey Tank Rehabilitation 370 days Mon 4/7/25 Mon 9/7/26 KIA MCWD Bell 
Engineering 

BSADD 10/15/2026 $681,000.00 65% I I 

7 Plans and Specifications 139 days Mon 4/7/25 Fri 10/17/25 $0.00 100%

8 Acquire Construction Easement 101 days Mon 10/20/25 Mon 3/9/26 $0.00 100% 

9 Procurement 44 days Tue 3/10/26 Fri 5/8/26 $0.00 0%

10 Tank Rehabilitation 86 days Mon 5/11/26 Mon 9/7/26 $681,000.00 0% 

11 Middle Fork/Otto Brown Booster Station & Line 
Replacement 

478 days Mon 3/3/25 Thu 12/31/26 AML BSADD Bell 
Engineering 

BSADD 12/31/2026 $2,000,000.00 63% I 

Emw-I,

I 

12 Design 226 days Mon 3/3/25 Tue 1/13/26 $0.00 100% 

13 Resolve AML No Agreement Issue with MCWD 60 days Mon 9/22/25 Fri 12/12/25 $0.00 100% 

14 Permitting 53 days Wed 1/14/26 Fri 3/27/26 $0.00 100%

1 Procurement 49 days Mon 3/30/26 Thu 6/4/26 $0.00 0% 

16 Station and Line Replacement 150 days Fri 6/5/26 Thu 12/31/26 $2,000,000.00 0% 

17 Lead Service Line Inventory 477 days Wed 1/1/25 Fri 10/30/26 KIA MCWD N/A BSADD 11/1/2026 $299,250.00 48% I 

18 Procurement 1 day Wed 1/1/25 Wed 1/1/25 $0.00 100% 

19 Complete Lead Service Line Inventory 476 days Thu 1/2/25 Fri 10/30/26 $299,250.00 48% 

20 Coldwater Line Improvement Project Phase I 556 days Mon 9/15/25 Mon 11/1/27 HUD BSADD Nesbitt 
Engineering 

BSADD N/A $5,000,000.00 12% I 

l +. 1 

I 

21 Resolve Legal Issue with BSADD Regarding FOR 175 days Mon 9/15/25 Fri 5/15/26 $0.00 37% 

22 Design 66 days Mon 6/22/26 Mon 9/21/26 $0.00 0%

23 Permitting 44 days Tue 9/22/26 Fri 11/20/26 $0.00 0% 

Project: MCWD and MCSD 2026 Projects Schedule_04_18_2026 
Date: Sat 4/18/26 

Task 

Split 

Milestone 

Summary 

Project Summary 

Inactive Task 

, , , . , , , , , , , , , , , , , , , . , , , . . . Inactive Milestone 

• Inactive Summary 

Rollup External Milestone • 

* 

Manual Summary 

Manual Summary 

I I Start-only 

Finish-only 

External Tasks 

Deadline 

E Progress 

] Manual Progress 

V 

Manual Task 

I Duration-only 

—

Page 1 
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ID Task Name Duration Start Finish Grantor Grantee Engineer of 
Record

Administrator Period of 
Performance End
Date

Cost % Complete

1 MCWD Projects 738 days Wed 1/1/25 Mon 11/1/27 $15,687,566.00 49%
2 Countywide Meter Changeouts 431.5 days Wed 1/1/25 Fri 8/28/26 KIA MCWD N/A BSADD 9/24/2026 $2,000,000.00 73%

3 Procurement 33 days Wed 1/1/25 Fri 2/14/25 $0.00 100%
4 Meter Change Out 309 days Mon 2/17/25 Fri 4/24/26 $2,000,000.00 89%
5 Order and Install Master Meters 106 days Tue 12/23/25 Fri 8/28/26 $0.00 16%
6 Turkey Tank Rehabilitation 370 days Mon 4/7/25 Mon 9/7/26 KIA MCWD Bell 

Engineering
BSADD 10/15/2026 $681,000.00 65%

7 Plans and Specifications 139 days Mon 4/7/25 Fri 10/17/25 $0.00 100%
8 Acquire Construction Easement 101 days Mon 10/20/25 Mon 3/9/26 $0.00 100%
9 Procurement 44 days Tue 3/10/26 Fri 5/8/26 $0.00 0%
10 Tank Rehabilitation 86 days Mon 5/11/26 Mon 9/7/26 $681,000.00 0%
11 Middle Fork/Otto Brown Booster Station & Line 

Replacement
478 days Mon 3/3/25 Thu 12/31/26 AML BSADD Bell 

Engineering
BSADD 12/31/2026 $2,000,000.00 63%

12 Design 226 days Mon 3/3/25 Tue 1/13/26 $0.00 100%
13 Resolve AML No Agreement Issue with MCWD 60 days Mon 9/22/25 Fri 12/12/25 $0.00 100%
14 Permitting 53 days Wed 1/14/26 Fri 3/27/26 $0.00 100%
15 Procurement 49 days Mon 3/30/26 Thu 6/4/26 $0.00 0%
16 Station and Line Replacement 150 days Fri 6/5/26 Thu 12/31/26 $2,000,000.00 0%
17 Lead Service Line Inventory 477 days Wed 1/1/25 Fri 10/30/26 KIA MCWD N/A BSADD 11/1/2026 $299,250.00 48%

18 Procurement 1 day Wed 1/1/25 Wed 1/1/25 $0.00 100%
19 Complete Lead Service Line Inventory 476 days Thu 1/2/25 Fri 10/30/26 $299,250.00 48%
20 Coldwater Line Improvement Project Phase I 556 days Mon 9/15/25 Mon 11/1/27 HUD BSADD Nesbitt 

Engineering
BSADD N/A $5,000,000.00 12%

21 Resolve Legal Issue with BSADD Regarding EOR 175 days Mon 9/15/25 Fri 5/15/26 $0.00 37%
22 Design 66 days Mon 6/22/26 Mon 9/21/26 $0.00 0%
23 Permitting 44 days Tue 9/22/26 Fri 11/20/26 $0.00 0%
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Martin County Water and Sanitation Projects Schedule 
ID Task Name Duration Start Finish Grantor Grantee Engineer of 

Record 

Administrator Period of 

Performance End 

Date 

Cost % Complete 

2024 
2024 2025 2026 2027 I 2028 

24 Procurement 66 days Mon 11/23/26 Mon 2/22/27 $0.00 0% 

I 

i 

I 

25 Coldwater Line Construction 180 days Tue 2/23/27 Mon 11/1/27 $5,000,000.00 0% 

26 RT 40E Water Improvement Project 385 days Mon 3/3/25 Mon 8/24/26 AML MCWD Bell 
Engineering 

BSADD 6/30/2028 $975,000.00 69% I 

IMMlim,

I 

I 

27 Design 149 days Mon 3/3/25 Fri 9/26/25 $0.00 100% 

28 Permitting 115 days Mon 9/29/25 Fri 3/6/26 $0.00 100% 

29 Procurement 65 days Mon 3/9/26 Fri 6/5/26 $0.00 0% 

30 RT 40E Construction 56 days Mon 6/8/26 Mon 8/24/26 $975,000.00 0% 

31 Water System Improvements - Telemetry Project 342 days Wed 1/1/25 Fri 4/24/26 EEC/KDOW MCWD Bell 
Engineering 

BSADD 12/2/2026 $78,316.00 78% 

32 Procurement 1 day Wed 1/1/25 Wed 1/1/25 $0.00 100% 

33 Telemetry Construction 329 days Mon 1/20/25 Fri 4/24/26 $78,316.00 78% 

34 Raw Water Intake Improvements 407 days Wed 1/1/25 Fri 7/24/26 USACE/AML BSADD Bell 
Engineering 

BSADD 11/13/2025 
USACE Stop 
Payments 

$551,000.00 56% I 

35 Funding and Procurement 98 days Wed 1/1/25 Fri 5/16/25 $0.00 100% 

36 Complete RWI System Corrective Actions 309 days Mon 5/19/25 Fri 7/24/26 $551,000.00 42%

37 Emergency Backup Generators 449.2 days Wed 1/1/25 Wed 9/23/26 FEMA MCWD Bell 
Engineering 

BSADD 9/27/2025 
POP Ext. 

$1,320,000.00 45% 

M ) 

r...•-)

I 

38 Secure Loan 64 days Wed 1/1/25 Mon 3/31/25 $0.00 100% 

39 Request Pop Extension and Scope Variance 69 days Mon 9/22/25 Fri 5/8/26 $0.00 29% 

40 Design 43 days Tue 4/1/25 Thu 5/21/26 $0.00 80% cm 
41 Procurement 44 days Thu 5/21/26 Wed 7/22/26 $0.00 0%

42 Construction 45 days Wed 7/22/26 Wed 9/23/26 $1,320,000.00 0% 

43 Old Highway 3 Phase I Waterline Replacement 418 days Mon 11/3/25 Wed 6/9/27 AML MCWD Prime AE Fahe, Inc. TBD $2,533,000.00 12% I I 

IMI\ 

44 Provide AML Engineer's Estimate and Execute MOA 130 days Mon 11/3/25 Fri 5/1/26 $0.00 38% 

45 Design 88 days Mon 5/4/26 Wed 9/2/26 $0.00 0% 

46 Permitting 67 days Thu 9/3/26 Fri 12/4/26 $0.00 0%

47 Procurement 70 days Mon 12/7/26 Fri 3/12/27 $0.00 0% 

48 Old Highway 3 Construction 63 days Mon 3/15/27 Wed 6/9/27 $2,533,000.00 0% 
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ID Task Name Duration Start Finish Grantor Grantee Engineer of
Record

Administrator Period of
Performance End
Date

Cost % Complete

24 Procurement 66 days Mon 11/23/26 Mon 2/22/27 $0.00 0%
25 Coldwater Line Construction 180 days Tue 2/23/27 Mon 11/1/27 $5,000,000.00 0%
26 RT 40E Water Improvement Project 385 days Mon 3/3/25 Mon 8/24/26 AML MCWD Bell 

Engineering
BSADD 6/30/2028 $975,000.00 69%

27 Design 149 days Mon 3/3/25 Fri 9/26/25 $0.00 100%
28 Permitting 115 days Mon 9/29/25 Fri 3/6/26 $0.00 100%
29 Procurement 65 days Mon 3/9/26 Fri 6/5/26 $0.00 0%
30 RT 40E Construction 56 days Mon 6/8/26 Mon 8/24/26 $975,000.00 0%
31 Water System Improvements - Telemetry Project 342 days Wed 1/1/25 Fri 4/24/26 EEC/KDOW MCWD Bell 

Engineering
BSADD 12/2/2026 $78,316.00 78%

32 Procurement 1 day Wed 1/1/25 Wed 1/1/25 $0.00 100%
33 Telemetry Construction 329 days Mon 1/20/25 Fri 4/24/26 $78,316.00 78%
34 Raw Water Intake Improvements 407 days Wed 1/1/25 Fri 7/24/26 USACE/AML BSADD Bell 

Engineering
BSADD 11/13/2025 

USACE Stop 
Payments

$551,000.00 56%

35 Funding and Procurement 98 days Wed 1/1/25 Fri 5/16/25 $0.00 100%
36 Complete RWI System Corrective Actions 309 days Mon 5/19/25 Fri 7/24/26 $551,000.00 42%
37 Emergency Backup Generators 449.2 days Wed 1/1/25 Wed 9/23/26 FEMA MCWD Bell 

Engineering
BSADD 9/27/2025 

POP Ext. 
$1,320,000.00 45%

38 Secure Loan 64 days Wed 1/1/25 Mon 3/31/25 $0.00 100%
39 Request Pop Extension and Scope Variance 69 days Mon 9/22/25 Fri 5/8/26 $0.00 29%
40 Design 43 days Tue 4/1/25 Thu 5/21/26 $0.00 80%
41 Procurement 44 days Thu 5/21/26 Wed 7/22/26 $0.00 0%
42 Construction 45 days Wed 7/22/26 Wed 9/23/26 $1,320,000.00 0%
43 Old Highway 3 Phase I Waterline Replacement 418 days Mon 11/3/25 Wed 6/9/27 AML MCWD Prime AE Fahe, Inc. TBD $2,533,000.00 12%

44 Provide AML Engineer's Estimate and Execute MOA 130 days Mon 11/3/25 Fri 5/1/26 $0.00 38%
45 Design 88 days Mon 5/4/26 Wed 9/2/26 $0.00 0%
46 Permitting 67 days Thu 9/3/26 Fri 12/4/26 $0.00 0%
47 Procurement 70 days Mon 12/7/26 Fri 3/12/27 $0.00 0%
48 Old Highway 3 Construction 63 days Mon 3/15/27 Wed 6/9/27 $2,533,000.00 0%
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Martin County Water and Sanitation Projects Schedule 
ID Task Name Duration Start Finish Grantor Grantee Engineer of 

Record 

Administrator Period of 

Performance End 

Date 

Cost % Complete 

2024 
2024 2025 2026 2027 I 2028 

49 Master Plan 509 days Mon 1/6/25 Fri 12/18/26 DLG MCWD TBD Fahe, Inc. TBD $250,000.00 51% I I 

50 Secure Funding 349 days Mon 1/6/25 Fri 5/8/26 $0.00 75% 

t= 

51 Complete PSA 20 days Mon 5/11/26 Fri 6/5/26 $0.00 0% 

52 Generate MCWD Master Plan 140 days Mon 6/8/26 Fri 12/18/26 $250,000.00 0% 

53 

54 KYTC Beauty Water Line Relocation 300 days Mon 10/27/25 Fri 12/18/26 KYTC MCWD Prime AE Fahe, Inc. N/A $0.00 19% I I 

55 Hire Engineer of Record 35 days Mon 10/27/25 Fri 12/12/25 $0.00 100% 

56 Design 110 days Mon 12/15/25 Fri 5/15/26 $0.00 20% 

57 Permitting 44 days Mon 5/18/26 Thu 7/16/26 $0.00 0% 

58 Procurement 44 days Fri 7/17/26 Wed 9/16/26 $0.00 0% 

59 Construction 67 days Thu 9/17/26 Fri 12/18/26 $0.00 0% 

60 MCSD Projects 622 days Wed 1/1/25 Fri 5/21/27 $3,792,625.00 58% I I 

61 Inez WWTP Phase I Rehabilitation 397 days Wed 1/1/25 Fri 7/10/26 KIA MCSD Prime AE BSADD 12/31/2026 $685,625.00 53% I I 

62 Complete Design 20 days Wed 1/1/25 Tue 1/28/25 $0.00 100% 

63 Permitting 86 days Wed 1/29/25 Thu 5/29/25 $0.00 100% 

64 Procurement 266 days Fri 5/30/25 Fri 6/5/26 $0.00 40% 

65 Rehab Inez WWTP 25 days Mon 6/8/26 Fri 7/10/26 $685,625.00 0% 

66 Sanitation Extension Davella Road to KY HWY 3 622 days Wed 1/1/25 Fri 5/21/27 HUD MCFC Prime AE BSADD N/A $3,107,000.00 60% i 

M- --,

Il i= 

I 

67 Finalize HUD Funding 88 days Wed 1/1/25 Fri 5/2/25 $0.00 100% 

68 Complete Sanitation Master Plan 254 days Mon 5/5/25 Fri 4/24/26 $200,000.00 95% 

69 Complete Design 274 days Mon 5/5/25 Fri 5/22/26 $0.00 77% 

70 Complete Easements and Access Agreements 39 days Mon 3/30/26 Fri 5/22/26 $0.00 23% 

71 Permitting 44 days Mon 5/25/26 Thu 7/23/26 $0.00 0% 

72 Procurement 66 days Fri 7/24/26 Fri 10/23/26 $0.00 0% 

73 Construct Extension and Lift Station 150 days Mon 10/26/26 Fri 5/21/27 $2,907,000.00 0% 

Project: MCWD and MCSD 2026 Projects Schedule_04_18_2026 
Date: Sat 4/18/26 
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ID Task Name Duration Start Finish Grantor Grantee Engineer of 
Record

Administrator Period of 
Performance End
Date

Cost % Complete

49 Master Plan 509 days Mon 1/6/25 Fri 12/18/26 DLG MCWD TBD Fahe, Inc. TBD $250,000.00 51%
50 Secure Funding 349 days Mon 1/6/25 Fri 5/8/26 $0.00 75%
51 Complete PSA 20 days Mon 5/11/26 Fri 6/5/26 $0.00 0%
52 Generate MCWD Master Plan 140 days Mon 6/8/26 Fri 12/18/26 $250,000.00 0%
53

54 KYTC Beauty Water Line Relocation 300 days Mon 10/27/25 Fri 12/18/26 KYTC MCWD Prime AE Fahe, Inc. N/A $0.00 19%

55 Hire Engineer of Record 35 days Mon 10/27/25 Fri 12/12/25 $0.00 100%
56 Design 110 days Mon 12/15/25 Fri 5/15/26 $0.00 20%
57 Permitting 44 days Mon 5/18/26 Thu 7/16/26 $0.00 0%
58 Procurement 44 days Fri 7/17/26 Wed 9/16/26 $0.00 0%
59 Construction 67 days Thu 9/17/26 Fri 12/18/26 $0.00 0%
60 MCSD Projects 622 days Wed 1/1/25 Fri 5/21/27 $3,792,625.00 58%
61 Inez WWTP Phase I Rehabilitation 397 days Wed 1/1/25 Fri 7/10/26 KIA MCSD Prime AE BSADD 12/31/2026 $685,625.00 53%

62 Complete Design 20 days Wed 1/1/25 Tue 1/28/25 $0.00 100%
63 Permitting 86 days Wed 1/29/25 Thu 5/29/25 $0.00 100%
64 Procurement 266 days Fri 5/30/25 Fri 6/5/26 $0.00 40%
65 Rehab Inez WWTP 25 days Mon 6/8/26 Fri 7/10/26 $685,625.00 0%
66 Sanitation Extension Davella Road to KY HWY 3 622 days Wed 1/1/25 Fri 5/21/27 HUD MCFC Prime AE BSADD N/A $3,107,000.00 60%

67 Finalize HUD Funding 88 days Wed 1/1/25 Fri 5/2/25 $0.00 100%
68 Complete Sanitation Master Plan 254 days Mon 5/5/25 Fri 4/24/26 $200,000.00 95%
69 Complete Design 274 days Mon 5/5/25 Fri 5/22/26 $0.00 77%
70 Complete Easements and Access Agreements 39 days Mon 3/30/26 Fri 5/22/26 $0.00 23%
71 Permitting 44 days Mon 5/25/26 Thu 7/23/26 $0.00 0%
72 Procurement 66 days Fri 7/24/26 Fri 10/23/26 $0.00 0%
73 Construct Extension and Lift Station 150 days Mon 10/26/26 Fri 5/21/27 $2,907,000.00 0%
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MCWD 
Ranking Project Name 

Funded 

Pnum Project Cost Application Project Description 

1 Trucks / Equipment (Water) WX21159032 $ 535,000 No Funding App 
This would allow the district to purchase a crane truck to be used to help set pumps and motors. It also calls 
for the replacement of an excavator and trucks that are already past their replacement cost. 

2 Inez Water Treatment Plant Improvements WX21159036 $ 3,882,600 No Funding App 

Address raw water LSI influence on WWTP and distribution system to include new chemical feed systems 
and controls. 

3 Inez Water Treatment Plant Filter #5 Repair INX211590XX $ 500,000 
Not in WRIS; Value 

Estimated 

Filter #5 has severe internal corrosion from very negative LSI values, which has corroded the filter internal 
metal embedments. The corrosion is causing higher effluent turbidity results outside the recommended value. 

4 Fire and Flush Hydrants Install / Replacement INX211590XX $ 4,000,000 
Not in WRIS; Value 

Estimated 

Inspect, replace and repair existing and install new as needed to preform effiective flush program and provide 
adequate fire protection. 

5 Replace Inez Water Treatment Plant INX211590XX $ 45,000,000 
Not in WRIS; Value 

Estimated 

Inez WTP is 58 years old and severely corroded from years of treating very negative LSI water from the Tug 
River. The corrosion has severely impacted not just the concrete structures, but also all metal piping and 
equipment. 

6 Coldwater Line Replacement Phase II INX211590XX $ 3,419,000 
Not in WRIS; Value 

Estimated 

This would complete the improvement project to eliminate multiple main lines and have all the customers 
connected to one water main. Current jumpers are in place which makes water loss impossible to manage. 
This also adds additional water main valves which will help isolate leaks and control water loss. 

7 Inez Water Line & Valve Replacement INX21159027 $ 5,000,000 
In WRIS; Value 

Estimated 

This line and replacement project would address one of the oldest sections of infrastructure in the system. 
The line is AC and needs to be replaced. This project would also replace valves in the system that are 
currently not operational and install new valves to help better isolate the system. 

8 Old Rt. 3 - Water improvement Project Phase II INX211590XX $ 3,492,465 AML 2026 App 

Phase II project will include replacing approximately 10,000 If of 6 inch waterline along Old Rte 3 between 
West Main Street and 1907 Rockcastle Road, including water valves, hydrants, and relocating existing water 
meters to the right of way. The project also includes replacing the creek crossing to Marcum Town Road 

9 Water System Controls and Raw Water Modifications Phase III WX21159017 $ 3,842,150 No Funding App 

This project would include rehabbing clarifier number 2, doing site work at the raw water intake and replacing 
some water main and service lines in the distribution system. Valve work at Reservoir 

10 Water District Facilities Project INX211590XX $ 4,500,000 
Not in WRIS; Value 

Estimated 

Purchase property and construct District offices and shop. District currently rents to spaces and our 
operations is spreadout all over the county. 

11 Buffalo Horn Water Line Replacement & Booster Station Rehab INX211590XX $ 2,186,000 
Not in WRIS; Value 

Estimated 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding. This would include installing a flow meter which would help with water loss program. Project would 
also include adding redundancy to the pump station. 

12 WTP toTurkey Tank Water Line Replacement INX21159026 $ 6,822,000 
In WRIS; Value 

Estimated 

This project would be replacing aging infrastructure where we have routine water leaks. It also would include 
adding additional valves and meters to help with the water loss program. 

13 Meathouse Water Line Replacement & Booster Station Rehab INX211590XX $ 7,652,000 
Not in WRIS; Value 

Estimated 

This project would address redundancy issues in the pump station as well as replacing the water mains in the 
service area. This area is also prone to power outages and this would provide back up power and improve the 
communication to the SCADA system. 
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Funded
MCWD 

Ranking Project CostPnumProject Name Project DescriptionApplication

535,000WX21159032Trucks / Equipment (Water)1 $           No Funding App 
This would allow the district to purchase a crane truck to be used to help set pumps and motors. It also calls 
for the replacement of an excavator and trucks that are already past their replacement cost.

3,882,600WX21159036Inez Water Treatment Plant Improvements2 $        No Funding App 

Address raw water LSI influence on WWTP and distribution system to include new chemical feed systems 
and controls.

500,000WX211590XXInez Water Treatment Plant Filter #5 Repair3 $          
 Not in WRIS; Value 

Estimated 

Filter #5 has severe internal corrosion from very negative LSI values, which has corroded the filter internal 
metal embedments.  The corrosion is causing higher effluent turbidity results outside the recommended value.

4,000,000WX211590XXFire and Flush Hydrants Install / Replacement4 $       
 Not in WRIS; Value 

Estimated 

Inspect, replace and repair existing and install new as needed to preform effiective flush program and provide 
adequate fire protection.

45,000,000WX211590XXReplace Inez Water Treatment Plant5 $     
 Not in WRIS; Value 

Estimated 

Inez WTP is 58 years old and severely corroded from years of treating very negative LSI water from the Tug 
River.  The corrosion has severely impacted not just the concrete structures, but also all metal piping and 
equipment.

3,419,000WX211590XXColdwater Line Replacement Phase II6 $       
 Not in WRIS; Value 

Estimated 

This would complete the improvement project to eliminate multiple main lines and have all the customers 
connected to one water main.  Current jumpers are in place which makes water loss impossible to manage. 
This also adds additional water main valves which will help isolate leaks and control water loss.

5,000,000WX21159027Inez Water Line & Valve Replacement7 $       
 In WRIS; Value 

Estimated 

This line and replacement project would address one of the oldest sections of infrastructure in the system.  
The line is AC and needs to be replaced.  This project would also replace valves in the system that are 
currently not operational and install new valves to help better isolate the system.

3,492,465WX211590XXOld Rt. 3 - Water improvement Project Phase II8 $        AML 2026 App 

Phase II project will include replacing approximately 10,000 lf of 6 inch waterline along Old Rte 3 between 
West Main Street and 1907 Rockcastle Road, including water valves, hydrants, and relocating existing water 
meters to the right of way.  The project also includes replacing the creek crossing to Marcum Town Road

3,842,150WX21159017Water System Controls and Raw Water Modifications Phase III9 $        No Funding App 

This project would include rehabbing clarifier number 2, doing site work at the raw water intake and replacing 
some water main and service lines in the distribution system. Valve work at Reservoir

4,500,000WX211590XXWater District Facilities Project10 $       
 Not in WRIS; Value 

Estimated 

Purchase property and construct District offices and shop.  District currently rents to spaces and our 
operations is spreadout all over the county.

2,186,000WX211590XXBuffalo Horn Water Line Replacement & Booster Station Rehab11 $       
 Not in WRIS; Value 

Estimated 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding.  This would include installing a flow meter which would help with water loss program.  Project would 
also include adding redundancy to the pump station. 

6,822,000WX21159026WTP toTurkey Tank Water Line Replacement12 $       
 In WRIS; Value 

Estimated 

This project would be replacing aging infrastructure where we have routine water leaks.  It also would include 
adding additional valves and meters to help with the water loss program.

7,652,000WX211590XXMeathouse Water Line Replacement & Booster Station Rehab13 $       
 Not in WRIS; Value 

Estimated 

This project would address redundancy issues in the pump station as well as replacing the water mains in the 
service area. This area is also prone to power outages and this would provide back up power and improve the 
communication to the SCADA system.
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MCWD 
Ranking Project Name 

Funded 

Pnum Project Cost Application Project Description 

14 Big Elk Water Line Replacement & Booster Station Rehab INX211590XX $ 2,433,000 
Not in WRIS; Value 

Estimated 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding. This would include installing a flow meter which would help with water loss program. Project would 
also include adding redundancy to the pump station. 

15 Redundancy Turkey Creek Pump INX211590XX $ 100,000 
Not in WRIS; Value 

Estimated 

Currently only one pump - this feeds from WTP 

16 On-line Monitoring Equipment/SCADA Upgrades INX211590XX $ 500,000 
Not in WRIS; Value 

Estimated 

The current SCADA system has limitations. This will upgrade and allow for better communications. 

17 Copper Sulfate Feed System at Reservoir INX211590XX $ 100,000 
Not in WRIS; Value 

Estimated 

Provides the ability to treat the source water at the reservoir. 

18 Hode Water Line Replacement INX211590XX $ 5,226,000 
Not in WRIS; Value 

Estimated 

Replace all main and service lines within the pressure zone. 

19 Peter Cave Water Line Replacement & Booster Station Rehab INX211590XX $ 1,457,000 
Not in WRIS; Value 

Estimated 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding. This would include installing a flow meter which would help with water loss program. Project would 
also include adding redundancy to the pump station. 

20 Big Lick Water Line Replacement & Booster Station Rehab INX211590XX $ 1,877,000 
Not in WRIS; Value 

Estimated 

The existing station has only one functional pump. This project would add redundancy and also address the 
SCADA and communication issues within the pressure zone. 

21 Creek Crossing Replacement INX211590XX $ 1,000,000 
Not in WRIS; Value 

Estimated 

This project would be to bore new water mains through the major creek crossings in the distribution system. 

22 Cassell Branch Water Line Replacement & Booster Station Rehab INX211590XX $ 1,574,000 
Not in WRIS; Value 

Estimated 

This project would be to add redundancy to the existing pump station. Also would be used to add SCADA and 
communication to the tank. 

23 Spicy Mountain Water Line Extension INX21159030 $ 4,200,000 
In WRIS; Value 

Estimated 

Run water to 6 customers, new tanks and tie into Paintsville Water System 

24 Wolf Creek/Pigeon Roost Water Line Replacement INX211590XX $ 1,315,000 
Not in WRIS; Value 

Estimated 

This area has been prone to multiple line breaks yearly. This would be to replace the poorly constructed water 
lines.

25 High School Pump Station Check Valve INX211590XX $ 81,000 
Not in WRIS; Value 

Estimated 

This would give the system the possibility of providing water to other parts of the system with altitude and 
check valves. 

26 Sludge Management WTP INX211590XX $ 500,000 
Not in WRIS; Value 

Estimated 

Build press building for sludge management at water plant 

27 Distribution Building and Pipe Yard INX211590XX $ 500,000 
Not in WRIS; Value 

Estimated 

Currently staff is working out of old trailer and has no where to store parts. 

28 Kermit Tie-In INX211590XX $ 250,000 
Not in WRIS; Value 

Estimated 

This project would reestablish the tie in to the Kermit water system which creates an emergency feed for both 
systems. 

29 645 Water Line Replacement & Booster Station Rehab INX211590XX $ 1,255,000 
Not in WRIS; Value 

Estimated 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding. This would include installing a flow meter which would help with water loss program. Project would 
also include adding redundancy to the pump station. 
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Funded
MCWD 

Ranking Project CostPnumProject Name Project DescriptionApplication

2,433,000WX211590XXBig Elk Water Line Replacement & Booster Station Rehab14 $       
 Not in WRIS; Value 

Estimated 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding.  This would include installing a flow meter which would help with water loss program.  Project would 
also include adding redundancy to the pump station. 

100,000WX211590XXRedundancy Turkey Creek Pump15 $          
 Not in WRIS; Value 

Estimated 

Currently only one pump - this feeds from WTP 

500,000WX211590XXOn-line Monitoring Equipment/SCADA Upgrades16 $          
 Not in WRIS; Value 

Estimated 

The current SCADA system has limitations. This will upgrade and allow for better communications. 

100,000WX211590XXCopper Sulfate Feed System at Reservoir17 $          
 Not in WRIS; Value 

Estimated 

Provides the ability to treat the source water at the reservoir. 

5,226,000WX211590XXHode Water Line Replacement18 $       
 Not in WRIS; Value 

Estimated 

Replace all main and service lines within the pressure zone. 

1,457,000WX211590XXPeter Cave Water Line Replacement & Booster Station Rehab19 $       
 Not in WRIS; Value 

Estimated 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding.  This would include installing a flow meter which would help with water loss program.  Project would 
also include adding redundancy to the pump station. 

1,877,000WX211590XXBig Lick Water Line Replacement & Booster Station Rehab20 $       
 Not in WRIS; Value 

Estimated 

The existing station has only one functional pump. This project would add redundancy and also address the 
SCADA and communication issues within the pressure zone. 

1,000,000WX211590XXCreek Crossing Replacement21 $       
 Not in WRIS; Value 

Estimated 

This project would be to bore new water mains through the major creek crossings in the distribution system.

1,574,000WX211590XXCassell Branch Water Line Replacement & Booster Station Rehab22 $       
 Not in WRIS; Value 

Estimated 

This project would be to add redundancy to the existing pump station. Also would be used to add SCADA and 
communication to the tank. 

4,200,000WX21159030Spicy Mountain Water Line Extension23 $       
 In WRIS; Value 

Estimated 

Run water to 6 customers, new tanks and tie into Paintsville Water System 

1,315,000WX211590XXWolf Creek/Pigeon Roost Water Line Replacement24 $       
 Not in WRIS; Value 

Estimated 

This area has been prone to multiple line breaks yearly. This would be to replace the poorly constructed water 
lines. 

81,000WX211590XXHigh School Pump Station Check Valve25 $            
 Not in WRIS; Value 

Estimated 

This would give the system the possibility of providing water to other parts of the system with altitude and 
check valves.

500,000WX211590XXSludge Management WTP26 $          
 Not in WRIS; Value 

Estimated 

Build press building for sludge management at water plant

500,000WX211590XXDistribution Building and Pipe Yard27 $          
 Not in WRIS; Value 

Estimated 

Currently staff is working out of old trailer and has no where to store parts. 

250,000WX211590XXKermit Tie-In28 $          
 Not in WRIS; Value 

Estimated 

This project would reestablish the tie in to the Kermit water system which creates an emergency feed for both 
systems.

1,255,000WX211590XX645 Water Line Replacement & Booster Station Rehab29 $       
 Not in WRIS; Value 

Estimated 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding.  This would include installing a flow meter which would help with water loss program.  Project would 
also include adding redundancy to the pump station. 
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MCWD 
Ranking Project Name 

Funded 

Pnum Project Cost Application Project Description 

30 Water Plant High Service Pump Replacement INX211590XX $ 850,000 
Not in WRIS; Value 

Estimated 

This would be to replace the current high service pumps in the Inez water plant. The pumps have not been 
pulled in years and are quickly approaching their run life. The would include a contractor replacing in place. 

31 Water Distribution System Improvements WX211590XX $ 1,500,000 
Not in WRIS; Value 

Estimated 

This project would be to install valves throughout the system to help with the water loss program. It also 
includes adding new valves on the pier at the reservoir and a tie in at 292 to Big Elk water mains. 

32 Old Rt. 3 - Water improvement Project Phase III INX211590XX $ 3,493,579 
Not in WRIS; Value 

Estimated 

Phase III project will include replacing approximately 10,500 If of six inch waterline along Old Route 3 from 
1907 Rockcastle Road to 1000 feet west of the Milo Road intersection including water valves, hydrants, and 
relocating existing water meters to the right of way. 

33 Old Rt. 3 - Water improvement Project Phase IV INX211590XX $ 3,487,111 
Not in WRIS; Value 

Estimated 

Phase IV project will include replacing approximately 10,350 If of six inch waterline along Old Route 3 from 
1000 feet west of Milo Road intersection to 550 feet east of Little Fork Road, excluding a section recently 
replaced by the MCWD, including water valves, hydrants, and relocating existing water meters to the right of 
way.

Funded Service Debt INX21159029 $ 3,294,561 KIA 
To pay off extisting debt the water district has. 

Funded Tank Inspections and Painting INX21159033 $ 769,210 KIA 

System Tanks needed inspected and money needed for repairs after inspections -2K per tank 20K - another 
50K for paint - 30K for repairs 

Funded 292 Booster Station & Water Line Replacement INX21159034 $ 964,850 KIA 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding. This would include installing a flow meter which would help with water loss program. Project would 
also include adding redundancy to the booster station. 

Funded Davella Road Pump Station and Line Replacement INX21159035 $ 6,471,900 KIA 

One working pump, needs new control panel and system, new gauges - New Building. Line replacment from 
Devella road to pump station 

Funded Old Rt. 3 - Water improvement Project Phase I INX21159024 $ 2,533,000 AML 

The Phase 1 project will include removing the 3" waterline between Hammond Loop and Grassy School, 
improvements on Mudford Road and Petercave Branch Road, and a booster pump station on Petercave 
Branch Road. 

Funded Martin County Water System Master Plan INX21159031 $ 250,000 DGL 

The district needs a comprehensive evaluation of the entire system. This would help determine the long term 
solution for the raw intake, treatment plant needs, tanks, and distribution lines. This study would also 
determine the long term sludge disposal from the water treatment plant. 

Funded FEMA Backup Generators INX21159015 $ 1,320,000 FEMA 

This is the purchase of new generators at 40E and 40W pump stations, Raw Water Intake, and a portable 
generator for other locations as needed. The District borrowed the money from KaCO to pay for the project 
until FEMA reimburses the District. 

Funded 
Otto Brown Booster Station, Line Replacement to Middle fork Tank, 
Davella Booster Station Upgrade WX21159008 $ 2,000,000 AML 

This project would allow the water system to be able to match the capacity of water being sent to the prison. 
Currently when the Davella pump station is running, it out pumps the Otto Brown pump station and drops the 
tank. This would also give the station redundancy with multiple pumps pumping to all tanks. Currently only 
one pump is in the pump station. 

Funded Coldwater Line Replacement Phase I INX21159023 $ 5,000,000 HUD 

This improvement project would eliminate multiple main lines and have all the customers connected to one 
water main. Current jumpers are in place which makes water loss impossible to manage. This also adds 
additional water main valves which will help isolate leaks and control water loss. 
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Funded
MCWD 

Ranking Project CostPnumProject Name Project DescriptionApplication

850,000WX211590XXWater Plant High Service Pump Replacement30 $          
 Not in WRIS; Value 

Estimated 

This would be to replace the current high service pumps in the Inez water plant.  The pumps have not been 
pulled in years and are quickly approaching their run life.  The would include a contractor replacing in place.

1,500,000WX211590XXWater Distribution System Improvements31 $       
 Not in WRIS; Value 

Estimated 

This project would be to install valves throughout the system to help with the water loss program. It also 
includes adding new valves on the pier at the reservoir and a tie in at 292 to Big Elk water mains.  

3,493,579WX211590XXOld Rt. 3 - Water improvement Project Phase III32 $       
 Not in WRIS; Value 

Estimated 

Phase III project will include replacing approximately 10,500 lf of six inch waterline along Old Route 3 from 
1907 Rockcastle Road to 1000 feet west of the Milo Road intersection including water valves, hydrants, and 
relocating existing water meters to the right of way.

3,487,111WX211590XXOld Rt. 3 - Water improvement Project Phase IV33 $       
 Not in WRIS; Value 

Estimated 

Phase IV project will include replacing approximately 10,350 lf of six inch waterline along Old Route 3 from 
1000 feet west of Milo Road intersection to 550 feet east of Little Fork Road, excluding a section recently 
replaced by the MCWD, including water valves, hydrants, and relocating existing water meters to the right of 
way.

Funded 3,294,561WX21159029Service Debt $        KIA To pay off extisting debt the water district has.

Funded 769,210WX21159033Tank Inspections and Painting $           KIA 

System Tanks needed inspected and money needed for repairs after inspections -2K per tank 20K - another 
50K for paint - 30K for repairs

Funded 964,850WX21159034292 Booster Station & Water Line Replacement $           KIA 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding.  This would include installing a flow meter which would help with water loss program.  Project would 
also include adding redundancy to the booster station. 

Funded 6,471,900WX21159035Davella Road Pump Station and Line Replacement $        KIA 

One working pump, needs new control panel and system, new gauges - New Building. Line replacment from 
Devella road to pump station 

Funded 2,533,000WX21159024Old Rt. 3 - Water improvement Project Phase I $        AML 

The Phase 1 project will include removing the 3" waterline between Hammond Loop and Grassy School, 
improvements on Mudford Road and Petercave Branch Road, and a booster pump station on Petercave 
Branch Road.

250,000WX21159031Martin County Water System Master PlanFunded $           DGL 

The district needs a comprehensive evaluation of the entire system.  This would help determine the long term 
solution for the raw intake, treatment plant needs, tanks, and distribution lines. This study would also 
determine the long term sludge disposal from the water treatment plant.

1,320,000WX21159015FEMA Backup GeneratorsFunded $        FEMA 

This is the purchase of new generators at 40E and 40W pump stations, Raw Water Intake, and a portable 
generator for other locations as needed. The District borrowed the money from KaCO to pay for the project 
until FEMA reimburses the District.

Funded
Otto Brown Booster Station, Line Replacement to Middle fork Tank, 
Davella Booster Station Upgrade 2,000,000WX21159008 $        AML 

This project would allow the water system to be able to match the capacity of water being sent to the prison.  
Currently when the Davella pump station is running, it out pumps the Otto Brown pump station and drops the 
tank.  This would also give the station redundancy with multiple pumps pumping to all tanks.  Currently only 
one pump is in the pump station. 

5,000,000WX21159023Coldwater Line Replacement Phase IFunded $        HUD 

This improvement project would eliminate multiple main lines and have all the customers connected to one 
water main.  Current jumpers are in place which makes water loss impossible to manage. This also adds 
additional water main valves which will help isolate leaks and control water loss.
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MCWD 
Ranking Project Name 

Funded 

Pnum Project Cost Application Project Description 

Funded Rt. 40E - Water Improvement Project Phase I WX21159019 $ 800,000 AML 

This improvement project would eliminate multiple main lines and have all the customers connected to one 
water main. Current jumpers are in place which makes water loss impossible to manage. This also adds 
additional water main valves which will help isolate leaks and control water loss. 

Funded Recoat/Repair - 50K Gallon Turkey Water Storage Tank INX21159025 $ 681,000 AML 
This includes repairing tank deficiencies and installing security measures 

Total Capital Funds Needed $ 122,529,905 

Projects Already Funded $ 24,084,521 

Funds Needed $ 98,445,384 
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Funded
MCWD 

Ranking Project CostPnumProject Name Project DescriptionApplication

800,000WX21159019Rt. 40E - Water Improvement Project Phase IFunded $           AML 

This improvement project would eliminate multiple main lines and have all the customers connected to one 
water main.  Current jumpers are in place which makes water loss impossible to manage. This also adds 
additional water main valves which will help isolate leaks and control water loss.

681,000WX21159025Recoat/Repair - 50K Gallon Turkey Water Storage TankFunded $           AML 
This includes repairing tank deficiencies and installing security measures

122,529,905$   
24,084,521$      
98,445,384$      

Total Capital Funds Needed
Projects Already Funded

Funds Needed 
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MCWD Meter Project Budget 
Period of Performance: No Set Date 

2 Years from Project Start: 9/24/2026 

Meter Project Cost Summa y (Actual Thru Draw #11) 

Beginning Budget Spent to Date Remaining Balance 

Administrative $ 50,000.00 $ (5,000.00) $ 45,000.00 

Equipment $ 1,548,000.00 $ (1,465,262.71) $ 82,737.29 

Contingency $ 247,000.00 $ 247,000.00 

Other $ 155,000.00 $ (84,209.00) $ 70,791.00 

Total $ 2,000,000.00 $ (1,554,471.71) $ 445,528.29 

Meter Project Cost Summary (Future) 

Parts (REF Below) Labor (AWR) BSADD (ADMIN) Expected Balance Remaining 

Administrative $ $ 45,000.00 $ 

Equipment $ 82,500.00 $ 237.29 

Contingency $ 237,421.55 $ 9,578.45 

Other $ $ 49,000.00 $ 21,791.00 

Total $ 319,921.55 $ 49,000.00 $ 45,000.00 $ 31,606.74 

Parts Breakdown & Work Schedule 

Commercial/Zone Meters Plant Meters Hydrant / Flow Meters Meter Parts Leak Detection Meter Pits Valves 

Administrative $ 
Equipment $ 75,000.00 $ 7,500.00 $ 82,500.00 

Contingency $ 101,875.55 $ 85,000.00 $ 10,546.00 $ 40,000.00 $ 237,421.55 

Other $ 

$ 

Total $ 75,000.00 $ 101,875.55 $ $ 92,500.00 $ 10,546.00 $ 40,000.00 $ 319,921.55 

Commercial/Zone Meters Plant Meters Hydrant Meters Meter Base Parts Leak Detection Meter Pits Valves 

Estimated Delivery 5-Mar-26 10-Apr-26 Complete 30-May-26 30-Apr-26 30-Apr-26 

Estimated Completion 30-Jul-26 30-Aug-26 Complete 30-Aug-26 30-Jul-26 30-Jul-26 
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MCWD Meter Project Budget 
Period of Performance: No Set Date
2 Years from Project Start: 9/24/2026

Beginning Budget Spent to Date Remaining Balance
Administrative 50,000.00$                                   (5,000.00)$                   45,000.00$                                          
Equipment 1,548,000.00$                            (1,465,262.71)$         82,737.29$                                          
Contingency 247,000.00$                                247,000.00$                                       
Other 155,000.00$                                (84,209.00)$                70,791.00$                                          

Total 2,000,000.00$                            (1,554,471.71)$         445,528.29$                                       

Parts (REF Below) Labor (AWR) BSADD (ADMIN) Expected Balance Remaining
Administrative -$                                                   45,000.00$                                          -$                                                               
Equipment 82,500.00$                                   237.29$                                                      
Contingency 237,421.55$                                9,578.45$                                                  
Other -$                                                   49,000.00$                 21,791.00$                                               

Total 319,921.55$                                49,000.00$                 45,000.00$                                          31,606.74$                                               

Commercial/Zone Meters Plant Meters Hydrant / Flow Meters Meter Parts Leak Detection Meter Pits Valves Total 
Administrative -$                                                          
Equipment 75,000.00$                                   7,500.00$                                                  82,500.00$                                           
Contingency 101,875.55$               85,000.00$                                               10,546.00$                                        40,000.00$                      237,421.55$                                        
Other -$                                                          

-$                                                          
Total 75,000.00$                                   101,875.55$               -$                                                         92,500.00$                                               10,546.00$                                        40,000.00$                      319,921.55$                                        

Commercial/Zone Meters Plant Meters Hydrant Meters Meter Base Parts Leak Detection Meter Pits Valves
Estimated Delivery 5-Mar-26 10-Apr-26 Complete 30-May-26 30-Apr-26 30-Apr-26
Estimated Completion 30-Jul-26 30-Aug-26 Complete 30-Aug-26 30-Jul-26 30-Jul-26

Meter Project Cost Summary (Actual Thru Draw #11)

Meter Project Cost Summary (Future)

Parts Breakdown & Work Schedule
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DR4860 

Project Number Title Project Type Status Actual Spent Still Needed Total 
Best Available 

Cost 

FEMA Cost Share 

(75%) 

KYEMA Cost 

Share (12%) 
Insurance 

FEMA+ KYEMA + 

Insurance 
a 

817193 Cat B Emergency Protective Measures Actual Costs (Labor, Equip, Material) Payment Received $89,104.97 $0.00 $89,104.97 $89,104.97 $66,828.73 $10,692.60 $3,155.68 $80,677.01 -$8,427.96 

825699 Main Line Repairs Actual Costs (Labor, Equip, Material) Payment Received $8,807.64 $0.00 $8,807.64 $8,807.64 $6,605.73 $1,056.92 $526.68 $8,189.33 -$618.31 

925915 292 Pump Station 
Estimated Costs (Equipment + 

Equipment needed) 
Payment Received $7,892.07 $7,892.07 $15,784.14 $17,609.24 $13,206.93 $2,113.11 $6,731.20 $22,051.24 $6,267.10 

925917 Tug Valley Raw Water Intake Estimated Costs (FEMA Estimate) Payment Received $0.00 3200,000.00 $200,000.00 $190,672.48 $143,004.36 $22,880.70 
Information 

Submitted 
$165,885.06 -$34,114.94 

$105,804.68 $207,892.07 $313,696.75 $306,194.33 $229,645.75 $38,274.29 $10,413.56 $278,333.60 -$35,363.15 

DR4864 

Project Number Title Project Type Status Actual Spent Needed Total 
Best Available 

Cost 

FEMA Cost Share 

(75%) 

KYEMA Cost 

Share (12.5%) 
Insurance 

Fema + State + 

Insurance 
a 

965507 Old Route 3 Water Main Repair 
Actual Costs (Labor, Equip, Material, 

BOCA) 
Pending EHP Review 

$85,808.62 $0.00 $85,808.62 $85,808.62 $64,356.47 
$10,726.08 

Wont meet 

deductible $75,082.54 
-$10,726.08 

965608 Calf Creek Water Repair Actual Costs (Labor, Equip, Material) Obligated 
$5,615.61 $0.00 $5,615.61 $5,615.61 $4,211.71 

$701.95 
Wont meet 

deductible $4,913.66 
-$701.95 

$91,424.23 $0.00 $91,424.23 $91,424.23 $68,568.17 $11,428.03 $0.00 $79,996.20 -$11,428.03 

Legend 

Estimated 

Expected 
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DR4860

TotalStill NeededActual SpentStatusProject TypeTitleProject Number
Best Available 

Cost
FEMA Cost Share 

(75%)
KYEMA Cost 
Share (12%)

Insurance
FEMA + KYEMA + 

Insurance
Δ

817193 Cat B Emergency Protective Measures Actual Costs (Labor, Equip, Material) Payment Received $89,104.97 $0.00 $89,104.97 $89,104.97 $66,828.73 $10,692.60 $3,155.68 $80,677.01 -$8,427.96
825699 Main Line Repairs Actual Costs (Labor, Equip, Material) Payment Received $8,807.64 $0.00 $8,807.64 $8,807.64 $6,605.73 $1,056.92 $526.68 $8,189.33 -$618.31

292 Pump Station925915
Estimated Costs (Equipment + 
Equipment needed)

$22,051.24$6,731.20$2,113.11$13,206.93$17,609.24$15,784.14$7,892.07$7,892.07Payment Received $6,267.10

$0.00Payment ReceivedEstimated Costs (FEMA Estimate)Tug Valley Raw Water Intake925917 $200,000.00 $22,880.70$143,004.36$190,672.48$200,000.00
Information 

Submitted
$165,885.06 -$34,114.94

$105,804.68 $207,892.07 $313,696.75 $306,194.33 $229,645.75 $38,274.29 $10,413.56 $278,333.60 -$35,363.15

DR4864

TotalNeededActual SpentStatusProject TypeTitleProject Number
Best Available 

Cost
FEMA Cost Share 

(75%)
KYEMA Cost 

Share (12.5%)
Insurance

Fema + State + 
Insurance

Δ

Old Route 3 Water Main Repair965507
Actual Costs (Labor, Equip, Material, 
BOCA)

Pending EHP Review
$85,808.62 $0.00 $85,808.62 $85,808.62 $64,356.47

$10,726.08
Wont meet 
deductible $75,082.54

-$10,726.08

Actual Costs (Labor, Equip, Material) ObligatedCalf Creek Water Repair965608
$5,615.61 $0.00 $5,615.61 $5,615.61 $4,211.71

$701.95
Wont meet 
deductible $4,913.66

-$701.95

$91,424.23 $0.00 $91,424.23 $91,424.23 $68,568.17 $11,428.03 $0.00 $79,996.20 -$11,428.03

Legend
Estimated
Expected
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Cat B Emergency Protective Measures - #817193 

Date / Approval Date Debit/Credit Activities Notes Reference # 

9/25/2025 $ 77,521.33 Money deposited into MCW Opts Account from KYEM/FEMA 

12/22/2025 $ 77,521.33 Deposit from MCW Opts to Water Disaster Relief Fund 

1/27/2026 Board approved to pay AWR overage with funds 

2/26/2026 $ 3,155.68 Money deposited into Water Disaster Relief Fund from Cincinatti Insurance 

3/5/2026 $ 77,521.33 Transfer from Water Disaster Relief Fund to MCW Opts 

3/24/2026 $ (51,170.00) Approval to pay Alliance Repair CAP OVERAGE 

3/24/2026 $ (26,351.33) Approval to use remaining funds to pay toward BPS Invoice #137189 - Invoice Total $29,217.50 

5/26/2026 $ (253.72) Pay remaining Citco Inv on Hypo Tanks (Approved by Board) 

6/24/2026 $ (2,901.96) PayJones Oil Invoice #077873-IN Approved by Board 

Remaining Funds $ (0.00) 
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Date / Approval Date Debit/Credit Activities Notes  Reference #
9/25/2025 77,521.33$                                                            Money deposited into MCW Opts Account from KYEM/FEMA

12/22/2025 77,521.33$                                                            Deposit from MCW Opts to Water Disaster Relief Fund
1/27/2026 Board approved to pay AWR overage with funds
2/26/2026 3,155.68$                                                               Money deposited into Water Disaster Relief Fund from Cincinatti Insurance 

3/5/2026 77,521.33$                                                            Transfer from Water Disaster Relief Fund to MCW Opts
3/24/2026 (51,170.00)$                                                          Approval to pay Alliance Repair CAP OVERAGE
3/24/2026 (26,351.33)$                                                          Approval to use remaining funds to pay toward BPS Invoice #137189    -  Invoice Total $29,217.50
5/26/2026 (253.72)$                                                                 Pay remaining Citco Inv on Hypo Tanks (Approved by Board)
6/24/2026 (2,901.96)$                                                             Pay Jones Oil Invoice #077873-IN Approved by Board

Remaining Funds (0.00)$                                                                      

Cat B Emergency Protective Measures - #817193
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Main Line Repairs - #825699 

Date / Approval Date Debit/Credit Activities Notes Reference # 

2/26/2026 $526.68 Money deposited into Water Disaster Account from Cincinatti Insurance 

3/27/2026 $ 7,662.65 Money deposited into Account Water Fema Disaster Account (FEMA) 

5/26/2026 $ (8,189.33) Citco Inv Hypo Tanks - Approved by Board 

Remaining Funds $0.00 
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Date / Approval Date Debit/Credit Activities Notes  Reference #
2/26/2026 $526.68 Money deposited into Water Disaster Account from Cincinatti Insurance
3/27/2026 7,662.65$                                                               Money deposited into Account Water Fema Disaster Account (FEMA)
5/26/2026 (8,189.33)$                                                             Citco Inv Hypo Tanks - Approved by Board

Remaining Funds $0.00

Main Line Repairs - #825699
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292 BPS - #925915 

Date /Approval Date Debit/Credit Activities Notes Reference # 

11/25/2025 Approval to make repairs within allotted budget November 25 Board Meeting 

11/26/2025 $ 15,320.04 Money deposited into Account Water Fema Disaster Account (FEMA) 

11/26/2025 $ 6,731.20 Money deposited into Account Water Fema Disaster Account (CINCINATTI INSURANCE) 

2/20/2026 .., (6,594.64) Transfer into Water OPS account for invoices Buchanan INV #VA003130, Buchanan INV #VA002999 

$ (5,220.80) Purchase (1) Multistage Pump (Ordered) P.O. 925915 Buchanan Quote #VAQ01859; INV #VA004144 

$ (3,504.60) Purchase (1) 25 HP Motor (Ordered) P.O. 925915 Buchanan Quote #VAQ01860 ; INV #VA004145 

$ (6,731.20) Fund Transfer back to FEMA from CINCINATTI INSURANCE Funds 

Remaining Funds $0.00 

Equipment Purchasing & Installation Schedule 

Equipment Lead Time Work to be completed by AWR or outside services Estimated Completion 

(1) Multistage Pump 1-2 Weeks AWR - Installed Tuesday, March 31, 2026 

(1) 25 HP Motor 1-2 Weeks AWR - Installed Tuesday, March 31, 2026 
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Date / Approval Date Debit/Credit Activities Notes  Reference #
11/25/2025 Approval to make repairs within allotted budget                                                              November 25 Board Meeting
11/26/2025 15,320.04$                                      Money deposited into Account Water Fema Disaster Account (FEMA)
11/26/2025 6,731.20$                                         Money deposited into Account Water Fema Disaster Account (CINCINATTI INSURANCE)

2/20/2026 (6,594.64)$                                        Transfer into Water OPS account for invoices Buchanan INV #VA003130 , Buchanan INV #VA002999
(5,220.80)$                                        Purchase (1) Multistage Pump                                                                       (Ordered) P.O. 925915 Buchanan Quote #VAQ01859 ; INV #VA004144
(3,504.60)$                                        Purchase (1) 25 HP Motor                                                                                 (Ordered) P.O. 925915 Buchanan Quote #VAQ01860 ; INV #VA004145
(6,731.20)$                                        Fund Transfer back to FEMA from CINCINATTI INSURANCE Funds

Remaining Funds $0.00

Equipment Lead Time Work to be completed by AWR or outside services Estimated Completion 
(1) Multistage Pump 1-2 Weeks AWR - Installed Tuesday, March 31, 2026
(1) 25 HP Motor 1-2 Weeks AWR - Installed Tuesday, March 31, 2026

292 BPS - #925915

Equipment Purchasing & Installation Schedule
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Tug Valley RWI-#925917 

Date /Approval Date Debit/Credit Activities Notes Reference # 

11/25/2025 Approval to make repairs within allotted budget November 25 Board Meeting 

3/16/2026 $ 165,885.06 Money deposited into Account Water Fema Disaster Account (FEMA) 

Remaining Funds $165,885.06 

Equipment Purchasing & Installation Schedule 

Equipment Lead Time Work to be completed by AWR or outside services Estimated Completion 
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Date / Approval Date Debit/Credit Activities Notes  Reference #
11/25/2025 Approval to make repairs within allotted budget                                                              November 25 Board Meeting

3/16/2026 165,885.06$                                    Money deposited into Account Water Fema Disaster Account (FEMA)

Remaining Funds $165,885.06

Equipment Lead Time Work to be completed by AWR or outside services Estimated Completion 

Tug Valley RWI-#925917

Equipment Purchasing & Installation Schedule
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June 25, 2026 

Mr. Colby May 
Regional Operations Manager 
Martin County Water District Operated by Alliance Water Resources 
387 East Main Street 
Suite 140 
Inez, Kentucky 41224 

Subject: Review of Bids 
113-25-01 40 East Water Improvement Project 
Martin County Water District 

Dear Mr. May: 

We are pleased to submit our review of bids for award of the subject contract. After the 
bid opening on June 3, 2026 Bell Engineering reviewed, mathematically checked and 
tabulated all bids received. A copy of the Bid Tabulation is enclosed for your review and 
acceptance as desired. 

Bid Opening 

There were a total of four (4) plan holders for the project and two (2) bids were submitted. 
The project apparent low bid totaled $251,790.00 compared to Bell Engineering's Opinion of 
Probable Construction Cost of $178,355.00. After reviewing the bids and mathematically 
checking the bid tabulation it was determined that the low bidder, Southern Contractor of KY 
was in-fact the low bidder. The second low bidder was B.P. Pipeline. Both bidders were found 
to be responsive to the bid requirements. 

SUMMARY OF BID RESULTS 

BIDDER RANK BIDDER NAME BID AMOUNT 
1 Southern Contractor of KY $251,790.00 

2 B.P. Pipeline LLC $254,250.00 

2480 Fortune Dr. Suite 350, Lexington, KY 40509 
(859) 278-5412 • hkbell.com 
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June 25, 2026  
 
 

Mr. Colby May 
Regional Operations Manager 
Martin County Water District Operated by Alliance Water Resources 
387 East Main Street 
Suite 140 
Inez, Kentucky 41224 
 
Subject:  Review of Bids 
       113-25-01 40 East Water Improvement Project 

Martin County Water District 
 

Dear Mr. May: 
 
We are pleased to submit our review of bids for award of the subject contract. After the 
bid opening on June 3, 2026 Bell Engineering reviewed, mathematically checked and 
tabulated all bids received. A copy of the Bid Tabulation is enclosed for your review and 
acceptance as desired. 
 
Bid Opening 
 
There were a total of four (4) plan holders for the project and two (2) bids were submitted.  
The project apparent low bid totaled $251,790.00 compared to Bell Engineering’s Opinion of 
Probable Construction Cost of $178,355.00. After reviewing the bids and mathematically 
checking the bid tabulation it was determined that the low bidder, Southern Contractor of KY 
was in-fact the low bidder. The second low bidder was B.P. Pipeline. Both bidders were found 
to be responsive to the bid requirements.  

 
SUMMARY OF BID RESULTS 

 
BIDDER RANK BIDDER NAME BID AMOUNT 

1 
 

$251,790.00Southern Contractor of KY

2 
 

$254,250.00B.P. Pipeline LLC
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Experience & References 

A Search of information filed with the Kentucky Secretary of State indicated Southern 
Contractor of KY has been in business since 2018. After checking references and reviewing 
the previous 5 years of work experience, Southern Contractor of KY has successfully 
completed similar work. Three of the four references checked came back with positive 
remarks. The fourth reference noted a partially unpaid invoice from a supplier that was 
resolved by offsetting the Contractor's final payment and the Owner paying the supplier 
directly. 

A Search of information filed with the Kentucky Secretary of State indicated B.P. Pipeline has 
been in business since 2002. After checking references and reviewing the previous 5 years 
of work experience, B.P. Pipeline has successfully completed a substantial amount of similar 
work. Two of the three references checked came back with positive remarks. The third 
reference noted a delay in work as a result of shifting crews to another project. 

Closure 

In accordance with Specification C-200 Instructions to Bidders, Article 19 — Evaluation of Bids 
and Award of Contract, the owner will reject the bid of any bidder that owner finds, after 
reasonable inquiry and evaluation, to not be responsible. In evaluating whether a bidder is 
responsible, owner will consider qualifications of the bidder and may consider the 
qualifications and experience of subcontractors and suppliers proposed for those portions of 
the work for which the identity of subcontractors and suppliers must be submitted as provided 
in the bidding documents. Using these criteria, the District can determine who the 
responsible bidder is to perform the work outlined in Contract 113-25-01. 

If the preceding is acceptable, we suggest the Martin County Water District pass a resolution 
of award of the contract to the bidder of their choosing, and advise Bell Engineering to 
distribute contract documents for execution. We will be happy to meet with you to discuss bid 
results at your convenience, if desired. Should you have any questions about this or any 
other matter, please do not hesitate to call. We may be reached at 859-278-5412. 

Sincerely, 
BELL ENGINEERING 

4094a stale

Logan Stevens, EIT 
Project Engineer 

Enclosure 

c: Bell Engineering File, w/enclosure 
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Experience & References 
 
A Search of information filed with the Kentucky Secretary of State indicated Southern 
Contractor of KY has been in business since 2018. After checking references and reviewing 
the previous 5 years of work experience, Southern Contractor of KY has successfully 
completed similar work. Three of the four references checked came back with positive 
remarks. The fourth reference noted a partially unpaid invoice from a supplier that was 
resolved by offsetting the Contractor’s final payment and the Owner paying the supplier 
directly.  

A Search of information filed with the Kentucky Secretary of State indicated B.P. Pipeline has 
been in business since 2002. After checking references and reviewing the previous 5 years 
of work experience, B.P. Pipeline has successfully completed a substantial amount of similar 
work. Two of the three references checked came back with positive remarks. The third 
reference noted a delay in work as a result of shifting crews to another project.   

 
Closure 
 
In accordance with Specification C-200 Instructions to Bidders, Article 19 – Evaluation of Bids 
and Award of Contract, the owner will reject the bid of any bidder that owner finds, after 
reasonable inquiry and evaluation, to not be responsible. In evaluating whether a bidder is 
responsible, owner will consider qualifications of the bidder and may consider the 
qualifications and experience of subcontractors and suppliers proposed for those portions of 
the work for which the identity of subcontractors and suppliers must be submitted as provided 
in the bidding documents. Using these criteria, the District can determine who the 
responsible bidder is to perform the work outlined in Contract 113-25-01. 

 
If the preceding is acceptable, we suggest the Martin County Water District pass a resolution 
of award of the contract to the bidder of their choosing, and advise Bell Engineering to 
distribute contract documents for execution. We will be happy to meet with you to discuss bid 
results at your convenience, if desired. Should you have any questions about this or any 
other matter, please do not hesitate to call. We may be reached at 859-278-5412. 

 
Sincerely, 
BELL ENGINEERING 
 

Logan Stevens 
 
Logan Stevens, EIT 
Project Engineer 
 
Enclosure 
 
c: Bell Engineering File, w/enclosure 
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CONTRACT 113-25-01 40 EAST WATER 
IMPROVEMENTS PROJECT 
MARTIN COUNTY WATER DISTRICT 
INEZ, KENTUCKY 

We certify that the following is a true and 
complete tabulation of all bids received by 
the Martin County Water District on June 3, 
2026, for the titled project. 

BELL ENGINEERING 
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Southern Contractor of Kentucky 
341 Delbert Hodge Road 
London, Kentucky 40741 

B.P. Pipeline LLC 
269 Pebbles Lane 
Quincy, Kentucky 41166 

Item 
No. Item Quantity Unit 

Unit 
Price Total 

Unit 
Price Total 

DIVISION A 

1. 3/4-Inch Polyethylene Service Pipe, Furnishing, Trenching, 
Bedding, Laying and Backfilling, or by Jacking, Copper 

4,485 L.F. $25.00 $112,125.00 $32.00 $143,520.00 

Tracer Wire, Unclassified Excavation, Complete (Note; All 
Service Line Stream Crossings To Be Directionally Drilled.) 

2. 3/4-Inch Copper Service Pipe, Furnishing, Trenching, 
Bedding, Laying and Backfilling, or by Jacking, Copper 

130 L.F. $45.00 $5,850.00 $44.00 $5,720.00 

Tracer Wire, Unclassified Excavation, Complete 

3. Reconnect Existing Meter, Including Couplings, Laying, 
Bedding and Backfilling, Complete 

45 Each $850.00 $38,250.00 $1,200.00 $54,000.00 

4. Cut, Cap, and Block Existing Water Line, All Sizes, Complete 3 Each $2,200.00 $6,600.00 $1,000.00 $3,000.00 

5. 2-Inch Thickness Bituminous Surface Replacement, Trench 
Width, on Streets, Drives, and Roads, Complete 

425 L.F. $75.00 $31,875.00 $30.00 $12,750.00 

6. Temporary Surface Replacement, Crushed Rock on Trench 
Surface, In Place 

30 Ton $50.00 $1,500.00 $42.00 $1,260.00 

  L.F. x 225/2000= Ton) 

7. Extra for Crushed Rock for Trench Stabilization, Only on Ton $50.00 $250.00 $100.00 $500.00 
Order of the Engineer 

SUBTOTAL DIVISION A, BASE BID $196,450.00 $220,750.00 

DIVISION B 

1. Cut and Tie Into Existing 10-Inch PVC Water Line, Complete 3 Each $2,000.00 $6,000.00 $1,800.00 $5,400.00 

2. Cut, Cap, and Block Existing 3-Inch PVC Water Line, 
Complete 

3 Each $1,100.00 $3,300.00 $500.00 $1,500.00 

3. 3-Inch Mechanical Joint Resilient Seated Gate Valve and 
Box, Including Concrete Collar, Complete 

3 Each $2,800.00 $8,400.00 $1,800.00 $5,400.00 

4. 3-Inch C900 Class DR14 PVC Pipe, Furnishing, Trenching, 
Bedding, Laying and Backfilling, Detectable Tape, 

60 L.F. $65.00 $3,900.00 $40.00 $2,400.00 

Unclassified Excavation, Complete 

5. Fiberglass Line Marker, Furnish and Install, Complete 3 Each $80.00 $240.00 $100.00 5300.00 

6. 5/8-Inch x 3/4-Inch Meter Setting with Lock, Including 
PRVs, Meter, Meter Box, Cover, Corporation Stops, Saddles, 

5 Each $3,200.00 $16,000.00 $1,900.00 $9,500.00 

Taps, and Touch Read Assembly, Furnish and Install, 
Complete 

7. 5/8-Inch x 3/4-Inch Dual Meter Setting with Lock, Including 
PRVs, Meter, Meter Box, Cover, Corporation Stops, Saddles, 

5 Each $3,500.00 $17,500.00 $1,800.00 $9,000.00 

Taps, and Touch Read Assembly, Furnish and Install, 
Complete 

SUBTOTAL DIVISION B, BASE BID $55,340.00 $33,500.00 
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Southern Contractor of Kentucky 
341 Delbert Hodge Road 
London, Kentucky 40741 

B.P. Pipeline LLC 
269 Pebbles Lane 
Quincy, Kentucky 41166 

tem 
No. Item Quantity U 

Unit 
Price Total 

Unit 
Price Total 

BID SUMMARY 

DIVISION A $196,450.00 $220,750.00 

DIVISION B $55,340.00 $33,500.00 

TOTAL BASE BID CONTRACT 113-25-01 $251,790.00 $254,250.00 

Contingency--10 Percent $25,179.00 $25,425.00 

TOTAL BID CONTRACT 113-25-01, WITH CONTINGENCY $276,969.00 $279,675.00 
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MCWD - Portable Air Compressor Options 

Outside Service 

Contractor Quote for 1 Day: $2,500 

Rental Service 

Rental Quote for 1 Day: $422 

Rental Quote for 1 Week: $1,087 

Rental Quote for 1 Month: $3,112 

Repair Existing Compressor 

Replace Motor: $16,500 

Purchase New 

Cost of New Compressor: Range from 30-40K 

Used Options 

Used models range from 9K — 17K depending on hours 

Models with 3,000 Hrs range from 9-11K 

Models with Under 1,000 Hrs range from 15-17K 

Expected Life: 4,000 - 5,000 Hrs 

Avg. 4 Hrs per Bore / Avg 20 Bore's per year = 80 Hrs per year 

Cost of Boring 20 times with contractor = $50,000 (Not Guaranteed in Emergency) 

Cost of renting for 1 day 20 times = $8,440 (Not Guaranteed in Emergency) 

Models under 1,000 hrs = 20 + years (Less Maintenance Costs) 

Models around 3,000 hrs = 10+ years (More Maintenance Costs) 
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MCWD - Portable Air Compressor Options 
 

Outside Service 

Contractor Quote for 1 Day: $2,500 

 

Rental Service 

Rental Quote for 1 Day: $422 

Rental Quote for 1 Week: $1,087 

Rental Quote for 1 Month: $3,112 

 

Repair Existing Compressor 

Replace Motor: $16,500 

 

Purchase New 

Cost of New Compressor: Range from 30-40K 

 

Used Options 

Used models range from 9K – 17K depending on hours 

Models with 3,000 Hrs range from 9-11K 

Models with Under 1,000 Hrs range from 15-17K 

 

Expected Life: 4,000 - 5,000 Hrs 

Avg. 4 Hrs per Bore / Avg 20 Bore’s per year = 80 Hrs per year 

Cost of Boring 20 times with contractor = $50,000 (Not Guaranteed in Emergency) 

Cost of renting for 1 day 20 times = $8,440 (Not Guaranteed in Emergency) 

Models under 1,000 hrs = 20 + years (Less Maintenance Costs) 

Models around 3,000 hrs = 10+ years (More Maintenance Costs) 
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Quality used 
equipment for sale 

20 SULLAIR 185D DPQ KU4F - PRICE $17,303 (Mg. 

Description: 

Make/Model: 

Year: 

Serial #: 

Meter: 

Equipment #: 

Location: 

COMPRESSOR 175-195 CFM 

SULLAIR 185D DPQ KU4F 

2020 

202002270002 

625.45 

AB0505125 

F45 - CROSS LANES, WV 

UNITED RENTALS (Store CHA) 
101 STEEL AVE 
SAINT ALBANS, WV 25177-1588 
Mon-Fri: 7:OOAM-5:OOPM Sat: CLOSED Sun: CLOSED 

Sales Contact: 
Richard Corner 
304-932-5189 
rcomer1@ur.com 
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0 United Rentals Valid through 07/16/2026 
UnitedRentals.com I 800.UR.RENTS 
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Quality used
equipment for sale

2020 SULLAIR 185D DPQ KU4F - PRICE $17,303 (USD)

Description: COMPRESSOR 175-195 CFM

Make/Model: SULLAIR 185D DPQ KU4F

Year: 2020

Serial #: 202002270002

Meter: 625.45

Equipment #: AB0505125

Location: F45 - CROSS LANES, WV

  

UNITED RENTALS (Store CHA)
101 STEEL AVE
SAINT ALBANS, WV 25177-1588
Mon-Fri: 7:00AM-5:00PM Sat: CLOSED Sun: CLOSED

  

Sales Contact:
Richard Comer
304-932-5189
rcomer1@ur.com

  

 

 

  Valid through 07/16/2026
UnitedRentals.com | 800.UR.RENTS

© 2021 United Rentals, Inc.

For terms and conditions, visit unitedrentals.com/en/customer-care/terms/ur1disclaimer
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Quality used 
equipment for sale 

017 SULLAIR 185DPQ-KU-T3 - PRICE $10,303 (nil. 

Description: 

Make/Model: 

Year: 

Serial #: 

Meter: 

Equipment #: 

Location: 

COMPRESSOR 175-195 CFM 

SULLAIR 185DPQ-KU-T3 

2017 

201706020038 

3260 

10615901 

983 - APPLE GROVE, WV 

UNITED RENTALS (Store CHA) 
101 STEEL AVE 
SAINT ALBANS, WV 25177-1588 
Mon-Fri: 7:OOAM-5:OOPM Sat: CLOSED Sun: CLOSED 

Sales Contact: 
Richard Corner 
304-932-5189 
rcomer1@ur.com 
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Quality used
equipment for sale

2017 SULLAIR 185DPQ-KU-T3 - PRICE $10,303 (USD)

Description: COMPRESSOR 175-195 CFM

Make/Model: SULLAIR 185DPQ-KU-T3

Year: 2017

Serial #: 201706020038

Meter: 3260

Equipment #: 10615901

Location: 983 - APPLE GROVE, WV

  

UNITED RENTALS (Store CHA)
101 STEEL AVE
SAINT ALBANS, WV 25177-1588
Mon-Fri: 7:00AM-5:00PM Sat: CLOSED Sun: CLOSED

  

Sales Contact:
Richard Comer
304-932-5189
rcomer1@ur.com

  

 

 

  Valid through 07/16/2026
UnitedRentals.com | 800.UR.RENTS

© 2021 United Rentals, Inc.

For terms and conditions, visit unitedrentals.com/en/customer-care/terms/ur1disclaimer
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Quality used 
equipment for sale 

2018 CPT CPS 185 KD7 - PRICE $10,896 (USD) 

Description: 

Make/Model: 

Year: 

Serial #: 

Meter: 

Equipment #: 

Location: 

COMPRESSOR 175-195 CFM 

CPT CPS 185 KD7 

2018 

HOP056291 

2499.1 

118-105694 

ACL - NEW ALBANY, OH 

UNITED RENTALS (Store CHA) 
101 STEEL AVE 
SAINT ALBANS, WV 25177-1588 
Mon-Fri: 7:OOAM-5:OOPM Sat: CLOSED Sun: CLOSED 

Sales Contact: 
Richard Corner 
304-932-5189 
rcomer1@ur.com 
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Quality used
equipment for sale

2018 CPT CPS 185 KD7 - PRICE $10,896 (USD)

Description: COMPRESSOR 175-195 CFM

Make/Model: CPT CPS 185 KD7

Year: 2018

Serial #: HOP056291

Meter: 2499.1

Equipment #: 118-105694

Location: ACL - NEW ALBANY, OH

  

UNITED RENTALS (Store CHA)
101 STEEL AVE
SAINT ALBANS, WV 25177-1588
Mon-Fri: 7:00AM-5:00PM Sat: CLOSED Sun: CLOSED

  

Sales Contact:
Richard Comer
304-932-5189
rcomer1@ur.com
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© 2021 United Rentals, Inc.
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Quality used 
equipment for sale 

2018 ATLASCOPCO XAS185KD7 T4F - PRICE $11,675 (USD) 

Description: 

Make/Model: 

Year: 

Serial #: 

Meter: 

Equipment #: 

Location: 

COMPRESSOR 175-195 CFM 

ATLASCOPCO XAS185KD7 T4F 

2018 

HOP057328 

2584 

10807999 

K61 - BRIDGEPORT, WV 

UNITED RENTALS (Store CHA) 
101 STEEL AVE 
SAINT ALBANS, WV 25177-1588 
Mon-Fri: 7:OOAM-5:OOPM Sat: CLOSED Sun: CLOSED 

Sales Contact: 
Richard Corner 
304-932-5189 
rcomer1@ur.com 

0 United Rentals Valid through 07/25/2026 
UnitedRentals.com I 800.UR.RENTS 
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Quality used
equipment for sale

2018 ATLASCOPCO XAS185KD7 T4F - PRICE $11,675 (USD)

Description: COMPRESSOR 175-195 CFM

Make/Model: ATLASCOPCO XAS185KD7 T4F

Year: 2018

Serial #: HOP057328

Meter: 2584

Equipment #: 10807999

Location: K61 - BRIDGEPORT, WV

  

UNITED RENTALS (Store CHA)
101 STEEL AVE
SAINT ALBANS, WV 25177-1588
Mon-Fri: 7:00AM-5:00PM Sat: CLOSED Sun: CLOSED

  

Sales Contact:
Richard Comer
304-932-5189
rcomer1@ur.com
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