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August 5, 2026 

Public Service Commission 
P.C. Box 615 
Frankfort, KY 40602 

DUSTIN C. HALEY 

Re: Martin County Water District 
PSC Case No. 2020-00154 

To Whom It May Concern: 

Enclosed please find Martin County Water District's Notice of Filing an 
Information Packet for the August 5, 2026 Special Board Meeting. 

Thank you for your attention to this matter. 
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Enclosed please find Martin County Water District’s Notice of Filing an 

Information Packet for the August 5, 2026 Special Board Meeting.    
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COMMONWEALTH OF KENTUCKY 

BEFORE THE PUBLIC SERVICE COMMISSION 

In the Matter of: 

ELECTRONIC MARTIN COUNTY WATER ) 
DISTRICT MANAGEMENT AND OPERATION ) 
MONITORING PURSUANT TO KRS 278.250 ) 

NOTICE OF FILING 

********************* 

CASE NO. 2020-00154 

Comes the Martin County Water District, by counsel, and hereby gives Notice of Filing of 

the attached information packet for the Martin District Special Board meeting on August 5, 2026. 

Respectfully submitted, 

KINKEAD & STILZ, PLLC 

/s/ Dustin C. Haley 
Dustin C. Haley 
1505 Carter Avenue, P.O. Box 2008 
Ashland, KY 41105-2008 
Telephone (606) 329-1919 
Facsimile (606) 325-4303 
COUNSEL FOR MARTIN COUNTY 
WATER DISTRICT 

CERTIFICATE OF SERVICE 

This will certify that a true and correct copy of the foregoing was served via electronic filing on 
this the 5th day of August, 2026, to the following: 

Public Service Commission 
P.O. Box 615 
Frankfort, KY 40602 
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Hon. Mary Varson Cromer 
Appalachian Citizens' Law Center, Inc. 
317 Main Street 
Whitesburg, KY 41858 

/s/ Dustin C. Haley 
Dustin C. Haley 
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Hon. Mary Varson Cromer 

 Appalachian Citizens’ Law Center, Inc. 

 317 Main Street 

 Whitesburg, KY 41858 

 

        

       /s/ Dustin C. Haley________________ 

       Dustin C. Haley 



Martin County Water District 

387 E. Main St. 

Phone (606) 298-3885 Inez, Kentucky 41224 

Special Meeting, Wednesday, 5 August 2026 — 6:00 p.m. 

Martin County Government Center (2nd Floor) 

1) Open Meeting with Prayer and Pledge of Allegiance 

2) Call the meeting to order 

3) Review and Consideration to Approve Minutes 

4) Review and Consideration of Financial Reports 

5) Review and Consideration to Approve Bills 
A. Micro-Comm Telemetry System Annual Maintenance Plan 
B. Prime AE Invoice 250724-05 KY 40 over Buck Creek Waterline Relocation Project 
C. Bell Engineering Invoice 215721 Turkey Water Storage Tank 

6) Legal 
A. Board Attorney Update Board on Following: 

1) Old Rt 3 Phase I Project Contract with Fahe 
2) RWI Case 
3) Kathy Collins Fletcher Case 

7) Operations 
A. Alliance Operations Report 
B. MOR 
C. Water Loss Report 
D. Leak Adjustments 

8) Capital Projects Report 
A. Project Updates — Chairman Review Projects and Schedule 
B. 10 Year CIP — Chairman Discuss CIP List Update 

Martin County Water District 
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1) Open Meeting with Prayer and Pledge of Allegiance  

2) Call the meeting to order  

3) Review and Consideration to Approve Minutes  

4) Review and Consideration of Financial Reports  
 
  

5) Review and Consideration to Approve Bills 
A. Micro-Comm Telemetry System Annual Maintenance Plan  
B. Prime AE Invoice 250724-05 KY 40 over Buck Creek Waterline Relocation Project 
C. Bell Engineering Invoice 215721 Turkey Water Storage Tank 

 
  
6) Legal  

A. Board Attorney Update Board on Following: 
1) Old Rt 3 Phase I Project Contract with Fahe  
2) RWI Case 
3) Kathy Collins Fletcher Case 

 
7) Operations  

A. Alliance Operations Report  
B. MOR  
C. Water Loss Report  
D. Leak Adjustments  

8) Capital Projects Report  
A. Project Updates – Chairman Review Projects and Schedule 
B. 10 Year CIP – Chairman Discuss CIP List Update 

 



9) Other Old Business 
A. AWR Update Board on Countywide Meter Project 
B. AWR Update Board on the Flood Damage Infrastructure Repair Status, Insurance 

Claims, and Funding 
C. AWR Update Board on Filling Local Manager Position 

10) Other New Business 
A. Consider a Motion to Elect new officers — Chairman, Secretary, and Treasurer 
B. Consider a Motion to Approve Revised Project Costs and Award Contractor for the 

Turkey Tank Rehabilitation Project 
C. Consider a Motion to Award Contractor for the 40 E Line Replacement Project 
D. Consider a Motion to Select an Administrator for 2027 FYE KYWWaters 

Applications 
E. Consider a Motion to Select an Administrator for the Funded 2026 FYE KYWWaters 

Awarded Projects 
F. Consider a Motion for Billing Office to Dispose of Old Computers 
G. Discuss Countywide Tank Inspections 
H. Consider a Motion to Allow Colby May to Sign the Cat Z Management Costs Project 

1070179 for Disaster KY-DR4864 
I. Consider a Motion to Close the KY 2031 Utility Relocation Project Bank Account at 

First State Bank 

11) Consider Motion to Convene into Closed Executive Session 

12) Consider Motion to Close Executive Session 

13) Consider Motion(s) from Executive Session 

14) Guest Speakers — Maximum of 5 Minutes 

15) Motion to Adjourn 
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Martin County Water District 
Special Meeting of the Board of Directors 

June 30, 2026, Meeting Minutes 

Presiding: John Hensley 
Present: Directors: Colby Kirk, Norma McCormick, Randall Frazier, Dustin Haley 

(Attorney) 
Staff: Colby May (ROM), Erica Bogenpohl, Helen Proctor 

The Special Meeting of the Martin County Water District was held on June 30, 2026, at 
the Martin County Government Center, at 42 East Main St (2nd Floor), Inez, Kentucky 
41224. Mr. Hensley called the meeting to order at 3:31 p.m. 

Review and Consideration of the May 26, 2026 Board Meeting minutes 

• Mr. Kirk motioned to accept the minutes 
• Mrs. McCormick seconded 
• All ayes 
• Motion carried 

Consider a Motion to Convene into Closed Executive Session 

• Mr. Kirk motioned to convene into Closed Executive Session 
• Mrs. McCormick seconded the motion 
• All ayes 
• Motion carried 

Consider a Motion to Close Executive Session 

• Mrs. McCormick made the motion to Close Executive Session 
• Mr. Frazier seconded 
• All ayes 
• Motion carried 

• RWI Case was Discussed 
• Mr. Kirk motioned dropping the lawsuit with BSADD 
• Mrs. McCormick seconded 
• All ayes 
• Motion carried 
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Review and Consideration of Financial Reports 

• Mrs. Bogenpohl detailed each report as submitted 
• Mr. Kirk motioned to approve the Financial Reports as submitted 
• Mrs. McCormick seconded 
• All ayes 
• Motion carried 

Review and Consideration to Approve Bills 

• Mrs. McCormick motioned to approve the List of Bills 
• Mr. Kirk seconded 
• All ayes 
• Motion carried 

Legal Issues to Discuss 

• Coldwater Project — Mr. Haley asked for the District for BSADD to have FOR to 
update to recognize MCWD as owner, they stated they would stop design of the 
project; one concern the District has is if insurance is available to cover the 
District's interest 

• Old Rt 3 Phase I Project Contracts with Fahe and Prime AE- Primary issue is the 
limitation of liability under the contracts, their (Fahe) proposal was tied to their fee 
on Old Rt 3 , Mr. Haley discussed with counsel and they stated their fee was such 
that it did not financially make sense to them to undertake that project if they were 
exposed to the limits of their liability policy with deductible; they would be willing to 
increase the limit of liability to their whole fee instead of half; it was their 
understanding that they have a lesser role than usual in management of the Old 
Rt 3 Project which is why they felt like it was appropriate to have a lower limitation 
of liability (they are doing less, causing less risk) 

• Mrs. McCormick motioned to Move Forward with Old Rt 3 Phase I Project 
• Mr. Frazier seconded 
• All ayes 
• Motion carried 

• Mrs. McCormick motioned to Move Forward with Coldwater Project 
• Mr. Kirk seconded 
• All ayes 
• Motion carried 

• RWI Case — discussed in Executive Session 
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Operations Report 

• Mr. May presented the Operations Report 
• Mr. May presented the MOR 
• Water loss was reported at 54.39% 

• Mr. Kirk motioned to approve the Leak Adjustments 
• Mrs. McCormick seconded 
• All ayes 
• Motion carried 

Capital Projects Report 

• Mr. May gave current project updates 
• Countywide Meter Project — Residential is 100%, commercial is waiting on BOCA 

to complete Dempsey Meter Pitt, zone meters 50%, Draw #12 has been submitted 
• Turkey Tank Rehab — Design 100%, went out to bid on June 17, 2026, one bid 

came in and was over budget, discussing with engineers and contractors 
• Otto Brown BPS — permitting is complete with KYTC, now going through 

environmental process 
• Coldwater Line Improvement Project — with Board's motion, we can now work with 

Nesbit and begin design 
• 40E Water Improvement Project — design 100% and has been bid out 
• 292 Telemetry Project — project is completed, all close out documents have been 

completed and signed by all parties and submitted 
• Emergency Backup Generators — received POP extension, BSADD got green flag 

from KYEM to bill generator separately from work to allow District to get generators 
out to bid, Bell is finalizing design to review and planning July 31st bid date for 
generators for 40 E Pump Station, 40 W Pump Station, and Raw Water Intake, 
Generator Project bank account will be reopened when signed minutes from this 
meeting is presented to First State Bank 

• Old Rt 3 Phase I — waiting on PSA signed with Fahe and Prime AE, have started 
progress meetings, will be starting project design with Prime AE 

• Master Plan — Mr. Kirk stated that the Master Plan was going to be approved at a 
committee hearing later in the month, once approved we can select an engineer 
and begin Master Plan for water 

• KYTC Beauty Water Line Relocation — design is 60% complete, KYTC 
procurement is not expected until 2028, design should be done in the next few 
months 

• Upcoming Projects — KY WWaters Project $3.2 million to service debt, 
$769,000.00 for tank inspections to repair and paint tanks within the system, 
$964,000.00 to 292 BPS to replace underground booster station with an above 
ground station and waterline replacement in the area, $6.4 million to Davella Road 
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Pump Station and line replacement of 8" ductile main transmission line that leads 
toward the prison 

• Old Rt 3 Phase II Project AML — bank account in process of being opened, then 
will provide AML with documentation to get the account set up on their end, as 
soon as Phase I is in process we can roll into Phase II 

• 10 Year CIP — CIP List was sent to MC Fiscal Court and they are pursuing 
additional funding to replace the lines in downtown Inez 

Other Old Business to Discuss 

• AWR Update Board on Countywide Meter Project — already discussed 
• AWR Update Board on the Flood Damage Infrastructure Repair Status, Insurance 

Claims, Funding — DR4864 April Flood, funds have not been received but it is 
obligated to the Calf Creek waterline repair, have been sending FEMA Old Rt 3 
waterline repair information and is under final review 

Other New Business to Discuss 

• Consider a Motion to Elect New Officers 
• Motion was tabled 

• Consider a Motion to Award the Project Contractor for 40 E Water Improvement 
Project 

• Motion was tabled 

• Consider a Motion to Purchase Air Compressor with Cap of $13,000.00 
• Mrs. McCormick made the motion 
• Mrs. Kirk seconded 
• All ayes 
• Motion carried 

• Board Discussed KY WWaters 2027 Application, they agreed to have Colby May 
discuss with FAHE 

Motion to Adjourn 

• Mrs. McCormick motioned to adjourn the meeting at 5:27 p.m. 
• Mr. Kirk seconded 
• All ayes 
• Motion Carried 

Minutes approved this day of , 2026. 

John Paul Hensley, Interim Chairman Helen Proctor, District Clerk 
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Martin County Water District 
Balance Sheets 

June 30, 2026 

ASSETS 

CURRENT ASSETS 

6/30/26 6/30/25 

Checking Account - Operations 119,548.11 182,955.71 

Revenue Fund - EFT 39,173.74 12,037.33 

Debt Service Surcharge Fund 1,086.35 1,000.08 

Management Infrastructure Surcharge Fund 1,065.22 1,000.14 

Security Deposits 115,473.87 108,111.37 

Cash on Hand 900.00 900.00 

Total Cash 277,247.29 306,004.63 

Accounts Receivable 374,969.94 366,767.74 

Allowance for Doubtful Accounts (59,459.55) (49,173.01) 

Unbilled Accounts Receivable 191,749.28 118,140.00 

Inventory 15,081.59 18,489.99 

Prepaid Expenses 18,760.45 18,635.22 

Total Current Assets 818,349.00 778,864.57 

PROPERTY, PLANT, & EQUIPMENT 

Land 214,713.83 214,713.83 

Water Supply & Distribution System 29,972,572.17 29,812,725.83 

Buildings 575,263.89 575,263.89 

Equipment & Furniture 6,204,085.81 6,200,922.07 

Vehicles 302,768.45 297,605.45 

Construction Work in Progress 2,116,702.13 1,496,656.78 

Leased Assets 33,934.71 

Less: Accumulated Amortization - ROU leased asset (33,145.56) 

Less: Accumulated Depreciation (20,819,991.93) (20,055,188.38) 

Net Property, Plant, & Equipment 18,566,114.35 18,543,488.62 

RESTRICTED CASH 

Grant Fund 63.07 

Sinking Fund - 2015 Bond 19,812.71 15,301.49 

Regions Bank- 2015 Bond Fund 80,923.97 79,148.37 

KIA Sinking Fund 7,479.66 5,867.97 

Depreciation Fund 1,023.08 1,022.84 

Old Rt 3 Waterline Rehab Project 75.00 

Rt 40E Water Improvement Project 100.00 100.00 

Disaster Relief Fund 172,646.48 

Generator Project 1,287,527.99 

Accrued Interest Receivable 235.00 285.00 

Total Restricted Cash 282,295.90 1,389,316.73 

Total Assets $ 19,666,759.25 $ 20,711,669.92 

6/30/26 6/30/25
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Total Current Assets 818,349.00                    778,864.57                    

PROPERTY, PLANT, & EQUIPMENT
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Leased Assets -                                     33,934.71                          
Less:  Accumulated Amortization - ROU leased asset -                                     (33,145.56)                        
Less:  Accumulated Depreciation (20,819,991.93)                 (20,055,188.38)                 
Net Property, Plant, & Equipment 18,566,114.35              18,543,488.62              

RESTRICTED CASH
Grant Fund -                                     63.07                                 
Sinking Fund - 2015 Bond 19,812.71                          15,301.49                          
Regions Bank - 2015 Bond Fund 80,923.97                          79,148.37                          
KIA Sinking Fund 7,479.66                            5,867.97                            
Depreciation Fund 1,023.08                            1,022.84                            
Old Rt 3 Waterline Rehab Project 75.00                                 -                                     
Rt 40E Water Improvement Project 100.00                               100.00                               
Disaster Relief Fund 172,646.48                       -                                     
Generator Project -                                     1,287,527.99                    
Accrued Interest Receivable 235.00                               285.00                               
Total Restricted Cash 282,295.90                    1,389,316.73                 

Total Assets 19,666,759.25$     20,711,669.92$     
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Martin County Water District 
Balance Sheets 

June 30, 2026 

LIABILITIES AND DISTRICTS EQUITY 

CURRENT LIABILITIES 

6/30/26 6/30/25 

Accounts Payable 731,223.99 573,675.19 

Sales Tax Payable 2,796.19 2,929.69 

School Tax Payable 5,590.43 7,148.72 

Current Portion of Lease Liabilities 45,705.12 6,009.53 

Long Term Debt-Current 137,589.28 78,811.24 

Accrued Interest Payable 47,995.24 27,913.37 

Customer Deposits 109,941.81 107,026.81 

Total Current Liabilities 1,080,842.06 803,514.55 

LONG-TERM DEBT 

Lease Liability - Rent 957.57 

Bonds Payable- 2015 E Current Refunding 1,385,000.00 1,455,000.00 

Lease Purchase - Magnolia 203,846.58 243,625.00 

Bonds Premium - 2015 E, Net of A/Amort 13,965.00 14,719.92 

Note Payable - KIA WMAF 1,165,914.68 1,233,503.96 

Note Payable - KACo Generator 1,287,447.58 

Current Portion of Lease Liabilities (45,705.12) (6,009.53) 

Less Current Portion of L-Term Debt (137,589.28) (78,811.24) 

Total Long-Term Debt 2,585,431.86 4,150,433.26 

Total Liabilities 3,666,273.92 4,953,947.81 

DISTRICT'S EQUITY 

Retained Earnings (Deficit) 15,784,925.02 14,429,878.43 

YTD Net Income 215,560.31 1,327,843.68 

Total District's Equity 16,000,485.33 15,757,722.11 

Total Liabilities and District's Equity $ 19,666,759.25 $ 20,711,669.92 

6/30/26 6/30/25

Martin County Water District
Balance Sheets

June 30, 2026

LIABILITIES AND DISTRICT'S EQUITY

CURRENT LIABILITIES
Accounts Payable 731,223.99$                     573,675.19$                     
Sales Tax Payable 2,796.19                            2,929.69                            
School Tax Payable 5,590.43                            7,148.72                            
Current Portion of Lease Liabilities 45,705.12                          6,009.53                            
Long Term Debt-Current 137,589.28                       78,811.24                          
Accrued Interest Payable 47,995.24                          27,913.37                          
Customer Deposits 109,941.81                       107,026.81                       
Total Current Liabilities 1,080,842.06                 803,514.55                    

LONG-TERM DEBT
Lease Liability - Rent -                                     957.57                               
Bonds Payable - 2015 E Current Refunding 1,385,000.00                    1,455,000.00                    
Lease Purchase - Magnolia 203,846.58                       243,625.00                       
Bonds Premium - 2015 E, Net of A/Amort 13,965.00                          14,719.92                          
Note Payable - KIA WMAF 1,165,914.68                    1,233,503.96                    
Note Payable - KACo Generator -                                     1,287,447.58                    
Current Portion of Lease Liabilities (45,705.12)                        (6,009.53)                          
Less Current Portion of L-Term Debt (137,589.28)                      (78,811.24)                        
Total Long-Term Debt 2,585,431.86                 4,150,433.26                 

Total Liabilities 3,666,273.92                 4,953,947.81                 

DISTRICT'S EQUITY
Retained Earnings (Deficit) 15,784,925.02                  14,429,878.43                  
YTD Net Income 215,560.31                       1,327,843.68                    
Total District's Equity 16,000,485.33              15,757,722.11              

Total Liabilities and District's Equity 19,666,759.25$     20,711,669.92$     
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Martin County Water District 

Statements of Revenues and Expenses 

Fiscal Year Jan 01 to Dec 31 

For the Month(s) Ending 

Actual vs Budget vs Prior Year 

June, 2026 

Operating Revenues 

YTD 

Annual Budget 
Actual Budget P/Yr Actual Budget P/Yr 

$ 205,724 $ 189,773 $ 189,735 Water Sales - Residential $ 1,083,417 $ 1,138,638 $ 1,067,483 $ 2,277,280 
37,869 36,050 38,810 Water Sales - Commercial 212,637 216,300 213,482 432,608 
35,338 35,557 33,559 Water Sales - Public Authorities 203,276 213,342 128,516 426,688 

117 27 39 Bulk Water Sales 381 162 147 324 
1,000 2,722 4,168 Connection Fees -Tap 2,000 16,332 11,168 32,672 
4,796 6,540 6,177 Late Charge Fees 35,680 39,240 39,449 78,480 
3,498 2,279 19,231 Reconnect/Meter Sets/Other Fees 12,882 13,674 31,182 27,352 
8,510 8,610 8,617 Debt Service Surcharge 51,091 51,660 51,576 103,324 

15,272 15,453 15,465 Management Infrastructure Surcharge 91,692 92,718 92,562 185,436 
1,250 65 Miscellaneous Income 3,922 7,500 65 15,000 

312,123 298,261 315,865 Total Operating Revenues 1,696,980 1,789,566 1,635,630 3,579,164 

Operating Expenses 
2 Water Purchased 9 10 

181,575 181,575 133,507 Management & Operations Contract 1,089,450 1,089,450 976,042 2,178,898 
21,137 3,509 Repair Cap Overage 7,456 57,236 
1,509 16,059 Chemical Cap Overage (27,396) 12,257 

19,001 27,083 22,446 Utilities 163,951 162,498 143,142 325,000 
10,040 6,666 2,575 Insurance 32,436 39,996 15,517 80,000 
62,830 5,000 20,920 Repairs & Maintenance 150,540 30,000 (1,830) 60,000 

Outside Services 1,500 
8,754 11,833 12,930 Legal Expenses 32,009 70,998 28,690 142,000 

Accounting/Audit 8,375 10,000 8,250 10,000 
3,750 3,750 3,750 Bad Debts 22,500 22,500 22,500 45,000 

Bond Trustee Fees 450 500 450 500 
649 458 440 Dues 3,891 2,748 2,640 5,500 
397 417 812 Office Expense 2,819 2,502 2,669 5,000 
868 833 Rent Expense 5,233 4,998 25 10,000 

833 Regulatory Assess Fees 4,998 10,000 
118 166 181 KY 811 Services 839 996 704 2,000 

3,000 667 1,776 Miscellaneous Expenses 7,585 4,002 2,715 8,000 
341 334 359 Customer Deposit Interest Expense 1,518 2,004 1,670 4,000 

313,968 239,615 219,264 Total Operating Expenses 1,503,163 1,448,190 1,272,687 2,885,898 

(1,844) 58,646 96,602 Net Income B/4 Other Income (Expenses) 193,817 341,376 362,943 693,266 

Other Income (Expenses) 
37,580 1,063,250 29,494 Capital Contributions 425,200 6,379,500 1,380,294 12,759,000 

258 208 281 Interest Income 4,468 1,248 1,298 2,500 
(8,358) (7,500) (10,543) Interest Expense (73,303) (45,000) (39,834) (90,000) 

63 (969) (726) Amortization 377 (5,814) (4,358) (11,621) 
(67,000) (65,000) (62,083) Depreciation (335,000) (390,000) (372,500) (780,000) 
(37,457) 989,989 (43,578) Total Other Income (Expenses) 21,743 5,939,934 964,901 11,879,879 

4-3 
$ (39,301) $ 1,048,635 $ 53,023 Net Income (Loss) $ 215,560 $ 6,281,310 $ 1,327,844 $ 12,573,145 

P/YrBudgetActualP/YrBudgetActual
Annual Budget

Operating Revenues
205,724$   189,773$      189,735$   Water Sales - Residential 1,083,417$   1,138,638$   1,067,483$   2,277,280$     

37,869       36,050           38,810       Water Sales - Commercial 212,637        216,300        213,482        432,608           
35,338       35,557           33,559       Water Sales - Public Authorities 203,276        213,342        128,516        426,688           

117            27                  39               Bulk Water Sales 381                162                147                324                  
1,000         2,722             4,168         Connection Fees - Tap 2,000             16,332           11,168           32,672             
4,796         6,540             6,177         Late Charge Fees 35,680           39,240           39,449           78,480             
3,498         2,279             19,231       Reconnect/Meter Sets/Other Fees 12,882           13,674           31,182           27,352             
8,510         8,610             8,617         Debt Service Surcharge 51,091           51,660           51,576           103,324           

15,272       15,453           15,465       Management Infrastructure Surcharge 91,692           92,718           92,562           185,436           
-                  1,250             65               Miscellaneous Income 3,922             7,500             65                  15,000             

312,123     298,261        315,865     Total Operating Revenues 1,696,980     1,789,566     1,635,630     3,579,164       

Operating Expenses
-                  -                     2                 Water Purchased 9                    -                     10                  -                        

181,575     181,575        133,507     Management & Operations Contract 1,089,450     1,089,450     976,042        2,178,898       
21,137       -                     3,509         Repair Cap Overage 7,456             -                     57,236           -                        

1,509         -                     16,059       Chemical Cap Overage (27,396)         -                     12,257           -                        
19,001       27,083           22,446       Utilities 163,951        162,498        143,142        325,000           
10,040       6,666             2,575         Insurance 32,436           39,996           15,517           80,000             
62,830       5,000             20,920       Repairs & Maintenance 150,540        30,000           (1,830)           60,000             

-                  -                     -                  Outside Services 1,500             -                     -                     -                        
8,754         11,833           12,930       Legal Expenses 32,009           70,998           28,690           142,000           

-                  -                     -                  Accounting/Audit 8,375             10,000           8,250             10,000             
3,750         3,750             3,750         Bad Debts 22,500           22,500           22,500           45,000             

-                  -                     -                  Bond Trustee Fees 450                500                450                500                  
649            458                440            Dues 3,891             2,748             2,640             5,500               
397            417                812            Office Expense 2,819             2,502             2,669             5,000               
868            833                -                  Rent Expense 5,233             4,998             25                  10,000             

-                  833                -                  Regulatory Assess Fees -                     4,998             -                     10,000             
118            166                181            KY 811 Services 839                996                704                2,000               

3,000         667                1,776         Miscellaneous Expenses 7,585             4,002             2,715             8,000               
341            334                359            Customer Deposit Interest Expense 1,518             2,004             1,670             4,000               

313,968     239,615        219,264     Total Operating Expenses 1,503,163     1,448,190     1,272,687     2,885,898       

(1,844)        58,646          96,602       Net Income B/4 Other Income (Expenses) 193,817        341,376        362,943        693,266          

Other Income (Expenses)
37,580       1,063,250     29,494       Capital Contributions 425,200        6,379,500     1,380,294     12,759,000     

258            208                281            Interest Income 4,468             1,248             1,298             2,500               
(8,358)        (7,500)           (10,543)      Interest Expense (73,303)         (45,000)         (39,834)         (90,000)            

63               (969)               (726)           Amortization 377                (5,814)           (4,358)           (11,621)            
(67,000)      (65,000)         (62,083)      Depreciation (335,000)       (390,000)       (372,500)       (780,000)         
(37,457)     989,989        (43,578)     Total Other Income (Expenses) 21,743          5,939,934     964,901        11,879,879     

(39,301)$   1,048,635$   53,023$     Net Income (Loss) 215,560$      6,281,310$   1,327,844$   12,573,145$   

June, 2026 YTD

Martin County Water District
Statements of Revenues and Expenses

For the Month(s) Ending
Actual vs Budget vs Prior Year

Fiscal Year Jan 01 to Dec 31
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Martin County Water District 
Inez, KY 

Treasury Report 

Billing Charges For the Month of: Jun-26 
Water Revenue 
Water Revenue-Commercial 
Water Revenue-Commercial Exempt 
Late Charges 
Sales Taxes 
Debt Service Surcharge 
School Tax 
Management Infrastructure Surcharge 
Returned Check 
Interest on Customer Deposits 
Connection Fees 
Other Miscellaneous Fees 
Deposits Applied 
Refund Checks Paid 

Total Billing Charges 

$ 205,723.71 
37,869.48 

8,251.86 
4,796.13 
2,677.04 
8,509.68 
7,552.71 

15,272.07 
2,036.08 
(341.08) 

1,000.00 
2,015.00 

(1,170.00) 
20.89 

$ 294,213.57 

Gallons Billed 16,195,450 

Customers Billed 3,276 

Accounts Receivable 
Beginning Balance 
Billing Charges 
Bad Debt (Write Offs) Recoveries 
Accounts Receivable Collections 
End of Month Accounts Receivable 

Jun-26 
334,156.50 
294,213.57 

36.00 
(253,702.79) 
374,703.28 

Operations Account 
Beginning Balance 
Deposits 
Accounts Receivable Collections 
Accounts Receivable Collections - Pmts in EFT Revenue Account 
Sewer Billing Collections in Water Bank Acct - Due to MCS 
Customer Deposits Received 
KIA Draw for Meter Project 
KY 2031 Utility Relocation Project 
Miscellaneous Income - Tokens, Hydrant Meter 
Telemetry Project 
KY Finance DR 4864 Calf Crk Line Repairs FEMA 
Prestonsburg Utilities 
Transfers from Other District Accts 

Total Deposits 

Disbursements: 
Checks Written 
Pmts made to Sanitation for A/R Collections 
Transfers to Other District Accts 
Auto Drafted Utilities 
Sales and School Tax Payments 
Magnolia Lease Payment 
ESI Tech Payment 
Diesel 

End of Month Balance 

$ 95,507.64 

253,702.79 
(146,063.98) 

75,660.54 
2,025.00 

22,785.00 
5,910.00 
1,599.86 
3,999.78 
4,885.58 

27,085.65 
114,901.96 
366,492.18 

(187,814.94) 
(43,859.28) 
(68,391.43) 
(26,420.74) 
(8,534.84) 
(4,690.43) 

(228.99) 
(2,511.06) 

$ 119,548.11 

Cash Receipts Collected To Date in: Jul-26 418,588.85 
Bills Submitted for Payment in: Jul-26 (380,062.78)
Available Balance 4-4 158,074.18 

Martin County Water District
Inez, KY

Treasury Report

Jun-26Billing Charges For the Month of:
205,723.71Water Revenue $          
37,869.48Water Revenue-Commercial               

8,251.86Water Revenue-Commercial Exempt                 
4,796.13Late Charges                 
2,677.04Sales Taxes                 
8,509.68Debt Service Surcharge                 
7,552.71School Tax                 

15,272.07Management Infrastructure Surcharge               
2,036.08Returned Check                 
(341.08)Interest on Customer Deposits                   

1,000.00Connection Fees                 
2,015.00Other Miscellaneous Fees                 

(1,170.00)Deposits Applied                
20.89Refund Checks Paid                      

294,213.57Total Billing Charges $          

16,195,450Gallons Billed             

3,276Customers Billed                      

Jun-26Accounts Receivable
334,156.50Beginning Balance             
294,213.57Billing Charges             

36.00Bad Debt (Write Offs) Recoveries                      
(253,702.79)Accounts Receivable Collections            
374,703.28End of Month Accounts Receivable             

Operations Account
95,507.64Beginning Balance $            

Deposits
  Accounts Receivable Collections 253,702.79            
  Accounts Receivable Collections - Pmts in EFT Revenue Account (146,063.98)           
  Sewer Billing Collections in Water Bank Acct - Due to MCS 75,660.54              
  Customer Deposits Received 2,025.00                
  KIA Draw for Meter Project 22,785.00              
  KY 2031 Utility Relocation Project 5,910.00                
  Miscellaneous Income - Tokens, Hydrant Meter 1,599.86                
  Telemetry Project 3,999.78                
  KY Finance DR 4864 Calf Crk Line Repairs FEMA 4,885.58                
  Prestonsburg Utilities 27,085.65              
  Transfers from Other District Accts 114,901.96            

366,492.18Total Deposits             

Disbursements:
(187,814.94)Checks Written            
(43,859.28)Pmts made to Sanitation for A/R Collections              
(68,391.43)Transfers to Other District Accts              
(26,420.74)Auto Drafted Utilities              
(8,534.84)Sales and School Tax Payments                
(4,690.43)Magnolia Lease Payment                

(228.99)ESI Tech Payment                   
(2,511.06)Diesel                

119,548.11End of Month Balance $          

Cash Receipts Collected To Date in: Jul-26 418,588.85            
Bills Submitted for Payment in: Jul-26 (380,062.78)           

158,074.18Available Balance             4-4



Martin County Water District 
Inez, KY 

Treasury Report 
Summary of Cash & Investments 

June 30, 2026 

Beginning 
Interest 

Earned, Net 
Bank Account Balance Deposits of Fees Payments Ending Balance 

Operations Account $ 95,507.64 366,492.18 (342,451.71) $ 119,548.11 
KY 2031 Utility Relocation Project 5,919.50 (5,919.50) 
Revenue EFT Account 7,118.90 146,063.98 (114,009.14) 39,173.74 
Debt Service Surcharge 6,379.36 7,906.80 0.19 (13,200.00) 1,086.35 
Management Infrastructure Surcharge 10,574.76 14,190.13 0.33 (23,700.00) 1,065.22 
Security Deposits 114,500.00 990.00 4.76 (20.89) 115,473.87 
Cash on Hand 900.00 900.00 
Total Unrestricted Cash 234,980.66 541,562.59 5.28 (499,301.24) 277,247.29 

Restricted Cash 
ARC Grant 
Sinking Fund - 2015 Bond 19,308.86 10,800.00 (10,296.15) 19,812.71 
Regions Bank- 2015 Bond Fund 70,439.61 10,296.15 188.21 80,923.97 
KIA Bond & Interest 7,311.98 5,800.00 0.12 (5,632.44) 7,479.66 
Depreciation Reserve 1,023.06 0.02 1,023.08 
Old Rt 3 Waterline Rehab Project 75.00 75.00 
Rt 40E Water Improvement Project 100.00 100.00 
Disaster Relief Fund 175,542.67 5.77 (2,901.96) 172,646.48 
Generator Project 
Total Restricted Cash 273,801.18 26,896.15 194.12 (18,830.55) 282,060.90 

Total Cash & Investments $ 508,781.84 568,458.74 199.40 (518,131.79) $ 559,308.19 
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Bank Account
 Beginning 

DepositsBalance

 Interest 
Earned, Net 

Ending BalancePaymentsof Fees

Operations Account 95,507.64$                 366,492.18                    -           (342,451.71) 119,548.11$       
KY 2031 Utility Relocation Project -                                 5,919.50                    -              (5,919.50) -                     
Revenue EFT Account 7,118.90                     146,063.98                    -           (114,009.14) 39,173.74           
Debt Service Surcharge 6,379.36                         7,906.80                0.19          (13,200.00) 1,086.35             
Management Infrastructure Surcharge 10,574.76                     14,190.13                0.33          (23,700.00) 1,065.22             
Security Deposits 114,500.00                       990.00                4.76                 (20.89) 115,473.87         
Cash on Hand 900.00                -                   -                -                     900.00                
Total Unrestricted Cash           234,980.66         541,562.59                5.28         (499,301.24)           277,247.29 

Restricted Cash
-ARC Grant                                         -                           -   -                     

19,308.86Sinking Fund - 2015 Bond                      10,800.00                    -            (10,296.15) 19,812.71           
70,439.61Regions Bank- 2015 Bond Fund            10,296.15         188.21           -                     80,923.97           

7,311.98KIA Bond & Interest                          5,800.00                0.12            (5,632.44) 7,479.66             
1,023.06Depreciation Reserve              -                   0.02              -                     1,023.08             

75.00Old Rt 3 Waterline Rehab Project                   -                   -                -                     75.00                  
100.00Rt 40E Water Improvement Project                 -                   -                -                     100.00                

175,542.67Disaster Relief Fund          -                   5.77              (2,901.96)           172,646.48         
-Generator Project                      -                   -                -                     -                     

Total Restricted Cash 273,801.18         26,896.15         194.12           (18,830.55)         282,060.90         

Total Cash & Investments 508,781.84$       568,458.74       199.40           (518,131.79)       559,308.19$       

Martin County Water District

Treasury Report
Summary of Cash & Investments

June 30, 2026

Inez, KY

4-4



Martin County Water District 
Billing Summary 

Date 
Billed Gallons 

(000'S) 
Billed # of 
Customers 

Payments 
Received Revenue I YTD Total 

Jun-26 251,845 1,389,557 16,195 3,276 253,703 

May-26 206,062 1,137,712 11,526 3,266 266,091 

Apr-26 237,763 931,650 14,930 3,271 258,151 

Mar-26 221,333 693,887 12,792 3,270 243,656 

Feb-26 232,182 472,554 13,943 3,263 267,922 

Jan-26 240,372 240,372 14,994 3,283 254,551 

Dec-25 215,571 2,749,546 12,447 3,289 258,427 

Nov-25 218,281 2,533,974 12,701 3,303 252,444 

Oct-25 228,641 2,315,693 13,605 3,313 266,800 

Sep-25 228,136 2,087,052 13,611 3,323 274,458 

Aug-25 225,664 1,858,916 13,344 3,336 277,504 

Jul-25 251,724 1,633,253 16,000 3,340 256,971 

Jun-25 239,423 1,381,528 14,792 3,341 268,961 

4-6 

Billed Gallons Billed # of Payments
Date Revenue YTD Total (000'S) Customers Received

253,7033,27616,1951,389,557251,845Jun-26

266,0913,26611,5261,137,712206,062May-26

258,1513,27114,930931,650237,763Apr-26

243,6563,27012,792693,887221,333Mar-26

267,9223,26313,943472,554232,182Feb-26

254,5513,28314,994240,372240,372Jan-26

258,4273,28912,4472,749,546215,571Dec-25

252,4443,30312,7012,533,974218,281Nov-25

266,8003,31313,6052,315,693228,641Oct-25

274,4583,32313,6112,087,052228,136Sep-25

277,5043,33613,3441,858,916225,664Aug-25

256,9713,34016,0001,633,253251,724Jul-25

268,9613,34114,7921,381,528239,423Jun-25

Martin County Water District
Billing Summary
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Due to AWR Due to MCS
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Martin County Water District 

Accounts Payable 
6/30/2026 

Current List of Bills $ 26,593.22 

Balance per aging report 638,142.98 

MCS Reimbursement Payable 82,282.39 

2026 AWR Repair Cap Overage (Refund) (19,940.00) 

6/17/26 bank deposit > Incode posting; bank to correct n/mth 0.10 

Accrued AWR Property & Casualty Insurance, uninvoiced YTD 4,145.30 

Total Accounts Payable $ 731,223.99 

List of Accruals 
Amt per G/L Total Invoice 

Vendor Amt G/L Number Code 
AEP 24,275.54 6020 24,275.54 
Big Sandy 2,078.52 6020 2,078.52 
Paintsville Utilities 146.44 6020 146.44 
NexBillPay 91.00 6080 91.00 
Mountain Water District 1.72 6000 1.72 
Kinkead & Stilz 6050 

26,593.22 

Current List of Bills 26,593.22$       

638,142.98Balance per aging report        

82,282.39MCS Reimbursement Payable          

(19,940.00)2026 AWR Repair Cap Overage (Refund)         
0.106/17/26 bank deposit > Incode posting; bank to correct n/mth                   

4,145.30Accrued AWR Property & Casualty Insurance, uninvoiced YTD            

Total Accounts Payable 731,223.99$     

List of Accruals

Vendor 
Total Invoice 

G/L NumberAmt
Amt per G/L 

Code
24,275.54AEP 24,275.546020             
2,078.52Big Sandy 2,078.526020               

146.44Paintsville Utilities 146.446020                  
91.00NexBillPay 91.006080                    
1.72Mountain Water District 1.726000                      

-6050Kinkead & Stilz                        

26,593.22            

Martin County Water District
Accounts Payable

6/30/2026
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Martin County Water District 
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Aged by document date. 

Sunday, July 26, 2026 12:24 PM 

Page 1 

ANN 

No. Name Document  Aged Vendor Balances 
Doc. 

Doc Date Description Type Number Balance Due Current 31 - 60 Days 61 - 90 Days Over 90 Days Curr. 

V00005 CONSOLIDATED PIPE & SUPPLY Phone: Contact: 

1/6/2026 Invoice 108254 Invoice 109201 373.59 0.00 0.00 0.00 373.59 

1/8/2026 Invoice 108251 Invoice 109198 387.00 0.00 0.00 0.00 387.00 

1/8/2026 Invoice 108252 Invoice 109199 1,409.00 0.00 0.00 0.00 1,409.00 

5/26/2026 Credit Memo 1097 Credit 109076 -1,409.00 0.00 -1,409.00 0.00 0.00 

5/26/2026 Credit Memo 1098 Credit 109077 -387.00 0.00 -387.00 0.00 0.00 

5/26/2026 Credit Memo 1099 Credit 109078 -373.59 0.00 -373.59 0.00 0.00 

6/10/2026 Invoice 108417 Invoice 109363 422.35 422.35 0.00 0.00 0.00 

V00005 Total Amount Due 422.35 422.35 -2,169.59 0.00 2,169.59 

100.00% ********** 0.00% 513.69% 

V00007 KENTUCKY UNDERGROUND Phone: (317) 893-1405 Contact: 

6/30/2026 Invoice 108423 Invoice 109369 117.60 117.60 0.00 0.00 0.00 

V00007 Total Amount Due 117.60 117.60 0.00 0.00 0.00 

100.00% 0.00% 0.00% 0.00% 

V00010 ALLIANCE WATER RESOURCES, INC. Phone: (573) 874-2020 Contact: 

4/15/2026 Invoice 108348 Invoice 109295 90,787.50 0.00 0.00 90,787.50 0.00 

5/1/2026 Invoice 108371 Invoice 109320 103,583.33 0.00 103,583.33 0.00 0.00 

5/15/2026 Invoice 108395 Invoice 109342 90,787.50 0.00 90,787.50 0.00 0.00 

6/1/2026 Invoice 108399 Invoice 109345 97,860.13 97,860.13 0.00 0.00 0.00 

6/15/2026 Invoice 108411 Invoice 109357 90,787.50 90,787.50 0.00 0.00 0.00 

6/15/2026 Invoice 108412 Invoice 109358 13,230.03 13,230.03 0.00 0.00 0.00 

6/30/2026 Invoice 108449 Invoice 109395 10,650.01 10,650.01 0.00 0.00 0.00 

V00010 Total Amount Due 497,686.00 212,527.67 194,370.83 90,787.50 0.00 

42.70% 39.05% 18.24% 0.00% 

V00011 MOUNTAIN CITIZEN Phone: Contact: 

6/26/2026 Invoice 108442 Invoice 109388 72.95 72.95 0.00 0.00 0.00 

V00011 Total Amount Due 72.95 72.95 0.00 0.00 0.00 

100.00% 0.00% 0.00% 0.00% 

V00012 XYLEM Phone: Contact: 

7/17/2025 Invoice 108102 Invoice 109062 29,268.07 0.00 0.00 0.00 29,268.07 
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No. Name Document  Aged Vendor Balances 

Doc Date Description Type Number Balance Due Current 31 - 60 Days 61 - 90 Days Over 90 Days
Doc. 
Curr.

V00005 CONSOLIDATED PIPE & SUPPLY 
CO., INC.

Phone: Contact:

1/6/2026 Invoice 108254 Invoice 109201 373.59 0.00 0.00 0.00 373.59

1/8/2026 Invoice 108251 Invoice 109198 387.00 0.00 0.00 0.00 387.00

1/8/2026 Invoice 108252 Invoice 109199 1,409.00 0.00 0.00 0.00 1,409.00

5/26/2026 Credit Memo 1097 Credit 
Memo

109076 -1,409.00 0.00 -1,409.00 0.00 0.00

5/26/2026 Credit Memo 1098 Credit 
Memo

109077 -387.00 0.00 -387.00 0.00 0.00

5/26/2026 Credit Memo 1099 Credit 
Memo

109078 -373.59 0.00 -373.59 0.00 0.00

6/10/2026 Invoice 108417 Invoice 109363 422.35 422.35 0.00 0.00 0.00

V00005 Total Amount Due 422.35 422.35 -2,169.59 0.00 2,169.59

100.00% ********** 0.00% 513.69%

V00007 KENTUCKY UNDERGROUND 
PROTECTION, INC. DBA KENTUCKY 

Phone: (317) 893-1405 Contact:

6/30/2026 Invoice 108423 Invoice 109369 117.60 117.60 0.00 0.00 0.00

V00007 Total Amount Due 117.60 117.60 0.00 0.00 0.00

100.00% 0.00% 0.00% 0.00%

V00010 ALLIANCE WATER RESOURCES, INC. Phone: (573) 874-2020 Contact:

4/15/2026 Invoice 108348 Invoice 109295 90,787.50 0.00 0.00 90,787.50 0.00

5/1/2026 Invoice 108371 Invoice 109320 103,583.33 0.00 103,583.33 0.00 0.00

5/15/2026 Invoice 108395 Invoice 109342 90,787.50 0.00 90,787.50 0.00 0.00

6/1/2026 Invoice 108399 Invoice 109345 97,860.13 97,860.13 0.00 0.00 0.00

6/15/2026 Invoice 108411 Invoice 109357 90,787.50 90,787.50 0.00 0.00 0.00

6/15/2026 Invoice 108412 Invoice 109358 13,230.03 13,230.03 0.00 0.00 0.00

6/30/2026 Invoice 108449 Invoice 109395 10,650.01 10,650.01 0.00 0.00 0.00

V00010 Total Amount Due 497,686.00 212,527.67 194,370.83 90,787.50 0.00

42.70% 39.05% 18.24% 0.00%

V00011 MOUNTAIN CITIZEN Phone: Contact:

6/26/2026 Invoice 108442 Invoice 109388 72.95 72.95 0.00 0.00 0.00

V00011 Total Amount Due 72.95 72.95 0.00 0.00 0.00

100.00% 0.00% 0.00% 0.00%

V00012 XYLEM Phone: Contact:

7/17/2025 Invoice 108102 Invoice 109062 29,268.07 0.00 0.00 0.00 29,268.07

Aged by document date.
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Aged Accounts Payable 

Martin County Water District 

(Detail, aged as of June 30, 2026) 

No. Name 

Doc Date Description Type 

Document 

Number Balance Due Current 

Sunday, July 26, 2026 12:24 PM 

Page 2 

ANN 

 Aged Vendor Balances 
Doc. 

31 - 60 Days 61 - 90 Days Over 90 Days Curr. 

4/8/2026 Credit Memo 1087 Credit 109066 -26,098.25 0.00 0.00 -26,098.25 0.00 

V00012 Total Amount Due 3,169.82 0.00 0.00 -26,098.25 29,268.07 

0.00% 0.00% ********** 923.34% 

V00022 UNITED RENTALS Phone: Contact: 

8/15/2025 Invoice 108383 Invoice 109331 6,030.00 0.00 0.00 0.00 6,030.00 

5/26/2026 Credit Memo 1095 Credit 109074 -6,030.00 0.00 -6,030.00 0.00 0.00 

6/20/2026 Invoice 108445 Invoice 109391 8,587.33 8,587.33 0.00 0.00 0.00 

V00022 Total Amount Due 8,587.33 8,587.33 -6,030.00 0.00 6,030.00 

100.00% -70.22% 0.00% 70.22% 

V00024 KENTUCKY FARMERS BANK Phone: Contact: 

3/15/2026 Invoice 108346 Invoice 109293 43,312.87 0.00 0.00 0.00 43,312.87 

V00024 Total Amount Due 43,312.87 0.00 0.00 0.00 43,312.87 

0.00% 0.00% 0.00% 100.00% 

V00026 MOUNTAIN WATER DISTRICT Phone: 606-631-9162 Contact: 

6/2/2026 Invoice 108426 Invoice 109372 1.72 1.72 0.00 0.00 0.00 

V00026 Total Amount Due 1.72 1.72 0.00 0.00 0.00 

100.00% 0.00% 0.00% 0.00% 

V00058 JABO SUPPLY CORPORATION Phone: 304-736-8333 Contact: 

10/13/2025 Credit Memo 1066 Credit 109058 -242.76 0.00 0.00 0.00 -242.76 

1/8/2026 Invoice 108248 Invoice 109196 500.18 0.00 0.00 0.00 500.18 

1/16/2026 Credit Memo 1080 Credit 109060 -584.16 0.00 0.00 0.00 -584.16 

4/8/2026 Invoice 108352 Invoice 109299 781.87 0.00 0.00 781.87 0.00 

5/1/2026 Credit Memo 1091 Credit 109070 -360.99 0.00 -360.99 0.00 0.00 

5/26/2026 Credit Memo 1096 Credit 109075 -781.87 0.00 -781.87 0.00 0.00 

6/2/2026 Invoice 108409 Invoice 109355 915.38 915.38 0.00 0.00 0.00 

6/10/2026 Invoice 108419 Invoice 109365 5,681.00 5,681.00 0.00 0.00 0.00 

6/24/2026 Invoice 108430 Invoice 109376 17,268.68 17,268.68 0.00 0.00 0.00 

6/24/2026 Invoice 108431 Invoice 109377 4,330.74 4,330.74 0.00 0.00 0.00 

6/24/2026 Invoice 108432 Invoice 109378 6,938.58 6,938.58 0.00 0.00 0.00 

6/24/2026 Invoice 108433 Invoice 109379 2,068.97 2,068.97 0.00 0.00 0.00 

6/24/2026 Invoice 108434 Invoice 109380 3,165.04 3,165.04 0.00 0.00 0.00 
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No. Name Document  Aged Vendor Balances 

Doc Date Description Type Number Balance Due Current 31 - 60 Days 61 - 90 Days Over 90 Days
Doc. 
Curr.

4/8/2026 Credit Memo 1087 Credit 
Memo

109066 -26,098.25 0.00 0.00 -26,098.25 0.00

V00012 Total Amount Due 3,169.82 0.00 0.00 -26,098.25 29,268.07

0.00% 0.00% ********** 923.34%

V00022 UNITED RENTALS Phone: Contact:

8/15/2025 Invoice 108383 Invoice 109331 6,030.00 0.00 0.00 0.00 6,030.00

5/26/2026 Credit Memo 1095 Credit 
Memo

109074 -6,030.00 0.00 -6,030.00 0.00 0.00

6/20/2026 Invoice 108445 Invoice 109391 8,587.33 8,587.33 0.00 0.00 0.00

V00022 Total Amount Due 8,587.33 8,587.33 -6,030.00 0.00 6,030.00

100.00% -70.22% 0.00% 70.22%

V00024 KENTUCKY FARMERS BANK Phone: Contact:

3/15/2026 Invoice 108346 Invoice 109293 43,312.87 0.00 0.00 0.00 43,312.87

V00024 Total Amount Due 43,312.87 0.00 0.00 0.00 43,312.87

0.00% 0.00% 0.00% 100.00%

V00026 MOUNTAIN WATER DISTRICT Phone: 606-631-9162 Contact:

6/2/2026 Invoice 108426 Invoice 109372 1.72 1.72 0.00 0.00 0.00

V00026 Total Amount Due 1.72 1.72 0.00 0.00 0.00

100.00% 0.00% 0.00% 0.00%

V00058 JABO SUPPLY CORPORATION Phone: 304-736-8333 Contact:

10/13/2025 Credit Memo 1066 Credit 
Memo

109058 -242.76 0.00 0.00 0.00 -242.76

1/8/2026 Invoice 108248 Invoice 109196 500.18 0.00 0.00 0.00 500.18

1/16/2026 Credit Memo 1080 Credit 
Memo

109060 -584.16 0.00 0.00 0.00 -584.16

4/8/2026 Invoice 108352 Invoice 109299 781.87 0.00 0.00 781.87 0.00

5/1/2026 Credit Memo 1091 Credit 
Memo

109070 -360.99 0.00 -360.99 0.00 0.00

5/26/2026 Credit Memo 1096 Credit 
Memo

109075 -781.87 0.00 -781.87 0.00 0.00

6/2/2026 Invoice 108409 Invoice 109355 915.38 915.38 0.00 0.00 0.00

6/10/2026 Invoice 108419 Invoice 109365 5,681.00 5,681.00 0.00 0.00 0.00

6/24/2026 Invoice 108430 Invoice 109376 17,268.68 17,268.68 0.00 0.00 0.00

6/24/2026 Invoice 108431 Invoice 109377 4,330.74 4,330.74 0.00 0.00 0.00

6/24/2026 Invoice 108432 Invoice 109378 6,938.58 6,938.58 0.00 0.00 0.00

6/24/2026 Invoice 108433 Invoice 109379 2,068.97 2,068.97 0.00 0.00 0.00

6/24/2026 Invoice 108434 Invoice 109380 3,165.04 3,165.04 0.00 0.00 0.00
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Aged Accounts Payable 

Martin County Water District 

(Detail, aged as of June 30, 2026) 

No. Name 

Doc Date Description Type 

 Document 

Number Balance Due Current 

Sunday, July 26, 2026 12:24 PM 

Page 3 

ANN 

 Aged Vendor Balances 
Doc. 

31 - 60 Days 61 - 90 Days Over 90 Days Curr. 

6/24/2026 Invoice 108435 Invoice 109381 1,100.28 1,100.28 0.00 0.00 0.00 

V00058 Total Amount Due 40,780.94 41,468.67 -1,142.86 781.87 -326.74 

101.69% -2.80% 1.92% -0.80% 

V00059 HD SUPPLY, INC dba USABLUEBOOK Phone: Contact: 

11/3/2025 Invoice 108209 Invoice 109157 261.34 0.00 0.00 0.00 261.34 

12/1/2025 Credit Memo 1079 Credit 109059 -261.34 0.00 0.00 0.00 -261.34 

1/5/2026 Invoice 108268 Invoice 109215 1,349.35 0.00 0.00 0.00 1,349.35 

1/5/2026 Invoice 108269 Invoice 109216 321.18 0.00 0.00 0.00 321.18 

4/30/2026 Credit Memo 1089 Credit 109068 -1,349.35 0.00 0.00 -1,349.35 0.00 

4/30/2026 Credit Memo 1090 Credit 109069 -321.18 0.00 0.00 -321.18 0.00 

V00059 Total Amount Due 0.00 0.00 0.00 -1,670.53 1,670.53 

V00063 CORE & MAIN LP Phone: Contact: 

2/5/2026 Invoice 108418 Invoice 109364 2,259.48 0.00 0.00 0.00 2,259.48 

V00063 Total Amount Due 2,259.48 0.00 0.00 0.00 2,259.48 

0.00% 0.00% 0.00% 100.00% 

V00078 PRIME AE GROUP, INC. Phone: Contact: 

6/1/2026 Invoice 108415 Invoice 109361 5,910.00 5,910.00 0.00 0.00 0.00 

6/11/2026 Invoice 108416 Invoice 109362 5,335.00 5,335.00 0.00 0.00 0.00 

V00078 Total Amount Due 11,245.00 11,245.00 0.00 0.00 0.00 

100.00% 0.00% 0.00% 0.00% 

V00080 JONES OIL COMPANY, INC. Phone: Contact: 

6/17/2026 Invoice 108437 Invoice 109383 3,867.38 3,867.38 0.00 0.00 0.00 

6/22/2026 Invoice 108438 Invoice 109384 8,122.98 8,122.98 0.00 0.00 0.00 

6/25/2026 Invoice 108439 Invoice 109385 6,743.01 6,743.01 0.00 0.00 0.00 

V00080 Total Amount Due 18,733.37 18,733.37 0.00 0.00 0.00 

100.00% 0.00% 0.00% 0.00% 
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No. Name Document  Aged Vendor Balances 

Doc Date Description Type Number Balance Due Current 31 - 60 Days 61 - 90 Days Over 90 Days
Doc. 
Curr.

6/24/2026 Invoice 108435 Invoice 109381 1,100.28 1,100.28 0.00 0.00 0.00

V00058 Total Amount Due 40,780.94 41,468.67 -1,142.86 781.87 -326.74

101.69% -2.80% 1.92% -0.80%

V00059 HD SUPPLY, INC dba USABLUEBOOK Phone: Contact:

11/3/2025 Invoice 108209 Invoice 109157 261.34 0.00 0.00 0.00 261.34

12/1/2025 Credit Memo 1079 Credit 
Memo

109059 -261.34 0.00 0.00 0.00 -261.34

1/5/2026 Invoice 108268 Invoice 109215 1,349.35 0.00 0.00 0.00 1,349.35

1/5/2026 Invoice 108269 Invoice 109216 321.18 0.00 0.00 0.00 321.18

4/30/2026 Credit Memo 1089 Credit 
Memo

109068 -1,349.35 0.00 0.00 -1,349.35 0.00

4/30/2026 Credit Memo 1090 Credit 
Memo

109069 -321.18 0.00 0.00 -321.18 0.00

V00059 Total Amount Due 0.00 0.00 0.00 -1,670.53 1,670.53

V00063 CORE & MAIN LP Phone: Contact:

2/5/2026 Invoice 108418 Invoice 109364 2,259.48 0.00 0.00 0.00 2,259.48

V00063 Total Amount Due 2,259.48 0.00 0.00 0.00 2,259.48

0.00% 0.00% 0.00% 100.00%

V00078 PRIME AE GROUP, INC. Phone: Contact:

6/1/2026 Invoice 108415 Invoice 109361 5,910.00 5,910.00 0.00 0.00 0.00

6/11/2026 Invoice 108416 Invoice 109362 5,335.00 5,335.00 0.00 0.00 0.00

V00078 Total Amount Due 11,245.00 11,245.00 0.00 0.00 0.00

100.00% 0.00% 0.00% 0.00%

V00080 JONES OIL COMPANY, INC. Phone: Contact:

6/17/2026 Invoice 108437 Invoice 109383 3,867.38 3,867.38 0.00 0.00 0.00

6/22/2026 Invoice 108438 Invoice 109384 8,122.98 8,122.98 0.00 0.00 0.00

6/25/2026 Invoice 108439 Invoice 109385 6,743.01 6,743.01 0.00 0.00 0.00

V00080 Total Amount Due 18,733.37 18,733.37 0.00 0.00 0.00

100.00% 0.00% 0.00% 0.00%
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Aged Accounts Payable 

Martin County Water District 

(Detail, aged as of June 30, 2026) 

No. Name  Document 

Sunday, July 26, 2026 12:24 PM 

Page 4 

ANN 

 Aged Vendor Balances 
Doc. 

Doc Date Description Type Number Balance Due Current 31 - 60 Days 61 - 90 Days Over 90 Days Curr. 

V00083 STITES & HARBISON PLLC Phone: 859-652-7600 Contact: 

6/17/2026 Invoice 108443 Invoice 109389 15.00 15.00 0.00 0.00 0.00 

6/17/2026 Invoice 108444 Invoice 109390 1,741.50 1,741.50 0.00 0.00 0.00 

V00083 Total Amount Due 1,756.50 1,756.50 0.00 0.00 0.00 

100.00% 0.00% 0.00% 0.00% 

V00093 VERIZON COMMUNICATIONS Phone: Contact: 

3/1/2026 Invoice 108328 Invoice 109275 94.75 0.00 0.00 0.00 94.75 

3/4/2026 Invoice 108329 Invoice 109276 94.75 0.00 0.00 0.00 94.75 

4/1/2026 Invoice 108330 Invoice 109277 94.75 0.00 0.00 94.75 0.00 

5/1/2026 Credit Memo 1092 Credit 109071 -94.75 0.00 -94.75 0.00 0.00 

5/1/2026 Credit Memo 1093 Credit 109072 -94.75 0.00 -94.75 0.00 0.00 

5/1/2026 Credit Memo 1094 Credit 109073 -94.75 0.00 -94.75 0.00 0.00 

V00093 Total Amount Due 0.00 0.00 -284.25 94.75 189.50 

V00095 ODELLS TRUCKING COMPANY LLC Phone: 304-393-3300 Contact: 

6/27/2025 Invoice 108090 Invoice 109051 800.00 0.00 0.00 0.00 800.00 

7/28/2025 Invoice 108089 Invoice 109050 800.00 0.00 0.00 0.00 800.00 

8/8/2025 Invoice 108088 Invoice 109049 1,400.00 0.00 0.00 0.00 1,400.00 

4/8/2026 Credit Memo 1088 Credit 109067 -3,000.00 0.00 0.00 -3,000.00 0.00 

V00095 Total Amount Due 0.00 0.00 0.00 -3,000.00 3,000.00 

V00096 FEDERATION OF APPALACHIAN Phone: 859-228-2191 Contact: 

6/29/2026 Invoice 108429 Invoice 109375 1,500.00 1,500.00 0.00 0.00 0.00 

6/30/2026 Invoice 108428 Invoice 109374 1,500.00 1,500.00 0.00 0.00 0.00 

V00096 Total Amount Due 3,000.00 3,000.00 0.00 0.00 0.00 

100.00% 0.00% 0.00% 0.00% 

V00097 KINKEAD & STILZ Phone: 8592962300 Contact: 

11/30/2025 Invoice 108222 Invoice 109170 7,895.48 0.00 0.00 0.00 7,895.48 

12/31/2025 Invoice 108278 Invoice 109225 982.80 0.00 0.00 0.00 982.80 

3/24/2026 Credit Memo 1086 Credit 109065 -8,878.28 0.00 0.00 0.00 -8,878.28 

6/1/2026 Invoice 108441 Invoice 109387 6,997.05 6,997.05 0.00 0.00 0.00 

V00097 Total Amount Due 6,997.05 6,997.05 0.00 0.00 0.00 

100.00% 0.00% 0.00% 0.00% 
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No. Name Document  Aged Vendor Balances 

Doc Date Description Type Number Balance Due Current 31 - 60 Days 61 - 90 Days Over 90 Days
Doc. 
Curr.

V00083 STITES & HARBISON PLLC Phone: 859-652-7600 Contact:

6/17/2026 Invoice 108443 Invoice 109389 15.00 15.00 0.00 0.00 0.00

6/17/2026 Invoice 108444 Invoice 109390 1,741.50 1,741.50 0.00 0.00 0.00

V00083 Total Amount Due 1,756.50 1,756.50 0.00 0.00 0.00

100.00% 0.00% 0.00% 0.00%

V00093 VERIZON COMMUNICATIONS Phone: Contact:

3/1/2026 Invoice 108328 Invoice 109275 94.75 0.00 0.00 0.00 94.75

3/4/2026 Invoice 108329 Invoice 109276 94.75 0.00 0.00 0.00 94.75

4/1/2026 Invoice 108330 Invoice 109277 94.75 0.00 0.00 94.75 0.00

5/1/2026 Credit Memo 1092 Credit 
Memo

109071 -94.75 0.00 -94.75 0.00 0.00

5/1/2026 Credit Memo 1093 Credit 
Memo

109072 -94.75 0.00 -94.75 0.00 0.00

5/1/2026 Credit Memo 1094 Credit 
Memo

109073 -94.75 0.00 -94.75 0.00 0.00

V00093 Total Amount Due 0.00 0.00 -284.25 94.75 189.50

V00095 ODELLS TRUCKING COMPANY LLC Phone: 304-393-3300 Contact:

6/27/2025 Invoice 108090 Invoice 109051 800.00 0.00 0.00 0.00 800.00

7/28/2025 Invoice 108089 Invoice 109050 800.00 0.00 0.00 0.00 800.00

8/8/2025 Invoice 108088 Invoice 109049 1,400.00 0.00 0.00 0.00 1,400.00

4/8/2026 Credit Memo 1088 Credit 
Memo

109067 -3,000.00 0.00 0.00 -3,000.00 0.00

V00095 Total Amount Due 0.00 0.00 0.00 -3,000.00 3,000.00

V00096 FEDERATION OF APPALACHIAN 
HOUSING ENTERPRISES, INC

Phone: 859-228-2191 Contact:

6/29/2026 Invoice 108429 Invoice 109375 1,500.00 1,500.00 0.00 0.00 0.00

6/30/2026 Invoice 108428 Invoice 109374 1,500.00 1,500.00 0.00 0.00 0.00

V00096 Total Amount Due 3,000.00 3,000.00 0.00 0.00 0.00

100.00% 0.00% 0.00% 0.00%

V00097 KINKEAD & STILZ Phone: 8592962300 Contact:

11/30/2025 Invoice 108222 Invoice 109170 7,895.48 0.00 0.00 0.00 7,895.48

12/31/2025 Invoice 108278 Invoice 109225 982.80 0.00 0.00 0.00 982.80

3/24/2026 Credit Memo 1086 Credit 
Memo

109065 -8,878.28 0.00 0.00 0.00 -8,878.28

6/1/2026 Invoice 108441 Invoice 109387 6,997.05 6,997.05 0.00 0.00 0.00

V00097 Total Amount Due 6,997.05 6,997.05 0.00 0.00 0.00

100.00% 0.00% 0.00% 0.00%
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Report Total Amount Due (USD) 638,142.98 304,930.21 

47.78% 

184,744.13 

28.95% 

60,895.34 

9.54% 

87,573.30 

13.72% 
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Report Total Amount Due (USD) 638,142.98 304,930.21 184,744.13 60,895.34 87,573.30

47.78% 28.95% 9.54% 13.72%

Sunday, July 26, 2026 12:24 PM

ANN

5
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Martin County Water District 
BANK RECONCILIATION 
Operations 

Period Ended: 

BANK BALANCE: 
ADD: DEPOSITS IN TRANSIT 
LESS: OUTSTANDING CHECKS 

BALANCE: 

OUTSTANDING CHECKS DETAIL: 

30-Jun-26 G/L # 

$330,148.05 

($210,798.08) 

$119,349.97 

CHK DATE CHK# CHK DETAIL AMNT 
06/24/26 12031 KENTUCKY FARMERS BANK 198.14 
06/25/26 12032 KENTUCKY FARMERS BANK 192.45 
06/25/26 12033 ALLIANCE WATER RESOURCES, INC. 54,387.50 
06/25/26 12034 KENTUCKY UNDERGROUND PROTECTION, INC. DBA KENTUCI4 147.00 
06/25/26 12035 KINKEAD & STILZ 8,022.40 
06/25/26 12036 MARTIN COUNTY PUBLIC LIBRARY 868.08 
06/25/26 12037 MARTIN COUNTY WATER DISTRICT 155.34 
06/25/26 12038 VERIZON COMMUNICATIONS 94.75 
06/25/26 12039 KENTUCKY FARMERS BANK 192.45 
06/25/26 12040 ALLIANCE WATER RESOURCES, INC. 2,552.00 
06/25/26 12041 CONSOLIDATED PIPE & SUPPLY CO., INC. 2,274.79 
06/25/26 12042 CONSOLIDATED PIPE & SUPPLY CO., INC. 2,396.41 
06/25/26 12043 CONSOLIDATED PIPE & SUPPLY CO., INC. 117.22 
06/25/26 12044 CONSOLIDATED PIPE & SUPPLY CO., INC. 117.22 
06/25/26 12045 CONSOLIDATED PIPE & SUPPLY CO., INC. 632.90 
06/25/26 12046 CONSOLIDATED PIPE & SUPPLY CO., INC. 382.71 
06/25/26 12047 CONSOLIDATED PIPE & SUPPLY CO., INC. 5,701.35 
06/25/26 12048 CONSOLIDATED PIPE & SUPPLY CO., INC. 211.90 
06/25/26 12049 JABO SUPPLY CORPORATION 6,605.61 
06/25/26 12050 JABO SUPPLY CORPORATION 1,073.22 
06/25/26 12051 JABO SUPPLY CORPORATION 593.04 
06/25/26 12052 JABO SUPPLY CORPORATION 126.63 
06/25/26 12053 BIG SANDY ADD 3,999.78 
06/25/26 12054 ALLIANCE WATER RESOURCES, INC. 97,860.13 
06/25/26 12055 CITCO WATER 299.20 
06/25/26 12056 JONES OIL COMPANY, INC. 12,121.08 
06/25/26 12057 JONES OIL COMPANY, INC. 9,474.78 
TOTAL: $ 210,798.08 
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Martin County Water District
BANK RECONCILIATION
Operations 

Period Ended: 30-Jun-26  G/L # 

   

BANK BALANCE: $330,148.05
ADD:  DEPOSITS IN TRANSIT    
LESS:  OUTSTANDING CHECKS ($210,798.08)

BALANCE: $119,349.97

OUTSTANDING CHECKS DETAIL:
CHK DATE CHK# CHK DETAIL AMNT
06/24/26 12031 198.14               
06/25/26 12032 192.45               
06/25/26 12033 54,387.50          
06/25/26 12034 147.00               
06/25/26 12035 8,022.40            
06/25/26 12036 868.08               
06/25/26 12037 155.34               
06/25/26 12038 94.75                 
06/25/26 12039 192.45               
06/25/26 12040 2,552.00            
06/25/26 12041 2,274.79            
06/25/26 12042 2,396.41            
06/25/26 12043 117.22               
06/25/26 12044 117.22               
06/25/26 12045 632.90               
06/25/26 12046 382.71               
06/25/26 12047 5,701.35            
06/25/26 12048 211.90               
06/25/26 12049 6,605.61            
06/25/26 12050 1,073.22            
06/25/26 12051 593.04               
06/25/26 12052 126.63               
06/25/26 12053 3,999.78            
06/25/26 12054 97,860.13          
06/25/26 12055 299.20               
06/25/26 12056 12,121.08          
06/25/26 12057 9,474.78            
TOTAL: 210,798.08$      

MARTIN COUNTY PUBLIC LIBRARY

KENTUCKY FARMERS BANK
KENTUCKY FARMERS BANK
ALLIANCE WATER RESOURCES, INC.
KENTUCKY UNDERGROUND PROTECTION, INC. DBA KENTUCKY 811
KINKEAD & STILZ

CONSOLIDATED PIPE & SUPPLY CO., INC.

MARTIN COUNTY WATER DISTRICT
VERIZON COMMUNICATIONS
KENTUCKY FARMERS BANK
ALLIANCE WATER RESOURCES, INC.
CONSOLIDATED PIPE & SUPPLY CO., INC.
CONSOLIDATED PIPE & SUPPLY CO., INC.
CONSOLIDATED PIPE & SUPPLY CO., INC.
CONSOLIDATED PIPE & SUPPLY CO., INC.
CONSOLIDATED PIPE & SUPPLY CO., INC.
CONSOLIDATED PIPE & SUPPLY CO., INC.
CONSOLIDATED PIPE & SUPPLY CO., INC.

CITCO WATER
JONES OIL COMPANY, INC.
JONES OIL COMPANY, INC.

JABO SUPPLY CORPORATION
JABO SUPPLY CORPORATION
JABO SUPPLY CORPORATION
JABO SUPPLY CORPORATION
BIG SANDY ADD
ALLIANCE WATER RESOURCES, INC.
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BOOK BALANCE BEGINNING OF MONTH: 
RECEIPTS: 

$95,507.64 

Incode Payments Received+ACH Pmts 
Customer Deposits Water 
Customer Deposits Sewer 
Transfers from EFT 
Transfers from Disaster Relief 
Prestonsburg Utilities 
Tokens 
Hydrant Rental 
Meter Project KY FINANCE KIA Draw #11 
Telemetry Project 
KY 2031 Utility Relocation Project 
KY Finance DR4864 Calf Crk Line Repairs FEMA 

$ 183,299.35 
$ 1,800.00 

225.00 
$ 112,000.00 
$ 2,901.96 
$ 27,085.65 

117.00 
$ 1,482.76 
$ 22,785.00 
$ 3,999.78 
$ 5,910.00 
$ 4,885.58 

DISBURSEMENTS: 

Accounts Payable Checks 
Payments to Sanitation Fund 
Transfer to Security Deposits 
Transfer to DSS 
Transfer to MIS 
Transfer to KIA Sinking Fund 
Transfer to Sinking Fund 2015 Bond 
Transfer to Generator Project 
Paintsville Utilities (Spicy Mountain Kiosk) 
Big Sandy Rural Electric 
AEP Online Pmts (Electric) 
Dept of Revenue-KY Tax Pmt-Sales Tax 
Dept of Revenue- KY Tax Pmt- School Tax 
NSF 
NSF Bank Fee 
Diesel RWI 
Transfer to KY2031 Utility Relocation Project 
ESI Tech Payment Auto Debit 
Meter Project Invoices Draw #11 
Transfer to KY2031 Utility Relocation Project for FSB Fee 
Magnolia Lease 

188,013.08 
43,634.28 

1,215.00 
7,906.80 

14,190.13 
5,800.00 

10,800.00 

66.68 
2,078.52 

24,275.54 
2,352.97 
6,181.87 

2,511.06 
5,910.00 

228.99 
22,785.00 

9.50 
4,690.43 

366,492.08 

$342,649.85 

BOOK BALANCE END OF MONTH: 

First State Bank gave .10 too much credit on 6/17-26 

$119,349.87 

VARIANCE $0.10 
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BOOK BALANCE BEGINNING OF MONTH: $95,507.64
RECEIPTS:
Incode Payments Received+ACH Pmts 183,299.35$       
Customer Deposits Water 1,800.00$           
Customer Deposits Sewer 225.00$              
Transfers from EFT 112,000.00$       
Transfers from Disaster Relief 2,901.96$           
Prestonsburg Utilities 27,085.65$         
Tokens 117.00$              
Hydrant Rental 1,482.76$           
Meter Project KY FINANCE KIA Draw #11 22,785.00$         
Telemetry Project 3,999.78$           
KY 2031 Utility Relocation  Project 5,910.00$           
KY Finance DR4864 Calf Crk Line Repairs FEMA 4,885.58$           366,492.08$                

DISBURSEMENTS:
Accounts Payable Checks 188,013.08
Payments to Sanitation Fund 43,634.28
Transfer to Security Deposits 1,215.00
Transfer to DSS 7,906.80
Transfer to MIS 14,190.13
Transfer to KIA Sinking Fund 5,800.00
Transfer to Sinking Fund 2015 Bond 10,800.00
Transfer to Generator Project
Paintsville Utilities (Spicy Mountain Kiosk) 66.68
Big Sandy Rural Electric 2,078.52
AEP Online Pmts (Electric) 24,275.54$            
Dept of Revenue-KY Tax Pmt-Sales Tax 2,352.97
Dept of Revenue- KY Tax Pmt- School Tax 6,181.87
NSF
NSF Bank Fee
Diesel RWI 2,511.06
Transfer to KY2031 Utility Relocation Project 5,910.00
ESI Tech Payment Auto Debit 228.99
Meter Project Invoices Draw #11 22,785.00
Transfer to KY2031 Utility Relocation Project for FSB Fee 9.50
Magnolia Lease 4,690.43 $342,649.85

BOOK BALANCE END OF MONTH: $119,349.87

First State Bank gave .10 too much credit on 6/17-26  VARIANCE $0.10
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Martin County Water District, Inez KY 

List of Bills for Consideration 

31-Jul-26 

Vendor 

Operations Account 
Recurring Charges 

1 AEP Electric (26 bills) Estimated 24,275.54 

2 Big Sandy RECC Electric (9 bills) Estimated 2,078.52 

3 Paintsville Utilities Electric for token (Estimated) 146.44 

4 Debt Service Surcharge (DSS) Estimated (actual collected will be paid) 7,906.99 

5 Management Inf. Surcharge (MIS) Estimated (actual collected will be paid) 14,190.46 

6 Sales tax (Estimated) 2,352.97 

7 School tax (Estimated) 6,181.87 

8 Alliance Water Resources 7/1/26-7/15/26 O&M services INV106683 90,787.50 

Alliance Water Resources Insurance Portion of Invoice June Installment 4/8 7,072.63 

9 Alliance Water Resources 7/16/26-7/31/26 O&M services INV 90,787.50 

Alliance Water Resources Dell Monitors and Computers for Billing Office 4,111.78 

10 Estech Systems (ESI) Phone System (June) 229.71 

11 Lease One Magnolia Vehicle Leases 4,690.43 

12 Kentucky Underground 811 Services 6/30/26 117.60 

13 Kinkead & Stilz Legal Fees (5/1/26 to 5/31/26) 6,997.05 

14 Martin County Public Library Rent (July) 868.08 

15 Martin County Water District Sanitation 5/15/26 TO 6/17/26 310.68 

16 Mountain Water District Purchased Water 6/2/26 to 7/6/26 1.72 

17 NexBillPay Fees (June) 91.00 

18 Verizon Vehicle Tracking System 7/1/26 TO 7/31/26 94.75 

Subtotal Recurring Charges 263,293.22 

Nonrecurring Charges 

19 Alliance Water Resources MCWD *Meter Project May 2026 10,650.01 

20 FAHE MCWD TA Consulting & Technical Services 5/29/26 1,500.00 

21 FAHE MCWD TA Consulting & Technical Services 6/29/26 1,500.00 

22 Jabo Inv40520 *Meter Project 6/24/26 Draw #12 17,268.68 

23 Jabo Inv40521 *Meter Project 6/24/26 Draw #12 4,330.74 

24 Jabo Inv40522 *Meter Project 6/24/26 Draw #12 6,938.58 

25 Jabo Inv40523 *Meter Project 6/24/26 Draw #12 2,068.97 

26 Jabo Inv40524 *Meter Project 6/24/26 Draw #12 3,165.04 

27 Jabo Inv40533 *Meter Project 6/24/26 Draw #12 AMILL,100.28 

28 Jones Oil Inv0078289-IN D esel for RWI 6/15/26 10,723.23 

29 Jones Oil Inv0078274-IN D esel for RWI 6-17-26 4,546.40 

30 Jones Oil Inv0078471-IN D esel for RWI 6-22-26 8,122.98 

31 Jones Oil Inv0078606-IN D esel for RWI 6-25-26 6,743.01 

32 Jones Oil Inv0078828-IN Diesel for RWI 7-3-26 6,094.86 

33 Mountain Citizen Advertisement 6/17/26 72.95 

34 Stites & Harbison Legal Fees Inv1796933WTR (5/1/26 to 5/31/26) 15.00 

35 Stites & Harbison Legal Fees Inv1796932 (5/1/26 to 5/31/26) 1,741.50 

36 United Rentals Inv263208659-001 RWI Pump Rental 6/2/26 to 7/2/26 8,587.33 

Subtotal Nonrecurring Charges 95,169.56 

Description Amount 
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Vendor Description Amount

Operations Account
Recurring Charges

1 AEP Electric (26 bills) Estimated 24,275.54
2 Big Sandy RECC Electric (9 bills) Estimated 2,078.52
3 Paintsville Utilities Electric for token (Estimated) 146.44
4 Debt Service Surcharge (DSS) Estimated (actual collected will be paid) 7,906.99                      
5 Management Inf. Surcharge (MIS) Estimated (actual collected will be paid) 14,190.46                    
6 Sales tax (Estimated) 2,352.97
7 School tax (Estimated) 6,181.87
8 Alliance Water Resources 7/1/26-7/15/26 O&M services INV106683 90,787.50

Alliance Water Resources Insurance Portion of Invoice June Installment 4/8 7,072.63
9 Alliance Water Resources 7/16/26-7/31/26 O&M services INV 90,787.50

Alliance Water Resources Dell Monitors and Computers for Billing Office 4,111.78
10 Estech Systems (ESI) Phone System (June) 229.71
11 Lease One Magnolia Vehicle Leases 4,690.43
12 Kentucky Underground 811 Services 6/30/26 117.60
13 Kinkead & Stilz Legal Fees (5/1/26 to 5/31/26) 6,997.05
14 Martin County Public Library Rent (July) 868.08
15 Martin County Water District Sanitation 5/15/26 TO 6/17/26 310.68
16 Mountain Water District Purchased Water 6/2/26 to 7/6/26 1.72
17 NexBillPay Fees (June) 91.00
18 Verizon Vehicle Tracking System 7/1/26 TO 7/31/26 94.75

Subtotal Recurring Charges 263,293.22

Nonrecurring Charges
19 Alliance Water Resources MCWD *Meter Project May 2026 10,650.01
20 FAHE MCWD TA Consulting & Technical Services 5/29/26 1,500.00
21 FAHE MCWD TA Consulting & Technical Services 6/29/26 1,500.00
22 Jabo Inv40520 *Meter Project 6/24/26 Draw #12 17,268.68
23 Jabo Inv40521 *Meter Project 6/24/26 Draw #12 4,330.74
24 Jabo Inv40522 *Meter Project 6/24/26 Draw #12 6,938.58
25 Jabo Inv40523 *Meter Project 6/24/26 Draw #12 2,068.97
26 Jabo Inv40524 *Meter Project 6/24/26 Draw #12 3,165.04
27 Jabo Inv40533 *Meter Project 6/24/26 Draw #12 1,100.28
28 Jones Oil Inv0078289-IN Diesel for RWI 6/15/26 10,723.23
29 Jones Oil Inv0078274-IN Diesel for RWI 6-17-26 4,546.40
30 Jones Oil Inv0078471-IN Diesel for RWI 6-22-26 8,122.98
31 Jones Oil Inv0078606-IN Diesel for RWI 6-25-26 6,743.01
32 Jones Oil Inv0078828-IN Diesel for RWI 7-3-26 6,094.86
33 Mountain Citizen Advertisement 6/17/26 72.95
34 Stites & Harbison Legal Fees Inv1796933WTR (5/1/26 to 5/31/26) 15.00
35 Stites & Harbison Legal Fees Inv1796932 (5/1/26 to 5/31/26) 1,741.50
36 United Rentals Inv263208659-001 RWI Pump Rental 6/2/26 to 7/2/26 8,587.33

Subtotal Nonrecurring Charges 95,169.56

Martin County Water District, Inez KY
List of Bills for Consideration

31-Jul-26
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Annual Fee 

1 PSC Annual Assessment 

Debt Service Funding 

7/1/26-6/30/28 5,221.96 

Transfer Amounts 

1 KIA Sinking Fund Monthly funding for KIA Bond/Loan Estimated 5,800.00 

2 Sinking Fund 2015 BOND(Regions, Rockhouse 'Monthly funding for loan Estimated 10,800.00 

3 KACo/KY Farmers/Generator Project Monthly Int Pmt for Generator Project Estimated 198.14 

16,600.00 

Subtotal Debt Service Funding 

TOTAL OPERATIONS ACCOUNT 

Security Deposit Account 

Customer 

380,284.74 

1 Ashraf Elokr 68.77 

2 Aliyah Simpson 61.98 

3 Kasandra Slone 13.35 

4 Gerrie Clark 21.20 

5 Dennis Moore 3.17 

6 Samantha Spaulding 1.35 

TOTAL SECURITY DEPOSIT ACCOUNT 169.82 

Annual Fee
1 PSC Annual Assessment 7/1/26-6/30/28 5,221.96

Debt Service Funding Transfer Amounts

1 KIA Sinking Fund Monthly funding for KIA Bond/Loan Estimated        5,800.00

2 Sinking Fund 2015 BOND(Regions, Rockhouse Project)Monthly funding for loan Estimated 10,800.00

3 KACo/KY Farmers/Generator Project Monthly Int Pmt for Generator Project Estimated 198.14                         

16,600.00
Subtotal Debt Service Funding

TOTAL OPERATIONS ACCOUNT 380,284.74

Security Deposit Account
Customer

1 Ashraf Elokr 68.77

2 Aliyah Simpson 61.98

3 Kasandra Slone 13.35

4 Gerrie Clark 21.20

5 Dennis Moore 3.17

6 Samantha Spaulding 1.35

TOTAL SECURITY DEPOSIT ACCOUNT 169.82
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OUR 
MISSION 

We partner 
with 

communities 
to deliver the 
finest water 

and 
wastewater 

services 
available at a 
competitive 

price. We are 
committed to 
keeping water 

safe and 
clean while 

serving 
people and 

taking care of 
communities 
with improved 

technical 
operations, 

careful 
management, 
and financial 

oversight, and 
ensured 

regulatory 
compliance. 

Alliance Water 
Resources, Inc. 

206 S. Keene 
St. Columbia, 

MO 65201 

(573) 874-8080 

0 WATER RESOURCES° 

4 lance 
Professional Water and Wastewater Operations 

Martin County Water District 

July 2026 

Administrative 

Fema: Finalized documents for Old Rt 3 Waterline Repair 

PSA executed with Prime AE for Old Rt 3 Waterline Rehab Phase I 

Reviewed documents for Turkey Tank Rehab - Changes in project scope 

Reviewed Bid Tabulation for 40E Waterline Improvement Project 

Held meeting with BSADD and Bell to go over remaining RWI punch list 

Water Treatment 

Completed Lead and Copper Sampling 

Installed conduit to organize chemical feed lines to go with new chemical bulk 
and day tank installation 

WTP generator starter is out — working to obtain the best solution for repair 

Reservoir is full — Reduced pumping schedule to maintain level 

Water Distribution 

Big Elk BPS motor was flooded, and an emergency repair was made — Ordered 
station flood alarm switches to have telemetry monitoring for all underground 
stations 

Completed installation of 40W BPS pump #2 control valve rebuild 

Sent 40W BPS pump #2 motor for rebuild 

Installed a new underground vault, pipe, valves, and meter at Dempsey 
apartment complex 

292 BPS had a faulty transformer and vacuum controller for the main power 
feeding the station — Emergency repair made before tank went empty 
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Martin County Water District 

 

 

 
 

July 2026 
 
Administrative 

     
    Fema: Finalized documents for Old Rt 3 Waterline Repair 
                 
    PSA executed with Prime AE for Old Rt 3 Waterline Rehab Phase I 
 
    Reviewed documents for Turkey Tank Rehab - Changes in project scope 
 

    Reviewed Bid Tabulation for 40E Waterline Improvement Project 
     

    Held meeting with BSADD and Bell to go over remaining RWI punch list  
               

Water Treatment 

 
   Completed Lead and Copper Sampling 

 
   Installed conduit to organize chemical feed lines to go with new chemical bulk  

    and day tank installation 
 
WTP generator starter is out – working to obtain the best solution for repair 
 
Reservoir is full – Reduced pumping schedule to maintain level 

 
Water Distribution  

 
 Big Elk BPS motor was flooded, and an emergency repair was made – Ordered  
 station flood alarm switches to have telemetry monitoring for all underground                          
stations 
  
Completed installation of 40W BPS pump #2 control valve rebuild 
 
Sent 40W BPS pump #2 motor for rebuild 

 
Installed a new underground vault, pipe, valves, and meter at Dempsey  
apartment complex 
 
292 BPS had a faulty transformer and vacuum controller for the main power 
feeding the station – Emergency repair made before tank went empty 
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available at a 
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price. We are 

committed to 
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serving 

people and 
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communities 

with improved 
technical 

operations, 

careful 
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oversight, and 
ensured 
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compliance. 

 
Alliance Water 
Resources, Inc. 

                    
   

206 S. Keene 
St. Columbia, 

MO 65201  

 
(573) 874-8080 
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Professional Water and Wastewater Operations 

Martin County Water District 

Treated Water to Distribution System (AVG) 

mi_ork 

1 

J+<(' 04(' <,,<<, #<" LJ 

Regulatory 

The Martin County Water Treatment Plant performs operational water quality monitoring to ensure 
compliance with all state and federal safe drinking water requirements, includingchlorine, fluoride, iron, 
pH, manganese, solids, turbidity, and bacteriological analysis. All parameters were within compliance. 
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Martin County Water District 

 

 

 
 

 

 
Regulatory 

The Martin County Water Treatment Plant performs operational water quality monitoring to ensure 
compliance with all state and federal safe drinking water requirements, including chlorine, fluoride, iron, 
pH, manganese, solids, turbidity, and bacteriological analysis. All parameters were within compliance. 
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Treated Water to Distribution System (AVG)
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0 WATER RESOURCES° 

4 lance 
Professional Water and Wastewater Operations 

Martin County Water District 

Water Plant Operation 

June 2026 

Water Pumped 

Raw Water Treated (gallons) 45,137,000 

Finished Water Treated (gallons) 36,826,000 

Total Water Metered/Billed (gallons) 16,192,000 

Total Water Pumped to Airport tank 3,131,000 

Water Plant Usage (gallons) 484,000 

Backwash Water Usage (gallons) 190,000 

Raw Water Average Daily Flow Treated (gallons) 1,504,567 

Raw Water Maximum Daily Flow Treated (gallons) 1,591,000 

Fluoride Used (lbs.) 327.34 

Chlorine Used (lbs.) 1,472 

Lab Tests 3815 

Water Quality Analysis 

June 2026 

Test Routine Special Repeat 

Bacteriological 10 (Pass) 6 (Pass) 0 

Reported Minimum Limit 

Fluoride 

(Plant Sample) 

30 0.68 mg/I 
Average

0.6 mg/I 

Chlorine 

(Distribution Sample) Total- 30 
Free- 30 

Low Readings 
Total —0.56 mg/L 
Free —0.52 mg/L 

0.2 mg/I 
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Martin County Water District 

 

 

 

Water Plant Operation 

June 2026 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Water Quality Analysis 

June 2026 
 

Test Routine Special Repeat 

Bacteriological 10 (Pass) 6 (Pass) 0 

  Reported Minimum Limit 

Fluoride 

(Plant Sample) 

30 0.68 mg/l 
Average 

0.6 mg/l 

Chlorine  Low Readings 0.2 mg/l 

(Distribution Sample) Total- 30 
Free- 30 

Total – 0.56 mg/L 
Free – 0.52 mg/L 

 

    

Water Pumped 

Raw Water Treated (gallons) 45,137,000 

Finished Water Treated (gallons) 36,826,000 

Total Water Metered/Billed (gallons) 16,192,000 

Total Water Pumped to Airport tank  3,131,000 

Water Plant Usage (gallons) 484,000 

Backwash Water Usage (gallons) 190,000 

Raw Water Average Daily Flow Treated (gallons) 1,504,567 

Raw Water Maximum Daily Flow Treated (gallons) 1,591,000 

Fluoride Used (lbs.) 327.34 

Chlorine Used (lbs.) 1,472 

Lab Tests 3815 
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WATER RESOURCES`"' 

1 lance 
Professional Water and Wastewater Operations 

Martin County Water District 

Customer Service Request and Work Orders 

Meter Reads 3276 

Meter Sets 30 

Turn offs-Close account 19 

Taps 1 

Meter Changes 4 

Disconnects for Non-payment 39 

Boil Notices 3 

Line Locates 57 

Water Leaks/Breaks 6 

Other/Investigates 120 
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Martin County Water District 

 

 

 

Customer Service Request and Work Orders

Meter Reads              3276 

Meter Sets 30 

Turn offs-Close account 19 

Taps                 1 

Meter Changes 4 

Disconnects for Non-payment 39 

Boil Notices 3 

Line Locates 57 

Water Leaks/Breaks 6 

Other/Investigates               120 
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0 WATER RESOURCES® 

4 lance 
Professional Water and Wastewater Operations 

Martin County Water District 

Water Main & Service Line Breaks 

Date 
Location of Leak or Line 

Break Calculated Loss for Month 
6/2/26 144 Rockcastle Rd 11,817 
6/2/26 3805 Tomahawk Rd 15,757 
6/2/26 197 Otto Dr 23,635 
6/2/26 73 Music Ln 7,878 
6/3/26 252 Upper Alpha Br 236,349 
6/5/26 151 Ratliff Town Rd 118,174 
6/8/26 3188 Turkey Crk 31,513 
6/8/26 74 Upper Fluty Lick Rd 31,513 
6/8/26 1616 Rockcastle Rd 709,047 
6/8/26 3517 Hode Rd 236,349 
6/9/26 209 Lackey Br 39,391 
6/9/26 1128 S wolf Crk 236,349 
6/10/26 Marcus Tank 18,900 
6/11/26 960 Turkey Crk 236,349 
6/12126 4252 Blacklog Rd 11,817 
6/13/26 1904 Evans hill Rd 118,174 
6/15/26 45 Cline Complex Rd 196,957 
6/16/26 74 Upper Fluty Lick Rd 11,817 
6/17/26 38 Carlos Webb Rd 15,757 
6/19/26 2933 Blacklog Rd 330,888 
6/24/26 441 Little Blacklog Rd 63,026 
6/25/26 192 Hinkle Vly 23,635 
6/25/26 2686 Tomahawk Rd 39,391 
6/26/26 3702 Tomahawk Rd 59,087 
6/26/26 193 Blackburn and Dials Rd 236,349 
6/29/26 493 Coldwater Rd 11,817 

Total Gallons Lost Due to Line Breaks: 3,071,740 
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Martin County Water District 

  

 

 

Water Main & Service Line Breaks 

 

Date 
Location of Leak or Line 

Break Calculated Loss for Month 

6/2/26 144 Rockcastle Rd 11,817 

6/2/26 3805 Tomahawk Rd 15,757 

6/2/26 197 Otto Dr 23,635 

6/2/26 73 Music Ln 7,878 

6/3/26 252 Upper Alpha Br 236,349 

6/5/26 151 Ratliff Town Rd 118,174 

6/8/26 3188 Turkey Crk 31,513 

6/8/26 74 Upper Fluty Lick Rd 31,513 

6/8/26 1616 Rockcastle Rd 709,047 

6/8/26 3517 Hode Rd  236,349 

6/9/26 209 Lackey Br 39,391 

6/9/26 1128 S wolf Crk  236,349 

6/10/26 Marcus Tank 18,900 

6/11/26 960 Turkey Crk  236,349 

6/12/26 4252 Blacklog Rd 11,817 

6/13/26 1904 Evans hill Rd 118,174 

6/15/26 45 Cline Complex Rd 196,957 

6/16/26 74 Upper Fluty Lick Rd 11,817 

6/17/26 38 Carlos Webb Rd 15,757 

6/19/26 2933 Blacklog Rd 330,888 

6/24/26 441 Little Blacklog Rd 63,026 

6/25/26 192 Hinkle Vly 23,635 

6/25/26 2686 Tomahawk Rd 39,391 

6/26/26 3702 Tomahawk Rd 59,087 

6/26/26 193 Blackburn and Dials Rd 236,349 

6/29/26 493 Coldwater Rd 11,817 

             

Total Gallons Lost Due to Line Breaks:  3,071,740 
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0 WATER RESOURCES° 

4 lance 
Professional Water and Wastewater Operations 

Martin County Water District 

Repair Expenses Ending May 2026 

Expended 
Actual YTD Annual Budget % Budget 

/ Line Item 

Bldg. & Grounds Maintenance $1,268 $2,500 51 % 

Vehicle Maintenance $15,213 $20,000 76 % 

Water Plant Maintenance $4,515 $15,000 30 % 

Distribution System Maintenance $44,088 $100,000 44 % 

Meter Maintenance $0 $2,500 -

Street Maintenance $4,867 $10,000 49 % 

Totals $69,951 $150,000 47 % 

Chemical Expenses Ending May 2026 

Expended 
Actual YTD Annual Budget % Budget 

/ Line Item 
Sodium Bisulfite $174 $8,000 2 % 

Sodium Hydroxide $1,991 $10,000 20 % 

Polymer $1,704 $3,500 49 % 

Alum (DELPAC) $10,497 $45,000 23 % 

Chlorine $13,609 $43,000 32 % 

Permanganate $962 $25,000 4 % 

Fluoride $2,340 $10,000 23 % 

Chemicals Other - Water $9,031 $18,000 50 % 

Totals $40,309 $162,500 25 % 
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Repair Expenses Ending May 2026 
 
 

 
Expended 

Actual YTD Annual Budget % Budget 
/ Line Item 

Bldg. & Grounds Maintenance $1,268 $2,500        51 % 

Vehicle Maintenance $15,213 $20,000              76 % 

Water Plant Maintenance $4,515 $15,000                                     30 % 

Distribution System Maintenance $44,088 $100,000        44 % 

Meter Maintenance $0 $2,500           - 

Street Maintenance $4,867 $10,000        49 % 

Totals $69,951 $150,000              47 % 

 
 

Chemical Expenses Ending May 2026 
 

 
 

Expended 
Actual YTD Annual Budget % Budget 

/ Line Item 
  Sodium Bisulfite $174 $8,000         2 % 

Sodium Hydroxide $1,991 $10,000       20 % 

Polymer $1,704 $3,500       49 % 

Alum (DELPAC) $10,497 $45,000       23 % 

Chlorine $13,609 $43,000       32 % 

Permanganate $962 $25,000         4 % 

Fluoride $2,340 $10,000       23 % 

Chemicals Other - Water $9,031 $18,000       50 % 

Totals $40,309 $162,500       25 % 
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0 WATER RESOURCES' 

4 lance 
Professional Water and Wastewater Operations 

Martin County Water District 

Notes: 

1) Building & Grounds Maintenance 
a. Evans Hardware: $19.90 — Padlock and keys 

Total Activities: $19.90 

2) Vehicle Maintenance 
a. Advanced Auto: $28.94 — Brake fluid for sludge truck 
b. Advanced Auto: $33.91 - Brake fluid for sludge truck 
c. ❑il Changers: $93.45 — Full service oil change 
d. Advanced Auto: $51.00 — Power steering pump seal kit for sludge truck 
e. Wil Mik: $127.15 — Hydraulic seals and labor for sludge truck 
f. Butchers Garage: $400.00 — Repair latch and gate on dump trailer 
g. Advanced Auto: $(32.40) — Part return 
h. Advanced Auto: $(10.50) — Part return 
i. Advanced Auto: $70.02 — Freon for F150 AC 

Total Activities: $761.57 

3) Water Plant Maintenance 
a. Hach: $2,523.97 — PH meter for WTP lab 
b. Lowes: $21.71 — PVC primer and cement for CL2 tank repair 
c. Lowes: $20.81 - PVC primer and cement for CL2 tank repair 
d. Evans Hardware: $77.35 — WTP toilet repair 
e. Harbor Freight: $16.95 — Pump sprayer 
f. Walmart: $76.19 —Shop Vac for CL2 tank repair 
g. Walmart: $137.79 — Paper shredder for WTP documents 
h. Walmart: $66.14— Filing boxes for outdated files 

Total Activities: $2,940.91 

4) Distribution System Maintenance 
a. Jabo Supply: $2,900.51 — Repair parts 
b. Jabo Supply: $1,505.28 — Repair parts 
c. Jabo Supply: $7,223.54 — Repair parts 
d. Jabo Supply: $2,663.28 — Repair parts 
e. Jabo Supply: $6,534.65 — Repair parts 
f. Jabo Supply: $2,777.65 — Repair parts 
g. Evans Hardware: $60.39 —Conduit for line replacement 
h. Evans Hardware: $19.06 —Thread tape and fittings 
i. Consolidated Pipe: $723 — Repair parts 
j. Evans Hardware: $42.64 — Fittings for 292 BPS 

Martin County Water District 

 

 

 

 

Notes: 

1) Building & Grounds Maintenance 
a. Evans Hardware: $19.90 – Padlock and keys 

 
      Total Activities: $19.90 

 
2) Vehicle Maintenance 

a. Advanced Auto: $28.94 – Brake fluid for sludge truck 
b. Advanced Auto: $33.91 - Brake fluid for sludge truck 
c. Oil Changers: $93.45 – Full service oil change 
d. Advanced Auto: $51.00 – Power steering pump seal kit for sludge truck 
e. Wil Mik: $127.15 – Hydraulic seals and labor for sludge truck 

f. Butchers Garage: $400.00 – Repair latch and gate on dump trailer 
g. Advanced Auto: $(32.40) – Part return 
h. Advanced Auto: $(10.50) – Part return 
i. Advanced Auto: $70.02 – Freon for F150 AC 

 
Total Activities: $761.57 

 
3) Water Plant Maintenance 

a. Hach: $2,523.97 – PH meter for WTP lab 
b. Lowes: $21.71 – PVC primer and cement for CL2 tank repair 
c. Lowes: $20.81 - PVC primer and cement for CL2 tank repair 
d. Evans Hardware: $77.35 – WTP toilet repair 
e. Harbor Freight: $16.95 – Pump sprayer 
f. Walmart: $76.19 – Shop Vac for CL2 tank repair  
g. Walmart: $137.79 – Paper shredder for WTP documents 

h. Walmart: $66.14 – Filing boxes for outdated files 
 

                      Total Activities: $2,940.91 
 

4) Distribution System Maintenance 

a. Jabo Supply: $2,900.51 – Repair parts 
b. Jabo Supply: $1,505.28 – Repair parts 

c. Jabo Supply: $7,223.54 – Repair parts                   
d. Jabo Supply: $2,663.28 – Repair parts                   
e. Jabo Supply: $6,534.65 – Repair parts                   
f. Jabo Supply: $2,777.65 – Repair parts                   
g. Evans Hardware: $60.39 – Conduit for line replacement 
h. Evans Hardware: $19.06 – Thread tape and fittings 
i. Consolidated Pipe: $723 – Repair parts 

j. Evans Hardware: $42.64 – Fittings for 292 BPS  
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0 WATER RESOURCES' 

4 lance 
Professional Water and Wastewater Operations 

Martin County Water District 

k. Wil Mik: $95.40 — Stem repair and nut for 40W BPS repair 
I. Evans Hardware: $37.99 — Hardware 
m. Dollar General: $15.90 — Flash drive for tank inspections 
n. Evans Hardware: $105.89 — Straw for restorations 
o. Evans Hardware: $18.20 — PVC pipe and fittings 
p. Evans Hardware: $224.21 — Fittings for token machine repair 

Total Activities: $24,948.21 

5) Street Maintenance 
a. Tri Span Construction: $990.89 — Gravel for restoration 

Total Activities: $990.89 

6) Meter Maintenance 
a. $0.00 

7) Sodium Bisulfite 
a. CITCO: $173.84 

Total Activities: $173.84 

8) Sodium Hydroxide 
a. CITCO: $904.89 
b. CITCO: $723.91 

Total Activities: $1,628.80 

9) Polymer 
a. $0.00 

10) Alum (DELPAC) 
a. CITCO: $1,061.70 
b. CITCO: $1,061.70 

Total Activities: $2,123.40 

Martin County Water District 

 

 

 
k. Wil Mik: $95.40 – Stem repair and nut for 40W BPS repair 
l. Evans Hardware: $37.99 – Hardware 

m. Dollar General: $15.90 – Flash drive for tank inspections  
n. Evans Hardware: $105.89 – Straw for restorations 

o. Evans Hardware: $18.20 – PVC pipe and fittings 
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                    Total Activities: $24,948.21 
 

5) Street Maintenance 
a. Tri Span Construction: $990.89 – Gravel for restoration 

 
                   Total Activities: $990.89 

 
6) Meter Maintenance 

a. $0.00 

 
7) Sodium Bisulfite 

a. CITCO: $173.84 
 
Total Activities: $173.84 

       
8) Sodium Hydroxide 

a. CITCO: $904.89 
b. CITCO: $723.91 

 
Total Activities: $1,628.80 

 
9)  Polymer 

a. $0.00 

 
10)  Alum (DELPAC) 

a. CITCO: $1,061.70 

b. CITCO: $1,061.70 
 
Total Activities: $2,123.40 
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WATER RESOURCES' 

1 lance 
Professional Water and Wastewater Operations 

Martin County Water District 

11) Chlorine 
a. CITCO: $2,003.40 
b. CITCO: $1,767.07 
c. CITCO: $883.53 
d. CITCO: $883.54 

Total Activities: $5,537.54 

12) Sodium Permanganate 
a. $0.00 

13) Fluoride 
a. CITCO: $1,288.95 

Total Activities: $1,288.95 

14) Chemicals Other — Water 
a. CITCO: $854.48 
b. CITCO: $1,508.94 
c. CITCO: $1,279.14 
d. CITCO: $754.46 

Total Activities: $4,297.02 

Martin County Water District 

 

 

 
11)  Chlorine 

a. CITCO: $2,003.40 

b. CITCO: $1,767.07 
c. CITCO: $883.53 

d. CITCO: $883.54 
              
             Total Activities: $5,537.54 
 
 

12)  Sodium Permanganate 
a. $0.00 

 
13)  Fluoride 

a. CITCO: $1,288.95 
              
             Total Activities: $1,288.95 

 
14)  Chemicals Other – Water 

a. CITCO: $854.48 
b. CITCO: $1,508.94 
c. CITCO: $1,279.14 
d. CITCO: $754.46 

 
             Total Activities: $4,297.02 
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WATER RESOURCES' 4 lance 
Professional Water and Wastewater Operations 

2026 Regulatory Compliance Report 
Mark Mahler, Director of Safety & Regulatory Compliance 

Alliance tracks new and proposed legislative and regulatory issues on an ongoing basis on 
behalf of its clients. This quarterly report identifies some of the most impactful issues at the 
Federal and State levels. Sources for this report include the Kentucky Rural Water Association 
and others. 

2nd Quarter 2026, Kentucky 

House Bill 651 (2026): Extends state grant and funding programs for crucial public water and 
wastewater projects, including the KentuckyVVVVATERS program, and was passed with an 
emergency declaration to fast-track system improvements. 

House Joint Resolution 81: Officially releases S52 million in funding to improve and secure 
clean water systems in rural Kentucky communities, with nearly $26 million of that allocated 
directly to Martin County and the remainder distributed to Elkhorn, Evarts, Liberty, Oak Grove, 
Smithland, and the Southern Water and Sewer District. 
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TEAM 
KENTUCKY. 

ENERGY AND 
ENVIRONMENT CABINET 

Return to Bookmarks 

KENTUCKY DIVISION OF WATER 
DRINKING WATER BRANCH 

MONTHLY OPERATION REPORT (MOR)--ALL WATER SYSTEMS 

Version: 2025.1 

June, 2025 Treatment plants only: Was 
plant operating this month? 

MONTH & YEAR (mm/yyyy) 

Yes 

06/2026 

Indicate one 
with "X" 

PWS ID : KY0800273 

PWS NAME: Martin County Water District 

SURFACE WATER (SW) 

GROUNDWATER (GW) WITH 
FILTRATION 

GW - NO FILTRATION 

GW UNDER DIRECT INFLUENCE 
OF SW 

PURCHASE / DISTRIBUTE ONLY 

DIST. Martin County Water Treatment 
CLASS: 2D PLANT NAME: Plant 

AGENCY INTEREST (Al): 2987 

SOURCE NAME: Crum Resevoir 

Tug Fork 

PLANT CLASS: 

PLANT ID 

COUNTY: 

3A 

TPA 

Martin 

OPERATOR(S) RESPONSIBLE / 
IN-CHARGE: CLASS CERTIFICATION NUMBER 

Business hours Michael Sartin Treatment IVA 21944 

Kody T Rainwater Treatment IVA 79751 

Colby May Distribution III 81587 

Justin Staton Distribution III 78548 

After hours / Emergency Michael Sartin Treatment IVA 21944 

Kody T Rainwater Treatment IVA 79751 

Garrett McKinney Treatment IIIA 85525 

Joshua W Vaughan Treatment IIIA 88494 

THIS REPORT MUST BE RECEIVED BY THE DIVISION OF WATER NO LATER THAN 10 DAYS AFTER THE END OF THE MONTH. 

TREATMENT PLANTS COMPLETE: Basin Number: Date cleaned: 
5. Settling 

1. DESIGN CAPACITY (GPD): 1667 basins: 1 3/31/2026 

2. TYPE OF FILTRATION 
USED: Dual Media 2 9/5/2025 

3. DESIGN FILTRATION RATE 
(gpm/sq. ft.): 2.66 3 9/26/2025 

4. PERCENT BACKWASH 
WATER USED: 

Instructions: Water systems complete each page according to the level of treatment provided. Link to Complete MOR Instructions 

ALL water systems must fill out the YELLOW pages. 

MWater systems with water treatment plants should also fill out the GREEN pages. 

GRAY pages apply to only some water systems or circumstances. Please contact your regional TA if you are unsure which to fill out. 

I certify under penalty of law that I have personally examined and am familiar with the information submitted herein. Based on my inquiry of those individuals 
immediately responsible for obtaining the information, I believe the submitted information is true, accurate and complete. I am aware that there are significant 
penalties for submitting false information, including the possiblity of fine and imprisonment. See KRS 224.99-010 and 401 KAR 8:020. (Penalities under this statute 
and regulation may include fines up to $25,000 per violation or by imprisonment for not more that one year, or both). 

x 

ATTACH SIGNATURE AND TYPE DATE HERE IF USING VERSIONS 
SIGNATURE OF PRINCIPAL EXECUTIVE OFFICER OR AUTHORIZED AGENT OF EXCEL THAT DON'T SUPPORT SIGNATURE FEATURE 
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KENTUCKY DIVISION OF WATER
Return to Bookmarks DRINKING WATER BRANCH

Version: 2025.1 X SURFACE WATER (SW)

June, 2025 Treatment plants only: Was 
plant operating this month? Yes

GW - NO FILTRATION

 MONTH & YEAR (mm/yyyy) 06/2026
GW UNDER DIRECT INFLUENCE 
OF SW

PURCHASE / DISTRIBUTE ONLY

PWS ID : KY0800273
DIST. 

CLASS: 2D PLANT NAME:
Martin County Water Treatment 
Plant

PLANT CLASS:PWS NAME: 3A

AGENCY INTEREST (AI): 2987 PLANT ID TPA

SOURCE NAME: Crum Resevoir COUNTY: Martin

Tug Fork 

CERTIFICATION NUMBERCLASS

Business hours Treatment IVA 21944Michael Sartin

Treatment IVA 79751Kody T Rainwater

Distribution III 81587Colby May

Distribution III 78548Justin Staton

After hours / Emergency Treatment IVAMichael Sartin 21944

Treatment IVAKody T Rainwater 79751

Garrett McKinney Treatment IIIA 85525

Treatment IIIAJoshua W Vaughan 88494

TREATMENT PLANTS COMPLETE: Basin Number: Date cleaned:

1.  DESIGN CAPACITY (GPD): 1667 1 3/31/2026

2.  TYPE OF FILTRATION 
USED: Dual Media 2 9/5/2025

3.  DESIGN FILTRATION RATE 
(gpm/sq. ft.): 2.66 3 9/26/2025

4.  PERCENT BACKWASH 
WATER USED:

Instructions: Water systems complete each page according to the level of treatment provided. Link to Complete MOR Instructions

ALL water systems must fill out the YELLOW pages.

Water systems with water treatment plants should also fill out the GREEN pages.

SIGNATURE OF PRINCIPAL EXECUTIVE OFFICER OR AUTHORIZED AGENT

 

5.  Settling 
basins:

ATTACH SIGNATURE AND TYPE DATE HERE IF USING VERSIONS 
OF EXCEL THAT DON'T SUPPORT SIGNATURE FEATURE

OPERATOR(S) RESPONSIBLE / 
IN-CHARGE:

THIS REPORT MUST BE RECEIVED BY THE DIVISION OF WATER NO LATER THAN 10 DAYS AFTER THE END OF THE MONTH.

I certify under penalty of law that I have personally examined and am familiar with the information submitted herein.  Based on my inquiry of those individuals 
immediately responsible for obtaining the information, I believe the submitted information is true, accurate and complete.  I am aware that there are significant 
penalties for submitting false information, including the possiblity of fine and imprisonment. See KRS 224.99-010 and 401 KAR 8:020.  (Penalities under this statute 
and regulation may include fines up to $25,000 per violation or by imprisonment for not more that one year, or both).

MONTHLY OPERATION REPORT (MOR)--ALL WATER SYSTEMS

Martin County Water District

Indicate one 
with "X"

GROUNDWATER (GW) WITH 
FILTRATION

GRAY pages apply to only some water systems or circumstances. Please contact your regional TA if you are unsure which to fill out.

X
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Monthly Operating Report 
Chemicals 

Return to 
CHEMICALS ADDED Bookmarks 

DAY 

RAW WATER 

TREATED 

HOURS 

PLANT 

OPERATED 
(Enter data for 
each day water 
was withdrawn 

at intake) 

COAGULANT COAGULANT 
PH ADJUSTMENT

(pre) 

Polyaluminum chloride Polyacrylamide SELECT CHEMICAL 

Del Pac 2020 Sterrfloc 886 TYPE IN BRAND NAME 

Liquid Liquid CHOOSE CHEMICAL FORM 

100.00 100.00 % ACTIVE INGREDIENT 

GALLONS LBS PPM LBS PPM LBS PPM 

1 1,494,000 24.0 256.0 20.55 3.8 0.30 

2 1,558,000 24.0 194.6 14.97 3.8 0.29 

3 1,468,000 24.0 194.6 15.89 3.8 0.31 

4 1,372,000 24.0 225.3 19.69 3.8 0.33 

5 1,441,000 24.0 184.3 15.34 3.8 0.31 

6 1,482,000 24.0 256.0 20.71 3.8 0.30 

7 1,565,000 24.0 194.6 14.91 3.8 0.29 

8 1,588,000 24.0 256.0 19.33 3.8 0.28 

9 1,591,000 24.0 194.6 14.66 3.8 0.28 

10 1,550,000 24.0 194.6 15.05 3.8 0.29 

11 1,418,000 24.0 256.0 21.65 3.8 0.32 

12 1,413,000 24.0 512.0 43.45 3.8 0.32 

13 1,427,000 24.0 317.4 26.67 3.8 0.32 

14 1,466,000 24.0 378.9 30.99 3.8 0.31 

15 1,473,000 24.0 389.1 31.67 3.8 0.31 

16 1,503,000 24.0 378.9 30.23 3.8 0.30 

17 1,547,000 24.0 389.1 30.16 3.8 0.29 

18 1,563,000 24.0 378.9 29.07 

19 1,525,000 24.0 389.1 30.59 

20 1,546,000 24.0 378.9 29.39 

21 1,537,000 24.0 389.1 30.36 3.8 0.30 

22 1,542,000 24.0 378.9 29.46 3.8 0.29 

23 1,540,000 24.0 389.1 30.30 1.1 0.08 

24 1,519,000 24.0 317.4 25.06 3.8 0.30 

25 1,531,000 24.0 389.1 30.47 3.8 0.29 

26 1,550,000 24.0 378.9 29.31 3.8 0.29 

27 1,548,000 24.0 389.1 30.14 3.8 0.29 

28 1,411,000 24.0 378.9 32.20 3.8 0.32 

29 1,426,000 24.0 389.1 32.72 3.8 0.32 

30 1,543,000 24.0 378.9 29.44 3.8 0.29 

31 

TOTAL 45,137,000 720.0 9697.3 98.6 

AVERAGE 1,504,567 24.0 323.2 25.81 3.7 0.29 

MAX PUMPAGE: 1,591,000 # DAYS IN OPERATION: 30 
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Monthly Operating Report
Chemicals

Return to 
Bookmarks CHEMICALS ADDED

GALLONS LBS PPMPPMLBSPPMLBS

1 0.303.820.55256.024.01,494,000

2 0.293.8194.6 14.9724.01,558,000

3 0.313.8194.6 15.8924.01,468,000

4 0.333.8225.3 19.6924.01,372,000

5 0.313.8184.3 15.3424.01,441,000

6 0.303.8256.0 20.7124.01,482,000

7 0.293.8194.6 14.9124.01,565,000

8 0.283.8256.0 19.3324.01,588,000

9 0.283.8194.6 14.6624.01,591,000

10 0.293.8194.6 15.0524.01,550,000

11 0.323.8256.0 21.6524.01,418,000

12 0.323.8512.0 43.4524.01,413,000

13 0.323.8317.4 26.6724.01,427,000

14 0.313.8378.9 30.9924.01,466,000

15 0.313.8389.1 31.6724.01,473,000

16 0.303.8378.9 30.2324.01,503,000

17 0.293.8389.1 30.1624.01,547,000

18 378.9 29.0724.01,563,000

19 389.1 30.5924.01,525,000

20 378.9 29.3924.01,546,000

21 0.303.8389.1 30.3624.01,537,000

22 0.293.8378.9 29.4624.01,542,000

23 0.081.1389.1 30.3024.01,540,000

24 0.303.8317.4 25.0624.01,519,000

25 0.293.8389.1 30.4724.01,531,000

26 0.293.8378.9 29.3124.01,550,000

27 0.293.8389.1 30.1424.01,548,000

28 0.323.8378.9 32.2024.01,411,000

29 0.323.8389.1 32.7224.01,426,000

30 0.293.8378.924.0 29.441,543,000

31

TOTAL 720.045,137,000 98.69697.3

AVERAGE 0.293.725.81323.224.01,504,567

1,591,000 30 MAX PUMPAGE: # DAYS IN OPERATION: 

DAY

HOURS 
PLANT 

OPERATED
(Enter data for 
each day water 
was withdrawn 

at intake)

RAW WATER 
TREATED

COAGULANTCOAGULANT pH ADJUSTMENT 
(pre)

100.00

Del Pac 2020
Liquid

Sterrfloc 886 
Liquid

TYPE IN BRAND NAME

% ACTIVE INGREDIENT100.00

CHOOSE CHEMICAL FORM

SELECT CHEMICALPolyacrylamidePolyaluminum chloride
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Monthly Operating Report 
Chemicals 

Return to 
Bookmarks 

DAY 

CARBON 
Permanganate 

(KMnO4 or NaMnO4) 

CORROSION INHIBITOR 
(Orthophosphate or blended

phosphate that contains at least 
30% orthophosphate)** 

SEQUESTRANT 
(polyphosphate or blended 

phosphate) 

Liquid carbon solution Sodium permanganate (NaMn04) SELECT CHEMICAL SELECT CHEMICAL 

Thorn Sorb Carusol TYPE IN BRAND NAME TYPE IN BRAND NAME 

Liquid Liquid CHOOSE CHEMICAL FORM CHOOSE CHEMICAL FORM 

100.00 100.00 %ACTIVE INGREDIENT %ACTIVE INGREDIENT 

LBS PPM LBS PPM LBS PPM LBS PPM 

1 78.0 6.26 0.0 

2 78.0 6.00 0.0 

3 78.0 6.37 0.0 

4 78.0 6.82 0.0 

5 78.0 6.49 0.0 

6 63.4 5.13 12.9 1.04 

7 0.0 11.6 0.88 

8 0.0 11.7 0.88 

9 0.0 11.7 0.88 

10 0.0 7.8 0.60 

11 70.9 5.99 7.8 0.66 

12 144.6 12.27 7.8 0.66 

13 144.6 12.15 7.8 0.66 

14 144.6 11.83 7.8 0.64 

15 144.6 11.77 7.8 0.63 

16 144.6 11.54 7.8 0.62 

17 144.6 11.21 7.8 0.60 

18 144.6 11.09 7.8 0.60 

19 144.6 11.37 11.7 0.92 

20 144.6 11.21 11.7 0.91 

21 144.6 11.28 11.7 0.91 

22 144.6 11.24 11.7 0.91 

23 158.0 12.30 11.7 0.91 

24 41.8 3.30 11.7 0.92 

25 134.8 10.56 11.7 0.92 

26 247.2 19.12 11.7 0.91 

27 247.2 19.15 11.7 0.91 

28 247.2 21.01 11.7 0.99 

29 247.2 20.79 11.7 0.98 

30 247.2 19.21 11.7 0.91 

31 

TOTAL 3685.4 258.4 

AVERAGE 122.8 11.36 8.6 0.82 

7B-3 

Monthly Operating Report
Chemicals

Return to 
Bookmarks

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

TOTAL

AVERAGE

DAY

PPMLBSPPMLBSPPMLBSPPMLBS

0.078.0 6.26

0.078.0 6.00

0.078.0 6.37

0.078.0 6.82

0.078.0 6.49

1.0412.963.4 5.13

0.8811.60.0

0.8811.70.0

0.8811.70.0

0.607.80.0

0.667.85.9970.9

0.667.812.27144.6

0.667.812.15144.6

0.647.811.83144.6

0.637.811.77144.6

0.627.811.54144.6

0.607.811.21144.6

0.607.811.09144.6

0.9211.711.37144.6

0.9111.711.21144.6

0.9111.711.28144.6

0.9111.711.24144.6

0.9111.712.30158.0

0.9211.73.3041.8

0.9211.710.56134.8

0.9111.719.12247.2

0.9111.719.15247.2

0.9911.721.01247.2

0.9811.720.79247.2

0.9111.719.21247.2

258.43685.4

0.828.611.36122.8

Liquid carbon solution Sodium permanganate (NaMnO4) SELECT CHEMICAL

CHOOSE CHEMICAL FORMLiquid

% ACTIVE INGREDIENT% ACTIVE INGREDIENT100.00

CHOOSE CHEMICAL FORM

SEQUESTRANT
(polyphosphate or blended 

phosphate)
CARBON

Permanganate 
(KMnO4 or NaMnO4)

TYPE IN BRAND NAME

CORROSION INHIBITOR
(Orthophosphate or blended 

phosphate that contains at least 
30% orthophosphate)**

TYPE IN BRAND NAMECarusol
SELECT CHEMICAL

Thorn Sorb

100.00

Liquid

7B-3



Monthly Operating Report 
Chemicals 

Return to 
Bookmarks 

DAY 

OTHER - Type in OTHER - Type in OTHER - Type in OTHER - Type in OTHER - Type in 

Copper Sulfate TYPE IN CHEMICAL TYPE IN CHEMICAL TYPE IN CHEMICAL TYPE IN CHEMICAL 

Mainstream TYPE IN BRAND NAME TYPE IN BRAND NAME TYPE IN BRAND NAME TYPE IN BRAND NAME 

Liquid TYPE CHEMICAL FORM TYPE CHEMICAL FORM TYPE CHEMICAL FORM TYPE CHEMICAL FORM 

100.00 %ACTIVE INGREDIENT %ACTIVE INGREDIENT %ACTIVE INGREDIENT %ACTIVE INGREDIENT 

LBS PPM LBS PPM LBS PPM LBS PPM LBS PPM 

1 11.1 0.89 

2 11.1 0.85 

3 11.1 0.91 

4 11.9 1.04 

5 16.6 1.38 

6 11.1 0.90 

7 7.1 0.55 

8 7.1 0.54 

9 7.1 0.54 

10 7.1 0.55 

11 7.1 0.60 

12 7.1 0.60 

13 7.1 0.60 

14 7.1 0.58 

15 7.1 0.58 

16 7.1 0.57 

17 7.1 0.55 

18 7.1 0.55 

19 7.1 0.56 

20 7.1 0.55 

21 7.1 0.56 

22 7.1 0.55 

23 7.1 0.55 

24 7.1 0.56 

25 7.1 0.56 

26 7.1 0.55 

27 7.1 0.55 

28 7.1 0.61 

29 7.1 0.60 

30 7.1 0.55 

31 

TOTAL 243.8 

AVERAGE 8.1 0.65 

7B-4 

Monthly Operating Report
Chemicals

Return to 
Bookmarks

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

TOTAL

AVERAGE

DAY

PPMLBS PPMLBSPPMLBSPPMLBSPPMLBS

11.1                0.89

11.1                0.85

11.1                0.91

11.9                1.04

16.6                1.38

11.1                0.90

7.1                  0.55

7.1                  0.54

7.1                  0.54

7.1                  0.55

7.1                  0.60

7.1                  0.60

7.1                  0.60

7.1                  0.58

7.1                  0.58

7.1                  0.57

7.1                  0.55

7.1                  0.55

7.1                  0.56

7.1                  0.55

7.1                  0.56

7.1                  0.55

7.1                  0.55

7.1                  0.56

7.1                  0.56

7.1                  0.55

7.1                  0.55

7.1                  0.61

7.1                  0.60

7.1                  0.55

243.8       

0.658.1

% ACTIVE INGREDIENT

OTHER - Type in

TYPE IN CHEMICAL

TYPE IN BRAND NAME

TYPE CHEMICAL FORM

% ACTIVE INGREDIENT

OTHER - Type in

TYPE IN CHEMICAL

TYPE IN BRAND NAME

TYPE CHEMICAL FORM

OTHER - Type in

% ACTIVE INGREDIENT

TYPE CHEMICAL FORM

% ACTIVE INGREDIENT

TYPE CHEMICAL FORM

TYPE IN BRAND NAME

Liquid

100.00

OTHER - Type inOTHER - Type in

TYPE IN CHEMICALTYPE IN CHEMICALCopper Sulfate

TYPE IN BRAND NAMEMainstream 

7B-4



Monthly Operating Report 
Water Quality Parameters 

Return to 
WATER QUALITY ANALYTICAL RESULTS (Use units: mg/L or PPM unless otherwise spec fied) Bookmarks 

DAY 

pH 
TOTAL 

ALKALINITY 

TOTAL 

HARDNESS 

CHLORINE RESIDUAL 
TURBIDITY (NTU) 

TOP OF FILTER 
PLANT TAP 

(SMALL GW SYSTEMS 
ONLY)*

RAW 
TOP OF 
FILTER TAP RAW TAP RAW TAP TOTAL FREE TOTAL FREE RAW 

(max.) 
SETTLED 
WATER 

PLANT 
TAP 

1 6.87 7.04 7.37 26 31 33 36 0.83 0.76 8.31 0.24 0.14 

2 6.84 7.05 7.47 30 34 35 33 0.82 0.73 8.75 0.34 0.15 

3 6.83 7.04 7.47 28 32 36 33 0.75 0.66 8.46 0.36 0.15 

4 6.86 7.05 7.40 29 33 35 34 0.85 0.71 8.22 0.29 0.15 

5 6.87 7.07 7.45 28 34 35 34 0.84 0.73 9.76 0.27 0.15 

6 6.95 7.12 7.39 32 37 42 40 0.76 0.65 10.50 0.27 0.16 

7 6.97 7.13 7.41 35 37 45 43 0.71 0.54 10.60 0.29 0.17 

8 7.01 7.13 7.44 37 38 46 45 0.64 0.53 10.20 0.33 0.18 

9 7.00 7.09 7.23 39 39 47 47 0.62 0.51 10.60 0.38 0.18 

10 6.97 7.09 7.52 39 40 47 45 0.68 0.58 11.40 0.42 0.20 

11 6.92 7.16 7.53 43 52 55 51 0.79 0.70 8.35 0.47 0.24 

12 6.99 7.17 7.48 45 49 58 54 0.87 0.75 7.70 0.34 0.15 

13 7.05 7.21 7.49 47 50 60 57 0.69 0.61 6.94 0.33 0.15 

14 7.09 7.21 7.46 52 53 64 64 0.63 0.52 7.16 0.29 0.15 

15 7.13 7.26 7.53 53 55 62 62 0.59 0.49 7.74 0.34 0.15 

16 7.16 7.25 7.60 54 55 63 62 0.61 0.51 7.56 0.52 0.15 

17 7.17 7.25 7.62 56 56 65 64 0.50 0.42 7.22 0.62 0.13 

18 7.16 7.33 7.33 57 56 66 66 0.56 0.48 7.07 0.70 0.13 

19 7.20 7.39 7.36 73 69 92 89 0.58 0.48 5.65 0.97 0.13 

20 7.30 7.44 7.37 82 77 96 95 0.61 0.51 5.81 1.20 0.12 

21 7.33 7.44 7.32 85 82 110 111 0.49 0.39 4.95 1.08 0.12 

22 7.33 7.43 7.31 83 80 106 106 0.37 0.31 4.67 0.86 0.12 

23 7.29 7.44 7.41 85 83 109 108 0.55 0.46 6.81 0.70 0.12 

24 7.32 7.49 7.45 87 84 111 110 0.61 0.48 5.66 0.73 0.12 

25 7.34 7.50 7.43 104 103 135 133 0.60 0.48 10.80 0.94 0.13 

26 7.37 7.53 7.38 107 105 138 135 0.84 0.77 11.70 1.05 0.14 

27 7.41 7.58 7.43 107 108 138 134 0.95 0.84 11.30 0.97 0.16 

28 7.44 7.59 7.46 110 107 144 137 0.85 0.74 9.32 0.87 0.16 

29 7.43 7.56 7.45 107 105 145 139 0.73 0.65 8.87 0.83 0.14 

30 7.38 7.50 7.39 110 108 147 141 0.66 0.55 7.96 0.85 0.18 

31 

AVG.: 7.13 7.28 7.43 62.33 63.07 78.83 76.93 0.69 0.58 8.33 0.60 0.15 

KY0800273 

06/2026 

If the water system uses groundwater and is required to maintain a specific minimum disinfectant 
residual based on 4-log C-T results, list the required minimum residual here (ppm): 

Does the water system use Chloramines for disinfectant? (Y/N) 

* All other systems should report plant tap chlorine in the 'Lowest Daily Chlorine Residual' columns W and X 

N 

7B-5 

Monthly Operating Report
Water Quality Parameters

Return to 
Bookmarks WATER QUALITY ANALYTICAL RESULTS (Use units: mg/L or PPM unless otherwise specified)

DAY RAW
TOP OF 
FILTER

FREETOTALFREETOTALTAPRAWTAPRAWTAP
RAW
(max.)

SETTLED 
WATER

PLANT 
TAP

1 0.140.248.310.760.83363331267.377.046.87

2 0.150.348.750.730.82333534307.477.056.84

3 0.150.368.460.660.75333632287.477.046.83

4 0.150.298.220.710.85343533297.407.056.86

5 0.150.279.760.730.84343534287.457.076.87

6 0.160.2710.500.650.76404237327.397.126.95

7 0.170.2910.600.540.71434537357.417.136.97

8 0.180.3310.200.530.64454638377.447.137.01

9 0.180.3810.600.510.62474739397.237.097.00

10 0.200.4211.400.580.68454740397.527.096.97

11 0.240.478.350.700.79515552437.537.166.92

12 0.150.347.700.750.87545849457.487.176.99

13 0.150.336.940.610.69576050477.497.217.05

14 0.150.297.160.520.63646453527.467.217.09

15 0.150.347.740.490.59626255537.537.267.13

16 0.150.527.560.510.61626355547.607.257.16

17 0.130.627.220.420.50646556567.627.257.17

18 0.130.707.070.480.56666656577.337.337.16

19 0.130.975.650.480.58899269737.367.397.20

20 0.121.205.810.510.61959677827.377.447.30

21 0.121.084.950.390.4911111082857.327.447.33

22 0.120.864.670.310.3710610680837.317.437.33

23 0.120.706.810.460.5510810983857.417.447.29

24 0.120.735.660.480.6111011184877.457.497.32

25 0.130.9410.800.480.601331351031047.437.507.34

26 0.141.0511.700.770.841351381051077.387.537.37

27 0.160.9711.300.840.951341381081077.437.587.41

28 0.160.879.320.740.851371441071107.467.597.44

29 0.140.838.870.650.731391451051077.457.567.43

30 0.180.857.960.550.661411471081107.397.507.38

31

AVG.: 0.150.608.330.580.6976.9378.8363.0762.337.437.287.13

KY0800273

06/2026

Does the water system use Chloramines for disinfectant? (Y/N) N

* All other systems should report plant tap chlorine in the 'Lowest Daily Chlorine Residual' columns W and X
N

TURBIDITY (NTU)

TOP OF FILTER
PLANT TAP

(SMALL GW SYSTEMS 

ONLY)*

If the water system uses groundwater and is required to maintain a specific minimum disinfectant 
residual based on 4-log C-T results, list the required minimum residual here (ppm): 

pH
TOTAL 

HARDNESS
TOTAL 

ALKALINITY
CHLORINE RESIDUAL

7B-5



Monthly Operating Report 
Water Quality Parameters 

Return to 
Bookmarks 

DAY 

IRON MANGANESE ORTHOPHOSPHATE 

Total 

Dissolved 

Solids 

(TDS) 

Lowest Daily Chlorine 
Residual: Plant Tap On-
Line Chlorine Analyzer 

(answer 4-log and 
Chloramine questions at 

bottom of page first) 

L
INACOGTIV- 

ATION 
RAINFALL 

WATER 
TEMP. 

RAW TAP RAW TAP RAW TAP TAP FREE CT INCHES C 

1 0.53 0.00 0.32 0.00 1.58 0.00 16.8 

2 0.61 0.01 0.28 0.01 1.85 0.00 17.4 

3 0.56 0.00 0.27 0.00 1.86 0.00 17.6 

4 0.63 0.00 0.29 0.01 1.80 0.00 18.1 

5 0.67 0.01 0.34 0.01 1.80 0.00 18.0 

6 0.68 0.01 0.35 0.01 1.73 0.00 18.3 

7 0.65 0.01 0.40 0.00 1.58 0.00 18.0 

8 0.61 0.00 0.40 0.00 1.76 0.00 18.6 

9 0.56 0.00 0.40 0.00 1.75 0.02 19.0 

10 0.61 0.00 0.41 0.00 1.63 0.40 18.8 

11 0.60 0.01 0.37 0.01 1.85 0.00 19.0 

12 0.65 0.01 0.40 0.01 1.40 0.00 19.2 

13 0.66 0.01 0.43 0.00 1.80 0.00 19.4 

14 0.66 0.01 0.36 0.01 1.75 0.00 19.7 

15 0.63 0.00 0.36 0.01 1.59 0.32 19.9 

16 0.61 0.01 0.39 0.01 1.47 0.00 20.2 

17 0.63 0.00 0.38 0.01 1.63 0.00 20.3 

18 0.65 0.00 0.39 0.01 1.47 0.07 20.8 

19 0.57 0.01 0.40 0.01 0.93 0.92 20.6 

20 0.56 0.01 0.36 0.01 1.50 0.00 20.8 

21 0.51 0.00 0.33 0.00 1.39 0.00 21.6 

22 0.48 0.00 0.31 0.00 1.35 0.06 21.9 

23 0.53 0.00 0.32 0.00 0.28 1.68 22.2 

24 0.57 0.00 0.34 0.00 1.23 0.00 22.2 

25 0.49 0.00 0.31 0.00 1.45 0.00 22.0 

26 0.46 0.00 0.31 0.00 0.95 0.00 22.3 

27 0.42 0.01 0.28 0.01 1.35 1.87 22.5 

28 0.38 0.01 0.31 0.01 2.00 0.58 22.5 

29 0.36 0.00 0.30 0.01 1.88 0.06 22.5 

30 0.34 0.00 0.30 0.01 1.16 0.00 23.0 

31 

AVG.: 0.56 0.00 0.35 0.01 1.53 0.20 20.1 

Total 

Rainfall 

KY0800273 Monthly Minimum Disinfectant Residual: 0.28 5.98 

06/2026 
Free CI: Total CI: 

Number of readings: 30 0 

For Free Chlorine, # less than 0.2 mg/L: 0 

For Chloramines, # less than 0.5 mg/L: 0 

7B-6 

Monthly Operating Report
Water Quality Parameters

Return to 
Bookmarks

DAY

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

AVG.:

KY0800273

06/2026

TAPTAPRAWTAPRAWTAPRAW FREE CINCHESCT

16.80.001.580.000.320.000.53

17.40.001.850.010.280.010.61

17.60.001.860.000.270.000.56

18.10.001.800.010.290.000.63

18.00.001.800.010.340.010.67

18.30.001.730.010.350.010.68

18.00.001.580.000.400.010.65

18.60.001.760.000.400.000.61

19.00.021.750.000.400.000.56

18.80.401.630.000.410.000.61

19.00.001.850.010.370.010.60

19.20.001.400.010.400.010.65

19.40.001.800.000.430.010.66

19.70.001.750.010.360.010.66

19.90.321.590.010.360.000.63

20.20.001.470.010.390.010.61

20.30.001.630.010.380.000.63

20.80.071.470.010.390.000.65

20.60.920.930.010.400.010.57

20.80.001.500.010.360.010.56

21.60.001.390.000.330.000.51

21.90.061.350.000.310.000.48

22.21.680.280.000.320.000.53

22.20.001.230.000.340.000.57

22.00.001.450.000.310.000.49

22.30.000.950.000.310.000.46

22.51.871.350.010.280.010.42

22.50.582.000.010.310.010.38

22.50.061.880.010.300.000.36

23.00.001.160.010.300.000.34

0.20 20.10.56 0.00 0.35 0.01    1.53

Total 
Rainfall

5.980.28

Total Cl:Free Cl:

030

0

0For Chloramines, # less than 0.5 mg/L: 

For Free Chlorine, # less than 0.2 mg/L: 

Monthly Minimum Disinfectant Residual:

Number of readings: 

RAINFALL
WATER 
TEMP.

ORTHOPHOSPHATEMANGANESEIRON

Lowest Daily Chlorine 
Residual: Plant Tap On-
Line Chlorine Analyzer 

(answer 4-log and 
Chloramine questions at 

bottom of page first)

Total 
Dissolved 

Solids 
(TDS)

LOG 
INACTIV-

ATION

7B-6



Monthly Operating Report 
Turbidity 

Return to COMBINED FILTER EFFLUENT 4-HOUR TURBIDITY READINGS 
KY0800273 06/2026 

(Required for all water treatment plants) Bookmarks 

DAY 
Hours 
Plant 

Operated 

# CFE Turbidity 
Samples Req'd 

Mid - 
4 am 

4 am - 8 
am 

8 am - 
Noon 

Noon - 
4 pm 

4 pm - 8 
pm 

8 pm - Mid Daily 
Maximum 

1 24.0 6 0.10 0.10 0.10 0.11 0.11 0.11 0.11 

2 24.0 6 0.10 0.11 0.11 0.11 0.12 0.15 0.15 

3 24.0 6 0.12 0.12 0.12 0.12 0.12 0.14 0.14 

4 24.0 6 0.11 0.11 0.11 0.11 0.12 0.12 0.12 

5 24.0 6 0.11 0.11 0.11 0.12 0.14 0.11 0.14 

6 24.0 6 0.11 0.11 0.12 0.14 0.15 0.13 0.15 

7 24.0 6 0.13 0.13 0.14 0.14 0.14 0.14 0.14 

8 24.0 6 0.15 0.15 0.16 0.16 0.15 0.15 0.16 

9 24.0 6 0.15 0.15 0.15 0.15 0.15 0.16 0.16 

10 24.0 6 0.15 0.15 0.16 0.18 0.19 0.20 0.20 

11 24.0 6 0.25 0.28 0.22 0.18 0.16 0.14 0.28 

12 24.0 6 0.12 0.11 0.10 0.11 0.10 0.11 0.12 

13 24.0 6 0.10 0.10 0.10 0.10 0.12 0.11 0.12 

14 24.0 6 0.10 0.10 0.10 0.10 0.10 0.10 0.10 

15 24.0 6 0.10 0.09 0.10 0.10 0.10 0.10 0.10 

16 24.0 6 0.11 0.12 0.12 0.09 0.09 0.09 0.12 

17 24.0 6 0.09 0.08 0.08 0.08 0.09 0.09 0.09 

18 24.0 6 0.08 0.08 0.09 0.08 0.08 0.07 0.09 

19 24.0 6 0.08 0.08 0.08 0.08 0.08 0.09 0.09 

20 24.0 6 0.08 0.08 0.08 0.08 0.08 0.08 0.08 

21 24.0 6 0.08 0.08 0.07 0.07 0.07 0.07 0.08 

22 24.0 6 0.07 0.07 0.07 0.07 0.07 0.08 0.08 

23 24.0 6 0.07 0.08 0.07 0.07 0.07 0.07 0.08 

24 24.0 6 0.07 0.08 0.08 0.07 0.07 0.06 0.08 

25 24.0 6 0.07 0.07 0.08 0.08 0.07 0.09 0.09 

26 24.0 6 0.10 0.11 0.10 0.08 0.08 0.09 0.11 

27 24.0 6 0.10 0.10 0.11 0.11 0.11 0.12 0.12 

28 24.0 6 0.12 0.12 0.10 0.09 0.08 0.09 0.12 

29 24.0 6 0.10 0.09 0.09 0.09 0.09 0.10 0.10 

30 24.0 6 0.11 0.11 0.11 0.14 0.14 0.15 0.15 

31 

Total 720.0 180 Total # of CFE turbidity samp es reported in month: 180 0.28 

Filtration type: Conventional 

(choose Y or N for each) 
Direct 

Y Diatomaceous earth 

Slow sand 

Number of samples exceeding: 0.1 NTU 84 0.3 NTU 0 1 NTU 0 

For slow sand filtration, the number of samples exceeding: 1 NTU 0 5 NTU 0 
Alternative Filtration: 

(Choose 'Y' if using alternative filtration instead of a standard filtration type) 

7B-7 

Monthly Operating Report
Turbidity

Return to 
Bookmarks

06/2026KY0800273

1 24.0 6 0.10 0.10 0.10 0.11 0.11 0.11 0.11

2 24.0 6 0.10 0.11 0.11 0.11 0.12 0.15 0.15

3 24.0 6 0.12 0.12 0.12 0.12 0.12 0.14 0.14

4 24.0 6 0.11 0.11 0.11 0.11 0.12 0.12 0.12

5 24.0 6 0.11 0.11 0.11 0.12 0.14 0.11 0.14

6 24.0 6 0.11 0.11 0.12 0.14 0.15 0.13 0.15

7 24.0 6 0.13 0.13 0.14 0.14 0.14 0.14 0.14

8 24.0 6 0.15 0.15 0.16 0.16 0.15 0.15 0.16

9 24.0 6 0.15 0.15 0.15 0.15 0.15 0.16 0.16

10 24.0 6 0.15 0.15 0.16 0.18 0.19 0.20 0.20

11 24.0 6 0.25 0.28 0.22 0.18 0.16 0.14 0.28

12 24.0 6 0.12 0.11 0.10 0.11 0.10 0.11 0.12

13 24.0 6 0.10 0.10 0.10 0.10 0.12 0.11 0.12

14 24.0 6 0.10 0.10 0.10 0.10 0.10 0.10 0.10

15 24.0 6 0.10 0.09 0.10 0.10 0.10 0.10 0.10

16 24.0 6 0.11 0.12 0.12 0.09 0.09 0.09 0.12

17 24.0 6 0.09 0.08 0.08 0.08 0.09 0.09 0.09

18 24.0 6 0.08 0.08 0.09 0.08 0.08 0.07 0.09

19 24.0 6 0.08 0.08 0.08 0.08 0.08 0.09 0.09

20 24.0 6 0.08 0.08 0.08 0.08 0.08 0.08 0.08

21 24.0 6 0.08 0.08 0.07 0.07 0.07 0.07 0.08

22 24.0 6 0.07 0.07 0.07 0.07 0.07 0.08 0.08

23 24.0 6 0.07 0.08 0.07 0.07 0.07 0.07 0.08

24 24.0 6 0.07 0.08 0.08 0.07 0.07 0.06 0.08

25 24.0 6 0.07 0.07 0.08 0.08 0.07 0.09 0.09

26 24.0 6 0.10 0.11 0.10 0.08 0.08 0.09 0.11

27 24.0 6 0.10 0.10 0.11 0.11 0.11 0.12 0.12

28 24.0 6 0.12 0.12 0.10 0.09 0.08 0.09 0.12

29 24.0 6 0.10 0.09 0.09 0.09 0.09 0.10 0.10

30 24.0 6 0.11 0.11 0.11 0.14 0.14 0.15 0.15

31   

Total 180720.0 Total # of CFE turbidity samples reported in month: 0.28180

Conventional Y

Slow sandDirect

Number of samples exceeding: 0.1 NTU 84 0.3 NTU 0 1 NTU 0 Y

1 NTU 0 5 NTU 0 NFor slow sand filtration, the number of samples exceeding:

Diatomaceous earthFiltration type:
(choose Y or N for each)

Alternative Filtration:
(Choose 'Y' if using alternative filtration instead of a standard filtration type)

COMBINED FILTER EFFLUENT 4-HOUR TURBIDITY READINGS
(Required for all water treatment plants)

Noon - 
4 pm

8 am - 
Noon

DAY Daily 
Maximum

8 pm - Mid
4 pm - 8 

pm
4 am - 8 

am
Mid - 
4 am

# CFE Turbidity 
Samples Req'd

Hours 
Plant 

Operated

7B-7



Monthly Operating Report 
Turbidity 

INDIVIDUAL FILTER EFFLUENT TURBIDITY DAILY MAXIMUM 
KY0800273 

(Required for surface water treatment plants; optional for ground water plants) 

DAY 
Filter Number: 

#1 #2 #3 #4 #5 #6 #7 #8 #9 #10 #11 #12 #13 #14 

1 0.09 0.09 0.12 0.10 0.15 0.10 

2 0.09 0.09 0.13 0.11 0.15 0.17 

3 0.12 0.09 0.14 0.15 0.16 0.13 

4 0.10 0.07 0.15 0.12 0.16 0.14 

5 0.10 0.08 0.19 0.16 0.16 0.13 

6 0.15 0.12 0.17 0.13 0.16 0.14 

7 0.14 0.13 0.15 0.13 0.15 0.13 

8 0.15 0.13 0.17 0.15 0.17 0.14 

9 0.15 0.12 0.22 0.17 0.16 0.14 

10 0.19 0.14 0.23 0.23 0.20 0.18 

11 0.28 0.23 0.26 0.26 0.27 0.25 

12 0.11 0.07 0.17 0.15 0.21 0.12 

13 0.13 0.07 0.15 0.13 0.16 0.15 

14 0.11 0.06 0.14 0.12 0.13 0.11 

15 0.13 0.05 0.16 0.13 0.12 0.10 

16 0.26 0.06 0.15 0.12 0.12 0.09 

17 0.09 0.05 0.17 0.13 0.10 0.08 

18 0.09 0.06 0.19 0.11 0.10 0.07 

19 0.08 0.10 0.17 0.11 0.09 0.07 

20 0.08 0.10 0.15 0.10 0.09 0.08 

21 0.08 0.07 0.12 0.09 0.09 0.06 

22 0.07 0.07 0.12 0.10 0.09 0.06 

23 0.08 0.08 0.11 0.08 0.08 0.08 

24 0.08 0.06 0.10 0.07 0.08 0.07 

25 0.08 0.07 0.10 0.10 0.07 0.07 

26 0.07 0.06 0.11 0.10 0.08 0.08 

27 0.09 0.05 0.10 0.09 0.11 0.08 

28 0.07 0.05 0.09 0.08 0.09 0.08 

29 0.07 0.05 0.10 0.08 0.08 0.07 

30 0.11 0.05 0.11 0.09 0.07 0.09 

31 

AVG. 0.11 0.08 0.15 0.12 0.13 0.11 

LT2 ESWTR Bin 
2, 3, or 4 
Systems using 
turbidity toolbox 
options only: 

Is this system classified in Bin 2 (o higher) under the Long Term 2 Enhanced Surface Water Treatment 
Rule (required treatment or turbidity control for Cryptosporidium)? 

% of CFE samples exceeding 0.15 NTU 
(based on number of CFE turbidity samples reported on this page, cell I35) 
Were the combined filter effluent (CFE) turbidity levels less than or equal to 0.15 NTU in at 
least 95% of the 4-hour CFE measurements taken each month? 

7-B8 

Monthly Operating Report
Turbidity

KY0800273

#14#13#12#11#4#3 #7 #9#8#2 #10#6#5#1

1 0.090.09 0.100.12 0.15 0.10

2 0.090.09 0.110.13 0.170.15

3 0.12 0.09 0.150.14 0.130.16

4 0.070.10 0.120.15 0.140.16

5 0.080.10 0.160.19 0.130.16

6 0.130.170.12 0.140.160.15

7 0.130.150.13 0.130.150.14

8 0.150.170.13 0.140.170.15

9 0.170.220.12 0.140.160.15

10 0.230.230.14 0.180.200.19

11 0.260.260.23 0.250.270.28

12 0.11 0.07 0.150.17 0.120.21

13 0.13 0.07 0.130.15 0.150.16

14 0.11 0.06 0.120.14 0.110.13

15 0.13 0.05 0.130.16 0.12 0.10

16 0.26 0.06 0.120.15 0.12 0.09

17 0.050.09 0.130.17 0.10 0.08

18 0.060.09 0.110.19 0.070.10

19 0.100.08 0.110.17 0.070.09

20 0.100.08 0.15 0.10 0.080.09

21 0.070.08 0.12 0.09 0.060.09

22 0.070.07 0.12 0.10 0.060.09

23 0.080.08 0.11 0.08 0.080.08

24 0.070.100.06 0.070.080.08

25 0.100.100.07 0.070.070.08

26 0.060.07 0.11 0.10 0.080.08

27 0.090.100.050.09 0.11 0.08

28 0.080.090.05 0.080.090.07

29 0.080.100.05 0.070.080.07

30 0.11 0.05 0.11 0.09 0.090.07

31

AVG. 0.110.130.120.150.080.11

  

 

LT2 ESWTR Bin 
2, 3, or 4 
Systems using 
turbidity toolbox 
options only: 

Is this system classified in Bin 2 (or higher) under the Long Term 2 Enhanced Surface Water Treatment 
Rule (required treatment or turbidity control for Cryptosporidium)?

% of CFE samples exceeding 0.15 NTU 
(based on number of CFE turbidity samples reported on this page, cell I35)
Were the combined filter effluent (CFE) turbidity levels less than or equal to 0.15 NTU in at 
least 95% of the 4-hour CFE measurements taken each month?

 

UMAILYDITY DR EFFLDUAL TURBIUENTINDIVI MAXIMFILTE
ater treaed for su lants)pr groundtional folants; optment p(Requir waterrface w

er NumFilt ber:
DAY
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Monthly Operating Report 
Turbidity 

06/2026 

DAY 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

SEDIMENTATION BASIN EFFLUENT DAILY MAXIMUM 
KY0800273 06/2026 

Surface water treatment plants - Report each basin 

DAY RAW (Daily 
maximum) 

Sedimentation Basin Number: 

#1 #2 #3 #4 #5 #6 #7 #8 #9 #10 

1 8.31 

2 8.75 

3 8.46 

4 8.22 

5 9.76 

6 10.50 

7 10.60 

8 10.20 

9 10.60 

10 11.40 

11 8.35 

12 7.70 

13 6.94 

14 7.16 

15 7.74 

16 7.56 

17 7.22 

18 7.07 

19 5.65 

20 5.81 

21 4.95 

22 4.67 

23 6.81 

24 5.66 

25 10.80 

26 11.70 

27 11.30 

28 9.32 

29 8.87 

30 7.96 

31 

AVG. 8.33 

7B-9 

Monthly Operating Report
Turbidity

06/2026 KY0800273 06/2026

#10#9#8#7#6#5#4#3#2#1

11 8.31

22 8.75

33 8.46

44 8.22

55 9.76

66 10.50

77 10.60

88 10.20

99 10.60

1010 11.40

1111 8.35

1212 7.70

1313 6.94

1414 7.16

1515 7.74

1616 7.56

1717 7.22

1818 7.07

1919 5.65

2020 5.81

2121 4.95

2222 4.67

2323 6.81

2424 5.66

2525 10.80

2626 11.70

2727 11.30

2828 9.32

2929 8.87

3030 7.96

3131  

AVG. 8.33           

SEDIMENTATION BASIN EFFLUENT DAILY MAXIMUM
Surface water treatment plants - Report each basin

RAW (Daily 
maximum)

DAY
Sedimentation Basin Number: 

DAY

7B-9



Monthly Operating Report 
Turbidity Exceedances 

Return to Bookmarks INDIVIDUAL FILTER TURBIDITY EXCEEDANCE REPORT 
APPLICABLE TO ALL SURFACE WATER PLANTS WITH FILTRATION 

If any filter exceeded any one of the individual filter turbidity triggers Submit all reports to 

below, complete the following and submit the appropriate report(s). Note: 

DOW must be notified within 24 hours of any of these riggers. 
For emergency 

your regional technical assistant

TA Contact Webpage

notification, call: 1.800.928.2380 

Date 
O iler 

Number 

Turbidity 

Reading (NTU) 

Trigger Level 

(see below) 
Reason for Exceedance (if known) 

Date and Time 

State was Contacted 

Trigger Levels: 

A. Any one filter has a measured turbidity level of greater than 1.0 NTU in 2 consecutive measurements taken 15 minutes apart. 

B. Any one filter has a measured turbidity level of greater than 0.5 NTU in 2 consecutive measurements taken 15 minutes apart at the end of 
the first 4 hours of operation following a backwash or return to service. 

C. Any one filter has a measured turbidity level of greater than 1.0 NTU in 2 consecutive measurements taken 15 minutes apart at any time in 
each of 3 consecutive months. 
D. Any one filter has a measured turbidity level of greater than 2.0 NTU in 2 consecutive measurements taken 15 minutes apart at any time in 
each of 2 consecutive months. 
E. Bin 2 systems only: any one filter has a measured turbidity level of greater than 0.15 NTU in 5% or more measurements in a month, taken 
15 minutes apart. 

F. Bin 2 systems only: any one filter has a measured turbidity level of greater than 0.3 NTU in 2 or more consecutive measurements taken 15 
minutes apart. 

Report the following information to Division of Water. 

Filter number, the turbidity measurement, the date of exceedance, and reason for the exceedance. If no obvious reason for 
For Trigger A.: 

exceedance, produce a filter profile within 7 days of the exceedance. 

Filter number, the turbidity measurement, the date of exceedance, and reason for the exceedance. If no obvious reason for 
For Trigger B.: 

exceedance, produce a filter profile within 7 days of the exceedance. 

For Trigger C.: 

Filter number, the turbidity measurement, the date of exceedance and a filter self-assessment within 14 days of the 
exceedance. The assessment should include: 
a. assessment of filter performance 
b. development of a filter profile 
c. identification and prioritization of factors limiting filter performance 
d. assessment of the applicability of corrections 
e. preparation of a filter self-assessment report 

Filter number, the turbidity measurement, the date of exceedance. In addition, arrange for a Comprehensive Performance 
For Trigger D.: Evaluation (CPE) with the Drinking Water Branch no later than 30 days following the exceedance. CPE must be completed 

within 90 days and the report submitted to Division of Water. 

Filter number, the turbidity measurements in excess of 0.15 NTU, the date(s) of exceedances and complete the appropriate 
For Trigger E.: 

sections of P8 LT2 Bin 2 of this MOR. Contact the regional Division of Water Technical Assistant within 24 hours. 

Filter number, the turbidity measurements in excess of 0.3 NTU, the date of exceedance, and complete P8 LT2 Bin2. Contact 
For Trigger F.: 

the regional Division of Water Technical Assistant within 24 hours. 

KY0800273 

06/2026 

7B-10 

Monthly Operating Report
Turbidity Exceedances

Return to Bookmarks

Submit all reports to your regional technical assistant

TA Contact Webpage

For emergency notification, call: 1.800.928.2380

Date
Filter 

Number
Turbidity 

Reading (NTU)
Trigger Level 

(see below)
Reason for Exceedance (if known)

Date and Time               
State was Contacted

Trigger Levels:

Report the following information to Division of Water. 

For Trigger A.:

For Trigger B.:

For Trigger C.:

For Trigger D.:

For Trigger E.:

For Trigger F.:

KY0800273

06/2026

Filter number, the turbidity measurements in excess of 0.15 NTU, the date(s) of exceedances and complete the appropriate 
sections of P8 LT2 Bin 2 of this MOR. Contact the regional Division of Water Technical Assistant within 24 hours.

Filter number, the turbidity measurements in excess of 0.3 NTU, the date of exceedance, and complete P8 LT2 Bin2. Contact 
the regional Division of Water Technical Assistant within 24 hours.

Filter number, the turbidity measurement, the date of exceedance, and reason for the exceedance. If no obvious reason for 
exceedance, produce a filter profile within 7 days of the exceedance.

Filter number, the turbidity measurement, the date of exceedance and a filter self-assessment within 14 days of the 
exceedance. The assessment should include:
  a. assessment of filter performance
  b. development of a filter profile
  c. identification and prioritization of factors limiting filter performance
  d. assessment of the applicability of corrections
  e. preparation of a filter self-assessment report

Filter number, the turbidity measurement, the date of exceedance. In addition, arrange for a Comprehensive Performance 
Evaluation (CPE) with the Drinking Water Branch no later than 30 days following the exceedance. CPE must be completed 
within 90 days and the report submitted to Division of Water.

D.  Any one filter has a measured turbidity level of greater than 2.0 NTU in 2 consecutive measurements taken 15 minutes apart at any time in 
each of 2 consecutive months.

Filter number, the turbidity measurement, the date of exceedance, and reason for the exceedance. If no obvious reason for 
exceedance, produce a filter profile within 7 days of the exceedance.

E.  Bin 2 systems only: any one filter has a measured turbidity level of greater than 0.15 NTU in 5% or more measurements in a month, taken 
15 minutes apart.

F.  Bin 2 systems only: any one filter has a measured turbidity level of greater than 0.3 NTU in 2 or more consecutive measurements taken 15 
minutes apart.

INDIVIDUAL FILTER TURBIDITY EXCEEDANCE REPORT                            
APPLICABLE TO ALL SURFACE WATER PLANTS WITH FILTRATION

If any filter exceeded any one of the individual filter turbidity triggers 
below, complete the following and submit the appropriate report(s). Note: 
DOW must be notified within 24 hours of any of these triggers.

A.  Any one filter has a measured turbidity level of greater than 1.0 NTU in 2 consecutive measurements taken 15 minutes apart.

B.  Any one filter has a measured turbidity level of greater than 0.5 NTU in 2 consecutive measurements taken 15 minutes apart at the end of 
the first 4 hours of operation following a backwash or return to service.

C.  Any one filter has a measured turbidity level of greater than 1.0 NTU in 2 consecutive measurements taken 15 minutes apart at any time in 
each of 3 consecutive months.
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Monthly Operating Report 
Filter Operation 

Return to 
FILTER OPERATION Bookmarks 

DAY 

TOTAL 
WASHWATER 

GALLONS 

No: 1.o No: 2.0 No: 3.0 No: 4.0 

AREA (sq. feet): 100 AREA (sq. feet): 100 AREA (sq. feet): 156 AREA (sq. feet): 156 

WASHWATER 
GALLONS 

FILT RUN 
HRS 

WASHWATER 
GALLONS 

FILT RUN 
HRS 

WASHWATER 
GALLONS 

FILT RUN 
HRS 

WASHWATER 
GALLONS 

FILT RUN 
HRS 

1 0 

2 15,000 

3 15,000 15,000 217.0 

4 0 

5 15,000 15,000 168.0 

6 15,000 15,000 240.0 

7 0 

8 0 

9 0 

10 16,000 16,000 312.0 

11 0 

12 15,000 

13 15,000 

14 0 

15 0 

16 22,000 22,000 312.0 

17 0 

18 20,000 20,000 312.0 

19 17,000 17,000 336.0 

20 0 

21 0 

22 0 

23 0 

24 0 

25 #VALUE! 12,000 360.0 

26 0 

27 13,000 

28 0 

29 0 

30 0 

31 

TOTAL #VALUE! 37,000 529.0 32,000 576.0 35,000 480.0 28,000 672.0 

AVG. 18,500 264.5 16,000 288.0 17,500 240.0 14,000 336.0 
KY0800273 
06/2026 

7B-11 

Monthly Operating Report
Filter Operation

Return to 
Bookmarks FILTER OPERATION 

No: 1.0 No: 2.0 No: 3.0 No: 4.0

AREA (sq. feet): 100 AREA (sq. feet): 100 AREA (sq. feet): 156 AREA (sq. feet): 156

DAY
WASHWATER 

GALLONS
FILT RUN 

HRS
WASHWATER 

GALLONS
FILT RUN 

HRS
WASHWATER 

GALLONS
FILT RUN 

HRS
WASHWATER 

GALLONS
FILT RUN 

HRS

1 0

2 15,000

3 217.015,00015,000

4 0

5 168.015,00015,000

6 240.015,00015,000

7 0

8 0

9 0

10 312.016,00016,000

11 0

12 15,000

13 15,000

14 0

15 0

16 312.022,00022,000

17 0

18 312.020,00020,000

19 336.017,00017,000

20 0

21 0

22 0

23 0

24 0

25 360.012,000#VALUE!

26 0

27 13,000

28 0

29 0

30 0

31

TOTAL 672.028,000480.035,000576.032,000529.037,000#VALUE!

AVG. 336.014,000240.017,500288.016,000264.518,500
KY0800273

06/2026

TOTAL 
WASHWATER 

GALLONS

7B-11



Monthly Operating Report 
Filter Operation 

Return to 
Bookmarks 

DAY 

No: 5.0 No: 6.0 No: type-in No: type-in 

AREA (sq. feet): 156 AREA (sq. feet): 156 AREA (sq. feet): type-in AREA (sq. feet): type-in 

WASHWATER 
GALLONS 

FILT RUN 
HRS 

WASHWATER 
GALLONS 

FILT RUN 
HRS 

WASHWATER 
GALLONS 

FILT RUN 
HRS 

WASHWATER 
GALLONS 

FILT RUN 
HRS 

1 

2 15,000 242.3 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 15,000 312.7 

13 15,000 247.0 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 13,000 357.8 

28 

29 

30 

31 

TOTAL 28,000 670.5 30,000 489.3 

AVG. 14,000 335.3 15,000 244.7 
KY0800273 KY0800273 

06/2026 06/2026 
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Filter Operation

Return to 
Bookmarks

DAY

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

TOTAL

AVG.

KY0800273

06/2026

No: 5.0 No: 6.0 No: type-in No: type-in

AREA (sq. feet): 156 AREA (sq. feet): 156 AREA (sq. feet): type-in AREA (sq. feet): type-in

WASHWATER 
GALLONS

FILT RUN 
HRS

WASHWATER 
GALLONS

FILT RUN 
HRS

WASHWATER 
GALLONS

FILT RUN 
HRS

WASHWATER 
GALLONS

FILT RUN 
HRS

242.315,000

312.715,000

247.015,000

 

357.813,000

489.330,000670.528,000

244.715,000335.314,000
KY0800273

06/2026

7B-12



Monthly Operating Report 
Disinfectant Residual 

Return to DISTRIBUTION DISINFECTANT RESIDUAL (Applicable to all water systems with distribution systems) KY0800273 06/2026 Bookmarks 

DAY 

CHLORINE 
BOOSTER 

(use the second column if 
adding chlorine booster twice in 

same day OR for a second 
booster station) 

TEST RESULTS 

TOTAL (T) AND FREE (F) CHLORINE RESIDUAL (ppm) 
Report 3-digit sample point # when relevant. 

# TOTAL # FREE 

NORTH SOUTH EAST WEST 

LBS LBS 

°ample 

Pt # TOTAL FREE 

Sample 

Pt# TOTAL FREE 

Sample 
Pt # TOTAL FREE 

Sample 
Pt# TOTAL FREE 

1 1.22 1.19 1 1 

2 1.19 1.14 1 1 

3 1.14 0.97 1 1 

4 0.97 0.95 1 1 

5 1.71 1.60 1 1 

6 1.12 1.09 1 1 

7 1.90 1.79 1 1 

8 1.85 1.81 1 1 

9 0.63 0.61 1 1 

10 1.72 1.66 1 1 

11 0.64 1.25 1 1 

12 1.41 1.38 1 1 

13 1.04 1.01 1 1 

14 1.68 1.58 1 1 

15 0.56 0.60 1 1 

16 1.95 1.87 1 1 

17 0.61 0.52 1 1 

18 0.81 0.76 1 1 

19 0.98 0.96 1 1 

20 1.54 1.52 1 1 

21 1.22 1.19 1 1 

22 1.19 1.12 1 1 

23 1.09 1.10 1 1 

24 1.31 1.24 1 1 

25 1.67 1.65 1 1 

26 1.53 1.48 1 1 

27 0.70 0.99 1 1 

28 1.39 1.22 1 1 

29 0.78 0.70 1 1 

30 1.24 1.18 1 1 

31 0 
Average 
booster: 

Total 
booster:

# Days in 
operation: 

Avg. daily residual 
disinfectant: 

',........,..„,,,., 
1.12 1.05 '--------\ 0.82 0.90 '--------\ 1.61 1.55 '--------\., 1.24 1.18 30 30 

Minimum total 
disinfectant:

"--,......,......„,„ 
0.61 '----- ., ---\ 0.56 '----  ---\  1.22 '--------\., 0.98 

Minimum free 
disinfectant: 

`"--,......,......„,„ 
0.52 '--------\ 0.60 '--------\ 1.18 '--------\., 0.96 

30 
Total # Chlorine 

Samples: 
"--,......,......„,„ 

6 6 '--------\., 8 8 '--------\., 10 10 '--------\., 6 6 

# less than 0.2 mg/L (free) 
or 0.5 mg/L (total): 

'',...,..,...,..., 
0 0 \0 0 \0 0 \0 0 

Number of Free Residuals: 

Number of Total Residuals: 

30 Minimum Monthly Free Residual: 

Minimum Monthly Total Residual: 

0.52 Total # less than 0.2 mg/L: 

Total # less than 0.5 mg/L: 

0 

30 0.56 0 

7B-13 

Monthly Operating Report
Disinfectant Residual

Return to 
Bookmarks

KY0800273 06/2026

LBSLBSDAY

Sample 

Pt # + FREETOTAL
Sample 

Pt # FREETOTAL
Sample 

Pt # FREETOTAL
Sample 

Pt # FREETOTAL

1 1.191.22 11

2 1.141.19 11

3 0.971.14 11

4 0.950.97 11

5 1.71 1.60 1 1

6 1.091.12 11

7 1.791.90 11

8 1.811.85 11

9 0.610.63 11

10 1.661.72 11

11 1.250.64 11

12 1.41 1.38 1 1

13 1.04 1.01 1 1

14 1.68 1.58 1 1

15 0.56 0.60 1 1

16 1.95 1.87 1 1

17 0.61 0.52 1 1

18 0.81 0.76 1 1

19 0.98 0.96 1 1

20 1.54 1.52 1 1

21 1.22 1.19 1 1

22 1.19 1.12 1 1

23 1.09 1.10 1 1

24 1.31 1.24 1 1

25 1.67 1.65 1 1

26 1.53 1.48 1 1

27 0.70 0.99 1 1

28 1.39 1.22 1 1

29 0.78 0.70 1 1

30 1.24 1.18 1 1

31 0 0
Average 
booster:  1.181.241.551.610.900.821.051.12 3030

Total 
booster:  0.981.220.560.61

0.961.180.600.52

# Days in 
operation: 30 6610108866

00000000

30 00.52

30 00.56

TEST RESULTS

DISTRIBUTION DISINFECTANT RESIDUAL (Applicable to all water systems with distribution systems)

TOTAL (T) AND FREE (F) CHLORINE RESIDUAL (ppm) 
Report 3-digit sample point # when relevant.

# FREE# TOTAL

CHLORINE 
BOOSTER

(use the second column if 
adding chlorine booster twice in 

same day OR for a second 
booster station) EAST WESTNORTH SOUTH

Number of Free Residuals: 

Number of Total Residuals: 

Avg. daily residual 
disinfectant:  

Minimum total 
disinfectant:  

Minimum free 
disinfectant:  

Total # less than 0.2 mg/L: Minimum Monthly Free Residual:

Total # Chlorine 
Samples: 

Total # less than 0.5 mg/L: Minimum Monthly Total Residual:

# less than 0.2 mg/L (free) 
or 0.5 mg/L (total): 
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Fluoride 

Return to 
FLUORIDE 

. Bookmarks 

DAY 

Hydrofluosilicic Acid 

WATER ANALYSIS 
RESULTS: 

CALCULATED AVAILABLE FLUORIDE 
CONCENTRATION (PPM) 

CERTIFIED LAB RESULTS 
(from DPH Form 505A) 

(The certified lab analysis should be 
between 0.60 and 1.20 ppm) Hydrofluorosilicic Acid-HFS 

HFS 
LBS RAW TAP 

Local Analysis 
(PPM) 

Certified Lab 
Analysis (PPM) 

1 11.27 0.01 0.71 0.16w 
2 11.27 0.00 0.64 0.16 
3 11.27 0.01 0.67 0.17 
4 11.27 0.00 0.70 0.18 0.66 0.88 
5 11.27 0.00 0.61 0.17 
6 11.27 0.00 0.70 0.17 
7 11.27 0.00 0.66 0.16 
8 11.27 0.00 0.64 0.16 
9 11.27 0.02 0.66 0.15 

10 11.27 0.03 0.60 0.16 
11 11.27 0.00 0.75 0.17 
12 11.27 0.05 0.74 0.17 
13 11.27 0.02 0.71 0.17 
14 11.27 0.00 0.66 0.17 
15 11.27 0.00 0.67 0.17 
16 11.27 0.00 0.71 0.16 
17 11.27 0.01 0.69 0.16 
18 11.27 0.01 0.65 0.16 0.81 0.84 
19 1.34 0.09 0.13 0.02 
20 7.75 0.12 0.87 0.11 
21 10.82 0.17 0.36 0.15 
22 10.82 0.11 0.68 0.15 
23 10.82 0.07 0.66 0.15 
24 10.82 0.09 0.70 0.16 
25 9.14 0.08 0.79 0.13 
26 15.93 0.00 0.68 0.22 
27 14.93 0.09 0.96 0.21 
28 11.37 0.06 0.94 0.18 
29 10.37 0.04 0.78 0.16 
30 10.37 0.06 0.71 0.15 
31 

TOTAL 327.34 
AVERAGE 10.91 0.04 0.68 0.74 0.86 

Fluoride level is above the regulatory range 
Fluoride level is within the regulatory range 
Fluoride level is below the regulatory range 
Calculated available fluoride concentration is >1.20 ppm 
Calculated available fluoride concentration is <0.60 ppm 

Contact Department for Public Health with questions: 
502-564-3605 or Oral.Health@ky.gov 

KY0800273 
06/2026 
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Monthly Operating Report
Fluoride

Return to 
Bookmarks FLUORIDE

LBS
GALLONS 

(for Saturators 
only)

TAPRAW
Local Analysis 

(PPM) 
Certified Lab 

Analysis (PPM)

1 11.27 0.01 0.71 0.40 0.54 0.16
2 11.27 0.00 0.64 0.38 0.52 0.16
3 11.27 0.01 0.67 0.41 0.55 0.17
4 11.27 0.00 0.70 0.44 0.59 0.18 0.66 0.88
5 11.27 0.00 0.61 0.42 0.56 0.17
6 11.27 0.00 0.70 0.40 0.55 0.17
7 11.27 0.00 0.66 0.38 0.52 0.16
8 11.27 0.00 0.64 0.38 0.51 0.16
9 11.27 0.02 0.66 0.38 0.51 0.15

10 11.27 0.03 0.60 0.39 0.52 0.16
11 11.27 0.00 0.75 0.42 0.57 0.17
12 11.27 0.05 0.74 0.42 0.57 0.17
13 11.27 0.02 0.71 0.42 0.57 0.17
14 11.27 0.00 0.66 0.41 0.55 0.17
15 11.27 0.00 0.67 0.41 0.55 0.17
16 11.27 0.00 0.71 0.40 0.54 0.16
17 11.27 0.01 0.69 0.39 0.52 0.16
18 11.27 0.01 0.65 0.38 0.52 0.16 0.81 0.84
19 1.34 0.09 0.13 0.05 0.06 0.02
20 7.75 0.12 0.87 0.27 0.36 0.11
21 10.82 0.17 0.36 0.37 0.50 0.15
22 10.82 0.11 0.68 0.37 0.50 0.15
23 10.82 0.07 0.66 0.37 0.50 0.15
24 10.82 0.09 0.70 0.38 0.51 0.16
25 9.14 0.08 0.79 0.32 0.43 0.13
26 15.93 0.00 0.68 0.55 0.74 0.22
27 14.93 0.09 0.96 0.51 0.69 0.21
28 11.37 0.06 0.94 0.43 0.58 0.18
29 10.37 0.04 0.78 0.39 0.52 0.16
30 10.37 0.06 0.71 0.36 0.48 0.15
31

TOTAL 327.34
AVERAGE 10.91  0.04 0.68 0.39 0.52 0.16 0.74 0.86

Select fluoride chemical: KY0800273
Sodium Fluoride-Saturator 06/2026

Dry system
Sodium Fluorosilicate
Hydrofluorosilicic Acid-HFS

Hydrofluosilicic Acid 

Hydrofluorosilicic Acid-HFS
WATER ANALYSIS 

RESULTS: 

Fluoride level is above the regulatory range

Fluoride level is within the regulatory range

DAY

Fluoride level is below the regulatory range

To calculate the fluoride dosage rate, use this worksheet.
Contact Department for Public Health with questions: 

502-564-3605 or Oral.Health@ky.gov

Calculated available fluoride concentration is <0.60 ppm
Calculated available fluoride concentration is >1.20 ppm

CERTIFIED LAB RESULTS 
(from DPH Form 505A)

(The certified lab analysis should be 
between 0.60 and 1.20 ppm)

CALCULATED AVAILABLE FLUORIDE 
CONCENTRATION (PPM)

Sodium 
Fluoride 

(Saturator - 
see below)

Sodium 
Fluorosilicate

HFS
Sodium 
Fluoride 

(Dry system)

7B-14



Monthly Operating Report 
Water Treatment Plant Summary 

Return to Bookmarks WATER TREATMENT PLANT SUMMARY 

APPLICABLE TO ALL WATER SYSTEMS WITH TREATMENT PLANTS 

AVERAGE DAILY PRODUCTION (gallons)   1,504,567 TOTAL WATER TREATED (gallons) 45,137,000 

MAXIMUM PUMPAGE (gallons / day)  1,591,000 

INDIVIDUAL FILTER EFFLUENT TURBIDITY 

APPLICABLE TO ALL SURFACE WATER PLANTS WITH FILTRATION 
ANALYTE CODE 0100 

Was each filter monitored continuously? (Y/N) 

Were measurements recorded every 15 minutes? (Y/N)  

Was there a failure of the continuous monitoring equipment? (Y/N)  

If Yes, (1) were individual filter effluent turbidity grab samples collected every four hours of operation?  

(2) was the continuous monitoring equipment repaired within 5 working days (or 14 days for systems serving fewer than 10,000 people)? 

Was individual filter level greater than 1.0 NTU in two consecutive measurements? (Y/N) 

Was individual filter level greater than 0.5 NTU in two consecutive measurements after on line for more than four hours? (Y/N) . . . 

Was individual filter level greater than 1.0 NTU in two consecutive measurements in three consecutive months? (Y/N) 

Was individual filter level greater than 2.0 NTU in two consecutive measurements in two consecutive months? (Y/N) 

If any of the last 4 boxes are YES, fill out the Individual Filter Turbidity Exceedance Report sheet and submit with the MOR 

Y 

Y 

N 

N 

N 

N 

N 

COMBINED FILTER EFFLUENT TURBIDITY ENTRY POINT RESIDUAL DISINFECTANT CONCENTRATION 
APPLICABLE TO ALL PLANTS WITH FILTRATION APPLICABLE TO ALL PLANTS 

ANALYTE CODE 0100 ANALYTE CODE 0999 

Number of hours of plant operation 720.0 Number of days of plant operation 30 

Were samples taken every 4 hours of plant operation? (Y/N) Y Were samples taken each day of operation? Yes 

Number of samples taken 180 Number of lowest chlorine samples recorded 30 
Highest single turbidity reading 0.28 Lowest single chlorine reading 0.28 

For all filtration except slow sand filtration: If less than required: 
Number of samples exceeded 0.1 NTU 84 Was residual restored within 4 hours of plant operation? (Y/N) 

Number of samples exceeded 0.3 NTU 0 Free Chlorine (for all disinfectants except chloramine): 

Number of samples exceeded 1 NTU 0 Number of samples under 0.2 mg/L 0 
If any samples > 1.0 NTU: has state been notified? I I Total Chlorine (when disinfectant is chloramine): 

When filtration is slow sand filtration: Number of samples under 0.5 mg/L 0 
Number of samples exceeded 1 NTU 0 Was there a failure of plant tap on-line chlorine analyzer? 

Number of samples exceeded 5 NTU 0 If so, were grab samples collected every 4 hours of operation? 

If any samples > 5.0 NTU: has state been notified? Was the problem corrected within 5 days (14 days for GW sys.)? 

CHLORINE DIOXIDE ENTRY POINT MONITORING CHLORITE ENTRY POINT MONITORING 

APPLICABLE TO PLANTS UTILIZING CHLORINE DIOXIDE APPLICABLE TO PLANTS UTILIZING CHLORINE DIOXIDE 
ANALYTE CODE 1008 ANALYTE CODE 1009 

Number of days chlorine dioxide added 0 Number of days chlorine dioxide added 0 
VVere chlorine dioxide samples taken each day 
chlorine dioxide was added? 

VVere chlorite samples taken each day chlorine 
dioxide was added? 

Number of samples taken 0 Number of samples taken 0 
Highest single chlorine dioxide reading 0.00 Highest single chlorite reading 0.00 
Number of chlorine dioxide samples exceeded 0.8 mg/L 0 Number of chlorite samples exceeded 1 mg/L 0 

ADDITIONAL TURBIDITY REPORTING REQUIRED BY LT2 ESWTR 

APPLICABLE ONLY TO SYSTEMS CLASSIFIED AS BIN 2, 3, or 4 FOR CRYPTOSPORIDIUM TREATMENT (SW treatment plants) 
Were the combined filter effluent (CFE) turbidity levels reported on Page 3 less than or equal to 0.15 NTU in at least 
95% of the 4-hour CFE measurements? 

Were each of the individual filter turbidity effluent turbidity levels less than or equal to 0.15 NTU in at least 95% of 
samples measured in 15-minute intervals? (Answer question on Page 8 LT2 Bin2). If 'No', complete Page 3A IF 
Turbidity Exc. 

Was any individual filter effluent turbidity level greater than 0.3 NTU in 2 consecutive readings 15 minutes apart? 
(Answer question on P 8 LT2 Bin2). If 'Yes', complete P 3A IF Turbidity Exc in addition to P 8 LT2 Bin2. 

0 

0 
KY0800273 

06/2026 
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Monthly Operating Report
Water Treatment Plant Summary

Return to Bookmarks WATER TREATMENT PLANT SUMMARY

AVERAGE DAILY PRODUCTION (gallons) . . . . . 1,504,567 TOTAL WATER TREATED (gallons) 45,137,000

MAXIMUM PUMPAGE (gallons / day) 1,591,000

ANALYTE CODE 0100

Was each filter monitored continuously? (Y/N) . . . . . . . . . . . . . . . . . . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Y

Were measurements recorded every 15 minutes?  (Y/N)  . . . . . . . . . . .  . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Y

Was there a failure of the continuous monitoring equipment?  (Y/N)  . . . . . .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . N

If Yes,  (1) were individual filter effluent turbidity grab samples collected every four hours of operation?  . . . . . . . . . . . . . . 

           (2) was the continuous monitoring equipment repaired within 5 working days (or 14 days for systems serving fewer than 10,000 people)?

Was individual filter level greater than 1.0 NTU in two consecutive measurements?  (Y/N) . . . . . . .. . . . . . . . . . . . . . . . . . . . . . . . N

Was individual filter level greater than 0.5 NTU in two consecutive measurements after on line for more than four hours?  (Y/N) . . . N

Was individual filter level greater than 1.0 NTU in two consecutive measurements in three consecutive months?  (Y/N) . . . . . . . . . N

Was individual filter level greater than 2.0 NTU in two consecutive measurements in two consecutive months? (Y/N) . . . . . . . . . . . N

If any of the last 4 boxes are YES, fill out  the Individual Filter Turbidity Exceedance Report sheet and submit with the MOR

ENTRY POINT RESIDUAL DISINFECTANT CONCENTRATION

ANALYTE CODE 0100 ANALYTE CODE 0999

Number of hours of plant operation 720.0 Number of days of plant operation 30

Were samples taken every 4 hours of plant operation?  (Y/N) Y Were samples taken each day of operation? Yes

Number of samples taken 180 Number of lowest chlorine samples recorded 30

Highest single turbidity reading 0.28 Lowest single chlorine reading 0.28

For all filtration except slow sand filtration: If less than required:
Number of samples exceeded 0.1 NTU 84 Was residual restored within 4 hours of plant operation? (Y/N)

Number of samples exceeded 0.3 NTU 0 Free Chlorine (for all disinfectants except chloramine):

Number of samples exceeded 1 NTU 0 Number of samples under 0.2 mg/L 0

notified?If any samples > 1.0 NTU: has state been Total Chlorine (when disinfectant is chloramine):
When filtration is slow sand filtration: Number of samples under 0.5 mg/L 0

Number of samples exceeded 1 NTU 0 Was there a failure of plant tap on-line chlorine analyzer?

Number of samples exceeded 5 NTU 0 If so, were grab samples collected every 4 hours of operation?

If any samples > 5.0 NTU: has state been notified? Was the problem corrected within 5 days (14 days for GW sys.)?

ANALYTE CODE 1008 ANALYTE CODE 1009

Number of days chlorine dioxide added 0 Number of days chlorine dioxide added 0
Were chlorine dioxide samples taken each day 
chlorine dioxide was added?  

Were chlorite samples taken each day chlorine 
dioxide was added?  

Number of samples taken 0 Number of samples taken 0

Highest single chlorine dioxide reading 0.00 Highest single chlorite reading 0.00
Number of chlorine dioxide samples exceeded 0.8 mg/L 0 Number of chlorite samples exceeded 1 mg/L 0

 

0

0
KY0800273

06/2026

APPLICABLE TO ALL WATER SYSTEMS WITH TREATMENT PLANTS 

INDIVIDUAL FILTER EFFLUENT TURBIDITY

APPLICABLE TO ALL SURFACE WATER PLANTS WITH FILTRATION

Were the combined filter effluent (CFE) turbidity levels reported on Page 3 less than or equal to 0.15 NTU in at least 
95% of the 4-hour CFE measurements?

Were each of the individual filter turbidity effluent turbidity levels less than or equal to 0.15 NTU in at least 95% of 
samples measured in 15-minute intervals? (Answer question on Page 8 LT2 Bin2). If 'No', complete Page 3A IF 
Turbidity Exc.

Was any individual filter effluent turbidity level greater than 0.3 NTU in 2 consecutive readings 15 minutes apart? 
(Answer question on P 8 LT2 Bin2). If 'Yes', complete P 3A IF Turbidity Exc in addition to P 8 LT2 Bin2.

ADDITIONAL TURBIDITY REPORTING REQUIRED BY LT2 ESWTR

COMBINED FILTER EFFLUENT TURBIDITY

CHLORITE ENTRY POINT MONITORINGCHLORINE DIOXIDE ENTRY POINT MONITORING

APPLICABLE TO ALL PLANTSAPPLICABLE TO ALL PLANTS WITH FILTRATION

APPLICABLE TO PLANTS UTILIZING CHLORINE DIOXIDE APPLICABLE TO PLANTS UTILIZING CHLORINE DIOXIDE 

APPLICABLE ONLY TO SYSTEMS CLASSIFIED AS BIN 2, 3, or 4 FOR CRYPTOSPORIDIUM TREATMENT (SW treatment plants)
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Monthly Operating Report 
Water System Summary 

Return to Bookmarks WATER SYSTEM MONTHLY SUMMARY 

PURCHASED WATER SOLD WATER 

From whom? (PWS ID) How much? (gallons) To whom? (PWS ID) How much? (gallons) 

DISTRIBUTION RESIDUAL DISINFECTANT CONCENTRATION 
APPLICABLE TO ALL WATER SYSTEMS 

ANALYTE CODE 0999 

of operation? (Y/N) 

reading  
reading  

30 Free Chlorine (for all disinfectants except chloramine) 

0 

Number of days of operation  

Were samples taken each day 

Number of samples taken: 
FREE  
TOTAL  

Lowest single FREE chlorine 
Lowest single TOTAL chlorine 

Number of samples under 0.2 mg/L 

Total Chlorine (when disinfectant is chloramine) 

Yes 

30 0 Number of samples under 0.5 mg/L 
Number of days samples were collected: 

FREE 
TOTAL 

30 
30 0.52 

0.56 30 

KY0800273 
06/2026 
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Monthly Operating Report
Water System Summary

Return to Bookmarks

SOLD WATERPURCHASED WATER

How much? (gallons)To whom? (PWS ID)How much? (gallons)From whom? (PWS ID)

ANALYTE CODE 0999
Number of days of operation . . . . . . . . . . . . . . . . . . . . . . . . . 30 Free Chlorine (for all disinfectants except chloramine)

Were samples taken each day of operation?  (Y/N) . . . . . Yes Number of samples under 0.2 mg/L . . . . . . . . . . . . . . . . . . . . . 0

Number of samples taken: Total Chlorine (when disinfectant is chloramine)
FREE  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .30 Number of samples under 0.5 mg/L . . . . . . . . . . . . . . . . . . . . . . . . . .0

TOTAL  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .30 Number of days samples were collected:

Lowest single FREE chlorine reading  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .0.52    FREE 30

Lowest single TOTAL chlorine reading . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .0.56    TOTAL 30

KY0800273

06/2026

WATER SYSTEM MONTHLY SUMMARY

APPLICABLE TO ALL WATER SYSTEMS
DISTRIBUTION RESIDUAL DISINFECTANT CONCENTRATION
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PUBLIC SERVICE COMMISSION 

Monthly Water Loss Report 

Water Utility: 

For the Month of: 

Martin County Water District 

June Year: 2026 

EMIL GALLONS (Omit 000's 
1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

WATER PRODUCED AND PURCHASED 
Water Produced 

Water Purchased 

TOTAL PRODUCED AND PURCHASED 

WATER SALES 
Residential 

Commercial 

Industrial 

BO( Loading Stations 

Wholesale 

Public Authorities 

Other Sales (explain) Hydrant Rental 

TOTAL WATER SALES 

OTHER WATER USED 

36,826 

F 36,826 

13,060 

3,128 

3,131 

4 

19,323 

Utility and/or Water Treatment Plant 

Wastewater Plant 

System Rushing 136 

Fire Department 2 

Other Usage (explain) Plant Tap Usage 484 

TOTAL OTHER WATER USED 812 

190 

WATER LOSS 
Tank Overflows 

Line Breaks 

Line Leaks 

Excavation Damages 

Theft 

Other Loss 

TOTAL WATER LOSS 

Note: Line 14 + Line 22 + Line 31 M UST Equal Line 4 

WATER LOSS PERCENTAGE 
(Line 31 divided by Line 4) 

3,071 

13,620 

16,691 

45.32% 

7C 

Water Utility:

For the Month of: June Year: 2026

LINE # ITEM GALLONS (Omit 000's)
1 WATER PRODUCED AND PURCHASED
2 Water Produced 36,826                                                      
3 Water Purchased

36,8264                                                       
5
6 WATER SALES
7 Residential 13,060                                                      
8 Commercial 3,128                                                        
9 Industrial

10 Bulk Loading Stations
11 Wholesale 3,131                                                        
12 Public Authorities

4Hydrant Rental13 Other Sales (explain)                                                                   
19,32314                                                       

15
16 OTHER WATER USED
17 Utility and/or Water Treatment Plant 190                                                             
18 Wastewater Plant
19 System Flushing 136                                                             
20 Fire Department 2                                                                  

484Other Usage (explain) Plant Tap Usage21
81222                                                              

23
24 WATER LOSS
25 Tank Overflows
26 Line Breaks 3,071                                                        
27 Line Leaks 13,620                                                      
28 Excavation Damages
29 Theft
30 Other Loss

16,69131                                                       
32
33 Note: Line 14 + Line 22 + Line 31 MUST Equal Line 4
34
35 WATER LOSS PERCENTAGE
36 (Line 31 divided by Line 4) 45.32%

TOTAL WATER LOSS

PUBLIC SERVICE COMMISSION

Monthly Water Loss Report

Martin County Water District

TOTAL PRODUCED AND PURCHASED

TOTAL WATER SALES

TOTAL OTHER WATER USED

7C



Leak Adjustments 

7/31/2026 

pool fill up 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

SEWER 6,900 105.57 

AVG SEWER/BILL 2,000 33.00 

LEAK SWR ADJ 4,900 72.57 

33.00 SWR PAY (AVG-LEAK) 

SWR WRITE OFF 72.57 

SWR PENALTIES TO ADJ 

pool fill up 

BILLED GALLONS/COST 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

SEWER 3,760 59.07 

SEWER 3,450 54.47 

AVG SEWER/BILL 2,000 33.00 

LEAK SWR ADJ 1,760 26.07 

LEAK SWR ADJ 1,450 21.47 

SWR PAY (AVG-LEAK) 66.00 

SWR WRITE OFF 47.54 

SWR PENALTIES TO ADJ 

pool fill up 

BILLED GALLONS/COST 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

72.57 

47.54 

7D-1 

Leak Adjustments
7/31/2026

pool fill up 
BILLED GALLONS/COST
AVG GALLONS/BILL
LEAK GALLONS/PURCH COST
PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost)
LATE PENALTIES TO ADJ
SEWER 6,900 105.57
AVG SEWER/BILL 2,000 33.00
LEAK SWR ADJ 4,900                      72.57
SWR PAY (AVG-LEAK) 33.00
SWR WRITE OFF 72.57
SWR PENALTIES TO ADJ 72.57

pool fill up 
BILLED GALLONS/COST
BILLED GALLONS/COST
AVG GALLONS/BILL
LEAK GALLONS/PURCH COST
LEAK GALLONS/PURCH COST
PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost)
LATE PENALTIES TO ADJ
SEWER 3,760 59.07
SEWER 3,450 54.47
AVG SEWER/BILL 2,000 33.00
LEAK SWR ADJ 1,760                      26.07
LEAK SWR ADJ 1,450                      21.47
SWR PAY (AVG-LEAK) 66.00
SWR WRITE OFF 47.54
SWR PENALTIES TO ADJ 47.54

pool fill up 
BILLED GALLONS/COST
BILLED GALLONS/COST
AVG GALLONS/BILL

7D-1



LEAK GALLONS/PURCH COST 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

SEWER 11,810 178.29 

SEWER 9,300 141.11 

AVG SEWER/BILL 6,000 92.24 

5,810 86.05 LEAK SWR ADJ 

LEAK SWR ADJ 3,300 48.87 

SWR PAY (AVG-LEAK) 184.48 

SWR WRITE OFF 134.92 

SWR PENALTIES TO ADJ 

repaired broken spigot 

BILLED GALLONS/COST 8,910 113.91 

BILLED GALLONS/COST 9,130 116.21 

AVG GALLONS/BILL 5,000 72.89 

LEAK GALLONS/PURCH COST 3,910 7.82 

LEAK GALLONS/PURCH COST 4,130 8.26 

PAY (avg+leak cost) 80.71 

WRITE OFF (billed-avg-purch cost) 68.26 

SCHOOL TAXES 2.53 

LATE PENALTIES TO ADJ 

SEWER 8,910 135.34 

SEWER 9,130 138.60 

AVG SEWER/BILL 5,000 77.43 

LEAK SWR ADJ 3,910 57.91 

LEAK SWR ADJ 4,130 61.17 

SWR PAY (AVG-LEAK) 154.86 

SWR WRITE OFF 119.08 

SWR PENALTIES TO ADJ 

staff repaired- no fault adj 

BILLED GALLONS/COST 149,070 1584.18 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 147,070 294.14 

PAY (avg+leak cost) 335.56 

WRITE OFF (billed-avg-purch cost) 1542.76 

134.92 

70.79 

119.08 

7D-2 

LEAK GALLONS/PURCH COST
LEAK GALLONS/PURCH COST
PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost)
LATE PENALTIES TO ADJ
SEWER 11,810 178.29
SEWER 9,300 141.11
AVG SEWER/BILL 6,000 92.24
LEAK SWR ADJ 5,810                      86.05
LEAK SWR ADJ 3,300                      48.87
SWR PAY (AVG-LEAK) 184.48
SWR WRITE OFF 134.92
SWR PENALTIES TO ADJ 134.92

repaired broken spigot
BILLED GALLONS/COST 8,910                      113.91
BILLED GALLONS/COST 9,130                      116.21
AVG GALLONS/BILL 5,000                      72.89
LEAK GALLONS/PURCH COST 3,910                      7.82
LEAK GALLONS/PURCH COST 4,130                      8.26
PAY (avg+leak cost) 80.71
WRITE OFF (billed-avg-purch cost) 68.26
SCHOOL TAXES 2.53
LATE PENALTIES TO ADJ 70.79
SEWER 8,910 135.34
SEWER 9,130 138.60
AVG SEWER/BILL 5,000 77.43
LEAK SWR ADJ 3,910                      57.91
LEAK SWR ADJ 4,130                      61.17
SWR PAY (AVG-LEAK) 154.86
SWR WRITE OFF 119.08
SWR PENALTIES TO ADJ 119.08

staff repaired- no fault adj
BILLED GALLONS/COST 149,070                  1584.18
AVG GALLONS/BILL 2,000                      41.42
LEAK GALLONS/PURCH COST 147,070                  294.14
PAY (avg+leak cost) 335.56
WRITE OFF (billed-avg-purch cost) 1542.76

7D-2



SCHOOL TAXES 

LATE PENALTIES TO ADJ 

pool fill up 

46.29 

1,589.05 

BILLED GALLONS/COST 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

SEWER 8,920 135.49 

SEWER 4,420 68.84 

AVG SEWER/BILL 3,000 47.81 

LEAK SWR ADJ 5,920 87.68 

LEAK SWR ADJ 1,420 21.03 

SWR PAY (AVG-LEAK) 95.62 

SWR WRITE OFF 108.71 

SWR PENALTIES TO ADJ 

pool fill up 

BILLED GALLONS/COST 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

SEWER 9,570 145.11 

SEWER 3,070 48.85 

AVG SEWER/BILL 2,000 33.00 

LEAK SWR ADJ 7,570 112.11 

LEAK SWR ADJ 1,070 15.85 

SWR PAY (AVG-LEAK) 66.00 

SWR WRITE OFF 127.96 

SWR PENALTIES TO ADJ 

pool fill up 

BILLED GALLONS/COST 

BILLED GALLONS/COST 

108.71 
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SCHOOL TAXES 46.29
LATE PENALTIES TO ADJ 1,589.05

pool fill up 
BILLED GALLONS/COST
BILLED GALLONS/COST
AVG GALLONS/BILL
LEAK GALLONS/PURCH COST
LEAK GALLONS/PURCH COST
PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost)
LATE PENALTIES TO ADJ
SEWER 8,920 135.49
SEWER 4,420 68.84
AVG SEWER/BILL 3,000 47.81
LEAK SWR ADJ 5,920                      87.68
LEAK SWR ADJ 1,420                      21.03
SWR PAY (AVG-LEAK) 95.62
SWR WRITE OFF 108.71
SWR PENALTIES TO ADJ 108.71

pool fill up 
BILLED GALLONS/COST
BILLED GALLONS/COST
AVG GALLONS/BILL
LEAK GALLONS/PURCH COST
LEAK GALLONS/PURCH COST
PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost)
LATE PENALTIES TO ADJ
SEWER 9,570 145.11
SEWER 3,070 48.85
AVG SEWER/BILL 2,000 33.00
LEAK SWR ADJ 7,570                      112.11
LEAK SWR ADJ 1,070                      15.85
SWR PAY (AVG-LEAK) 66.00
SWR WRITE OFF 127.96
SWR PENALTIES TO ADJ 127.96

pool fill up 
BILLED GALLONS/COST
BILLED GALLONS/COST
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AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

SEWER 9,980 151.18 

SEWER 5,630 86.76 

AVG SEWER/BILL 3,000 47.81 

LEAK SWR ADJ 6,980 103.37 

2,630 38.95 LEAK SWR ADJ 

SWR PAY (AVG-LEAK) 95.62 

SWR WRITE OFF 142.32 

SWR PENALTIES TO ADJ 

pool fill up 

BILLED GALLONS/COST 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 29.38 

SEWER 19,450 291.43 

SEWER 5,610 86.46 

AVG SEWER/BILL 4,000 62.62 

LEAK SWR ADJ 15,450 228.81 

LEAK SWR ADJ 1,610 23.84 

SWR PAY (AVG-LEAK) 125.24 

SWR WRITE OFF 252.65 

SWR PENALTIES TO ADJ 36.70 

pool fill up 

BILLED GALLONS/COST 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

SEWER 5,170 79.95 

318.73 
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AVG GALLONS/BILL
LEAK GALLONS/PURCH COST
LEAK GALLONS/PURCH COST
PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost)
LATE PENALTIES TO ADJ
SEWER 9,980 151.18
SEWER 5,630 86.76
AVG SEWER/BILL 3,000 47.81
LEAK SWR ADJ 6,980                      103.37
LEAK SWR ADJ 2,630                      38.95
SWR PAY (AVG-LEAK) 95.62
SWR WRITE OFF 142.32
SWR PENALTIES TO ADJ 142.32

pool fill up 
BILLED GALLONS/COST
BILLED GALLONS/COST
AVG GALLONS/BILL
LEAK GALLONS/PURCH COST
LEAK GALLONS/PURCH COST
PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost)
LATE PENALTIES TO ADJ 29.38
SEWER 19,450 291.43
SEWER 5,610 86.46
AVG SEWER/BILL 4,000 62.62
LEAK SWR ADJ 15,450                    228.81
LEAK SWR ADJ 1,610                      23.84
SWR PAY (AVG-LEAK) 125.24
SWR WRITE OFF 252.65
SWR PENALTIES TO ADJ 36.70 318.73

pool fill up 
BILLED GALLONS/COST
BILLED GALLONS/COST
AVG GALLONS/BILL
LEAK GALLONS/PURCH COST
LEAK GALLONS/PURCH COST
PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost)
LATE PENALTIES TO ADJ
SEWER 5,170 79.95

7D-4



SEWER 8,500 129.27 

AVG SEWER/BILL 3,000 47.81 

LEAK SWR ADJ 2,170 32.14 

LEAK SWR ADJ 5,500 81.46 

SWR PAY (AVG-LEAK) 95.62 

SWR WRITE OFF 113.60 

SWR PENALTIES TO ADJ 

water leak in old house filter 

BILLED GALLONS/COST 9,900 124.29 

BILLED GALLONS/COST 5,770 80.97 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 7,900 15.80 

LEAK GALLONS/PURCH COST 3,770 7.54 

PAY (avg+leak cost) 57.22 

WRITE OFF (billed-avg-purch cost) 99.08 

SCHOOL TAXES 3.68 

LATE PENALTIES TO ADJ 

SEWER 9,900 150.00 

SEWER 5,770 88.83 

AVG SEWER/BILL 2,000 33.00 

LEAK SWR ADJ 7,900 117.00 

LEAK SWR ADJ 3,770 55.83 

SWR PAY (AVG-LEAK) 66.00 

SWR WRITE OFF 172.83 

SWR PENALTIES TO ADJ 

repaired multiple leaks in home 

BILLED GALLONS/COST 5,550 78.66 

BILLED GALLONS/COST 50,640 551.65 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 3,550 7.10 

LEAK GALLONS/PURCH COST 48,640 97.28 

PAY (avg+leak cost) 48.52 

WRITE OFF (billed-avg-purch cost) 443.09 

SCHOOL TAXES 16.43 

LATE PENALTIES TO ADJ 

SEWER 5,550 85.58 

SEWER 50,640 753.36 

AVG SEWER/BILL 2,000 33.00 

LEAK SWR ADJ 3,550 52.58 

LEAK SWR ADJ 48,640 720.36 

SWR PAY (AVG-LEAK) 66.00 

113.60 

102.76 

459.52 
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SEWER 8,500 129.27
AVG SEWER/BILL 3,000 47.81
LEAK SWR ADJ 2,170                      32.14
LEAK SWR ADJ 5,500                      81.46
SWR PAY (AVG-LEAK) 95.62
SWR WRITE OFF 113.60
SWR PENALTIES TO ADJ 113.60

water leak in old  house filter
BILLED GALLONS/COST 9,900                      124.29
BILLED GALLONS/COST 5,770                      80.97
AVG GALLONS/BILL 2,000                      41.42
LEAK GALLONS/PURCH COST 7,900                      15.80
LEAK GALLONS/PURCH COST 3,770                      7.54
PAY (avg+leak cost) 57.22
WRITE OFF (billed-avg-purch cost) 99.08
SCHOOL TAXES 3.68
LATE PENALTIES TO ADJ 102.76
SEWER 9,900 150.00
SEWER 5,770 88.83
AVG SEWER/BILL 2,000 33.00
LEAK SWR ADJ 7,900                      117.00
LEAK SWR ADJ 3,770                      55.83
SWR PAY (AVG-LEAK) 66.00
SWR WRITE OFF 172.83
SWR PENALTIES TO ADJ 172.83

repaired multiple leaks in home
BILLED GALLONS/COST 5,550                      78.66
BILLED GALLONS/COST 50,640                    551.65
AVG GALLONS/BILL 2,000                      41.42
LEAK GALLONS/PURCH COST 3,550                      7.10
LEAK GALLONS/PURCH COST 48,640                    97.28
PAY (avg+leak cost) 48.52
WRITE OFF (billed-avg-purch cost) 443.09
SCHOOL TAXES 16.43
LATE PENALTIES TO ADJ 459.52
SEWER 5,550 85.58
SEWER 50,640 753.36
AVG SEWER/BILL 2,000 33.00
LEAK SWR ADJ 3,550                      52.58
LEAK SWR ADJ 48,640                    720.36
SWR PAY (AVG-LEAK) 66.00
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SWR WRITE OFF 

SWR PENALTIES TO ADJ 

repaired broken line 

772.94 

commercial 

772.94 

BILLED GALLONS/COST 20,120 231.15 

BILLED GALLONS/COST 45,620 498.64 

AVG GALLONS/BILL 20,000 230.24 

LEAK GALLONS/PURCH COST 120 0.24 

LEAK GALLONS/PURCH COST 25,620 51.24 

PAY (avg+leak cost) 230.48 

WRITE OFF (billed-avg-purch cost) 217.83 

SCHOOL TAXES 8.07 

SALES TAX 16.15 

LATE PENALTIES TO ADJ 

SEWER 20,120 301.36 

SEWER 45,620 679.01 

AVG SEWER/BILL 3,000 47.81 

LEAK SWR ADJ 17,120 253.55 

LEAK SWR ADJ 42,620 631.20 

SWR PAY (AVG-LEAK) 95.62 

SWR WRITE OFF 884.75 

SWR PENALTIES TO ADJ 

pool fill up 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

SEWER 17,630 264.48 

AVG SEWER/BILL 4,000 62.62 

LEAK SWR ADJ 13,630 201.86 

SWR PAY (AVG-LEAK) 62.62 

SWR WRITE OFF 201.86 

SWR PENALTIES TO ADJ 

pool fill up 

BILLED GALLONS/COST 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

242.05 

884.75 

201.86 
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SWR WRITE OFF 772.94
SWR PENALTIES TO ADJ 772.94

repaired broken line commercial
BILLED GALLONS/COST 20,120                    231.15
BILLED GALLONS/COST 45,620                    498.64
AVG GALLONS/BILL 20,000                    230.24
LEAK GALLONS/PURCH COST 120                         0.24
LEAK GALLONS/PURCH COST 25,620                    51.24
PAY (avg+leak cost) 230.48
WRITE OFF (billed-avg-purch cost) 217.83
SCHOOL TAXES 8.07
SALES TAX 16.15
LATE PENALTIES TO ADJ 242.05
SEWER 20,120 301.36
SEWER 45,620 679.01
AVG SEWER/BILL 3,000 47.81
LEAK SWR ADJ 17,120                    253.55
LEAK SWR ADJ 42,620                    631.20
SWR PAY (AVG-LEAK) 95.62
SWR WRITE OFF 884.75
SWR PENALTIES TO ADJ 884.75

pool fill up
BILLED GALLONS/COST
AVG GALLONS/BILL
LEAK GALLONS/PURCH COST
PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost)
LATE PENALTIES TO ADJ
SEWER 17,630 264.48
AVG SEWER/BILL 4,000 62.62
LEAK SWR ADJ 13,630                    201.86
SWR PAY (AVG-LEAK) 62.62
SWR WRITE OFF 201.86
SWR PENALTIES TO ADJ 201.86

pool fill up
BILLED GALLONS/COST
BILLED GALLONS/COST
AVG GALLONS/BILL
LEAK GALLONS/PURCH COST
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LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

SEWER 6,320 96.98 

SEWER 2,850 45.59 

AVG SEWER/BILL 2,000 33.00 

LEAK SWR ADJ 4,320 63.98 

LEAK SWR ADJ 850 12.59 

SWR PAY (AVG-LEAK) 66.00 

SWR WRITE OFF 76.57 

SWR PENALTIES TO ADJ 

pool fill up 

BILLED GALLONS/COST 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

SEWER 12,980 195.61 

SEWER 5,660 87.20 

AVG SEWER/BILL 2,000 33.00 

LEAK SWR ADJ 10,980 162.61 

LEAK SWR ADJ 3,660 54.20 

SWR PAY (AVG-LEAK) 66.00 

SWR WRITE OFF 216.81 

SWR PENALTIES TO ADJ 

pool fill up 

BILLED GALLONS/COST 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

SEWER 5,380 83.06 

SEWER 6,380 97.87 

AVG SEWER/BILL 4,000 62.62 

76.57 

LEAK GALLONS/PURCH COST
PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost)
LATE PENALTIES TO ADJ
SEWER 6,320 96.98
SEWER 2,850 45.59
AVG SEWER/BILL 2,000 33.00
LEAK SWR ADJ 4,320                      63.98
LEAK SWR ADJ 850                         12.59
SWR PAY (AVG-LEAK) 66.00
SWR WRITE OFF 76.57
SWR PENALTIES TO ADJ 76.57

pool fill up 
BILLED GALLONS/COST
BILLED GALLONS/COST
AVG GALLONS/BILL
LEAK GALLONS/PURCH COST
LEAK GALLONS/PURCH COST
PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost)
LATE PENALTIES TO ADJ
SEWER 12,980 195.61
SEWER 5,660 87.20
AVG SEWER/BILL 2,000 33.00
LEAK SWR ADJ 10,980                    162.61
LEAK SWR ADJ 3,660                      54.20
SWR PAY (AVG-LEAK) 66.00
SWR WRITE OFF 216.81
SWR PENALTIES TO ADJ 216.81

pool fill up
BILLED GALLONS/COST
BILLED GALLONS/COST
AVG GALLONS/BILL
LEAK GALLONS/PURCH COST
LEAK GALLONS/PURCH COST
PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost)
LATE PENALTIES TO ADJ
SEWER 5,380 83.06
SEWER 6,380 97.87
AVG SEWER/BILL 4,000 62.62
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LEAK SWR ADJ 1,380 20.44 

LEAK SWR ADJ 2,380 35.25 

SWR PAY (AVG-LEAK) 125.24 

SWR WRITE OFF 55.69 

SWR PENALTIES TO ADJ 

pool fill up 

BILLED GALLONS/COST 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

SEWER 30,530 455.53 

SEWER 8,520 129.56 

AVG SEWER/BILL 6,000 92.24 

24,530 363.29 LEAK SWR ADJ 

LEAK SWR ADJ 2,520 37.32 

SWR PAY (AVG-LEAK) 184.48 

SWR WRITE OFF 400.61 

SWR PENALTIES TO ADJ 

staff repaired- no fault adj 

BILLED GALLONS/COST 31,910 355.18 

BILLED GALLONS/COST 13,690 164.05 

AVG GALLONS/BILL 6,000 83.38 

LEAK GALLONS/PURCH COST 25,910 51.82 

LEAK GALLONS/PURCH COST 7,690 15.38 

PAY (avg+leak cost) 233.96 

WRITE OFF (billed-avg-purch cost) 352.47 

SCHOOL TAXES 10.58 

LATE PENALTIES TO ADJ 16.41 

replaced broken line under floor 

BILLED GALLONS/COST 25,900 292.13 

BILLED GALLONS/COST 6,070 84.11 

AVG GALLONS/BILL 3,000 51.91 

LEAK GALLONS/PURCH COST 22,900 45.80 

LEAK GALLONS/PURCH COST 3,070 6.14 

PAY (avg+leak cost) 155.76 

55.69 

379.46 

LEAK SWR ADJ 1,380                      20.44
LEAK SWR ADJ 2,380                      35.25
SWR PAY (AVG-LEAK) 125.24
SWR WRITE OFF 55.69
SWR PENALTIES TO ADJ 55.69

pool fill up
BILLED GALLONS/COST
BILLED GALLONS/COST
AVG GALLONS/BILL
LEAK GALLONS/PURCH COST
LEAK GALLONS/PURCH COST
PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost)
LATE PENALTIES TO ADJ
SEWER 30,530 455.53
SEWER 8,520 129.56
AVG SEWER/BILL 6,000 92.24
LEAK SWR ADJ 24,530                    363.29
LEAK SWR ADJ 2,520                      37.32
SWR PAY (AVG-LEAK) 184.48
SWR WRITE OFF 400.61
SWR PENALTIES TO ADJ 400.61

staff repaired- no fault adj 
BILLED GALLONS/COST 31,910                    355.18
BILLED GALLONS/COST 13,690                    164.05
AVG GALLONS/BILL 6,000                      83.38
LEAK GALLONS/PURCH COST 25,910                    51.82
LEAK GALLONS/PURCH COST 7,690                      15.38
PAY (avg+leak cost) 233.96
WRITE OFF (billed-avg-purch cost) 352.47
SCHOOL TAXES 10.58
LATE PENALTIES TO ADJ 16.41 379.46

replaced broken line under floor
BILLED GALLONS/COST 25,900                    292.13
BILLED GALLONS/COST 6,070                      84.11
AVG GALLONS/BILL 3,000                      51.91
LEAK GALLONS/PURCH COST 22,900                    45.80
LEAK GALLONS/PURCH COST 3,070                      6.14
PAY (avg+leak cost) 155.76
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WRITE OFF (billed-avg-purch cost] 

SCHOOL TAXES 

LATE PENALTIES TO ADJ 

pool fill up 

220.48 

8.16 

228.64 

BILLED GALLONS/COST 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

SEWER 16,150 242.56 

SEWER 6,370 97.72 

AVG SEWER/BILL 4,000 62.62 

12,150 179.94 LEAK SWR ADJ 

LEAK SWR ADJ 2,370 35.10 

SWR PAY (AVG-LEAK) 125.24 

SWR WRITE OFF 215.04 

SWR PENALTIES TO ADJ 

fixed leak in pump house 

BILLED GALLONS/COST 28,640 320.87 

BILLED GALLONS/COST 23,320 265.07 

AVG GALLONS/BILL 11,000 135.83 

LEAK GALLONS/PURCH COST 17,640 35.28 

LEAK GALLONS/PURCH COST 12,320 24.64 

PAY (avg+leak cost) 331.58 

WRITE OFF (billed-avg-purch cost) 254.36 

SCHOOL TAXES 9.44 

LATE PENALTIES TO ADJ 47.25 

pool fill up 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

SEWER 13,210 199.02 

AVG SEWER/BILL 5,000 77.43 

311.05 

WRITE OFF (billed-avg-purch cost) 220.48
SCHOOL TAXES 8.16
LATE PENALTIES TO ADJ 228.64

pool fill up 
BILLED GALLONS/COST
BILLED GALLONS/COST
AVG GALLONS/BILL
LEAK GALLONS/PURCH COST
LEAK GALLONS/PURCH COST
PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost)
LATE PENALTIES TO ADJ
SEWER 16,150 242.56
SEWER 6,370 97.72
AVG SEWER/BILL 4,000 62.62
LEAK SWR ADJ 12,150                    179.94
LEAK SWR ADJ 2,370                      35.10
SWR PAY (AVG-LEAK) 125.24
SWR WRITE OFF 215.04
SWR PENALTIES TO ADJ 215.04

fixed leak in pump house
BILLED GALLONS/COST 28,640                    320.87
BILLED GALLONS/COST 23,320                    265.07
AVG GALLONS/BILL 11,000                    135.83
LEAK GALLONS/PURCH COST 17,640                    35.28
LEAK GALLONS/PURCH COST 12,320                    24.64
PAY (avg+leak cost) 331.58
WRITE OFF (billed-avg-purch cost) 254.36
SCHOOL TAXES 9.44
LATE PENALTIES TO ADJ 47.25 311.05

pool fill up
BILLED GALLONS/COST
AVG GALLONS/BILL
LEAK GALLONS/PURCH COST
PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost)
LATE PENALTIES TO ADJ
SEWER 13,210 199.02
AVG SEWER/BILL 5,000 77.43
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LEAK SWR ADJ 8,210 121.59 

SWR PAY (AVG-LEAK) 77.43 

SWR WRITE OFF 121.59 

SWR PENALTIES TO ADJ 

repaired broken toilet flap 

BILLED GALLONS/COST 21,330 244.19 

BILLED GALLONS/COST 8,640 111.07 

AVG GALLONS/BILL 3,000 51.91 

LEAK GALLONS/PURCH COST 18,330 36.66 

LEAK GALLONS/PURCH COST 5,640 11.28 

PAY (avg+leak cost) 151.76 

WRITE OFF (billed-avg-purch cost) 203.50 

SCHOOL TAXES 7.54 

LATE PENALTIES TO ADJ 10.09 

repaired leaking spigot 

BILLED GALLONS/COST 9,750 125.03 

BILLED GALLONS/COST 5,970 83.07 

AVG GALLONS/BILL 3,000 51.91 

LEAK GALLONS/PURCH COST 6,750 13.50 

LEAK GALLONS/PURCH COST 2,970 5.94 

PAY (avg+leak cost) 123.26 

WRITE OFF (billed-avg-purch cost) 84.84 

SCHOOL TAXES 3.12 

LATE PENALTIES TO ADJ 8.31 

repaired leak in front yard 

BILLED GALLONS/COST 83,880 900.34 

BILLED GALLONS/COST 18,110 210.41 

AVG GALLONS/BILL 6,000 83.38 

LEAK GALLONS/PURCH COST 77,880 155.76 

LEAK GALLONS/PURCH COST 12,110 24.22 

PAY (avg+leak cost) 346.74 

WRITE OFF (billed-avg-purch cost) 764.01 

SCHOOL TAXES 28.32 

LATE PENALTIES TO ADJ 

pool fill up 

BILLED GALLONS/COST 4,090 63.34 

BILLED GALLONS/COST 6,640 90.09 

121.59 

221.13 

96.27 

792.33 

LEAK SWR ADJ 8,210                      121.59
SWR PAY (AVG-LEAK) 77.43
SWR WRITE OFF 121.59
SWR PENALTIES TO ADJ 121.59

repaired broken toilet flap
BILLED GALLONS/COST 21,330                    244.19
BILLED GALLONS/COST 8,640                      111.07
AVG GALLONS/BILL 3,000                      51.91
LEAK GALLONS/PURCH COST 18,330                    36.66
LEAK GALLONS/PURCH COST 5,640                      11.28
PAY (avg+leak cost) 151.76
WRITE OFF (billed-avg-purch cost) 203.50
SCHOOL TAXES 7.54
LATE PENALTIES TO ADJ 10.09 221.13

repaired leaking spigot
BILLED GALLONS/COST 9,750                      125.03
BILLED GALLONS/COST 5,970                      83.07
AVG GALLONS/BILL 3,000                      51.91
LEAK GALLONS/PURCH COST 6,750                      13.50
LEAK GALLONS/PURCH COST 2,970                      5.94
PAY (avg+leak cost) 123.26
WRITE OFF (billed-avg-purch cost) 84.84
SCHOOL TAXES 3.12
LATE PENALTIES TO ADJ 8.31 96.27

repaired leak in front yard
BILLED GALLONS/COST 83,880                    900.34
BILLED GALLONS/COST 18,110                    210.41
AVG GALLONS/BILL 6,000                      83.38
LEAK GALLONS/PURCH COST 77,880                    155.76
LEAK GALLONS/PURCH COST 12,110                    24.22
PAY (avg+leak cost) 346.74
WRITE OFF (billed-avg-purch cost) 764.01
SCHOOL TAXES 28.32
LATE PENALTIES TO ADJ 792.33

pool fill up 
BILLED GALLONS/COST 4,090                      63.34
BILLED GALLONS/COST 6,640                      90.09
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AVG GALLONS/BILL 3,000 51.91 

LEAK GALLONS/PURCH COST 1,090 2.18 

LEAK GALLONS/PURCH COST 3,640 7.28 

PAY (avg+leak cost) 54.09 

WRITE OFF (billed-avg-purch cost) 40.15 

SCHOOL TAXES 2.12 

LATE PENALTIES TO ADJ 9.01 

SEWER 4,090 63.95 

SEWER 6,640 101.72 

AVG SEWER/BILL 3,000 47.81 

LEAK SWR ADJ 1,090 16.14 

LEAK SWR ADJ 3,640 53.91 

SWR PAY (AVG-LEAK) 95.62 

SWR WRITE OFF 70.05 

SWR PENALTIES TO ADJ 10.17 

housing repaired a leak on their side 

BILLED GALLONS/COST 20,850 239.16 

BILLED GALLONS/COST 2,510 46.77 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 18,850 37.70 

LEAK GALLONS/PURCH COST 510 1.02 

PAY (avg+leak cost) 79.12 

WRITE OFF (billed-avg-purch cost) 164.37 

SCHOOL TAXES 6.09 

LATE PENALTIES TO ADJ 28.60 

SEWER 20,850 312.17 

SEWER 2,510 40.55 

AVG SEWER/BILL 2,000 33.00 

LEAK SWR ADJ 18,850 279.17 

LEAK SWR ADJ 510 7.55 

SWR PAY (AVG-LEAK) 66.00 

SWR WRITE OFF 286.72 

SWR PENALTIES TO ADJ 35.28 

repaired leaking waterhose 

BILLED GALLONS/COST 12,250 148.94 

BILLED GALLONS/COST 14,340 170.87 

AVG GALLONS/BILL 6,000 83.38 

LEAK GALLONS/PURCH COST 6,250 12.50 

LEAK GALLONS/PURCH COST 8,340 16.68 

PAY (avg+leak cost) 95.88 

WRITE OFF (billed-avg-purch cost) 123.87 

51.28 

199.06 
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AVG GALLONS/BILL 3,000                      51.91
LEAK GALLONS/PURCH COST 1,090                      2.18
LEAK GALLONS/PURCH COST 3,640                      7.28
PAY (avg+leak cost) 54.09
WRITE OFF (billed-avg-purch cost) 40.15
SCHOOL TAXES 2.12
LATE PENALTIES TO ADJ 9.01 51.28
SEWER 4,090 63.95
SEWER 6,640 101.72
AVG SEWER/BILL 3,000 47.81
LEAK SWR ADJ 1,090                      16.14
LEAK SWR ADJ 3,640                      53.91
SWR PAY (AVG-LEAK) 95.62
SWR WRITE OFF 70.05
SWR PENALTIES TO ADJ 10.17 80.22

housing repaired a leak on their side
BILLED GALLONS/COST 20,850                    239.16
BILLED GALLONS/COST 2,510                      46.77
AVG GALLONS/BILL 2,000                      41.42
LEAK GALLONS/PURCH COST 18,850                    37.70
LEAK GALLONS/PURCH COST 510                         1.02
PAY (avg+leak cost) 79.12
WRITE OFF (billed-avg-purch cost) 164.37
SCHOOL TAXES 6.09
LATE PENALTIES TO ADJ 28.60 199.06
SEWER 20,850 312.17
SEWER 2,510 40.55
AVG SEWER/BILL 2,000 33.00
LEAK SWR ADJ 18,850                    279.17
LEAK SWR ADJ 510                         7.55
SWR PAY (AVG-LEAK) 66.00
SWR WRITE OFF 286.72
SWR PENALTIES TO ADJ 35.28 322.00

repaired leaking waterhose
BILLED GALLONS/COST 12,250                    148.94
BILLED GALLONS/COST 14,340                    170.87
AVG GALLONS/BILL 6,000                      83.38
LEAK GALLONS/PURCH COST 6,250                      12.50
LEAK GALLONS/PURCH COST 8,340                      16.68
PAY (avg+leak cost) 95.88
WRITE OFF (billed-avg-purch cost) 123.87
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SCHOOL TAXES 4.60 

LATE PENALTIES TO ADJ 

SEWER 12,250 184.80 

SEWER 14,340 215.76 

AVG SEWER/BILL 6,000 92.24 

LEAK SWR ADJ 6,250 92.56 

LEAK SWR ADJ 8,340 123.52 

SWR PAY (AVG-LEAK) 184.48 

SWR WRITE OFF 216.08 

SWR PENALTIES TO ADJ 

pool fill up 

BILLED GALLONS/COST 

BILLED GALLONS/COST 

AVG GALLONS/BILL 

LEAK GALLONS/PURCH COST 

LEAK GALLONS/PURCH COST 

PAY (avg+leak cost) 

WRITE OFF (billed-avg-purch cost) 

LATE PENALTIES TO ADJ 

SEWER 10,540 159.48 

SEWER 6,340 97.28 

AVG SEWER/BILL 4,000 62.62 

LEAK SWR ADJ 6,540 96.86 

LEAK SWR ADJ 2,340 34.66 

SWR PAY (AVG-LEAK) 125.24 

SWR WRITE OFF 131.52 

SWR PENALTIES TO ADJ 

replaced leaking lines 

BILLED GALLONS/COST 274,580 2900.78 

BILLED GALLONS/COST 23,030 262.02 

AVG GALLONS/BILL 2,000 41.42 

LEAK GALLONS/PURCH COST 272,580 545.16 

LEAK GALLONS/PURCH COST 21,030 42.06 

PAY (avg+leak cost) 670.06 

WRITE OFF (billed-avg-purch cost) 2492.74 

SCHOOL TAXES 92.34 

LATE PENALTIES TO ADJ 

replaced broken lines 

BILLED GALLONS/COST 10,110 126.49 

128.47 

216.08 

131.52 

2,585.08 

SCHOOL TAXES 4.60
LATE PENALTIES TO ADJ 128.47
SEWER 12,250 184.80
SEWER 14,340 215.76
AVG SEWER/BILL 6,000 92.24
LEAK SWR ADJ 6,250                      92.56
LEAK SWR ADJ 8,340                      123.52
SWR PAY (AVG-LEAK) 184.48
SWR WRITE OFF 216.08
SWR PENALTIES TO ADJ 216.08

pool fill up
BILLED GALLONS/COST
BILLED GALLONS/COST
AVG GALLONS/BILL
LEAK GALLONS/PURCH COST
LEAK GALLONS/PURCH COST
PAY (avg+leak cost)
WRITE OFF (billed-avg-purch cost)
LATE PENALTIES TO ADJ
SEWER 10,540 159.48
SEWER 6,340 97.28
AVG SEWER/BILL 4,000 62.62
LEAK SWR ADJ 6,540                      96.86
LEAK SWR ADJ 2,340                      34.66
SWR PAY (AVG-LEAK) 125.24
SWR WRITE OFF 131.52
SWR PENALTIES TO ADJ 131.52

replaced leaking lines
BILLED GALLONS/COST 274,580                  2900.78
BILLED GALLONS/COST 23,030                    262.02
AVG GALLONS/BILL 2,000                      41.42
LEAK GALLONS/PURCH COST 272,580                  545.16
LEAK GALLONS/PURCH COST 21,030                    42.06
PAY (avg+leak cost) 670.06
WRITE OFF (billed-avg-purch cost) 2492.74
SCHOOL TAXES 92.34
LATE PENALTIES TO ADJ 2,585.08

replaced broken lines
BILLED GALLONS/COST 10,110                    126.49
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BILLED GALLONS/COST 9,380 118.84 

AVG GALLONS/BILL 3,000 51.91 

LEAK GALLONS/PURCH COST 7,110 14.22 

LEAK GALLONS/PURCH COST 6,380 12.76 

PAY (avg+leak cost) 130.8 

WRITE OFF (billed-avg-purch cost) 114.53 

SCHOOL TAXES 4.24 

LATE PENALTIES TO ADJ 

Water Total 

Sewer Total 

7575.71 

5,053.94

12629.65 

118.77 

12,629.65 

BILLED GALLONS/COST 9,380                      118.84
AVG GALLONS/BILL 3,000                      51.91
LEAK GALLONS/PURCH COST 7,110                      14.22
LEAK GALLONS/PURCH COST 6,380                      12.76
PAY (avg+leak cost) 130.8
WRITE OFF (billed-avg-purch cost) 114.53
SCHOOL TAXES 4.24
LATE PENALTIES TO ADJ 118.77

Water Total 7575.71
Sewer Total 5,053.94

12629.65 12,629.65
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Martin County Water and Sanitation Projects Schedule 
ID Task Name Duration Start Finish Grantor Grantee Engineer of 

Record 
Administrator Period of 

Performance End 
Date 

Cost % Complete 

2024 
2024A 2025 2026 I 2027 I 2028 

1 MCWD Projects 738 days Wed 1/1/25 Mon 11/1/27 $15,687,566.00 49% I 

I 

I 

I 

2 Countywide Meter Changeouts 431.5 days Wed 1/1/25 Fri 8/28/26 KIA MCWD N/A BSADD 9/24/2026 $2,000,000.00 73% 

I -)

I 

3 Procurement 33 days Wed 1/1/25 Fri 2/14/25 $0.00 100% 

4 Meter Change Out 309 days Mon 2/17/25 Fri 4/24/26 $2,000,000.00 89% 

5 Order and Install Master Meters 106 days Tue 12/23/25 Fri 8/28/26 $0.00 16% 

6 Turkey Tank Rehabilitation 370 days Mon 4/7/25 Mon 9/7/26 KIA MCWD Bell 
Engineering 

BSADD 10/15/2026 $681,000.00 65% I I 

7 Plans and Specifications 139 days Mon 4/7/25 Fri 10/17/25 $0.00 100%

8 Acquire Construction Easement 101 days Mon 10/20/25 Mon 3/9/26 $0.00 100% 

9 Procurement 44 days Tue 3/10/26 Fri 5/8/26 $0.00 0%

10 Tank Rehabilitation 86 days Mon 5/11/26 Mon 9/7/26 $681,000.00 0% 

11 Middle Fork/Otto Brown Booster Station & Line 
Replacement 

478 days Mon 3/3/25 Thu 12/31/26 AML BSADD Bell 
Engineering 

BSADD 12/31/2026 $2,000,000.00 63% I 

Emw-I,

I 

12 Design 226 days Mon 3/3/25 Tue 1/13/26 $0.00 100% 

13 Resolve AML No Agreement Issue with MCWD 60 days Mon 9/22/25 Fri 12/12/25 $0.00 100% 

14 Permitting 53 days Wed 1/14/26 Fri 3/27/26 $0.00 100%

1 Procurement 49 days Mon 3/30/26 Thu 6/4/26 $0.00 0% 

16 Station and Line Replacement 150 days Fri 6/5/26 Thu 12/31/26 $2,000,000.00 0% 

17 Lead Service Line Inventory 477 days Wed 1/1/25 Fri 10/30/26 KIA MCWD N/A BSADD 11/1/2026 $299,250.00 48% I 

18 Procurement 1 day Wed 1/1/25 Wed 1/1/25 $0.00 100% 

19 Complete Lead Service Line Inventory 476 days Thu 1/2/25 Fri 10/30/26 $299,250.00 48% 

20 Coldwater Line Improvement Project Phase I 556 days Mon 9/15/25 Mon 11/1/27 HUD BSADD Nesbitt 
Engineering 

BSADD N/A $5,000,000.00 12% I 

l +. 1 

I 

21 Resolve Legal Issue with BSADD Regarding FOR 175 days Mon 9/15/25 Fri 5/15/26 $0.00 37% 

22 Design 66 days Mon 6/22/26 Mon 9/21/26 $0.00 0%

23 Permitting 44 days Tue 9/22/26 Fri 11/20/26 $0.00 0% 

Project: MCWD and MCSD 2026 Projects Schedule_04_18_2026 
Date: Sat 4/18/26 

Task 

Split 

Milestone 

Summary 

Project Summary 

Inactive Task 

, , , . , , , , , , , , , , , , , , , . , , , . . . Inactive Milestone 

• Inactive Summary 

Rollup External Milestone • 

* 

Manual Summary 

Manual Summary 

I I Start-only 

Finish-only 

External Tasks 

Deadline 

E Progress 

] Manual Progress 

V 

Manual Task 

I Duration-only 

—
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ID Task Name Duration Start Finish Grantor Grantee Engineer of 
Record

Administrator Period of 
Performance End
Date

Cost % Complete

1 MCWD Projects 738 days Wed 1/1/25 Mon 11/1/27 $15,687,566.00 49%
2 Countywide Meter Changeouts 431.5 days Wed 1/1/25 Fri 8/28/26 KIA MCWD N/A BSADD 9/24/2026 $2,000,000.00 73%

3 Procurement 33 days Wed 1/1/25 Fri 2/14/25 $0.00 100%
4 Meter Change Out 309 days Mon 2/17/25 Fri 4/24/26 $2,000,000.00 89%
5 Order and Install Master Meters 106 days Tue 12/23/25 Fri 8/28/26 $0.00 16%
6 Turkey Tank Rehabilitation 370 days Mon 4/7/25 Mon 9/7/26 KIA MCWD Bell 

Engineering
BSADD 10/15/2026 $681,000.00 65%

7 Plans and Specifications 139 days Mon 4/7/25 Fri 10/17/25 $0.00 100%
8 Acquire Construction Easement 101 days Mon 10/20/25 Mon 3/9/26 $0.00 100%
9 Procurement 44 days Tue 3/10/26 Fri 5/8/26 $0.00 0%
10 Tank Rehabilitation 86 days Mon 5/11/26 Mon 9/7/26 $681,000.00 0%
11 Middle Fork/Otto Brown Booster Station & Line 

Replacement
478 days Mon 3/3/25 Thu 12/31/26 AML BSADD Bell 

Engineering
BSADD 12/31/2026 $2,000,000.00 63%

12 Design 226 days Mon 3/3/25 Tue 1/13/26 $0.00 100%
13 Resolve AML No Agreement Issue with MCWD 60 days Mon 9/22/25 Fri 12/12/25 $0.00 100%
14 Permitting 53 days Wed 1/14/26 Fri 3/27/26 $0.00 100%
15 Procurement 49 days Mon 3/30/26 Thu 6/4/26 $0.00 0%
16 Station and Line Replacement 150 days Fri 6/5/26 Thu 12/31/26 $2,000,000.00 0%
17 Lead Service Line Inventory 477 days Wed 1/1/25 Fri 10/30/26 KIA MCWD N/A BSADD 11/1/2026 $299,250.00 48%

18 Procurement 1 day Wed 1/1/25 Wed 1/1/25 $0.00 100%
19 Complete Lead Service Line Inventory 476 days Thu 1/2/25 Fri 10/30/26 $299,250.00 48%
20 Coldwater Line Improvement Project Phase I 556 days Mon 9/15/25 Mon 11/1/27 HUD BSADD Nesbitt 

Engineering
BSADD N/A $5,000,000.00 12%

21 Resolve Legal Issue with BSADD Regarding EOR 175 days Mon 9/15/25 Fri 5/15/26 $0.00 37%
22 Design 66 days Mon 6/22/26 Mon 9/21/26 $0.00 0%
23 Permitting 44 days Tue 9/22/26 Fri 11/20/26 $0.00 0%

2024 2025 2026 2027 2028
2024

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Martin County Water and Sanitation Projects Schedule
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Martin County Water and Sanitation Projects Schedule 
ID Task Name Duration Start Finish Grantor Grantee Engineer of 

Record 

Administrator Period of 

Performance End 

Date 

Cost % Complete 

2024 
2024 2025 2026 2027 I 2028 

24 Procurement 66 days Mon 11/23/26 Mon 2/22/27 $0.00 0% 

I 

i 

I 

25 Coldwater Line Construction 180 days Tue 2/23/27 Mon 11/1/27 $5,000,000.00 0% 

26 RT 40E Water Improvement Project 385 days Mon 3/3/25 Mon 8/24/26 AML MCWD Bell 
Engineering 

BSADD 6/30/2028 $975,000.00 69% I 

IMMlim,

I 

I 

27 Design 149 days Mon 3/3/25 Fri 9/26/25 $0.00 100% 

28 Permitting 115 days Mon 9/29/25 Fri 3/6/26 $0.00 100% 

29 Procurement 65 days Mon 3/9/26 Fri 6/5/26 $0.00 0% 

30 RT 40E Construction 56 days Mon 6/8/26 Mon 8/24/26 $975,000.00 0% 

31 Water System Improvements - Telemetry Project 342 days Wed 1/1/25 Fri 4/24/26 EEC/KDOW MCWD Bell 
Engineering 

BSADD 12/2/2026 $78,316.00 78% 

32 Procurement 1 day Wed 1/1/25 Wed 1/1/25 $0.00 100% 

33 Telemetry Construction 329 days Mon 1/20/25 Fri 4/24/26 $78,316.00 78% 

34 Raw Water Intake Improvements 407 days Wed 1/1/25 Fri 7/24/26 USACE/AML BSADD Bell 
Engineering 

BSADD 11/13/2025 
USACE Stop 
Payments 

$551,000.00 56% I 

35 Funding and Procurement 98 days Wed 1/1/25 Fri 5/16/25 $0.00 100% 

36 Complete RWI System Corrective Actions 309 days Mon 5/19/25 Fri 7/24/26 $551,000.00 42%

37 Emergency Backup Generators 449.2 days Wed 1/1/25 Wed 9/23/26 FEMA MCWD Bell 
Engineering 

BSADD 9/27/2025 
POP Ext. 

$1,320,000.00 45% 

M ) 

r...•-)

I 

38 Secure Loan 64 days Wed 1/1/25 Mon 3/31/25 $0.00 100% 

39 Request Pop Extension and Scope Variance 69 days Mon 9/22/25 Fri 5/8/26 $0.00 29% 

40 Design 43 days Tue 4/1/25 Thu 5/21/26 $0.00 80% cm 
41 Procurement 44 days Thu 5/21/26 Wed 7/22/26 $0.00 0%

42 Construction 45 days Wed 7/22/26 Wed 9/23/26 $1,320,000.00 0% 

43 Old Highway 3 Phase I Waterline Replacement 418 days Mon 11/3/25 Wed 6/9/27 AML MCWD Prime AE Fahe, Inc. TBD $2,533,000.00 12% I I 

IMI\ 

44 Provide AML Engineer's Estimate and Execute MOA 130 days Mon 11/3/25 Fri 5/1/26 $0.00 38% 

45 Design 88 days Mon 5/4/26 Wed 9/2/26 $0.00 0% 

46 Permitting 67 days Thu 9/3/26 Fri 12/4/26 $0.00 0%

47 Procurement 70 days Mon 12/7/26 Fri 3/12/27 $0.00 0% 

48 Old Highway 3 Construction 63 days Mon 3/15/27 Wed 6/9/27 $2,533,000.00 0% 

Project: MCWD and MCSD 2026 Projects Schedule_04_18_2026 
Date: Sat 4/18/26 

Task 

Split 

Milestone 

Summary 

Project Summary 

Inactive Task 

, ....... . . . , , , , , , , , . , , , . . . Inactive Milestone 

• Inactive Summary 

Rollup External Milestone • 

• 

Manual Summary 

Manual Summary 

I I Start-only 

Mi r  Finish-only 

i. External Tasks 

Deadline 

E Progress 

] Manual Progress Manual Task 

I Duration-only 
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ID Task Name Duration Start Finish Grantor Grantee Engineer of
Record

Administrator Period of
Performance End
Date

Cost % Complete

24 Procurement 66 days Mon 11/23/26 Mon 2/22/27 $0.00 0%
25 Coldwater Line Construction 180 days Tue 2/23/27 Mon 11/1/27 $5,000,000.00 0%
26 RT 40E Water Improvement Project 385 days Mon 3/3/25 Mon 8/24/26 AML MCWD Bell 

Engineering
BSADD 6/30/2028 $975,000.00 69%

27 Design 149 days Mon 3/3/25 Fri 9/26/25 $0.00 100%
28 Permitting 115 days Mon 9/29/25 Fri 3/6/26 $0.00 100%
29 Procurement 65 days Mon 3/9/26 Fri 6/5/26 $0.00 0%
30 RT 40E Construction 56 days Mon 6/8/26 Mon 8/24/26 $975,000.00 0%
31 Water System Improvements - Telemetry Project 342 days Wed 1/1/25 Fri 4/24/26 EEC/KDOW MCWD Bell 

Engineering
BSADD 12/2/2026 $78,316.00 78%

32 Procurement 1 day Wed 1/1/25 Wed 1/1/25 $0.00 100%
33 Telemetry Construction 329 days Mon 1/20/25 Fri 4/24/26 $78,316.00 78%
34 Raw Water Intake Improvements 407 days Wed 1/1/25 Fri 7/24/26 USACE/AML BSADD Bell 

Engineering
BSADD 11/13/2025 

USACE Stop 
Payments

$551,000.00 56%

35 Funding and Procurement 98 days Wed 1/1/25 Fri 5/16/25 $0.00 100%
36 Complete RWI System Corrective Actions 309 days Mon 5/19/25 Fri 7/24/26 $551,000.00 42%
37 Emergency Backup Generators 449.2 days Wed 1/1/25 Wed 9/23/26 FEMA MCWD Bell 

Engineering
BSADD 9/27/2025 

POP Ext. 
$1,320,000.00 45%

38 Secure Loan 64 days Wed 1/1/25 Mon 3/31/25 $0.00 100%
39 Request Pop Extension and Scope Variance 69 days Mon 9/22/25 Fri 5/8/26 $0.00 29%
40 Design 43 days Tue 4/1/25 Thu 5/21/26 $0.00 80%
41 Procurement 44 days Thu 5/21/26 Wed 7/22/26 $0.00 0%
42 Construction 45 days Wed 7/22/26 Wed 9/23/26 $1,320,000.00 0%
43 Old Highway 3 Phase I Waterline Replacement 418 days Mon 11/3/25 Wed 6/9/27 AML MCWD Prime AE Fahe, Inc. TBD $2,533,000.00 12%

44 Provide AML Engineer's Estimate and Execute MOA 130 days Mon 11/3/25 Fri 5/1/26 $0.00 38%
45 Design 88 days Mon 5/4/26 Wed 9/2/26 $0.00 0%
46 Permitting 67 days Thu 9/3/26 Fri 12/4/26 $0.00 0%
47 Procurement 70 days Mon 12/7/26 Fri 3/12/27 $0.00 0%
48 Old Highway 3 Construction 63 days Mon 3/15/27 Wed 6/9/27 $2,533,000.00 0%

2024 2025 2026 2027 2028
2024

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Martin County Water and Sanitation Projects Schedule
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Date: Sat 4/18/26

8A-2



Martin County Water and Sanitation Projects Schedule 
ID Task Name Duration Start Finish Grantor Grantee Engineer of 

Record 

Administrator Period of 

Performance End 

Date 

Cost % Complete 

2024 
2024 2025 2026 2027 I 2028 

49 Master Plan 509 days Mon 1/6/25 Fri 12/18/26 DLG MCWD TBD Fahe, Inc. TBD $250,000.00 51% I I 

50 Secure Funding 349 days Mon 1/6/25 Fri 5/8/26 $0.00 75% 

t= 

51 Complete PSA 20 days Mon 5/11/26 Fri 6/5/26 $0.00 0% 

52 Generate MCWD Master Plan 140 days Mon 6/8/26 Fri 12/18/26 $250,000.00 0% 

53 

54 KYTC Beauty Water Line Relocation 300 days Mon 10/27/25 Fri 12/18/26 KYTC MCWD Prime AE Fahe, Inc. N/A $0.00 19% I I 

55 Hire Engineer of Record 35 days Mon 10/27/25 Fri 12/12/25 $0.00 100% 

56 Design 110 days Mon 12/15/25 Fri 5/15/26 $0.00 20% 

57 Permitting 44 days Mon 5/18/26 Thu 7/16/26 $0.00 0% 

58 Procurement 44 days Fri 7/17/26 Wed 9/16/26 $0.00 0% 

59 Construction 67 days Thu 9/17/26 Fri 12/18/26 $0.00 0% 

60 MCSD Projects 622 days Wed 1/1/25 Fri 5/21/27 $3,792,625.00 58% I I 

61 Inez WWTP Phase I Rehabilitation 397 days Wed 1/1/25 Fri 7/10/26 KIA MCSD Prime AE BSADD 12/31/2026 $685,625.00 53% I I 

62 Complete Design 20 days Wed 1/1/25 Tue 1/28/25 $0.00 100% 

63 Permitting 86 days Wed 1/29/25 Thu 5/29/25 $0.00 100% 

64 Procurement 266 days Fri 5/30/25 Fri 6/5/26 $0.00 40% 

65 Rehab Inez WWTP 25 days Mon 6/8/26 Fri 7/10/26 $685,625.00 0% 

66 Sanitation Extension Davella Road to KY HWY 3 622 days Wed 1/1/25 Fri 5/21/27 HUD MCFC Prime AE BSADD N/A $3,107,000.00 60% i 

M- --,

Il i= 

I 

67 Finalize HUD Funding 88 days Wed 1/1/25 Fri 5/2/25 $0.00 100% 

68 Complete Sanitation Master Plan 254 days Mon 5/5/25 Fri 4/24/26 $200,000.00 95% 

69 Complete Design 274 days Mon 5/5/25 Fri 5/22/26 $0.00 77% 

70 Complete Easements and Access Agreements 39 days Mon 3/30/26 Fri 5/22/26 $0.00 23% 

71 Permitting 44 days Mon 5/25/26 Thu 7/23/26 $0.00 0% 

72 Procurement 66 days Fri 7/24/26 Fri 10/23/26 $0.00 0% 

73 Construct Extension and Lift Station 150 days Mon 10/26/26 Fri 5/21/27 $2,907,000.00 0% 

Project: MCWD and MCSD 2026 Projects Schedule_04_18_2026 
Date: Sat 4/18/26 

Task Inactive Task Manual Summary Rollup External Milestone • 

Split , , , . , , , , , , , , , , , , , , , . , , , . . . Inactive Milestone Manual Summary Deadline * 

Milestone • Inactive Summary I I Start E Progress -only 

Summary Manual Task Finish-only ] Manual Progress

Project Summary I Duration-only External Tasks 
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ID Task Name Duration Start Finish Grantor Grantee Engineer of 
Record

Administrator Period of 
Performance End
Date

Cost % Complete

49 Master Plan 509 days Mon 1/6/25 Fri 12/18/26 DLG MCWD TBD Fahe, Inc. TBD $250,000.00 51%
50 Secure Funding 349 days Mon 1/6/25 Fri 5/8/26 $0.00 75%
51 Complete PSA 20 days Mon 5/11/26 Fri 6/5/26 $0.00 0%
52 Generate MCWD Master Plan 140 days Mon 6/8/26 Fri 12/18/26 $250,000.00 0%
53

54 KYTC Beauty Water Line Relocation 300 days Mon 10/27/25 Fri 12/18/26 KYTC MCWD Prime AE Fahe, Inc. N/A $0.00 19%

55 Hire Engineer of Record 35 days Mon 10/27/25 Fri 12/12/25 $0.00 100%
56 Design 110 days Mon 12/15/25 Fri 5/15/26 $0.00 20%
57 Permitting 44 days Mon 5/18/26 Thu 7/16/26 $0.00 0%
58 Procurement 44 days Fri 7/17/26 Wed 9/16/26 $0.00 0%
59 Construction 67 days Thu 9/17/26 Fri 12/18/26 $0.00 0%
60 MCSD Projects 622 days Wed 1/1/25 Fri 5/21/27 $3,792,625.00 58%
61 Inez WWTP Phase I Rehabilitation 397 days Wed 1/1/25 Fri 7/10/26 KIA MCSD Prime AE BSADD 12/31/2026 $685,625.00 53%

62 Complete Design 20 days Wed 1/1/25 Tue 1/28/25 $0.00 100%
63 Permitting 86 days Wed 1/29/25 Thu 5/29/25 $0.00 100%
64 Procurement 266 days Fri 5/30/25 Fri 6/5/26 $0.00 40%
65 Rehab Inez WWTP 25 days Mon 6/8/26 Fri 7/10/26 $685,625.00 0%
66 Sanitation Extension Davella Road to KY HWY 3 622 days Wed 1/1/25 Fri 5/21/27 HUD MCFC Prime AE BSADD N/A $3,107,000.00 60%

67 Finalize HUD Funding 88 days Wed 1/1/25 Fri 5/2/25 $0.00 100%
68 Complete Sanitation Master Plan 254 days Mon 5/5/25 Fri 4/24/26 $200,000.00 95%
69 Complete Design 274 days Mon 5/5/25 Fri 5/22/26 $0.00 77%
70 Complete Easements and Access Agreements 39 days Mon 3/30/26 Fri 5/22/26 $0.00 23%
71 Permitting 44 days Mon 5/25/26 Thu 7/23/26 $0.00 0%
72 Procurement 66 days Fri 7/24/26 Fri 10/23/26 $0.00 0%
73 Construct Extension and Lift Station 150 days Mon 10/26/26 Fri 5/21/27 $2,907,000.00 0%
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MCWD 
Ranking Project Name 

Funded 

Pnum Project Cost Application Project Description 

1 Trucks / Equipment (Water) WX21159032 $ 535,000 No Funding App 
This would allow the district to purchase a crane truck to be used to help set pumps and motors. It also calls 
for the replacement of an excavator and trucks that are already past their replacement cost. 

2 Inez Water Treatment Plant Improvements WX21159036 $ 3,882,600 No Funding App 

Address raw water LSI influence on WWTP and distribution system to include new chemical feed systems 
and controls. 

3 Inez Water Treatment Plant Filter #5 Repair INX211590XX $ 500,000 
Not in WRIS; Value 

Estimated 

Filter #5 has severe internal corrosion from very negative LSI values, which has corroded the filter internal 
metal embedments. The corrosion is causing higher effluent turbidity results outside the recommended value. 

4 Fire and Flush Hydrants Install / Replacement INX211590XX $ 4,000,000 
Not in WRIS; Value 

Estimated 

Inspect, replace and repair existing and install new as needed to preform effiective flush program and provide 
adequate fire protection. 

5 Replace Inez Water Treatment Plant INX211590XX $ 45,000,000 
Not in WRIS; Value 

Estimated 

Inez WTP is 58 years old and severely corroded from years of treating very negative LSI water from the Tug 
River. The corrosion has severely impacted not just the concrete structures, but also all metal piping and 
equipment. 

6 Coldwater Line Replacement Phase II INX211590XX $ 3,419,000 
Not in WRIS; Value 

Estimated 

This would complete the improvement project to eliminate multiple main lines and have all the customers 
connected to one water main. Current jumpers are in place which makes water loss impossible to manage. 
This also adds additional water main valves which will help isolate leaks and control water loss. 

7 Inez Water Line & Valve Replacement INX21159027 $ 5,000,000 
In WRIS; Value 

Estimated 

This line and replacement project would address one of the oldest sections of infrastructure in the system. 
The line is AC and needs to be replaced. This project would also replace valves in the system that are 
currently not operational and install new valves to help better isolate the system. 

8 Old Rt. 3 - Water improvement Project Phase II INX211590XX $ 3,492,465 AML 2026 App 

Phase II project will include replacing approximately 10,000 If of 6 inch waterline along Old Rte 3 between 
West Main Street and 1907 Rockcastle Road, including water valves, hydrants, and relocating existing water 
meters to the right of way. The project also includes replacing the creek crossing to Marcum Town Road 

9 Water System Controls and Raw Water Modifications Phase III WX21159017 $ 3,842,150 No Funding App 

This project would include rehabbing clarifier number 2, doing site work at the raw water intake and replacing 
some water main and service lines in the distribution system. Valve work at Reservoir 

10 Water District Facilities Project INX211590XX $ 4,500,000 
Not in WRIS; Value 

Estimated 

Purchase property and construct District offices and shop. District currently rents to spaces and our 
operations is spreadout all over the county. 

11 Buffalo Horn Water Line Replacement & Booster Station Rehab INX211590XX $ 2,186,000 
Not in WRIS; Value 

Estimated 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding. This would include installing a flow meter which would help with water loss program. Project would 
also include adding redundancy to the pump station. 

12 WTP toTurkey Tank Water Line Replacement INX21159026 $ 6,822,000 
In WRIS; Value 

Estimated 

This project would be replacing aging infrastructure where we have routine water leaks. It also would include 
adding additional valves and meters to help with the water loss program. 

13 Meathouse Water Line Replacement & Booster Station Rehab INX211590XX $ 7,652,000 
Not in WRIS; Value 

Estimated 

This project would address redundancy issues in the pump station as well as replacing the water mains in the 
service area. This area is also prone to power outages and this would provide back up power and improve the 
communication to the SCADA system. 
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Funded
MCWD 

Ranking Project CostPnumProject Name Project DescriptionApplication

535,000WX21159032Trucks / Equipment (Water)1 $           No Funding App 
This would allow the district to purchase a crane truck to be used to help set pumps and motors. It also calls 
for the replacement of an excavator and trucks that are already past their replacement cost.

3,882,600WX21159036Inez Water Treatment Plant Improvements2 $        No Funding App 

Address raw water LSI influence on WWTP and distribution system to include new chemical feed systems 
and controls.

500,000WX211590XXInez Water Treatment Plant Filter #5 Repair3 $          
 Not in WRIS; Value 

Estimated 

Filter #5 has severe internal corrosion from very negative LSI values, which has corroded the filter internal 
metal embedments.  The corrosion is causing higher effluent turbidity results outside the recommended value.

4,000,000WX211590XXFire and Flush Hydrants Install / Replacement4 $       
 Not in WRIS; Value 

Estimated 

Inspect, replace and repair existing and install new as needed to preform effiective flush program and provide 
adequate fire protection.

45,000,000WX211590XXReplace Inez Water Treatment Plant5 $     
 Not in WRIS; Value 

Estimated 

Inez WTP is 58 years old and severely corroded from years of treating very negative LSI water from the Tug 
River.  The corrosion has severely impacted not just the concrete structures, but also all metal piping and 
equipment.

3,419,000WX211590XXColdwater Line Replacement Phase II6 $       
 Not in WRIS; Value 

Estimated 

This would complete the improvement project to eliminate multiple main lines and have all the customers 
connected to one water main.  Current jumpers are in place which makes water loss impossible to manage. 
This also adds additional water main valves which will help isolate leaks and control water loss.

5,000,000WX21159027Inez Water Line & Valve Replacement7 $       
 In WRIS; Value 

Estimated 

This line and replacement project would address one of the oldest sections of infrastructure in the system.  
The line is AC and needs to be replaced.  This project would also replace valves in the system that are 
currently not operational and install new valves to help better isolate the system.

3,492,465WX211590XXOld Rt. 3 - Water improvement Project Phase II8 $        AML 2026 App 

Phase II project will include replacing approximately 10,000 lf of 6 inch waterline along Old Rte 3 between 
West Main Street and 1907 Rockcastle Road, including water valves, hydrants, and relocating existing water 
meters to the right of way.  The project also includes replacing the creek crossing to Marcum Town Road

3,842,150WX21159017Water System Controls and Raw Water Modifications Phase III9 $        No Funding App 

This project would include rehabbing clarifier number 2, doing site work at the raw water intake and replacing 
some water main and service lines in the distribution system. Valve work at Reservoir

4,500,000WX211590XXWater District Facilities Project10 $       
 Not in WRIS; Value 

Estimated 

Purchase property and construct District offices and shop.  District currently rents to spaces and our 
operations is spreadout all over the county.

2,186,000WX211590XXBuffalo Horn Water Line Replacement & Booster Station Rehab11 $       
 Not in WRIS; Value 

Estimated 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding.  This would include installing a flow meter which would help with water loss program.  Project would 
also include adding redundancy to the pump station. 

6,822,000WX21159026WTP toTurkey Tank Water Line Replacement12 $       
 In WRIS; Value 

Estimated 

This project would be replacing aging infrastructure where we have routine water leaks.  It also would include 
adding additional valves and meters to help with the water loss program.

7,652,000WX211590XXMeathouse Water Line Replacement & Booster Station Rehab13 $       
 Not in WRIS; Value 

Estimated 

This project would address redundancy issues in the pump station as well as replacing the water mains in the 
service area. This area is also prone to power outages and this would provide back up power and improve the 
communication to the SCADA system.
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MCWD 
Ranking Project Name 

Funded 
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14 Big Elk Water Line Replacement & Booster Station Rehab INX211590XX $ 2,433,000 
Not in WRIS; Value 

Estimated 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding. This would include installing a flow meter which would help with water loss program. Project would 
also include adding redundancy to the pump station. 

15 Redundancy Turkey Creek Pump INX211590XX $ 100,000 
Not in WRIS; Value 

Estimated 

Currently only one pump - this feeds from WTP 

16 On-line Monitoring Equipment/SCADA Upgrades INX211590XX $ 500,000 
Not in WRIS; Value 

Estimated 

The current SCADA system has limitations. This will upgrade and allow for better communications. 

17 Copper Sulfate Feed System at Reservoir INX211590XX $ 100,000 
Not in WRIS; Value 

Estimated 

Provides the ability to treat the source water at the reservoir. 

18 Hode Water Line Replacement INX211590XX $ 5,226,000 
Not in WRIS; Value 

Estimated 

Replace all main and service lines within the pressure zone. 

19 Peter Cave Water Line Replacement & Booster Station Rehab INX211590XX $ 1,457,000 
Not in WRIS; Value 

Estimated 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding. This would include installing a flow meter which would help with water loss program. Project would 
also include adding redundancy to the pump station. 

20 Big Lick Water Line Replacement & Booster Station Rehab INX211590XX $ 1,877,000 
Not in WRIS; Value 

Estimated 

The existing station has only one functional pump. This project would add redundancy and also address the 
SCADA and communication issues within the pressure zone. 

21 Creek Crossing Replacement INX211590XX $ 1,000,000 
Not in WRIS; Value 

Estimated 

This project would be to bore new water mains through the major creek crossings in the distribution system. 

22 Cassell Branch Water Line Replacement & Booster Station Rehab INX211590XX $ 1,574,000 
Not in WRIS; Value 

Estimated 

This project would be to add redundancy to the existing pump station. Also would be used to add SCADA and 
communication to the tank. 

23 Spicy Mountain Water Line Extension INX21159030 $ 4,200,000 
In WRIS; Value 

Estimated 

Run water to 6 customers, new tanks and tie into Paintsville Water System 

24 Wolf Creek/Pigeon Roost Water Line Replacement INX211590XX $ 1,315,000 
Not in WRIS; Value 

Estimated 

This area has been prone to multiple line breaks yearly. This would be to replace the poorly constructed water 
lines.

25 High School Pump Station Check Valve INX211590XX $ 81,000 
Not in WRIS; Value 

Estimated 

This would give the system the possibility of providing water to other parts of the system with altitude and 
check valves. 

26 Sludge Management WTP INX211590XX $ 500,000 
Not in WRIS; Value 

Estimated 

Build press building for sludge management at water plant 

27 Distribution Building and Pipe Yard INX211590XX $ 500,000 
Not in WRIS; Value 

Estimated 

Currently staff is working out of old trailer and has no where to store parts. 

28 Kermit Tie-In INX211590XX $ 250,000 
Not in WRIS; Value 

Estimated 

This project would reestablish the tie in to the Kermit water system which creates an emergency feed for both 
systems. 

29 645 Water Line Replacement & Booster Station Rehab INX211590XX $ 1,255,000 
Not in WRIS; Value 

Estimated 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding. This would include installing a flow meter which would help with water loss program. Project would 
also include adding redundancy to the pump station. 
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2,433,000WX211590XXBig Elk Water Line Replacement & Booster Station Rehab14 $       
 Not in WRIS; Value 

Estimated 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding.  This would include installing a flow meter which would help with water loss program.  Project would 
also include adding redundancy to the pump station. 

100,000WX211590XXRedundancy Turkey Creek Pump15 $          
 Not in WRIS; Value 

Estimated 

Currently only one pump - this feeds from WTP 

500,000WX211590XXOn-line Monitoring Equipment/SCADA Upgrades16 $          
 Not in WRIS; Value 

Estimated 

The current SCADA system has limitations. This will upgrade and allow for better communications. 

100,000WX211590XXCopper Sulfate Feed System at Reservoir17 $          
 Not in WRIS; Value 

Estimated 

Provides the ability to treat the source water at the reservoir. 

5,226,000WX211590XXHode Water Line Replacement18 $       
 Not in WRIS; Value 

Estimated 

Replace all main and service lines within the pressure zone. 

1,457,000WX211590XXPeter Cave Water Line Replacement & Booster Station Rehab19 $       
 Not in WRIS; Value 

Estimated 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding.  This would include installing a flow meter which would help with water loss program.  Project would 
also include adding redundancy to the pump station. 

1,877,000WX211590XXBig Lick Water Line Replacement & Booster Station Rehab20 $       
 Not in WRIS; Value 

Estimated 

The existing station has only one functional pump. This project would add redundancy and also address the 
SCADA and communication issues within the pressure zone. 

1,000,000WX211590XXCreek Crossing Replacement21 $       
 Not in WRIS; Value 

Estimated 

This project would be to bore new water mains through the major creek crossings in the distribution system.

1,574,000WX211590XXCassell Branch Water Line Replacement & Booster Station Rehab22 $       
 Not in WRIS; Value 

Estimated 

This project would be to add redundancy to the existing pump station. Also would be used to add SCADA and 
communication to the tank. 

4,200,000WX21159030Spicy Mountain Water Line Extension23 $       
 In WRIS; Value 

Estimated 

Run water to 6 customers, new tanks and tie into Paintsville Water System 

1,315,000WX211590XXWolf Creek/Pigeon Roost Water Line Replacement24 $       
 Not in WRIS; Value 

Estimated 

This area has been prone to multiple line breaks yearly. This would be to replace the poorly constructed water 
lines. 

81,000WX211590XXHigh School Pump Station Check Valve25 $            
 Not in WRIS; Value 

Estimated 

This would give the system the possibility of providing water to other parts of the system with altitude and 
check valves.

500,000WX211590XXSludge Management WTP26 $          
 Not in WRIS; Value 

Estimated 

Build press building for sludge management at water plant

500,000WX211590XXDistribution Building and Pipe Yard27 $          
 Not in WRIS; Value 

Estimated 

Currently staff is working out of old trailer and has no where to store parts. 

250,000WX211590XXKermit Tie-In28 $          
 Not in WRIS; Value 

Estimated 

This project would reestablish the tie in to the Kermit water system which creates an emergency feed for both 
systems.

1,255,000WX211590XX645 Water Line Replacement & Booster Station Rehab29 $       
 Not in WRIS; Value 

Estimated 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding.  This would include installing a flow meter which would help with water loss program.  Project would 
also include adding redundancy to the pump station. 
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30 Water Plant High Service Pump Replacement INX211590XX $ 850,000 
Not in WRIS; Value 

Estimated 

This would be to replace the current high service pumps in the Inez water plant. The pumps have not been 
pulled in years and are quickly approaching their run life. The would include a contractor replacing in place. 

31 Water Distribution System Improvements WX211590XX $ 1,500,000 
Not in WRIS; Value 

Estimated 

This project would be to install valves throughout the system to help with the water loss program. It also 
includes adding new valves on the pier at the reservoir and a tie in at 292 to Big Elk water mains. 

32 Old Rt. 3 - Water improvement Project Phase III INX211590XX $ 3,493,579 
Not in WRIS; Value 

Estimated 

Phase III project will include replacing approximately 10,500 If of six inch waterline along Old Route 3 from 
1907 Rockcastle Road to 1000 feet west of the Milo Road intersection including water valves, hydrants, and 
relocating existing water meters to the right of way. 

33 Old Rt. 3 - Water improvement Project Phase IV INX211590XX $ 3,487,111 
Not in WRIS; Value 

Estimated 

Phase IV project will include replacing approximately 10,350 If of six inch waterline along Old Route 3 from 
1000 feet west of Milo Road intersection to 550 feet east of Little Fork Road, excluding a section recently 
replaced by the MCWD, including water valves, hydrants, and relocating existing water meters to the right of 
way.

Funded Service Debt INX21159029 $ 3,294,561 KIA 
To pay off extisting debt the water district has. 

Funded Tank Inspections and Painting INX21159033 $ 769,210 KIA 

System Tanks needed inspected and money needed for repairs after inspections -2K per tank 20K - another 
50K for paint - 30K for repairs 

Funded 292 Booster Station & Water Line Replacement INX21159034 $ 964,850 KIA 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding. This would include installing a flow meter which would help with water loss program. Project would 
also include adding redundancy to the booster station. 

Funded Davella Road Pump Station and Line Replacement INX21159035 $ 6,471,900 KIA 

One working pump, needs new control panel and system, new gauges - New Building. Line replacment from 
Devella road to pump station 

Funded Old Rt. 3 - Water improvement Project Phase I INX21159024 $ 2,533,000 AML 

The Phase 1 project will include removing the 3" waterline between Hammond Loop and Grassy School, 
improvements on Mudford Road and Petercave Branch Road, and a booster pump station on Petercave 
Branch Road. 

Funded Martin County Water System Master Plan INX21159031 $ 250,000 DGL 

The district needs a comprehensive evaluation of the entire system. This would help determine the long term 
solution for the raw intake, treatment plant needs, tanks, and distribution lines. This study would also 
determine the long term sludge disposal from the water treatment plant. 

Funded FEMA Backup Generators INX21159015 $ 1,320,000 FEMA 

This is the purchase of new generators at 40E and 40W pump stations, Raw Water Intake, and a portable 
generator for other locations as needed. The District borrowed the money from KaCO to pay for the project 
until FEMA reimburses the District. 

Funded 
Otto Brown Booster Station, Line Replacement to Middle fork Tank, 
Davella Booster Station Upgrade WX21159008 $ 2,000,000 AML 

This project would allow the water system to be able to match the capacity of water being sent to the prison. 
Currently when the Davella pump station is running, it out pumps the Otto Brown pump station and drops the 
tank. This would also give the station redundancy with multiple pumps pumping to all tanks. Currently only 
one pump is in the pump station. 

Funded Coldwater Line Replacement Phase I INX21159023 $ 5,000,000 HUD 

This improvement project would eliminate multiple main lines and have all the customers connected to one 
water main. Current jumpers are in place which makes water loss impossible to manage. This also adds 
additional water main valves which will help isolate leaks and control water loss. 
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850,000WX211590XXWater Plant High Service Pump Replacement30 $          
 Not in WRIS; Value 

Estimated 

This would be to replace the current high service pumps in the Inez water plant.  The pumps have not been 
pulled in years and are quickly approaching their run life.  The would include a contractor replacing in place.

1,500,000WX211590XXWater Distribution System Improvements31 $       
 Not in WRIS; Value 

Estimated 

This project would be to install valves throughout the system to help with the water loss program. It also 
includes adding new valves on the pier at the reservoir and a tie in at 292 to Big Elk water mains.  

3,493,579WX211590XXOld Rt. 3 - Water improvement Project Phase III32 $       
 Not in WRIS; Value 

Estimated 

Phase III project will include replacing approximately 10,500 lf of six inch waterline along Old Route 3 from 
1907 Rockcastle Road to 1000 feet west of the Milo Road intersection including water valves, hydrants, and 
relocating existing water meters to the right of way.

3,487,111WX211590XXOld Rt. 3 - Water improvement Project Phase IV33 $       
 Not in WRIS; Value 

Estimated 

Phase IV project will include replacing approximately 10,350 lf of six inch waterline along Old Route 3 from 
1000 feet west of Milo Road intersection to 550 feet east of Little Fork Road, excluding a section recently 
replaced by the MCWD, including water valves, hydrants, and relocating existing water meters to the right of 
way.

Funded 3,294,561WX21159029Service Debt $        KIA To pay off extisting debt the water district has.

Funded 769,210WX21159033Tank Inspections and Painting $           KIA 

System Tanks needed inspected and money needed for repairs after inspections -2K per tank 20K - another 
50K for paint - 30K for repairs

Funded 964,850WX21159034292 Booster Station & Water Line Replacement $           KIA 

This would be replacing an underground pump station with above ground which prevents the station from 
flooding.  This would include installing a flow meter which would help with water loss program.  Project would 
also include adding redundancy to the booster station. 

Funded 6,471,900WX21159035Davella Road Pump Station and Line Replacement $        KIA 

One working pump, needs new control panel and system, new gauges - New Building. Line replacment from 
Devella road to pump station 

Funded 2,533,000WX21159024Old Rt. 3 - Water improvement Project Phase I $        AML 

The Phase 1 project will include removing the 3" waterline between Hammond Loop and Grassy School, 
improvements on Mudford Road and Petercave Branch Road, and a booster pump station on Petercave 
Branch Road.

250,000WX21159031Martin County Water System Master PlanFunded $           DGL 

The district needs a comprehensive evaluation of the entire system.  This would help determine the long term 
solution for the raw intake, treatment plant needs, tanks, and distribution lines. This study would also 
determine the long term sludge disposal from the water treatment plant.

1,320,000WX21159015FEMA Backup GeneratorsFunded $        FEMA 

This is the purchase of new generators at 40E and 40W pump stations, Raw Water Intake, and a portable 
generator for other locations as needed. The District borrowed the money from KaCO to pay for the project 
until FEMA reimburses the District.

Funded
Otto Brown Booster Station, Line Replacement to Middle fork Tank, 
Davella Booster Station Upgrade 2,000,000WX21159008 $        AML 

This project would allow the water system to be able to match the capacity of water being sent to the prison.  
Currently when the Davella pump station is running, it out pumps the Otto Brown pump station and drops the 
tank.  This would also give the station redundancy with multiple pumps pumping to all tanks.  Currently only 
one pump is in the pump station. 

5,000,000WX21159023Coldwater Line Replacement Phase IFunded $        HUD 

This improvement project would eliminate multiple main lines and have all the customers connected to one 
water main.  Current jumpers are in place which makes water loss impossible to manage. This also adds 
additional water main valves which will help isolate leaks and control water loss.
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Funded Rt. 40E - Water Improvement Project Phase I WX21159019 $ 800,000 AML 

This improvement project would eliminate multiple main lines and have all the customers connected to one 
water main. Current jumpers are in place which makes water loss impossible to manage. This also adds 
additional water main valves which will help isolate leaks and control water loss. 

Funded Recoat/Repair - 50K Gallon Turkey Water Storage Tank INX21159025 $ 681,000 AML 
This includes repairing tank deficiencies and installing security measures 

Total Capital Funds Needed $ 122,529,905 

Projects Already Funded $ 24,084,521 

Funds Needed $ 98,445,384 
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800,000WX21159019Rt. 40E - Water Improvement Project Phase IFunded $           AML 

This improvement project would eliminate multiple main lines and have all the customers connected to one 
water main.  Current jumpers are in place which makes water loss impossible to manage. This also adds 
additional water main valves which will help isolate leaks and control water loss.

681,000WX21159025Recoat/Repair - 50K Gallon Turkey Water Storage TankFunded $           AML 
This includes repairing tank deficiencies and installing security measures

122,529,905$   
24,084,521$      
98,445,384$      

Total Capital Funds Needed
Projects Already Funded

Funds Needed 
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MCWD Meter Project Budget 
Period of Performance: No Set Date 

2 Years from Project Start: 9/24/2026 

Meter Project Cost Summa y (Actual Thru Draw #12) 

Beginning Budget Spent to Date Remaining Balance 

Administrative $ 50,000.00 $ (5,000.00) $ 45,000.00 

Equipment $ 1,548,000.00 $ (1,501,050.63) $ 46,949.37 

Contingency $ 247,000.00 $ 247,000.00 

Other $ 155,000.00 $ (97,439.03) $ 57,560.97 

Total $ 2,000,000.00 $ (1,603,489.66) $ 396,510.34 

Meter Project Cost Summary (Future) 

Parts (REF Below) Labor (AWR) BSADD (ADMIN) Expected Balance Remaining 

Administrative $ $ 45,000.00 $ 

Equipment $ 46,949.37 $ 0.00 

Contingency $ 237,421.55 $ 9,578.45 

Other $ $ 49,000.00 $ 8,560.97 

Total $ 284,370.92 $ 49,000.00 $ 45,000.00 $ 18,139.42 

Parts Breakdown & Work Schedule 

Commercial/Zone Meters Plant Meters Hydrant / Flow Meters Meter Parts Leak Detection Meter Pits Valves Total 

Administrative $ 
Equipment $ 39,449.37 $ 7,500.00 $ 46,949.37 

Contingency $ 101,875.55 $ 85,000.00 $ 10,546.00 $ 40,000.00 $ 237,421.55 

Other $ 

$ 

Total $ 39,449.37 $ 101,875.55 $ $ 92,500.00 $ 10,546.00 $ 40,000.00 $ 284,370.92 

Commercial/Zone Meters Plant Meters Hydrant Meters Meter Base Parts Leak Detection Meter Pits Valves 

Estimated Delivery 5-Mar-26 10-Apr-26 Complete 30-May-26 30-Apr-26 30-Apr-26 

Estimated Completion 30-Aug-26 30-Aug-26 Complete 30-Aug-26 30-Sep-26 30-Aug-26 

9A 

MCWD Meter Project Budget 
Period of Performance: No Set Date
2 Years from Project Start: 9/24/2026

Beginning Budget Spent to Date Remaining Balance
Administrative 50,000.00$                                   (5,000.00)$                   45,000.00$                                          
Equipment 1,548,000.00$                            (1,501,050.63)$         46,949.37$                                          
Contingency 247,000.00$                                247,000.00$                                       
Other 155,000.00$                                (97,439.03)$                57,560.97$                                          

Total 2,000,000.00$                            (1,603,489.66)$         396,510.34$                                       

Parts (REF Below) Labor (AWR) BSADD (ADMIN) Expected Balance Remaining
Administrative -$                                                   45,000.00$                                          -$                                                               
Equipment 46,949.37$                                   0.00$                                                            
Contingency 237,421.55$                                9,578.45$                                                  
Other -$                                                   49,000.00$                 8,560.97$                                                  

Total 284,370.92$                                49,000.00$                 45,000.00$                                          18,139.42$                                               

Commercial/Zone Meters Plant Meters Hydrant / Flow Meters Meter Parts Leak Detection Meter Pits Valves Total 
Administrative -$                                                          
Equipment 39,449.37$                                   7,500.00$                                                  46,949.37$                                           
Contingency 101,875.55$               85,000.00$                                               10,546.00$                                        40,000.00$                      237,421.55$                                        
Other -$                                                          

-$                                                          
Total 39,449.37$                                   101,875.55$               -$                                                         92,500.00$                                               10,546.00$                                        40,000.00$                      284,370.92$                                        

Commercial/Zone Meters Plant Meters Hydrant Meters Meter Base Parts Leak Detection Meter Pits Valves
Estimated Delivery 5-Mar-26 10-Apr-26 Complete 30-May-26 30-Apr-26 30-Apr-26
Estimated Completion 30-Aug-26 30-Aug-26 Complete 30-Aug-26 30-Sep-26 30-Aug-26

Meter Project Cost Summary (Actual Thru Draw #12)

Meter Project Cost Summary (Future)

Parts Breakdown & Work Schedule
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DR4860 

Project Number Title Project Type Status Actual Spent Still Needed Total 
Best Available 

Cost 

FEMA Cost Share 

(75%) 

KYEMA Cost 

Share (12%) 
Insurance 

FEMA+ KYEMA + 

Insurance 
a 

817193 Cat B Emergency Protective Measures Actual Costs (Labor, Equip, Material) Payment Received $89,104.97 $0.00 $89,104.97 $89,104.97 $66,828.73 $10,692.60 $3,155.68 $80,677.01 -$8,427.96 

825699 Main Line Repairs Actual Costs (Labor, Equip, Material) Payment Received $8,807.64 $0.00 $8,807.64 $8,807.64 $6,605.73 $1,056.92 $526.68 $8,189.33 -$618.31 

925915 292 Pump Station 
Estimated Costs (Equipment + 

Equipment needed) 
Payment Received $7,892.07 $7,892.07 $15,784.14 $17,609.24 $13,206.93 $2,113.11 $6,731.20 $22,051.24 $6,267.10 

925917 Tug Valley Raw Water Intake Estimated Costs (FEMA Estimate) Payment Received $0.00 3200,000.00 $200,000.00 $190,672.48 $143,004.36 $22,880.70 
Information 

Submitted 
$165,885.06 -$34,114.94 

$105,804.68 $207,892.07 $313,696.75 $306,194.33 $229,645.75 $38,274.29 $10,413.56 $278,333.60 -$35,363.15 

DR4864 

Project Number Title Project Type Status Actual Spent Needed Total 
Best Available 

Cost 

FEMA Cost Share 

(75%) 

KYEMA Cost 

Share (12.5%) 
Insurance 

Fema + State + 

Insurance 
a 

965507 Old Route 3 Water Main Repair 
Actual Costs (Labor, Equip, Material, 

BOCA) 
Obligated 

$85,808.62 $0.00 $85,808.62 $85,808.62 $64,356.47 
$10,726.08 

Wont meet 

deductible $75,082.54 
-$10,726.08 

965608 Calf Creek Water Repair Actual Costs (Labor, Equip, Material) Payment Received 
$5,615.61 $0.00 $5,615.61 $5,615.61 $4,211.71 

$673.87 
Wont meet 

deductible $4,885.58 
-$730.03 

1070179 Cat Z Management Costs Management Costs Pending Applicant Review 
$4,571.21 $3,428.41 

41 .$411 
$3,839.82 

$3,839.82 

mli= $91,424.23 $0.00 $91,424.23 $95,995.44 $68,568.17 $11,399.95 $0.00 $79,968.12 -$11,456.11 

Legend 

Estimated 

Expected 

9B-1 

DR4860

TotalStill NeededActual SpentStatusProject TypeTitleProject Number
Best Available 

Cost
FEMA Cost Share 

(75%)
KYEMA Cost 
Share (12%)

Insurance
FEMA + KYEMA + 

Insurance
Δ

817193 Cat B Emergency Protective Measures Actual Costs (Labor, Equip, Material) Payment Received $89,104.97 $0.00 $89,104.97 $89,104.97 $66,828.73 $10,692.60 $3,155.68 $80,677.01 -$8,427.96
825699 Main Line Repairs Actual Costs (Labor, Equip, Material) Payment Received $8,807.64 $0.00 $8,807.64 $8,807.64 $6,605.73 $1,056.92 $526.68 $8,189.33 -$618.31

292 Pump Station925915
Estimated Costs (Equipment + 
Equipment needed)

$22,051.24$6,731.20$2,113.11$13,206.93$17,609.24$15,784.14$7,892.07$7,892.07Payment Received $6,267.10

$0.00Payment ReceivedEstimated Costs (FEMA Estimate)Tug Valley Raw Water Intake925917 $200,000.00 $22,880.70$143,004.36$190,672.48$200,000.00
Information 

Submitted
$165,885.06 -$34,114.94

$105,804.68 $207,892.07 $313,696.75 $306,194.33 $229,645.75 $38,274.29 $10,413.56 $278,333.60 -$35,363.15

DR4864

TotalNeededActual SpentStatusProject TypeTitleProject Number
Best Available 

Cost
FEMA Cost Share 

(75%)
KYEMA Cost 

Share (12.5%)
Insurance

Fema + State + 
Insurance

Δ

Old Route 3 Water Main Repair965507
Actual Costs (Labor, Equip, Material, 
BOCA)

Obligated
$85,808.62 $0.00 $85,808.62 $85,808.62 $64,356.47

$10,726.08
Wont meet 
deductible $75,082.54

-$10,726.08

Actual Costs (Labor, Equip, Material) Payment ReceivedCalf Creek Water Repair965608
$5,615.61 $0.00 $5,615.61 $5,615.61 $4,211.71

$673.87
Wont meet 
deductible $4,885.58

-$730.03

Pending Applicant ReviewManagement CostsCat Z Management Costs1070179
$4,571.21 $3,428.41

$411.41
$3,839.82

$3,839.82

$91,424.23 $0.00 $91,424.23 $95,995.44 $68,568.17 $11,399.95 $0.00 $79,968.12 -$11,456.11

Legend
Estimated
Expected
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Cat B Emergency Protective Measures - #817193 

Date / Approval Date Debit/Credit Activities Notes Reference # 

9/25/2025 $ 77,521.33 Money deposited into MCW Opts Account from KYEM/FEMA 

12/22/2025 $ 77,521.33 Deposit from MCW Opts to Water Disaster Relief Fund 

1/27/2026 Board approved to pay AWR overage with funds 

2/26/2026 $ 3,155.68 Money deposited into Water Disaster Relief Fund from Cincinatti Insurance 

3/5/2026 $ 77,521.33 Transfer from Water Disaster Relief Fund to MCW Opts 

3/24/2026 $ (51,170.00) Approval to pay Alliance Repair CAP OVERAGE 

3/24/2026 $ (26,351.33) Approval to use remaining funds to pay toward BPS Invoice #137189 - Invoice Total $29,217.50 

5/26/2026 $ (253.72) Pay remaining Citco Inv on Hypo Tanks (Approved by Board) 

6/24/2026 $ (2,901.96) PayJones Oil Invoice #077873-IN Approved by Board 

Remaining Funds $ (0.00) 

9B-2 

Date / Approval Date Debit/Credit Activities Notes  Reference #
9/25/2025 77,521.33$                                                            Money deposited into MCW Opts Account from KYEM/FEMA

12/22/2025 77,521.33$                                                            Deposit from MCW Opts to Water Disaster Relief Fund
1/27/2026 Board approved to pay AWR overage with funds
2/26/2026 3,155.68$                                                               Money deposited into Water Disaster Relief Fund from Cincinatti Insurance 

3/5/2026 77,521.33$                                                            Transfer from Water Disaster Relief Fund to MCW Opts
3/24/2026 (51,170.00)$                                                          Approval to pay Alliance Repair CAP OVERAGE
3/24/2026 (26,351.33)$                                                          Approval to use remaining funds to pay toward BPS Invoice #137189    -  Invoice Total $29,217.50
5/26/2026 (253.72)$                                                                 Pay remaining Citco Inv on Hypo Tanks (Approved by Board)
6/24/2026 (2,901.96)$                                                             Pay Jones Oil Invoice #077873-IN Approved by Board

Remaining Funds (0.00)$                                                                      

Cat B Emergency Protective Measures - #817193
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Main Line Repairs - #825699 

Date / Approval Date Debit/Credit Activities Notes Reference # 

2/26/2026 $526.68 Money deposited into Water Disaster Account from Cincinatti Insurance 

3/27/2026 $ 7,662.65 Money deposited into Account Water Fema Disaster Account (FEMA) 

5/26/2026 $ (8,189.33) Citco Inv Hypo Tanks - Approved by Board 

Remaining Funds $0.00 

9B-3 

Date / Approval Date Debit/Credit Activities Notes  Reference #
2/26/2026 $526.68 Money deposited into Water Disaster Account from Cincinatti Insurance
3/27/2026 7,662.65$                                                               Money deposited into Account Water Fema Disaster Account (FEMA)
5/26/2026 (8,189.33)$                                                             Citco Inv Hypo Tanks - Approved by Board

Remaining Funds $0.00

Main Line Repairs - #825699
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292 BPS - #925915 

Date /Approval Date Debit/Credit Activities Notes Reference # 

11/25/2025 Approval to make repairs within allotted budget November 25 Board Meeting 

11/26/2025 $ 15,320.04 Money deposited into Account Water Fema Disaster Account (FEMA) 

11/26/2025 $ 6,731.20 Money deposited into Account Water Fema Disaster Account (CINCINATTI INSURANCE) 

2/20/2026 .., (6,594.64) Transfer into Water OPS account for invoices Buchanan INV #VA003130, Buchanan INV #VA002999 

$ (5,220.80) Purchase (1) Multistage Pump (Ordered) P.O. 925915 Buchanan Quote #VAQ01859; INV #VA004144 

$ (3,504.60) Purchase (1) 25 HP Motor (Ordered) P.O. 925915 Buchanan Quote #VAQ01860 ; INV #VA004145 

$ (6,731.20) Fund Transfer back to FEMA from CINCINATTI INSURANCE Funds 

Remaining Funds $0.00 

Equipment Purchasing & Installation Schedule 

Equipment Lead Time Work to be completed by AWR or outside services Estimated Completion 

(1) Multistage Pump 1-2 Weeks AWR - Installed Tuesday, March 31, 2026 

(1) 25 HP Motor 1-2 Weeks AWR - Installed Tuesday, March 31, 2026 

9B-4 

Date / Approval Date Debit/Credit Activities Notes  Reference #
11/25/2025 Approval to make repairs within allotted budget                                                              November 25 Board Meeting
11/26/2025 15,320.04$                                      Money deposited into Account Water Fema Disaster Account (FEMA)
11/26/2025 6,731.20$                                         Money deposited into Account Water Fema Disaster Account (CINCINATTI INSURANCE)

2/20/2026 (6,594.64)$                                        Transfer into Water OPS account for invoices Buchanan INV #VA003130 , Buchanan INV #VA002999
(5,220.80)$                                        Purchase (1) Multistage Pump                                                                       (Ordered) P.O. 925915 Buchanan Quote #VAQ01859 ; INV #VA004144
(3,504.60)$                                        Purchase (1) 25 HP Motor                                                                                 (Ordered) P.O. 925915 Buchanan Quote #VAQ01860 ; INV #VA004145
(6,731.20)$                                        Fund Transfer back to FEMA from CINCINATTI INSURANCE Funds

Remaining Funds $0.00

Equipment Lead Time Work to be completed by AWR or outside services Estimated Completion 
(1) Multistage Pump 1-2 Weeks AWR - Installed Tuesday, March 31, 2026
(1) 25 HP Motor 1-2 Weeks AWR - Installed Tuesday, March 31, 2026

292 BPS - #925915

Equipment Purchasing & Installation Schedule
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Tug Valley RWI-#925917 

Date /Approval Date Debit/Credit Activities Notes Reference # 

11/25/2025 Approval to make repairs within allotted budget November 25 Board Meeting 

3/16/2026 $ 165,885.06 Money deposited into Account Water Fema Disaster Account (FEMA) 

Remaining Funds $165,885.06 

Equipment Purchasing & Installation Schedule 

Equipment Lead Time Work to be completed by AWR or outside services Estimated Completion 

9B-5 

Date / Approval Date Debit/Credit Activities Notes  Reference #
11/25/2025 Approval to make repairs within allotted budget                                                              November 25 Board Meeting

3/16/2026 165,885.06$                                    Money deposited into Account Water Fema Disaster Account (FEMA)

Remaining Funds $165,885.06

Equipment Lead Time Work to be completed by AWR or outside services Estimated Completion 

Tug Valley RWI-#925917

Equipment Purchasing & Installation Schedule
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Calf Creek Line Repairs -4t965608 

Date/Approval Date Delait/CreditActivities Notes Reference 4i 
7/7/2026 $ 4,885.58 Money deposited into Account Water Fema DisasterAccount (FEMA) 

6/26/2026 Board voted to use fundsto pay DieseL/Rental I nvoices (Actual Costs) 

Remai ning Funds $4,885.58 

9B-6 

Date / Approval Date Debit/Credit Activities Notes  Reference #
7/7/2026 4,885.58$                                                               Money deposited into Account Water Fema Disaster Account (FEMA)

6/26/2026 Board voted to use funds to pay Diesel/Rental Invoices (Actual Costs)

Remaining Funds $4,885.58

Calf Creek Line Repairs - #965608
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Bell 
July 16, 2026 

Mr. Colby May, Regional Operations Manager 
Alliance Water Resources, Inc. 
Martin County Water District 
387 East Main Street, Suite 140 
Inez, Kentucky 41224 

Subject: Evaluation of Bids Received 
Contract 113-25-02 
Recoat/Repair 50,00 Gallon 
Turkey Water Storage Tank 
Martin County Water District 
Inez, Kentucky 

Dear Mr. May: 

We are pleased to submit our Evaluation of bids for award of the subject contract. Following the 
June 17, 2026, bid opening, Bell Engineering has reviewed, mathematically checked, tabulated 
all bids received, and contacted references. Enclosed please find an electronic copy of the 
Certified Bid Tabulation for your review and acceptance. 

Contractor interest in your project was minimal, with one (1) bid received. Below is a summary 
of the submitted bid including all deductive alternates. 

Rank I 1 , 1 - 
Difference 
Above Low 

1 Currens Construction Services, LLC $599,395.00 N/A 
Funds Available $396,000.00 $203,395.00 

Bell Engineering has worked with the low bidder, Currens Construction Services, LLC 
(Currens), on previous projects and we believe them to be capable of performing the work. 

As noted in the above table, the low bid exceeds the funds available. Bell has negotiated 
reductions to the Contract Price with Currens on behalf of the Martin County Water District. 
The negotiated cost includes the following: 

• Delete Bid items 1, 3, 4 and 5. The Contractor will include this work in his Division A 
and B costs - 

• Delete Bid Item 11 - 
• Reduce Bid Item 14 -

Total Cost Reduction - 

($11,300.00) 
($189,500.00) 
(4,000.00) 
$204,800.00 

2480 Fortune Dr. Suite 350, Lexington, KY 40509 
(859) 278-5412 • likbell.corn 

10B-1 10B-1



Colby May 
July 16, 2026 
Page 2 

The revised Project Cost will be $394,595.00. This amount is $1,405.00 below the funds available. 

Currens has agreed to process a change order at the time of the contract award to revise the 
contract amount to $394,595.00. 

If the preceding is acceptable, we suggest the Martin County Water District award of the 
Contract and advise Bell Engineering to distribute contract documents for execution. We will be 
happy to meet with you to discuss the bid results at your convenience, if desired. Should you 
have any questions about this or any other matter, please do not hesitate to call. 

Sincerely, 
Bell Engineering 

David F. Schrader, P.E. 
Project Manager 

Enclosure: Certified Bid Tabulation 
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CONTRACT 113-25-02 RECOAT/REPAIR 50,000 GALLON 
TURKEY WATER STORAGE TANK 
MARTIN COUNTY WATER DISTRICT 
INEZ, wvi-l-hcii; 

o' KE ....... !Y
.• 
T6,,„ • -s ...o 

Co/ DAVID F. • 
SCHRADER I*: 

• - :cc - 
::111.• 20981 /W.: 

E N 

.519./31‘.4 ........... 

We certify that the following is a true and 
complete tabulation of all bids received by 
the Martin County Water District on June 17, 
2026, for the titled project. 

BELL ENGINEERING 

Qa_045, f2D-

Item 
No. Item Quantity Unit 

SPECIAL INSTRUCTIONS TO BIDDERS 

Bidders must bid all divisions for the bid to be responsive. The 
low bidder will be determined on the basis of the total of all 
divisions. All work specified and/or shown on the Drawings 
shall be completed by the CONTRACTOR and all costs for a 
complete, functional project shall be included in the Divisions 
and Summary listed below. 

DIVISION A--INTERIOR TANK RECOATING 

For the complete interior blasting and painting of the 50,000 
gallon steel water storage tank as specified; 

SUBTOTAL DIVISION A 

DIVISION B--EXTERIOR TANK RECOATING 

For the complete exterior blasting and painting of the 50,000 
gallon steel water storage tank; 

SUBTOTAL DIVISION B 

DIVISION C--MISCELLANEOUS ITEMS, UNIT PRICE PORTION 

1. Seam Sealer, Where Ordered by the Engineer 

2. Caulking Inside or Outside of Tank with Sonneborn NP-1 or 
Sikaflex 

3. Repairs Not Known or Planned and as Instructed by the 
Engineer 

4. Furnish and Install Steel Plates, Welded Over Pits or Holes, 
Where Ordered by the Engineer 

5. Fill Pits by Welding, Where Ordered by the Engineer 

6. Extra to Division B for Providing Containment of Tank and 
Tower, Including All Environmental Requirements 

Currens Construction Services LLC 
P.O. Box 492 
1025 Danville Road 
Harrodsburg, Kentucky 40330 

Unit 
Price Total 

1 L.S. $93,400.00 $93,400.00 

$93,400.00 

1 L.S. $84,270.00 $84,270.00 

$84,270.00 

10 Lb. $350.00 $3,500.00 

5 Case of 
12 tubes 

$600.00 $3,000.00 

20 Manhours $150.00 $3,000.00 

20 Each $200.00 $4,000.00 

20 Each $40.00 $800.00 

1 L.S. $63,000.00 $63,000.00 

10B-3 10B-3



Currens Construction Services LLC 
P.O. Box 492 
1025 Danville Road 
Harrodsburg, Kentucky 40330 

Item 
No. Item Quantity Unit 

Unit 
Price Total 

7. Replace Existing Vent Assembly with 24-Inch Frost-Proof 1 L.S. $8,500.00 $8,500.00 
Vent 

8. Replace Existing Safety Climb Devices with New Devices, 
Interior and Exterior 

1 L.S. $9,800.00 $9,800.00 

9. Repair and Coating of Concrete Pier Foundations/Riser 
Foundation 

1 L.S. $12,350.00 $12,350.00 

10. Disposal of Nonhazardous Spent Abrasive Waste (Enter 
Approximate Number of C.Y. Expected: 60 C.Y.) 

1 L.S. $7,200.00 $7,200.00 

11. Construct a Valve Vault, Including Fittings, Pipe, an 
Electrically Actuated Butterfly Valve, and Required Electrical 

1 L.S. $189,500.00 $189,500.00 

Modifications, Complete 

12. Provide and Install a Level Sensor 1 L.S. $7,150.00 $7,150.00 

13. Repair Existing Level Indicator 1 L.S. $3,650.00 $3,650.00 

14. Provide Telemetry Modifications Required to Operate 
Electrically Actuated Butterfly Valve and Monitor Tank Level 

1 L.S. $72,800.00 $72,800.00 

15. Wet Tap 6-inch D.I. Water Line, Including Valve, Complete 1 L.S. $8,125.00 $8,125.00 

16. 6-inch InstertaValve 1 L.S. $1 3,000.00 $1 3,000.00 

17. 6-inch Fire Hydrant Assembly, Complete 1 L.S. $12,350.00 $12,350.00 

SUBTOTAL DIVISION C $421,725.00 

BID SUMMARY 

DIVISION A--INTERIOR TANK RECOATING $93,400.00 

DIVISION B--EXTERIOR TANK RECOATING $84,270.00 

DIVISION C--MISCELLANEOUS ITEMS, UNIT PRICE PORTION $421,725.00 

TOTAL BID CONTRACT 113-25-02 $599,395.00 
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July 21, 2026 

Mr. Colby May 
Regional Operations Manager 
Martin County Water District Operated by Alliance Water Resources 
387 East Main Street 
Suite 140 
Inez, Kentucky 41224 

Subject: Review of Bids 
113-25-01 40 East Water Improvement Project 
Martin County Water District 

Dear Mr. May: 

We are pleased to submit our review of bids for award of the subject contract. After the 
bid opening on June 3, 2026 Bell Engineering reviewed, mathematically checked and 
tabulated all bids received. A copy of the Bid Tabulation is enclosed for your review and 
acceptance as desired. 

Bid Opening 

There were a total of four (4) plan holders for the project and two (2) bids were submitted. 
The project apparent low bid totaled $251,790.00 compared to the Engineer's Opinion 
of Probable Construction Cost of $178,355.00. The main difference between the bid 
pricing and the engineer's estimate was the 3/4-inch polyethylene service pipe (bid item 
#1). This item is often bid between $12-$20/LF where as the contractor's bid pricing was 
$25 and $32/LF. The reason for the increased pricing can likely be attributed to a 
majority of the service lines require horizontal directional drilling underneath the 
roadway and adjacent stream in order to reach the meter. After reviewing the bids and 
mathematically checking the bid tabulation it was determined that the low bidder, 
Southern Contractor of KY was in-fact the low bidder. The second low bidder was B.P. 
Pipeline. Both bidders were found to be responsive to the bid requirements. 

SUMMARY OF BID RESULTS 

BIDDER RANK BIDDER NAME BID AMOUNT 
1 Southern Contractor of KY $251,790.00 

2 B.P. Pipeline LLC $254,250.00 

2480 Fortune Dr. Suite 350, Lexington, KY 40509 
(859) 278-5412 • hkbell.com 
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July 21, 2026  
 
 

Mr. Colby May 
Regional Operations Manager 
Martin County Water District Operated by Alliance Water Resources 
387 East Main Street 
Suite 140 
Inez, Kentucky 41224 
 
Subject:  Review of Bids 
       113-25-01 40 East Water Improvement Project 

Martin County Water District 
 

Dear Mr. May: 
 
We are pleased to submit our review of bids for award of the subject contract. After the 
bid opening on June 3, 2026 Bell Engineering reviewed, mathematically checked and 
tabulated all bids received. A copy of the Bid Tabulation is enclosed for your review and 
acceptance as desired. 
 
Bid Opening 
 
There were a total of four (4) plan holders for the project and two (2) bids were submitted.  
The project apparent low bid totaled $251,790.00 compared to the Engineer’s Opinion 
of Probable Construction Cost of $178,355.00. The main difference between the bid 
pricing and the engineer's estimate was the 3/4-inch polyethylene service pipe (bid item 
#1). This item is often bid between $12-$20/LF where as the contractor's bid pricing was 
$25 and $32/LF. The reason for the increased pricing can likely be attributed to a 
majority of the service lines require horizontal directional drilling underneath the 
roadway and adjacent stream in order to reach the meter. After reviewing the bids and 
mathematically checking the bid tabulation it was determined that the low bidder, 
Southern Contractor of KY was in-fact the low bidder. The second low bidder was B.P. 
Pipeline. Both bidders were found to be responsive to the bid requirements.  
 

SUMMARY OF BID RESULTS 
 

BIDDER RANK BIDDER NAME BID AMOUNT 
1 
 

$251,790.00Southern Contractor of KY

2 
 

$254,250.00B.P. Pipeline LLC
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Experience & References 

The low bidder, Southern Contractor of KY of London, Kentucky has been contacted and has 
informed us that they are satisfied with their bid and are capable of performing the work to a 
satisfactory level. 

In reviewing Southern Contractor of KY submitted bid packet, the following was observed: 

• Southern Contractor of KY was incorporated in 2018. 
• Average number of current full-time employees is listed as 4. 

Southern Contractor of KY listed one project currently under construction: 

• College Hill Waterline Upgrade - Richmond, KY 

Bell found several projects that Southern Contractor of KY has performed similar in size and 
scope of work to the project at hand, including the project currently under construction that's 
referenced above. Bell contacted several references provided by Southern Contractor of KY 
The summary of the feedback received from the references was positive. It should be noted 
that one reference did mention a partially unpaid invoice from a supplier that was resolved by 
offsetting the Contractor's final payment and the Owner paying the supplier directly. 

Bell also contacted the second low bidder, B.P. Pipeline, LLC. B.P. Pipeline informed Bell that 
they were satisfied with their bid and were capable of performing the work to a satisfactory 
level. The following items were observed after reviewing their bid packet: 

• B.P. Pipeline was incorporated in 2002. 
• Average number of current full-time employees is listed as 15. 

B.P. Pipeline listed three projects currently under construction: 

• Federal Prison at Roxana Water Line Extensions — Roxana, KY 
• Mt. Washington Road Waterline Replacement — Taylorsville, KY 
• Contract 1 System Improvements Project — Dover, KY 

Most all waterline projects that B.P. Pipeline has performed are similar in scope and larger in 
size compared to the project at hand, including three projects currently under construction as 
referenced above. Bell contacted several references provided by B.P. Pipeline. Two of the 
three references checked came back with positive remarks. The third reference noted a 
delay in work as a result of shifting crews to another project. Bell asked BP Pipeline about its 
current workload and its ability to complete the project within the contract time successfully 
and BP Pipeline doesn't foresee this being an issue. 
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Experience & References 
 
The low bidder, Southern Contractor of KY of London, Kentucky has been contacted and has 
informed us that they are satisfied with their bid and are capable of performing the work to a 
satisfactory level. 

 
In reviewing Southern Contractor of KY submitted bid packet, the following was observed: 

 Southern Contractor of KY was incorporated in 2018. 
 Average number of current full-time employees is listed as 4.   

 

Southern Contractor of KY listed one project currently under construction: 

 College Hill Waterline Upgrade - Richmond, KY 
 

Bell found several projects that Southern Contractor of KY has performed similar in size and 
scope of work to the project at hand, including the project currently under construction that’s 
referenced above. Bell contacted several references provided by Southern Contractor of KY. 
The summary of the feedback received from the references was positive. It should be noted 
that one reference did mention a partially unpaid invoice from a supplier that was resolved by 
offsetting the Contractor’s final payment and the Owner paying the supplier directly.  

 
Bell also contacted the second low bidder, B.P. Pipeline, LLC. B.P. Pipeline informed Bell that 
they were satisfied with their bid and were capable of performing the work to a satisfactory 
level. The following items were observed after reviewing their bid packet: 

 
 B.P. Pipeline was incorporated in 2002. 
 Average number of current full-time employees is listed as 15.   

 

B.P. Pipeline listed three projects currently under construction: 

 Federal Prison at Roxana Water Line Extensions – Roxana, KY 
 Mt. Washington Road Waterline Replacement – Taylorsville, KY 
 Contract 1 System Improvements Project – Dover, KY 

 
Most all waterline projects that B.P. Pipeline has performed are similar in scope and larger in 
size compared to the project at hand, including three projects currently under construction as 
referenced above. Bell contacted several references provided by B.P. Pipeline. Two of the 
three references checked came back with positive remarks. The third reference noted a 
delay in work as a result of shifting crews to another project. Bell asked BP Pipeline about its 
current workload and its ability to complete the project within the contract time successfully 
and BP Pipeline doesn’t foresee this being an issue.   
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Closure 

In accordance with Specification C-200 Instructions to Bidders, Article 19 — Evaluation of Bids 
and Award of Contract, the owner will reject the bid of any bidder that owner finds, after 
reasonable inquiry and evaluation, to not be responsible. In evaluating whether a bidder is 
responsible, owner will consider qualifications of the bidder and may consider the 
qualifications and experience of subcontractors and suppliers proposed for those portions of 
the work for which the identity of subcontractors and suppliers must be submitted as provided 
in the bidding documents. After evaluating the bids and based upon the comments received 
from references, it is Bell Engineering's opinion that both bidders are responsible. 

If the preceding is acceptable, we suggest the Martin County Water District pass a resolution 
of award of the contract to the low bidder, Southern Contractor of KY, for the total base bid of 
$251,790.00 and advise Bell Engineering to distribute contract documents for execution. We 
will be happy to meet with you to discuss bid results at your convenience, if desired. Should 
you have any questions about this or any other matter, please do not hesitate to call. We 
may be reached at 859-278-5412. 

Sincerely, 
BELL ENGINEERING 

4094a stale

Logan Stevens, EIT 
Project Engineer 

Enclosure 

c: Bell Engineering File, w/enclosure 
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CONTRACT 113-25-01 40 EAST WATER 
IMPROVEMENTS PROJECT 
MARTIN COUNTY WATER DISTRICT 
INEZ, KENTUCKY 

We certify that the following is a true and 
complete tabulation of all bids received by 
the Martin County Water District on June 3, 
2026, for the titled project. 

BELL ENGINEERING 
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Southern Contractor of Kentucky 
341 Delbert Hodge Road 
London, Kentucky 40741 

B.P. Pipeline LLC 
269 Pebbles Lane 
Quincy, Kentucky 41166 

Item 
No. Item Quantity Unit 

Unit 
Price Total 

Unit 
Price Total 

DIVISION A 

1. 3/4-Inch Polyethylene Service Pipe, Furnishing, Trenching, 
Bedding, Laying and Backfilling, or by Jacking, Copper 

4,485 L.F. $25.00 $112,125.00 $32.00 $143,520.00 

Tracer Wire, Unclassified Excavation, Complete (Note; All 
Service Line Stream Crossings To Be Directionally Drilled.) 

2. 3/4-Inch Copper Service Pipe, Furnishing, Trenching, 
Bedding, Laying and Backfilling, or by Jacking, Copper 

130 L.F. $45.00 $5,850.00 $44.00 $5,720.00 

Tracer Wire, Unclassified Excavation, Complete 

3. Reconnect Existing Meter, Including Couplings, Laying, 
Bedding and Backfilling, Complete 

45 Each $850.00 $38,250.00 $1,200.00 $54,000.00 

4. Cut, Cap, and Block Existing Water Line, All Sizes, Complete 3 Each $2,200.00 $6,600.00 $1,000.00 $3,000.00 

5. 2-Inch Thickness Bituminous Surface Replacement, Trench 
Width, on Streets, Drives, and Roads, Complete 

425 L.F. $75.00 $31,875.00 $30.00 $12,750.00 

6. Temporary Surface Replacement, Crushed Rock on Trench 
Surface, In Place 

30 Ton $50.00 $1,500.00 $42.00 $1,260.00 

  L.F. x 225/2000= Ton) 

7. Extra for Crushed Rock for Trench Stabilization, Only on Ton $50.00 $250.00 $100.00 $500.00 
Order of the Engineer 

SUBTOTAL DIVISION A, BASE BID $196,450.00 $220,750.00 

DIVISION B 

1. Cut and Tie Into Existing 10-Inch PVC Water Line, Complete 3 Each $2,000.00 $6,000.00 $1,800.00 $5,400.00 

2. Cut, Cap, and Block Existing 3-Inch PVC Water Line, 
Complete 

3 Each $1,100.00 $3,300.00 $500.00 $1,500.00 

3. 3-Inch Mechanical Joint Resilient Seated Gate Valve and 
Box, Including Concrete Collar, Complete 

3 Each $2,800.00 $8,400.00 $1,800.00 $5,400.00 

4. 3-Inch C900 Class DR14 PVC Pipe, Furnishing, Trenching, 
Bedding, Laying and Backfilling, Detectable Tape, 

60 L.F. $65.00 $3,900.00 $40.00 $2,400.00 

Unclassified Excavation, Complete 

5. Fiberglass Line Marker, Furnish and Install, Complete 3 Each $80.00 $240.00 $100.00 5300.00 

6. 5/8-Inch x 3/4-Inch Meter Setting with Lock, Including 
PRVs, Meter, Meter Box, Cover, Corporation Stops, Saddles, 

5 Each $3,200.00 $16,000.00 $1,900.00 $9,500.00 

Taps, and Touch Read Assembly, Furnish and Install, 
Complete 

7. 5/8-Inch x 3/4-Inch Dual Meter Setting with Lock, Including 
PRVs, Meter, Meter Box, Cover, Corporation Stops, Saddles, 

5 Each $3,500.00 $17,500.00 $1,800.00 $9,000.00 

Taps, and Touch Read Assembly, Furnish and Install, 
Complete 

SUBTOTAL DIVISION B, BASE BID $55,340.00 $33,500.00 
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Southern Contractor of Kentucky 
341 Delbert Hodge Road 
London, Kentucky 40741 

B.P. Pipeline LLC 
269 Pebbles Lane 
Quincy, Kentucky 41166 

tem 
No. Item Quantity U 

Unit 
Price Total 

Unit 
Price Total 

BID SUMMARY 

DIVISION A $196,450.00 $220,750.00 

DIVISION B $55,340.00 $33,500.00 

TOTAL BASE BID CONTRACT 113-25-01 $251,790.00 $254,250.00 

Contingency--10 Percent $25,179.00 $25,425.00 

TOTAL BID CONTRACT 113-25-01, WITH CONTINGENCY $276,969.00 $279,675.00 
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BIG SANDY 
AREA DEVELOPMENT DISTRICT, INC. 

110 RESOURCE COURT 
PRESTONSBURG, KY 41653 

July 1, 2026 

Mr. Colby May 
Regional Operations Manager 
Alliance Water Resources 
387 E. Main Street, Suite 140 
Inez, KY 41224 

RE: FY 27 WWATERS Application 

Dear Mr. May: 

The Big Sandy Area Development District is prepared to complete any FY 27 
WWATERS Applications for the Martin County Water District and the Martin County 
Sanitation District at no cost. 

If the projects are approved, Big Sandy Area Development District's fee to 
administer the funds is 5% of the total constriction cost. Any project that is funded for debt 
repayment will be administered at no cost. 

If you have any questions, please give me a call at 606-263-6005. 

Sincerely, 

Eric R tiff 
Executive Director 

Serving Floyd, Johnson, Magoffin, Martin and Pike Counties 
AN EQUAL OPPORTUNITY EMPLOYER 

1-800-648-6056 TDD 1-800-737-2723 (606) 886-2374 Fax (606) 886-3382 www.bigsandy.org 
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NeighborWorks-
CHARTERED MEMBER Strength in Numbers 

0 

Equal Housin. 

July 9, 2026 

Martin County Water and Sanitation Districts 
ATTN: Colby May 
Regional Operations Manager 
Alliance Water Resources 
387 E Main St, Ste 140 
Inez, KY 41224 

RE: Proposal for 2026 WWATERS Applications 

Dear Mr. May; 

Thank you for providing Fahe the opportunity to submit a proposal for the 
preparation and submission of applications for the 2026 KIA WWATERS program 
for the Martin County Water and Sanitation Districts. We are excited about the 
prospect of working with the Martin County Water and Sanitation Boards on this 
project. 

Fahe has prepared a proposal outlining Scope of Services and Timeline for 
Services. 

If you have any questions, please feel free to reach out to me. 

Sincerely, 

Jerri R. Dyer 
Director of Projects, Fahe 

Attachments 
Exhibit I - Qualifications and References 
Exhibit I I - Scope of Services, Cost Proposal, and Timeline 
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Martin County Water and Sanitation Districts 
ATTN: Colby May  
Regional Operations Manager  
Alliance Water Resources 
387 E Main St, Ste 140 
Inez, KY 41224 
 
RE: Proposal for 2026 WWATERS Applications 
 
Dear Mr. May;  
 
Thank you for providing Fahe the opportunity to submit a proposal for the 
preparation and submission of applications for the 2026 KIA WWATERS program 
for the Martin County Water and Sanitation Districts. We are excited about the 
prospect of working with the Martin County Water and Sanitation Boards on this 
project. 
 
Fahe has prepared a proposal outlining Scope of Services and Timeline for 
Services.   
 
If you have any questions, please feel free to reach out to me. 
 
Sincerely,  
 

 
Jerri R. Dyer 
Director of Projects, Fahe 
 
 
 
 
Attachments 
Exhibit I – Qualifications and References 
Exhibit II – Scope of Services, Cost Proposal, and Timeline 
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EXHIBIT I 

A. Fahe's prior experience and qualifications 
• Fahe has over 25 years of Community Development Block Grant 

experience; well over a decade of experience with Appalachian 
Regional Commission work; and over 15 years of experience with 
Kentucky Housing Corporation Housing programs, in addition to 
experience with a wide range of Federal, State, and private funding 
sources. 

• Fahe has a combined 37+ years' experience in application preparation 
for Federal and State funding through CDBG, ARC, HOME, Rural 
Development, Kentucky Infrastructure Authority, and others. 

• Fahe prepared and submitted applications resulting in approximately 
$24M of KIA WWATERS funding for 2025 application cycle. 

B. Fahe's past performance and expertise 

• For over 30 years, Fahe has maintained strong, positive working 
relationships through implementation of projects with Kentucky Housing 
Corporation since the inception of the HOME program, Kentucky 
Department for Local Government, Appalachian Regional Commission, 
and Rural Development/ USDA. 

• Fahe is able to guide clients through the process of identifying and 
leveraging funding and partnerships to maximize return on investment for 
all stakeholders. 

• Fahe staff has the expertise and capacity to prepare a competitive 
application and to successfully bring a project to completion, including 
meeting Kentucky standards in relation to procurement, labor 
requirements, financial management, and all areas of state grant 
compliance. 

• Fahe has experience with all aspects of contract compliance and 
program implementation. 

• Fahe has experience leveraging programs for growth and development 
of community projects. 

• Fahe has expertise in fiscal management procedures and program 
closeout requirements. 
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C. Fahe's experience with local context 

Fahe has 45 years of experience working in rural communities, embodying the 
concept of Strength In Numbers by advocating for and empowering communities 
to combine their voices in order to be heard on a local, state, and national level. 
Strength In Numbers is also embodied in the work of Fahe through the 
development of local and regional partnerships that advance the work of 
community building by leveraging Fahe's expertise in affordable housing; State, 
Federal, and foundation funding opportunities; and grant/project administration 
and compliance to help strengthen partnerships among disparate agencies 
working together for the good of the region. 

The decades of work in Kentucky counties with demographics that are similar to 
those of Martin County position Fahe well to partner with the County to bring this 
project to a successful launch. 

D. Fahe's references 

Judge Executive Myron Lewis 
Elliott County Fiscal Court 
113 Main St. 
Sandy Hook, KY 41171 
(606) 738-5826 
ejudae@mrtc.com 

Judge Executive Dan Mosley 
Harlan County Fiscal Court 
210 E. Central St., #111 
Harlan, KY 40831 
(606) 573-2600 
danmosley@harlancountyonline.net 

Mayor Laura Thomas 
City of Jackson 
333 Broadway St. 
Jackson, KY 41339 
(606) 666-7069 
laura.thomas©cityofjacksonky.org 

L. Mike Caudill 
Mountain Comprehensive Health Corporation 
PO Box 40 
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Whitesburg, KY 41858 
Imcaudill@mtncomp.ora 
jennifer.hurt©mtncomp.org (Main point of contact) 

E. Fahe accessibility and work plan 

Fahe will assign one project manager to work on the 2026 WWATERS applications 
and will have other Fahe staff available to assist the project manager. 
Additionally, Fahe will provide supervision through the Director of Projects, who 
will oversee the application process. 

The project manager and director will be accessible via email or company phone 
during normal business hours and/or for scheduled meetings outside normal 
business hours. 

Fahe utilizes both Teams and Zoom for video conferencing. The project manager 
and/or director will be available for video conferencing during normal business 
hours. 

10D-5 

Whitesburg, KY 41858 
lmcaudill@mtncomp.org 
jennifer.hurt@mtncomp.org (Main point of contact) 

 
 
E. Fahe accessibility and work plan 
Fahe will assign one project manager to work on the 2026 WWATERS applications 
and will have other Fahe staff available to assist the project manager.  
Additionally, Fahe will provide supervision through the Director of Projects, who 
will oversee the application process.  
 
The project manager and director will be accessible via email or company phone 
during normal business hours and/or for scheduled meetings outside normal 
business hours.  
 
Fahe utilizes both Teams and Zoom for video conferencing. The project manager 
and/or director will be available for video conferencing during normal business 
hours. 
 
 
 
 

10D-5



EXHIBIT II 

Scope of Services 

Consultant will: 
1. Meet via Teams, Zoom, or other video conferencing platform with 

representative(s) from Client agency as needed and/or requested. 
2. Organize information to be included in the application. 
3. Write and edit application narrative(s) for grammar and compliance 

with submission requirements. 
4. Compile all required documents as provided by Client and notify Client 

of any missing documentation. 
5. Assist with development of budget for Project. 
6. Assist with estimated scoring evaluation prior to submission. 
7. Submit application to funding agency before deadline. 
8. Perform other tasks as necessary related to the compilation and 

submission of the application. 

Martin County Water and Sanitation Districts will: 
1. Provide information requested to ensure Consultant can provide 

optimal narrative information and documentation throughout the 
course of application development. 

2. Provide input and relevant documentation or statistics to enhance 
application narrative and required documentation. 

3. Review application draft(s) in a timely manner so as to allow necessary 
edits prior to submission. 

Cost Proposal: 
Flat fee of $1,500 per application, payable as follows: 
$1,000 per application due upon submission 
$500 per awarded application due upon notice of award of grant funding 
(waived if application is not awarded) 

Timeline 
July 15-July 31: Preparation of first draft of applications 

July 22-Aug 14: Collection and/or development of documents for submission 

Aug 3-Aug 14: Revision of draft applications 

Aug 17- Aug 21: Review of final application and all documentation 

Aug 24: Packaging of final applications and submission no later than Aug 28 
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BIG SANDY 
AREA DEVELOPMENT DISTRICT, INC. 

110 RESOURCE COURT 

PRESTONSBURG, KY 41653 

July 1, 2026 

Mr. Colby May 
Regional Operations Manager 
Alliance Water Resources 
387 E. Main Street, Suite 140 
Inez, KY 41224 

RE: FY 26 WWATERS Applications 

Dear Mr. May: 

The Big Sandy Area Development District is prepared to administer your FY 26 
WWATERS Applications for the Martin County Water District and the Martin County 
Sanitation District for a fee of $900,000. Any project that is funded for debt repayment will 
be administered at no cost. 

For your information, the Kentucky Area Development Districts are exempt from 
procurement under KRS 45A. 

If you have any questions, please give me a call at 606-263-6005. 

Sincerely, 

Eric Ratliff 
Executive Director 

Serving Floyd, Johnson, Magoffin, Martin and Pike Counties 
AN EQUAL OPPORTUNITY EMPLOYER 

1-800-648-6056 TDD 1-800-737-2723 (606) 886-2374 Fax (606) 886-3382 www.bigsandy.org 
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NeighborWorks-
CHARTERED MEMBER Strength in Numbers 

0 

Equal Housin. 

May 6, 2026 

Martin County Fiscal Court 
ATTN: Lon Lafferty, Judge Executive 
14 Court Street 
Inez, KY 41224 

RE: Proposal for 2025 WWATERS Administration 

Dear Judge Lafferty; 

Thank you for providing Fahe the opportunity to submit a proposal for 
administering the KIA WWATERS program awards for the Martin County Water and 
Sanitation Districts. We are excited about the prospect of working with the Martin 
County Fiscal Court on this project. 

Fahe has prepared a proposal outlining Scope of Services and Timeline for 
Services. 

If you have any questions, please feel free to reach out to me. 

Jerri Dyer 
Fahe 
Director of Projects 
JDyer©fahe.ora 
Phone 859.228.2114 

Attachments 
Exhibit I - Qualifications and References 
Exhibit I I - Scope of Services, Cost Proposal, and Timeline 
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May 6, 2026 
 
Martin County Fiscal Court 
ATTN: Lon Lafferty, Judge Executive 
14 Court Street 
Inez, KY 41224 
 
RE: Proposal for 2025 WWATERS Administration 
 
Dear Judge Lafferty;  
 
Thank you for providing Fahe the opportunity to submit a proposal for 
administering the KIA WWATERS program awards for the Martin County Water and 
Sanitation Districts. We are excited about the prospect of working with the Martin 
County Fiscal Court on this project. 
 
Fahe has prepared a proposal outlining Scope of Services and Timeline for 
Services.   
 
If you have any questions, please feel free to reach out to me. 
  
 

 
 
Jerri Dyer 
Fahe 
Director of Projects 
JDyer@fahe.org 
Phone 859.228.2114 
 
 
 
 
Attachments 
Exhibit I – Qualifications and References 
Exhibit II – Scope of Services, Cost Proposal, and Timeline 
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EXHIBIT I 

A. Fahe's prior experience and qualifications 
• Fahe has over 25 years of Community Development Block Grant 

experience; well over a decade of experience with Appalachian 
Regional Commission work; and over 15 years of experience with 
Kentucky Housing Corporation Housing programs, in addition to 
experience with a wide range of Federal, State, and private funding 
sources. 

• Fahe has a combined 37+ years' experience in application preparation 
for Federal and State funding through CDBG, ARC, HOME, Rural 
Development, Kentucky Infrastructure Authority, and others. 

B. Fahe's past performance and expertise 

• For over 30 years, Fahe has maintained strong, positive working 
relationships through implementation of projects with Kentucky Housing 
Corporation since the inception of the HOME program, Kentucky 
Department for Local Government, Appalachian Regional Commission, 
and Rural Development/ USDA. 

• Fahe is able to guide clients through the process of identifying and 
leveraging funding and partnerships to maximize return on investment for 
all stakeholders. 

• Fahe staff has the expertise and capacity to prepare a competitive 
application and to successfully bring a project to completion, including 
meeting Kentucky standards in relation to procurement, labor 
requirements, financial management, and all areas of state grant 
compliance. 

• Fahe has experience with all aspects of contract compliance and 
program implementation. 

• Fahe has experience leveraging programs for growth and development 
of community projects. 

• Fahe has expertise in fiscal management procedures and program 
closeout requirements. 
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C. Fahe's experience with local context 

Fahe has 45 years of experience working in rural communities, embodying the 
concept of Strength In Numbers by advocating for and empowering communities 
to combine their voices in order to be heard on a local, state, and national level. 
Strength In Numbers is also embodied in the work of Fahe through the 
development of local and regional partnerships that advance the work of 
community building by leveraging Fahe's expertise in affordable housing; State, 
Federal, and foundation funding opportunities; and grant/project administration 
and compliance to help strengthen partnerships among disparate agencies 
working together for the good of the region. 

The decades of work in Kentucky counties with demographics that are similar to 
those of Martin County position Fahe well to partner with the County to bring this 
project to a successful launch. 

D. Fahe's references 

Judge Executive Myron Lewis 
Elliott County Fiscal Court 
113 Main St. 
Sandy Hook, KY 41171 
(606) 738-5826 
ejudae@mrtc.com 

Judge Executive Dan Mosley 
Harlan County Fiscal Court 
210 E. Central St., #111 
Harlan, KY 40831 
(606) 573-2600 
danmosley@harlancountyonline.net 

Mayor Laura Thomas 
City of Jackson 
333 Broadway St. 
Jackson, KY 41339 
(606) 666-7069 
laura.thomas©cityofjacksonky.org 

L. Mike Caudill 
Mountain Comprehensive Health Corporation 
PO Box 40 
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Whitesburg, KY 41858 
Imcaudill@mtncomp.ora 
jennifer.hurt@mtncomp.ora (Main point of contact) 

E. Fahe accessibility and work plan 

Fahe will assign one project managers to work on the WWATERS Portfolio and will 
have other Fahe staff available to assist the project manager. Additionally, Fahe 
will provide supervision through the Director of Projects, who will oversee the entire 
portfolio, from conceptualization (i.e. WWATERS applications submitted August 
2025) through close-out. 

Monthly virtual attendance at progress meetings will be standard. Quarterly in-
person visits will be scheduled for progress meetings. Additional meetings may be 
requested if necessary for project compliance. 

The project manager and director will be accessible via email or company phone 
during normal business hours and/or for scheduled meetings outside normal 
business hours. 

Fahe utilizes both Teams and Zoom for video conferencing. Project managers 
and/or director will be available for video conferencing during normal business 
hours. 
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EXHIBIT II 

Scope of Services 

Grant Administration & General Program Coordination Overview 

1. General Scope: 
• Grant administration of entire Martin County WWATERS program (all 8 

awards) as outlined by WWATERS guidelines and/or KRS. 
• One dedicated project manager, oversight of portfolio of WWATERS by 

Director of Projects; support of Fahe staff: Programs Finance Director, 
additional PM and/or APM, additional Fahe staff as needed. 

• Overall project management to ensure project moves according to 
timeline (strong support to engineer, communication with KIA/ 
WWATERS, timely reporting to Water/Sanitation Districts and Fiscal 
Court). 

2. Specific Scope: 
A. Primary oversight of procurement (subject to KRS45A), including 

submissions to newspaper (project expense) and coordination with 
WWATERS program. 

B. Kentucky eClearinghouse submission. 
C. Provision of templates as needed and gathering of documents for 

evidentiary phase. May include site visit if needed. 
D. Assist engineer as needed to identify DOW permits and verification that 

DOW permits are in place. 
E. Assist engineer as needed with DOW approval of plans & verification that 

approval of plans is in place as required by WWATERS 
F. Support to engineer for bid process. Assist with bid tabulations & selection 

committee. 
G. Virtual attendance at monthly progress meetings; in-person no less than 

quarterly (unless fewer visits mutually agreed upon); periodic updates to 
Fiscal Court (as mutually agreed upon). 

H. Processing of monthly draw request & tracking of expenditures for each 
WWATERS award by awarded contract (admin, engineer, GC, other). 

I. Tracking of project milestones, with communication to Water or Sanitation 
District and/or Fiscal Court for noted deviation from milestones. 

J. Oversight of grant compliance, including communication with KIA 
WWATERS representative as needed. 

K. Full file system, with all relevant documents kept as required for 
compliance by KIA/ WWATERS program. 
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3. Proposed fees, Broken Out By Project 

Project Name Amt Funded 
$ 25,818,550 

Difference 
$9,181,228 

Engineering 
(Application) 

Construction 
(Application) 

"Other" 
(App) 

Proposed Admin % 
5.92%1

#DIV/0! 

I $ 1,095,000 ' _ 
Debt Service $ 3,294,561 

. 
$ 230,620 $ - $ - $ - $ - 

Tank 
Inspections 
and Painting 

$ 769,210 $ 170,340 $ 124.000 $ 603,000 $ 90.000 $ 40,000 6.63% 

292 Booster 
Station & 
Water Line 
Replacement 

$ 964,850 $ 215,050 $ 167.000 $ 755.000 $114.000 $ 50,000 6.62% 

Davella Pump 
Station and 
Line 
Replacement 

$ 6,471,900 $1,489,550 $ 733,000 $ 5,418,000 $772.000 $ 300,000 5.54% 

Debt Service $ 2,169,799 $ 151,885 $ - $ - $ $ #DIV/0! 

County Wide 
Lift Station 
Replacement 

$ 6,596,750 $1,748,063 $ 730,000 $ 5,505,000 $826 000 $ 305,000 5.54% 

Inez WW 
System 
Improvement 
Project 

$ 3,864,100 

I 

$4,800,000 $ 776,000 $ 5,850,000 $878.000 $ 325,000 5.56% 

Black Log 
Gravity Line 
Replacements 

$ 1,687,380 $ 375,720 $ 260.000 $ 1,334,000 $200 000 $ 75,000 5.62% 

4. Timeline 

Junel-30: Preparation for release of funding (assuming availability July 1, 2026, 
assuming all project funds must be spent down during July 1, 2026 - June 30, 2028 
budget biennium) 

July 1-September 30: Permits, construction plans, timelines solidified 

August 1-December 31: Preparation of bids, publication of bid packets, 
evaluation of bids (staggered bids) 

November 1, 2026-March 31, 2027: All GCs in place for construction to begin 
(staggered starts) 

February 1, 2027-May 31, 2028: Construction 

March 1, 2028-June 30, 2028: Close-out of projects (debt service close-out 
anticipated by Dec 31, 2026) 
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Martin County Water District Water Storage Tank Needs Assessment 7/15/2026 
Tank Emergency Needs Urgent Needs Other needs Cost 

292 Tank 

Replace the existing vent with a 
new pressure-vacuum-screened 
vent $ 4,850 

292 Tank Clean out tank $ 3,850 

292 Tank 

Site work, pressure wash & seal foundation, valve/screen repair, 

signage, pressure wash tank $ 30,925 

645 Tank 

Install 6" round patch over hole in 

roof $ 650 

645 Tank Clean out tank $ 3,850 

645 Tank 

repair access road, repair cracks and bug holes, seal foundation, 

electically ground tank for lightning protection, repair level 

indicator, install flapper and screen on overflow pipe, signage, 

install swing gate at shell/ladder junction, install cathodic 

protection, pressure wash interior $ 30,125 

Airport Tank 

Replace the existing vent with a 
new pressure-vacuum-screened 
vent $ 4,850 

Airport Tank Clean out tank $ 4,850 

Airport Tank 

repair access road, pressure wash & seal foundation, electrically 

ground tank for lightning protection, repair level indicator, install 

flapper valve/screen on overflow pipe, signage, install swing gate 

at shell/ladder junction, pressure wash interior and exterior, 

install cathodic protection, repair inlet pipe support bracket $ 50,200 

Big Elk Road Tank Replace vent $ 4,850 

Big Elk Road Tank Clean out tank $ 3,850 

Big Elk Road Tank 

Repair access road, clean/seal foundation, electrically ground for 

lightning protection, repair level indicator, reconfigure overflow 

pipe, place signage $ 11,725 

Big Elk Road Tank Replace roof 

Conduct structural 

evaluation unknown 

Buck Creek Tank 

Pressure wash interior & 

seal existing leak $ 31,250 
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Martin County Water District Water Storage Tank Needs Assessment 7/15/2026
Tank Emergency Needs Urgent Needs Other needs Cost

292 Tank

Replace the existing vent with a 
new pressure-vacuum-screened 
vent 4,850$               

292 Tank Clean out tank 3,850$               

292 Tank
Site work, pressure wash & seal foundation,  valve/screen repair, 
signage, pressure wash tank 30,925$             

645 Tank
Install 6" round patch over hole in 
roof 650$                   

645 Tank Clean out tank 3,850$               

645 Tank

repair access road, repair cracks and bug holes, seal foundation, 
electically ground tank for lightning protection, repair level 
indicator, install flapper and screen on overflow pipe, signage, 
install swing gate at shell/ladder junction, install cathodic 
protection, pressure wash interior 30,125$             

Airport Tank

Replace the existing vent with a 
new pressure-vacuum-screened 
vent 4,850$               

Airport Tank Clean out tank 4,850$               

Airport Tank

repair access road, pressure wash & seal foundation, electrically 
ground tank for lightning protection, repair level indicator, install 
flapper valve/screen on overflow pipe, signage, install swing gate 
at shell/ladder junction, pressure wash interior and exterior, 
install cathodic protection, repair inlet pipe support bracket 50,200$             

Big Elk Road Tank Replace vent 4,850$               
Big Elk Road Tank Clean out tank 3,850$               

Big Elk Road Tank

Repair access road, clean/seal foundation, electrically ground for 
lightning protection, repair level indicator, reconfigure overflow 
pipe, place signage 11,725$             

Big Elk Road Tank Replace roof
Conduct structural 
evaluation unknown

Buck Creek Tank
Pressure wash interior & 
seal existing leak 31,250$             
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Martin County Water District Water Storage Tank Needs Assessment 7/15/2026 
Tank Emergency Needs Urgent Needs Other needs Cost 

Buck Creek Tank 

Repair access road, site work, pressure wash/seal foundation, 

electrically ground for lightning protection, repair level indicator, 

install flapper valve and screen on overflow pipe, place signage, 

install swing gate at ladder/shell junction, install cathodic 

protection, clean out tank $ 20,050 

Buffalo Horn Tank 

Disconnect pipe from underground 

drain, reconfigure overflow 

valve/piping, add splash pad $ 3,275 

Buffalo Horn Tank 

Clean out & pressure 

wash interior, recoat 

damaged sections $ 31,325 

Buffalo Horn Tank 

Repair and seal foundation, electrically ground for lightning 

protection, repair level indicator, place signage, install swing gate 

at shell/ladder junction, pressure wash exterior $ 11,210 

Calloway Tank 

Disconnect pipe from underground 

drain, reconfigure overflow 

valve/piping, add splash pad; 

Remove vegetation; install safety 

climbing device; replace vent $ 14,675 

Calloway Tank Clean out tank $ 3,850 

Calloway Tank 

Repair access road, site work, repair/seal foundation, electrically 

ground for lightning protection, repair anchor bolts & plate 

connections, repair/relocate level indicator, place signage, 

extend handrail for roof access, install swing gate at shell/ladder 

junction, pressure wash & recoat interior and exterior, seal roof 

seams $ 108,920 

High School Tank 

Repair access road, site work, repair/seal foundation, electrically 

ground for lightning protection, repair level indicator, place 

signage, reconfigure overflow piping, pressure wash exterior $ 16,300 
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Martin County Water District Water Storage Tank Needs Assessment 7/15/2026
Tank Emergency Needs Urgent Needs Other needs Cost

Buck Creek Tank

Repair access road, site work, pressure wash/seal foundation, 
electrically ground for lightning protection, repair level indicator, 
install flapper valve and screen on overflow pipe, place signage, 
install swing gate at ladder/shell junction, install cathodic 
protection, clean out tank 20,050$             

Buffalo Horn Tank

Disconnect pipe from underground 
drain, reconfigure overflow 
valve/piping, add splash pad 3,275$               

Buffalo Horn Tank

Clean out & pressure 
wash interior, recoat 
damaged sections 31,325$             

Buffalo Horn Tank

Repair and seal foundation, electrically ground for lightning 
protection, repair level indicator, place signage, install swing gate 
at shell/ladder junction, pressure wash exterior 11,210$             

Calloway Tank

Disconnect pipe from underground 
drain, reconfigure overflow 
valve/piping, add splash pad; 
Remove vegetation; install safety 
climbing device; replace vent 14,675$             

Calloway Tank Clean out tank 3,850$               

Calloway Tank

Repair access road, site work, repair/seal foundation, electrically 
ground for lightning protection, repair anchor bolts & plate 
connections, repair/relocate level indicator, place signage, 
extend handrail for roof access, install swing gate at shell/ladder 
junction, pressure wash & recoat interior and exterior, seal roof 
seams 108,920$          

High School Tank

Repair access road, site work, repair/seal foundation, electrically 
ground for lightning protection, repair level indicator, place 
signage, reconfigure overflow piping, pressure wash exterior 16,300$             
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Martin County Water District Water Storage Tank Needs Assessment 7/15/2026 
Tank Emergency Needs Urgent Needs Other needs Cost 

Marcus Well Tank Replace vent $ 4,850 

Marcus Well Tank Replace roof unknown 

Marcus Well Tank Clean out tank $ 3,850 

Marcus Well Tank 

Repair access road, site work, repair/seal foundation, electrically 

ground for lightning protection, repair level indicator, install 

flapper valve & screen on overflow pipe, place signage, pressure 

wash interior & exterior $ 25,500 

Otto Brown Tank Replace vent $ 4,850 

Otto Brown Tank Replace roof unknown 

Otto Brown Tank Clean out tank $ 3,850 

Otto Brown Tank 

Repair access road, site work, repair/seal foundation, electrically 

ground for lightning protection, repair level indicator, install 

screen on overflow pipe, place signage, install swing gate at 

shell/ladder junction, pressure wash interior & exterior, recoat 

exterior $ 50,195 

Rock Castle Tank Replace vent $ 4,850 

Rock Castle Tank Clean out tank $ 3,850 

Rock Castle Tank 

Repair access road, site work, repair/seal foundation, electrically 

ground for lightning protection, repair level indicator, install 

flapper valve & screen on overflow pipe, place signage, install 

swing gate at shell/ladder junction, pressure wash interior & 

exterior $ 31,925 

Total Cost of Emergency Needs (excluding 3 roof replacements) $ 47,700 

Total Cost of Urgent Needs (excluding one structural evaluation) $ 94,375 

Total Cost of Other Needs $ 370,775 
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Martin County Water District Water Storage Tank Needs Assessment 7/15/2026
Tank Emergency Needs Urgent Needs Other needs Cost
Marcus Well Tank Replace vent 4,850$               
Marcus Well Tank Replace roof unknown
Marcus Well Tank Clean out tank 3,850$               

Marcus Well Tank

Repair access road, site work, repair/seal foundation, electrically 
ground for lightning protection, repair level indicator, install 
flapper valve & screen on overflow pipe, place signage, pressure 
wash interior & exterior 25,500$             

Otto Brown Tank Replace vent 4,850$               
Otto Brown Tank Replace roof unknown
Otto Brown Tank Clean out tank 3,850$               

Otto Brown Tank

Repair access road, site work, repair/seal foundation, electrically 
ground for lightning protection, repair level indicator, install 
screen on overflow pipe, place signage, install swing gate at 
shell/ladder junction, pressure wash interior & exterior, recoat 
exterior 50,195$             

Rock Castle Tank Replace vent 4,850$               
Rock Castle Tank Clean out tank 3,850$               

Rock Castle Tank

Repair access road, site work, repair/seal foundation, electrically 
ground for lightning protection, repair level indicator, install 
flapper valve & screen on overflow pipe, place signage, install 
swing gate at shell/ladder junction, pressure wash interior & 
exterior 31,925$             

Total Cost of Emergency Needs (excluding 3 roof replacements) 47,700$            
Total Cost of Urgent Needs (excluding one structural evaluation) 94,375$            
Total Cost of Other Needs 370,775$          
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