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DATA REQUEST 
 
RH_1_1 Explain Kentucky Power and Wheeling Power’s plan regarding Mitchell. 

Provide updated status reports every ten days through the pendency of this 
proceeding. 
 

RESPONSE 
 
Kentucky Power and Wheeling Power currently are implementing plans to ensure the 
construction of the CCR project to allow the operation of the Mitchell Generating Station 
through December 31, 2028.   
  
Kentucky Power Company and Wheeling Power Company are reviewing their alternatives 
regarding the Mitchell Generating Station in light of the July 15, 2021 decision of this 
Commission, and the August 4, 2021 decision of the Public Service Commission of West 
Virginia.  No decision regarding a plan for the Mitchell Generating Station beyond that described 
above has been reached by either Company. 
  
Kentucky Power will file updated status reports every ten days during the pendency of this 
proceeding. 
 
September 13, 2021 Update 
 
Wheeling Power Company and Appalachian Power Company on September 8, 2021 filed with 
the Public Service Commission of West Virginia their “Petition to Reopen Case and to Take 
Further Action” in Case No. 20-1040-E-CN.  The petition requests the West Virginia 
Commission to provide certain confirmations, acknowledgements, and commitments regarding, 
inter alia, the Mitchell Generating Station, in light of the inconsistent orders of the Kentucky and 
West Virginia commissions regarding the proposed ELG work at the Mitchell Generating 
Station.  The petition further requests that the West Virginia Commission provide the 
confirmations, acknowledgements, and commitments prior to the October 13, 2021 deadline 
under the ELG Rule for notifying the West Virginia Department of Environmental Protection 
concerning the ELG modifications at the Mitchell Generating Station.  Finally, Wheeling Power 
and Appalachian Power Company indicated in the petition that there were matters in need of 
resolution should West Virginia decide to fully fund the ELG investment and maintain the plant 
in order to preserve an option to run the Mitchell Generating Station past 2028.   
 
A copy of the petition is attached as KPCO_SR_KPSC_RH_1_1_Attachment1. 
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The West Virginia commission by order dated September 9, 2021 established a procedural 
schedule, and provided for a September 24, 2021 evidentiary hearing, in connection with the 
petition. 
 
A copy of the September 9, 2021 order is attached as KPCO_SR_KPSC_RH_1_1_Attachment2. 
 
Kentucky Power Company and Wheeling Power Company continue to review their alternatives 
regarding the Mitchell Generating Station pending action by the West Virginia Commission on 
the petition. Kentucky Power Company also intends to explore these issues and will work to 
bring the Commission a recommendation on how to handle the Mitchell operating agreement in a 
new docket for review.   
 
Kentucky Power will continue to file updated status reports every ten days during the pendency 
of this proceeding on the status of the West Virginia decision on ELG investment. 
 
September 23, 2021 Update 
 
Wheeling Power Company and Appalachian Power Company on September 20, 2021 filed with 
the Public Service Commission of West Virginia their Reply in support of their “Petition to 
Reopen Case and to Take Further Action.”  
 
A copy of the Reply is attached as KPCO_SR_KPSC_RH_1_1_Attachment3. 
 
Kentucky Power Company and Wheeling Power Company continue to review their alternatives 
regarding the Mitchell Generating Station pending action by the West Virginia Commission on 
the petition. Kentucky Power Company will work to bring the Commission a recommendation 
on how to handle the Mitchell operating agreement either in Case No. 2021-00370 or in a 
separate docket.   
 
Kentucky Power will continue to file updated status reports every ten days during the pendency 
of this proceeding. 
 
October 4, 2021 Update 
 
The Public Service Commission of West Virginia held an evidentiary hearing on September 24, 
2021 in Case No. 20-1040-E-CN. The purpose of the hearing was to address the issues raised in 
Wheeling Power Company and Appalachian Power Company’s September 8, 2021 “Petition to 
Reopen Case and to Take Further Action.” 
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Kentucky Power Company and Wheeling Power Company continue to review their alternatives 
regarding the Mitchell Generating Station pending action by the West Virginia Commission on 
the petition. Kentucky Power Company will work to bring the Commission a recommendation 
on how to handle the Mitchell operating agreement either in Case No. 2021-00370 or in a 
separate docket.   
 
Kentucky Power will continue to file updated status reports every ten days during the pendency 
of this proceeding.  
 
October 13, 2021 Update 
 
On October 12, 2021 the Public Service Commission of West Virginia issued its Order regarding 
Wheeling Power Company and Appalachian Power Company’s September 20, 2021 “Petition to 
Reopen Case and to Take Further Action” affirming the earlier order that the Companies proceed 
with ELG at all three plants.  
 
Please see KPCO_SR_KPSC_RH_1_1_Attachment4 which provides a copy of the October 12, 
2021 Order and all other documents filed by either Wheeling Power Company or the Public 
Service Commission of West Virginia in Case No. 20-1040-E-CN since October 2, 20211 
through October 12, 2021.  
 
Kentucky Power will continue to file updated status reports every ten days during the pendency 
of this proceeding. 
 
October 25, 2021 Update 
 
Wheeling Power Company is moving forward with CCR/ELG work at the Mitchell Generating 
Station given the recent action by the West Virginia Commission on the petition. Kentucky 
Power Company will work to bring the Commission a recommendation on how to handle the 
Mitchell operating agreement either in Case No. 2021-00370 or in a separate docket. The 
Company expects to make the operating agreement filing in fourth quarter 2021 and further plans 
to address through that filing that Kentucky Power will only pay for CCR-related costs 
associated with the CCR/ELG project.  
 
 

                                                            

1 The Commission Staff’s data request 2-6 dated September 17, 2021 sought, as a continuing request, that the 
Company provide a copy of any documents filed by Wheeling Power or the Public Service Commission of West 
Virginia in Case No. 20-1040-E-CN and to be provided in the Company’s 10-day status reports. The Company’s 
response to 2-6 provided these documents through October 1, 2021.   
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Kentucky Power will continue to file updated status reports every ten days during the pendency 
of this proceeding. 
 
There were no documents filed by either Wheeling Power Company or the Public Service 
Commission of West Virginia in Case No. 20-1040-E-CN from October 13, 2021 through 
October 24, 2021.   
 
November 4, 2021 Update 
 
AEP has entered into an agreement to sell its Kentucky operations, which include Kentucky 
Power and AEP Kentucky Transco, to Liberty Utilities Corp., the regulated utility business of 
parent company Algonquin Power & Utilities Corporation. Liberty will own and obtain power 
from Kentucky Power’s 50% portion of the Mitchell Plant through 2028. The sale is expected to 
close in the second quarter of 2022, pending regulatory approvals. The Company expects that an 
application for Commission approval of the transaction will be made in the fourth quarter 2021.  
 
Kentucky Power Company will work to bring the Commission a recommendation on how to 
handle the Mitchell operating agreement either in Case No. 2021-00370 or in a separate docket. 
The Company expects to make the operating agreement filing in the fourth quarter 2021. 
 
Kentucky Power will continue to file updated status reports every ten days during the pendency 
of this proceeding. 
 
There were no documents filed by either Wheeling Power Company or the Public Service 
Commission of West Virginia in Case No. 20-1040-E-CN from October 25, 2021 through 
November 3, 2021.   
 
November 15, 2021 Update 
 
On November 5, 2021, Kentucky Power filed its notice of intent to file an application for 
approval of affiliate agreements related to the Mitchell Generating Station. The Commission 
assigned this proceeding Case No. 2021-00421. The Company will file its application before 
November 30, 2021. A comparable filing will be made at the same time in West Virginia. 
 
Kentucky Power will continue to file updated status reports every ten days during the pendency 
of this proceeding. 
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There were no documents filed by either Wheeling Power Company or the Public Service 
Commission of West Virginia in Case No. 20-1040-E-CN from November 4, 2021 through 
November 14, 2021.   
 
November 24, 2021 Update 
 
On November 19, 2021, Kentucky Power filed its application for approval of its proposed 
Mitchell Plant Operations and Maintenance Agreement and Mitchell Plant Ownership 
Agreement (collectively the “New Mitchell Agreements”) in Case No. 2021-00421. Please see 
KPCO_SR_KPSC_1_1_Attachment5 for a copy of the Company’s application, including the 
supporting testimonies of D. Brett Mattison and Timothy C. Kerns. A comparable filing was 
made contemporaneously in West Virginia under Case No. 21-0810-E-PC. Please see 
KPCO_SR_KPSC_1_1_Attachment6 for a copy of this filing.  
 
Additionally, American Electric Power Service Corporation (on behalf of Wheeling Power and 
Kentucky Power) filed the New Mitchell Agreements and cancellation of Rate Schedules No. 
303 (current Mitchell Plant Operating Agreement) with FERC on November 19, 2021. Please see 
KPCO_SR_KPSC_1_1_Attachment7 for a copy of this filing. 
 
Kentucky Power will continue to file updated status reports every ten days during the pendency 
of this proceeding. 
 
There were no documents filed by either Wheeling Power Company or the Public Service 
Commission of West Virginia in Case No. 20-1040-E-CN from November 15, 2021 through 
November 23, 2021.   
 
December 3, 2021 Update 
 
On November 30, 2021 an informal meeting was held following the hearing in Case No. 2021-
00370 to discuss a procedural schedule for Case No. 2021-00421.  The Commission entered an 
Order on December 3, 2021 in Case No. 2021-00421 establishing the procedural schedule for 
Case No. 2021-00421.   
 
As of December 2, 2021 a procedural schedule has not been established in the comparable filing 
made in West Virginia (21-0810-E-PC). 
 
Copies of the FERC eLibrary docket for FERC Case No. ER22-453-000 (Kentucky Power 
Company) and FERC Case No. ER22-452-000 (Wheeling Power Company) are filed as 
KPCO_SR_KPSC_1_1_Attachment8 and KPCO_SR_KPSC_1_1_Attachment9 respectively.   
 



Kentucky Power Company 
KPSC Case No. 2021-00004 

Commission Staff's Rehearing Data Requests 
Dated August 19, 2021 

Page 6 of 7 
 
Kentucky Power will continue to file updated status reports every ten days during the pendency 
of this proceeding. 
 
There were no documents filed by either Wheeling Power Company or the Public Service 
Commission of West Virginia in Case No. 20-1040-E-CN during the period November 24, 2021 
through December 2, 2021.   
 
December 13, 2021 Update 
 
On December 13, 2021, the Commission established a hearing date in Case No. 2021-00421.  
The hearing is to be held on March 1, 2022 through March 3, 2022.   
 
As of December 12, 2021 a procedural schedule has not been established in the comparable 
filing made in West Virginia (21-0810-E-PC). 
 
Copies of the FERC eLibrary docket for FERC Case No. ER22-453-000 (Kentucky Power 
Company) and FERC Case No. ER22-452-000 (Wheeling Power Company) are filed as 
KPCO_SR_KPSC_1_1_Attachment10 and KPCO_SR_KPSC_1_1_Attachment11 respectively.   
 
Kentucky Power will continue to file updated status reports every ten days during the pendency 
of this proceeding. 
 
There were no documents filed by either Wheeling Power Company or the Public Service 
Commission of West Virginia in Case No. 20-1040-E-CN during the period December 3, 2021 
through December 12, 2021.   
 
December 22, 2021 Update 
 
The Company will be filing its responses to the first set of discovery requests in Case No. 2021-
00421 today.  
 
As of December 21, 2021 a procedural schedule has not been established in the comparable 
filing made in West Virginia (21-0810-E-PC). 
 
Copies of the FERC eLibrary docket for FERC Case No. ER22-453-000 (Kentucky Power 
Company) and FERC Case No. ER22-452-000 (Wheeling Power Company) are filed as 
KPCO_SR_KPSC_1_1_Attachment12 and KPCO_SR_KPSC_1_1_Attachment13 respectively.   
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Kentucky Power will continue to file updated status reports every ten days during the pendency 
of this proceeding. 
 
There were no documents filed by either Wheeling Power Company or the Public Service 
Commission of West Virginia in Case No. 20-1040-E-CN during the period December 13, 2021 
through December 21, 2021.   
 
January 3, 2022 
 
There were no documents filed by either Wheeling Power Company or the Public Service 
Commission of West Virginia in Case No. 20-1040-E-CN during the period December 22, 2021 
through December 31, 2021.   
 
On December 22, 2021 the Staff of the Public Service Commission of West Virginia issued its 
initial memorandum and first set of data requests in Case No. 21-0810-E-PC.  The proceeding 
seeks approval of the Mitchell Plant Operations and Maintenance Agreement and the Mitchell 
Plant Ownership Agreement.  Copies of the filed memo and the data requests are attached as 
KPCO_SR_KPSC_1_1_Attachment14 and KPCO_SR_KPSC_1_1_Attachment15 respectively.  
As of December 29, 2021 a procedural schedule has not be established in Case 21-0810-E-PC.  
 
Copies of the FERC eLibrary docket for FERC Case No. ER22-453-000 (Kentucky Power 
Company) and FERC Case No. ER22-452-000 (Wheeling Power Company) are filed as 
KPCO_SR_KPSC_1_1_Attachment16 and KPCO_SR_KPSC_1_1_Attachment17 respectively.   
 
January 13, 2022 
 
There were no documents filed by either Wheeling Power Company or the Public Service 
Commission of West Virginia in Case No. 20-1040-E-CN during the period January 1, 2022 
through January 12, 2022.  
 
Responses to the Staff of the Public Service Commission of West Virginia’s first set of data 
requests in Case No. 21-0810-E-PC were filed on January 11, 2022.  A copy of these responses 
is attached as KPCO_SR_KPSC_1_1_Attachment18. As of December 29, 2021 a procedural 
schedule has not be established in Case 21-0810-E-PC.  
 
Copies of the FERC eLibrary docket for FERC Case No. ER22-453-000 (Kentucky Power 
Company) and FERC Case No. ER22-452-000 (Wheeling Power Company) are filed as 
KPCO_SR_KPSC_1_1_Attachment19 and KPCO_SR_KPSC_1_1_Attachment20 respectively.  
 
Witness: Deryle B. Mattison 



 



January 11, 2022 

Via Electronic Mail 
Karen Buckley 
Acting Executive Secretary 
Public Service Commission of West Virginia 
201 Brooks St. 
Charleston, WV 25301 

Re: Case No. 21-0810-E-PC 
Appalachian Power Company and Wheeling Power Company 
Petition for Commission Consent and Approval to Enter into Ownership and 
Operating Agreements for the Mitchell Plant  

Dear Ms. Buckley: 

Please find enclosed for filing in the above-referenced matter the Responses of Appalachian 
Power Company and Wheeling Power Company to Staff’s First Data Request.  On this date, copies 
thereof were served in accordance with the Certificate of Service.  

This filing is made via electronic mail in accordance with the Commission’s General Order No. 
262.3 Regarding Processing of Cases During COVID-19 West Virginia State of Emergency. 

Thank you for your attention to this matter.  Should you have any questions regarding this 
correspondence, please do not hesitate to contact me. 

Sincerely, 

Keith D. Fisher (WV State Bar #11346) 
Counsel for Appalachian Power Company 
and Wheeling Power Company 

Enclosure 
cc: Certificate of Service 

Keith D. Fisher 
Senior Counsel 

500 Lee Street East, Suite 800 
Charleston, WV 25301 

304.348.4154 
kdfisher@aep.com 
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1 
 

PUBLIC SERVICE COMMISSION  
OF WEST VIRGINIA 

CHARLESTON 
 

 
CASE NO. 21-0810-E-PC 
 
APPALACHIAN POWER COMPANY and 
WHEELING POWER COMPANY,  
public utilities. 

 
Petition for Commission Consent and Approval  
to Enter into Ownership and Operating Agreements  
for the Mitchell Plant 

 
 

RESPONSES OF APPALACHIAN POWER COMPANY AND  
WHEELING POWER COMPANY TO STAFF’S FIRST DATA REQUEST 

 
Appalachian Power Company (“APCo”) and Wheeling Power Company (“WPCo”) (together, 

“the Companies”) file the following as their Responses to Staff’s First Data Request in the above-

referenced matter: 
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APPALACHIAN POWER COMPANY & 
WHEELING POWER COMPANY 

WEST VIRGINIA CASE NO. 21-0810-E-PC 
Staff Set 1 

Request 1-1 

Will the agreement to sell to liberty require changes to the proposed agreement? 

Response 1-1 

No.  As noted in footnote 4 of the Direct testimony of Company witness Beam, Liberty Utilities 
Co. has agreed to and accepted the terms of the New Mitchell Agreements as part of the sale 
transaction.   
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APPALACHIAN POWER COMPANY & 
WHEELING POWER COMPANY 

WEST VIRGINIA CASE NO. 21-0810-E-PC 
Staff Set 1 

Request 1-2 

Will the non-operator have the authority to either limit or mandate that the owner operator 
acquire renewable energy supplies such that the owner operator must refuse to dispatch 
generated energy to the owner operators customers’ demands for energy? 

Response 1-2 

No.  The non-operator (KPCo) will not have the authority to either limit or mandate that the 
owner operator (WPCo) acquire renewable energy supplies.   
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APPALACHIAN POWER COMPANY & 
WHEELING POWER COMPANY 

WEST VIRGINIA CASE NO. 21-0810-E-PC 
Staff Set 1 

Request 1-3 

Which entity will select the technical expert AEPSC or KPCO/WPCO personnel? 

Response 1-3 

WPCo and KPCo have selected Burns & McDonnell as the Technical Expert in accordance with 
a vote by the Operating Committee.   
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APPALACHIAN POWER COMPANY & 
WHEELING POWER COMPANY 

WEST VIRGINIA CASE NO. 21-0810-E-PC 
Staff Set 1 

Request 1-4 

What will be the qualifications of the new technical expert and what type of similar experience 
with a large plant ELG conversion will be required? 

Response 1-4 

The Technical Expert identified in response to Staff 1-3, Burns & McDonnell, met the definition 
of that term as reflected in Company Exhibit CTB-D3, Page 31 of 34, as well as other referenced 
sections within that definition.    

Burns & McDonnell has evaluated ELG and/or CCR compliance solutions for over 300 electric 
generating units (over 132 GW of capacity) for 58 utilities.   
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APPALACHIAN POWER COMPANY & 
WHEELING POWER COMPANY 

WEST VIRGINIA CASE NO. 21-0810-E-PC 
Staff Set 1 

Request 1-5 

Which entity will pay for the technical expert and will the technical expert be involved in the 
preparation of the final design? 

Response 1-5 

WPCo and KPCo are responsible for the costs of Technical Expert on a 50:50 basis.  The 
Technical Expert  will not be involved in the design of the Mitchell Plant CCR and ELG 
retrofits.   
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APPALACHIAN POWER COMPANY & 
WHEELING POWER COMPANY 

WEST VIRGINIA CASE NO. 21-0810-E-PC 
Staff Set 1 

Request 1-6 

What is the current projected engineering and construction installed cost of the ELG work at 
both units. How does it differ from the cost submitted in the 20-1040 case? Were there any major 
engineering changes? What modifications changed the estimate provided? Please provide the 
detailed cost for each construction area and the new construction drawings. 

Response 1-6 

The Company's currently-estimated cost for the full CCR and ELG retrofit for the Mitchell Plant 
is $148.3M, as presented in the testimony of Company witness Short on September 8, 2021 in 
Case No. 20-1040-E-CN. Detailed engineering and design for the ELG retrofit did not proceed 
until November 2021.  To date, there have not been any major engineering and design changes 
that have progressed enough to update the cost estimate.   

The allocation of costs between CCR and ELG work will be determined by the Technical Expert 
that has been engaged by WPCo and KPCo.   

See Staff 1-06 Attachment 1 for preliminary general arrangement drawings associated with the 
CCR and ELG work to be performed at the Mitchell Plant.  The Company anticipates final 
detailed design, construction drawings, and subsequent detailed cost estimates for the ELG work 
to be complete in the third quarter of 2022.    
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APPALACHIAN POWER COMPANY & 
WHEELING POWER COMPANY 

WEST VIRGINIA CASE NO. 21-0810-E-PC 
Staff Set 1 

Request 1-7 

Which entity will provide the O&M cost estimate for the ELG work? 

Response 1-7 

The engineering firm responsible for the retrofit design, along with the original equipment 
manufacturers, will provide a cost estimate of the O&M associated with future operation of the 
relevant systems/equipment as part of the design process.  The Technical Expert will determine 
the ELG cost allocation and then the estimate will be reviewed and approved by the Operating 
Committee.   
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APPALACHIAN POWER COMPANY & 
WHEELING POWER COMPANY 

WEST VIRGINIA CASE NO. 21-0810-E-PC 
Staff Set 1 

Request 1-8 

The CCR materials in the BAP were and will continue to be generated by both the KPCO and 
WPCO plant operations. Those materials have and will continue to generate ELG waters. How 
will those ELG waters be handled generated prior to the recent Commission Order and costed 
until the mechanical CCR handling equipment and final ELG system will be operational? 

Response 1-8 

The bottom ash will continue to be sent to the existing bottom ash pond complex until the ELG 
system is operational; therefore, the costs of discharging the BAP ELG water within permitted 
limits will continue to be shared by KPCO and WPCO until the ELG system is in operation. 

After the ELG system is in operation, the allocation of costs between CCR and ELG activities 
will be determined by the Technical Expert that has been engaged by the Operating Committee 
(after the Operating Committee’s review and approval). 
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APPALACHIAN POWER COMPANY & 
WHEELING POWER COMPANY 

WEST VIRGINIA CASE NO. 21-0810-E-PC 
Staff Set 1 

Request 1-9 

When will the ELG cost allocation entirely to WPCO take effect? 

Response 1-9 

Any incurred ELG project costs will be allocated entirely to WPCo starting no later than July 15, 
2021, the date of the Kentucky Public Service Commission’s (KPSC) Order approving only CCR 
investments at the Mitchell Plant, and potentially earlier if the KPSC denies recovery of any of 
KPCo’s share of preliminary study costs incurred prior to that date. Those costs will be recorded 
on WPCo’s books once the Technical Expert engaged by Operating Committee determines the 
allocation between CCR and ELG costs, and the Mitchell Plant Ownership and O&M 
Agreements are approved by the Commission, the KPSC and the FERC. 
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APPALACHIAN POWER COMPANY & 
WHEELING POWER COMPANY 

WEST VIRGINIA CASE NO. 21-0810-E-PC 
Staff Set 1 

Request 1-10 

How will ELG waters generated at the coal storage piles during storm events be allocated and 
costed? 

Response 1-10 

WPCo and KPCo have engaged a Technical Expert to review the CCR and ELG cost allocation, 
including Operation and Maintenance expenses.  A decision on the allocation will be made by 
the Mitchell Operating Committee upon completion of the Technical Expert's review.   
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APPALACHIAN POWER COMPANY & 
WHEELING POWER COMPANY 

WEST VIRGINIA CASE NO. 21-0810-E-PC 
Staff Set 1 

Request 1-11 

Will a possible future plant conversion to gas change the design of the new ELG transport, 
treatment and disposal? Will the new design account for that possibility? 

Response 1-11 

As explained in Company witness Beam’s rebuttal testimony in Case No. 20-1040-E-CN, a 
possible future conversion of the Mitchell Plant from coal to natural gas (i.e. refueling) would 
not be economic.  Consequently, while a possible conversion to gas might lead to design changes 
if such a conversion was a realistic future expectation, the design of the new ELG transport 
system, which is required if Mitchell is to continue burning coal after 2028, will not account for 
that possibility.   
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APPALACHIAN POWER COMPANY & 
WHEELING POWER COMPANY 

WEST VIRGINIA CASE NO. 21-0810-E-PC 
Staff Set 1 

Request 1-12 

Please provide the names of all of the engineering firms providing the ELG and CCR designs. 

Response 1-12 

Worley Parsons is the only engineering firm providing ELG and CCR designs.  There are also 
equipment suppliers providing designs, which include Babcock and Wilcox, Frontier, and 
Evoqua. 
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APPALACHIAN POWER COMPANY & 
WHEELING POWER COMPANY 

WEST VIRGINIA CASE NO. 21-0810-E-PC 
Staff Set 1 

Request 1-13 

Please provide the names of all of the selected contractors currently working on ELG and CCR 
preparation work at the plant site. 

Response 1-13 

As of 1/11/2022, RB Jergens and its subcontractors are the only contractors working at the plant 
site.   
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PUBLIC SERVICE COMMISSION  
OF WEST VIRGINIA 

CHARLESTON 
 

CASE NO. 21-0810-E-PC 
 
APPALACHIAN POWER COMPANY and 
WHEELING POWER COMPANY,  
public utilities. 

 
Petition for Commission Consent and Approval  
to Enter into Ownership and Operating Agreements  
for the Mitchell Plant 

 
CERTIFICATE OF SERVICE 

 
 I, Keith D. Fisher, counsel for Appalachian Power Company and Wheeling Power 

Company, do hereby certify that a true and correct copy of the foregoing “Responses of 

Appalachian Power Company and Wheeling Power Company to Staff’s First Data Request” was 

served upon the following, via electronic mail, on this 11th day of January, 2022: 

Lucas R. Head, Esq. 
Public Service Commission of West Virginia 
201 Brooks Street 
Charleston, WV 25301 
Counsel for Staff of WV Public Service 
Commission 

Robert F. Williams, Esq. 
Heather B. Osborn, Esq. 
John Auville, Esq. 
Consumer Advocate Division 
300 Capitol Street, Suite 810 
Charleston, WV 25301 
Counsel for Consumer Advocate Division 
 

Susan J. Riggs, Esq. 
Jason C. Pizatella, Esq. 
Spilman Thomas & Battle, PLLC 
300 Kanawha Blvd E 
Charleston, WV 25301 
Counsel for WVEUG 

Derrick P. Williamson, Esq. 
Barry A. Naum, Esq. 
Spilman Thomas & Battle, PLLC 
1100 Bent Creek Blvd, Suite 101 
Mechanicsburg, PA 17050 
Counsel for WVEUG 
 

 
 

 
____________________________________ 
Keith D. Fisher (WV State Bar #11346) 
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VERIFICATION 

The undersigned, Brett Mattison, being duly sworn, deposes and says he is President and 
COO of Kentucky Power Company, that he has personal knowledge of the matters set forth in 
the foregoing responses and the information contained therein is true and correct to the best of 
his information, knowledge, and belief after reasonable inquiry. 

Brett Mattison 

Commonwealth of Kentucky ) 
) Case No. 2021 -00004 

County of Boyd ) 

Subscribed and sworn before me, a Notary Public, by Brett Mattison this 
12th day of January, 2022. 

Notary Public 

My Commission Expires 

Notary ID Number: r:,.)' 1v p J ~ // O 

SCOTT E. BISHOP 
Notary Public 

Commonwealth of Kentucky 
Commission Number KYNP 3211 O 

1 My Commission Expires Jun 24, 2025 • 
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