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SECTION	00100	
ADVERTISEMENT	FOR	BIDS 

	
Bath	County	Water	District	
21	Church	Street		 	 	
Salt	Lick,	Kentucky	40371		
 
Separate sealed Bids for the construction of the 2022	Water	System	Improvements	Project	with the first 
contract consisting of the replacement of a new built in place Ore	Mines	Pump	Station and the rehabilitation 
of Midland	Pump	Station and in a separate contract Water	Tank	Rehabilitation	consisting of the 
rehabilitation of five (5) ground storage water tanks and one (1) elevated water storage tank as shown on the 
DRAWINGS and described in the SPECIFICATIONS will be received by the Bath County Water District at the 
District Office at 21 Church Street, Salt Lick, Kentucky 40371 until 3:00	pm		(EST	Local	Time)	Thursday, 
February	16,	2023, and then at said office publicly opened and read aloud. 
 
Bids for each contract shall be on a unit price basis. 

The Contract Time allotted for the completion of each Contract is Three Hundred and Sixty-Five (365) consecutive  
calendar days. 
 
The Contract Documents may be examined at the following locations: 
 
KENTUCKY ENGINEERING GROUP, PLLC., 101 High Street, Versailles, Kentucky 40383 
Phone: 859.351.9849 

BATH COUNTY WATER DISTRICT, 21 Church Street, Salt Lick, KY 40371 
Phone: 606.683.6363 

 
Copies of the Contract Documents may be obtained from KENTUCKY	ENGINEERING	GROUP,	PLLC.,	located 
at	101	High	Street,	Versailles,	Kentucky	40383	Phone: 859.251.4127, upon receipt of a non-refundable 
amount of $	200.00 for each complete set of documents.  
 
All bids must be made on required Bid Form and must be fully completed and executed with original 
signatures and corporate seals.  All bidders must be listed as plan holder by the plan distributor and must 
attend the mandatory pre-bid meeting. 
 
This project may be partially or entirely funded by the Cleaner Water Funds and KIA Fund B Loan 
 
Bidders must comply with President’s Executive Orders No. 11246 and No. 11375 and any amendments or 
supplements to those Executive Orders.  Attention of bidders is particularly called to the requirements as to 
conditions of employment to be observed under the contract, Section 3, Segregated Facility, Section 109 and 
E.O. 11246. 
 
Bidders must certify they do not and will not maintain or provide for their employees any facilities that are 
segregated or based on race, color, creed or national origin.  Bidders must comply with 41 CFR 60-4 in regard 
to affirmative action and to ensure equal opportunity to females and minorities, and all that are applicable.  
Minorities and small businesses are encouraged to submit bids on this project. 
 
Bidders must comply with Title VI of the Civil Rights Act of 1964 Anti-Kickback Act, and the Contract Work Hours 
Standard Act. 
 
Successful Bidder shall make positive efforts to use small, minority, women owned and disadvantaged businesses. 
 
The Bath County Water District reserves the right to waive any bidding informalities and to reject any or all 
bids, for any reason. The right is reserved by the Owner, in the exercise of its sole judgment to reject any or all 
Bids, and to re-advertise and award the Contract in the regular manner or to waive any informalities, 
irregularities, mistakes, errors, or omissions in any Bid received and to accept any Bid deemed to be 
responsive to this invitation and favorable to interests of the Owner. 
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The sealed bids for these projects shall be clearly marked on the outside of the envelope: "Sealed Bid for	
2022	Water	System	Improvements	Ore	Mines	and	Midland	Pump	Stations	Project	or	2022	Water	
System	Improvements	Water	Tank	Rehabilitation	Project”	for the Bath County Water District.  The bid 
may be mailed to: Bath County Water District, 21 Church Street, Salt Lick, Kentucky 40371.  A certified check 
or Bid Bond payable to the Bath County Water District in the amount of five (5) percent of the Bid shall 
accompany the Bid. 
 
 
LW Patton, Chairman  

Bath County Water District 

      

Date:  __February 02,2023___                  
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ARTICLE 1 – DEFINED TERMS 

1.01 Terms  used  in  these  Instructions  to  Bidders  have  the  meanings  indicated  in  the  General 
Conditions  and  Supplementary  Conditions.  The  term  "Bidder" means  one  who  submits  a  Bid 
directly  to  Owner,  as  distinct  from  a  subbidder,  who  submits  a  bid  to  a  Bidder.    The  term 
"Successful  Bidder" means  the  lowest,  qualified,  responsible,  and  responsive Bidder  to whom 
Owner (on the basis of Owner's evaluation as hereinafter provided) makes an award.  The term 
"Bidding Documents"  includes  the Advertisement  or  Invitation  to Bid,  Instructions  to Bidders, 
the  Bid  Form,  and  the  proposed  Contract  Documents  (including  all  Addenda  issued  prior  to 
receipt of Bids). 

ARTICLE 2 – COPIES OF BIDDING DOCUMENTS 

2.01 Complete  sets  of  the  Bidding  Documents  must  be  obtained  from  the  Issuing  Office  in  the 
number and format stated in the advertisement or invitation to bid.   Bids from anyone not on 
the Engineer’s Plan Holders List will not be opened. 

2.02 Complete  sets  of  Bidding  Documents  shall  be  used  in  preparing  Bids;  neither  Owner  nor 
Engineer assumes any  responsibility  for errors or misinterpretations  resulting  from the use of 
incomplete sets of Bidding Documents. 

2.03 Owner and Engineer, in making copies of Bidding Documents available on the above terms, do 
so only for the purpose of obtaining Bids for the Work and do not authorize or confer a license 
for any other use. 

ARTICLE 3 – QUALIFICATIONS OF BIDDERS 

3.01 To  demonstrate  Bidder’s  qualifications  to  perform  the Work,  Bidder  shall  submit with  its  Bid 
written evidence establishing  its qualifications such as financial data, previous experience, and 
present commitments, and the additional information listed in the Bid Form. 

3.02 A Bidder’s  failure  to  submit  required qualification  information within  the  times  indicated may 
disqualify Bidder from receiving an award of the Contract. 

3.03 No requirement in this Article 3 to submit information will prejudice the right of Owner to seek 
additional pertinent information regarding Bidder’s qualifications. 

3.04 Bidder  is  advised  to  carefully  review  those  portions  of  the  Bid  Form  requiring  Bidder’s 
representations and certifications. 

ARTICLE 4 – SITE AND OTHER AREAS;  EXISTING SITE CONDITIONS;  EXAMINATION OF  SITE; OWNER’S 
SAFETY PROGRAM; OTHER WORK AT THE SITE 

4.01 Site and Other Areas 

A. The  Site  is  identified  in  the Bidding Documents.  By  definition,  the  Site  includes  rights‐of‐
way,  easements,  and other  lands  furnished by Owner  for  the use of  the Contractor.  Any 
additional lands required for temporary construction facilities, construction equipment, or 
storage of materials and equipment, and any access needed for such additional lands, are 
to be obtained and paid for by Contractor. 
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4.02 Existing Site Conditions 

A. Subsurface and Physical Conditions; Hazardous Environmental Conditions 

1. If there are reports and/or additional information concerning site conditions available, 
they will be included as Appendices to the Bidding Documents. 

2. Geotechnical  Report:  If  a  Geotechnical  Report  is  available,  it  will  be  included  as  an 
appendix to the Bidding Documents. The Geotechnical Report describes certain select 
subsurface  conditions  that  are  anticipated  to  be  encountered  by  Contractor  during 
construction in specified locations.  

The Conditions in the Geotechnical Report are intended to reduce uncertainty and the 
degree of contingency  in submitted Bids. However, Bidders cannot rely solely on the 
said Conditions. Bids should be based on a comprehensive approach that includes an 
independent  review  and  analysis  of  the  Report,  all  other  Contract  Documents, 
Technical Data, other available information, and observable surface conditions. Not all 
potential subsurface conditions are reported. 

Nothing in the report is intended to relieve Bidders of the responsibility to make their 
own determinations  regarding  construction  costs,  bidding  strategies,  and Bid  prices, 
nor  of  the  responsibility  to  select  and  be  responsible  for  the  means,  methods, 
techniques,  sequences,  and  procedures  of  construction,  and  for  safety  precautions 
and programs incident thereto. 

B. Underground Facilities: Information and data shown or indicated in the Bidding Documents 
with respect to existing Underground Facilities at or contiguous to the Site are set forth in 
the Contract Documents and are based upon information and data furnished to Owner and 
Engineer by owners of such Underground Facilities, including Owner, or others. 

C. Adequacy of Data: Provisions concerning responsibilities for the adequacy of data furnished 
to prospective Bidders with respect to subsurface conditions, other physical conditions, and 
Underground Facilities, and possible changes in the Bidding Documents due to differing or 
unanticipated subsurface or physical conditions appear in Paragraphs 5.03, 5.04, and 5.05 
of the General Conditions. Provisions concerning responsibilities for the adequacy of data 
furnished to prospective Bidders with respect to a Hazardous Environmental Condition at 
the  Site,  if  any,  and  possible  changes  in  the  Contract  Documents  due  to  any  Hazardous 
Environmental  Condition  uncovered  or  revealed  at  the  Site  which  was  not  shown  or 
indicated  in  the Drawings or Specifications or  identified  in  the Contract Documents  to be 
within the scope of the Work, appear in Paragraph 5.06 of the General Conditions. 

4.03 Site Visit and Testing by Bidders 

A. Bidder  shall  conduct  the  required  Site  visit  during  normal  working  hours  and  shall  not 
disturb any ongoing operations at the Site. 

B. Bidder  is  not  required  to  conduct  any  subsurface  testing,  or  exhaustive  investigations  of 
Site conditions. 

C. On request, and  to  the extent Owner has control over  the Site, and schedule permitting, 
the Owner will provide Bidder access to the Site to conduct such additional examinations, 
investigations, explorations, tests, and studies as Bidder deems necessary for preparing and 
submitting a successful Bid. Owner will not have any obligation to grant such access if doing 
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so is not practical because of existing operations, security or safety concerns, or restraints 
on Owner’s authority regarding the Site. 

D. Bidder  shall  comply  with  all  applicable  Laws  and  Regulations  regarding  excavation  and 
location of utilities, obtain all permits, and comply with all terms and conditions established 
by  Owner  or  by  property  owners  or  other  entities  controlling  the  Site  with  respect  to 
schedule,  access,  existing  operations,  security,  liability  insurance,  and  applicable  safety 
programs. 

E. Bidder  shall  fill  all  holes  and  clean  up  and  restore  the  Site  to  its  former  condition  upon 
completion of such explorations, investigations, tests, and studies. 

4.04 Owner’s Safety Program 

A. Site  visits  and  work  at  the  Site  may  be  governed  by  an  Owner  safety  program.  As  the 
General  Conditions  indicate,  if  an  Owner  safety  program  exists,  it  will  be  noted  in  the 
Supplementary Conditions. 

4.05 Other Work at the Site 

A. Reference is made to Article 8 of the Supplementary Conditions for the identification of the 
general nature of other work of which Owner  is aware (if any) that  is to be performed at 
the Site by Owner or others  (such as utilities and other prime contractors) and relates  to 
the  Work  contemplated  by  these  Bidding  Documents.  If  Owner  is  party  to  a  written 
contract for such other work, then on request, Owner will provide to each Bidder access to 
examine such contracts (other than portions thereof related to price and other confidential 
matters), if any. 

ARTICLE 5 – BIDDER’S REPRESENTATIONS 

5.01 It is the responsibility of each Bidder before submitting a Bid to: 

A. examine  and  carefully  study  the  Bidding  Documents,  and  any  data  and  reference  items 
identified in the Bidding Documents; 

B. visit the Site, conduct a thorough, alert visual examination of the Site and adjacent areas, 
and become familiar with and satisfy itself as to the general, local, and Site conditions that 
may affect cost, progress, and performance of the Work; 

C. become familiar with and satisfy itself as to all  Laws and Regulations that may affect cost, 
progress, and performance of the Work included but not limited to the AIS requirements as 
mandated and any subsequent statutes mandating domestic preference which apply to the 
following  products  made  primarily  of  iron  or  steel:  lined  or  unlined  pipes  and  fittings, 
manhole  covers  and  other municipal  castings,  hydrants,  tanks,  flanges,  pipe  clamps  and 
restraints, valves, structural steel, reinforced precast concrete, and construction materials 

D. carefully  study  all:  (1)  reports  of  explorations  and  tests  of  subsurface  conditions  at  or 
adjacent  to  the Site and all drawings of physical conditions  relating  to existing surface or 
subsurface  structures  at  the  Site  that  have  been  identified  in  the  Bidding  Documents, 
especially with respect to Technical Data in such reports and drawings, and (2) reports and 
drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site 
that have been  identified  in  the Bidding Documents,  especially with  respect  to  Technical 
Data in such reports and drawings; 
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E. consider  the  information  known  to  Bidder  itself;  information  commonly  known  to 
contractors  doing  business  in  the  locality  of  the  Site;  information  and  observations 
obtained from visits  to the Site;  the Bidding Documents; and the Site‐related reports and 
drawings  identified  in  the  Bidding  Documents,  with  respect  to  the  effect  of  such 
information,  observations,  and documents on  (1)  the  cost, progress,  and performance of 
the Work; (2) the means, methods, techniques, sequences, and procedures of construction 
to be employed by Bidder; and (3) Bidder’s safety precautions and programs; 

F. agree, based on the information and observations referred to in the preceding paragraph, 
that at the time of submitting its Bid no further examinations, investigations, explorations, 
tests, studies, or data are necessary for the determination of its Bid for performance of the 
Work  at  the  price  bid  and  within  the  times  required,  and  in  accordance  with  the  other 
terms and conditions of the Bidding Documents; 

G. become aware of the general nature of the work to be performed by Owner and others at 
the Site that relates to the Work as indicated in the Bidding Documents; 

H. promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies 
that  Bidder  discovers  in  the  Bidding  Documents  and  confirm  that  the written  resolution 
thereof by Engineer is acceptable to Bidder; 

I. determine  that  the  Bidding  Documents  are  generally  sufficient  to  indicate  and  convey 
understanding of all terms and conditions for the performance and furnishing of the Work; 
and 

J. agree  that  the  submission  of  a  Bid  will  constitute  an  incontrovertible  representation  by 
Bidder  that  Bidder  has  complied  with  every  requirement  of  this  Article,  that  without 
exception the Bid and all prices in the Bid are premised upon performing and furnishing the 
Work required by the Bidding Documents. 

ARTICLE 6 – PRE‐BID CONFERENCE 

6.01 A mandatory pre‐bid is not scheduled for this project.   

ARTICLE 7 – INTERPRETATIONS AND ADDENDA 

7.01 All  questions  about  the meaning  or  intent  of  the  Bidding  Documents  are  to  be  submitted  to 
Engineer  in  writing  via  email  to  jthompson@kyengr.com.  Interpretations  or  clarifications 
considered  necessary  by  Engineer  in  response  to  such  questions  will  be  issued  by  Addenda 
delivered to all parties recorded as having received the Bidding Documents. Questions received 
less than seven days prior to the date for opening of Bids may not be answered. Only questions 
answered  by  Addenda will  be  binding.  Oral  and  other  interpretations  or  clarifications will  be 
without legal effect. 

7.02 Addenda may be issued to clarify, correct, supplement, or change the Bidding Documents. 

ARTICLE 8 – BID SECURITY 

8.01 A Bid must be accompanied by Bid  security made payable  to Owner  in an amount of  five  (5) 
percent of Bidder’s maximum Bid price (determined by adding the base bid and all alternates) 
and in the form of a certified check, bank money order, or a Bid bond (on the form included in 
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the Bidding Documents)  issued by a  surety meeting  the  requirements of Paragraphs 6.01 and 
6.02 of the General Conditions. 

8.02 The  Bid  security  of  the  apparent  Successful  Bidder  will  be  retained  until  Owner  awards  the 
contract to such Bidder, and such Bidder has executed the Contract Documents, furnished the 
required contract security, and met the other conditions of the Notice of Award, whereupon the 
Bid security will be  released.  If  the Successful Bidder  fails  to execute and deliver  the Contract 
Documents and furnish the required contract security within 15 days after the Notice of Award, 
Owner may consider Bidder to be in default, annul the Notice of Award, and the Bid security of 
that  Bidder  will  be  forfeited.  Such  forfeiture  shall  be  Owner’s  exclusive  remedy  if  Bidder 
defaults. 

8.03 The Bid security of other Bidders that Owner believes to have a reasonable chance of receiving 
the award may be retained by Owner until the earlier of seven days after the Effective Date of 
the Contract or 91 days after the Bid opening, whereupon Bid security furnished by such Bidders 
will be released. 

8.04 Bid security of other Bidders that Owner believes do not have a reasonable chance of receiving 
the award will be released within seven days after the Bid opening. 

ARTICLE 9 – CONTRACT TIMES 

9.01 The  number  of  days  within  which,  or  the  dates  by  which,  the  Work  is  to  be  substantially 
completed and ready for final payment are set forth in the Agreement. 

ARTICLE 10 – LIQUIDATED DAMAGES 

10.01 Provisions for liquidated damages, if any, for failure to timely attain Substantial Completion, or 
completion  of  the  Work  in  readiness  for  final  payment,  are  set  forth  in  the  Supplemental 
General Conditions and referred to in the Agreement. 

ARTICLE 11 – SUBSTITUTE AND “OR‐EQUAL” ITEMS 

11.01 The Contract for the Work, if awarded, will be on the basis of materials and equipment specified 
or  described  in  the  Bidding  Documents,  and  those  “or‐equal”  or  substitute  or  materials  and 
equipment subsequently approved by Engineer prior to the submittal of Bids and identified by 
Addendum. No item of material or equipment will be considered by Engineer as an “or‐equal” or 
substitute  unless  written  request  for  approval  has  been  submitted  by  Bidder  and  has  been 
received  by  Engineer  at  least  15  days  prior  to  the  date  for  receipt  of  Bids  in  the  case  of  a 
proposed substitute and 5 days prior  in  the case of a proposed “or‐equal”. Each such request 
shall comply with the requirements of Paragraphs 7.04 and 7.05 of the General Conditions. The 
burden  of  proof  of  the  merit  of  the  proposed  item  is  upon  Bidder.  Engineer’s  decision  of 
approval or disapproval of a proposed item will be final. If Engineer approves any such proposed 
item, such approval will be set forth in an Addendum issued to all prospective Bidders. Bidders 
shall not rely upon approvals made in any other manner.  Substitutes and “or‐equal” materials 
and equipment may be proposed by Contractor in accordance with Paragraphs 7.04 and 7.05 of 
the General conditions after the Effective Date of the contract. 

11.02 All prices that Bidder sets forth in its Bid shall be based on the presumption that the Contractor 
will  furnish  the materials  and equipment  specified or described  in  the Bidding Documents,  as 
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supplemented by Addenda. Any assumptions regarding the possibility of post‐Bid approvals of 
“or‐equal” or substitution requests are made at Bidder’s sole risk. 

11.03 If an award is made, Contractor shall be allowed to submit proposed substitutes and “or‐equals” 
in accordance with the General Conditions. 

 

ARTICLE 12 – SUBCONTRACTORS, SUPPLIERS, AND OTHERS 

12.01 If required by the bid documents, the Bidder shall submit to Owner a list of the Subcontractors 
or Suppliers proposed for the major portions of the Work.  If requested by Owner, such list shall 
be  accompanied  by  an  experience  statement  with  pertinent  information  regarding  similar 
projects  and  other  evidence  of  qualification  for  each  such  Subcontractor,  Supplier,  or  other 
individual or entity.  If Owner or Engineer, after due  investigation, has reasonable objection to 
any  proposed  Subcontractor,  Supplier,  individual,  or  entity, Owner may,  before  the Notice  of 
Award is given, request apparent Successful Bidder to submit an acceptable substitute. 

12.02 If  apparent  Successful  Bidder  declines  to make  any  such  substitution,  Owner may  award  the 
Contract to the next lowest Bidder that proposes to use acceptable Subcontractors, Suppliers, or 
other  individuals or entities. Declining to make requested substitutions will constitute grounds 
for forfeiture of the Bid security of any Bidder. Any Subcontractor, Supplier, individual, or entity 
so listed and against which Owner or Engineer makes no written objection prior to the giving of 
the Notice of Award will be deemed acceptable to Owner and Engineer subject to subsequent 
revocation of such acceptance as provided in Paragraph 7.06 of the General Conditions. 

12.03 Subsequent  to  the  submittal  of  the  Bid,  Owner  may  not  require  the  Successful  Bidder  or 
Contractor  to  retain  any  Subcontractor,  Supplier,  or  other  individual  or  entity  against  which 
Contractor has reasonable objection. 

12.04 The Contractor  shall  not  award work  to  Subcontractor(s)  in excess of  the  limits  stated  in  SGC 
7.06. 

 

ARTICLE 13 – PREPARATION OF BID 

13.01 The Bid Form is included with the Bidding Documents. 

A. All  blanks  on  the  Bid  Form  shall  be  completed  in  ink  and  the  Bid  Form  signed  in  ink. 
Erasures or  alterations  shall  be  initialed  in  ink by  the person  signing  the Bid  Form. A Bid 
price  shall  be  indicated  for  each  section, Bid  item,  alternate,  adjustment  unit  price  item, 
and unit price item listed therein. 

B. If  the Bid  Form expressly  indicates  that  submitting  pricing  on  a  specific  alternate  item  is 
optional,  and  Bidder  elects  to  not  furnish  pricing  for  such  optional  alternate  item,  then 
Bidder may enter the words “No Bid” or “Not Applicable.” 

13.02 A Bid by a corporation shall be executed in the corporate name by a corporate officer (whose 
title  must  appear  under  the  signature),  accompanied  by  evidence  of  authority  to  sign.  The 
corporate address and state of incorporation shall be shown. 
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13.03 A Bid by a limited liability company shall be executed in the name of the firm by a member or 
other  authorized  person  and  accompanied  by  evidence  of  authority  to  sign.  The  state  of 
formation of the firm and the official address of the firm shall be shown. 

13.04 A Bid by an individual shall show the Bidder’s name and official address. 

13.05 A Bid by a joint venture shall be executed by an authorized representative of each joint venturer 
in  the  manner  indicated  on  the  Bid  Form.  The  official  address  of  the  joint  venture  shall  be 
shown. 

13.06 All names shall be printed in ink below the signatures. 

13.07 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall 
be filled in on the Bid Form. 

13.08 Postal and e‐mail addresses and telephone number for communications regarding the Bid shall 
be shown. 

13.09 The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state 
where  the Project  is  located, or Bidder  shall  covenant  in writing  to obtain  such authority and 
qualification prior to award of the Contract and attach such covenant to the Bid. Bidder’s state 
contractor license number, if any, shall also be shown on the Bid Form. 11.8. The Bid price shall 
include  such amounts as  the Bidder deems proper  for overhead and profit on account of any 
cash  allowances  named  in  the  Contract  Documents  as  provided  in  Paragraph  11.02  of  the 
General Conditions. 

The Bid price shall include such amounts as the Bidder deems proper for overhead and profit on 
account  of  any  cash  allowances  named  in  the  Contract  Documents  as  provided  in  Paragraph 
11.02 of the General Conditions. 

13.10 Each Bid must be submitted on the prescribed form and accompanied by the submittals listed in 
the Bid Form. 
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ARTICLE 14 – BASIS OF BID 

14.01  Unit Price 

A.  Bidders  shall  submit  a  bid  on  a  unit  price  basis  for  each  item  of  work  listed  in  the  bid 
schedule.   

B.  The total of all estimated prices will be the sum of the products of the estimated quantity 
of each item and the corresponding unit price.  The final quantities and contract price will 
be determined in accordance with paragraph 11.03 of the general conditions.   

C.  Discrepancies between the multiplication of units of work and unit prices will be resolved 
in  favor  of  the  unit  prices.    Discrepancies  between  the  indicated  sum  of  any  column  of 
figures  and  the  correct  sum  thereof  will  be  resolved  in  favor  of  the  correct  sum.  
Discrepancies between words and figures will be resolved in favor of the words. 

14.02  The bid price shall include such amounts as the bidder deems proper for overhead and profit on 
account of cash allowances, if any, named in the contract documents as provided in paragraph 
11.02 of the general conditions. 

14.03  Bid prices will be compared after resolution of discrepancies, if any, as described above. 

ARTICLE 15 – SUBMITTAL OF BID 

15.01 With each copy of the Bidding Documents, a Bidder is furnished one separate unbound copy of 
the Bid Form, and, if required, the Bid Bond Form. The unbound copy of the Bid Form is to be 
completed  and  submitted  with  the  Bid  security  and  the  other  documents  required  to  be 
submitted under the terms of Article 7 of the Bid Form. 

15.02 A Bid shall be received no later than the date and time prescribed and at the place indicated in 
the advertisement or  invitation to bid and shall be enclosed  in a plainly marked package with 
the Project  title  (and,  if  applicable,  the designated portion of  the Project  for which  the Bid  is 
submitted), the name and address of Bidder, and shall be accompanied by the Bid security and 
other required documents. If a Bid is sent by mail or other delivery system, the sealed envelope 
containing the Bid shall be enclosed  in a separate package plainly marked on the outside with 
the notation “BID ENCLOSED.”  

15.03 Bids received after the date and time prescribed for the opening of bids, or not submitted at the 
correct location or in the designated manner, will not be accepted and will be returned to the 
Bidder unopened. 

ARTICLE 16 – MODIFICATION AND WITHDRAWAL OF BID 

16.01 A Bid may be withdrawn by an appropriate document duly executed in the same manner that a 
Bid must be executed and delivered  to  the place where Bids are  to be submitted prior  to  the 
date and time  for  the opening of Bids. Upon receipt of such notice,  the unopened Bid will be 
returned to the Bidder. 
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16.02 If a Bidder wishes to modify its Bid prior to Bid opening, Bidder must withdraw its initial Bid in 
the manner specified in Paragraph 16.01 and submit a new Bid prior to the date and time for the 
opening of Bids. 

16.03 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with Owner 
and promptly thereafter demonstrates to the reasonable satisfaction of Owner that there was a 
material and substantial mistake in the preparation of its Bid, that Bidder may withdraw its Bid, 
and  the  Bid  security  will  be  returned.  Thereafter,  if  the  Work  is  rebid,  that  Bidder  will  be 
disqualified from further bidding on the Work. 

ARTICLE 17 – OPENING OF BIDS 

17.01 Bids will be opened at the time and place indicated in the advertisement or invitation to bid and, 
unless obviously non‐responsive,  read aloud publicly. An abstract of  the amounts of  the base 
Bids and major alternates, if any, will be made available to Bidders after the opening of Bids. 

ARTICLE 18 – BIDS TO REMAIN SUBJECT TO ACCEPTANCE 

18.01 All  Bids will  remain  subject  to  acceptance  for  the  period  of  time  stated  in  the  Bid  Form,  but 
Owner may, in its sole discretion, release any Bid and return the Bid security prior to the end of 
this period. 

ARTICLE 19 – EVALUATION OF BIDS AND AWARD OF CONTRACT 

19.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, 
nonresponsive,  unbalanced,  or  conditional  Bids.  Owner will  reject  the  Bid  of  any  Bidder  that 
Owner finds, after reasonable inquiry and evaluation, to not be responsible.  If Bidder purports 
to add terms or conditions to its Bid, takes exception to any provision of the Bidding Documents, 
or attempts to alter the contents of the Contract Documents for purposes of the Bid, then the 
Owner will reject the Bid as nonresponsive; provided that Owner also reserves the right to waive 
all minor informalities not involving price, time, or changes in the Work. 

19.02 If  Owner  awards  the  contract  for  the  Work,  such  award  shall  be  to  the  responsible  Bidder 
submitting the lowest responsive Bid. 

19.03 In  evaluating  Bids,  Owner  will  consider  whether  or  not  the  Bids  comply  with  the  prescribed 
requirements, and such alternates, unit prices, and other data, as may be requested in the Bid 
Form or prior to the Notice of Award. 

19.04 In  evaluating  whether  a  Bidder  is  responsible,  Owner  will  consider  the  qualifications  of  the 
Bidder  and  may  consider  the  qualifications  and  experience  of  Subcontractors  and  Suppliers 
proposed for those portions of the Work for which the identity of Subcontractors and Suppliers 
must be submitted as provided in the Bidding Documents. 

19.05 Owner  may  conduct  such  investigations  as  Owner  deems  necessary  to  establish  the 
responsibility, qualifications, and financial ability of Bidders and any proposed Subcontractors or 
Suppliers. 
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ARTICLE 20 – BONDS AND INSURANCE 

20.01 Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets 
forth Owner’s  requirements as  to performance and payment bonds and  insurance. When  the 
Successful Bidder delivers the Agreement (executed by Successful Bidder) to Owner, it shall be 
accompanied by required bonds and insurance documentation. 

ARTICLE 21 – SIGNING OF AGREEMENT 

21.01 When Owner issues a Notice of Award to the Successful Bidder, it shall be accompanied by the 
unexecuted  counterparts  of  the  Agreement  along  with  the  other  Contract  Documents  as 
identified  in  the  Agreement.  Within  15  days  thereafter,  Successful  Bidder  shall  execute  and 
deliver  the  required number of counterparts of  the Agreement  (and any bonds and  insurance 
documentation required to be delivered by the Contract Documents) to Owner. Within ten days 
thereafter, Owner shall deliver one fully executed counterpart of the Agreement to Successful 
Bidder,  together  with  printed  and  electronic  copies  of  the  Contract  Documents  as  stated  in 
Paragraph 2.02 of the General Conditions. 

ARTICLE 22 – NOT USED 

ARTICLE 23 – NOT USED 

ARTICLE 24 – POWER OF ATTORNEY 

24.01 Attorneys‐in‐fact who sign Bid Bonds or Contract Bonds must file with each bond a certified and 
effective dated copy of their power of attorney. 

ARTICLE 25 – LAWS AND REGULATIONS 

25.01 The Bidder's attention is directed to the fact that all applicable State Laws, municipal ordinance, 
and  the  rules  and  regulations  of  all  authorities  having  jurisdiction  over  construction  of  the 
Project shall apply to the Contract  throughout, and they will be deemed to be  included  in the 
Contract the same as though herein written out in full. 

 

ARTICLE 26 – SAFETY STANDARDS AND ACCIDENT PREVENTION 

26.01 With respect to all Work performed under this contract, the Contractor shall: 

A. Comply with the safety standards provisions of applicable  laws, building and construction 
codes  and  the  "Manual  of  Accident  Prevention  in  Construction"  published  by  the 
Associated General  Contractors  of America,  the  requirements  of  the Occupational  Safety 
and Health Act of 1970 (Public Law 91‐596), and the requirements of Title 29 of the Code of 
Federal Regulations, Section 1518 as published  in  the  "Federal Register", Volume 36, No. 
75, Saturday, April 17, 1971. 

B. Exercise every precaution at all times for the prevention of accidents and the protection of 
persons (including employees) and property. 
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C. Maintain at his/her office or other well‐known place at the job site, all articles necessary for 
giving  first  aid  to  the  injured,  and  shall make  standing  arrangements  for  the  immediate 
removal  to  a  hospital  or  doctor's  care  of  persons  (including  employees),  who  may  be 
injured on the job site before the employer has made a standing arrangement for removal 
of injured persons to a hospital or a doctor's care. 

ARTICLE 27 – WAGE RATE REQUIREMENTS 

27.01 If the contract price is in excess of $100,000, provisions of the Contract Work Hours and Safety 
Standards Act at 29 CFD 5.5(b) apply. 

 





EJCDC® C‐410, Bid Form for Construction Contracts. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.       Page i 

TABLE OF CONTENTS 

 

Page 

Article 1 – Bid Recipient ................................................................................................................................ 1 

Article 2 – Bidder’s Acknowledgements ....................................................................................................... 1 

Article 3 – Bidder’s Representations ............................................................................................................. 1 

Article 4 – Bidder’s Certification ................................................................................................................... 2 

Article 5 – Basis of Bid ................................................................................................................................... 3 

Article 6 – Time of Completion ..................................................................................................................... 4 

Article 7 – Attachments to this Bid ............................................................................................................... 4 

Article 8 – Defined Terms ............................................................................................................................. 5 

Article 9 – Bid Submittal ............................................................................................................................... 6 





EJCDC® C‐410, Bid Form for Construction Contracts. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.      

22015  BID FORM 

BID FORM 

2022	WATER	SYSTEM	IMPROVEMENTS	

WATER	TANK	REHABILITATION		

Bath County Water District 

ARTICLE 1 – BID RECIPIENT 

1.01 This Bid is submitted to: 

Bath County Water District   

21 Church Street      

Salt Lick, Kentucky 40371 

1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement 
with Owner in the form included in the Bidding Documents to perform all Work as specified or 
indicated in the Bidding Documents for the prices and within the times indicated in this Bid and 
in accordance with the other terms and conditions of the Bidding Documents. 

ARTICLE 2 – BIDDER’S ACKNOWLEDGEMENTS 

2.01 Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without 
limitation  those  dealing  with  the  disposition  of  Bid  security.  This  Bid  will  remain  subject  to 
acceptance for 90 days after the Bid opening, or for such longer period of time that Bidder may 
agree to in writing upon request of Owner. 

ARTICLE 3 – BIDDER’S REPRESENTATIONS 

3.01 In submitting this Bid, Bidder represents that: 

A. Bidder  has  examined  and  carefully  studied  the  Bidding  Documents,  and  any  data  and 
reference items identified in the Bidding Documents, and hereby acknowledges receipt of 
the following Addenda: 

Addendum No.    Addendum, Date 

     

     

     

     

B. Bidder has visited the Site, conducted a thorough, alert visual examination of the Site and 
adjacent areas, and become  familiar with and satisfied  itself as  to  the general,  local, and 
Site conditions that may affect cost, progress, and performance of the Work. 

C. Bidder is familiar with and has satisfied itself as to all Laws and Regulations that may affect 
cost, progress, and performance of the Work and including all AIS requirements. 

D. Bidder  has  carefully  studied  all:  (1)  reports  of  explorations  and  tests  of  subsurface 
conditions  at  or  adjacent  to  the  Site  and  all  drawings  of  physical  conditions  relating  to 
existing  surface  or  subsurface  structures  at  the  Site  that  have  been  identified  in  the 
Supplementary  Conditions,  especially with  respect  to  Technical  Data  in  such  reports  and 
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drawings, and (2) reports and drawings relating to Hazardous Environmental Conditions, if 
any, at or adjacent to the Site that have been identified in the Supplementary Conditions, 
especially with respect to Technical Data in such reports and drawings. 

E. Bidder  has  considered  the  information  known  to  Bidder  itself;  information  commonly 
known  to  contractors  doing  business  in  the  locality  of  the  Site;  information  and 
observations obtained from visits to the Site; the Bidding Documents; and any Site‐related 
reports  and  drawings  identified  in  the  Bidding  Documents,  with  respect  to  the  effect  of 
such information, observations, and documents on (1) the cost, progress, and performance 
of  the  Work;  (2)  the  means,  methods,  techniques,  sequences,  and  procedures  of 
construction to be employed by Bidder; and (3) Bidder’s safety precautions and programs. 

F. Bidder  agrees,  based  on  the  information  and  observations  referred  to  in  the  preceding 
paragraph, that no further examinations, investigations, explorations, tests, studies, or data 
are necessary for the determination of this Bid for performance of the Work at the price bid 
and within the times required, and  in accordance with the other terms and conditions of 
the Bidding Documents. 

G. Bidder is aware of the general nature of work to be performed by Owner and others at the 
Site that relates to the Work as indicated in the Bidding Documents. 

H. Bidder  has  given  Engineer  written  notice  of  all  conflicts,  errors,  ambiguities,  or 
discrepancies that Bidder has discovered in the Bidding Documents, and confirms that the 
written resolution thereof by Engineer is acceptable to Bidder. 

I. The Bidding Documents are generally sufficient to indicate and convey understanding of all 
terms and conditions for the performance and furnishing of the Work. 

J. The  submission  of  this  Bid  constitutes  an  incontrovertible  representation  by  Bidder  that 
Bidder has complied with every requirement of this Article, and that without exception the 
Bid  and  all  prices  in  the  Bid  are  premised  upon  performing  and  furnishing  the  Work 
required by the Bidding Documents. 

ARTICLE 4 – BIDDER’S CERTIFICATION 

4.01 Bidder certifies that: 

A. This  Bid  is  genuine  and  not  made  in  the  interest  of  or  on  behalf  of  any  undisclosed 
individual  or  entity  and  is  not  submitted  in  conformity  with  any  collusive  agreement  or 
rules of any group, association, organization, or corporation; 

B. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false 
or sham Bid; 

C. Bidder has not solicited or induced any individual or entity to refrain from bidding; and 

D. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing 
for the Contract.  For the purposes of this Paragraph 4.01.D: 

1. “corrupt  practice” means  the  offering,  giving,  receiving,  or  soliciting  of  any  thing  of 
value likely to influence the action of a public official in the bidding process; 

2. “fraudulent  practice”  means  an  intentional  misrepresentation  of  facts  made  (a)  to 
influence the bidding process to the detriment of Owner, (b) to establish bid prices at 
artificial  non‐competitive  levels,  or  (c)  to  deprive Owner  of  the  benefits  of  free  and 
open competition; 
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3. “collusive practice” means a  scheme or arrangement between  two or more Bidders, 
with or without the knowledge of Owner, a purpose of which is to establish bid prices 
at artificial, non‐competitive levels; and 

4. “coercive  practice”  means  harming  or  threatening  to  harm,  directly  or  indirectly, 
persons  or  their  property  to  influence  their  participation  in  the  bidding  process  or 
affect the e execution of the Contract. 

ARTICLE 5 – BASIS OF BID 

5.01 Bidder will  complete  the Work  in  accordance with  the  Contract  Documents  for  the  following 
price(s): 

BID	SCHEDULE	

 

ITEM 

NO. 

 

APPROX. 

QUANTITY 

 

UNIT 

 

DESCRIPTION 

 

TOTAL BID 

AMOUNT 

1 1 LS 

Salt	Lick	Tank,	500,000 Gallon 
Ground Storage Tank 
Rehabilitation.  Complete will all 
appurtenances.  

 

2 1 LS 

Perry	Road	Tank,	100,000 Gallon 
Ground Storage Tank 
Rehabilitation.  Complete will all 
appurtenances.  

 

 

3 1 LS 

Ore	Mines	Tank,	250,000 Gallon 
Ground Storage Tank 
Rehabilitation.  Complete will all 
appurtenances.  

 

4 1 LS 

Means	Tank,	156,000 Gallon 
Ground Storage (Glass Line) Tank 
Rehabilitation.  Complete will all 
appurtenances. 	

 

5 1 LS 

Olympia	Tank,	238,000 Gallon 
Ground Storage (Glass Line) Tank 
Rehabilitation.  Complete will all 
appurtenances. 	

 

6 1 LS 

Owingsville	Tank,	100,000 Gallon 
Elevated Water Storage Tank 
Rehabilitation.  Complete will all 
appurtenances. 	
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AWARD	OF	THIS	CONTRACT	shall	be	based	on	the	lowest	responsible,	responsive	Bidder	on	the	total	
of	the	BASE	BID.	

 

TOTAL	AMOUNT	BID	:																																																																							 	 	 	 	 	

	

Dollars	and																																																																(Cents)	($																																																				 	 					 ) 

 

The above prices shall include all labor, materials, overhead, profit, insurance and other costs 
necessary to cover the finished work of the several kinds called for.  The price per foot for pipe installation 
includes all labor, materials, unclassified excavation, rock blasting and removal, clean-up, etc. for a finished 
product.  Changes in the work shall be processed in accordance with Article 60 of the General Conditions. 

By submission of this Bid, the BIDDER certifies, and in the case of a joint Bid each party thereto 
certifies as to its own organization, that this Bid has been arrived at independently, without consultation, 
communication, or agreement as to any matter relating to this Bid, with any other BIDDER or with any 
competitor. 

ARTICLE 6 – EQUIPMENT 

6.01 Bidder  shall  enter  in  the  space  provided  below  the  name  of  the  manufacturer  or  brand  of 
equipment which it proposes to furnish for each item of equipment listed. In order for the bid to 
be considered responsible and responsive, the manufacturer listed must be either the one listed 
in the specifications or an approved equal or substitution issued by addendum. This information 
will only be used to determine the responsiveness of the bid and in no way discourages request 
for substitute or “or equal” during the shop drawing review process. In the interest of open and 
free competition, at any time after the bid award, the contractor may request consideration of 
alternate manufacturers.  

     

     

 

ARTICLE 7 – TIME OF COMPLETION 

7.01 Bidder agrees that the Work will be substantially complete within 365_ calendar days after the 
date when the Contract Times commence to run as provided in Paragraph 4.01 of the General 
Conditions  and will  be  completed  and  ready  for  final  payment  in  accordance with  Paragraph 
15.06  of  the  General  Conditions  within  395  calendar  days  after  the  date  when  the  Contract 
Times commence to run. 

7.02 Bidder accepts the provisions of the Agreement as to liquidated damages. 

ARTICLE 8 – ATTACHMENTS TO THIS BID 

8.01 The following documents are submitted with and made a condition of this Bid: 

A. Required Bid security; 

B. List of Proposed Subcontractors; 

C. List of Proposed Suppliers; 
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D. List of Project References; 

E. Evidence of authority to do business  in  the state of  the Project; or a written covenant to 
obtain such license within the time for acceptance of Bids; 

F. Contractor’s License No.: __________ 

G. Required Bidder Qualification Statement with supporting data; and 

ARTICLE 9 – DEFINED TERMS 

9.01 The terms used in this Bid with initial capital letters have the meanings stated in the Instructions 
to Bidders, the General Conditions, and the Supplementary Conditions. 

NOTE(S) TO USER: 

Careful attention  to proper use of  terms defined  in  the  Instructions  to Bidders, 
the General Conditions, and Supplementary Conditions is most important. 
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ARTICLE 10 – BID SUBMITTAL 

BIDDER: [Indicate correct name of bidding entity] 

 

By: 
[Signature]   

[Printed name]   

(If Bidder is a corporation, a limited liability company, a partnership, or a joint venture, attach 
evidence of authority to sign.) 

Attest: 
[Signature]   

[Printed name]   

Title:   

Submittal Date:   

Address for giving notices: 

 

 

 

Telephone Number:   

Fax Number:   

Contact Name and e‐mail address:   

   

Bidder’s License No.:   

 
(where applicable) 

NOTE TO USER:  Use in those states or other jurisdictions where applicable or required. 
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QUALIFICATIONS STATEMENT 
 

THE INFORMATION SUPPLIED IN THIS DOCUMENT IS CONFIDENTIAL TO THE EXTENT 
PERMITTED BY LAWS AND REGULATIONS 

 
1. SUBMITTED BY: 

Official Name of Firm:      

Address:      

      

      

2. SUBMITTED TO:      

3. SUBMITTED FOR:      

Owner:                                       Bath County Water District   

Project Name:   2022 Water System Improvements   

   Water Tank Rehabilitation 
   
      

      

TYPE OF WORK:  Tank Rehabilitation   

CONTRACTOR'S CONTACT INFORMATION 

Contact Person:      

Title:      

Phone:      

Email:      
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4. AFFILIATED COMPANIES: 

Name:      

Address:      

      

      

5. TYPE OF ORGANIZATION: 

    SOLE PROPRIETORSHIP 

Name of Owner:      

Doing Business As:      

Date of Organization:      

    PARTNERSHIP 

Date of Organization:      

Type of Partnership:      

Name of General Partner(s):      

      

      

    CORPORATION 

State of Organization:      

Date of Organization:      

Executive Officers: 

‐ President:      

‐ Vice President(s):      

      

      

‐ Treasurer:      

‐ Secretary:      



00420-3 

EJCDC® C‐451, Qualifications Statement. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,  

and American Society of Civil Engineers. All rights reserved.   
Page 3 of 8 

 

 LIMITED LIABILITY COMPANY 

State of Organization:      

Date of Organization:      

Members:      

      

      

      

  JOINT VENTURE 

Sate of Organization:      

Date of Organization:      

Form of Organization:      

Joint Venture Managing Partner 

‐ Name:      

‐ Address:      

      

      

Joint Venture Managing Partner 

‐ Name:      

‐ Address:      

      

 

Joint Venture Managing Partner 

‐ Name:      

‐ Address:      
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6. LICENSING 

Jurisdiction:      

Type of License:      

License Number:      

Jurisdiction:      

Type of License:      

License Number:      

7. CERTIFICATIONS  CERTIFIED BY: 

Disadvantage Business Enterprise:      

Minority Business Enterprise:      

Woman Owned Enterprise:      

Small Business Enterprise:      

Other (  ):      

8. BONDING INFORMATION 

Bonding Company:      

Address:      

      

Bonding Agent:      

Address:      

      

      

Contact Name:      

Phone:      

Aggregate Bonding Capacity:      

Available Bonding Capacity as of date of this submittal:    
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9. FINANCIAL INFORMATION 

Financial Institution:      

   Address:       

      

    Account Manager:      

          Phone:      

INCLUDE AS AN ATTACHMENT AN AUDITED BALANCE SHEET FOR EACH 
OF THE LAST 3 YEARS (REQUIRED, AS REQUESTED FROM THE LOW 
BIDDER BY THE OWNER AFTER RECEIPT OF BIDS) 

10. CONSTRUCTION EXPERIENCE: 

Current Experience: 

List on Schedule A all uncompleted projects currently under contract (If Joint Venture list 
each participant's projects separately). 

Previous Experience: 

List on Schedule B all projects completed within the last 5 Years (If Joint Venture list each 
participant's projects separately). 

Has firm listed in Section 1 ever failed to complete a construction contract awarded to it? 

YES     NO 

If YES, attach as an Attachment details including Project Owner's contact information. 

Has any Corporate Officer, Partner, Joint Venture participant or Proprietor ever failed to 
complete a construction contract awarded to them in their name or when acting as a principal 
of another entity? 

 YES     NO 

If YES, attach as an Attachment details including Project Owner's contact information. 

Are there any judgments, claims, disputes or litigation pending or outstanding involving the firm 
listed in Section 1 or any of its officers (or any of its partners if a partnership or any of the 
individual entities if a joint venture)? 

YES     NO 
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If YES, attach as an Attachment details including Project Owner's contact information. 

11. SAFETY PROGRAM: 

Name of Contractor's Safety Officer:    

Include the following as attachments: 

Provide as an Attachment Contractor's (and Contractor's proposed Subcontractors and 
Suppliers furnishing or performing Work having a value in excess of 10 percent of the total 
amount of the Bid) OSHA No. 500‐ Log & Summary of Occupational Injuries & Illnesses for 
the past 5 years. 

Provide as an Attachment Contractor's (and Contractor's proposed Subcontractors and 
Suppliers furnishing or performing Work having a value in excess of 10 percent of the total 
amount of the Bid) list of all OSHA Citations & Notifications of Penalty (monetary or other) 
received within the last 5 years (indicate disposition as applicable) ‐ IF NONE SO STATE. 

Provide as an Attachment Contractor's (and Contractor's proposed Subcontractors and 
Suppliers furnishing or performing Work having a value in excess of 10 percent of the total 
amount of the Bid) list of all safety citations or violations under any state all received within 
the last 5 years (indicate disposition as applicable) ‐ IF NONE SO STATE. 

Provide the following for the firm listed in Section V (and for each proposed Subcontractor  
furnishing or performing Work having a value in excess of 10 percent of the total amount of 
the Bid) the following (attach additional sheets as necessary): 

Workers' compensation Experience Modification Rate (EMR) for the last 5 years: 

YEAR      EMR   

YEAR      EMR   

YEAR      EMR   

YEAR      EMR   

YEAR      EMR   

Total Recordable Frequency Rate (TRFR) for the last 5 years: 

YEAR      TRFR   

YEAR      TRFR   

YEAR      TRFR   

YEAR      TRFR   

YEAR      TRFR   
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Total number of man‐hours worked for the last 5 Years: 

YEAR      TOTAL NUMBER OF MAN‐HOURS   

YEAR      TOTAL NUMBER OF MAN‐HOURS   

YEAR      TOTAL NUMBER OF MAN‐HOURS   

YEAR      TOTAL NUMBER OF MAN‐HOURS   

YEAR      TOTAL NUMBER OF MAN‐HOURS   

 

Provide Contractor's (and Contractor's proposed Subcontractors and Suppliers furnishing or 
performing Work having a value in excess of 10 percent of the total amount of the Bid) Days 
Away From Work, Days of Restricted Work Activity or Job Transfer (DART) incidence rate for 
the particular industry or type of Work to be performed by Contractor and each of 
Contractor's proposed Subcontractors and Suppliers) for the last 5 years: 

YEAR      DART   

YEAR      DART   

YEAR      DART   

YEAR      DART   

YEAR      DART   

 

12. EQUIPMENT: 

MAJOR EQUIPMENT: 

List on Schedule C all pieces of major equipment available for use on Owner's Project. 
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I HEREBY CERTIFY THAT THE INFORMATION SUBMITTED HEREWITH, INCLUDING ANY ATTACHMENTS, IS 
TRUE TO THE BEST OF MY KNOWLEDGE AND BELIEF. 

  NAME OF ORGANIZATION:      

  BY:      

  TITLE:      

  DATED:      

 
NOTARY ATTEST: 

SUBSCRIBED AND SWORN TO BEFORE ME 

THIS      DAY OF     , 20___ 
 
 
NOTARY PUBLIC ‐ STATE OF     

MY COMMISSION EXPIRES:    
 
REQUIRED ATTACHMENTS 

 
1.  Schedule A (Current Experience). 

2.  Schedule B (Previous Experience). 

3.  Schedule C (Major Equipment). 

4.  Audited balance sheet for each of the last 3 years for firm named in Section 1.  (REQUIRED, AS 
REQUESTED FROM THE LOW BIDDER BY THE OWNER AFTER RECEIPT OF BIDS) 

5.  Evidence of authority for individuals listed in Section 7 to bind organization to an agreement. 

6.  Resumes of officers and key individuals (including Safety Officer) of firm named in Section 1. 

7.  Required safety program submittals listed in Section 13.  

8.  Additional items as pertinent. 

  - Major Equipment Manufacturers 
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SCHEDULE A 
CURRENT EXPERIENCE 

Project Name  Owner's Contact Person  Design Engineer  Contract Date  Type of Work  Status  Cost of Work 

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

     

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

     

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

     

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

     

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

     

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

     

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 
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SCHEDULE B 

PREVIOUS EXPERIENCE (Include ALL Projects Completed within last 5 years) 

Project Name  Owner's Contact Person  Design Engineer  Contract Date  Type of Work  Status  Cost of Work 

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

     

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

     

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

     

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

     

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

     

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

     

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

     

 



 

EJCDC® C‐451, Qualifications Statement. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies,  

and American Society of Civil Engineers. All rights reserved.   
Page 3 of 4 

 

SCHEDULE B  
PREVIOUS EXPERIENCE (Include ALL Projects Completed within last 5 years) 

Project Name  Owner's Contact Person  Design Engineer  Contract Date  Type of Work  Status  Cost of Work 

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

     

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

     

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

     

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

     

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

     

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 

 
 
 
 
 

     

 
Name: 

Address: 

Telephone: 

Name: 

Company: 

Telephone: 
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SCHEDULE C ‐ LIST OF MAJOR EQUIPMENT AVAILABLE 
 

ITEM  PURCHASE DATE  CONDITION  ACQUIRED VALUE 
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BID BOND 

Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable. 

BIDDER (Name and Address): 
  
  
SURETY (Name, and Address of Principal Place of Business): 
  
  
OWNER (Name and Address):  Bath County Water District 
                                                       21 Church Street 
                                                       Salt Lick, Kentucky 40371 
  
BID 

 Bid Due Date:   
 Description: 2022 Water System Improvements – Water Tank Rehabilitation 
                      Bath County Water District 
BOND 

 Bond Number:   
 Date:   
 Penal sum   $ 
  (Words)   (Figures) 
Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Bid Bond to be duly executed by an authorized officer, agent, or representative. 
BIDDER  SURETY 
 (Seal)   (Seal) 

Bidder’s Name and Corporate Seal  Surety’s Name and Corporate Seal 
 
By:   By:   
 Signature   Signature (Attach Power of Attorney) 
   
    
 Print Name   Print Name 
   
    
 Title   Title 
 
Attest:   Attest:   
 Signature   Signature 
   
 Title   Title 

Note: Addresses are to be used for giving any required notice. 
 Provide execution by any additional parties, such as joint venturers, if necessary.  
1. Bidder and Surety,  jointly and severally, bind themselves, their heirs, executors, administrators, successors, and 
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assigns  to pay to Owner upon default of Bidder  the penal sum set  forth on the  face of  this Bond.   Payment of  the 
penal sum is the extent of Bidder’s and Surety’s liability.   Recovery of such penal sum under the terms of this Bond 
shall be Owner’s sole and exclusive remedy upon default of Bidder.  

2. Default  of  Bidder  shall  occur  upon  the  failure  of  Bidder  to  deliver  within  the  time  required  by  the  Bidding 
Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 
Documents and any performance and payment bonds required by the Bidding Documents. 

3. This obligation shall be null and void if: 

3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or any 
extension  thereof  agreed  to  in  writing  by  Owner)  the  executed  Agreement  required  by  the  Bidding 
Documents and any performance and payment bonds required by the Bidding Documents, or 

3.2 All Bids are rejected by Owner, or 

3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any 
extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required 
by Paragraph 5 hereof). 

4. Payment  under  this  Bond will  be  due  and  payable  upon  default  of  Bidder  and  within  30  calendar  days  after 
receipt  by  Bidder  and  Surety  of written notice  of  default  from Owner, which  notice will  be  given with  reasonable 
promptness, identifying this Bond and the Project and including a statement of the amount due. 

5. Surety waives  notice of  any  and  all  defenses  based on or  arising out  of  any  time extension  to  issue Notice of 
Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including 
extensions shall not in the aggregate exceed 120 days from the Bid due date without Surety’s written consent. 

6. No  suit  or  action  shall  be  commenced  under  this  Bond  prior  to  30  calendar  days  after  the  notice  of  default 
required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after the Bid due 
date. 

7. Any suit or action under this Bond shall be commenced only  in a court of competent jurisdiction located in the 
state in which the Project is located. 

8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown 
on  the  face  of  this  Bond.  Such  notices may  be  sent  by  personal  delivery,  commercial  courier,  or  by United  States 
Registered or Certified Mail,  return  receipt  requested, postage pre‐paid, and shall be deemed to be effective upon 
receipt by the party concerned. 

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority 
of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such 
Bond and bind the Surety thereby. 

10. This  Bond  is  intended  to  conform  to  all  applicable  statutory  requirements.  Any  applicable  requirement  of  any 
applicable  statute  that  has  been  omitted  from  this  Bond  shall  be  deemed  to  be  included  herein  as  if  set  forth  at 
length.  If  any  provision  of  this  Bond  conflicts  with  any  applicable  statute,  then  the  provision  of  said  statute  shall 
govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect. 

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable. 
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NOTICE OF AWARD 

Date of Issuance:     

Owner:   Bath County Water District Owner's Contract No.:   

Engineer:   Kentucky Engineering Group, PLLC Engineer's Project No.:  22015 

Project:  2022 Water System Improvements  Contract Name:  Water Tank Rehabilitation 

Bidder:                     

Bidder’s Address:   

TO BIDDER:   

 You are notified that Owner has accepted your Bid dated _                        for the above Contract, and that you 
are the Successful Bidder and are awarded a Contract for: 

                                 2022 Water System Improvements – Water Tank Rehabilitation  ____________________  

 
The Contract Price of the awarded Contract is:  $                                     

        [    ]  unexecuted  counterparts of  the Agreement accompany  this Notice of Award,  and one  copy of  the 
Contract  Documents  accompanies  this Notice  of  Award,  or  has  been  transmitted  or made  available  to 
Bidder electronically. [revise if multiple copies accompany the Notice of Award] 

            a set of the Drawings will be delivered separately from the other Contract Documents.  

 You must comply with the following conditions precedent within 15 days of the date of this Notice of Award: 
 

1.  Deliver to Owner [ 4 ] counterparts of the Agreement, fully executed by Bidder. 

2.  Deliver with the executed Agreement(s) the Contract security [e.g., performance and payment bonds] 
and  insurance  documentation  as  specified  in  the  Instructions  to  Bidders  and  General  Conditions, 
Articles 2 and 6. 

3.  Other conditions precedent (if any):  
 

 Failure to comply with these conditions within the time specified will entitle Owner to consider you in default, 
annul this Notice of Award, and declare your Bid security forfeited.   

  Within ten days after you comply with the above conditions, Owner will return to you one fully executed 
counterpart of the Agreement, together with any additional copies of the Contract Documents as indicated in 
Paragraph 2.02 of the General Conditions. 

Owner:  Bath County Water District 

   

By:  _____________________________ 

  Authorized Signature 

Title:        Chairman 
 
  Copy:  Engineer 
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AGREEMENT 
BETWEEN OWNER AND CONTRACTOR 

FOR CONSTRUCTION CONTRACT (STIPULATED PRICE) 
 

THIS AGREEMENT is by and between  Bath County Water District  (“Owner”) and 

                                                                                                              (“Contractor”). 

Owner and Contractor hereby agree as follows: 

ARTICLE 1 – WORK 

1.01 Contractor  shall  complete  all Work  as  specified  or  indicated  in  the  Contract  Documents.  The 
Work is generally described as follows: 

ARTICLE 2 – THE PROJECT 

2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as 
follows: 2022	Water	System	 Improvements	–	Water	Tank	Rehabilitation	consisting of 
the rehabilitation of six (6) water storage tanks as shown on the DRAWINGS 

ARTICLE 3 – ENGINEER 

3.01 The part of the Project that pertains to the Work has been designed by Kentucky Engineering 
Group, PLLC. 

3.02 The Owner has retained _Kentucky Engineering Group, PLLC___ (“Engineer”) to act as Owner’s 
representative, assume all duties and responsibilities, and have the rights and authority assigned 
to  Engineer  in  the  Contract  Documents  in  connection  with  the  completion  of  the  Work  in 
accordance with the Contract Documents. 

ARTICLE 4 – CONTRACT TIMES 

4.01 Time of the Essence 

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness 
for final payment as stated in the Contract Documents are of the essence of the Contract. 

4.02 Contract Times: Days 

A. The Work will be substantially completed within _  _ days after the date when the Contract 
Times  commence  to  run  as  provided  in  Paragraph  4.01  of  the  General  Conditions,  and 
completed and ready for final payment in accordance with Paragraph 15.06 of the General 
Conditions within __   _ days after the date when the Contract Times commence to run. 

4.03 Liquidated Damages 

A. Contractor  and Owner  recognize  that  time  is  of  the  essence  as  stated  in  Paragraph 4.01 
above and  that Owner will  suffer  financial and other  losses  if  the Work  is not completed 
and Milestones not achieved within the times specified in Paragraph 4.02 above, plus any 
extensions thereof allowed in accordance with the Contract. The parties also recognize the 
delays, expense, and difficulties involved in proving in a legal or arbitration proceeding the 
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actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of 
requiring any such proof, Owner and Contractor agree that as liquidated damages for delay 
(but not as a penalty): 

1. Substantial Completion: Contractor shall pay Owner $__500_ for each day that expires 
after  the  time  (as  duly  adjusted  pursuant  to  the  Contract)  specified  in  Paragraph 
4.02.A above for Substantial Completion until the Work is substantially completed. 

ARTICLE 5 – CONTRACT PRICE 

5.01 Owner  shall  pay  Contractor  for  completion  of  the  Work  in  accordance  with  the  Contract 
Documents the amounts that follow, subject to adjustment under the Contract: 

A. For all Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit. 

ARTICLE 6 – PAYMENT PROCEDURES 

6.01 Submittal and Processing of Payments 

A. Contractor  shall  submit  Applications  for  Payment  in  accordance  with  Article  15  of  the 
General Conditions. Applications for Payment will be processed by Engineer as provided in 
the General Conditions. 

6.02 Progress Payments; Retainage 

A. Owner  shall  make  progress  payments  on  account  of  the  Contract  Price  on  the  basis  of 
Contractor’s Applications for Payment on or about the _TBD____ day of each month during 
performance  of  the Work  as  provided  in  Paragraph  6.02.A.1  below,  provided  that  such 
Applications for Payment have been submitted in a timely manner and otherwise meet the 
requirements  of  the  Contract.  All  such  payments  will  be  measured  by  the  Schedule  of 
Values  established  as  provided  in  the  General  Conditions  (and  in  the  case  of  Unit  Price 
Work based on  the number of  units  completed) or,  in  the event  there  is  no  Schedule of 
Values, as provided elsewhere in the Contract. 

1. Prior to Substantial Completion, progress payments will be made in an amount equal 
to the percentage  indicated below but,  in each case,  less the aggregate of payments 
previously  made  and  less  such  amounts  as  Owner may  withhold,  including  but  not 
limited to liquidated damages, in accordance with the Contract 

a. __95___  percent  of Work  completed  (with  the  balance  being  retainage).  If  the 
Work  has  been  50  percent  completed  as  determined  by  Engineer,  and  if  the 
character  and  progress  of  the  Work  have  been  satisfactory  to  Owner  and 
Engineer,  then  as  long  as  the  character  and  progress  of  the  Work  remain 
satisfactory to Owner and Engineer, there will be no additional retainage; and 

b. _100__ percent of cost of materials and equipment not incorporated in the Work 
(with the balance being retainage). 

B. Upon  Substantial  Completion,  Owner  shall  pay  an  amount  sufficient  to  increase  total 
payments to Contractor to _95_ percent of the Work completed, less such amounts set off 
by  Owner  pursuant  to  Paragraph  15.01.E  of  the  General  Conditions,  and  less  __5___ 
percent of Engineer’s estimate of the value of Work to be completed or corrected as shown 
on the punch list of items to be completed or corrected prior to final payment. 
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. 

6.03 Final Payment 

A. Upon final completion and acceptance of the Work in accordance with Paragraph 15.06 of 
the  General  Conditions,  Owner  shall  pay  the  remainder  of  the  Contract  Price  as 
recommended by Engineer as provided in said Paragraph 15.06. 

ARTICLE 7 – INTEREST 

7.01 All amounts not paid when due shall bear interest at the rate of __3.5___ percent per annum. 

ARTICLE 8 – CONTRACTOR’S REPRESENTATIONS 

8.01 In  order  to  induce  Owner  to  enter  into  this  Contract,  Contractor  makes  the  following 
representations: 

A. Contractor has examined and carefully studied the Contract Documents, and any data and 
reference items identified in the Contract Documents. 

B. Contractor has visited the Site, conducted a thorough, alert visual examination of the Site 
and adjacent areas, and become familiar with and is satisfied as to the general,  local, and 
Site conditions that may affect cost, progress, and performance of the Work. 

C. Contractor  is  familiar with and  is  satisfied as  to all  Laws and Regulations  that may affect 
cost, progress, and performance of the Work. 

D. Contractor  has  considered  the  information  known  to  Contractor  itself;  information 
commonly known to contractors doing business in the locality of the Site; information and 
observations obtained from visits to the Site; the Contract Documents; and the Site‐related 
reports  and drawings  identified  in  the Contract Documents, with  respect  to  the effect of 
such information, observations, and documents on (1) the cost, progress, and performance 
of  the  Work;  (2)  the  means,  methods,  techniques,  sequences,  and  procedures  of 
construction  to  be  employed  by  Contractor;  and  (3)  Contractor’s  safety  precautions  and 
programs. 

E. Based  on  the  information  and  observations  referred  to  in  the  preceding  paragraph, 
Contractor agrees that no further examinations, investigations, explorations, tests, studies, 
or data are necessary  for  the performance of  the Work at  the Contract Price, within  the 
Contract Times, and in accordance with the other terms and conditions of the Contract. 

F. Contractor is aware of the general nature of work to be performed by Owner and others at 
the Site that relates to the Work as indicated in the Contract Documents. 

G. Contractor  has  given  Engineer  written  notice  of  all  conflicts,  errors,  ambiguities,  or 
discrepancies that Contractor has discovered  in the Contract Documents, and the written 
resolution thereof by Engineer is acceptable to Contractor. 

H. The Contract Documents are generally sufficient to  indicate and convey understanding of 
all terms and conditions for performance and furnishing of the Work. 

I. Contractor’s  entry  into  this  Contract  constitutes  an  incontrovertible  representation  by 
Contractor  that  without  exception  all  prices  in  the  Agreement  are  premised  upon 
performing and furnishing the Work required by the Contract Documents. 
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ARTICLE 9 – CONTRACT DOCUMENTS 

9.01 Contents 

A. The Contract Documents consist of the following: 

1. This Agreement (pages 1 to 11, inclusive). 

2. Performance bond (pages 1 to 3, inclusive). 

3. Payment bond (pages 1 to 3, inclusive). 

4. Other bonds. 

a. ___ (pages ___ to ___, inclusive). 

NOTE(S) TO USER: 

Such  other  bonds  might  include  maintenance  or  warranty  bonds  intended  to 
manage risk after completion of the Work. 

5. General Conditions (pages 1 to 73, inclusive). 

6. Supplementary Conditions (pages 1 to 8, inclusive). 

7. Specifications as listed in the table of contents of the Project Manual. 

8. Drawings  (not attached but  incorporated by reference) consisting of ___ sheets with 
each  sheet bearing  the  following general  title:  ________________  [or]  the Drawings 
listed on the attached sheet index. 

9. Addenda (numbers 1 , inclusive). 

10. Exhibits to this Agreement (enumerated as follows): 

a. Contractor’s Bid (pages ___ to ___, inclusive). 

11. The following which may be delivered or  issued on or after the Effective Date of the 
Contract and are not attached hereto: 

a. Change Orders 

B. The  documents  listed  in  Paragraph  9.01.A  are  attached  to  this  Agreement  (except  as 
expressly noted otherwise above). 

C. There are no Contract Documents other than those listed above in this Article 9. 

D. The Contract Documents may only be amended, modified, or supplemented as provided in 
the General Conditions. 

ARTICLE 10 – MISCELLANEOUS 

10.01 Terms 

A. Terms used in this Agreement will have the meanings stated in the General Conditions and 
the Supplementary Conditions. 

10.02 Assignment of Contract 

A. Unless expressly agreed to elsewhere in the Contract, no assignment by a party hereto of 
any  rights  under  or  interests  in  the  Contract  will  be  binding  on  another  party  hereto 
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without the written consent of the party sought to be bound; and, specifically but without 
limitation,  money  that  may  become  due  and  money  that  is  due  may  not  be  assigned 
without such consent (except to the extent that the effect of this restriction may be limited 
by  law),  and  unless  specifically  stated  to  the  contrary  in  any  written  consent  to  an 
assignment,  no  assignment  will  release  or  discharge  the  assignor  from  any  duty  or 
responsibility under the Contract Documents. 

10.03 Successors and Assigns 

A. Owner and Contractor each binds itself, its successors, assigns, and legal representatives to 
the other party hereto,  its  successors,  assigns,  and  legal  representatives  in  respect  to  all 
covenants, agreements, and obligations contained in the Contract Documents. 

10.04 Severability 

A. Any provision or part of  the Contract Documents held to be void or unenforceable under 
any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue 
to  be  valid  and  binding  upon  Owner  and  Contractor,  who  agree  that  the  Contract 
Documents shall be reformed to replace such stricken provision or part thereof with a valid 
and enforceable provision that comes as close as possible to expressing the intention of the 
stricken provision. 

10.05 Contractor’s Certifications 

A. Contractor  certifies  that  it  has  not  engaged  in  corrupt,  fraudulent,  collusive,  or  coercive 
practices in competing for or in executing the Contract.  For the purposes of this Paragraph 
10.05: 

1. “corrupt  practice” means  the  offering,  giving,  receiving,  or  soliciting  of  any  thing  of 
value likely to influence the action of a public official  in the bidding process or in the 
Contract execution; 

2. “fraudulent  practice”  means  an  intentional  misrepresentation  of  facts  made  (a)  to 
influence  the  bidding  process  or  the  execution  of  the  Contract  to  the  detriment  of 
Owner, (b) to establish Bid or Contract prices at artificial non‐competitive levels, or (c) 
to deprive Owner of the benefits of free and open competition; 

3. “collusive practice” means a  scheme or arrangement between  two or more Bidders, 
with or without the knowledge of Owner, a purpose of which is to establish Bid prices 
at artificial, non‐competitive levels; and 

4. “coercive  practice”  means  harming  or  threatening  to  harm,  directly  or  indirectly, 
persons  or  their  property  to  influence  their  participation  in  the  bidding  process  or 
affect the execution of the Contract. 

10.06 Other Provisions 

A. Owner stipulates that  if  the General Conditions  that are made a part of  this Contract are 
based  on  EJCDC®  C‐700,  Standard  General  Conditions  for  the  Construction  Contract, 
published  by  the  Engineers  Joint  Contract  Documents  Committee®,  and  if  Owner  is  the 
party  that  has  furnished  said  General  Conditions,  then  Owner  has  plainly  shown  all 
modifications  to  the  standard  wording  of  such  published  document  to  the  Contractor, 
through  a  process  such  as  highlighting  or  “track  changes”  (redline/strikeout),  or  in  the 
Supplementary Conditions. 
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.  

This Agreement will be effective on                                         _ (which is the Effective Date of the Contract). 

 

OWNER:    CONTRACTOR: 

Bath County Water District     

By:      By:   

Title:  Chairman    Title:  President 

   
(If Contractor is a corporation, a partnership, or a joint 
venture, attach evidence of authority to sign.)   

Attest:      Attest:   

Title:      Title:   

Address for giving notices:    Address for giving notices: 

21 Church Street     

Salt Lick, KY 40371     

     

    License No.:   

     
(where applicable) 

(If Owner is a corporation, attach evidence of authority 
to sign. If Owner is a public body, attach evidence of 
authority to sign and resolution or other documents 
authorizing execution of this Agreement.) 

  NOTE TO USER:  Use in those states or other 
jurisdictions where applicable or required. 
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NOTICE TO PROCEED 

Owner:   Bath County Water District  Owner's Contract No.:   

Contractor:    Contractor’s Project No.:   

Engineer:  Kentucky Engineering Group, PLLC  Engineer's Project No.:      22015 

Project:   2022 Water System Improvements  Contract Name:   Water Tank Rehabilitation 

    Effective Date of Contract:  

 
TO CONTRACTOR: 
 
  Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on        
S                                            .  [see Paragraph 4.01 of the General Conditions] 
 
On that date, Contractor shall start performing its obligations under the Contract Documents.  No Work shall be 
done at  the  Site prior  to  such date.    In  accordance with  the Agreement,  the date of  Substantial Completion  is                     
__________________________,  and  the  date  of  readiness  for  final  payment  is  _________________  or  the 
number of days to achieve Substantial Completion is ________, and the number of days to achieve readiness for 
final payment is _________. 
 
Before starting any Work at the Site, Contractor must comply with the following:  

[Note any access limitations, security procedures, or other restrictions] 
 
Call in for location of all existing utilities in work area. 

Owner:  Bath County Water District 

   
By:           

Title:  Chairman 

Date Issued:                       
 
Copy:  Engineer 
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SECTION	00600	
	

INSURANCE	CERTIFICATE	
 
 
Certificate of Insurance shall be provided in accordance with: 
 
OWNER’S	MINIMUM	INSURANCE	REQUIREMENTS	
	
	 The Contractor at its expense shall procure and shall maintain the insurance required in this 
Contract and to be provided by the Contractor.  The Contractor shall require each subcontractor to 
procure and maintain the insurance required by this Contract and to be provided by subcontractors.  
At a minimum, the following insurance  
Limits shall be procured: 
 
 General Liability – Commercial General Liability 

Limits of Insurance -  $2,000,000 general aggregate 
     $2,000,000 products & completed operations aggregate 
   $1,000,000 personal & advertising 
   $1,000,000 each occurrence 

  
 Automobile Liability – All Owned, Non-owned & Hired vehicles 
  Limits of Liability - $1,000,000 per accident 
 
 Excess or Umbrella Liability 
  Limits of Liability - $2,000,000 
 

Workmen's Compensation – Statutory Coverage in each state of operations or “all states” 
coverage 

  Limits of Liability -  $100,000 each accident bodily injury 
     $500,000 policy limit bodily injury by disease 
     $100,000 each employee bodily injury by disease 
 

Description of Operations 
The Bath County Water District and Kentucky Engineering Groups, PLLC must be 
added to the Commercial General Liability policy as an additional insured by 
Standard Endorsements CG 2010(11-85) and CG 2037 or their equivalents.  

 
All policies, except workers compensation, shall include a waiver of subrogation. 

 
 Certificate Holder 

Must list: Bath County Water District 
  21 Church Street 
  Salt Lick, Kentucky 40371 
 
Cancellation 
 Thirty (30) days prior written notice is required. 
 
Builders Risk/Installation Floater 

May be required in an amount equal to the contract.  If above ground structures are 
involved in the Contract, this is required. 

 
END OF SECTION 
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																																				PERFORMANCE	BOND	

CONTRACTOR (name	and	address): 
 
 

SURETY (name	and	address	of	principal	place	of	business): 
 
 
 

OWNER (name	and	address):  
Bath County Water District 
21 Church Street 
Salt Lick, Kentucky 40371 
 
CONSTRUCTION CONTRACT 

Effective Date of the Agreement: 
Amount: 
Description (name	and	location):  

BOND 
Bond Number: 
Date (not	earlier	than	the	Effective	Date	of	the	Agreement	of	the	Construction	Contract):	
Amount: 
Modifications to this Bond Form:            None               See Paragraph 16 

 

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each 
cause this Performance Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR	AS	PRINCIPAL	 	 SURETY	

 	(seal)    (seal)	
Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 
 
By:     By:   
       Signature   Signature (attach	power	of	attorney) 
 
        
Print Name    Print Name 
 
        
Title    Title 
 
Attest:    Attest:    
 Signature   Signature  
 
        
Title    Title 
Notes:	(1)	Provide	supplemental	execution	by	any	additional	parties,	such	as	joint	venturers.	(2)	Any	singular	
reference	to	Contractor,	Surety,	Owner,	or	other	party	shall	be	considered	plural	where	applicable.	
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1.  The Contractor and Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors, and 
assigns to the Owner for the performance of the Construction 
Contract, which is incorporated herein by reference. 

2.  If the Contractor performs the Construction Contract, the 
Surety and the Contractor shall have no obligation under this 
Bond, except when applicable to participate in a conference as 
provided in Paragraph 3. 

3.  If there is no Owner Default under the Construction Contract, 
the Surety’s obligation under this Bond shall arise after: 

3.1  The Owner first provides notice to the Contractor 
and the Surety that the Owner is considering declaring a 
Contractor Default. Such notice shall indicate whether the 
Owner is requesting a conference among the Owner, 
Contractor, and Surety to discuss the Contractor’s 
performance.  If the Owner does not request a conference, the 
Surety may, within five (5) business days after receipt of the 
Owner’s notice, request such a conference.  If the Surety 
timely requests a conference, the Owner shall attend.  Unless 
the Owner agrees otherwise, any conference requested under 
this Paragraph 3.1 shall be held within ten (10) business days 
of the Surety’s receipt of the Owner’s notice.  If the Owner, the 
Contractor, and the Surety agree, the Contractor shall be 
allowed a reasonable time to perform the Construction 
Contract, but such an agreement shall not waive the Owner’s 
right, if any, subsequently to declare a Contractor Default;  

3.2  The Owner declares a Contractor Default, terminates 
the Construction Contract and notifies the Surety; and 

3.3  The Owner has agreed to pay the Balance of the 
Contract Price in accordance with the terms of the 
Construction Contract to the Surety or to a contractor 
selected to perform the Construction Contract. 

4.  Failure on the part of the Owner to comply with the notice 
requirement in Paragraph 3.1 shall not constitute a failure to 
comply with a condition precedent to the Surety’s obligations, or 
release the Surety from its obligations, except to the extent the 
Surety demonstrates actual prejudice. 

5.  When the Owner has satisfied the conditions of Paragraph 3, 
the Surety shall promptly and at the Surety’s expense take one of 
the following actions: 

5.1  Arrange for the Contractor, with the consent of the 
Owner, to perform and complete the Construction Contract; 

5.2  Undertake to perform and complete the 
Construction Contract itself, through its agents or 
independent contractors; 

5.3  Obtain bids or negotiated proposals from qualified 
contractors acceptable to the Owner for a contract for 
performance and completion of the Construction Contract, 
arrange for a contract to be prepared for execution by the 

Owner and a contractor selected with the Owners 
concurrence, to be secured with performance and payment 
bonds executed by a qualified surety equivalent to the bonds 
issued on the Construction Contract, and pay to the Owner the 
amount of damages as described in Paragraph 7 in excess of 
the Balance of the Contract Price incurred by the Owner as a 
result of the Contractor Default; or 

5.4  Waive its right to perform and complete, arrange for 
completion, or obtain a new contractor, and with reasonable 
promptness under the circumstances: 

5.4.1  After investigation, determine the amount for 
which it may be liable to the Owner and, as soon as 
practicable after the amount is determined, make 
payment to the Owner; or 

5.4.2  Deny liability in whole or in part and notify the 
Owner, citing the reasons for denial. 

6. If the Surety does not proceed as provided in Paragraph 5 
with reasonable promptness, the Surety shall be deemed to be in 
default on this Bond seven days after receipt of an additional 
written notice from the Owner to the Surety demanding that the 
Surety perform its obligations under this Bond, and the Owner 
shall be entitled to enforce any remedy available to the Owner.  If 
the Surety proceeds as provided in Paragraph 5.4, and the Owner 
refuses the payment or the Surety has denied liability, in whole or 
in part, without further notice the Owner shall be entitled to 
enforce any remedy available to the Owner. 

7. If the Surety elects to act under Paragraph 5.1, 5.2, or 5.3, then 
the responsibilities of the Surety to the Owner shall not be greater 
than those of the Contractor under the Construction Contract, and 
the responsibilities of the Owner to the Surety shall not be greater 
than those of the Owner under the Construction Contract.  Subject 
to the commitment by the Owner to pay the Balance of the 
Contract Price, the Surety is obligated, without duplication for: 

7.1  the responsibilities of the Contractor for correction 
of defective work and completion of the Construction 
Contract; 

7.2  additional legal, design professional, and delay costs 
resulting from the Contractor’s Default, and resulting from the 
actions or failure to act of the Surety under Paragraph 5; and 

7.3 liquidated damages, or if no liquidated damages are 
specified in the Construction Contract, actual damages caused 
by delayed performance or non-performance of the 
Contractor. 

8. If the Surety elects to act under Paragraph 5.1, 5.3, or 5.4, the 
Surety’s liability is limited to the amount of this Bond. 

9. The Surety shall not be liable to the Owner or others for 
obligations of the Contractor that are unrelated to the 
Construction Contract, and the Balance of the Contract Price shall 
not be reduced or set off on account of any such unrelated 
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obligations.  No right of action shall accrue on this Bond to any 
person or entity other than the Owner or its heirs, executors, 
administrators, successors, and assigns. 

10. The Surety hereby waives notice of any change, including 
changes of time, to the Construction Contract or to related 
subcontracts, purchase orders, and other obligations.  

11. Any proceeding, legal or equitable, under this Bond may be 
instituted in any court of competent jurisdiction in the location in 
which the work or part of the work is located and shall be 
instituted within two years after a declaration of Contractor 
Default or within two years after the Contractor ceased working or 
within two years after the Surety refuses or fails to perform its 
obligations under this Bond, whichever occurs first.  If the 
provisions of this paragraph are void or prohibited by law, the 
minimum periods of limitations available to sureties as a defense 
in the jurisdiction of the suit shall be applicable. 

12. Notice to the Surety, the Owner, or the Contractor shall be 
mailed or delivered to the address shown on the page on which 
their signature appears. 

13. When this Bond has been furnished to comply with a 
statutory or other legal requirement in the location where the 
construction was to be performed, any provision in this Bond 
conflicting with said statutory or legal requirement shall be 
deemed deleted herefrom and provisions conforming to such 
statutory or other legal requirement shall be deemed incorporated 
herein.  When so furnished, the intent is that this Bond shall be 
construed as a statutory bond and not as a common law bond. 

14. Definitions 

14.1  Balance of the Contract Price: The total amount 
payable by the Owner to the Contractor under the 
Construction Contract after all proper adjustments have been 

made including allowance for the Contractor for any amounts 
received or to be received by the Owner in settlement of 
insurance or other claims for damages to which the 
Contractor is entitled, reduced by all valid and proper 
payments made to or on behalf of the Contractor under the 
Construction Contract. 

14.2  Construction Contract: The agreement between the 
Owner and Contractor identified on the cover page, including 
all Contract Documents and changes made to the agreement 
and the Contract Documents. 

14.3  Contractor Default: Failure of the Contractor, which 
has not been remedied or waived, to perform or otherwise to 
comply with a material term of the Construction Contract. 

14.4  Owner Default: Failure of the Owner, which has not 
been remedied or waived, to pay the Contractor as required 
under the Construction Contract or to perform and complete 
or comply with the other material terms of the Construction 
Contract. 

14.5  Contract Documents: All the documents that 
comprise the agreement between the Owner and Contractor. 

15. If this Bond is issued for an agreement between a contractor 
and subcontractor, the term Contractor in this Bond shall be 
deemed to be Subcontractor and the term Owner shall be deemed 
to be Contractor. 

16. Modifications to this Bond are as follows: 
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                                            PAYMENT	BOND	

CONTRACTOR (name	and	address):  

 

SURETY (name	and	address	of	principal	place	of	business): 

 

OWNER (name	and	address)	
Bath County Water District 
21 Church Street 
Salt Lick, Kentucky 40371 

CONSTRUCTION CONTRACT 

Effective Date of the Agreement: 
Amount: 
Description (name	and	location): 
 

BOND 
Bond Number: 
Date (not	earlier	than	the	Effective	Date	of	the	Agreement	of	the	Construction	Contract):	
Amount: 
Modifications to this Bond Form:            None              See Paragraph 18 

 
  

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each 
cause this Payment Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR	AS	PRINCIPAL	 SURETY	

 	(seal)    (seal)	
Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 
 
By:     By:	                                  
 Signature  Signature (attach	power	of	attorney) 
 
      
Print Name   Print Name 
 
      
Title   Title 
 
Attest:     Attest:    
 Signature   Signature  
 
        
Title   Title 
Notes:		(1)	Provide	supplemental	execution	by	any	additional	parties,	such	as	joint	venturers.	(2)	Any	singular	
reference	to	Contractor,	Surety,	Owner,	or	other	party	shall	be	considered	plural	where	applicable.	
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1. The Contractor and Surety, jointly and severally, bind 

themselves, their heirs, executors, administrators, 
successors, and assigns to the Owner to pay for labor, 
materials, and equipment furnished for use in the 
performance of the Construction Contract, which is 
incorporated herein by reference, subject to the 
following terms. 

2. If the Contractor promptly makes payment of all sums 
due to Claimants, and defends, indemnifies, and holds 
harmless the Owner from claims, demands, liens, or 
suits by any person or entity seeking payment for labor, 
materials, or equipment furnished for use in the 
performance of the Construction Contract, then the 
Surety and the Contractor shall have no obligation 
under this Bond. 

3.  If there is no Owner Default under the Construction 
Contract, the Surety’s obligation to the Owner under 
this Bond shall arise after the Owner has promptly 
notified the Contractor and the Surety (at the address 
described in Paragraph 13) of claims, demands, liens, or 
suits against the Owner or the Owner’s property by any 
person or entity seeking payment for labor, materials, 
or equipment furnished for use in the performance of 
the Construction Contract, and tendered defense of such 
claims, demands, liens, or suits to the Contractor and 
the Surety. 

4. When the Owner has satisfied the conditions in 
Paragraph 3, the Surety shall promptly and at the 
Surety’s expense defend, indemnify, and hold harmless 
the Owner against a duly tendered claim, demand, lien, 
or suit. 

5. The Surety’s obligations to a Claimant under this Bond 
shall arise after the following: 

5.1  Claimants who do not have a direct contract with 
the Contractor, 

 
5.1.1 have furnished a written notice of non-

payment to the Contractor, stating with 
substantial accuracy the amount claimed 
and the name of the party to whom the 
materials were, or equipment was, 
furnished or supplied or for whom the 
labor was done or performed, within 
ninety (90) days after having last 
performed labor or last furnished 
materials or equipment included in the 
Claim; and 

 
5.1.2 have sent a Claim to the Surety (at the 

address described in Paragraph 13). 

5.2  Claimants who are employed by or have a direct 
contract with the Contractor have sent a Claim to 
the Surety (at the address described in 
Paragraph 13). 

6. If a notice of non-payment required by Paragraph 5.1.1 
is given by the Owner to the Contractor, that is 
sufficient to satisfy a Claimant’s obligation to furnish a 
written notice of non-payment under Paragraph 5.1.1. 

7. When a Claimant has satisfied the conditions of 
Paragraph 5.1 or 5.2, whichever is applicable, the Surety 
shall promptly and at the Surety’s expense take the 
following actions: 

7.1 Send an answer to the Claimant, with a copy to 
the Owner, within sixty (60) days after receipt of 
the Claim, stating the amounts that are 
undisputed and the basis for challenging any 
amounts that are disputed; and 

7.2 Pay or arrange for payment of any undisputed 
amounts. 

7.3 The Surety’s failure to discharge its obligations 
under Paragraph 7.1 or 7.2 shall not be deemed 
to constitute a waiver of defenses the Surety or 
Contractor may have or acquire as to a Claim, 
except as to undisputed amounts for which the 
Surety and Claimant have reached agreement.  If, 
however, the Surety fails to discharge its 
obligations under Paragraph 7.1 or 7.2, the 
Surety shall indemnify the Claimant for the 
reasonable attorney’s fees the Claimant incurs 
thereafter to recover any sums found to be due 
and owing to the Claimant. 

8. The Surety’s total obligation shall not exceed the 
amount of this Bond, plus the amount of reasonable 
attorney’s fees provided under Paragraph 7.3, and the 
amount of this Bond shall be credited for any payments 
made in good faith by the Surety. 

9.  Amounts owed by the Owner to the Contractor under 
the Construction Contract shall be used for the 
performance of the Construction Contract and to satisfy 
claims, if any, under any construction performance 
bond.  By the Contractor furnishing and the Owner 
accepting this Bond, they agree that all funds earned by 
the Contractor in the performance of the Construction 
Contract are dedicated to satisfy obligations of the 
Contractor and Surety under this Bond, subject to the 
Owner’s priority to use the funds for the completion of 
the work. 

10. The Surety shall not be liable to the Owner, Claimants, 
or others for obligations of the Contractor that are 
unrelated to the Construction Contract.  The Owner 
shall not be liable for the payment of any costs or 
expenses of any Claimant under this Bond, and shall 
have under this Bond no obligation to make payments 
to or give notice on behalf of Claimants, or otherwise 
have any obligations to Claimants under this Bond. 

11. The Surety hereby waives notice of any change, 
including changes of time, to the Construction Contract 
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or to related subcontracts, purchase orders, and other 
obligations. 

12. No suit or action shall be commenced by a Claimant 
under this Bond other than in a court of competent 
jurisdiction in the state in which the project that is the 
subject of the Construction Contract is located or after 
the expiration of one year from the date (1) on which 
the Claimant sent a Claim to the Surety pursuant to 
Paragraph 5.1.2 or 5.2, or (2) on which the last labor or 
service was performed by anyone or the last materials 
or equipment were furnished by anyone under the 
Construction Contract, whichever of (1) or (2) first 
occurs.  If the provisions of this paragraph are void or 
prohibited by law, the minimum period of limitation 
available to sureties as a defense in the jurisdiction of 
the suit shall be applicable. 

13. Notice and Claims to the Surety, the Owner, or the 
Contractor shall be mailed or delivered to the address 
shown on the page on which their signature appears.  
Actual receipt of notice or Claims, however 
accomplished, shall be sufficient compliance as of the 
date received. 

14. When this Bond has been furnished to comply with a 
statutory or other legal requirement in the location 
where the construction was to be performed, any 
provision in this Bond conflicting with said statutory or 
legal requirement shall be deemed deleted herefrom 
and provisions conforming to such statutory or other 
legal requirement shall be deemed incorporated herein.  
When so furnished, the intent is that this Bond shall be 
construed as a statutory bond and not as a common law 
bond. 

15. Upon requests by any person or entity appearing to be a 
potential beneficiary of this Bond, the Contractor and 
Owner shall promptly furnish a copy of this Bond or 
shall permit a copy to be made. 

16. Definitions	

16.1  Claim: A written statement by the Claimant 
including at a minimum: 

1.  The name of the Claimant; 
2.  The name of the person for whom the labor 

was done, or materials or equipment 
furnished;  

3. A copy of the agreement or purchase order 
pursuant to which labor, materials, or 
equipment was furnished for use in the 
performance of the Construction Contract; 

4.  A brief description of the labor, materials, or 
equipment furnished; 

5.  The date on which the Claimant last 
performed labor or last furnished materials 
or equipment for use in the performance of 
the Construction Contract; 

6. The total amount earned by the Claimant for 
labor, materials, or equipment furnished as 
of the date of the Claim; 

7. The total amount of previous payments 
received by the Claimant; and 

8. The total amount due and unpaid to the 
Claimant for labor, materials, or equipment 
furnished as of the date of the Claim. 

16.2  Claimant: An individual or entity having a direct 
contract with the Contractor or with a 
subcontractor of the Contractor to furnish labor, 
materials, or equipment for use in the 
performance of the Construction Contract. The 
term Claimant also includes any individual or 
entity that has rightfully asserted a claim under 
an applicable mechanic’s lien or similar statute 
against the real property upon which the Project 
is located. The intent of this Bond shall be to 
include without limitation in the terms of “labor, 
materials, or equipment” that part of the water, 
gas, power, light, heat, oil, gasoline, telephone 
service, or rental equipment used in the 
Construction Contract, architectural and 
engineering services required for performance 
of the work of the Contractor and the 
Contractor’s subcontractors, and all other items 
for which a mechanic’s lien may be asserted in 
the jurisdiction where the labor, materials, or 
equipment were furnished. 

16.3  Construction	Contract: The agreement between 
the Owner and Contractor identified on the 
cover page, including all Contract Documents 
and all changes made to the agreement and the 
Contract Documents. 

16.4  Owner	Default: Failure of the Owner, which has 
not been remedied or waived, to pay the 
Contractor as required under the Construction 
Contract or to perform and complete or comply 
with the other material terms of the 
Construction Contract. 

16.5  Contract	 Documents: All the documents that 
comprise the agreement between the Owner and 
Contractor. 

17.  If this Bond is issued for an agreement between a 
contractor and subcontractor, the term Contractor in 
this Bond shall be deemed to be Subcontractor and the 
term Owner shall be deemed to be Contractor. 

18. Modifications to this Bond are as follows: 



Contractor's Application for Payment No.
Application Application Date:

Period:

To From (Contractor): Via (Engineer):

(Owner):

Project: Contract:

Owner's Contract No.: Contractor's Project No.: Engineer's Project No.:

1.  ORIGINAL CONTRACT PRICE............................................................ $

2.  Net change by Change Orders.................................................................. $

3.  Current Contract Price (Line 1 ± 2)......................................................... $

4.  TOTAL COMPLETED AND STORED TO DATE

     (Column F total on Progress Estimates)................................................... $

5.  RETAINAGE:

a. X Work Completed.......... $

b. X Stored Material............ $

c. Total Retainage (Line 5.a + Line 5.b).............................. $

6.  AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5.c)............................. $

7.  LESS PREVIOUS PAYMENTS (Line 6 from prior Application)........ $

8.  AMOUNT DUE THIS APPLICATION................................................... $

9. BALANCE TO FINISH, PLUS RETAINAGE

    (Column G total on Progress Estimates + Line 5.c above)...................... $

Contractor's Certification

   Payment of: $

   is recommended by:

   Payment of: $

   is approved by:

Contractor Signature

By: Date:    Approved by:

22015

Approved Change Orders

Application For Payment

Change Order Summary

Kentucky Engineering Group, PLLC

2022 Water System Improvements                                  
Water Tank Rehabilitation

Bath County Water District

AdditionsNumber Deductions

(Line 8 or other - attach explanation of the other amount)

TOTALS

(Line 8 or other - attach explanation of the other amount)

(Date)

Funding Agency (if applicable)

CHANGE ORDERS

(Date)

(Date)Kentucky Engineering Group, PLLC

Bath County Water District

NET CHANGE BY

The undersigned Contractor certifies, to the best of its knowledge, the following:
(1) All previous progress payments received from Owner on account of Work done under the Contract 
have been applied on account to discharge Contractor's legitimate obligations incurred in connection 
with the Work covered by prior Applications for Payment;
(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or 
covered by this Application for Payment, will pass to Owner at time of payment free and clear of all 
Liens, security interests, and encumbrances (except such as are covered by a bond acceptable to Owner 
indemnifying Owner against any such Liens, security interest, or encumbrances); and
(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents 
and is not defective.

EJCDC® C-620 Contractor's Application for Payment
© 2013 National Society of Professional Engineers for EJCDC.  All rights reserved.

Page 1 of 1
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22015 CHANGE ORDER 
 

 Change Order No.   

Date of Issuance:   Effective Date:   

Owner:  Bath County Water District Owner's Contract No.:   
Contractor:   Contractor’s Project No.:   
Engineer:  Kentucky Engineering Group, PLLC Engineer's Project No.:   22015 
Project:  2022 Water System Improvements Contract Name:  Water Tank Rehab 

The Contract is  modified as follows upon execution of this Change Order: 

Description:  
 

 

Attachments:  [List documents supporting change]  
 

CHANGE IN CONTRACT PRICE  CHANGE IN CONTRACT TIMES  
[note changes in Milestones if applicable] 

Original Contract Price:  Original Contract Times: 
 Substantial Completion:     
$   Ready for Final Payment:     

  days or dates 

[Increase] [Decrease]  from previously approved Change 
Orders No.        to No.      : 

[Increase] [Decrease] from previously approved Change 
Orders No.        to No.       : 

  Substantial Completion:     
$     Ready for Final Payment:      

  days 

Contract Price prior to this Change Order:  Contract Times prior to this Change Order: 
  Substantial Completion:     
$     Ready for Final Payment:     

  days or dates 

[Increase] [Decrease] of this Change Order:  [Increase] [Decrease] of this Change Order: 
  Substantial Completion:     
$     Ready for Final Payment:      

  days or dates 

Contract Price incorporating this Change Order:  Contract Times with all approved Change Orders: 
  Substantial Completion:     
$     Ready for Final Payment:     

  days or dates 

RECOMMENDED:  ACCEPTED:  ACCEPTED: 

By:    By:    By:   

  Engineer (if required)    Owner (Authorized Signature)    Contractor (Authorized Signature) 

Title:    Title   Title  

Date:    Date   Date  

Approved by Funding Agency (if 
applicable)   

By:     Date:   

Title:       
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22015 CERTIFICATE OF SUBSTANTIAL COMPLETION 

CERTIFICATE OF SUBSTANTIAL COMPLETION 

Owner:  Bath County Water District Owner's Contract No.:   
Contractor:   Contractor’s Project No.:   
Engineer:  Kentucky Engineering Group, PLLC Engineer's Project No.:  22015 
Project:  2022 Water System Improvements Contract Name:  Water Tank Rehab 

This [preliminary] [final] Certificate of Substantial Completion applies to:  

  All Work    The following specified portions of the Work: 

 

   
 Date of Substantial Completion   

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor, and 
Engineer, and found to be substantially complete.   The Date of Substantial Completion of the Work or portion thereof 
designated above is hereby established, subject to the provisions of the Contract pertaining to Substantial Completion. 
The date of Substantial Completion in the final Certificate of Substantial Completion marks the commencement of the 
contractual correction period and applicable warranties required by the Contract.  

A punch list of items to be completed or corrected is attached to this Certificate.  This list may not be all‐inclusive, and 
the failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in 
accordance with the Contract.   

The  responsibilities  between  Owner  and  Contractor  for  security,  operation,  safety,  maintenance,  heat,  utilities, 
insurance, and warranties upon Owner's use or occupancy of the Work shall be as provided in the Contract, except as 
amended as follows: [Note: Amendments of contractual responsibilities recorded in this Certificate should be the product 
of mutual agreement of Owner and Contractor; see Paragraph 15.03.D of the General Conditions.] 

Amendments to Owner's 
responsibilities:   None   

  As follows   
     
Amendments to 
Contractor's responsibilities:   None   

  As follows:   

 
The following documents are attached to and made a part of this Certificate: [punch list; others] 
 
This Certificate does not constitute an acceptance of Work not  in accordance with the Contract Documents, nor is  it a 
release of Contractor's obligation to complete the Work in accordance with the Contract. 
 

EXECUTED BY ENGINEER:  RECEIVED:  RECEIVED: 

By:  By:  By:  
 (Authorized signature)  Owner (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title:  Title:  

Date:  Date:   Date:  
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STANDARD GENERAL CONDITIONS OF THE 
CONSTRUCTION CONTRACT 
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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used  in the Bidding Requirements or Contract Documents, a  term printed with 
initial capital letters, including the term’s singular and plural forms, will have the meaning 
indicated  in  the  definitions  below.  In  addition  to  terms  specifically  defined,  terms  with 
initial capital letters in the Contract Documents include references to identified articles and 
paragraphs, and the titles of other documents or forms. 

1. Addenda—Written or  graphic  instruments  issued prior  to  the opening of Bids which 
clarify,  correct,  or  change  the  Bidding  Requirements  or  the  proposed  Contract 
Documents. 

2. Agreement—The  written  instrument,  executed  by  Owner  and  Contractor,  that  sets 
forth  the Contract Price and Contract Times,  identifies  the parties and  the Engineer, 
and designates the specific items that are Contract Documents. 

3. Application  for  Payment—The  form  acceptable  to  Engineer  which  is  to  be  used  by 
Contractor during the course of the Work in requesting progress or final payments and 
which  is  to be accompanied by such supporting documentation as  is required by the 
Contract Documents. 

4. Bid—The offer of a Bidder submitted on the prescribed form setting  forth the prices 
for the Work to be performed. 

5. Bidder—An individual or entity that submits a Bid to Owner. 

6. Bidding  Documents—The  Bidding  Requirements,  the  proposed  Contract  Documents, 
and all Addenda. 

7. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, 
Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments. 

8. Change Order—A document which is signed by Contractor and Owner and authorizes 
an addition, deletion, or revision in the Work or an adjustment in the Contract Price or 
the Contract Times, or other revision to the Contract, issued on or after the Effective 
Date of the Contract. 

9. Change Proposal—A written request by Contractor, duly submitted in compliance with 
the procedural requirements set forth herein, seeking an adjustment in Contract Price 
or Contract Times, or both; contesting an  initial decision by Engineer concerning  the 
requirements  of  the  Contract  Documents  or  the  acceptability  of  Work  under  the 
Contract  Documents;  challenging  a  set‐off  against  payments  due;  or  seeking  other 
relief with respect to the terms of the Contract. 

10. Claim—(a) A demand or assertion by Owner directly to Contractor, duly submitted in 
compliance with the procedural requirements set forth herein: seeking an adjustment 
of Contract Price or Contract Times, or both; contesting an initial decision by Engineer 
concerning the requirements of the Contract Documents or the acceptability of Work 
under  the  Contract  Documents;  contesting  Engineer’s  decision  regarding  a  Change 
Proposal;  seeking  resolution  of  a  contractual  issue  that  Engineer  has  declined  to 
address;  or  seeking  other  relief  with  respect  to  the  terms  of  the  Contract;  or  (b)  a 
demand or assertion by Contractor directly  to Owner, duly  submitted  in  compliance 
with  the  procedural  requirements  set  forth  herein,  contesting  Engineer’s  decision 
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regarding a Change Proposal; or seeking resolution of a contractual issue that Engineer 
has  declined  to  address.  A  demand  for money  or  services  by  a  third  party  is  not  a 
Claim. 

11. Constituent  of  Concern—Asbestos,  petroleum,  radioactive materials,  polychlorinated 
biphenyls  (PCBs),  hazardous  waste,  and  any  substance,  product,  waste,  or  other 
material of any nature whatsoever that is or becomes listed, regulated, or addressed 
pursuant  to  (a)  the  Comprehensive  Environmental  Response,  Compensation  and 
Liability  Act,  42  U.S.C.  §§9601  et  seq.  (“CERCLA”);  (b)  the  Hazardous  Materials 
Transportation  Act,  49  U.S.C.  §§5101  et  seq.;  (c)  the  Resource  Conservation  and 
Recovery Act, 42 U.S.C. §§6901 et seq. (“RCRA”); (d) the Toxic Substances Control Act, 
15 U.S.C.  §§2601  et  seq.;  (e)  the  Clean Water  Act,  33 U.S.C.  §§1251  et  seq.;  (f)  the 
Clean Air Act, 42 U.S.C. §§7401 et seq.; or (g) any other federal, state, or local statute, 
law, rule, regulation, ordinance, resolution, code, order, or decree regulating, relating 
to, or  imposing  liability or  standards of conduct  concerning, any hazardous,  toxic, or 
dangerous waste, substance, or material. 

12. Contract—The  entire  and  integrated  written  contract  between  the  Owner  and 
Contractor concerning the Work. 

13. Contract  Documents—Those  items  so  designated  in  the  Agreement,  and  which 
together comprise the Contract. 

14. Contract Price—The money that Owner has agreed to pay Contractor for completion 
of the Work in accordance with the Contract Documents. . 

15. Contract  Times—The  number  of  days  or  the  dates  by  which  Contractor  shall:  (a) 
achieve Milestones,  if  any;  (b) achieve Substantial Completion; and  (c)  complete  the 
Work. 

16. Contractor—The  individual  or  entity  with  which  Owner  has  contracted  for 
performance of the Work. 

17. Cost of the Work—See Paragraph 13.01 for definition. 

18. Drawings—The  part  of  the  Contract  that  graphically  shows  the  scope,  extent,  and 
character of the Work to be performed by Contractor. 

19. Effective Date  of  the  Contract—The date,  indicated  in  the Agreement,  on which  the 
Contract becomes effective. 

20. Engineer—The individual or entity named as such in the Agreement. 

21. Field Order—A written order issued by Engineer which requires minor changes in the 
Work but does not change the Contract Price or the Contract Times. 

22. Hazardous  Environmental  Condition—The  presence  at  the  Site  of  Constituents  of 
Concern in such quantities or circumstances that may present a danger to persons or 
property exposed thereto.  The presence at the Site of materials that are necessary for 
the execution of  the Work, or  that are to be  incorporated  in  the Work, and that are 
controlled  and  contained  pursuant  to  industry  practices,  Laws  and  Regulations,  and 
the  requirements  of  the  Contract,  does  not  establish  a  Hazardous  Environmental 
Condition. 
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23. Laws  and  Regulations;  Laws  or  Regulations—Any  and  all  applicable  laws,  statutes, 
rules, regulations, ordinances, codes, and orders of any and all governmental bodies, 
agencies, authorities, and courts having jurisdiction. 

24. Liens—Charges, security interests, or encumbrances upon Contract‐related funds, real 
property, or personal property. 

25. Milestone—A  principal  event  in  the  performance  of  the  Work  that  the  Contract 
requires Contractor to achieve by an intermediate completion date or by a time prior 
to Substantial Completion of all the Work. 

26. Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of 
the Bid. 

27. Notice to Proceed—A written notice by Owner to Contractor fixing the date on which 
the  Contract  Times  will  commence  to  run  and  on  which  Contractor  shall  start  to 
perform the Work. 

28. Owner—The  individual or entity with which Contractor has contracted  regarding  the 
Work,  and  which  has  agreed  to  pay  Contractor  for  the  performance  of  the  Work, 
pursuant to the terms of the Contract. 

29. Progress  Schedule—A  schedule,  prepared  and  maintained  by  Contractor,  describing 
the  sequence  and  duration  of  the  activities  comprising  the  Contractor’s  plan  to 
accomplish the Work within the Contract Times. 

30. Project—The  total  undertaking  to  be  accomplished  for  Owner  by  engineers, 
contractors,  and  others,  including  planning,  study,  design,  construction,  testing, 
commissioning,  and  start‐up,  and  of  which  the  Work  to  be  performed  under  the 
Contract Documents is a part. 

31. Project  Manual—The  written  documents  prepared  for,  or  made  available  for, 
procuring  and  constructing  the  Work,  including  but  not  limited  to  the  Bidding 
Documents or other construction procurement documents, geotechnical and existing 
conditions  information,  the  Agreement,  bond  forms,  General  Conditions, 
Supplementary  Conditions,  and  Specifications.  The  contents  of  the  Project  Manual 
may be bound in one or more volumes. 

32. Resident Project Representative—The authorized representative of Engineer assigned 
to assist Engineer at the Site. As used herein, the term Resident Project Representative 
or “RPR” includes any assistants or field staff of Resident Project Representative. 

33. Samples—Physical  examples  of  materials,  equipment,  or  workmanship  that  are 
representative of some portion of the Work and that establish the standards by which 
such portion of the Work will be judged. 

34. Schedule  of  Submittals—A  schedule,  prepared  and  maintained  by  Contractor,  of 
required submittals and the time requirements for Engineer’s review of the submittals 
and the performance of related construction activities. 

35. Schedule  of  Values—A  schedule,  prepared  and maintained  by  Contractor,  allocating 
portions of the Contract Price to various portions of the Work and used as the basis for 
reviewing Contractor’s Applications for Payment. 

36. Shop  Drawings—All  drawings,  diagrams,  illustrations,  schedules,  and  other  data  or 
information  that  are  specifically  prepared  or  assembled  by  or  for  Contractor  and 
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submitted  by  Contractor  to  illustrate  some  portion  of  the  Work.    Shop  Drawings, 
whether approved or not, are not Drawings and are not Contract Documents. 

37. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner 
upon which the Work is to be performed, including rights‐of‐way and easements, and 
such other lands furnished by Owner which are designated for the use of Contractor. 

38. Specifications—The  part  of  the  Contract  that  consists  of  written  requirements  for 
materials, equipment, systems, standards, and workmanship as applied  to the Work, 
and  certain  administrative  requirements  and  procedural  matters  applicable  to  the 
Work. 

39. Subcontractor—An individual or entity having a direct contract with Contractor or with 
any other Subcontractor for the performance of a part of the Work. 

40. Substantial Completion—The time at which the Work (or a specified part thereof) has 
progressed  to  the point where,  in  the opinion of  Engineer,  the Work  (or  a  specified 
part thereof) is sufficiently complete, in accordance with the Contract Documents, so 
that the Work (or a specified part thereof) can be utilized for the purposes for which it 
is  intended.  The  terms  “substantially  complete”  and  “substantially  completed”  as 
applied to all or part of the Work refer to Substantial Completion thereof. 

41. Successful Bidder—The Bidder whose Bid the Owner accepts, and to which the Owner 
makes an award of contract, subject to stated conditions. 

42. Supplementary  Conditions—The  part  of  the  Contract  that  amends  or  supplements 
these General Conditions. 

43. Supplier—A  manufacturer,  fabricator,  supplier,  distributor,  materialman,  or  vendor 
having a direct contract with Contractor or with any Subcontractor to furnish materials 
or equipment to be incorporated in the Work by Contractor or a Subcontractor. 

44. Technical  Data—Those  items  expressly  identified  as  Technical  Data  in  the 
Supplementary Conditions, with respect to either (a) subsurface conditions at the Site, 
or physical conditions relating to existing surface or subsurface structures at  the Site 
(except Underground Facilities) or (b) Hazardous Environmental Conditions at the Site. 
If no  such express  identifications of Technical Data have been made with  respect  to 
conditions at the Site, then the data contained in boring logs, recorded measurements 
of  subsurface  water  levels,  laboratory  test  results,  and  other  factual,  objective 
information regarding conditions at  the Site that are set forth  in any geotechnical or 
environmental  report prepared  for  the Project and made available  to Contractor are 
hereby  defined  as  Technical  Data  with  respect  to  conditions  at  the  Site  under 
Paragraphs 5.03, 5.04, and 5.06. 

45. Underground  Facilities—All  underground  pipelines,  conduits,  ducts,  cables,  wires, 
manholes,  vaults,  tanks,  tunnels,  or  other  such  facilities  or  attachments,  and  any 
encasements containing such facilities, including but not limited to those that convey 
electricity,  gases,  steam,  liquid  petroleum  products,  telephone  or  other 
communications, fiber optic transmissions, cable television, water, wastewater, storm 
water, other liquids or chemicals, or traffic or other control systems. 

46. Unit Price Work—Work to be paid for on the basis of unit prices. 

47. Work—The  entire  construction  or  the  various  separately  identifiable  parts  thereof 
required  to  be  provided  under  the  Contract  Documents.  Work  includes  and  is  the 
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result of performing or providing all  labor, services, and documentation necessary to 
produce  such  construction;  furnishing,  installing,  and  incorporating  all materials  and 
equipment  into  such  construction;  and may  include  related  services  such as  testing, 
start‐up, and commissioning, all as required by the Contract Documents. 

48. Work  Change  Directive—A  written  directive  to  Contractor  issued  on  or  after  the 
Effective  Date  of  the  Contract,  signed  by  Owner  and  recommended  by  Engineer, 
ordering an addition, deletion, or revision in the Work. 

1.02 Terminology 

A. The words and terms discussed in the following paragraphs are not defined but, when used 
in the Bidding Requirements or Contract Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” 
“as directed” or terms of like effect or import to authorize an exercise of professional 
judgment  by  Engineer.  In  addition,  the  adjectives  “reasonable,”  “suitable,” 
“acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used to 
describe  an  action  or  determination  of  Engineer  as  to  the Work.  It  is  intended  that 
such  exercise  of  professional  judgment,  action,  or  determination  will  be  solely  to 
evaluate,  in  general,  the Work  for  compliance with  the  information  in  the  Contract 
Documents  and  with  the  design  concept  of  the  Project  as  a  functioning  whole  as 
shown or  indicated  in  the  Contract Documents  (unless  there  is  a  specific  statement 
indicating  otherwise).  The  use  of  any  such  term or  adjective  is  not  intended  to  and 
shall not be effective to assign to Engineer any duty or authority to supervise or direct 
the  performance  of  the Work,  or  any  duty  or  authority  to  undertake  responsibility 
contrary  to  the  provisions  of  Article  10  or  any  other  provision  of  the  Contract 
Documents. 

C. Day: 

1. The word “day” means a calendar day of 24 hours measured from midnight to the next 
midnight. 

D. Defective: 

1. The  word  “defective,”  when  modifying  the  word  “Work,”  refers  to  Work  that  is 
unsatisfactory, faulty, or deficient in that it: 

a. does not conform to the Contract Documents; or 

b. does not meet the requirements of any applicable inspection, reference standard, 
test, or approval referred to in the Contract Documents; or 

c. has been damaged prior to Engineer’s recommendation of final payment (unless 
responsibility  for  the  protection  thereof  has  been  assumed  by  Owner  at 
Substantial Completion in accordance with Paragraph 15.03 or 15.04). 

E. Furnish, Install, Perform, Provide: 

1. The word “furnish,” when used in connection with services, materials, or equipment, 
shall mean to supply and deliver said services, materials, or equipment to the Site (or 
some other specified location) ready for use or installation and in usable or operable 
condition. 
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2. The word  “install,” when used  in  connection with  services, materials, or equipment, 
shall  mean  to  put  into  use  or  place  in  final  position  said  services,  materials,  or 
equipment complete and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, 
or equipment, shall mean to furnish and install said services, materials, or equipment 
complete and ready for intended use. 

4. If  the  Contract  Documents  establish  an  obligation  of  Contractor  with  respect  to 
specific  services, materials,  or  equipment,  but  do  not  expressly  use  any  of  the  four 
words  “furnish,”  “install,”  “perform,” or  “provide,”  then Contractor  shall  furnish and 
install said services, materials, or equipment complete and ready for intended use. 

F. Unless  stated  otherwise  in  the  Contract  Documents, words  or  phrases  that  have  a well‐
known  technical  or  construction  industry  or  trade  meaning  are  used  in  the  Contract 
Documents in accordance with such recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. Bonds: When Contractor delivers  the executed counterparts of  the Agreement  to Owner, 
Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Contractor’s Insurance: When Contractor delivers the executed counterparts of 
the  Agreement  to  Owner,  Contractor  shall  also  deliver  to  Owner,  with  copies  to  each 
named  insured  and  additional  insured  (as  identified  in  the  Supplementary  Conditions  or 
elsewhere in the Contract), the certificates and other evidence of insurance required to be 
provided by Contractor in accordance with Article 6. 

C. Evidence  of  Owner’s  Insurance:  After  receipt  of  the  executed  counterparts  of  the 
Agreement  and  all  required  bonds  and  insurance  documentation,  Owner  shall  promptly 
deliver  to  Contractor,  with  copies  to  each  named  insured  and  additional  insured  (as 
identified  in  the  Supplementary  Conditions  or  otherwise),  the  certificates  and  other 
evidence of insurance required to be provided by Owner under Article 6. 

2.02 Copies of Documents 

A. Owner shall  furnish  to Contractor  four printed copies of  the Contract  (including one  fully 
executed  counterpart  of  the Agreement),  and  one  copy  in  electronic  portable  document 
format  (PDF).  Additional  printed  copies  will  be  furnished  upon  request  at  the  cost  of 
reproduction. 

B. Owner  shall  maintain  and  safeguard  at  least  one  original  printed  record  version  of  the 
Contract,  including Drawings  and  Specifications  signed and  sealed by  Engineer  and other 
design professionals.  Owner shall make such original printed record version of the Contract 
available  to  Contractor  for  review.  Owner  may  delegate  the  responsibilities  under  this 
provision to Engineer. 

2.03   Before Starting Construction 

A. Preliminary  Schedules:  Within  10  days  after  the  Effective  Date  of  the  Contract  (or  as 
otherwise  specifically  required  by  the  Contract  Documents),  Contractor  shall  submit  to 
Engineer for timely review: 
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1. a preliminary  Progress  Schedule  indicating  the  times  (numbers  of  days  or  dates)  for 
starting  and  completing  the  various  stages  of  the  Work,  including  any  Milestones 
specified in the Contract; 

2. a preliminary Schedule of Submittals; and 

3. a  preliminary  Schedule  of  Values  for  all  of  the Work  which  includes  quantities  and 
prices of  items which when added  together equal  the Contract Price and subdivides 
the Work  into component parts  in sufficient detail  to serve as  the basis  for progress 
payments  during  performance  of  the Work.  Such  prices  will  include  an  appropriate 
amount of overhead and profit applicable to each item of Work. 

2.04 Preconstruction Conference; Designation of Authorized Representatives 

A. Before  any  Work  at  the  Site  is  started,  a  conference  attended  by  Owner,  Contractor, 
Engineer,  and  others  as  appropriate  will  be  held  to  establish  a  working  understanding 
among  the parties  as  to  the Work  and  to discuss  the  schedules  referred  to  in Paragraph 
2.03.A, procedures for handling Shop Drawings, Samples, and other submittals, processing 
Applications  for  Payment,  electronic  or  digital  transmittals,  and  maintaining  required 
records. 

B. At  this  conference  Owner  and  Contractor  each  shall  designate,  in  writing,  a  specific 
individual  to  act  as  its  authorized  representative  with  respect  to  the  services  and 
responsibilities under  the Contract.    Such  individuals  shall  have  the authority  to  transmit 
and  receive  information,  render  decisions  relative  to  the  Contract,  and  otherwise  act  on 
behalf of each respective party. 

2.05 Initial Acceptance of Schedules 

A. At  least  10  days  before  submission  of  the  first  Application  for  Payment  a  conference, 
attended  by  Contractor,  Engineer,  and  others  as  appropriate,  will  be  held  to  review  for 
acceptability  to  Engineer  as  provided  below  the  schedules  submitted  in  accordance with 
Paragraph  2.03.A.  Contractor  shall  have  an  additional  10  days  to  make  corrections  and 
adjustments and  to  complete and  resubmit  the  schedules. No progress payment  shall be 
made to Contractor until acceptable schedules are submitted to Engineer. 

1. The  Progress  Schedule  will  be  acceptable  to  Engineer  if  it  provides  an  orderly 
progression  of  the Work  to  completion within  the  Contract  Times.  Such  acceptance 
will not  impose on Engineer responsibility  for the Progress Schedule,  for sequencing, 
scheduling,  or  progress  of  the Work,  nor  interfere  with  or  relieve  Contractor  from 
Contractor’s full responsibility therefor. 

2. Contractor’s  Schedule  of  Submittals  will  be  acceptable  to  Engineer  if  it  provides  a 
workable arrangement for reviewing and processing the required submittals. 

3. Contractor’s  Schedule  of  Values  will  be  acceptable  to  Engineer  as  to  form  and 
substance if it provides a reasonable allocation of the Contract Price to the component 
parts of the Work. 

2.06 Electronic Transmittals 

A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor 
may  transmit,  and  shall  accept,  Project‐related  correspondence,  text,  data,  documents, 
drawings, information, and graphics, including but not limited to Shop Drawings and other 
submittals,  in  electronic  media  or  digital  format,  either  directly,  or  through  access  to  a 
secure Project website. 
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B. If  the  Contract  does  not  establish  protocols  for  electronic  or  digital  transmittals,  then 
Owner, Engineer, and Contractor shall jointly develop such protocols. 

C. When transmitting items in electronic media or digital format, the transmitting party makes 
no  representations  as  to  long  term  compatibility,  usability,  or  readability  of  the  items 
resulting from the recipient’s use of software application packages, operating systems, or 
computer hardware differing from those used in the drafting or transmittal of the items, or 
from those established in applicable transmittal protocols. 

ARTICLE 3 – DOCUMENTS: INTENT, REQUIREMENTS, REUSE 

3.01 Intent 

A. The Contract Documents  are  complementary; what  is  required  by one  is  as  binding  as  if 
required by all. 

B. It  is the  intent of the Contract Documents to describe a functionally complete project  (or 
part thereof) to be constructed in accordance with the Contract Documents. 

C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the 
electronic  or  digital  versions  of  the  Contract  Documents  (including  any  printed  copies 
derived from such electronic or digital versions) and the printed record version, the printed 
record version shall govern. 

D. The  Contract  supersedes  prior  negotiations,  representations,  and  agreements,  whether 
written or oral. 

E. Engineer will issue clarifications and interpretations of the Contract Documents as provided 
herein. 

3.02 Reference Standards 

A. Standards Specifications, Codes, Laws and Regulations 

1. Reference  in  the Contract Documents  to  standard  specifications, manuals,  reference 
standards, or codes of any technical society, organization, or association, or to Laws or 
Regulations,  whether  such  reference  be  specific  or  by  implication,  shall  mean  the 
standard  specification, manual,  reference  standard,  code,  or  Laws  or  Regulations  in 
effect at the time of opening of Bids (or on the Effective Date of the Contract if there 
were  no  Bids),  except  as  may  be  otherwise  specifically  stated  in  the  Contract 
Documents. 

2. No provision of any such standard specification, manual, reference standard, or code, 
or  any  instruction  of  a  Supplier,  shall  be  effective  to  change  the  duties  or 
responsibilities  of  Owner,  Contractor,  or  Engineer,  or  any  of  their  subcontractors, 
consultants,  agents,  or  employees,  from  those  set  forth  in  the  part  of  the  Contract 
Documents  prepared  by  or  for  Engineer.  No  such  provision  or  instruction  shall  be 
effective  to  assign  to Owner,  Engineer,  or  any  of  their  officers,  directors, members, 
partners, employees, agents, consultants, or subcontractors, any duty or authority to 
supervise or direct the performance of the Work or any duty or authority to undertake 
responsibility  inconsistent with the provisions of the part of  the Contract Documents 
prepared by or for Engineer. 
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3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 

1. Contractor’s Verification of Figures and Field Measurements: Before undertaking each 
part of the Work, Contractor shall carefully study the Contract Documents, and check 
and  verify  pertinent  figures  and  dimensions  therein,  particularly  with  respect  to 
applicable field measurements. Contractor shall promptly report in writing to Engineer 
any conflict, error, ambiguity, or discrepancy that Contractor discovers, or has actual 
knowledge of, and shall not proceed with any Work affected thereby until the conflict, 
error,  ambiguity,  or  discrepancy  is  resolved,  by  a  clarification  or  interpretation  by 
Engineer,  or  by  an  amendment  or  supplement  to  the  Contract  Documents  issued 
pursuant to Paragraph 11.01. 

2. Contractor’s  Review of  Contract Documents:  If,  before or during  the performance of 
the Work,  Contractor  discovers  any  conflict,  error,  ambiguity,  or  discrepancy within 
the Contract Documents, or between the Contract Documents and (a) any applicable 
Law or Regulation,  (b) actual  field conditions,  (c) any standard specification, manual, 
reference  standard,  or  code,  or  (d)  any  instruction  of  any  Supplier,  then  Contractor 
shall promptly report  it  to Engineer  in writing. Contractor shall not proceed with the 
Work affected thereby (except  in an emergency as required by Paragraph 7.15) until 
the  conflict,  error,  ambiguity,  or  discrepancy  is  resolved,  by  a  clarification  or 
interpretation  by  Engineer,  or  by  an  amendment  or  supplement  to  the  Contract 
Documents issued pursuant to Paragraph 11.01. 

3. Contractor shall not be  liable to Owner or Engineer for failure to report any conflict, 
error,  ambiguity,  or  discrepancy  in  the  Contract  Documents  unless  Contractor  had 
actual knowledge thereof. 

B. Resolving Discrepancies: 

1. Except  as  may  be  otherwise  specifically  stated  in  the  Contract  Documents,  the 
provisions  of  the  part  of  the  Contract  Documents  prepared  by  or  for  Engineer  shall 
take  precedence  in  resolving  any  conflict,  error,  ambiguity,  or  discrepancy  between 
such provisions of the Contract Documents and: 

a. the provisions of any standard specification, manual, reference standard, or code, 
or  the  instruction  of  any  Supplier  (whether  or  not  specifically  incorporated  by 
reference as a Contract Document); or 

b. the provisions of  any  Laws or Regulations applicable  to  the performance of  the 
Work (unless such an interpretation of the provisions of the Contract Documents 
would result in violation of such Law or Regulation). 

3.04 Requirements of the Contract Documents 

A. During the performance of the Work and until final payment, Contractor and Owner shall 
submit to the Engineer all matters in question concerning the requirements of the Contract 
Documents (sometimes referred to as requests for information or interpretation—RFIs), or 
relating to the acceptability of the Work under the Contract Documents, as soon as possible 
after such matters arise. Engineer will be the initial interpreter of the requirements of the 
Contract Documents, and judge of the acceptability of the Work thereunder. 

B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or 
decision on the issue submitted, or initiate an amendment or supplement to the Contract 
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Documents.  Engineer’s  written  clarification,  interpretation,  or  decision  will  be  final  and 
binding on Contractor, unless  it appeals by submitting a Change Proposal, and on Owner, 
unless it appeals by filing a Claim. 

C. If  a  submitted  matter  in  question  concerns  terms  and  conditions  of  the  Contract 
Documents that do not involve (1) the performance or acceptability of the Work under the 
Contract  Documents,  (2)  the  design  (as  set  forth  in  the  Drawings,  Specifications,  or 
otherwise), or (3) other engineering or technical matters, then Engineer will promptly give 
written notice  to Owner  and Contractor  that  Engineer  is  unable  to  provide a decision or 
interpretation. If Owner and Contractor are unable to agree on resolution of such a matter 
in question, either party may pursue resolution as provided in Article 12. 

3.05 Reuse of Documents 

A. Contractor and its Subcontractors and Suppliers shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, 
or  other  documents  (or  copies  of  any  thereof)  prepared  by  or  bearing  the  seal  of 
Engineer  or  its  consultants,  including  electronic  media  editions,  or  reuse  any  such 
Drawings,  Specifications,  other  documents,  or  copies  thereof  on  extensions  of  the 
Project  or  any  other  project  without  written  consent  of  Owner  and  Engineer  and 
specific written verification or adaptation by Engineer; or 

2. have or acquire any title or ownership rights in any other Contract Documents, reuse 
any  such  Contract  Documents  for  any  purpose  without  Owner’s  express  written 
consent, or violate any copyrights pertaining to such Contract Documents. 

B. The  prohibitions  of  this  Paragraph  3.05 will  survive  final  payment,  or  termination  of  the 
Contract. Nothing  herein  shall  preclude Contractor  from  retaining  copies  of  the Contract 
Documents for record purposes. 

ARTICLE 4 – COMMENCEMENT AND PROGRESS OF THE WORK 

4.01 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will  commence to run on the thirtieth day after  the Effective Date of 
the  Contract  or,  if  a  Notice  to  Proceed  is  given,  on  the  day  indicated  in  the  Notice  to 
Proceed. A Notice to Proceed may be given at any time within 30 days after the Effective 
Date of the Contract. In no event will the Contract Times commence to run later than the 
sixtieth day after the day of Bid opening or the thirtieth day after the Effective Date of the 
Contract, whichever date is earlier. 

4.02 Starting the Work 

A. Contractor  shall  start  to  perform  the  Work  on  the  date  when  the  Contract  Times 
commence to run. No Work shall be done at the Site prior to such date. 

4.03 Reference Points 

A. Owner  shall  provide  engineering  surveys  to  establish  reference  points  for  construction 
which  in  Engineer’s  judgment  are  necessary  to  enable  Contractor  to  proceed  with  the 
Work. Contractor shall be responsible for  laying out the Work, shall protect and preserve 
the established reference points and property monuments, and shall make no changes or 
relocations  without  the  prior  written  approval  of  Owner.  Contractor  shall  report  to 
Engineer  whenever  any  reference  point  or  property  monument  is  lost  or  destroyed  or 
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requires  relocation  because  of  necessary  changes  in  grades  or  locations,  and  shall  be 
responsible for the accurate replacement or relocation of such reference points or property 
monuments by professionally qualified personnel. 

4.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 
2.05 as it may be adjusted from time to time as provided below. 

1. Contractor  shall  submit  to  Engineer  for  acceptance  (to  the  extent  indicated  in 
Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in 
changing the Contract Times. 

2. Proposed adjustments  in  the Progress  Schedule  that will  change  the Contract  Times 
shall be submitted in accordance with the requirements of Article 11. 

B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes 
or disagreements with Owner. No Work shall be delayed or postponed pending resolution 
of  any  disputes  or  disagreements,  or  during  any  appeal  process,  except  as  permitted  by 
Paragraph 16.04, or as Owner and Contractor may otherwise agree in writing. 

4.05 Delays in Contractor’s Progress 

A. If  Owner,  Engineer,  or  anyone  for  whom  Owner  is  responsible,  delays,  disrupts,  or 
interferes with the performance or progress of the Work, then Contractor shall be entitled 
to  an  equitable  adjustment  in  the  Contract  Times  and  Contract  Price.  Contractor’s 
entitlement  to  an  adjustment  of  the  Contract  Times  is  conditioned  on  such  adjustment 
being essential to Contractor’s ability to complete the Work within the Contract Times. 

B. Contractor  shall not be entitled  to an adjustment  in Contract Price or Contract Times  for 
delay,  disruption,  or  interference  caused  by  or  within  the  control  of  Contractor.  Delay, 
disruption,  and  interference  attributable  to  and within  the  control  of  a  Subcontractor  or 
Supplier shall be deemed to be within the control of Contractor. 

C. If  Contractor’s  performance  or  progress  is  delayed,  disrupted,  or  interfered  with  by 
unanticipated  causes  not  the  fault  of  and  beyond  the  control  of Owner,  Contractor,  and 
those  for  which  they  are  responsible,  then  Contractor  shall  be  entitled  to  an  equitable 
adjustment  in Contract Times. Contractor’s entitlement  to an adjustment of  the Contract 
Times is conditioned on such adjustment being essential to Contractor’s ability to complete 
the Work within  the  Contract  Times.  Such  an  adjustment  shall  be  Contractor’s  sole  and 
exclusive remedy for the delays, disruption, and  interference described  in this paragraph. 
Causes of delay, disruption, or interference that may give rise to an adjustment in Contract 
Times under this paragraph include but are not limited to the following: 

1. severe  and  unavoidable  natural  catastrophes  such  as  fires,  floods,  epidemics,  and 
earthquakes; 

2. abnormal weather conditions; 

3. acts or failures to act of utility owners (other than those performing other work at or 
adjacent  to  the  Site  by  arrangement with  the Owner,  as  contemplated  in Article  8); 
and 

4. acts of war or terrorism. 

D. Delays, disruption, and interference to the performance or progress of the Work resulting 
from the existence of a differing subsurface or physical condition, an Underground Facility 
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that was  not  shown or  indicated  by  the Contract Documents,  or  not  shown or  indicated 
with  reasonable accuracy, and  those  resulting  from Hazardous Environmental Conditions, 
are governed by Article 5. 

E. Paragraph  8.03  governs  delays,  disruption,  and  interference  to  the  performance  or 
progress of the Work resulting from the performance of certain other work at or adjacent 
to the Site. 

F. Contractor  shall not be entitled  to an adjustment  in Contract Price or Contract Times  for 
any delay, disruption, or interference if such delay is concurrent with a delay, disruption, or 
interference caused by or within the control of Contractor. 

G. Contractor must  submit  any Change Proposal  seeking an adjustment  in Contract Price or 
Contract Times under this paragraph within 30 days of the commencement of the delaying, 
disrupting, or interfering event. 

ARTICLE 5 – AVAILABILITY  OF  LANDS;  SUBSURFACE  AND  PHYSICAL  CONDITIONS;  HAZARDOUS 
ENVIRONMENTAL CONDITIONS 

5.01 Availability of Lands 

A. Owner  shall  furnish  the  Site.  Owner  shall  notify  Contractor  of  any  encumbrances  or 
restrictions not of general application but specifically related to use of the Site with which 
Contractor must comply in performing the Work. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement 
of record legal title and legal description of the lands upon which permanent improvements 
are  to be made and Owner’s  interest  therein  as necessary  for  giving notice of  or  filing  a 
mechanic’s or construction lien against such lands in accordance with applicable Laws and 
Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment. 

5.02 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, temporary construction facilities, the 
storage  of  materials  and  equipment,  and  the  operations  of  workers  to  the  Site, 
adjacent areas that Contractor has arranged to use through construction easements or 
otherwise, and other adjacent areas permitted by Laws and Regulations, and shall not 
unreasonably  encumber  the  Site  and  such  other  adjacent  areas  with  construction 
equipment or other materials or equipment. Contractor shall assume full responsibility 
for  (a)  damage  to  the  Site;  (b)  damage  to  any  such  other  adjacent  areas  used  for 
Contractor’s operations;  (c) damage  to any other adjacent  land or areas; and  (d)  for 
injuries and  losses  sustained by  the owners or occupants of  any  such  land or areas; 
provided  that  such  damage  or  injuries  result  from  the  performance  of  the Work  or 
from  other  actions  or  conduct  of  the  Contractor  or  those  for  which  Contractor  is 
responsible. 

2. If a damage or injury claim is made by the owner or occupant of any such land or area 
because of  the performance of  the Work, or because of other actions or  conduct of 
the Contractor or those for which Contractor  is responsible, Contractor shall  (a) take 
immediate corrective or remedial action as required by Paragraph 7.12, or otherwise; 
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(b)  promptly  attempt  to  settle  the  claim  as  to  all  parties  through  negotiations with 
such owner or occupant, or otherwise resolve the claim by arbitration or other dispute 
resolution proceeding, or at  law; and (c) to the fullest extent permitted by Laws and 
Regulations,  indemnify  and  hold  harmless  Owner  and  Engineer,  and  the  officers, 
directors, members,  partners,  employees,  agents,  consultants  and  subcontractors  of 
each and any of  them from and against any such claim, and against all  costs,  losses, 
and damages (including but not limited to all fees and charges of engineers, architects, 
attorneys,  and  other  professionals  and  all  court  or  arbitration  or  other  dispute 
resolution  costs)  arising out of  or  relating  to  any  claim or  action,  legal  or  equitable, 
brought by any such owner or occupant against Owner, Engineer, or any other party 
indemnified hereunder to the extent caused directly or indirectly, in whole or in part 
by, or based upon, Contractor’s performance of the Work, or because of other actions 
or conduct of the Contractor or those for which Contractor is responsible. 

B. Removal of Debris During Performance of  the Work: During  the progress of  the Work  the 
Contractor shall keep the Site and other adjacent areas free from accumulations of waste 
materials,  rubbish,  and  other  debris.  Removal  and  disposal  of  such  waste  materials, 
rubbish, and other debris shall conform to applicable Laws and Regulations. 

C. Cleaning: Prior  to Substantial Completion of  the Work Contractor shall  clean the Site and 
the  Work  and  make  it  ready  for  utilization  by  Owner.  At  the  completion  of  the  Work 
Contractor shall remove from the Site and adjacent areas all tools, appliances, construction 
equipment and machinery, and surplus materials and shall restore to original condition all 
property not designated for alteration by the Contract Documents. 

D. Loading of Structures: Contractor shall not load nor permit any part of any structure to be 
loaded  in  any manner  that will  endanger  the  structure,  nor  shall  Contractor  subject  any 
part of the Work or adjacent structures or land to stresses or pressures that will endanger 
them. 

5.03 Subsurface and Physical Conditions 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those reports known to Owner of explorations and tests of subsurface conditions at or 
adjacent to the Site; 

2. those drawings known to Owner of physical conditions relating to existing surface or 
subsurface structures at the Site (except Underground Facilities); and 

3. Technical Data contained in such reports and drawings. 

B. Reliance  by  Contractor  on  Technical  Data  Authorized:  Contractor  may  rely  upon  the 
accuracy of  the Technical Data expressly  identified  in  the Supplementary Conditions with 
respect  to  such  reports  and  drawings,  but  such  reports  and  drawings  are  not  Contract 
Documents.  If  no  such  express  identification  has  been  made,  then  Contractor  may  rely 
upon  the  accuracy  of  the  Technical  Data  (as  defined  in  Article  1)  contained  in  any 
geotechnical  or  environmental  report  prepared  for  the  Project  and  made  available  to 
Contractor.  Except  for  such  reliance on  Technical Data,  Contractor may  not  rely  upon or 
make  any  claim  against Owner  or  Engineer,  or  any  of  their  officers,  directors, members, 
partners, employees, agents, consultants, or subcontractors, with respect to: 

1. the completeness of  such  reports and drawings  for Contractor’s purposes,  including, 
but  not  limited  to,  any  aspects  of  the means, methods,  techniques,  sequences,  and 
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procedures of construction to be employed by Contractor, and safety precautions and 
programs incident thereto; or 

2. other  data,  interpretations,  opinions,  and  information  contained  in  such  reports  or 
shown or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any Technical Data or any 
such other data, interpretations, opinions, or information. 

5.04 Differing Subsurface or Physical Conditions 

A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is 
uncovered or revealed at the Site either: 

1. is  of  such  a  nature  as  to  establish  that  any  Technical  Data  on  which  Contractor  is 
entitled to rely as provided in Paragraph 5.03 is materially inaccurate; or 

2. is of such a nature as to require a change in the Drawings or Specifications; or 

3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily encountered 
and  generally  recognized  as  inherent  in  work  of  the  character  provided  for  in  the 
Contract Documents; 

then  Contractor  shall,  promptly  after  becoming  aware  thereof  and  before  further 
disturbing  the  subsurface  or  physical  conditions  or  performing  any  Work  in  connection 
therewith  (except  in  an  emergency  as  required  by  Paragraph  7.15),  notify  Owner  and 
Engineer  in  writing  about  such  condition.  Contractor  shall  not  further  disturb  such 
condition  or  perform  any  Work  in  connection  therewith  (except  with  respect  to  an 
emergency) until receipt of a written statement permitting Contractor to do so. 

B. Engineer’s Review: After receipt of written notice as required by the preceding paragraph, 
Engineer will promptly review the subsurface or physical condition in question; determine 
the  necessity  of  Owner’s  obtaining  additional  exploration  or  tests  with  respect  to  the 
condition; conclude whether the condition falls within any one or more of the differing site 
condition  categories  in  Paragraph  5.04.A  above;  obtain  any  pertinent  cost  or  schedule 
information  from  Contractor;  prepare  recommendations  to  Owner  regarding  the 
Contractor’s resumption of Work in connection with the subsurface or physical condition in 
question and the need for any change in the Drawings or Specifications; and advise Owner 
in writing  of Engineer’s findings, conclusions, and recommendations. 

C. Owner’s  Statement  to  Contractor  Regarding  Site  Condition:  After  receipt  of  Engineer’s 
written findings, conclusions, and recommendations, Owner shall issue a written statement 
to Contractor  (with a  copy  to Engineer)  regarding  the  subsurface or physical  condition  in 
question, addressing the resumption of Work in connection with such condition, indicating 
whether  any  change  in  the  Drawings  or  Specifications  will  be  made,  and  adopting  or 
rejecting  Engineer’s  written  findings,  conclusions,  and  recommendations,  in  whole  or  in 
part. 

D. Possible Price and Times Adjustments: 

1. Contractor shall be entitled to an equitable adjustment  in Contract Price or Contract 
Times, or both,  to  the extent  that  the existence of a differing subsurface or physical 
condition,  or  any  related  delay,  disruption,  or  interference,  causes  an  increase  or 
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decrease  in  Contractor’s  cost  of,  or  time  required  for,  performance  of  the  Work; 
subject, however, to the following: 

a. such  condition must  fall within  any one or more  of  the  categories  described  in 
Paragraph 5.04.A; 

b. with  respect  to Work  that  is  paid  for  on  a  unit  price  basis,  any  adjustment  in 
Contract Price will be subject to the provisions of Paragraph 13.03; and, 

c. Contractor’s entitlement  to an adjustment of  the Contract Times  is  conditioned 
on such adjustment being essential to Contractor’s ability to complete the Work 
within the Contract Times. 

2. Contractor  shall  not be entitled  to  any  adjustment  in  the Contract  Price or  Contract 
Times with respect to a subsurface or physical condition if: 

a. Contractor knew of the existence of such condition at the time Contractor made a 
commitment to Owner with respect to Contract Price and Contract Times by the 
submission  of  a  Bid  or  becoming  bound  under  a  negotiated  contract,  or 
otherwise; or 

b. the  existence  of  such  condition  reasonably  could  have  been  discovered  or 
revealed as a result of any examination, investigation, exploration, test, or study 
of the Site and contiguous areas expressly required by the Bidding Requirements 
or Contract Documents to be conducted by or for Contractor prior to Contractor’s 
making such commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 5.04.A. 

3. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, then any 
such adjustment shall be set forth in a Change Order. 

4. Contractor may submit a Change Proposal regarding its entitlement to or the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, no later 
than 30 days after Owner’s  issuance of the Owner’s written statement to Contractor 
regarding the subsurface or physical condition in question. 

5.05 Underground Facilities 

A. Contractor’s Responsibilities: The information and data shown or indicated in the Contract 
Documents  with  respect  to  existing  Underground  Facilities  at  or  adjacent  to  the  Site  is 
based  on  information  and  data  furnished  to  Owner  or  Engineer  by  the  owners  of  such 
Underground  Facilities,  including  Owner,  or  by  others.  Unless  it  is  otherwise  expressly 
provided in the Supplementary Conditions: 

1. Owner and Engineer do not warrant or guarantee the accuracy or completeness of any 
such information or data provided by others; and 

2. the cost of all of  the following will be  included  in the Contract Price, and Contractor 
shall have full responsibility for: 

a. reviewing and checking all  information and data regarding existing Underground 
Facilities at the Site; 

b. locating all Underground Facilities shown or indicated in the Contract Documents 
as being at the Site; 
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c. coordination  of  the  Work  with  the  owners  (including  Owner)  of  such 
Underground Facilities, during construction; and 

d. the  safety  and  protection  of  all  existing Underground  Facilities  at  the  Site,  and 
repairing any damage thereto resulting from the Work. 

B. Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered 
or revealed at the Site was not shown or indicated in the Contract Documents, or was not 
shown  or  indicated  with  reasonable  accuracy,  then  Contractor  shall,  promptly  after 
becoming  aware  thereof  and  before  further  disturbing  conditions  affected  thereby  or 
performing  any  Work  in  connection  therewith  (except  in  an  emergency  as  required  by 
Paragraph 7.15), identify the owner of such Underground Facility and give written notice to 
that owner and to Owner and Engineer. 

C. Engineer’s  Review:  Engineer will  promptly  review  the Underground  Facility  and  conclude 
whether such Underground Facility was not shown or indicated in the Contract Documents, 
or  was  not  shown  or  indicated  with  reasonable  accuracy;  obtain  any  pertinent  cost  or 
schedule information from Contractor; prepare recommendations to Owner regarding the 
Contractor’s resumption of Work in connection with the Underground Facility in question; 
determine the extent, if any, to which a change is required in the Drawings or Specifications 
to reflect and document the consequences of the existence or location of the Underground 
Facility;  and  advise  Owner  in  writing    of  Engineer’s  findings,  conclusions,  and 
recommendations.  During  such  time,  Contractor  shall  be  responsible  for  the  safety  and 
protection of such Underground Facility. 

D. Owner’s  Statement  to  Contractor  Regarding  Underground  Facility:  After  receipt  of 
Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written 
statement  to Contractor  (with  a  copy  to  Engineer)  regarding  the Underground  Facility  in 
question, addressing the resumption of Work in connection with such Underground Facility, 
indicating whether any change in the Drawings or Specifications will be made, and adopting 
or rejecting Engineer’s written findings, conclusions, and recommendations  in whole or in 
part. 

E. Possible Price and Times Adjustments: 

1. Contractor  shall  be  entitled  to  an  equitable  adjustment  in  the  Contract  Price  or 
Contract  Times,  or both,  to  the extent  that  any  existing Underground  Facility  at  the 
Site that was not shown or indicated in the Contract Documents, or was not shown or 
indicated with reasonable accuracy, or any related delay, disruption, or  interference, 
causes  an  increase  or  decrease  in  Contractor’s  cost  of,  or  time  required  for, 
performance of the Work; subject, however, to the following: 

a. Contractor did not know of and could not reasonably have been expected to be 
aware  of  or  to  have  anticipated  the  existence  or  actual  location  of  the 
Underground Facility in question; 

b. With  respect  to Work  that  is  paid  for  on  a  unit  price  basis,  any  adjustment  in 
Contract Price will be subject to the provisions of Paragraph 13.03; 

c. Contractor’s entitlement  to an adjustment of  the Contract Times  is  conditioned 
on such adjustment being essential to Contractor’s ability to complete the Work 
within the Contract Times; and 

d. Contractor gave the notice required in Paragraph 5.05.B. 
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2. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, then any 
such adjustment shall be set forth in a Change Order. 

3. Contractor may submit a Change Proposal regarding its entitlement to or the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, no later 
than 30 days after Owner’s  issuance of the Owner’s written statement to Contractor 
regarding the Underground Facility in question. 

5.06 Hazardous Environmental Conditions at Site 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those  reports  and  drawings  known  to  Owner  relating  to  Hazardous  Environmental 
Conditions that have been identified at or adjacent to the Site; and 

2. Technical Data contained in such reports and drawings. 

B. Reliance  by  Contractor  on  Technical  Data  Authorized:  Contractor  may  rely  upon  the 
accuracy of  the Technical Data expressly  identified  in  the Supplementary Conditions with 
respect  to  such  reports  and  drawings,  but  such  reports  and  drawings  are  not  Contract 
Documents. If no such express identification has been made, then Contractor may rely on 
the accuracy of the Technical Data (as defined in Article 1) contained in any geotechnical or 
environmental report prepared for the Project and made available to Contractor. Except for 
such reliance on Technical Data, Contractor may not rely upon or make any claim against 
Owner  or  Engineer,  or  any  of  their  officers,  directors,  members,  partners,  employees, 
agents, consultants, or subcontractors with respect to: 

1. the completeness of  such  reports and drawings  for Contractor’s purposes,  including, 
but  not  limited  to,  any  aspects  of  the means, methods,  techniques,  sequences  and 
procedures of construction to be employed by Contractor and safety precautions and 
programs incident thereto; or 

2. other  data,  interpretations,  opinions  and  information  contained  in  such  reports  or 
shown or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any Technical Data or any 
such other data, interpretations, opinions or information. 

C. Contractor  shall  not  be  responsible  for  removing  or  remediating  any  Hazardous 
Environmental  Condition  encountered,  uncovered,  or  revealed  at  the  Site  unless  such 
removal or remediation is expressly identified in the Contract Documents to be within the 
scope of the Work. 

D. Contractor  shall  be  responsible  for  controlling,  containing,  and  duly  removing  all 
Constituents  of  Concern  brought  to  the  Site  by  Contractor,  Subcontractors,  Suppliers,  or 
anyone else for whom Contractor is responsible, and for any associated costs; and for the 
costs of removing and remediating any Hazardous Environmental Condition created by the 
presence of any such Constituents of Concern. 

E. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose 
removal  or  remediation  is  not  expressly  identified  in  the  Contract  Documents  as  being 
within  the  scope  of  the  Work,  or  if  Contractor  or  anyone  for  whom  Contractor  is 
responsible  creates  a  Hazardous  Environmental  Condition,  then  Contractor  shall 
immediately: (1) secure or otherwise isolate such condition; (2) stop all Work in connection 
with such condition and in any area affected thereby (except in an emergency as required 



00710‐25 

EJCDC® C‐700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 25 of 66 

22015 STANDARD CONDITIONS 

by Paragraph 7.15); and  (3) notify Owner and Engineer  (and promptly  thereafter confirm 
such  notice  in  writing).  Owner  shall  promptly  consult  with  Engineer  concerning  the 
necessity  for  Owner  to  retain  a  qualified  expert  to  evaluate  such  condition  or  take 
corrective  action,  if  any.  Promptly  after  consulting with  Engineer,  Owner  shall  take  such 
actions  as  are necessary  to permit Owner  to  timely obtain  required permits  and provide 
Contractor  the  written  notice  required  by  Paragraph  5.06.F.  If  Contractor  or  anyone  for 
whom  Contractor  is  responsible  created  the  Hazardous  Environmental  Condition  in 
question, then Owner may remove and remediate the Hazardous Environmental Condition, 
and impose a set‐off against payments to account for the associated costs. 

F. Contractor  shall  not  resume  Work  in  connection  with  such  Hazardous  Environmental 
Condition  or  in  any  affected  area  until  after  Owner  has  obtained  any  required  permits 
related thereto, and delivered written notice to Contractor either (1) specifying that such 
condition and any affected area is or has been rendered safe for the resumption of Work, 
or (2) specifying any special conditions under which such Work may be resumed safely. 

G. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if 
any,  of  any  adjustment  in  Contract  Price  or  Contract  Times,  or  both,  as  a  result  of  such 
Work stoppage or such special conditions under which Work  is agreed  to be resumed by 
Contractor,  then  within  30  days  of  Owner’s  written  notice  regarding  the  resumption  of 
Work, Contractor may submit a Change Proposal, or Owner may impose a set‐off. 

H. If  after  receipt  of  such  written  notice  Contractor  does  not  agree  to  resume  such Work 
based on a  reasonable belief  it  is unsafe, or does not agree  to  resume such Work under 
such special conditions, then Owner may order the portion of the Work that is in the area 
affected by such condition to be deleted from the Work, following the contractual change 
procedures in Article 11. Owner may have such deleted portion of the Work performed by 
Owner’s own forces or others in accordance with Article 8. 

I. To the fullest extent permitted by Laws and Regulations, Owner shall  indemnify and hold 
harmless Contractor,  Subcontractors, and Engineer, and  the officers, directors, members, 
partners,  employees,  agents,  consultants,  and  subcontractors  of  each  and  any  of  them 
from and against all claims, costs, losses, and damages (including but not limited to all fees 
and  charges  of  engineers,  architects,  attorneys,  and  other  professionals  and  all  court  or 
arbitration  or  other  dispute  resolution  costs)  arising  out  of  or  relating  to  a  Hazardous 
Environmental Condition, provided  that  such Hazardous Environmental Condition  (1) was 
not  shown  or  indicated  in  the  Drawings,  Specifications,  or  other  Contract  Documents, 
identified as Technical Data entitled  to  limited reliance pursuant  to Paragraph 5.06.B,   or 
identified in the Contract Documents to be included within the scope of the Work, and (2) 
was not created by Contractor or by anyone for whom Contractor is responsible. Nothing in 
this Paragraph 5.06.I  shall obligate Owner  to  indemnify any  individual or entity  from and 
against the consequences of that individual’s or entity’s own negligence. 

J. To  the  fullest  extent  permitted  by  Laws  and Regulations,  Contractor  shall  indemnify  and 
hold  harmless  Owner  and  Engineer,  and  the  officers,  directors,  members,  partners, 
employees,  agents,  consultants,  and  subcontractors  of  each  and  any  of  them  from  and 
against  all  claims,  costs,  losses,  and  damages  (including  but  not  limited  to  all  fees  and 
charges  of  engineers,  architects,  attorneys,  and  other  professionals  and  all  court  or 
arbitration  or  other  dispute  resolution  costs)  arising  out  of  or  relating  to  the  failure  to 
control, contain, or remove a Constituent of Concern brought to the Site by Contractor or 
by anyone for whom Contractor is responsible, or to a Hazardous Environmental Condition 
created  by  Contractor  or  by  anyone  for whom Contractor  is  responsible.  Nothing  in  this 
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Paragraph 5.06.J  shall  obligate Contractor  to  indemnify any  individual or entity  from and 
against the consequences of that individual’s or entity’s own negligence. 

K. The  provisions  of  Paragraphs  5.03,  5.04,  and  5.05  do  not  apply  to  the  presence  of 
Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed 
at the Site. 

ARTICLE 6 – BONDS AND INSURANCE 

6.01 Performance, Payment, and Other Bonds 

A. Contractor  shall  furnish a performance bond and a payment bond, each  in an amount at 
least equal to the Contract Price, as security for the faithful performance and payment of all 
of Contractor’s obligations under the Contract. These bonds shall remain in effect until one 
year after the date when final payment becomes due or until completion of the correction 
period  specified  in  Paragraph  15.08, whichever  is  later,  except  as  provided  otherwise  by 
Laws  or  Regulations,  the  Supplementary  Conditions,  or  other  specific  provisions  of  the 
Contract.  Contractor  shall  also  furnish  such  other  bonds  as  are  required  by  the 
Supplementary Conditions or other specific provisions of the Contract. 

B. All bonds shall be in the form prescribed by the Contract except as provided otherwise by 
Laws or Regulations, and shall be executed by such sureties as are named  in “Companies 
Holding  Certificates  of  Authority  as  Acceptable  Sureties  on  Federal  Bonds  and  as 
Acceptable  Reinsuring  Companies”  as  published  in  Circular  570  (as  amended  and 
supplemented)  by  the  Financial  Management  Service,  Surety  Bond  Branch,  U.S. 
Department  of  the  Treasury.  A  bond  signed  by  an  agent  or  attorney‐in‐fact  must  be 
accompanied  by  a  certified  copy  of  that  individual’s  authority  to  bind  the  surety.    The 
evidence of authority shall show that it is effective on the date the agent or attorney‐in‐fact 
signed the accompanying bond. 

C. Contractor shall obtain the required bonds from surety companies that are duly licensed or 
authorized in the jurisdiction in which the Project is located to issue bonds in the required 
amounts. 

D. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, 
or  its right to do business  is terminated  in any state or  jurisdiction where any part of the 
Project  is  located, or  the surety ceases to meet  the requirements above,  then Contractor 
shall promptly notify Owner and Engineer and shall, within 20 days after the event giving 
rise to such notification, provide another bond and surety, both of which shall comply with 
the bond and surety requirements above. 

E. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from 
the Site and exercise Owner’s termination rights under Article 16. 

F. Upon  request,  Owner  shall  provide  a  copy  of  the  payment  bond  to  any  Subcontractor, 
Supplier, or other person or entity claiming to have furnished labor or materials used in the 
performance of the Work. 

6.02 Insurance—General Provisions 

A. Owner and Contractor shall obtain and maintain insurance as required in this Article and in 
the Supplementary Conditions. 

B. All  insurance  required  by  the  Contract  to  be  purchased  and  maintained  by  Owner  or 
Contractor  shall  be  obtained  from  insurance  companies  that  are  duly  licensed  or 
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authorized,  in  the  state  or  jurisdiction  in which  the Project  is  located,  to  issue  insurance 
policies for the required limits and coverages. Unless a different standard is indicated in the 
Supplementary  Conditions,  all  companies  that  provide  insurance  policies  required  under 
this Contract shall have an A.M. Best rating of A‐VII or better. 

C. Contractor  shall  deliver  to  Owner,  with  copies  to  each  named  insured  and  additional 
insured (as identified in this Article, in the Supplementary Conditions, or elsewhere in the 
Contract),  certificates  of  insurance  establishing  that  Contractor  has  obtained  and  is 
maintaining  the  policies,  coverages,  and  endorsements  required  by  the  Contract.    Upon 
request by Owner or any other insured, Contractor shall also furnish other evidence of such 
required  insurance,  including but not  limited to copies of policies and endorsements, and 
documentation of applicable self‐insured retentions and deductibles. Contractor may block 
out  (redact)  any  confidential  premium  or  pricing  information  contained  in  any  policy  or 
endorsement furnished under this provision. 

D. Owner  shall  deliver  to  Contractor,  with  copies  to  each  named  insured  and  additional 
insured  (as  identified  in  this  Article,  the  Supplementary  Conditions,  or  elsewhere  in  the 
Contract), certificates of insurance establishing that Owner has obtained and is maintaining 
the  policies,  coverages,  and  endorsements  required  of  Owner  by  the  Contract  (if  any).  
Upon request by Contractor or any other insured, Owner shall also provide other evidence 
of  such  required  insurance  (if  any),  including  but  not  limited  to  copies  of  policies  and 
endorsements,  and  documentation  of  applicable  self‐insured  retentions  and  deductibles.  
Owner may block out (redact) any confidential premium or pricing information contained in 
any policy or endorsement furnished under this provision. 

E. Failure of Owner or Contractor to demand such certificates or other evidence of the other 
party’s  full  compliance  with  these  insurance  requirements,  or  failure  of  Owner  or 
Contractor to identify a deficiency in compliance from the evidence provided, shall not be 
construed as a waiver of the other party’s obligation to obtain and maintain such insurance. 

F. If either party does not purchase or maintain all of the insurance required of such party by 
the Contract, such party shall notify the other party  in writing of such failure to purchase 
prior  to  the  start  of  the Work,  or  of  such  failure  to maintain  prior  to  any  change  in  the 
required coverage. 

G. If Contractor has failed to obtain and maintain required insurance, Owner may exclude the 
Contractor  from  the  Site,  impose  an  appropriate  set‐off  against  payment,  and  exercise 
Owner’s termination rights under Article 16. 

H. Without  prejudice  to  any  other  right  or  remedy,  if  a  party  has  failed  to  obtain  required 
insurance, the other party may elect to obtain equivalent insurance to protect such other 
party’s  interests at  the expense of the party who was required to provide such coverage, 
and the Contract Price shall be adjusted accordingly. 

I. Owner does not represent that  insurance coverage and  limits established  in this Contract 
necessarily will be adequate to protect Contractor or Contractor’s interests. 

J. The insurance and insurance limits required herein shall not be deemed as a limitation on 
Contractor’s  liability  under  the  indemnities  granted  to  Owner  and  other  individuals  and 
entities in the Contract. 
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6.03 Contractor’s Insurance 

A. Workers’  Compensation:  Contractor  shall  purchase  and maintain  workers’  compensation 
and employer’s liability insurance for: 

1. claims under workers’  compensation,  disability benefits,  and other  similar employee 
benefit acts. 

2. United  States  Longshoreman  and Harbor Workers’  Compensation Act  and  Jones Act 
coverage (if applicable). 

3. claims for damages because of bodily injury, occupational sickness or disease, or death 
of  Contractor’s  employees  (by  stop‐gap  endorsement  in  monopolist  worker’s 
compensation states). 

4. Foreign voluntary worker compensation (if applicable). 

B. Commercial  General  Liability—Claims  Covered:  Contractor  shall  purchase  and  maintain 
commercial  general  liability  insurance,  covering  all  operations  by  or  on  behalf  of 
Contractor, on an occurrence basis, against: 

1. claims  for  damages  because  of  bodily  injury,  sickness  or  disease,  or  death  of  any 
person other than Contractor’s employees. 

2. claims for damages insured by reasonably available personal injury liability coverage. 

3. claims for damages, other than to the Work itself, because of injury to or destruction 
of tangible property wherever located, including loss of use resulting therefrom. 

C. Commercial  General  Liability—Form  and  Content:  Contractor’s  commercial  liability  policy 
shall be written on a 1996 (or later) ISO commercial general liability form (occurrence form) 
and include the following coverages and endorsements: 

1. Products and completed operations coverage: 

a. Such insurance shall be maintained for three years after final payment. 

b. Contractor shall furnish Owner and each other additional insured (as identified in 
the  Supplementary  Conditions  or  elsewhere  in  the  Contract)  evidence  of 
continuation of such insurance at final payment and three years thereafter. 

2. Blanket contractual liability coverage, to the extent permitted by law, including but not 
limited  to  coverage  of  Contractor’s  contractual  indemnity  obligations  in  Paragraph 
7.18. 

3. Broad form property damage coverage. 

4. Severability of interest. 

5. Underground, explosion, and collapse coverage. 

6.  Personal injury coverage. 

7. Additional  insured endorsements that  include both ongoing operations and products 
and completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG 
20  37  10  01  (together);  or  CG 20  10  07  04  and CG 20  37  07  04  (together);  or  their 
equivalent. 
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8. For  design  professional  additional  insureds,  ISO  Endorsement  CG  20  32  07  04, 
“Additional  Insured—Engineers,  Architects  or  Surveyors  Not  Engaged  by  the  Named 
Insured” or its equivalent. 

D. Automobile liability: Contractor shall purchase and maintain automobile liability insurance 
against  claims  for  damages  because  of  bodily  injury  or  death  of  any  person  or  property 
damage  arising  out  of  the  ownership,  maintenance,  or  use  of  any  motor  vehicle.  The 
automobile liability policy shall be written on an occurrence basis. 

E. Umbrella  or  excess  liability:  Contractor  shall  purchase  and  maintain  umbrella  or  excess 
liability  insurance  written  over  the  underlying  employer’s  liability,  commercial  general 
liability,  and automobile  liability  insurance described  in  the  paragraphs above.  Subject  to 
industry‐standard exclusions, the coverage afforded shall follow form as to each and every 
one of the underlying policies. 

F. Contractor’s  pollution  liability  insurance:  Contractor  shall  purchase  and maintain  a  policy 
covering third‐party injury and property damage claims, including clean‐up costs, as a result 
of pollution conditions arising from Contractor’s operations and completed operations. This 
insurance shall be maintained for no less than three years after final completion. 

G. Additional  insureds:  The  Contractor’s  commercial  general  liability,  automobile  liability, 
umbrella  or  excess,  and  pollution  liability  policies  shall  include  and  list  as  additional 
insureds  Owner  and  Engineer,  and  any  individuals  or  entities  identified  in  the 
Supplementary  Conditions;  include  coverage  for  the  respective  officers,  directors, 
members, partners, employees, agents, consultants, and subcontractors of each and any of 
all  such additional  insureds; and the  insurance afforded to these additional  insureds shall 
provide  primary  coverage  for  all  claims  covered  thereby  (including  as  applicable  those 
arising  from  both  ongoing  and  completed  operations)  on  a  non‐contributory  basis. 
Contractor shall obtain all necessary endorsements to support these requirements. 

H. Contractor’s  professional  liability  insurance:  If  Contractor  will  provide  or  furnish 
professional  services  under  this  Contract,  through  a  delegation  of  professional  design 
services or otherwise, then Contractor shall be responsible for purchasing and maintaining 
applicable  professional  liability  insurance.  This  insurance  shall  provide  protection  against 
claims arising out of performance of professional design or related services, and caused by 
a negligent error, omission, or act  for which  the  insured party  is  legally  liable.  It  shall be 
maintained throughout the duration of the Contract and for a minimum of two years after 
Substantial  Completion.  If  such  professional  design  services  are  performed  by  a 
Subcontractor, and not by Contractor  itself, then the requirements of this paragraph may 
be  satisfied  through  the  purchasing  and  maintenance  of  such  insurance  by  such 
Subcontractor. 

I. General provisions: The policies of insurance required by this Paragraph 6.03 shall: 

1. include at least the specific coverages provided in this Article. 

2. be written  for  not  less  than  the  limits  of  liability  provided  in  this  Article  and  in  the 
Supplementary Conditions, or required by Laws or Regulations, whichever is greater. 

3. contain a provision or endorsement that the coverage afforded will not be canceled, 
materially changed, or renewal refused until at least 10 days prior written notice has 
been  given  to  Contractor.   Within  three  days  of  receipt  of  any  such written  notice, 
Contractor  shall  provide  a  copy  of  the  notice  to  Owner,  Engineer,  and  each  other 
insured under the policy. 
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4. remain  in  effect  at  least  until  final  payment  (and  longer  if  expressly  required  in  this 
Article) and at all  times  thereafter when Contractor may be correcting,  removing, or 
replacing  defective  Work  as  a  warranty  or  correction  obligation,  or  otherwise,  or 
returning to the Site to conduct other tasks arising from the Contract Documents. 

5. be appropriate for the Work being performed and provide protection from claims that 
may arise out of or result from Contractor’s performance of the Work and Contractor’s 
other  obligations  under  the  Contract  Documents,  whether  it  is  to  be  performed  by 
Contractor,  any  Subcontractor  or  Supplier,  or  by  anyone  directly  or  indirectly 
employed by any of  them to perform any of  the Work, or by anyone for whose acts 
any of them may be liable. 

J. The coverage requirements for specific policies of insurance must be met by such policies, 
and not by reference to excess or umbrella insurance provided in other policies. 

6.04 Owner’s Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 6.03, 
Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own 
liability  insurance  as will  protect  Owner  against  claims which may  arise  from  operations 
under the Contract Documents. 

B. Owner’s  liability  policies,  if  any,  operate  separately  and  independently  from  policies 
required  to be provided by Contractor, and Contractor cannot  rely upon Owner’s  liability 
policies for any of Contractor’s obligations to the Owner, Engineer, or third parties. 

6.05 Property Insurance 

A. Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, Contractor shall 
purchase and maintain builder’s risk insurance upon the Work on a completed value basis, 
in  the  amount  of  the  full  insurable  replacement  cost  thereof  (subject  to  such deductible 
amounts  as may  be  provided  in  the  Supplementary  Conditions  or  required  by  Laws  and 
Regulations). This insurance shall: 

1. include the Owner and Contractor as named insureds, and all Subcontractors, and any 
individuals or entities required by the Supplementary Conditions to be insured under 
such  builder’s  risk  policy,  as  insureds  or  named  insureds.  For  purposes  of  the 
remainder of  this  Paragraph 6.05,  Paragraphs 6.06  and 6.07,  and any  corresponding 
Supplementary  Conditions,  the  parties  required  to  be  insured  shall  collectively  be 
referred to as “insureds.” 

2. be written on a builder’s risk “all risk” policy form that shall at least include insurance 
for physical loss or damage to the Work, temporary buildings, falsework, and materials 
and equipment in transit, and shall insure against at least the following perils or causes 
of  loss:  fire;  lightning;  windstorm;  riot;  civil  commotion;  terrorism;  vehicle  impact; 
aircraft;  smoke;  theft;  vandalism  and  malicious  mischief;  mechanical  breakdown, 
boiler  explosion,  and  artificially  generated  electric  current;  earthquake;  volcanic 
activity,  and  other  earth  movement;  flood;  collapse;  explosion;  debris  removal; 
demolition occasioned by enforcement of Laws and Regulations; water damage (other 
than  that  caused  by  flood);  and  such  other  perils  or  causes  of  loss  as  may  be 
specifically required by the Supplementary Conditions. If insurance against mechanical 
breakdown,  boiler  explosion,  and  artificially  generated  electric  current;  earthquake; 
volcanic activity, and other earth movement; or flood, are not commercially available 
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under  builder’s  risk  policies,  by  endorsement  or  otherwise,  such  insurance  may  be 
provided through other insurance policies acceptable to Owner and Contractor. 

3. cover,  as  insured  property,  at  least  the  following:  (a)  the  Work  and  all  materials, 
supplies, machinery,  apparatus,  equipment,  fixtures,  and other  property  of  a  similar 
nature  that  are  to  be  incorporated  into  or  used  in  the  preparation,  fabrication, 
construction,  erection,  or  completion  of  the  Work,  including  Owner‐furnished  or 
assigned property; (b) spare parts inventory required within the scope of the Contract; 
and  (c)  temporary  works  which  are  not  intended  to  form  part  of  the  permanent 
constructed Work but which are intended to provide working access to the Site, or to 
the Work under construction, or which are intended to provide temporary support for 
the  Work  under  construction,  including  scaffolding,  form  work,  fences,  shoring, 
falsework, and temporary structures. 

4. cover  expenses  incurred  in  the  repair  or  replacement  of  any  insured  property 
(including but not limited to fees and charges of engineers and architects). 

5. extend to cover damage or loss to insured property while in temporary storage at the 
Site or in a storage location outside the Site (but not including property stored at the 
premises of a manufacturer or Supplier). 

6. extend to cover damage or loss to insured property while in transit. 

7. allow for partial occupation or use of the Work by Owner, such that those portions of 
the Work  that  are  not  yet  occupied  or  used  by Owner  shall  remain  covered  by  the 
builder’s risk insurance. 

8. allow for the waiver of the insurer’s subrogation rights, as set forth below. 

9. provide primary coverage for all losses and damages caused by the perils or causes of 
loss covered. 

10. not include a co‐insurance clause. 

11. include an exception for ensuing losses from physical damage or loss with respect to 
any defective workmanship, design, or materials exclusions. 

12. include performance/hot testing and start‐up. 

13. be  maintained  in  effect,  subject  to  the  provisions  herein  regarding  Substantial 
Completion  and  partial  occupancy  or  use  of  the Work  by  Owner,  until  the Work  is 
complete. 

B. Notice of Cancellation or Change: All the policies of insurance (and the certificates or other 
evidence  thereof)  required  to  be  purchased  and  maintained  in  accordance  with  this 
Paragraph 6.05 will contain a provision or endorsement that the coverage afforded will not 
be canceled or materially changed or  renewal  refused until at  least 10 days prior written 
notice has been given to the purchasing policyholder. Within three days of receipt of any 
such written notice, the purchasing policyholder shall provide a copy of the notice to each 
other insured. 

C. Deductibles: The purchaser of any required builder’s risk or property insurance shall pay for 
costs not covered because of the application of a policy deductible. 

D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the 
Work prior to Substantial Completion of all the Work as provided in Paragraph 15.04, then 
Owner (directly, if it is the purchaser of the builder’s risk policy, or through Contractor) will 
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provide  notice  of  such  occupancy  or  use  to  the  builder’s  risk  insurer.  The  builder’s  risk 
insurance shall not be canceled or permitted to lapse on account of any such partial use or 
occupancy;  rather,  those portions of  the Work  that  are occupied or used by Owner may 
come off  the  builder’s  risk  policy, while  those  portions  of  the Work  not  yet  occupied  or 
used by Owner shall remain covered by the builder’s risk insurance. 

E. Additional Insurance: If Contractor elects to obtain other special insurance to be included in 
or  supplement  the  builder’s  risk  or  property  insurance  policies  provided  under  this 
Paragraph 6.05, it may do so at Contractor’s expense. 

F. Insurance  of  Other  Property:  If  the  express  insurance  provisions  of  the  Contract  do  not 
require or address the insurance of a property item or interest, such as tools, construction 
equipment,  or  other  personal  property  owned  by  Contractor,  a  Subcontractor,  or  an 
employee  of  Contractor  or  a  Subcontractor,  then  the  entity  or  individual  owning  such 
property  item  will  be  responsible  for  deciding  whether  to  insure  it,  and  if  so  in  what 
amount. 

6.06 Waiver of Rights 

A. All policies purchased in accordance with Paragraph 6.05, expressly including the builder’s 
risk policy, shall contain provisions to the effect that in the event of payment of any loss or 
damage  the  insurers will  have  no  rights  of  recovery  against  any  insureds  thereunder,  or 
against  Engineer  or  its  consultants,  or  their  officers,  directors,  members,  partners, 
employees, agents, consultants, or subcontractors. Owner and Contractor waive all  rights 
against  each other  and  the  respective  officers,  directors, members,  partners,  employees, 
agents,  consultants,  and  subcontractors  of  each  and  any  of  them,  for  all  losses  and 
damages  caused  by,  arising  out  of,  or  resulting  from  any  of  the  perils  or  causes  of  loss 
covered by such policies and any other property insurance applicable to the Work; and, in 
addition,  waive  all  such  rights  against  Engineer,  its  consultants,  all  Subcontractors,  all 
individuals  or  entities  identified  in  the  Supplementary  Conditions  as  insureds,  and  the 
officers, directors, members, partners, employees, agents, consultants, and subcontractors 
of each and any of  them, under such policies  for  losses and damages so caused. None of 
the above waivers shall extend to the rights that any party making such waiver may have to 
the proceeds of insurance held by Owner or Contractor as trustee or fiduciary, or otherwise 
payable under any policy so issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of each 
and any of them, for: 

1. loss  due  to  business  interruption,  loss  of  use,  or  other  consequential  loss  extending 
beyond  direct  physical  loss  or  damage  to Owner’s  property  or  the Work  caused  by, 
arising out of, or resulting from fire or other perils whether or not insured by Owner; 
and 

2. loss or damage to the completed Project or part thereof caused by, arising out of, or 
resulting  from  fire  or  other  insured  peril  or  cause  of  loss  covered  by  any  property 
insurance  maintained  on  the  completed  Project  or  part  thereof  by  Owner  during 
partial  occupancy  or  use  pursuant  to  Paragraph  15.04,  after  Substantial  Completion 
pursuant to Paragraph 15.03, or after final payment pursuant to Paragraph 15.06. 

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss 
referred  to  in Paragraph 6.06.B shall  contain provisions  to  the effect  that  in  the event of 
payment of any such loss, damage, or consequential loss, the insurers will have no rights of 



00710‐33 

EJCDC® C‐700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 33 of 66 

22015 STANDARD CONDITIONS 

recovery  against  Contractor,  Subcontractors,  or  Engineer,  or  the  officers,  directors, 
members, partners, employees, agents, consultants, or subcontractors of each and any of 
them. 

D. Contractor  shall  be  responsible  for  assuring  that  the  agreement  under  which  a 
Subcontractor  performs  a  portion  of  the  Work  contains  provisions  whereby  the 
Subcontractor  waives  all  rights  against  Owner,  Contractor,  all  individuals  or  entities 
identified  in  the Supplementary Conditions as  insureds,  the Engineer and  its  consultants, 
and  the  officers,  directors,  members,  partners,  employees,  agents,  consultants,  and 
subcontractors of each and any of them, for all losses and damages caused by, arising out 
of, relating to, or resulting from any of the perils or causes of loss covered by builder’s risk 
insurance and any other property insurance applicable to the Work. 

6.07 Receipt and Application of Property Insurance Proceeds 

A. Any  insured  loss  under  the  builder’s  risk  and  other  policies  of  insurance  required  by 
Paragraph  6.05 will  be  adjusted  and  settled with  the  named  insured  that  purchased  the 
policy. Such named insured shall act as fiduciary for the other insureds, and give notice to 
such  other  insureds  that  adjustment  and  settlement  of  a  claim  is  in  progress.  Any  other 
insured may state  its position regarding a claim for  insured  loss  in writing within 15 days 
after notice of such claim. 

B. Proceeds  for  such  insured  losses  may  be  made  payable  by  the  insurer  either  jointly  to 
multiple insureds, or to the named insured that purchased the policy in its own right and as 
fiduciary for other insureds, subject to the requirements of any applicable mortgage clause. 
A named insured receiving insurance proceeds under the builder’s risk and other policies of 
insurance  required  by  Paragraph  6.05  shall  distribute  such  proceeds  in  accordance  with 
such agreement as  the parties  in  interest may  reach, or as otherwise  required under  the 
dispute resolution provisions of this Contract or applicable Laws and Regulations. 

C. If no other special agreement is reached, the damaged Work shall be repaired or replaced, 
the money  so  received  applied  on  account  thereof,  and  the Work  and  the  cost  thereof 
covered by Change Order, if needed. 

ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES 

7.01 Supervision and Superintendence 

A. Contractor  shall  supervise,  inspect,  and  direct  the  Work  competently  and  efficiently, 
devoting such attention thereto and applying such skills and expertise as may be necessary 
to perform the Work in accordance with the Contract Documents. Contractor shall be solely 
responsible  for  the  means,  methods,  techniques,  sequences,  and  procedures  of 
construction. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 
superintendent who shall not be  replaced without written notice  to Owner and Engineer 
except under extraordinary circumstances. 

7.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the 
Work and perform construction as required by the Contract Documents. Contractor shall at 
all times maintain good discipline and order at the Site. 
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B. Except  as  otherwise  required  for  the  safety  or  protection  of  persons  or  the  Work  or 
property  at  the  Site  or  adjacent  thereto,  and  except  as  otherwise  stated  in  the Contract 
Documents, all Work at the Site shall be performed during regular working hours, Monday 
through  Friday.  Contractor  will  not  perform  Work  on  a  Saturday,  Sunday,  or  any  legal 
holiday.  Contractor  may  perform  Work  outside  regular  working  hours  or  on  Saturdays, 
Sundays,  or  legal  holidays  only  with  Owner’s  written  consent,  which  will  not  be 
unreasonably withheld. 

7.03 Services, Materials, and Equipment 

A. Unless  otherwise  specified  in  the  Contract  Documents,  Contractor  shall  provide  and 
assume  full  responsibility  for  all  services,  materials,  equipment,  labor,  transportation, 
construction  equipment  and  machinery,  tools,  appliances,  fuel,  power,  light,  heat, 
telephone,  water,  sanitary  facilities,  temporary  facilities,  and  all  other  facilities  and 
incidentals necessary for the performance,  testing, start up, and completion of the Work, 
whether or not such items are specifically called for in the Contract Documents. 

B. All materials and equipment incorporated into the Work shall be of good quality and new, 
except  as  otherwise  provided  in  the  Contract  Documents.  All  special  warranties  and 
guarantees  required  by  the  Specifications  shall  expressly  run  to  the  benefit  of Owner.  If 
required  by  Engineer,  Contractor  shall  furnish  satisfactory  evidence  (including  reports  of 
required tests) as to the source, kind, and quality of materials and equipment. 

C. All  materials  and  equipment  shall  be  stored,  applied,  installed,  connected,  erected, 
protected, used, cleaned, and conditioned in accordance with instructions of the applicable 
Supplier, except as otherwise may be provided in the Contract Documents. 

7.04 “Or Equals” 

A. Whenever  an  item  of  material  or  equipment  is  specified  or  described  in  the  Contract 
Documents by using the name of a proprietary  item or the name of a particular Supplier, 
the Contract Price has been based upon Contractor furnishing such item as specified. The 
specification  or  description  of  such  an  item  is  intended  to  establish  the  type,  function, 
appearance,  and  quality  required.  Unless  the  specification  or  description  contains  or  is 
followed  by  words  reading  that  no  like,  equivalent,  or  “or  equal”  item  is  permitted, 
Contractor  may  request  that  Engineer  authorize  the  use  of  other  items  of  material  or 
equipment,  or  items  from  other  proposed  suppliers  under  the  circumstances  described 
below. 

1. If  Engineer  in  its  sole  discretion  determines  that  an  item  of  material  or  equipment 
proposed by Contractor is functionally equal to that named and sufficiently similar so 
that no change in related Work will be required, Engineer shall deem it an “or equal” 
item. For  the purposes of  this paragraph, a proposed  item of material or equipment 
will be considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment Engineer determines that: 

1) it  is  at  least  equal  in  materials  of  construction,  quality,  durability, 
appearance, strength, and design characteristics; 

2) it  will  reliably  perform  at  least  equally  well  the  function  and  achieve  the 
results  imposed  by  the  design  concept  of  the  completed  Project  as  a 
functioning whole; 
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3) it has a proven record of performance and availability of responsive service; 
and 

4) it is not objectionable to Owner. 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times; 
and 

2) it will conform substantially to the detailed requirements of the item named 
in the Contract Documents. 

B. Contractor’s  Expense:  Contractor  shall  provide  all  data  in  support  of  any  proposed  “or 
equal” item at Contractor’s expense. 

C. Engineer’s  Evaluation  and  Determination:  Engineer  will  be  allowed  a  reasonable  time  to 
evaluate each “or‐equal”  request.    Engineer may  require Contractor  to  furnish additional 
data about the proposed “or‐equal” item. Engineer will be the sole judge of acceptability. 
No “or‐equal” item will be ordered, furnished, installed, or utilized until Engineer’s review is 
complete and Engineer determines that the proposed item is an “or‐equal”, which will be 
evidenced  by  an  approved  Shop  Drawing  or  other  written  communication.  Engineer will 
advise Contractor in writing of any negative determination. 

D. Effect  of  Engineer’s  Determination:  Neither  approval  nor  denial  of  an  “or‐equal”  request 
shall result in any change in Contract Price. The Engineer’s denial of an “or‐equal” request 
shall be final and binding, and may not be reversed through an appeal under any provision 
of the Contract Documents. 

E. Treatment  as  a  Substitution  Request:  If  Engineer  determines  that  an  item of material  or 
equipment proposed by Contractor does not qualify as an “or‐equal” item, Contractor may 
request that Engineer considered the proposed item as a substitute pursuant to Paragraph 
7.05. 

7.05 Substitutes 

A. Unless the specification or description of an item of material or equipment required to be 
furnished under the Contract Documents contains or is followed by words reading that no 
substitution is permitted, Contractor may request that Engineer authorize the use of other 
items of material  or  equipment under  the  circumstances described below.  To  the  extent 
possible such requests shall be made before commencement of related construction at the 
Site. 

1. Contractor shall submit sufficient information as provided below to allow Engineer to 
determine if the item of material or equipment proposed is functionally equivalent to 
that named and an acceptable substitute  therefor. Engineer will not accept  requests 
for review of proposed substitute items of material or equipment from anyone other 
than Contractor. 

2. The  requirements  for  review by Engineer will be as  set  forth  in Paragraph 7.05.B, as 
supplemented by the Specifications, and as Engineer may decide is appropriate under 
the circumstances. 

3. Contractor  shall  make  written  application  to  Engineer  for  review  of  a  proposed 
substitute item of material or equipment that Contractor seeks to furnish or use. The 
application: 
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a. shall certify that the proposed substitute item will: 

1) perform adequately  the  functions and achieve  the  results  called  for by  the 
general design, 

2) be similar in substance to that specified, and 

3) be suited to the same use as that specified. 

b. will state: 

1) the  extent,  if  any,  to  which  the  use  of  the  proposed  substitute  item  will 
necessitate a change in Contract Times, 

2) whether  use  of  the  proposed  substitute  item  in  the  Work  will  require  a 
change in any of the Contract Documents (or in the provisions of any other 
direct  contract  with  Owner  for  other  work  on  the  Project)  to  adapt  the 
design to the proposed substitute item, and 

3) whether incorporation or use of the proposed substitute item in connection 
with the Work is subject to payment of any license fee or royalty. 

c. will identify: 

1) all variations of the proposed substitute item from that specified, and 

2) available engineering, sales, maintenance, repair, and replacement services. 

d. shall contain an itemized estimate of all costs or credits that will result directly or 
indirectly from use of such substitute item, including but not limited to changes in 
Contract Price, shared savings, costs of redesign, and claims of other contractors 
affected by any resulting change. 

B. Engineer’s  Evaluation  and  Determination:  Engineer  will  be  allowed  a  reasonable  time  to 
evaluate  each  substitute  request,  and  to  obtain  comments  and  direction  from  Owner. 
Engineer may require Contractor to furnish additional data about the proposed substitute 
item.  Engineer  will  be  the  sole  judge  of  acceptability.  No  substitute  will  be  ordered, 
furnished, installed, or utilized until Engineer’s review is complete and Engineer determines 
that  the  proposed  item  is  an  acceptable  substitute.  Engineer’s  determination  will  be 
evidenced  by  a  Field Order  or  a  proposed  Change Order  accounting  for  the  substitution 
itself  and  all  related  impacts,  including  changes  in  Contract  Price  or  Contract  Times. 
Engineer will advise Contractor in writing of any negative determination. 

C. Special  Guarantee:  Owner  may  require  Contractor  to  furnish  at  Contractor’s  expense  a 
special performance guarantee or other surety with respect to any substitute. 

D. Reimbursement  of  Engineer’s  Cost:  Engineer  will  record  Engineer’s  costs  in  evaluating  a 
substitute  proposed  or  submitted  by  Contractor.  Whether  or  not  Engineer  approves  a 
substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for 
the  reasonable  charges  of  Engineer  for  evaluating  each  such  proposed  substitute. 
Contractor shall also reimburse Owner for the reasonable charges of Engineer for making 
changes in the Contract Documents (or in the provisions of any other direct contract with 
Owner) resulting from the acceptance of each proposed substitute. 

E. Contractor’s  Expense:  Contractor  shall  provide  all  data  in  support  of  any  proposed 
substitute at Contractor’s expense. 



00710‐37 

EJCDC® C‐700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 37 of 66 

22015 STANDARD CONDITIONS 

F. Effect  of  Engineer’s  Determination:  If  Engineer  approves  the  substitution  request, 
Contractor  shall  execute  the  proposed  Change Order  and  proceed with  the  substitution. 
The Engineer’s denial of a substitution request shall be final and binding, and may not be 
reversed  through  an  appeal  under  any  provision  of  the  Contract  Documents.  Contractor 
may  challenge  the  scope  of  reimbursement  costs  imposed  under  Paragraph  7.05.D,  by 
timely submittal of a Change Proposal. 

7.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor may  retain  Subcontractors  and  Suppliers  for  the  performance  of  parts  of  the 
Work.  Such Subcontractors and Suppliers must be acceptable to Owner. 

B. Contractor shall retain specific Subcontractors, Suppliers, or other individuals or entities for 
the performance of designated parts of the Work if required by the Contract to do so. 

C. Subsequent  to  the  submittal  of  Contractor’s  Bid  or  final  negotiation  of  the  terms  of  the 
Contract, Owner may not require Contractor to retain any Subcontractor, Supplier, or other 
individual  or  entity  to  furnish  or  perform  any  of  the Work  against which  Contractor  has 
reasonable objection. 

D. Prior  to entry  into any binding subcontract or purchase order, Contractor  shall  submit  to 
Owner  the  identity of  the proposed Subcontractor or Supplier  (unless Owner has already 
deemed such proposed Subcontractor or Supplier acceptable, during the bidding process or 
otherwise). Such proposed Subcontractor or Supplier shall be deemed acceptable to Owner 
unless Owner raises a substantive, reasonable objection within five days. 

E. Owner may require the replacement of any Subcontractor, Supplier, or other individual or 
entity  retained  by Contractor  to  perform any  part  of  the Work. Owner  also may  require 
Contractor to retain specific replacements; provided, however, that Owner may not require 
a replacement to which Contractor has a reasonable objection. If Contractor has submitted 
the  identity  of  certain  Subcontractors,  Suppliers,  or  other  individuals  or  entities  for 
acceptance by Owner, and Owner has accepted  it  (either  in writing or by  failing  to make 
written  objection  thereto),  then Owner may  subsequently  revoke  the  acceptance  of  any 
such Subcontractor, Supplier, or other individual or entity so identified solely on the basis 
of  substantive,  reasonable  objection  after  due  investigation.  Contractor  shall  submit  an 
acceptable  replacement  for  the  rejected  Subcontractor,  Supplier,  or  other  individual  or 
entity. 

F. If Owner  requires  the  replacement  of  any  Subcontractor,  Supplier,  or  other  individual  or 
entity  retained by Contractor  to  perform any part  of  the Work,  then Contractor  shall  be 
entitled to an adjustment in Contract Price or Contract Times, or both, with respect to the 
replacement; and Contractor shall initiate a Change Proposal for such adjustment within 30 
days of Owner’s requirement of replacement. 

G. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, 
whether initially or as a replacement, shall constitute a waiver of the right of Owner to the 
completion of the Work in accordance with the Contract Documents. 

H. On a monthly basis Contractor shall submit to Engineer a complete list of all Subcontractors 
and Suppliers having a direct contract with Contractor, and of all other Subcontractors and 
Suppliers known to Contractor at the time of submittal. 

I. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of 
the Work just as Contractor is responsible for Contractor’s own acts and omissions. 
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J. Contractor  shall  be  solely  responsible  for  scheduling  and  coordinating  the  work  of 
Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any 
of the Work. 

K. Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or entities 
performing  or  furnishing  any  of  the Work  from  communicating with  Engineer  or Owner, 
except through Contractor or  in case of an emergency, or as otherwise expressly allowed 
herein. 

L. The divisions and sections of the Specifications and the identifications of any Drawings shall 
not  control  Contractor  in  dividing  the  Work  among  Subcontractors  or  Suppliers  or 
delineating the Work to be performed by any specific trade. 

M. All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant to an 
appropriate contractual agreement that specifically binds the Subcontractor or Supplier to 
the applicable  terms and conditions of  the Contract Documents  for  the benefit of Owner 
and Engineer. 

N. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information 
about  amounts  paid  to  Contractor  on  account  of Work  performed  for  Contractor  by  the 
particular Subcontractor or Supplier. 

O. Nothing in the Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or 
entity  any  contractual  relationship  between  Owner  or  Engineer  and  any  such 
Subcontractor, Supplier, or other individual or entity; nor 

2. shall create any obligation on the part of Owner or Engineer  to pay or  to see to  the 
payment of  any money due any  such  Subcontractor,  Supplier,  or other  individual  or 
entity except as may otherwise be required by Laws and Regulations. 

7.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in 
the performance of  the Work or  the  incorporation  in  the Work of  any  invention, design, 
process,  product,  or  device  which  is  the  subject  of  patent  rights  or  copyrights  held  by 
others.  If  a  particular  invention,  design,  process,  product,  or  device  is  specified  in  the 
Contract  Documents  for  use  in  the  performance  of  the  Work  and  if,  to  the  actual 
knowledge of Owner or Engineer, its use is subject to patent rights or copyrights calling for 
the payment of any  license  fee or  royalty  to others,  the existence of  such  rights  shall be 
disclosed by Owner in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall  indemnify and hold 
harmless  Contractor,  and  its  officers,  directors,  members,  partners,  employees,  agents, 
consultants,  and  subcontractors  from  and  against  all  claims,  costs,  losses,  and  damages 
(including but not  limited  to  all  fees  and  charges of  engineers,  architects,  attorneys,  and 
other  professionals,  and  all  court  or  arbitration or  other  dispute  resolution  costs)  arising 
out of or relating to any infringement of patent rights or copyrights incident to the use in 
the  performance  of  the  Work  or  resulting  from  the  incorporation  in  the  Work  of  any 
invention, design, process, product, or device specified in the Contract Documents, but not 
identified as being subject  to payment of any  license fee or royalty to others  required by 
patent rights or copyrights. 
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C. To  the  fullest  extent  permitted  by  Laws  and Regulations,  Contractor  shall  indemnify  and 
hold  harmless  Owner  and  Engineer,  and  the  officers,  directors,  members,  partners, 
employees,  agents,  consultants  and  subcontractors  of  each  and  any  of  them  from  and 
against  all  claims,  costs,  losses,  and  damages  (including  but  not  limited  to  all  fees  and 
charges  of  engineers,  architects,  attorneys,  and  other  professionals  and  all  court  or 
arbitration or other dispute resolution costs) arising out of or relating to any infringement 
of  patent  rights  or  copyrights  incident  to  the  use  in  the  performance  of  the  Work  or 
resulting from the incorporation in the Work of any invention, design, process, product, or 
device not specified in the Contract Documents. 

7.08 Permits 

A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for 
all  construction  permits  and  licenses.  Owner  shall  assist  Contractor,  when  necessary,  in 
obtaining  such  permits  and  licenses.  Contractor  shall  pay  all  governmental  charges  and 
inspection fees necessary for the prosecution of the Work which are applicable at the time 
of  the  submission  of  Contractor’s  Bid  (or  when  Contractor  became  bound  under  a 
negotiated  contract).  Owner  shall  pay  all  charges  of  utility  owners  for  connections  for 
providing permanent service to the Work 

7.09 Taxes 

A.  Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 
Contractor in accordance with the Laws and Regulations of the place of the Project which 
are applicable during the performance of the Work. 

7.10 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 
applicable to the performance of the Work. Except where otherwise expressly required by 
applicable  Laws  and  Regulations,  neither  Owner  nor  Engineer  shall  be  responsible  for 
monitoring Contractor’s compliance with any Laws or Regulations. 

B. If  Contractor  performs  any Work  or  takes  any  other  action  knowing  or  having  reason  to 
know that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and 
losses,  and  shall  indemnify  and  hold  harmless  Owner  and  Engineer,  and  the  officers, 
directors, members, partners, employees, agents, consultants, and subcontractors of each 
and any of them from and against all claims, costs, losses, and damages (including but not 
limited to all  fees and charges of engineers, architects, attorneys, and other professionals 
and all  court or arbitration or other dispute  resolution costs) arising out of or  relating  to 
such Work or other action.  It shall not be Contractor’s responsibility to make certain that 
the Work described in the Contract Documents is in accordance with Laws and Regulations, 
but this shall not relieve Contractor of Contractor’s obligations under Paragraph 3.03. 

C. Owner  or  Contractor  may  give  notice  to  the  other  party  of  any  changes  after  the 
submission of Contractor’s Bid (or after the date when Contractor became bound under a 
negotiated  contract)  in  Laws  or  Regulations  having  an  effect  on  the  cost  or  time  of 
performance  of  the  Work,  including  but  not  limited  to  changes  in  Laws  or  Regulations 
having  an  effect  on procuring permits  and on  sales,  use,  value‐added,  consumption,  and 
other similar taxes.   If Owner and Contractor are unable to agree on entitlement to or on 
the  amount  or  extent,  if  any,  of  any  adjustment  in  Contract  Price  or  Contract  Times 
resulting from such changes, then within 30 days of such notice Contractor may submit a 
Change Proposal, or Owner may initiate a Claim. 
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7.11  Record Documents 

A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, 
Specifications,  Addenda,  Change  Orders,  Work  Change  Directives,  Field  Orders,  written 
interpretations and clarifications, and approved Shop Drawings. Contractor shall keep such 
record  documents  in  good  order  and  annotate  them  to  show  changes  made  during 
construction.  These  record  documents,  together  with  all  approved  Samples,  will  be 
available to Engineer for reference. Upon completion of the Work, Contractor shall deliver 
these record documents to Engineer. 

7.12 Safety and Protection 

A. Contractor shall be solely responsible for  initiating, maintaining, and supervising all safety 
precautions  and  programs  in  connection  with  the  Work.  Such  responsibility  does  not 
relieve  Subcontractors of  their  responsibility  for  the  safety of  persons or property  in  the 
performance of their work, nor for compliance with applicable safety Laws and Regulations.  
Contractor  shall  take  all  necessary  precautions  for  the  safety  of,  and  shall  provide  the 
necessary protection to prevent damage, injury, or loss to: 

1. all persons on the Site or who may be affected by the Work; 

2. all  the Work  and  materials  and  equipment  to  be  incorporated  therein,  whether  in 
storage on or off the Site; and 

3. other property at  the Site or adjacent  thereto,  including  trees,  shrubs,  lawns, walks, 
pavements,  roadways,  structures, other work  in progress, utilities, and Underground 
Facilities  not  designated  for  removal,  relocation,  or  replacement  in  the  course  of 
construction. 

B. Contractor shall  comply with all applicable Laws and Regulations  relating  to  the safety of 
persons or property, or  to  the protection of persons or property  from damage,  injury, or 
loss; and shall erect and maintain all necessary safeguards for such safety and protection. 
Contractor  shall  notify  Owner;  the  owners  of  adjacent  property,  Underground  Facilities, 
and other utilities; and other contractors and utility owners performing work at or adjacent 
to the Site, when prosecution of the Work may affect them, and shall cooperate with them 
in  the  protection,  removal,  relocation,  and  replacement  of  their  property  or  work  in 
progress. 

C. Contractor  shall  comply with  the  applicable  requirements  of Owner’s  safety  programs,  if 
any.    The  Supplementary  Conditions  identify  any  Owner’s  safety  programs  that  are 
applicable to the Work. 

D. Contractor  shall  inform Owner  and  Engineer of  the  specific  requirements of Contractor’s 
safety  program with which Owner’s  and  Engineer’s  employees  and  representatives must 
comply while at the Site. 

E. All  damage,  injury,  or  loss  to  any  property  referred  to  in  Paragraph  7.12.A.2  or  7.12.A.3 
caused,  directly  or  indirectly,  in  whole  or  in  part,  by  Contractor,  any  Subcontractor, 
Supplier, or any other individual or entity directly or indirectly employed by any of them to 
perform any of  the Work,  or  anyone  for whose acts  any of  them may be  liable,  shall  be 
remedied by Contractor at  its expense (except damage or  loss attributable to the fault of 
Drawings  or  Specifications  or  to  the  acts  or  omissions  of  Owner  or  Engineer  or  anyone 
employed by any of  them, or anyone  for whose acts any of  them may be  liable, and not 
attributable,  directly  or  indirectly,  in  whole  or  in  part,  to  the  fault  or  negligence  of 
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Contractor or any Subcontractor, Supplier, or other individual or entity directly or indirectly 
employed by any of them). 

F. Contractor’s duties and responsibilities  for safety and protection shall continue until  such 
time  as  all  the  Work  is  completed  and  Engineer  has  issued  a  notice  to  Owner  and 
Contractor  in  accordance with  Paragraph 15.06.B  that  the Work  is  acceptable  (except  as 
otherwise expressly provided in connection with Substantial Completion). 

G. Contractor’s  duties  and  responsibilities  for  safety  and  protection  shall  resume whenever 
Contractor  or  any  Subcontractor  or  Supplier  returns  to  the  Site  to  fulfill  warranty  or 
correction obligations, or to conduct other tasks arising from the Contract Documents. 

7.13 Safety Representative 

A. Contractor  shall  designate  a  qualified  and  experienced  safety  representative  at  the  Site 
whose duties and responsibilities shall be the prevention of accidents and the maintaining 
and supervising of safety precautions and programs. 

7.14 Hazard Communication Programs 

A. Contractor  shall  be  responsible  for  coordinating  any  exchange  of  material  safety  data 
sheets  or  other  hazard  communication  information  required  to  be made  available  to  or 
exchanged  between  or  among  employers  at  the  Site  in  accordance  with  Laws  or 
Regulations. 

7.15 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the 
Site  or  adjacent  thereto,  Contractor  is  obligated  to  act  to  prevent  threatened  damage, 
injury, or  loss. Contractor shall give Engineer prompt written notice  if Contractor believes 
that any significant changes  in the Work or variations from the Contract Documents have 
been  caused  thereby  or  are  required  as  a  result  thereof.  If  Engineer  determines  that  a 
change in the Contract Documents is required because of the action taken by Contractor in 
response to such an emergency, a Work Change Directive or Change Order will be issued. 

7.16 Shop Drawings, Samples, and Other Submittals 

A. Shop Drawing and Sample Submittal Requirements: 

1. Before submitting a Shop Drawing or Sample, Contractor shall have: 

a. reviewed and coordinated the Shop Drawing or Sample with other Shop Drawings 
and  Samples  and  with  the  requirements  of  the  Work  and  the  Contract 
Documents; 

b. determined and verified all field measurements, quantities, dimensions, specified 
performance  and  design  criteria,  installation  requirements,  materials,  catalog 
numbers, and similar information with respect thereto; 

c. determined  and  verified  the  suitability  of  all  materials  and  equipment  offered 
with respect to the indicated application, fabrication, shipping, handling, storage, 
assembly, and installation pertaining to the performance of the Work; and 

d. determined  and  verified  all  information  relative  to  Contractor’s  responsibilities 
for means, methods, techniques, sequences, and procedures of construction, and 
safety precautions and programs incident thereto. 
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2. Each submittal shall bear a stamp or specific written certification that Contractor has 
satisfied  Contractor’s  obligations  under  the  Contract  Documents  with  respect  to 
Contractor’s review of that submittal, and that Contractor approves the submittal. 

3. With  each  submittal,  Contractor  shall  give  Engineer  specific  written  notice  of  any 
variations  that  the Shop Drawing or Sample may have  from the requirements of  the 
Contract  Documents.  This  notice  shall  be  set  forth  in  a  written  communication 
separate from the Shop Drawings or Sample submittal; and, in addition, in the case of 
Shop  Drawings  by  a  specific  notation  made  on  each  Shop  Drawing  submitted  to 
Engineer for review and approval of each such variation. 

B. Submittal  Procedures  for  Shop  Drawings  and  Samples:  Contractor  shall  submit  Shop 
Drawings  and  Samples  to  Engineer  for  review  and  approval  in  accordance  with  the 
accepted Schedule of Submittals. Each submittal will be identified as Engineer may require. 

1. Shop Drawings: 

a. Contractor shall submit the number of copies required in the Specifications. 

b. Data  shown on  the  Shop Drawings will  be  complete with  respect  to  quantities, 
dimensions, specified performance and design criteria, materials, and similar data 
to show Engineer the services, materials, and equipment Contractor proposes to 
provide  and  to  enable  Engineer  to  review  the  information  for  the  limited 
purposes required by Paragraph 7.16.D. 

2. Samples: 

a. Contractor shall submit the number of Samples required in the Specifications. 

b. Contractor  shall  clearly  identify  each  Sample  as  to material,  Supplier,  pertinent 
data  such  as  catalog  numbers,  the  use  for  which  intended  and  other  data  as 
Engineer may require to enable Engineer to review the submittal for the limited 
purposes required by Paragraph 7.16.D. 

3. Where  a  Shop  Drawing  or  Sample  is  required  by  the  Contract  Documents  or  the 
Schedule  of  Submittals,  any  related Work  performed prior  to  Engineer’s  review  and 
approval of  the pertinent  submittal will  be at  the  sole expense and  responsibility of 
Contractor. 

C. Other Submittals: Contractor shall submit other submittals to Engineer in accordance with 
the  accepted  Schedule  of  Submittals,  and  pursuant  to  the  applicable  terms  of  the 
Specifications. 

D. Engineer’s Review: 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with 
the Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will 
be only to determine  if  the  items covered by the submittals will, after  installation or 
incorporation  in  the  Work,  conform  to  the  information  given  in  the  Contract 
Documents and be compatible with the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents. 

2. Engineer’s  review  and  approval  will  not  extend  to  means,  methods,  techniques, 
sequences,  or  procedures  of  construction  or  to  safety  precautions  or  programs 
incident thereto. 
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3. Engineer’s review and approval of a separate item as such will not indicate approval of 
the assembly in which the item functions. 

4. Engineer’s  review  and  approval  of  a  Shop  Drawing  or  Sample  shall  not  relieve 
Contractor from responsibility for any variation from the requirements of the Contract 
Documents  unless  Contractor  has  complied  with  the  requirements  of  Paragraph 
7.16.A.3  and  Engineer  has  given written  approval  of  each  such  variation  by  specific 
written  notation  thereof  incorporated  in  or  accompanying  the  Shop  Drawing  or 
Sample. Engineer will document any such approved variation  from the requirements 
of the Contract Documents in a Field Order. 

5. Engineer’s  review  and  approval  of  a  Shop  Drawing  or  Sample  shall  not  relieve 
Contractor  from  responsibility  for  complying  with  the  requirements  of  Paragraph 
7.16.A and B. 

6. Engineer’s  review and approval of a Shop Drawing or Sample, or of a variation  from 
the  requirements  of  the  Contract  Documents,  shall  not,  under  any  circumstances, 
change  the  Contract  Times  or  Contract  Price,  unless  such  changes  are  included  in  a 
Change Order. 

7. Neither Engineer’s receipt, review, acceptance or approval of a Shop Drawing, Sample, 
or other submittal shall result in such item becoming a Contract Document. 

8. Contractor  shall  perform  the  Work  in  compliance  with  the  requirements  and 
commitments  set  forth  in  approved  Shop  Drawings  and  Samples,  subject  to  the 
provisions of Paragraph 7.16.D.4. 

E. Resubmittal Procedures: 

1. Contractor shall make corrections required by Engineer and shall return the required 
number of corrected copies of Shop Drawings and submit, as required, new Samples 
for  review  and  approval.  Contractor  shall  direct  specific  attention  in  writing  to 
revisions other than the corrections called for by Engineer on previous submittals. 

2. Contractor  shall  furnish  required submittals with  sufficient  information and accuracy 
to obtain required approval of an item with no more than three submittals. Engineer 
will  record Engineer’s  time for reviewing a  fourth or subsequent submittal of a Shop 
Drawings,  sample,  or  other  item  requiring  approval,  and  Contractor  shall  be 
responsible for Engineer’s charges to Owner for such time. Owner may impose a set‐
off against payments due to Contractor to secure reimbursement for such charges. 

3. If  Contractor  requests  a  change of  a previously approved  submittal  item, Contractor 
shall be  responsible  for Engineer’s  charges  to Owner  for  its  review time, and Owner 
may impose a set‐off against payments due to Contractor to secure reimbursement for 
such charges, unless the need for such change is beyond the control of Contractor. 

7.17 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the 
Contract  Documents  and  will  not  be  defective.  Engineer  and  its  officers,  directors, 
members, partners, employees, agents, consultants, and subcontractors shall be entitled to 
rely on Contractor’s warranty and guarantee. 
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B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse,  modification,  or  improper  maintenance  or  operation  by  persons  other  than 
Contractor,  Subcontractors,  Suppliers,  or  any  other  individual  or  entity  for  whom 
Contractor is responsible; or 

2. normal wear and tear under normal usage. 

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract 
Documents shall be absolute. None of the following will constitute an acceptance of Work 
that  is  not  in  accordance  with  the  Contract  Documents  or  a  release  of  Contractor’s 
obligation to perform the Work in accordance with the Contract Documents: 

1. observations by Engineer; 

2. recommendation by Engineer or payment by Owner of any progress or final payment; 

3. the  issuance  of  a  certificate  of  Substantial  Completion  by  Engineer  or  any  payment 
related thereto by Owner; 

4. use or occupancy of the Work or any part thereof by Owner; 

5. any review and approval of a Shop Drawing or Sample submittal; 

6. the issuance of a notice of acceptability by Engineer; 

7. any inspection, test, or approval by others; or 

8. any correction of defective Work by Owner. 

D. If the Contract requires the Contractor to accept the assignment of a contract entered into 
by Owner, then the specific warranties, guarantees, and correction obligations contained in 
the assigned contract shall govern with respect to Contractor’s performance obligations to 
Owner for the Work described in the assigned contract. 

7.18 Indemnification 

A. To  the  fullest  extent  permitted  by  Laws  and  Regulations,  and  in  addition  to  any  other 
obligations of Contractor under the Contract  or otherwise, Contractor shall indemnify and 
hold  harmless  Owner  and  Engineer,  and  the  officers,  directors,  members,  partners, 
employees,  agents,  consultants  and  subcontractors  of  each  and  any  of  them  from  and 
against  all  claims,  costs,  losses,  and  damages  (including  but  not  limited  to  all  fees  and 
charges  of  engineers,  architects,  attorneys,  and  other  professionals  and  all  court  or 
arbitration or other dispute resolution costs) arising out of or relating to the performance 
of  the Work, provided that any such claim, cost,  loss, or damage  is attributable  to bodily 
injury, sickness, disease, or death, or to injury to or destruction of tangible property (other 
than the Work  itself),  including the  loss of use resulting therefrom but only to the extent 
caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or 
any  individual or entity directly or  indirectly employed by any of  them to perform any of 
the Work or anyone for whose acts any of them may be liable. 

B. In any and all claims against Owner or Engineer or any of their officers, directors, members, 
partners,  employees,  agents,  consultants,  or  subcontractors  by  any  employee  (or  the 
survivor  or  personal  representative  of  such  employee)  of  Contractor,  any  Subcontractor, 
any Supplier, or any individual or entity directly or  indirectly employed by any of them to 
perform  any  of  the  Work,  or  anyone  for  whose  acts  any  of  them  may  be  liable,  the 
indemnification obligation under Paragraph 7.18.A shall not be  limited  in any way by any 
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limitation on the amount or type of damages, compensation, or benefits payable by or for 
Contractor or any such Subcontractor, Supplier, or other individual or entity under workers’ 
compensation acts, disability benefit acts, or other employee benefit acts. 

C. The  indemnification obligations of Contractor under Paragraph 7.18.A shall not extend to 
the  liability of Engineer and Engineer’s officers, directors, members, partners, employees, 
agents, consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, 
opinions, reports, surveys, Change Orders, designs, or Specifications; or 

2. giving directions or instructions, or failing to give them, if that is the primary cause of 
the injury or damage. 

7.19 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services 
are  specifically  required  by  the  Contract Documents  for  a  portion  of  the Work  or  unless 
such services are required to carry out Contractor’s responsibilities for construction means, 
methods,  techniques,  sequences  and  procedures.  Contractor  shall  not  be  required  to 
provide professional services in violation of applicable Laws and Regulations. 

B. If professional design services or certifications by a design professional related to systems, 
materials, or equipment are specifically required of Contractor by the Contract Documents, 
Owner and Engineer will specify all performance and design criteria that such services must 
satisfy. Contractor shall cause such services or certifications  to be provided by a properly 
licensed professional, whose signature and seal shall appear on all drawings, calculations, 
specifications,  certifications,  and  other  submittals  prepared  by  such  professional.  Shop 
Drawings  and  other  submittals  related  to  the  Work  designed  or  certified  by  such 
professional,  if  prepared  by others,  shall  bear  such professional’s written  approval when 
submitted to Engineer. 

C. Owner  and  Engineer  shall  be  entitled  to  rely  upon  the  adequacy,  accuracy,  and 
completeness  of  the  services,  certifications,  or  approvals  performed  by  such  design 
professionals, provided Owner and Engineer have specified to Contractor all performance 
and design criteria that such services must satisfy. 

D. Pursuant  to  this  paragraph,  Engineer’s  review  and  approval  of  design  calculations  and 
design  drawings  will  be  only  for  the  limited  purpose  of  checking  for  conformance  with 
performance  and  design  criteria  given  and  the design  concept  expressed  in  the Contract 
Documents. Engineer’s review and approval of Shop Drawings and other submittals (except 
design calculations and design drawings) will be only  for  the purpose stated  in Paragraph 
7.16.D.1. 

E. Contractor shall not be responsible for the adequacy of the performance or design criteria 
specified by Owner or Engineer. 

ARTICLE 8 – OTHER WORK AT THE SITE 

8.01 Other Work 

A. In  addition  to  and  apart  from  the Work under  the Contract Documents,  the Owner may 
perform  other  work  at  or  adjacent  to  the  Site.  Such  other  work  may  be  performed  by 
Owner’s  employees,  or  through  contracts  between  the  Owner  and  third  parties.  Owner 
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may  also  arrange  to  have  third‐party  utility  owners  perform  work  on  their  utilities  and 
facilities at or adjacent to the Site. 

B. If  Owner  performs  other  work  at  or  adjacent  to  the  Site  with  Owner’s  employees,  or 
through  contracts  for  such  other  work,  then  Owner  shall  give  Contractor  written  notice 
thereof prior to starting any such other work. If Owner has advance information regarding 
the start of any utility work at or adjacent to the Site, Owner shall provide such information 
to Contractor. 

C. Contractor  shall  afford each other  contractor  that performs  such other work, each utility 
owner performing other work, and Owner, if Owner is performing other work with Owner’s 
employees, proper and  safe access  to  the Site, and provide a  reasonable opportunity  for 
the introduction and storage of materials and equipment and the execution of such other 
work. Contractor shall do all cutting, fitting, and patching of the Work that may be required 
to  properly  connect  or  otherwise  make  its  several  parts  come  together  and  properly 
integrate  with  such  other  work.  Contractor  shall  not  endanger  any  work  of  others  by 
cutting,  excavating,  or  otherwise  altering  such work;  provided,  however,  that  Contractor 
may cut or alter others' work with the written consent of Engineer and the others whose 
work will be affected. 

D. If  the  proper  execution  or  results  of  any  part  of  Contractor’s Work  depends  upon work 
performed  by  others  under  this  Article  8,  Contractor  shall  inspect  such  other  work  and 
promptly  report  to  Engineer  in writing  any  delays,  defects,  or  deficiencies  in  such  other 
work  that  render  it  unavailable  or  unsuitable  for  the  proper  execution  and  results  of 
Contractor’s Work. Contractor’s  failure  to so report will  constitute an acceptance of such 
other  work  as  fit  and  proper  for  integration  with  Contractor’s  Work  except  for  latent 
defects and deficiencies in such other work. 

8.02 Coordination 

A. If Owner intends to contract with others for the performance of other work at or adjacent 
to the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to 
arrange to have utility owners perform work at or adjacent to the Site, the following will be 
set  forth  in  the Supplementary Conditions or provided  to Contractor prior  to  the start of 
any such other work: 

1. the  identity of  the  individual or entity  that will  have authority  and  responsibility  for 
coordination of the activities among the various contractors; 

2. an  itemization  of  the  specific  matters  to  be  covered  by  such  authority  and 
responsibility; and 

3. the extent of such authority and responsibilities. 

B. Unless  otherwise  provided  in  the  Supplementary  Conditions,  Owner  shall  have  sole 
authority and responsibility for such coordination. 

8.03 Legal Relationships 

A. If, in the course of performing other work at or adjacent to the Site for Owner, the Owner’s 
employees,  any  other  contractor working  for  Owner,  or  any  utility  owner  for whom  the 
Owner  is  responsible  causes damage  to  the Work or  to  the property of Contractor or  its 
Subcontractors, or delays, disrupts,  interferes with, or  increases  the  scope or  cost of  the 
performance of the Work, through actions or inaction, then Contractor shall be entitled to 
an equitable adjustment  in  the Contract Price or  the Contract Times, or both. Contractor 
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must submit any Change Proposal seeking an equitable adjustment in the Contract Price or 
the  Contract  Times  under  this  paragraph  within  30  days  of  the  damaging,  delaying, 
disrupting,  or  interfering  event.  The  entitlement  to,  and  extent  of,  any  such  equitable 
adjustment shall take into account information (if any) regarding such other work that was 
provided to Contractor in the Contract Documents prior to the submittal of the Bid or the 
final  negotiation  of  the  terms  of  the  Contract.  When  applicable,  any  such  equitable 
adjustment  in  Contract  Price  shall  be  conditioned  on  Contractor  assigning  to  Owner  all 
Contractor’s  rights  against  such  other  contractor  or  utility  owner  with  respect  to  the 
damage,  delay,  disruption,  or  interference  that  is  the  subject  of  the  adjustment. 
Contractor’s  entitlement  to  an  adjustment  of  the  Contract  Times  is  conditioned  on  such 
adjustment being essential to Contractor’s ability to complete the Work within the Contract 
Times. 

B. Contractor  shall  take  reasonable  and  customary  measures  to  avoid  damaging,  delaying, 
disrupting, or interfering with the work of Owner, any other contractor, or any utility owner 
performing other work at or adjacent to the Site. If Contractor fails to take such measures 
and  as  a  result  damages,  delays,  disrupts,  or  interferes with  the work  of  any  such  other 
contractor  or  utility  owner,  then  Owner may  impose  a  set‐off  against  payments  due  to 
Contractor,  and assign  to  such other  contractor or  utility owner  the Owner’s  contractual 
rights  against  Contractor  with  respect  to  the  breach  of  the  obligations  set  forth  in  this 
paragraph. 

C. When Owner is performing other work at or adjacent to the Site with Owner’s employees, 
Contractor shall be liable to Owner for damage to such other work, and for the reasonable 
direct  delay,  disruption,  and  interference  costs  incurred  by  Owner  as  a  result  of 
Contractor’s  failure  to  take  reasonable and customary measures with  respect  to Owner’s 
other  work.  In  response  to  such  damage,  delay,  disruption,  or  interference,  Owner may 
impose a set‐off against payments due to Contractor. 

D. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, 
or any utility owner performing other work at or adjacent to the Site, through Contractor’s 
failure to take reasonable and customary measures to avoid such  impacts, or  if any claim 
arising out of Contractor’s actions, inactions, or negligence in performance of the Work at 
or  adjacent  to  the  Site  is  made  by  any  such  other  contractor  or  utility  owner  against 
Contractor, Owner, or  Engineer,  then Contractor  shall  (1) promptly attempt  to  settle  the 
claim as to all parties through negotiations with such other contractor or utility owner, or 
otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law, 
and  (2)  indemnify  and  hold  harmless  Owner  and  Engineer,  and  the  officers,  directors, 
members, partners, employees, agents, consultants and subcontractors of each and any of 
them  from  and  against  any  such  claims,  and  against  all  costs,  losses,  and  damages 
(including but not  limited  to  all  fees  and  charges of  engineers,  architects,  attorneys,  and 
other professionals and all court or arbitration or other dispute resolution costs) arising out 
of or relating to such damage, delay, disruption, or interference. 

ARTICLE 9 – OWNER’S RESPONSIBILITIES 

9.01 Communications to Contractor 

A. Except  as  otherwise  provided  in  these  General  Conditions,  Owner  shall  issue  all 
communications to Contractor through Engineer. 
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9.02 Replacement of Engineer 

A. Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor 
makes no reasonable objection to the replacement engineer. The replacement engineer’s 
status under the Contract Documents shall be that of the former Engineer. 

9.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

9.04 Pay When Due 

A. Owner  shall  make  payments  to  Contractor  when  they  are  due  as  provided  in  the 
Agreement. 

9.05 Lands and Easements; Reports, Tests, and Drawings 

A. Owner’s duties with respect  to providing  lands and easements are set  forth  in Paragraph 
5.01. 

B. Owner’s duties with respect to providing engineering surveys to establish reference points 
are set forth in Paragraph 4.03. 

C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports 
of  explorations  and  tests  of  conditions  at  the  Site,  and  drawings  of  physical  conditions 
relating to existing surface or subsurface structures at the Site. 

9.06 Insurance 

A. Owner’s  responsibilities,  if  any,  with  respect  to  purchasing  and maintaining  liability  and 
property insurance are set forth in Article 6. 

9.07 Change Orders 

A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11. 

9.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth 
in Paragraph 14.02.B. 

9.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible 
for, Contractor’s means, methods,  techniques,  sequences, or procedures of  construction, 
or the safety precautions and programs incident thereto, or for any failure of Contractor to 
comply with Laws and Regulations applicable to the performance of the Work. Owner will 
not  be  responsible  for  Contractor’s  failure  to  perform  the Work  in  accordance with  the 
Contract Documents. 

9.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility  in respect  to an undisclosed Hazardous Environmental Condition  is 
set forth in Paragraph 5.06. 

9.11 Evidence of Financial Arrangements 

A. Upon  request  of  Contractor,  Owner  shall  furnish  Contractor  reasonable  evidence  that 
financial arrangements have been made to satisfy Owner’s obligations under the Contract 
Documents (including obligations under proposed changes in the Work). 
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9.12 Safety Programs 

A. While  at  the  Site, Owner’s  employees  and  representatives  shall  comply with  the  specific 
applicable  requirements  of  Contractor’s  safety  programs  of  which  Owner  has  been 
informed. 

B. Owner shall furnish copies of any applicable Owner safety programs to Contractor. 

ARTICLE 10 – ENGINEER’S STATUS DURING CONSTRUCTION 

10.01 Owner’s Representative 

A. Engineer  will  be  Owner’s  representative  during  the  construction  period.  The  duties  and 
responsibilities  and  the  limitations  of  authority  of  Engineer  as  Owner’s  representative 
during construction are set forth in the Contract. 

10.02 Visits to Site 

A. Engineer  will  make  visits  to  the  Site  at  intervals  appropriate  to  the  various  stages  of 
construction  as  Engineer  deems  necessary  in  order  to  observe  as  an  experienced  and 
qualified  design  professional  the  progress  that  has  been  made  and  the  quality  of  the 
various aspects of Contractor’s executed Work. Based on information obtained during such 
visits and observations, Engineer, for the benefit of Owner, will determine, in general, if the 
Work  is  proceeding  in  accordance  with  the  Contract  Documents.  Engineer  will  not  be 
required to make exhaustive or continuous inspections on the Site to check the quality or 
quantity  of  the Work.  Engineer’s  efforts  will  be  directed  toward  providing  for  Owner  a 
greater  degree  of  confidence  that  the  completed  Work  will  conform  generally  to  the 
Contract  Documents.  On  the  basis  of  such  visits  and  observations,  Engineer  will  keep 
Owner  informed of  the  progress  of  the Work  and will  endeavor  to  guard Owner  against 
defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority 
and responsibility set forth in Paragraph 10.08.  Particularly, but without limitation, during 
or  as a  result of  Engineer’s  visits or observations of Contractor’s Work,  Engineer will  not 
supervise, direct, control, or have authority over or be responsible for Contractor’s means, 
methods, techniques, sequences, or procedures of construction, or the safety precautions 
and programs  incident  thereto, or  for  any  failure of Contractor  to  comply with Laws and 
Regulations applicable to the performance of the Work. 

10.03 Project Representative 

A. If  Owner  and  Engineer  have  agreed  that  Engineer  will  furnish  a  Resident  Project 
Representative  to  represent  Engineer  at  the  Site  and  assist  Engineer  in  observing  the 
progress  and  quality  of  the  Work,  then  the  authority  and  responsibilities  of  any  such 
Resident Project Representative will be as provided in the Supplementary Conditions, and 
limitations on the responsibilities thereof will be as provided in Paragraph 10.08. If Owner 
designates  another  representative  or  agent  to  represent  Owner  at  the  Site  who  is  not 
Engineer’s  consultant,  agent,  or  employee,  the  responsibilities  and  authority  and 
limitations  thereon  of  such  other  individual  or  entity  will  be  as  provided  in  the 
Supplementary Conditions. 

10.04 Rejecting Defective Work 

A. Engineer has the authority to reject Work in accordance with Article 14. 
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10.05 Shop Drawings, Change Orders and Payments 

A. Engineer’s  authority,  and  limitations  thereof,  as  to  Shop  Drawings  and  Samples,  are  set 
forth in Paragraph 7.16. 

B. Engineer’s authority, and limitations thereof, as to design calculations and design drawings 
submitted in response to a delegation of professional design services, if any, are set forth in 
Paragraph 7.19. 

C. Engineer’s authority as to Change Orders is set forth in Article 11. 

D. Engineer’s authority as to Applications for Payment is set forth in Article 15. 

10.06 Determinations for Unit Price Work 

A. Engineer  will  determine  the  actual  quantities  and  classifications  of  Unit  Price  Work 
performed by Contractor as set forth in Paragraph 13.03. 

10.07 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will render decisions regarding the requirements of the Contract Documents, and 
judge the acceptability of the Work, pursuant to the specific procedures set forth herein for 
initial  interpretations,  Change  Proposals,  and  acceptance  of  the Work.  In  rendering  such 
decisions and judgments, Engineer will not show partiality to Owner or Contractor, and will 
not  be  liable  to  Owner,  Contractor,  or  others  in  connection  with  any  proceedings, 
interpretations, decisions, or judgments conducted or rendered in good faith. 

10.08 Limitations on Engineer’s Authority and Responsibilities 

A. Neither  Engineer’s  authority  or  responsibility  under  this  Article  10  or  under  any  other 
provision  of  the  Contract,  nor  any  decision  made  by  Engineer  in  good  faith  either  to 
exercise  or  not  exercise  such  authority  or  responsibility  or  the  undertaking,  exercise,  or 
performance of any authority or responsibility by Engineer, shall create, impose, or give rise 
to  any  duty  in  contract,  tort,  or  otherwise  owed  by  Engineer  to  Contractor,  any 
Subcontractor, any Supplier, any other individual or entity, or to any surety for or employee 
or agent of any of them. 

B. Engineer will  not  supervise,  direct,  control,  or  have  authority  over  or  be  responsible  for 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the 
safety  precautions  and  programs  incident  thereto,  or  for  any  failure  of  Contractor  to 
comply with Laws and Regulations applicable to the performance of the Work. Engineer will 
not  be  responsible  for  Contractor’s  failure  to  perform  the Work  in  accordance with  the 
Contract Documents. 

C. Engineer  will  not  be  responsible  for  the  acts  or  omissions  of  Contractor  or  of  any 
Subcontractor,  any  Supplier,  or  of  any  other  individual  or  entity  performing  any  of  the 
Work. 

D. Engineer’s  review of  the  final Application  for Payment and accompanying documentation 
and all maintenance and operating instructions, schedules, guarantees, bonds, certificates 
of  inspection,  tests  and approvals,  and other documentation  required  to be delivered by 
Paragraph 15.06.A will only be to determine generally that their content complies with the 
requirements of, and in the case of certificates of inspections, tests, and approvals, that the 
results certified indicate compliance with the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 10.08 shall also 
apply to the Resident Project Representative, if any. 
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10.09 Compliance with Safety Program 

A. While at  the Site, Engineer’s employees and representatives will  comply with  the specific 
applicable  requirements  of  Owner’s  and  Contractor’s  safety  programs  (if  any)  of  which 
Engineer has been informed. 

ARTICLE 11 – AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK 

11.01 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended or  supplemented by a Change Order,  a Work 
Change Directive, or a Field Order. 

1. Change Orders: 

a. If an amendment or supplement to the Contract Documents includes a change in 
the Contract Price or the Contract Times, such amendment or supplement must 
be  set  forth  in  a  Change Order.  A  Change Order  also may  be  used  to  establish 
amendments and supplements of the Contract Documents that do not affect the 
Contract Price or Contract Times. 

b. Owner  and  Contractor may  amend  those  terms  and  conditions  of  the  Contract 
Documents that do not involve (1) the performance or acceptability of the Work, 
(2)  the design  (as  set  forth  in  the Drawings, Specifications, or otherwise), or  (3) 
other  engineering  or  technical  matters,  without  the  recommendation  of  the 
Engineer. Such an amendment shall be set forth in a Change Order. 

2. Work Change Directives: A Work Change Directive will not change the Contract Price 
or  the  Contract  Times  but  is  evidence  that  the  parties  expect  that  the modification 
ordered  or  documented  by  a  Work  Change  Directive  will  be  incorporated  in  a 
subsequently  issued  Change  Order,  following  negotiations  by  the  parties  as  to  the 
Work Change Directive’s effect, if any, on the Contract Price and Contract Times; or, if 
negotiations  are  unsuccessful,  by  a  determination  under  the  terms  of  the  Contract 
Documents  governing  adjustments,  expressly  including  Paragraph  11.04  regarding 
change  of  Contract  Price.  Contractor  must  submit  any  Change  Proposal  seeking  an 
adjustment of the Contract Price or the Contract Times, or both, no later than 30 days 
after the completion of the Work set out in the Work Change Directive.  Owner must 
submit any Claim seeking an adjustment of the Contract Price or the Contract Times, 
or both, no later than 60 days after issuance of the Work Change Directive. 

3. Field Orders: Engineer may authorize minor changes in the Work if the changes do not 
involve an adjustment in the Contract Price or the Contract Times and are compatible 
with the design concept of the completed Project as a functioning whole as indicated 
by the Contract Documents. Such changes will be accomplished by a Field Order and 
will  be  binding  on  Owner  and  also  on  Contractor,  which  shall  perform  the  Work 
involved promptly. If Contractor believes that a Field Order justifies an adjustment in 
the Contract Price or Contract Times, or both, then before proceeding with the Work 
at issue, Contractor shall submit a Change Proposal as provided herein. 

11.02 Owner‐Authorized Changes in the Work 

A. Without  invalidating  the  Contract  and without  notice  to  any  surety,  Owner may,  at  any 
time  or  from  time  to  time,  order  additions,  deletions,  or  revisions  in  the  Work.  Such 
changes  shall  be  supported  by  Engineer’s  recommendation,  to  the  extent  the  change 
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involves  the  design  (as  set  forth  in  the  Drawings,  Specifications,  or  otherwise),  or  other 
engineering or technical matters. Such changes may be accomplished by a Change Order, if 
Owner  and  Contractor  have  agreed  as  to  the  effect,  if  any,  of  the  changes  on  Contract 
Times  or  Contract  Price;  or  by  a  Work  Change  Directive.  Upon  receipt  of  any  such 
document, Contractor shall promptly proceed with the Work involved; or, in the case of a 
deletion  in  the Work, promptly cease construction activities with respect  to such deleted 
Work. Added or  revised Work  shall  be performed under  the  applicable  conditions of  the 
Contract Documents. Nothing in this paragraph shall obligate Contractor to undertake work 
that  Contractor  reasonably  concludes  cannot  be  performed  in  a manner  consistent with 
Contractor’s safety obligations under the Contract Documents or Laws and Regulations. 

11.03  Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the 
Contract Times with  respect  to any work performed  that  is not  required by  the Contract 
Documents, as amended, modified, or supplemented, except in the case of an emergency 
as provided in Paragraph 7.15 or in the case of uncovering Work as provided in Paragraph 
14.05. 

11.04 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Change Proposal  for an 
adjustment in the Contract Price shall comply with the provisions of Paragraph 11.06.  Any 
Claim for an adjustment of Contract Price shall comply with the provisions of Article 12. 

B. An adjustment in the Contract Price will be determined as follows: 

1. where  the  Work  involved  is  covered  by  unit  prices  contained  in  the  Contract 
Documents,  then  by  application  of  such  unit  prices  to  the  quantities  of  the  items 
involved (subject to the provisions of Paragraph 13.03); or 

2. where  the  Work  involved  is  not  covered  by  unit  prices  contained  in  the  Contract 
Documents, then by a mutually agreed lump sum (which may include an allowance for 
overhead and profit not necessarily in accordance with Paragraph 11.04.C.2); or 

3. where  the  Work  involved  is  not  covered  by  unit  prices  contained  in  the  Contract 
Documents and  the parties do not  reach mutual agreement  to a  lump sum,  then on 
the basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a 
Contractor’s  fee  for  overhead  and  profit  (determined  as  provided  in  Paragraph 
11.04.C). 

C. Contractor’s  Fee: When  applicable,  the  Contractor’s  fee  for  overhead  and  profit  shall  be 
determined as follows: 

1. a mutually acceptable fixed fee; or 

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the 
various portions of the Cost of the Work: 

a. for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee 
shall be 15 percent; 

b. for  costs  incurred  under  Paragraph  13.01.B.3,  the  Contractor’s  fee  shall  be  five 
percent; 

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus 
a  fee and no  fixed  fee  is agreed upon,  the  intent of Paragraphs 11.04.C.2.a and 
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11.04.C.2.b is that the Contractor’s fee shall be based on: (1) a fee of 15 percent 
of  the  costs  incurred  under  Paragraphs  13.01.A.1  and  13.01.A.2  by  the 
Subcontractor  that  actually  performs  the Work,  at  whatever  tier,  and  (2)  with 
respect to Contractor itself and to any Subcontractors of a tier higher than that of 
the Subcontractor  that actually performs  the Work, a  fee of  five percent of  the 
amount  (fee  plus  underlying  costs  incurred)  attributable  to  the  next  lower  tier 
Subcontractor;  provided,  however,  that  for  any  such  subcontracted  work  the 
maximum total  fee  to be paid by Owner shall be no greater  than 27 percent of 
the costs incurred by the Subcontractor that actually performs the work; 

d. no fee shall be payable on the basis of costs itemized under Paragraphs 13.01.B.4, 
13.01.B.5, and 13.01.C; 

e. the amount of credit to be allowed by Contractor to Owner for any change which 
results in a net decrease in cost will be the amount of the actual net decrease in 
cost plus a deduction  in Contractor’s  fee by an amount equal  to  five percent of 
such net decrease; and 

f. when both additions and credits are involved in any one change, the adjustment 
in  Contractor’s  fee  shall  be  computed  on  the  basis  of  the  net  change  in 
accordance with Paragraphs 11.04.C.2.a through 11.04.C.2.e, inclusive. 

11.05 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an 
adjustment in the Contract Times shall comply with the provisions of Paragraph 11.06. Any 
Claim for an adjustment  in  the Contract Times shall comply with  the provisions of Article 
12. 

B. An  adjustment  of  the  Contract  Times  shall  be  subject  to  the  limitations  set  forth  in 
Paragraph 4.05, concerning delays in Contractor’s progress. 

11.06 Change Proposals 

A. Contractor  shall  submit  a  Change  Proposal  to  Engineer  to  request  an  adjustment  in  the 
Contract  Times  or  Contract  Price;  appeal  an  initial  decision  by  Engineer  concerning  the 
requirements of the Contract Documents or relating to the acceptability of the Work under 
the Contract Documents; contest a set‐off against payment due; or seek other relief under 
the Contract. The Change Proposal shall specify any proposed change in Contract Times or 
Contract Price, or both, or other proposed relief, and explain the reason for the proposed 
change, with citations to any governing or applicable provisions of the Contract Documents. 

1. Procedures: Contractor shall submit each Change Proposal to Engineer promptly (but 
in no event later than 30 days) after the start of the event giving rise thereto, or after 
such  initial  decision.  The  Contractor  shall  submit  supporting  data,  including  the 
proposed  change  in  Contract  Price  or  Contract  Time  (if  any),  to  the  Engineer  and 
Owner within 15 days after the submittal of the Change Proposal. The supporting data 
shall  be  accompanied  by  a written  statement  that  the  supporting  data  are  accurate 
and  complete,  and  that  any  requested  time  or  price  adjustment  is  the  entire 
adjustment  to  which  Contractor  believes  it  is  entitled  as  a  result  of  said  event. 
Engineer  will  advise  Owner  regarding  the  Change  Proposal,  and  consider  any 
comments or response from Owner regarding the Change Proposal. 

2. Engineer’s Action: Engineer will review each Change Proposal and, within 30 days after 
receipt of the Contractor’s supporting data, either deny the Change Proposal in whole, 
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approve it in whole, or deny it in part and approve it in part. Such actions shall be in 
writing,  with  a  copy  provided  to  Owner  and  Contractor.  If  Engineer  does  not  take 
action on the Change Proposal within 30 days, then either Owner or Contractor may at 
any  time  thereafter  submit  a  letter  to  the  other  party  indicating  that  as  a  result  of 
Engineer’s  inaction the Change Proposal  is deemed denied, thereby commencing the 
time for appeal of the denial under Article 12. 

3. Binding  Decision:  Engineer’s  decision  will  be  final  and  binding  upon  Owner  and 
Contractor, unless Owner or Contractor appeals  the decision by  filing a Claim under 
Article 12. 

B. Resolution of Certain Change Proposals: If the Change Proposal does not involve the design 
(as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or 
other  engineering  or  technical  matters,  then  Engineer  will  notify  the  parties  that  the 
Engineer  is  unable  to  resolve  the Change Proposal.  For purposes of  further  resolution of 
such a Change Proposal, such notice shall be deemed a denial, and Contractor may choose 
to seek resolution under the terms of Article 12. 

11.07 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders covering: 

1. changes  in  the Contract Price or Contract Times which are agreed  to by  the parties, 
including  any  undisputed  sum  or  amount  of  time  for  Work  actually  performed  in 
accordance with a Work Change Directive; 

2. changes in Contract Price resulting from an Owner set‐off, unless Contractor has duly 
contested such set‐off; 

3. changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.02, (b) 
required because of Owner’s acceptance of defective Work under Paragraph 14.04 or 
Owner’s correction of defective Work under Paragraph 14.07, or (c) agreed to by the 
parties, subject to the need for Engineer’s recommendation if the change  in the Work 
involves the design (as set forth in the Drawings, Specifications, or otherwise), or other 
engineering or technical matters; and 

4. changes in the Contract Price or Contract Times, or other changes, which embody the 
substance of any final and binding results under Paragraph 11.06, or Article 12. 

B. If Owner or Contractor refuses to execute a Change Order that is required to be executed 
under the terms of this Paragraph 11.07, it shall be deemed to be of full force and effect, as 
if fully executed. 

11.08 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting 
the general scope of the Work or the provisions of the Contract Documents (including, but 
not  limited  to,  Contract  Price  or  Contract  Times),  the  giving  of  any  such  notice  will  be 
Contractor’s responsibility. The amount of each applicable bond will be adjusted to reflect 
the effect of any such change. 
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ARTICLE 12 – CLAIMS 

12.01 Claims 

A. Claims Process: The following disputes between Owner and Contractor shall be submitted 
to the Claims process set forth in this Article: 

1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change Proposals; 

2. Owner  demands  for  adjustments  in  the  Contract  Price  or  Contract  Times,  or  other 
relief under the Contract Documents; and 

3. Disputes  that Engineer has been unable  to address because  they do not  involve  the 
design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of 
the Work, or other engineering or technical matters. 

B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party 
to the Contract promptly (but  in no event  later than 30 days) after the start of the event 
giving rise thereto; in the case of appeals regarding Change Proposals within 30 days of the 
decision  under  appeal.  The  party  submitting  the  Claim  shall  also  furnish  a  copy  to  the 
Engineer, for its information only. The responsibility to substantiate a Claim shall rest with 
the party making the Claim. In the case of a Claim by Contractor seeking an increase in the 
Contract Times or Contract Price, or both, Contractor shall certify that the Claim is made in 
good  faith,  that  the  supporting  data  are  accurate  and  complete,  and  that  to  the  best  of 
Contractor’s  knowledge  and  belief  the  amount  of  time  or  money  requested  accurately 
reflects the full amount to which Contractor is entitled. 

C. Review  and  Resolution:  The  party  receiving  a  Claim  shall  review  it  thoroughly,  giving  full 
consideration  to  its merits.  The  two  parties  shall  seek  to  resolve  the  Claim  through  the 
exchange  of  information  and  direct  negotiations.    The  parties  may  extend  the  time  for 
resolving  the Claim by mutual  agreement. All  actions  taken on a Claim  shall  be  stated  in 
writing and submitted to the other party, with a copy to Engineer. 

D. Mediation: 

1. At any time after  initiation of a Claim, Owner and Contractor may mutually agree to 
mediation of  the underlying dispute. The agreement  to mediate  shall  stay  the Claim 
submittal and response process. 

2. If Owner and Contractor agree to mediation, then after 60 days from such agreement, 
either Owner or Contractor may unilaterally terminate the mediation process, and the 
Claim submittal and decision process shall resume as of the date of the termination. If 
the  mediation  proceeds  but  is  unsuccessful  in  resolving  the  dispute,  the  Claim 
submittal  and decision process  shall  resume as  of  the  date of  the  conclusion of  the 
mediation, as determined by the mediator. 

3. Owner and Contractor shall each pay one‐half of the mediator’s fees and costs. 

E. Partial Approval:  If the party receiving a Claim approves the Claim in part and denies it  in 
part, such action shall be final and binding unless within 30 days of such action the other 
party invokes the procedure set forth in Article 17 for final resolution of disputes. 

F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the Claim 
may deny it by giving written notice of denial to the other party. If the receiving party does 
not take action on the Claim within 90 days, then either Owner or Contractor may at any 
time thereafter submit a letter to the other party indicating that as a result of the inaction, 
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the  Claim  is  deemed  denied,  thereby  commencing  the  time  for  appeal  of  the  denial.  A 
denial of the Claim shall be final and binding unless within 30 days of the denial the other 
party invokes the procedure set forth in Article 17 for the final resolution of disputes. 

G. Final  and  Binding  Results:  If  the  parties  reach  a  mutual  agreement  regarding  a  Claim, 
whether through approval of the Claim, direct negotiations, mediation, or otherwise; or if a 
Claim  is  approved  in part  and denied  in part, or denied  in  full,  and  such actions become 
final  and  binding;  then  the  results  of  the  agreement  or  action  on  the  Claim  shall  be 
incorporated in a Change Order to the extent they affect the Contract, including the Work, 
the Contract Times, or the Contract Price. 

ARTICLE 13 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

13.01 Cost of the Work 

A. Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum 
of all costs necessary for the proper performance of the Work at issue, as further defined 
below. The provisions of this Paragraph 13.01 are used for two distinct purposes: 

1. To determine Cost of the Work when Cost of the Work is a component of the Contract 
Price, under cost‐plus‐fee, time‐and‐materials, or other cost‐based terms; or 

2. To determine the value of a Change Order, Change Proposal, Claim, set‐off, or other 
adjustment  in Contract Price. When the value of any such adjustment  is determined 
on  the  basis  of  Cost  of  the Work,  Contractor  is  entitled  only  to  those  additional  or 
incremental costs required because of the change in the Work or because of the event 
giving rise to the adjustment. 

B. Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in 
the Cost of the Work shall be in amounts no higher than those prevailing in the locality of 
the  Project,  shall  not  include  any  of  the  costs  itemized  in  Paragraph  13.01.C,  and  shall 
include only the following items: 

1. Payroll costs for employees in the direct employ of Contractor in the performance of 
the Work under schedules of job classifications agreed upon by Owner and Contractor. 
Such employees shall include, without limitation, superintendents, foremen, and other 
personnel employed full time on the Work. Payroll costs for employees not employed 
full  time  on  the Work  shall  be  apportioned  on  the  basis  of  their  time  spent  on  the 
Work.  Payroll  costs  shall  include,  but  not  be  limited  to,  salaries  and wages  plus  the 
cost  of  fringe  benefits,  which  shall  include  social  security  contributions, 
unemployment,  excise,  and  payroll  taxes,  workers’  compensation,  health  and 
retirement  benefits,  bonuses,  sick  leave,  and  vacation  and  holiday  pay  applicable 
thereto.  The  expenses  of  performing  Work  outside  of  regular  working  hours,  on 
Saturday,  Sunday,  or  legal  holidays,  shall  be  included  in  the  above  to  the  extent 
authorized by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including 
costs of  transportation and  storage  thereof,  and  Suppliers’  field  services  required  in 
connection  therewith.  All  cash  discounts  shall  accrue  to  Contractor  unless  Owner 
deposits funds with Contractor with which to make payments, in which case the cash 
discounts shall accrue to Owner. All trade discounts, rebates, and refunds and returns 
from sale of surplus materials and equipment shall accrue to Owner, and Contractor 
shall make provisions so that they may be obtained. 
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3. Payments  made  by  Contractor  to  Subcontractors  for  Work  performed  by 
Subcontractors.  If  required by Owner,  Contractor  shall  obtain  competitive  bids  from 
subcontractors  acceptable  to  Owner  and  Contractor  and  shall  deliver  such  bids  to 
Owner, who will then determine, with the advice of Engineer, which bids,  if any, will 
be acceptable. If any subcontract provides that the Subcontractor is to be paid on the 
basis of Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and fee shall 
be  determined  in  the  same  manner  as  Contractor’s  Cost  of  the  Work  and  fee  as 
provided in this Paragraph 13.01. 

4. Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys, and accountants) employed for services specifically 
related to the Work. 

5. Supplemental costs including the following: 

a. The proportion of necessary  transportation,  travel, and subsistence expenses of 
Contractor’s employees incurred in discharge of duties connected with the Work. 

b. Cost,  including  transportation  and  maintenance,  of  all  materials,  supplies, 
equipment, machinery, appliances, office, and temporary facilities at the Site, and 
hand tools not owned by the workers, which are consumed in the performance of 
the Work,  and  cost,  less  market  value,  of  such  items  used  but  not  consumed 
which remain the property of Contractor. 

c. Rentals  of  all  construction  equipment  and  machinery,  and  the  parts  thereof, 
whether rented from Contractor or others in accordance with rental agreements 
approved by Owner with the advice of Engineer, and the costs of transportation, 
loading,  unloading,  assembly,  dismantling,  and  removal  thereof.  All  such  costs 
shall be in accordance with the terms of said rental agreements. The rental of any 
such  equipment,  machinery,  or  parts  shall  cease  when  the  use  thereof  is  no 
longer necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which 
Contractor is liable, as imposed by Laws and Regulations. 

e. Deposits  lost for causes other than negligence of Contractor, any Subcontractor, 
or anyone directly or indirectly employed by any of them or for whose acts any of 
them may be liable, and royalty payments and fees for permits and licenses. 

f. Losses and damages (and related expenses) caused by damage to the Work, not 
compensated by  insurance or otherwise,  sustained by Contractor  in  connection 
with  the  performance  of  the  Work  (except  losses  and  damages  within  the 
deductible  amounts  of  property  insurance  established  in  accordance  with 
Paragraph  6.05),  provided  such  losses  and  damages  have  resulted  from  causes 
other than the negligence of Contractor, any Subcontractor, or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be liable. 
Such losses shall include settlements made with the written consent and approval 
of Owner. No such losses, damages, and expenses shall be included in the Cost of 
the Work for the purpose of determining Contractor’s fee. 

g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses  such as  communication  service at  the Site, express and  courier 
services, and similar petty cash items in connection with the Work. 
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i. The costs of premiums for all bonds and insurance that Contractor is required by 
the Contract Documents to purchase and maintain. 

C. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll  costs  and  other  compensation  of  Contractor’s  officers,  executives,  principals 
(of  partnerships  and  sole  proprietorships),  general  managers,  safety  managers, 
engineers,  architects,  estimators,  attorneys,  auditors,  accountants,  purchasing  and 
contracting agents, expediters, timekeepers, clerks, and other personnel employed by 
Contractor, whether at the Site or in Contractor’s principal or branch office for general 
administration of the Work and not specifically included in the agreed upon schedule 
of  job  classifications  referred  to  in  Paragraph  13.01.B.1  or  specifically  covered  by 
Paragraph 13.01.B.4. The payroll costs and other compensation excluded here are to 
be considered administrative costs covered by the Contractor’s fee. 

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at 
the Site. 

3. Any  part  of  Contractor’s  capital  expenses,  including  interest  on  Contractor’s  capital 
employed for the Work and charges against Contractor for delinquent payments. 

4. Costs  due  to  the negligence of  Contractor,  any  Subcontractor,  or  anyone directly  or 
indirectly  employed  by  any  of  them  or  for  whose  acts  any  of  them may  be  liable, 
including but not limited to, the correction of defective Work, disposal of materials or 
equipment wrongly supplied, and making good any damage to property. 

5. Other overhead or  general  expense  costs of  any  kind and  the  costs of  any  item not 
specifically and expressly included in Paragraph 13.01.B. 

D. Contractor’s  Fee:  When  the  Work  as  a  whole  is  performed  on  the  basis  of  cost‐plus, 
Contractor’s fee shall be determined as set forth in the Agreement. When the value of any 
Work covered by a Change Order, Change Proposal, Claim, set‐off, or other adjustment in 
Contract  Price  is  determined  on  the  basis  of  Cost  of  the Work,  Contractor’s  fee  shall  be 
determined as set forth in Paragraph 11.04.C. 

E. Documentation:  Whenever  the  Cost  of  the  Work  for  any  purpose  is  to  be  determined 
pursuant  to  this  Article  13,  Contractor  will  establish  and  maintain  records  thereof  in 
accordance with generally accepted accounting practices and submit in a form acceptable 
to Engineer an itemized cost breakdown together with supporting data. 

13.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named 
in the Contract Documents and shall cause the Work so covered to be performed for such 
sums and by such persons or entities as may be acceptable to Owner and Engineer. 

B. Cash Allowances: Contractor agrees that: 

1. the  cash  allowances  include  the  cost  to  Contractor  (less  any  applicable  trade 
discounts) of materials and equipment required by the allowances to be delivered at 
the Site, and all applicable taxes; and 

2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, 
profit, and other expenses contemplated for the cash allowances have been included 
in  the  Contract  Price  and  not  in  the  allowances,  and  no  demand  for  additional 
payment on account of any of the foregoing will be valid. 
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C. Contingency Allowance: Contractor agrees  that a contingency allowance,  if any,  is  for  the 
sole use of Owner to cover unanticipated costs. 

D. Prior  to  final  payment,  an  appropriate  Change Order will  be  issued  as  recommended  by 
Engineer  to  reflect  actual  amounts  due  Contractor  on  account  of  Work  covered  by 
allowances, and the Contract Price shall be correspondingly adjusted. 

13.03 Unit Price Work 

A. Where  the  Contract  Documents  provide  that  all  or  part  of  the Work  is  to  be  Unit  Price 
Work,  initially  the  Contract  Price  will  be  deemed  to  include  for  all  Unit  Price  Work  an 
amount equal to the sum of the unit price for each separately identified item of Unit Price 
Work times the estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for 
the purpose of comparison of Bids and determining an initial Contract Price. Payments to 
Contractor for Unit Price Work will be based on actual quantities. 

C. Each  unit  price  will  be  deemed  to  include  an  amount  considered  by  Contractor  to  be 
adequate to cover Contractor’s overhead and profit for each separately identified item. 

D. Engineer  will  determine  the  actual  quantities  and  classifications  of  Unit  Price  Work 
performed by Contractor.  Engineer will review with Contractor the Engineer’s preliminary 
determinations  on  such  matters  before  rendering  a  written  decision  thereon  (by 
recommendation of an Application for Payment or otherwise). Engineer’s written decision 
thereon will be final and binding (except as modified by Engineer to reflect changed factual 
conditions or more accurate data) upon Owner and Contractor, subject to the provisions of 
the following paragraph. 

E. Within 30 days of Engineer’s written decision under  the preceding paragraph, Contractor 
may submit a Change Proposal, or Owner may  file a Claim,  seeking an adjustment  in  the 
Contract Price if: 

1. the quantity of any item of Unit Price Work performed by Contractor differs materially 
and significantly from the estimated quantity of such item indicated in the Agreement; 

2. there is no corresponding adjustment with respect to any other item of Work; and 

3. Contractor  believes  that  it  is  entitled  to  an  increase  in  Contract  Price  as  a  result  of 
having  incurred  additional  expense  or  Owner  believes  that  Owner  is  entitled  to  a 
decrease in Contract Price, and the parties are unable to agree as to the amount of any 
such increase or decrease. 

ARTICLE 14 – TESTS  AND  INSPECTIONS;  CORRECTION,  REMOVAL  OR  ACCEPTANCE  OF  DEFECTIVE 
WORK 

14.01 Access to Work 

A. Owner,  Engineer,  their  consultants  and  other  representatives  and  personnel  of  Owner, 
independent testing laboratories, and authorities having jurisdiction will have access to the 
Site  and  the  Work  at  reasonable  times  for  their  observation,  inspection,  and  testing. 
Contractor shall provide them proper and safe conditions for such access and advise them 
of  Contractor’s  safety  procedures  and  programs  so  that  they  may  comply  therewith  as 
applicable. 
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14.02 Tests, Inspections, and Approvals 

A. Contractor  shall  give  Engineer  timely  notice  of  readiness  of  the Work  (or  specific  parts 
thereof)  for  all  required  inspections  and  tests,  and  shall  cooperate  with  inspection  and 
testing personnel to facilitate required inspections and tests. 

B. Owner shall retain and pay for the services of an independent inspector, testing laboratory, 
or other qualified individual or entity to perform all inspections and tests expressly required 
by  the  Contract  Documents  to  be  furnished  and  paid  for  by  Owner,  except  that  costs 
incurred in connection with tests or inspections of covered Work shall be governed by the 
provisions of Paragraph 14.05. 

C. If  Laws  or  Regulations  of  any  public  body  having  jurisdiction  require  any Work  (or  part 
thereof)  specifically  to  be  inspected,  tested,  or  approved  by  an  employee  or  other 
representative of such public body, Contractor shall assume full responsibility for arranging 
and obtaining such  inspections,  tests, or approvals, pay all costs  in connection therewith, 
and furnish Engineer the required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and 
tests required: 

1. by  the  Contract  Documents,  unless  the  Contract  Documents  expressly  allocate 
responsibility for a specific inspection or test to Owner; 

2. to  attain  Owner’s  and  Engineer’s  acceptance  of  materials  or  equipment  to  be 
incorporated in the Work; 

3. by manufacturers of equipment furnished under the Contract Documents; 

4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to 
be incorporated into the Work; and 

5. for acceptance of materials, mix designs, or equipment submitted for approval prior to 
Contractor’s purchase thereof for incorporation in the Work. 

Such  inspections  and  tests  shall  be  performed  by  independent  inspectors,  testing 
laboratories, or other qualified individuals or entities acceptable to Owner and Engineer. 

E. If  the Contract Documents  require  the Work  (or part  thereof)  to be approved by Owner, 
Engineer,  or  another  designated  individual  or  entity,  then  Contractor  shall  assume  full 
responsibility for arranging and obtaining such approvals. 

F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered 
by Contractor without written  concurrence of  Engineer,  Contractor  shall,  if  requested by 
Engineer,  uncover  such  Work  for  observation.  Such  uncovering  shall  be  at  Contractor’s 
expense  unless  Contractor  had  given  Engineer  timely  notice  of  Contractor’s  intention  to 
cover  the  same  and  Engineer  had  not  acted with  reasonable  promptness  in  response  to 
such notice. 

14.03 Defective Work 

A. Contractor’s  Obligation:  It  is  Contractor’s  obligation  to  assure  that  the  Work  is  not 
defective. 

B. Engineer’s Authority: Engineer has the authority to determine whether Work  is defective, 
and to reject defective Work. 
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C. Notice  of  Defects:  Prompt  notice  of  all  defective Work  of  which  Owner  or  Engineer  has 
actual knowledge will be given to Contractor. 

D. Correction,  or  Removal  and  Replacement:  Promptly  after  receipt  of  written  notice  of 
defective Work, Contractor shall correct all such defective Work, whether or not fabricated, 
installed, or completed, or, if Engineer has rejected the defective Work, remove it from the 
Project and replace it with Work that is not defective. 

E. Preservation  of  Warranties:  When  correcting  defective  Work,  Contractor  shall  take  no 
action that would void or otherwise impair Owner’s special warranty and guarantee, if any, 
on said Work. 

F. Costs  and  Damages:  In  addition  to  its  correction,  removal,  and  replacement  obligations 
with respect to defective Work, Contractor shall pay all claims, costs, losses, and damages 
arising  out  of  or  relating  to  defective Work,  including  but  not  limited  to  the  cost  of  the 
inspection,  testing,  correction,  removal,  replacement, or  reconstruction of  such defective 
Work,  fines  levied  against  Owner  by  governmental  authorities  because  the  Work  is 
defective, and the costs of repair or replacement of work of others resulting from defective 
Work.  Prior  to  final  payment,  if  Owner  and  Contractor  are  unable  to  agree  as  to  the 
measure  of  such  claims,  costs,  losses,  and  damages  resulting  from  defective Work,  then 
Owner may impose a reasonable set‐off against payments due under Article 15. 

14.04 Acceptance of Defective Work 

A. If,  instead of  requiring  correction or  removal and  replacement of defective Work, Owner 
prefers  to  accept  it,  Owner may  do  so  (subject,  if  such  acceptance  occurs  prior  to  final 
payment,  to  Engineer’s  confirmation  that  such  acceptance  is  in  general  accord  with  the 
design  intent  and applicable  engineering principles,  and will  not  endanger public  safety). 
Contractor  shall  pay  all  claims,  costs,  losses,  and  damages  attributable  to  Owner’s 
evaluation of and determination to accept such defective Work (such costs to be approved 
by Engineer as to reasonableness), and for the diminished value of the Work to the extent 
not otherwise paid by Contractor. If any such acceptance occurs prior to final payment, the 
necessary  revisions  in  the  Contract  Documents  with  respect  to  the  Work  shall  be 
incorporated in a Change Order. If the parties are unable to agree as to the decrease in the 
Contract  Price,  reflecting  the  diminished  value  of  Work  so  accepted,  then  Owner  may 
impose a  reasonable  set‐off  against payments due under Article  15.  If  the  acceptance of 
defective Work occurs after final payment, Contractor shall pay an appropriate amount to 
Owner. 

14.05 Uncovering Work 

A. Engineer has the authority to require additional inspection or testing of the Work, whether 
or not the Work is fabricated, installed, or completed. 

B. If any Work is covered contrary to the written request of Engineer, then Contractor shall, if 
requested  by  Engineer,  uncover  such Work  for  Engineer’s  observation,  and  then  replace 
the covering, all at Contractor’s expense. 

C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer 
or  inspected  or  tested  by  others,  then  Contractor,  at  Engineer’s  request,  shall  uncover, 
expose, or otherwise make available for observation, inspection, or testing as Engineer may 
require, that portion of the Work in question, and provide all necessary labor, material, and 
equipment. 
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1. If it is found that the uncovered Work is defective, Contractor shall be responsible for 
all  claims,  costs,  losses,  and  damages  arising  out  of  or  relating  to  such  uncovering, 
exposure,  observation,  inspection,  and  testing,  and  of  satisfactory  replacement  or 
reconstruction (including but not limited to all costs of repair or replacement of work 
of  others);  and  pending  Contractor’s  full  discharge  of  this  responsibility  the  Owner 
shall be entitled to impose a reasonable set‐off against payments due under Article 15. 

2. If  the  uncovered Work  is  not  found  to  be  defective,  Contractor  shall  be  allowed  an 
increase in the Contract Price or an extension of the Contract Times, or both, directly 
attributable  to  such  uncovering,  exposure,  observation,  inspection,  testing, 
replacement, and reconstruction. If the parties are unable to agree as to the amount 
or extent  thereof,  then Contractor may  submit a Change Proposal within 30 days of 
the determination that the Work is not defective. 

14.06 Owner May Stop the Work 

A. If  the Work  is defective, or Contractor  fails to supply sufficient skilled workers or suitable 
materials  or  equipment,  or  fails  to  perform  the Work  in  such  a way  that  the  completed 
Work will conform to the Contract Documents, then Owner may order Contractor to stop 
the  Work,  or  any  portion  thereof,  until  the  cause  for  such  order  has  been  eliminated; 
however, this right of Owner to stop the Work shall not give rise to any duty on the part of 
Owner to exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, 
any other individual or entity, or any surety for, or employee or agent of any of them. 

14.07 Owner May Correct Defective Work 

A. If  Contractor  fails within  a  reasonable  time after written notice  from Engineer  to  correct 
defective Work,  or  to  remove  and  replace  rejected Work  as  required  by  Engineer,  or  if 
Contractor  fails  to  perform  the Work  in  accordance  with  the  Contract  Documents,  or  if 
Contractor fails to comply with any other provision of the Contract Documents, then Owner 
may, after seven days written notice to Contractor, correct or remedy any such deficiency. 

B. In  exercising  the  rights  and  remedies  under  this  Paragraph  14.07,  Owner  shall  proceed 
expeditiously.  In  connection with  such corrective or  remedial action, Owner may exclude 
Contractor  from  all  or  part  of  the  Site,  take  possession  of  all  or  part  of  the  Work  and 
suspend  Contractor’s  services  related  thereto,  and  incorporate  in  the Work  all materials 
and equipment  stored at  the Site or  for which Owner has paid Contractor but which are 
stored  elsewhere.  Contractor  shall  allow  Owner,  Owner’s  representatives,  agents  and 
employees, Owner’s other contractors, and Engineer and Engineer’s consultants access to 
the Site to enable Owner to exercise the rights and remedies under this paragraph. 

C. All  claims,  costs,  losses,  and  damages  incurred  or  sustained  by  Owner  in  exercising  the 
rights and remedies under this Paragraph 14.07 will be charged against Contractor as set‐
offs  against  payments  due  under  Article  15.  Such  claims,  costs,  losses  and  damages will 
include but not be limited to all costs of repair, or replacement of work of others destroyed 
or damaged by correction, removal, or replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in 
the performance of the Work attributable to the exercise by Owner of Owner’s rights and 
remedies under this Paragraph 14.07. 
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ARTICLE 15 – PAYMENTS TO CONTRACTOR; SET‐OFFS; COMPLETION; CORRECTION PERIOD 

15.01 Progress Payments 

A. Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will 
serve as the basis for progress payments and will be incorporated into a form of Application 
for Payment acceptable to Engineer. Progress payments on account of Unit Price Work will 
be based on  the number of units completed during  the pay period, as determined under 
the provisions of Paragraph 13.03. Progress payments for cost‐based Work will be based on 
Cost of the Work completed by Contractor during the pay period. 

B. Applications for Payments: 

1. At  least  20  days  before  the  date  established  in  the  Agreement  for  each  progress 
payment (but not more often than once a month), Contractor shall submit to Engineer 
for review an Application for Payment filled out and signed by Contractor covering the 
Work  completed  as  of  the  date  of  the  Application  and  accompanied  by  such 
supporting  documentation  as  is  required  by  the  Contract  Documents.  If  payment  is 
requested on the basis of materials and equipment not incorporated in the Work but 
delivered and suitably stored at the Site or at another location agreed to in writing, the 
Application for Payment shall also be accompanied by a bill of sale,  invoice, or other 
documentation warranting that Owner has received the materials and equipment free 
and clear of all Liens, and evidence that the materials and equipment are covered by 
appropriate property insurance, a warehouse bond, or other arrangements to protect 
Owner’s interest therein, all of which must be satisfactory to Owner. 

2. Beginning with the second Application for Payment, each Application shall include an 
affidavit of Contractor stating that all previous progress payments received on account 
of  the  Work  have  been  applied  on  account  to  discharge  Contractor’s  legitimate 
obligations associated with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in the 
Agreement. 

C. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment,  including 
each resubmittal, either indicate in writing a recommendation of payment and present 
the Application to Owner, or return the Application to Contractor indicating in writing 
Engineer’s reasons for refusing to recommend payment. In the latter case, Contractor 
may make the necessary corrections and resubmit the Application. 

2. Engineer’s recommendation of any payment requested in an Application for Payment 
will  constitute  a  representation  by  Engineer  to  Owner,  based  on  Engineer’s 
observations  of  the  executed  Work  as  an  experienced  and  qualified  design 
professional,  and  on  Engineer’s  review  of  the  Application  for  Payment  and  the 
accompanying  data  and  schedules,  that  to  the  best  of  Engineer’s  knowledge, 
information and belief: 

a. the Work has progressed to the point indicated; 

b. the quality of the Work is generally  in accordance with the Contract Documents 
(subject  to  an  evaluation  of  the Work  as  a  functioning whole  prior  to  or  upon 
Substantial  Completion,  the  results  of  any  subsequent  tests  called  for  in  the 
Contract  Documents,  a  final  determination  of  quantities  and  classifications  for 



00710‐64 

EJCDC® C‐700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 64 of 66 

22015 STANDARD CONDITIONS 

Unit Price Work under Paragraph 13.03, and any other qualifications stated in the 
recommendation); and 

c. the conditions precedent to Contractor’s being entitled to such payment appear 
to  have  been  fulfilled  in  so  far  as  it  is  Engineer’s  responsibility  to  observe  the 
Work. 

3. By  recommending  any  such  payment  Engineer will  not  thereby  be  deemed  to  have 
represented that: 

a. inspections made to check the quality or the quantity of the Work as it has been 
performed  have  been  exhaustive,  extended  to  every  aspect  of  the  Work  in 
progress, or involved detailed inspections of the Work beyond the responsibilities 
specifically assigned to Engineer in the Contract; or 

b. there may not be other matters or issues between the parties that might entitle 
Contractor  to  be  paid  additionally  by  Owner  or  entitle  Owner  to  withhold 
payment to Contractor. 

4. Neither  Engineer’s  review  of  Contractor’s Work  for  the  purposes  of  recommending 
payments  nor  Engineer’s  recommendation of  any  payment,  including  final  payment, 
will impose responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 

b. for  the means, methods,  techniques,  sequences, or procedures of  construction, 
or the safety precautions and programs incident thereto, or 

c. for  Contractor’s  failure  to  comply  with  Laws  and  Regulations  applicable  to 
Contractor’s performance of the Work, or 

d. to make any examination to ascertain how or for what purposes Contractor has 
used the money paid on account of the Contract Price, or 

e. to determine that title to any of the Work, materials, or equipment has passed to 
Owner free and clear of any Liens. 

5. Engineer  may  refuse  to  recommend  the  whole  or  any  part  of  any  payment  if,  in 
Engineer’s opinion, it would be incorrect to make the representations to Owner stated 
in Paragraph 15.01.C.2. 

6. Engineer  will  recommend  reductions  in  payment  (set‐offs)  necessary  in  Engineer’s 
opinion to protect Owner from loss because: 

a. the Work is defective, requiring correction or replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work in accordance with Paragraph 
14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

d. Owner  has  been  required  to  remove  or  remediate  a  Hazardous  Environmental 
Condition for which Contractor is responsible; or 

e. Engineer has actual knowledge of the occurrence of any of the events that would 
constitute  a  default  by  Contractor  and  therefore  justify  termination  for  cause 
under the Contract Documents. 
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D. Payment Becomes Due: 

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s 
recommendation,  the  amount  recommended  (subject  to  any  Owner  set‐offs)  will 
become due, and when due will be paid by Owner to Contractor. 

E. Reductions in Payment by Owner: 

1. In addition to any reductions in payment (set‐offs) recommended by Engineer, Owner 
is entitled to impose a set‐off against payment based on any of the following: 

a. claims have been made against Owner on account of Contractor’s conduct in the 
performance or  furnishing of  the Work, or Owner has  incurred  costs,  losses, or 
damages on account of Contractor’s conduct in the performance or furnishing of 
the  Work,  including  but  not  limited  to  claims,  costs,  losses,  or  damages  from 
workplace  injuries,  adjacent  property  damage,  non‐compliance  with  Laws  and 
Regulations, and patent infringement; 

b. Contractor  has  failed  to  take  reasonable  and  customary  measures  to  avoid 
damage, delay, disruption, and interference with other work at or adjacent to the 
Site; 

c. Contractor has failed to provide and maintain required bonds or insurance; 

d. Owner  has  been  required  to  remove  or  remediate  a  Hazardous  Environmental 
Condition for which Contractor is responsible; 

e. Owner  has  incurred  extra  charges  or  engineering  costs  related  to  submittal 
reviews,  evaluations  of  proposed  substitutes,  tests  and  inspections,  or  return 
visits to manufacturing or assembly facilities; 

f. the Work is defective, requiring correction or replacement; 

g. Owner has been required to correct defective Work in accordance with Paragraph 
14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

h. the Contract Price has been reduced by Change Orders; 

i. an  event  that  would  constitute  a  default  by  Contractor  and  therefore  justify  a 
termination for cause has occurred; 

j. liquidated  damages  have  accrued  as  a  result  of  Contractor’s  failure  to  achieve 
Milestones, Substantial Completion, or final completion of the Work; 

k. Liens have been filed in connection with the Work, except where Contractor has 
delivered  a  specific  bond  satisfactory  to  Owner  to  secure  the  satisfaction  and 
discharge of such Liens; 

l. there  are  other  items  entitling  Owner  to  a  set  off  against  the  amount 
recommended. 

2. If Owner imposes any set‐off against payment, whether based on its own knowledge 
or  on  the  written  recommendations  of  Engineer,  Owner  will  give  Contractor 
immediate written notice (with a copy to Engineer) stating the reasons for such action 
and  the  specific amount of  the  reduction, and promptly pay Contractor any amount 
remaining  after  deduction  of  the  amount  so  withheld.  Owner  shall  promptly  pay 
Contractor  the  amount  so withheld,  or  any  adjustment  thereto  agreed  to by Owner 
and  Contractor,  if  Contractor  remedies  the  reasons  for  such  action.  The  reduction 
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imposed  shall  be  binding  on  Contractor  unless  it  duly  submits  a  Change  Proposal 
contesting the reduction. 

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, 
the amount wrongfully withheld shall be treated as an amount due as determined by 
Paragraph 15.01.C.1 and subject to interest as provided in the Agreement. 

15.02 Contractor’s Warranty of Title 

A. Contractor  warrants  and  guarantees  that  title  to  all  Work,  materials,  and  equipment 
furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title 
defects, and (2) all patent,  licensing, copyright, or royalty obligations, no later than seven 
days after the time of payment by Owner. 

15.03 Substantial Completion 

A. When  Contractor  considers  the  entire Work  ready  for  its  intended  use  Contractor  shall 
notify Owner  and  Engineer  in writing  that  the  entire Work  is  substantially  complete  and 
request that Engineer issue a certificate of Substantial Completion. Contractor shall at the 
same  time  submit  to  Owner  and  Engineer  an  initial  draft  of  punch  list  items  to  be 
completed or corrected before final payment. 

B. Promptly  after  Contractor’s  notification,  Owner,  Contractor,  and  Engineer  shall make  an 
inspection  of  the  Work  to  determine  the  status  of  completion.  If  Engineer  does  not 
consider the Work substantially complete, Engineer will notify Contractor in writing giving 
the reasons therefor. 

C. If  Engineer  considers  the Work  substantially  complete,  Engineer  will  deliver  to  Owner  a 
preliminary  certificate  of  Substantial  Completion  which  shall  fix  the  date  of  Substantial 
Completion. Engineer shall attach to the certificate a punch list of items to be completed or 
corrected  before  final  payment.  Owner  shall  have  seven  days  after  receipt  of  the 
preliminary  certificate  during  which  to  make  written  objection  to  Engineer  as  to  any 
provisions of the certificate or attached punch list. If, after considering the objections to the 
provisions  of  the  preliminary  certificate,  Engineer  concludes  that  the  Work  is  not 
substantially  complete,  Engineer will,  within  14  days  after  submission  of  the  preliminary 
certificate  to  Owner,  notify  Contractor  in  writing  that  the  Work  is  not  substantially 
complete, stating the reasons therefor.  If Owner does not object  to the provisions of  the 
certificate,  or  if  despite  consideration of Owner’s  objections  Engineer  concludes  that  the 
Work is substantially complete, then Engineer will, within said 14 days, execute and deliver 
to Owner and Contractor a final certificate of Substantial Completion (with a revised punch 
list  of  items  to  be  completed or  corrected)  reflecting  such  changes  from  the preliminary 
certificate as Engineer believes justified after consideration of any objections from Owner. 

D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and 
Contractor  will  confer  regarding  Owner’s  use  or  occupancy  of  the  Work  following 
Substantial Completion, review the builder’s risk insurance policy with respect to the end of 
the  builder’s  risk  coverage,  and  confirm  the  transition  to  coverage  of  the Work  under  a 
permanent property insurance policy held by Owner.  Unless Owner and Contractor agree 
otherwise  in writing, Owner shall bear responsibility  for security, operation, protection of 
the  Work,  property  insurance,  maintenance,  heat,  and  utilities  upon  Owner’s  use  or 
occupancy of the Work. 

E. After Substantial Completion the Contractor shall promptly begin work on the punch list of 
items to be completed or corrected prior to final payment. In appropriate cases Contractor 
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may submit monthly Applications for Payment for completed punch list items, following the 
progress payment procedures set forth above. 

F. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 
Completion  subject  to  allowing Contractor  reasonable  access  to  remove  its  property  and 
complete or correct items on the punch list. 

15.04 Partial Use or Occupancy 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 
completed  part  of  the  Work  which  has  specifically  been  identified  in  the  Contract 
Documents,  or  which  Owner,  Engineer,  and  Contractor  agree  constitutes  a  separately 
functioning  and  usable  part  of  the  Work  that  can  be  used  by  Owner  for  its  intended 
purpose without  significant  interference with Contractor’s performance of  the  remainder 
of the Work, subject to the following conditions: 

1. At  any  time Owner may  request  in writing  that  Contractor  permit  Owner  to  use  or 
occupy any such part of the Work that Owner believes to be substantially complete. If 
and  when  Contractor  agrees  that  such  part  of  the  Work  is  substantially  complete, 
Contractor,  Owner,  and  Engineer  will  follow  the  procedures  of  Paragraph  15.03.A 
through E for that part of the Work. 

2. At  any  time  Contractor  may  notify  Owner  and  Engineer  in  writing  that  Contractor 
considers any such part of  the Work substantially complete and  request Engineer  to 
issue a certificate of Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer 
shall  make  an  inspection  of  that  part  of  the  Work  to  determine  its  status  of 
completion.  If  Engineer  does  not  consider  that  part  of  the Work  to  be  substantially 
complete,  Engineer  will  notify  Owner  and  Contractor  in  writing  giving  the  reasons 
therefor. If Engineer considers that part of the Work to be substantially complete, the 
provisions  of  Paragraph  15.03  will  apply  with  respect  to  certification  of  Substantial 
Completion  of  that  part  of  the  Work  and  the  division  of  responsibility  in  respect 
thereof and access thereto. 

4. No use  or  occupancy  or  separate  operation  of  part  of  the Work may  occur  prior  to 
compliance with the requirements of Paragraph 6.05 regarding builder’s risk or other 
property insurance. 

15.05 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is 
complete, Engineer will promptly make a final  inspection with Owner and Contractor and 
will notify Contractor  in writing of all particulars  in which  this  inspection  reveals  that  the 
Work, or agreed portion thereof,  is  incomplete or defective. Contractor shall  immediately 
take such measures as are necessary to complete such Work or remedy such deficiencies. 

15.06 Final Payment 

A. Application for Payment: 

1. After  Contractor  has,  in  the  opinion  of  Engineer,  satisfactorily  completed  all 
corrections identified during the final inspection and has delivered, in accordance with 
the  Contract  Documents,  all  maintenance  and  operating  instructions,  schedules, 
guarantees,  bonds,  certificates  or  other  evidence  of  insurance,  certificates  of 
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inspection,  annotated  record  documents  (as  provided  in  Paragraph  7.11),  and  other 
documents, Contractor may make application for final payment. 

2. The  final  Application  for  Payment  shall  be  accompanied  (except  as  previously 
delivered) by: 

a. all documentation called for in the Contract Documents; 

b. consent of the surety, if any, to final payment; 

c. satisfactory evidence that all title issues have been resolved such that title to all 
Work, materials, and equipment has passed to Owner free and clear of any Liens 
or other title defects, or will so pass upon final payment. 

d. a list of all disputes that Contractor believes are unsettled; and 

e. complete  and  legally  effective  releases or waivers  (satisfactory  to Owner) of  all 
Lien rights arising out of the Work, and of Liens filed in connection with the Work. 

3. In  lieu  of  the  releases  or  waivers  of  Liens  specified  in  Paragraph  15.06.A.2  and  as 
approved by Owner, Contractor may furnish receipts or releases in full and an affidavit 
of  Contractor  that:  (a)  the  releases  and  receipts  include  all  labor,  services, material, 
and  equipment  for  which  a  Lien  could  be  filed;  and  (b)  all  payrolls,  material  and 
equipment bills,  and other  indebtedness  connected with  the Work  for which Owner 
might  in  any way be  responsible,  or which might  in  any way  result  in  liens or other 
burdens  on  Owner's  property,  have  been  paid  or  otherwise  satisfied.  If  any 
Subcontractor or Supplier  fails  to  furnish such a  release or  receipt  in  full, Contractor 
may  furnish  a  bond  or  other  collateral  satisfactory  to  Owner  to  indemnify  Owner 
against any Lien, or Owner at its option may issue joint checks payable to Contractor 
and specified Subcontractors and Suppliers. 

B. Engineer’s Review of Application and Acceptance: 

1. If,  on  the  basis  of  Engineer’s  observation  of  the Work  during  construction  and  final 
inspection,  and  Engineer’s  review  of  the  final  Application  for  Payment  and 
accompanying  documentation  as  required  by  the  Contract  Documents,  Engineer  is 
satisfied that the Work has been completed and Contractor’s other obligations under 
the Contract have been fulfilled, Engineer will, within ten days after receipt of the final 
Application  for  Payment,  indicate  in  writing  Engineer’s  recommendation  of  final 
payment  and  present  the  Application  for  Payment  to  Owner  for  payment.  Such 
recommendation shall account for any set‐offs against payment that are necessary in 
Engineer’s  opinion  to  protect  Owner  from  loss  for  the  reasons  stated  above  with 
respect to progress payments. At the same time Engineer will also give written notice 
to  Owner  and  Contractor  that  the Work  is  acceptable,  subject  to  the  provisions  of 
Paragraph  15.07.  Otherwise,  Engineer  will  return  the  Application  for  Payment  to 
Contractor, indicating in writing the reasons for refusing to recommend final payment, 
in  which  case  Contractor  shall  make  the  necessary  corrections  and  resubmit  the 
Application for Payment. 

C. Completion  of  Work:  The Work  is  complete  (subject  to  surviving  obligations)  when  it  is 
ready for final payment as established by the Engineer’s written recommendation of final 
payment. 

D. Payment Becomes Due: Thirty days after the presentation to Owner of the final Application 
for  Payment  and  accompanying  documentation,  the  amount  recommended  by  Engineer 
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(less  any  further  sum  Owner  is  entitled  to  set  off  against  Engineer’s  recommendation, 
including but not limited to set‐offs for liquidated damages and set‐offs allowed under the 
provisions above with respect to progress payments) will become due and shall be paid by 
Owner to Contractor. 

15.07 Waiver of Claims 

A. The  making  of  final  payment  will  not  constitute  a  waiver  by  Owner  of  claims  or  rights 
against Contractor. Owner expressly reserves claims and rights arising from unsettled Liens, 
from  defective Work  appearing  after  final  inspection  pursuant  to  Paragraph  15.05,  from 
Contractor’s  failure  to  comply with  the  Contract  Documents  or  the  terms  of  any  special 
guarantees  specified  therein,  from  outstanding  Claims  by  Owner,  or  from  Contractor’s 
continuing obligations under the Contract Documents. 

B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all 
claims  and  rights  against  Owner  other  than  those  pending matters  that  have  been  duly 
submitted or appealed under the provisions of Article 17. 

15.08 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as 
may  be  prescribed  by  the  terms  of  any  applicable  special  guarantee  required  by  the 
Contract Documents, or by any specific provision of the Contract Documents), any Work is 
found  to  be  defective,  or  if  the  repair  of  any  damages  to  the  Site,  adjacent  areas  that 
Contractor has  arranged  to use  through  construction easements or otherwise,  and other 
adjacent  areas used by Contractor  as  permitted by  Laws and Regulations,  is  found  to be 
defective,  then Contractor shall promptly, without cost  to Owner and  in accordance with 
Owner’s written instructions: 

1. correct the defective repairs to the Site or such other adjacent areas; 

2. correct such defective Work; 

3. if  the  defective Work  has  been  rejected  by  Owner,  remove  it  from  the  Project  and 
replace it with Work that is not defective, and 

4. satisfactorily correct or  repair or  remove and replace any damage  to other Work,  to 
the work of others, or to other land or areas resulting therefrom. 

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or 
in an emergency where delay would cause serious risk of loss or damage, Owner may have 
the  defective Work  corrected  or  repaired  or may  have  the  rejected Work  removed  and 
replaced.  Contractor  shall  pay  all  claims,  costs,  losses,  and  damages  (including  but  not 
limited to all  fees and charges of engineers, architects, attorneys, and other professionals 
and all  court or arbitration or other dispute  resolution costs) arising out of or  relating  to 
such correction or repair or such removal and replacement (including but not limited to all 
costs of repair or replacement of work of others). 

C. In  special  circumstances  where  a  particular  item  of  equipment  is  placed  in  continuous 
service before Substantial Completion of all the Work, the correction period for that item 
may start to run from an earlier date if so provided in the Specifications. 
 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected 
or  removed  and  replaced  under  this  paragraph,  the  correction  period  hereunder  with 
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respect  to  such Work  will  be  extended  for  an  additional  period  of  one  year  after  such 
correction or removal and replacement has been satisfactorily completed. 

E. Contractor’s  obligations  under  this  paragraph are  in  addition  to  all  other obligations  and 
warranties. The provisions of this paragraph shall not be construed as a substitute for, or a 
waiver of, the provisions of any applicable statute of limitation or repose. 

ARTICLE 16 – SUSPENSION OF WORK AND TERMINATION 

16.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a 
period of not more than 90 consecutive days by written notice to Contractor and Engineer. 
Such notice will  fix the date on which Work will be resumed. Contractor shall resume the 
Work on  the date  so  fixed. Contractor  shall be entitled  to an adjustment  in  the Contract 
Price  or  an  extension  of  the  Contract  Times,  or  both,  directly  attributable  to  any  such 
suspension.  Any  Change  Proposal  seeking  such  adjustments  shall  be  submitted  no  later 
than 30 days after the date fixed for resumption of Work. 

16.02 Owner May Terminate for Cause 

A. The  occurrence  of  any  one  or more  of  the  following  events  will  constitute  a  default  by 
Contractor and justify termination for cause: 

1. Contractor’s persistent  failure  to perform  the Work  in accordance with  the Contract 
Documents (including, but not limited to, failure to supply sufficient skilled workers or 
suitable materials or equipment or failure to adhere to the Progress Schedule); 

2. Failure of Contractor  to perform or otherwise to comply with a material  term of  the 
Contract Documents; 

3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or 

4. Contractor’s repeated disregard of the authority of Owner or Engineer. 

B. If  one  or  more  of  the  events  identified  in  Paragraph  16.02.A  occurs,  then  after  giving 
Contractor (and any surety) ten days written notice that Owner is considering a declaration 
that Contractor is in default and termination of the contract, Owner may proceed to: 

1. declare Contractor  to be  in default, and give Contractor  (and any surety) notice  that 
the Contract is terminated; and 

2. enforce the rights available to Owner under any applicable performance bond. 

C. Subject  to  the  terms  and  operation  of  any  applicable  performance  bond,  if  Owner  has 
terminated  the  Contract  for  cause,  Owner  may  exclude  Contractor  from  the  Site,  take 
possession of the Work, incorporate in the Work all materials and equipment stored at the 
Site or for which Owner has paid Contractor but which are stored elsewhere, and complete 
the Work as Owner may deem expedient. 

D. Owner  may  not  proceed  with  termination  of  the  Contract  under  Paragraph  16.02.B  if 
Contractor within seven days of receipt of notice of intent to terminate begins to correct its 
failure to perform and proceeds diligently to cure such failure. 

E. If  Owner  proceeds  as  provided  in  Paragraph  16.02.B,  Contractor  shall  not  be  entitled  to 
receive  any  further  payment  until  the Work  is  completed.  If  the  unpaid  balance  of  the 
Contract Price exceeds  the cost  to complete  the Work,  including all  related claims, costs, 
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losses,  and  damages  (including  but  not  limited  to  all  fees  and  charges  of  engineers, 
architects, attorneys, and other professionals) sustained by Owner, such excess will be paid 
to Contractor. If the cost to complete the Work including such related claims, costs, losses, 
and damages exceeds such unpaid balance, Contractor shall pay the difference to Owner. 
Such claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as 
to  their  reasonableness  and,  when  so  approved  by  Engineer,  incorporated  in  a  Change 
Order. When exercising any  rights or  remedies under  this paragraph, Owner  shall not be 
required to obtain the lowest price for the Work performed. 

F. Where Contractor’s services have been so terminated by Owner, the termination will not 
affect  any  rights  or  remedies  of  Owner  against  Contractor  then  existing  or  which  may 
thereafter  accrue,  or  any  rights  or  remedies  of  Owner  against  Contractor  or  any  surety 
under any payment bond or performance bond. Any retention or payment of money due 
Contractor by Owner will not release Contractor from liability. 

G. If and to the extent that Contractor has provided a performance bond under the provisions 
of  Paragraph  6.01.A,  the  provisions  of  that  bond  shall  govern  over  any  inconsistent 
provisions of Paragraphs 16.02.B and 16.02.D. 

16.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and 
without prejudice to any other right or remedy of Owner, terminate the Contract.  In such 
case, Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents 
prior  to  the  effective  date  of  termination,  including  fair  and  reasonable  sums  for 
overhead and profit on such Work; 

2. expenses  sustained prior  to  the  effective date of  termination  in  performing  services 
and furnishing labor, materials, or equipment as required by the Contract Documents 
in  connection with  uncompleted Work,  plus  fair  and  reasonable  sums  for  overhead 
and profit on such expenses; and 

3. other  reasonable  expenses  directly  attributable  to  termination,  including  costs 
incurred to prepare a termination for convenience cost proposal. 

B. Contractor shall not be paid on account of loss of anticipated overhead, profits, or revenue, 
or other economic loss arising out of or resulting from such termination. 

16.04 Contractor May Stop Work or Terminate 

A. If,  through  no  act  or  fault  of  Contractor,  (1)  the  Work  is  suspended  for  more  than  90 
consecutive  days  by  Owner  or  under  an  order  of  court  or  other  public  authority,  or  (2) 
Engineer fails to act on any Application for Payment within 30 days after it is submitted, or 
(3) Owner fails  for 30 days to pay Contractor any sum finally determined to be due, then 
Contractor  may,  upon  seven  days  written  notice  to  Owner  and  Engineer,  and  provided 
Owner or Engineer do not  remedy such suspension or  failure within  that  time,  terminate 
the contract and recover from Owner payment on the same terms as provided in Paragraph 
16.03. 

B. In  lieu of terminating the Contract and without prejudice to any other right or remedy,  if 
Engineer  has  failed  to  act  on  an  Application  for  Payment  within  30  days  after  it  is 
submitted, or Owner has failed for 30 days to pay Contractor any sum finally determined to 
be due, Contractor may, seven days after written notice to Owner and Engineer, stop the 
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Work until payment is made of all such amounts due Contractor, including interest thereon. 
The provisions of this paragraph are not intended to preclude Contractor from submitting a 
Change  Proposal  for  an  adjustment  in  Contract  Price  or  Contract  Times  or  otherwise  for 
expenses or damage directly attributable  to Contractor’s stopping  the Work as permitted 
by this paragraph. 

ARTICLE 17 – FINAL RESOLUTION OF DISPUTES 

17.01 Methods and Procedures 

A. Disputes  Subject  to  Final  Resolution:  The  following  disputed matters  are  subject  to  final 
resolution under the provisions of this Article: 

1. A timely appeal of an approval  in part and denial  in part of a Claim, or of a denial  in 
full; and 

2. Disputes  between Owner  and  Contractor  concerning  the Work  or  obligations  under 
the Contract Documents, and arising after final payment has been made. 

B. Final Resolution of Disputes: For any dispute subject to resolution under this Article, Owner 
or Contractor may: 

1. elect  in  writing  to  invoke  the  dispute  resolution  process  provided  for  in  the 
Supplementary Conditions; or 

2. agree  with  the  other  party  to  submit  the  dispute  to  another  dispute  resolution 
process; or 

3. if  no  dispute  resolution  process  is  provided  for  in  the  Supplementary  Conditions  or 
mutually agreed to, give written notice to the other party of the intent to submit the 
dispute to a court of competent jurisdiction. 

ARTICLE 18 – MISCELLANEOUS 

18.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it 
will be deemed to have been validly given if: 

1. delivered in person, by a commercial courier service or otherwise, to the individual or 
to a member of the firm or to an officer of the corporation for which it is intended; or 

2. delivered  at  or  sent  by  registered  or  certified  mail,  postage  prepaid,  to  the  last 
business address known to the sender of the notice. 

18.02 Computation of Times 

A. When  any  period  of  time  is  referred  to  in  the  Contract  by  days,  it  will  be  computed  to 
exclude the first and include the last day of such period. If the last day of any such period 
falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable 
jurisdiction, such day will be omitted from the computation. 

18.03 Cumulative Remedies 

A. The  duties  and  obligations  imposed  by  these  General  Conditions  and  the  rights  and 
remedies available hereunder  to  the parties hereto are  in addition  to,  and are not  to be 
construed in any way as a  limitation of, any rights and remedies available to any or all of 
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them which are otherwise imposed or available by Laws or Regulations, by special warranty 
or guarantee, or by other provisions of the Contract. The provisions of this paragraph will 
be  as  effective  as  if  repeated  specifically  in  the  Contract  Documents  in  connection with 
each particular duty, obligation, right, and remedy to which they apply. 

18.04 Limitation of Damages 

A. With respect to any and all Change Proposals, Claims, disputes subject to final resolution, 
and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors, 
members,  partners,  employees,  agents,  consultants,  or  subcontractors,  shall  be  liable  to 
Contractor  for  any  claims,  costs,  losses,  or  damages  sustained  by  Contractor  on  or  in 
connection with any other project or anticipated project. 

18.05 No Waiver 

A. A party’s non‐enforcement of any provision shall not constitute a waiver of that provision, 
nor shall it affect the enforceability of that provision or of the remainder of this Contract. 

18.06 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or 
given in accordance with the Contract, as well as all continuing obligations indicated in the 
Contract,  will  survive  final  payment,  completion,  and  acceptance  of  the  Work  or 
termination or completion of the Contract or termination of the services of Contractor. 

18.07 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

18.08 Headings 

A. Article  and  paragraph  headings  are  inserted  for  convenience  only  and  do  not  constitute 
parts of these General Conditions. 
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 SECTION	01010	
	
	 SUMMARY	OF	WORK	
	
PART	1	‐	GENERAL	
	
1.01	 WORK	INCLUDED 
 

A. The contract shall include but not be limited to the work described in these specifications 
 

B. Project Identification: 2022	Water	System	Improvements	–	Water	Tank	Rehabilitation	
for the Bath County Water District. 

 
C. Engineer: Kentucky Engineering Group, PLLC. Versailles Kentucky 

 
D. The project includes the rehabilitation of five (5) ground water storage tanks and one (1) 

elevated water storage tank including all appurtenances. 
 

E. The Contractor shall include all materials, labor and equipment necessary to complete all site 
work. The contract Documents are intended to provide the basis for completion of the work 
suitable for the intended use of the Owner. Anything not expressly set forth, but which is 
reasonably implied or necessary for proper performance of the Project shall be included. 

 
F. All work shall be in accordance with these Specifications and include all work necessary for a 

finished product. 
 
G. All excavation is bid unclassified.  

 
H. Continuous operations: The existing system must be maintained in continuous operation in such 

a manner that it meets all local, state, and federal requirements. The contractor is responsible 
not to deactivate, demolish, or interfere with any system component required for the continuous 
operation until a new or temporary permanent-like system has been installed and is 
operational. The Contractor is responsible for payment of all fines resulting from any action or 
inaction on his part or the part of his subcontractors during performance of the Work that 
causes the facility/facilities to operate in an illegal manner or fail to operate in a legal manner. 

 
Use of Site: Limit use of site to public right-of-way.  Do not disturb portions of project site 
beyond areas in which the Work is indicated. 
 
1. Limits:  Confine constructions operations to public right-of-way. 
2. Driveways and Entrances: Keep driveways and entrances serving premises clear 

and available to Owner, and emergency vehicles at all times.  Do not use these areas 
for parking or storage of materials. 

 
PART	2	–	PRODUCTS	
 

Not used. 
 
PART	3	‐	EXECUTION 
 

Not used. 
  

- END OF SECTION –





01015-1 

22015  WORK SEQUENCE 

 SECTION	01015	
	
	 WORK	SEQUENCE	
	
	
PART	1	‐	GENERAL	
	
1.01	 WORK	INCLUDED 
 

The Contractor shall submit to the Engineer for review and acceptance a complete schedule of his 
proposed sequence of construction operations prior to commencement of work.  However, the Engineer 
shall not accept a construction schedule that fails to utilize the entire time allocated for the construction 
of this project.  This schedule requirement in no way prevents the Contractor from completing the 
project in a shorter time frame than scheduled.  The construction schedule shall be submitted and 
approved by the Owner prior to the submittal of the first partial payment request.  A revised 
construction schedule shall be submitted with every subsequent partial payment request.  This revised 
schedule must be approved by the Owner prior to payment. The contractor shall use the following 
sequence of construction while working on this project.  
 
1. The Salt Lick Tank cannot be taken out of service until the Midland Pump Station Rehabilitation is 

complete.  This is being done in a separate contract of work with same construction start schedule. 
 
2. Locate all existing water mains and existing valves, sewer mains, gas mains and any other existing 

utilities in the area. 
 

3. Notify the OWNER a minimum of 48 hours prior to connecting into any existing line 
 
4. Contractor is responsible for any repairs to the existing utilities and/or property during 

construction. 
 
5. Contractor shall keep cleanup current during construction.   

 
1.02	 RELATED	WORK 
 

A. Section 01010 - Summary of Work. 
 
1.03	 ADDITIONAL	INFORMATION 
 

 Any delays caused by the Contractor shall be at his expense and at no cost to the Owner or Engineer. 
 
 
 - END OF SECTION - 
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 SECTION	01016	
	
	 OCCUPANCY	
	
	
PART	1	‐	GENERAL	
	
1.01	 WORK	INCLUDED 
 

A. The Contractor shall be aware that after each major portion of the project is completed, the 
Contractor shall notify the Engineer that those specific operations are complete and prior to 
replacing that portion of the work into service shall request an interim inspection of the work to 
be returned to or placed into service. 

 
B. The interim inspection requested by the Contractor shall not preclude or supersede the final 

inspection of the project or reduce the Contractor's responsibility for the completed portion 
prior to final acceptance of the work by the Owner. 

 
C. The Contractor shall provide all necessary temporary controls and other items required for 

operation of all work placed into service prior to final acceptance as required.  At such time as 
new controls, etc. are complete and functioning, the Contractor shall remove all temporary 
installed items. 

 
 
 - END OF SECTION - 
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 SECTION	01025	
	
	 MEASUREMENT	AND	PAYMENT	
	
	
PART	1	‐	GENERAL	
	
1.01	 WORK	INCLUDED 
 

The Contractor shall furnish all necessary labor, machinery, tools, apparatus, equipment, materials, 
equipment, service, other necessary supplies and perform all work, including all excavation, backfilling, & cleanup 
(without additional compensation, except where specifically set out in these specifications) at the unit or lump 
sum prices for the following items. 
 
1.02	 PROGRESS	AND	PAYMENTS	SCHEDULES 
 

A. Within ten (10) days after the date of formal execution of the AGREEMENT, the Contractor shall 
prepare and submit to the Engineer, for approval, a construction schedule which depicts the Contractor's plan for 
completing the contract requirements and show work placement in dollars versus contract time.  The 
Contractor's construction schedule must be approved by the Engineer before any payments will be made on this 
contract. 
 

B. Within ten (10) days after the date of formal execution of the CONTRACT AGREEMENT, the 
Contractor shall prepare and submit to the Engineer, for approval, a periodic estimate which depicts the 
Contractor's cost for completing the contract requirements and show by major unit of the project work, the 
Contractor's dollar value for the material and the labor (two separate amounts) to be used as a basis for the 
periodic payments.  The Contractor's periodic estimate must be approved by the Engineer before any payments 
will be made on this contract. 
 

C. The Engineer's decision as to sufficiency and completeness of the Contractor's construction 
schedule and periodic estimate will be final. 
 

D. The Contractor must make current, to the satisfaction of the Engineer, the construction schedule 
and periodic estimate each time he requests a payment on this contract. 
 

E. The Contractor's construction schedule and periodic estimate must be maintained at the 
construction site available for inspection and shall be revised to incorporate approved change orders as they 
occur. 
 

F. When the Contractor requests a payment on this contract, it must be on the approved periodic 
estimate and be current.  Further, the current periodic estimate and construction schedule (both updated and 
revised) shall be submitted for review and approval by the Engineer before monthly payments will be made by 
the Owner.  The Contractor shall submit six (6) current copies of each (periodic estimate and construction 
schedule) when requesting payment. 
 
1.03	 CONDITIONS	FOR	PAYMENT 
 

A. The Owner will make payments for acceptable work in place and materials properly stored on-
site.  The value of payment shall be as established on the approved construction schedule and periodic estimate, 
EXCEPT the Owner will retain five percent (5%) of the work in place and a percentage as hereinafter listed for 
items properly stored or untested. 
 

B. No payment will be made for stored materials unless a proper invoice form the supplier is 
attached to the pay request.  Further, no item whose value is less than $1,000 will be considered as stored 
materials for pay purposes. 
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C. Payment for stored materials that are submitted with each monthly pay request will require 

documentation from the material supplier indicating that those items have been paid.  Proof of payment for 
stored materials shall be in the form of “paid invoice” receipts or cancelled checks.  Failure to provide adequate 
documentation will result in delays in processing subsequent pay requests. 

 
D. Payment for pipeline items shall be limited to eighty percent (80%) of the bid price until the 

pipeline items have been tested and clean up has been completed and accepted by the Engineer. 
 

E. Payment for equipment items shall be limited to eighty-five percent (85%) of their scheduled 
value (materials portion only) until they are set in place.  Eighty-five percent (85%) for stored materials and 
equipment shall be contingent on proper on-site storage as recommended by the manufacturer or required by the 
Engineer. 
 

F. Payment for equipment items set in place shall be limited to ninety percent (90%) of their 
scheduled value until they are ready for operation and have been certified by the manufacturer.  Ninety percent 
(90%) payment for installed equipment shall be contingent on proper routine maintenance of the equipment in 
accordance with the manufacturer's recommendations. 
 

G. Payment for equipment items set in place and ready for operation shall be limited to ninety-five 
percent (95%) of their scheduled value until all acceptance tests have been completed and the required 
manufacturer's pre-startup operator's training has been completed. 
 

H. Payment for the labor portion of equipment items will be subject only to the degree of 
completeness and the appropriate retainage. 
 

I. The retainage shall be an amount equal to 5% of said estimate.  The retainage on the equipment 
items shall be 5% as defined hereinbefore. 
 

J. If at any time thereafter when the progress of the WORK is not satisfactory or determine that the 
Contractor is not making satisfactory progress, additional amounts may be retained. 
  

K. Payment for all iron and steel related items shall not be made until the American Iron and Steel 
(AIS) Certificates have been provided.  The certificates would preferably be included as part of the shop drawing 
submittals. 
 
1.04	 DETERMINATION	OF	THE	VALUE	OF	EXTRA	(ADDITIONAL)	OR	OMITTED	WORK 
 

A. The value of extra (additional) or omitted work shall be determined in one or more of the 
following ways: 
 

1. On the basis of the actual cost of all the items of labor (including on-the-job 
supervision), materials and use of equipment, plus a maximum 20% for added work or 
a minimum 20% for deleted work which shall cover the Contractor's general 
supervision, overhead and profit.  In case of subcontracts, the sum of total overhead 
amounts of the subcontractors and Contractor, plus total profit amounts for the 
subcontracts and Contractor shall not exceed 25% of the cost.  Subcontractors shall be 
limited to 15% and Contractors shall be limited to 10% for combined overhead and 
profit.  The cost of labor shall include required insurance, taxes and fringe benefits.  
Contractor to provide detailed breakdown of all cost as justification of change in work.  
Equipment costs shall be based on current rental rates in the areas where the work is 
being performed, but in no case shall such costs be greater than the current rates 
published by the Associated Equipment Distributors, Chicago, Illinois. 

 
2. By estimate and acceptance in a lump sum. 
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3. By unit prices named in the Contract or subsequently agreed upon. 

 
B. Provided, however, that the cost or estimated cost of all extra (additional) work shall be 

determined in advance of authorization by the Engineer and approved by the Owner. 
 

C. All extra (additional) work shall be executed under the conditions of the original Contract.  Any 
claim for extension of time shall be adjusted according to the proportionate increase or decrease in the final total 
cost of the work unless negotiated on another basis. 
 

D. Except for over-runs in contract unit price items, no extra (additional) work shall be done except 
upon a written change Order from the Engineer, and no claim on the part of the Contractor for 
pay for extra (additional) work shall be recognized unless so ordered in writing by the Engineer. 

 
E. Change Orders to the construction contract must comply with DOW Procurement Guidance for 

Construction and Equipment Contracts.  Contract requires cost, pricing, and certification for 
change orders exceeding $25,000 as required by DOW Procurement Guidance for Construction 
and Equipment Contracts. 

 
PART	2	‐	PRODUCTS	

 
2.01	 REHABILITATION	OF	SALT	LICK	GROUND	STORAGE	TANK (500,000 GALLON) 
 

A. Payment shall be on a lump sum basis and include an interior SSPC SP 10 commercial blast, caulk 
all seams above water level, and paint shall be a 3 coat zinc/epoxy system. Exterior power wash at 3000 psi to 
remove loose debris, spot repair cleaning SP 3 power tool cleaning on all corrosion areas.  Spot prime all cleaned 
areas with epoxy primer, paint with 3 coat zinc/epoxy system.  Payment shall also include applying flexible 
sealant around base.   

	
B. All materials from the tank repainting shall be disposed of, in strict accordance with all local, 

state and federal regulations.  All abrasive blasting of exterior surfaces, preparation of surfaces shall be in 
accordance with specified coating system. 
	
2.02	 REHABILITATION	OF	OWINGSVILLE	ELEVATED	MULTI‐COLUMN	TANK (100,000 GALLON) 
 

A. Payment shall be on a lump sum basis and include an interior SSPC SP 10 commercial blast, caulk 
all seams above water level, and paint shall be a 3 coat zinc/epoxy system. Exterior power wash at 3000 psi to 
remove loose debris, spot repair cleaning SP 3 power tool cleaning on all corrosion areas.  Spot prime all cleaned 
areas with epoxy primer, paint with 3 coat zinc/epoxy system.  Payment shall also include installing roof antenna 
corral and relocate antennas to new corral as well as removal of existing cathodic protection system.   

	
B. All materials from the tank repainting shall be disposed of, in strict accordance with all local, 

state and federal regulations.  All abrasive blasting of exterior surfaces, preparation of surfaces shall be in 
accordance with specified coating system. 

 
C. Tank shall be shrouded for protection of adjacent properties. 
 

2.03	 REHABILITATION	OF	ORE	MINES	GROUND	STORAGE	TANK (250,000 GALLON) 
 

A. Payment shall be on a lump sum basis and include an interior power wash at 3000 psi to remove 
all sediment and stains, spot repair cleaning SP 3 power tool cleaning on all corrosion areas and apply three (3) 
coat immersion grade epoxy system 15-20 mil DFT to all spots.  Exterior power wash at 3000 psi to remove loose 
debris, spot repair cleaning SP 3 power tool cleaning on all corrosion areas.  Spot prime all cleaned areas with 
epoxy primer, apply full coat of Urethane Mastic.  Payment shall also include relocating solar panel attached to 
exterior ladder, repair interior ladder and remove wire connection on lower sidewall and weld new plate.   
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B. All materials from the tank repainting shall be disposed of, in strict accordance with all local, 

state and federal regulations.  All abrasive blasting of exterior surfaces, preparation of surfaces shall be in 
accordance with specified coating system. 

 
2.04	 REHABILITATION	OF	THE	PERRY	ROAD	GROUND	STORAGE	TANK (100,000 GALLON) 
 

A. Payment shall be on a lump sum basis and include an interior power wash at 3000 psi to remove 
all sediment and stains, spot repair cleaning SP 3 power tool cleaning on all corrosion areas and apply three (3) 
coat immersion grade epoxy system 15-20 mil DFT to all spots.  Exterior power wash at 3000 psi to remove loose 
debris, spot repair cleaning SP 3 power tool cleaning on all corrosion areas.  Spot prime all cleaned areas with 
epoxy primer, apply full coat of Urethane Mastic.   

	
B. All materials from the tank repainting shall be disposed of, in strict accordance with all local, 

state and federal regulations.  All abrasive blasting of exterior surfaces, preparation of surfaces shall be in 
accordance with specified coating system. 

 
2.05	 REHABILITATION	OF	THE	MEANS	(GLASS	LINED)	GROUND	STORAGE	TANK (156,000 GALLON) 
 

A. Payment shall be on a lump sum basis and include an interior power wash at 3000 psi to remove 
all sediment and stains as well as installing new sacrificial anodes per manufacturer recommendations.   

	
B. All materials from the tank work shall be disposed of, in strict accordance with all local, state and 

federal regulations.  All abrasive blasting of exterior surfaces, preparation of surfaces shall be in accordance with 
specified coating system. 

 
2.06	 REHABILITATION	OF	THE	OLYMPIA	(GLASS	LINED)	GROUND	STORAGE	TANK (234,000 GALLON) 
 

A. Payment shall be on a lump sum basis and include an interior power wash at 3000 psi to remove 
all sediment and stains as well as installing new sacrificial anodes per manufacturer recommendations.  Exterior 
power wash at 3000 psi to remove mildew staining.   

	
B. All materials from the tank work shall be disposed of, in strict accordance with all local, state and 

federal regulations.  All abrasive blasting of exterior surfaces, preparation of surfaces shall be in accordance with 
specified coating system. 
	
 
PART	3	‐	EXECUTION	
	
3.01	 PAY	ITEMS 
 

A. The pay items listed herein before refer to the items listed in the Bid Schedule and cover all of 
the pay items under the base bid for this contract. 
 

B. Any and all other items of work listed in the specifications or shown on the Contract Drawings 
for this contract shall be considered incidental to and included in those pay items. 

 
3.02	 QUANTITIES	OF	ESTIMATE 
 

A. Wherever the estimated quantities of work to be done and materials to be furnished under this 
Contract are shown in any of the documents, including the Bid Proposal, they are given for use in comparing bids 
and the right is especially reserved except as herein otherwise specifically limited, to increase or diminish them as 
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may be deemed reasonably necessary or desirable by the Owner to complete the work contemplated by this 
Contract, and such increase or diminution shall not give cause for claims or liability for damages.  The Engineer 
will not be financially responsible for any omissions from the Contract Documents and therefore not included by 
the Contractor in his proposal.   
 

B. Aerial photographs utilized for plan sheets in the Contract Documents are indicated at an 
approximate scale and shall not be scaled for quantity take-offs.  The pipeline quantities listed in the Bid Schedule 
are given for use in comparing bids and may not be the actual quantities to be installed.  It is the Contractor’s 
responsibility to field verify the length and quantities of pipeline to be installed prior to the ordering of materials. 
 Payment on unit price contracts are based on actual quantities installed.  The Owner or Engineer will not be 
financially responsible for any shortage of pipe or overrun of pipe ordered for the pipeline quantities.  
  

C. The actual quantities of all materials to be used for this project shall be field verified prior to the 
Contractor ordering the necessary materials. The quantity listed in the bid schedule is given for use in comparing 
bids and may increase or diminish as may be deemed necessary or as directed by the Owner. Any such increase or 
diminution shall not give cause for claims or liability for damages. The Engineer or Owner will not be financially 
responsible for any charges incurred for restocking of materials ordered. 

 
 

- END OF SECTION - 
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 SECTION	01030	
	
	 LABOR	PROVISIONS	
	
	
PART	1	‐	GENERAL	
	
1.01	 WORK	INCLUDED 
 

A. The Contractor shall conform to all provisions of the Kentucky Department of Labor relative to 
minimum wages and hours as they may apply to the work to be accomplished under these 
specifications. 

 
B. In addition to the above, certain Federal laws and regulations shall govern the work and shall 

supplement or supplant the Kentucky Department of Labor, as the case may be. 
 
1.02 RELATED	SECTIONS	
	

A. Section 3 - Part 1 Hours and Wages 
 
1.03	 WAGE	RATES 
 

Federal	prevailing	wage	rates	apply	to	this	job.  See Section 00850 for current wage decision for this 
area 

 
1.04	 LABOR	PREFERENCE 
 

Where feasible, the Contractor will utilize local labor. 
 
1.05	 HOURS	OF	WORK 
 

A. Hours of work shall be as set out in Kentucky Department of Labor; that is, not more than eight 
(8) hours in one calendar day, nor more than forty (40) hours in one week, except in case of 
emergency caused by fire, flood or damage to life and property. 

 
B. Any laborer, workman, mechanic, helper, assistant or apprentice working in excess of forty (40) 

hours per week, except in case of emergency, shall be paid not less than 1-1/2 times the wage 
rate.  Whenever overtime work is scheduled, the Contractor shall give prior notice to the Owner. 

 
 
 - END OF SECTION - 
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 SECTION	01015	
	
	 WORK	SEQUENCE	
	
	
PART	1	‐	GENERAL	
	
1.01	 WORK	INCLUDED 
 

The Contractor shall submit to the Engineer for review and acceptance a complete schedule of his 
proposed sequence of construction operations prior to commencement of work.  However, the Engineer 
shall not accept a construction schedule that fails to utilize the entire time allocated for the construction 
of this project.  This schedule requirement in no way prevents the Contractor from completing the 
project in a shorter time frame than scheduled.  The construction schedule shall be submitted and 
approved by the Owner prior to the submittal of the first partial payment request.  A revised 
construction schedule shall be submitted with every subsequent partial payment request.  This revised 
schedule must be approved by the Owner prior to payment. The contractor shall use the following 
sequence of construction while working on this project.  
 
1. The Salt Lick Tank cannot be taken out of service until the Midland Pump Station Rehabilitation is 

complete.  This is being done in a separate contract of work with same construction start schedule. 
 
2. Locate all existing water mains and existing valves, sewer mains, gas mains and any other existing 

utilities in the area. 
 

3. Notify the OWNER a minimum of 48 hours prior to connecting into any existing line 
 
4. Contractor is responsible for any repairs to the existing utilities and/or property during 

construction. 
 
5. Contractor shall keep cleanup current during construction.   

 
1.02	 RELATED	WORK 
 

A. Section 01010 - Summary of Work. 
 
1.03	 ADDITIONAL	INFORMATION 
 

 Any delays caused by the Contractor shall be at his expense and at no cost to the Owner or Engineer. 
 
 
 - END OF SECTION - 
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 SECTION	01200	
	
	 SUBSTITUTIONS	
	
	
PART	1	‐	GENERAL	
 

A. If the CONTRACTOR wishes to furnish or use a substitute item of material or equipment or 
construction method he shall make written application to the Contracting Officer within thirty 
(30) days after execution of the Contractor, certifying that the proposed substitute will perform 
adequately the functions called for by the general design, be similar and of equal substance to 
that specified and be suited to the same use and capable of performing the same functions as 
that specified.  Requests for review of substitute items of material and equipment will not be 
accepted by the ENGINEER from anyone other than CONTRACTOR. 

 
B. In making request for substitution, CONTRACTOR represents: 

 
1. He has personally investigated proposed product or method, and determined that it is 

equal or superior in all respects to that specified. 
 

2. He will provide the same or better guarantee for substitution as for product or method 
specified. 

 
3. He will coordinate installation of accepted substitution into work, making such changes 

as required in all respects. 
 

4. He waives all claims for additional costs related to substitution that consequently 
become apparent. 

 
5. Cost data is complete and includes all related costs under this Contract. 

 
1.01	 SUBMITTALS 
 

A. The CONTRACTOR shall submit six (6) copies of requests for substitution.  Include in request the 
following: 

 
1. Complete data substantiating compliance of proposed substitution with Contract 

Documents. 
 

2. Indication whether or not incorporation or use of the substitute in connection with the 
Work is subject to payment of any license fee or royalty. 

 
3. For Products: 

 
a. Product identification, including manufacturer's name and address. 

 
b. Manufacturer's literature with product description, performance and test data, 

and reference standards. 
 

c. Samples. 
 

d. Name and address of similar projects on which product was used, data of 
installation, and product performance and maintenance records. 

4. For Construction Methods: 
 

a. Detailed description of proposed method. 
 

b. Drawings illustrating methods. 
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5. Itemized comparison of proposed substitution with product or method specified. 

 
6. Data relating to changes in construction schedule. 

 
7. Relation to separate contracts, if any. 

 
8. Accurate cost data on proposed substitution in comparison with product or method 

specified. 
 

D. Substitutions will not be accepted if: 
 

1. They are only shown or implied on Shop Drawings. 
 

2. Acceptance will require substantial revision of Contract Documents. 
 

3. Substitutions would change design concepts or Specifications. 
 

4. Substitutions would delay completion of the Work. 
 

5. Substitutions involve items for which a manufacturer was declared at time of bidding. 
 

E. The ENGINEER will determine whether substitute brands or products are equal to those 
specified in the Contract Documents.  No substitute will be ordered or installed without the 
ENGINEER's prior written acceptance. 

 
F. The OWNER may require CONTRACTOR to furnish at CONTRACTOR'S expense a special 

performance guarantee or other surety with respect to any substitute. 
 

G. If the ENGINEER determines that a substitute is not equal to that named in the Specifications, 
the CONTRACTOR shall furnish one of the brands or products specified, at no additional cost to 
the OWNER. 

 
H. The time required by the ENGINEER to evaluate and either accept or reject proposed substitutes 

is included in the Contract Time and no extension of the Contract Time shall be allowed 
therefore. 

 
1.02	 ENGINEERING	COSTS 
 

A. The ENGINEER will record all time required in evaluating substitutions proposed by 
CONTRACTOR and in making any change in the Drawings or Specifications occasioned thereby.  
Whether or not the ENGINEER accepts a proposed substitute, the CONTRACTOR will reimburse 
the OWNER for the actual costs of the ENGINEER for evaluating any proposed substitute which 
either does not meet the requirements of the Drawings and Specifications, or the acceptance of 
which would require changes to other portions of the work. 

 
B. CONTRACTOR shall reimburse OWNER for all associated engineering costs, including redesign, 

additional shop drawing reviews, investigations, consultant fees and revision of the Contract 
Documents required because of the substitution. 

 
 - END OF SECTION - 
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 SECTION	01252	
	
	 WEATHER	DELAYS	
	
	
PART	1	‐	GENERAL	
	
1.01	 EXTENSIONS	OF	CONTRACT	TIME  
 

If the basis exists for an extension of time in accordance with the General Conditions, EJCDC C-
700 Paragraph 4.05.C,  an extension of time on the basis of weather may be granted only for the number 
of Weather Delay Days in excess of the number of days listed as the Standard Baseline for that month. 

 
1.02 STANDARD	BASELINE	FOR	AVERAGE	CLIMATIC	RANGE	
	

The Owner/Engineer’s has reviewed weather data available from the National Oceanic and 
Atmospheric Administration and determined a Standard Baseline of average climatic range for the 
State of Kentucky. 

 
 Standard Baseline shall be regarded as the normal and anticipatable number of calendar days 
for each month during which construction activity shall be expected to be prevented and suspended 
by cause of adverse weather. Suspension of construction activity for the number of days each month 
as listed in the Standard Baseline is included in the Work and is not eligible for extension of Contract 
Time. 
 

 If, in the Owner/Engineer’s opinion, sustained bad weather conditions prevent satisfactory 
performance of the work, he may suspend operations for an executed period until weather conditions 
are favorable. In this event, contract completion time shall be extended an equal number of days. Upon 
suspension of the work by the Owner/Engineer, the CONTRACTOR shall properly protect his work 
during the suspension period. 
 
 The Contract completion time of average number of inclement weather days as follows: 
 

 JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC TOT 
Precipitation 7 7 9 8 8 8 8 7 6 5 6 7 86 
Freez. Temp. 10 6 1 0 0 0 0 0 0 0 1 5 23 
Total    17 13 10 8 8 8 8 7 6 5 7 12 109 

 
1.03 ADVERSE	WEATHER	AND	WEATHER	DELAY	DAYS	
	

 Adverse Weather is defined as the occurrence of one or more of the following conditions 
which prevents exterior construction activity or access to the site within twenty-four (24) hours: 

A Precipitation (rain, snow, or ice) in excess of one-tenth inch (0.10") liquid 
measure 
B. Temperatures which do not rise above 32 degrees F by 10:00 a.m. 
C. Temperatures which do not rise above that specified for the day's  

 construction activity by 10:00 a.m., if any is specified 
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D. Sustained wind in excess of twenty-five (25) m.p.h. 
E. Standing snow in excess of one inch (1.00") 

 

Adverse Weather may include, if appropriate, "dry-out" or "mud" days: 

A For rain days above the standard baseline; Only if there is a hindrance to site 
access or sitework, such as excavation, backfill, and footings; and, at a rate no greater 
than 1 make-up day for each day or consecutive days of rain beyond the standard 
baseline that total 1.0 inch or more, liquid measure, unless specifically recommended 
otherwise by the OWNER/ENGINEER. 

 
A Weather Delay Day may be counted if adverse weather prevents work on the project for fifty 
percent (50%) or more of the contractor's scheduled work day, including a weekend day or 
holiday if Contractor has scheduled construction activity that day. 

 
 
1.04 DOCUMENTATION	
	
 Once the project begins, weather information should be recorded daily on the jobsite daily 
reports. Any adverse weather, including temperature, wind, rain, etc., should be noted. In addition, 
notes should be included If the weather event is adversely affecting a specific trade or sequence of 
work. Adverse weather affects shall also be included in the monthly progress report so all parties to 
the construction process will be aware of any delays the weather has caused 
 
 
 
 - END OF SECTION - 
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 SECTION	01300	
	
	 SUBMITTALS	
	
	
PART	1	‐	GENERAL 
 
1.01	 WORK	INCLUDED 
 

Shop drawings, descriptive literature, project data and samples (when samples are specifically 
requested) for all manufactured or fabricated items shall be submitted by the Contractor to the Engineer 
for examination and review in the form and in the manner required by the Engineer.  All SUBMITTALS 
shall be furnished in at least six (6) copies and shall be checked, reviewed and signed by the Contractor 
before submission to the Engineer.  The review of the Drawings by the Engineer shall not be construed as 
a complete check but only for conformance with the design concept of the Project and for compliance 
with information given in the Contract Documents.  Review of such drawings will not relieve the 
Contractor of the responsibility for any errors that may exist, as the Contractor shall be responsible for 
the dimensions and design of adequate connections, details, and satisfactory construction of all work. 

 
1.02	 RELATED	REQUIREMENTS	SPECIFIED	ELSEWHERE 
 

A. General Provision. 
 

B. Section 01720 - Project Record Documents (As-Builts). 
 
1.03	 DEFINITIONS 
 

The term "submittals" shall mean shop drawings, manufacturer's drawings, catalog sheets, brochures, 
descriptive literature, diagrams, schedules, calculations, material lists, performance charts, test reports, 
office and field samples, and items of similar nature which are normally submitted for the Engineer's 
review for conformance with the design concept and compliance with the Contract Documents. 

 
1.04	 GENERAL	CONDITIONS 
 

A. Review by the Engineer of shop drawings or SUBMITTALS of material and equipment shall not 
relieve the Contractor from the responsibilities of furnishing same of proper dimension, size, 
quality, quantity, materials and all performance characteristics to efficiently perform the 
requirements and intent of the Contract Documents.  Review shall not relieve the Contractor 
from responsibility for errors of any kind on the shop drawings.  Review is intended only to 
assure conformance with the design concept of the Project and compliance with the information 
given in the Contract Documents. 

 
B. Review of shop drawings shall not be construed as releasing the Contractor from the 

responsibility of complying with the Specifications. 
 
1.05	 GENERAL	REQUIREMENTS	FOR	SUBMITTALS 
 

A. Shop Drawings: 
 

1. Shop drawings shall be prepared by a qualified detailer. Details shall be identified by 
reference to sheet and detail numbers shown on Contract Drawings.  Where applicable, 
show fabrication, layout, setting and erection details. 

 
2. Shop drawings are defined as original drawings prepared by the Contractor, 

subcontractors, suppliers, or distributors performing work under this Contract.  Shop 
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drawings illustrate some portion of the work and show fabrication, layout, setting or 
erection details of equipment, materials and components.  The Contractor shall, except 
as otherwise noted, have prepared the number of reviewed copies required for his 
distribution plus two (2) which will be retained by the Engineer.  Shop drawings shall 
be folded to an approximate size of 8-1/2" x 11" and in such manner that the title block 
will be located in the lower righthand corner of the exposed surface. 

 
B. Project data shall include manufacturer's standard schematic drawings modified to delete 

information which is not applicable to the Project, and shall be supplemented to provide 
additional information applicable to the Project.  Each copy of descriptive literature shall be 
clearly marked to identify pertinent information as it applies to the Project. 

 
C. Where samples are required, they shall be adequate to illustrate materials, equipment or 

workmanship, and to establish standards by which completed work is judged.  Provide sufficient 
size and quantity to clearly illustrate functional characteristics of product and material, with 
integrally related parts and attachment devices, along with a full range of color samples. 

 
D. All submittals shall be referenced to the applicable item, section and division of the 

Specifications, and to the applicable Drawing(s) or Drawing schedule(s). 
 

E. The Contractor shall review and check SUBMITTALS, and shall indicate his review by initials and 
date. 

 
F. If the submittals deviate from the Contract Drawings and/or Specifications, the Contractor shall 

advise the Engineer, in letter of transmittal of the deviation and the reasons therefor.  All 
changes shall be clearly marked on the submittal with a bold red mark.  Any additional costs for 
modifications shall be borne by the Contractor. 

 
G. In the event the Engineer does not specifically reject the use of material or equipment at 

variance to that which is shown on the Drawings or specified, the Contractor shall, at no 
additional expense to the Owner, and using methods reviewed by the Engineer, make any 
changes to structures, piping, controls, electrical work, mechanical work, etc., that may be 
necessary to accommodate this equipment or material.  Should equipment other than that on 
which design drawings are based be accepted by the Engineer, shop drawings shall be 
submitted detailing all modification work and equipment changes made necessary by the 
substituted item. 

 
H. Additional information on particular items, such as special drawings, schedules, calculations, 

performance curves, and material details, shall be provided when specifically requested in the 
technical Specifications. 

 
I. Submittals for all electrically operated items (including instrumentation and controls) shall 

include complete wiring diagrams showing leads, runs, number of wires, wire size, color coding, 
all terminations and connections, and coordination with related equipment. 

 
J. Equipment shop drawings shall indicate all factory or shop paint coatings applied by suppliers, 

manufacturers and fabricators; the Contractor shall be responsible for insuring the 
compatibility of such coatings with the field-applied paint products and systems. 

 
K. Fastener specifications of manufacturer shall be indicated on equipment shop drawings. 

 
L. Where manufacturers' brand names are given in the Specifications for building and construction 

materials and products, such as grout, bonding compounds, curing compounds, masonry 
cleaners, waterproofing solutions and similar products, the Contractor shall submit names and 
descriptive literature of such materials and products he proposes to use in this Contract. 
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M. No material shall be fabricated or shipped unless the applicable drawings or submittals have 

been reviewed by the Engineer and returned to the Contractor. 
 

N. All bulletins, brochures, instructions, parts lists, and warranties packaged with and 
accompanying materials and products delivered to and installed in the Project shall be saved 
and transmitted to the Owner through the Engineer. 

 
1.06	 CONTRACTOR	RESPONSIBILITIES 
 

A. Verify field measurements, field construction criteria, catalog numbers and similar data. 
 

B. Coordinate each submittal with requirements of Work and of Contract Documents. 
 

C. Notify Engineer, in writing at time of submission, of deviations in submittals from requirements 
of Contract Documents. 

 
D. Begin no work, and have no material or products fabricated or shipped which required 

submittals until return of submittals with Engineer's stamp and initials or signature indicating 
review. 

 
 
 - END OF SECTION - 
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	 SECTION	01380	
	
	 CONSTRUCTION	PHOTOGRAPHY	
	
	
PART	1	‐	GENERAL	
	
1.01	 WORK	INCLUDED 
 

The Contractor shall be responsible for video taping the entire project site both prior to construction and 
immediately after completion and acceptance of all work.  Video tapes shall be produced by a 
videographer acceptable to the Engineer and of a professional quality. 

 
1.02	 VIDEO	TAPE 
 

The video tape shall be of a high quality DVD format.  DVD discs shall show the time, date, and project 
location on screen during playback. 

 
1.03	 SUBMITTALS 
 

The Contractor shall provide two copies of the DVD with jackets.  Both the DVD’s and jackets shall be 
clearly labeled with project name start date and completion date as shown below. 

 
Project Name and Contract No. 
Owner Name 
Start Date:  _____________ 
Completion Date:  ______________ 

 
 
 
 -END OF SECTION- 
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 SECTION	01450 
 
 QUALITY	CONTROL 
 
 
 
PART	1	‐	GENERAL 
 
1.01	 QUALITY	CONTROL 
 

A. Work of all crafts and trades shall be laid out to lines and elevations as established by the 
Contractor from the Drawings or from instructions by the Engineer. 

 
B. Unless otherwise shown, all work shall be plumb and level, in straight lines and true planes, 

parallel or square to the established lines and levels.  The Work shall be accurately measured 
and fitted to tolerance as established by the best practices of the crafts and trades involved, and 
shall be as required to fit all parts of the Work carefully and neatly together. 

 
C. All equipment, materials and articles incorporated into the Work shall be new and of 

comparable quality as specified.  All workmanship shall be first-class and shall be performed by 
mechanics skilled and regularly employed in their respective trades. 

 
1.02	 TESTS,	INSPECTIONS,	AND	CERTIFICATIONS	OF	MATERIALS 
 

A. Tests, inspections and certifications of materials, equipment, subcontractors or completed work, 
as required by the various sections of the Specifications shall be obtained by the Contractor and 
all costs shall be included in the Contract Price. 

 
B. The Contractor shall submit to the Engineer the name of testing laboratory to be used. 

 
C. Contractor shall deliver written notice to the Engineer at least 24 hours in advance of any 

inspections or tests to be made at the Project site.  All inspections, tests, samples for water 
quality or other procedures requiring the Engineer to attest to be conducted in the field shall be 
done in the presence of the Engineer or his representative. 

 
D. Certifications by independent testing laboratories may be by copy of the attestation(s) and shall 

give scientific procedures and results of tests.  Certifications by persons having interest in the 
matter shall be by original attest properly sworn to and notarized. 

 
 
 - END OF SECTION - 
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 SECTION	01500 
 
 TEMPORARY	FACILITIES	AND	CONTROLS 
 
 
PART	1	‐	GENERAL 
 
1.01	 DESCRIPTION 
 

A. The Contractor shall make his own provisions for temporary electricity and water and maintain 
strict supervision of use of temporary utility services as follows: 

 
1. Enforce compliance with applicable standards. 

 
2. Enforce safety practices 

 
3. Prevent abuse of services. 

 
4. Pay all utility charges required. 

 
1.02	 REQUIREMENTS	OF	REGULATORY	AGENCIES 
 

A. The Contractor shall obtain and pay for all permits as required by governing authorities. 
 

B. Obtain and pay for temporary easements required across property other than that of Owner or 
that is shown on the Contract Drawings. 

 
C. The Contractor shall comply with applicable codes. 

 
1.03	 REMOVAL 
 

A. The Contractor shall completely remove temporary materials, equipment, and offices upon 
completion of construction. 

 
B. The Contractor shall repair damage caused by installation and restore to specified or original 

condition.   
 

1.04	 TEMPORARY	LIGHTING 
 

A. The Contractor shall furnish and install temporary lighting required for: 
 

1. Construction needs. 
 

2. Safe and adequate working conditions. 
 

3. Public Safety. 
 

4. Security lighting. 
 

5. Temporary office and storage area lighting. 
 

B. Service periods for safety lighting shall be as follows: 
 

1. Within construction area: All times that authorized personnel are present. 
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2. Public areas: At all times. 
 

C. Costs of Installation and Preparation: Contractor shall pay all installation, maintenance and 
removal costs of temporary lighting. 

 
D. Maintenance of temporary lighting service (replacement of bulbs, etc.) shall be the sole 

responsibility of the General Contractor. 
 
1.05	 TEMPORARY	WATER 
 

The Contractor shall provide the water necessary for testing and disinfection. Water purchased from the 
owner for flushing and testing shall be paid for at the whole sale price by the contractor. The Contractor 
shall supply his own hoses, chlorine for disinfection, etc.   

 
1.06	 SANITARY	FACILITIES 

Contractor shall provide sanitary facilities as set forth in General Provisions (GP-2.04.Sanitary 
Regulations). 

 
1.07	 FIELD	OFFICE	(Office	Trailer	not	Required	for	this	Contract)	 
 

The Contractor shall make his own provisions for providing the electricity, telephone, gas, water, sewer, 
and other utilities to his office trailer that are required or as necessary for completion of the work. 

 
The Contractor shall be responsible for all utility charges.  

 
PART	2	‐	PRODUCTS 
 

Not used. 
 
PART	3	–	EXECUTION	
 

3.01 	IMPLEMENTATION	
 

B. The Contractor shall provide measures to prevent soil erosion and discharge of soil-
bearing water runoff and airborne dust to storm drains, adjacent areas and 
walkways prior to the start of any site work. 

 
C. Straw bale dikes, silt fencing and synthetic filter fabric shall be used as necessary to 

protect adjacent lands, surface waters, and vegetation to achieve environmental 
objectives. 

 
D. Provide barriers in and around excavations and subgrade construction to prevent 

flooding by runoff of stormwater from heavy rains. 
 

E. Soil deposited on pavement by construction and other contractor vehicles shall be 
removed and the pavement swept as required. 

 
F. Plan and execute construction by methods to control surface drainage from cuts and 

fills, from borrow and waste disposal areas.  Prevent erosion and sedimentation. 
 

G. Minimize amount of bare soil exposed at one time. 
 

H. Provide temporary measures such as berms, dikes, drains, hay bales, gabions, etc., as 
directed by the Engineer so as to minimize siltation due to runoff. 



01500-3 

22015  TEMPORARY FACILITIES AND CONTROLS 

 
I. Construct fill and waste areas by selective placement to avoid erosive exposed surface 

of silts or clays. 
 

J. Periodically inspect earthwork to detect evidence of erosion and sedimentation; 
promptly apply corrective measures. 

 
3.02	 OPERATION	AND	MAINTENANCE	

 
A. The Contractor shall inspect, repair, and maintain erosion and sediment control 

measures until final stabilization has been established. 
 

 
 3.03	 REMOVAL	OF	FACILITIES		

 
A. The Contractor shall remove the temporary facilities after final stabilization has 

been established.  Used devices (including old straw bales) shall be disposed of as 
Construction & Demolition debris.  

	
3.04	 DUST	CONTROL 

 
A. Execute work by methods to minimize raising dust from construction operations.  

Provide positive means to prevent air-borne dust from dispersing into atmosphere.   
	
	
	
 
 
 - END OF SECTION - 
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 SECTION	01530 
 
 BARRIERS 
 
 
 
PART	1	‐	GENERAL 
 
1.01	 WORK	INCLUDED 
 

Temporary Railing:  Temporary railing shall be provided around open pits and other locations where 
needed, to prevent accidents or injury to persons. 
 
1.02	 COST 
 

The Contractor shall pay all costs for temporary railing. 
 
 
 - END OF SECTION - 
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 SECTION	01540 
 
 SECURITY 
 
 
 
PART	1	‐	GENERAL 
 
1.01	 WORK	INCLUDED 
 

A. Provide barricades, lanterns and other such signs and signals as may be necessary to warn of the 
dangers in connection with open excavation and obstructions. 
 

B. Provide an adequate and approved system to secure the Project area at all times, especially 
during non-construction periods; the Contractor shall be solely responsible for taking proper security measures. 
 
1.02	 COSTS 
 

Contractor shall pay all costs for protection and security systems. 
 
 
 - END OF SECTION - 
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 SECTION	01550 
 
 ACCESS	ROADS	AND	PARKING	AREAS 
 
 
PART	1	‐	GENERAL 
 
1.01	 REQUIREMENTS	INCLUDED 
 

A. Access roads. 
 

B. Parking. 
 

C. Existing pavements and parking areas. 
 

D. Permanent pavements and parking areas. 
 

E. Maintenance. 
 

F. Removal, resurfacing. 
 
PART	2	‐	PRODUCTS 
 
2.01	 MATERIALS 
 

For temporary construction:  Contractor's option. 
 
PART	3	‐	EXECUTION 
 
3.01	 ACCESS	ROADS 
 

A. Construct temporary all-weather access roads from public thoroughfares to serve construction 
area, of a width and load-bearing capacity to provide unimpeded traffic for construction 
purposes. 

 
B. Construct temporary bridges and/or culverts to span low areas and allow unimpeded drainage. 

 
C. Extend and relocate as work progress requires, provide detours as necessary for unimpeded 

traffic flow. 
 

D. Locate temporary access roads as approved by the Owner and/or the Engineer. 
 
3.02	 PARKING 
 

The Contractor shall construct temporary parking areas to accommodate use of construction personnel 
in the area. 

 
3.03	 REMOVAL,	REPAIR 
 

A. Remove temporary materials and construction when permanent facilities are usable, as directed 
by the Engineer. 

 
B. Repair existing permanent facilities damaged by usage to original and/or specified condition. 

 
 - END OF SECTION - 
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 SECTION	01570 
 
 TRAFFIC	REGULATION 
 
 
PART	1	‐	GENERAL 
 
1.01	 REQUIREMENTS	INCLUDED 
 

A. Construction parking control. 
 

B. Flagmen. 
 

C. Flares and lights. 
 

D. Haul routes. 
 

E. Traffic signs and signals. 
 

F. Removal. 
 
1.02	 RELATED	REQUIREMENTS 
 

A. Section 01530 - Barriers. 
 

B. Section 01580 - Project Identification and Signs. 
 
 
PART	2	‐	PRODUCTS 
 
2.01	 SIGNS,	SIGNALS	AND	DEVICES 
 

A. Post-mounted and wall-mounted traffic control and informational signs as specified and 
required by local jurisdictions. 

 
B. Automatic Traffic Control Signals:  As approved by local jurisdictions. 

 
C. Traffic Cones and Drums, Flares and Lights:  As approved by local jurisdictions. 

 
D. Flagman Equipment:  As required by local jurisdictions. 

 
 
PART	3	‐	EXECUTION 
 
3.01	 CONSTRUCTION	PARKING	CONTROL 
 

A. Control vehicular parking to prevent interference with public traffic and parking, access by 
emergency vehicles, and Owner's operations. 

 
B. Monitor parking of construction personnel's vehicles in existing facilities.  Maintain vehicular 

access to and through parking areas. 
 

C. Prevent parking on or adjacent to access roads or in nondesignated areas. 
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3.02	 TRAFFIC	CONTROL 
 

A. Whenever and wherever, in the Engineer's opinion, traffic is sufficiently congested or public 
safety is endangered, Contractor shall furnish uniformed officers to direct traffic and to keep 
traffic off the highway area affected by construction operations. 

 
B. Contractor shall abide by City regulations governing utility construction work. 

 
C. Traffic control shall be provided according to the Kentucky Department of Highways Manual on 

Uniform Traffic Control Devices for Streets and Highways. 
 
3.03	 FLAGMEN 
 

Provide trained and equipped flagmen to regulate traffic when construction operations or traffic 
encroach on public traffic lanes. 

 
3.04	 FLARES	AND	LIGHTS 
 

Use flares and lights during hours of low visibility to delineate traffic lanes and to guide traffic. 
 
3.05	 HAUL	ROUTES 
 

A. Consult with authorities, establish public thoroughfares to be used for haul routes and site 
access. 
 

B. Confine construction traffic to designated haul routes. 
 

C. Provide traffic control at critical areas of haul routes to regulate traffic and minimize 
interference with public traffic. 

 
3.06	 TRAFFIC	SIGNS	AND	SIGNALS 
 

A. At approaches to site and on site, install appropriate signs at crossroads, detours, parking areas, 
and elsewhere as needed to direct construction and affected public traffic. 

 
B. Install and operate traffic control signals to direct and maintain orderly flow of traffic in areas 

under Contractor's control, and areas affected by Contractor's operations. 
 

C. Relocate as work progresses, to maintain effective traffic control. 
 
3.07	 REMOVAL 
 

Remove equipment and devices when no longer required.  Repair damage caused by installation.  
Remove post settings to a depth of 2 feet. 

 
 
 - END OF SECTION - 
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 SECTION	01580 
 
 PROJECT	IDENTIFICATION	AND	SIGNS 
 
 
 
PART	1	‐	GENERAL 
 
1.01	 WORK	INCLUDED 
 

A. The Contractor shall provide all signs required by these specifications near the site of the work. 
The sign shall set forth the description of the work and the names of the Owner, Engineer and 
Contractor as shown on the Plans or in these Specifications. 

 
B. The Contractor shall furnish and install One (1) sign on the Project.  One sign shall conform to 

the specifications and painted as shown on Figure I on the following page.  The location of signs 
shall be determined by the Owner and/or Engineer at the pre-construction meeting. 

 
PART	2	‐	PRODUCT 
 
2.01	 SIGN 
 

The sign shall be constructed of 3/4" thick APA A-B Exterior grade or marine plywood. Posts shall be 4" x 
4" of fencing type material. Prime all wood with white primer. Sign shall be as shown in Figure I and II. 

 
PART	3	‐	EXECUTION 
 
3.01	 MAINTENANCE 
 

The sign shall be maintained in good condition until completion of the Project. 
 
3.02	 LOCATION 
 

The location of the project signs shall be determined at the pre-construction conference after the 
contract has been awarded. 
 

-END OF SECTION- 
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 SECTION	01600 
 
 MATERIAL	AND	EQUIPMENT 
 
PART	1	‐	GENERAL	
 
1.01	 COMPLIANCE	WITH	SAFETY	REGULATIONS 
 

The equipment items furnished shall comply with all governing Federal and State laws regarding safety, 
including all requirements of the Occupational Safety and Health Act of 1970 (OSHA). 

 
PART	2	‐	PRODUCTS 
 
2.01	 REFERENCES 
 

A. General Provisions: Section 10 Correction and Guarantee of Work, Section 13 Materials and 
Equipment. 

 
B. Section 02600 – Pipe, Fittings, and Installation 

 
C. Section 02640 - Valves. 

 
D. All material shall meet applicable American Water Works Association (AWWA), American 

Standard Testing Methods (ASTM), Underwriters Laboratories (UL), Factory Mutual (FM), 
National Sanitation Foundation (NSF) standards. 

	
BATH	COUNTY	WATER	DISTRICT	
 
The following is a list of approved manufacturers for the materials to be provided on the project.  All material 
shall meet applicable AWWA, ASTM, Underwriters Laboratories, and Factory Mutual standards.  The Owner 
approves this list and the Owner and Engineer shall approve any deviation. 
 
MATERIAL/ITEM	 APPROVED	MANUFACTURER	

Air Release Valve ARI s-010, or Approved Equal  

All Brass Fittings (AWWA brass) Mueller, Ford Q Fittings, or Approved Equal 

Aluminum Hatch Bil-Co or Approved Equal 

Blowoff Hydrant Assembly 
Mueller®  411 2-1/8 Post Type One Way or Approved 
Equal 

Blowoff Hydrant Assembly (Underground in meter 
box pipe and valve) 

M.J. Valve & M.J. 90 with grip ring pack on both sides of 
valve in Round Meter Box w/2 piece Locking Lid 

Underground Blowoff Hydrant Assembly 
Mueller Model No. A-412 or Approved Equal 6” and 
above 

Flushing Hydrant Assembly  
Mueller® Super Centurion 250 ® Model A-423 or 
Approved Equal  

Bolted Cast Couplings Mueller or Approved Equal 

Brass Nipples and Pipe Ford or Approved Equal 

Brass Service Saddles Ford or Approved Equal 

Butterfly Valves (Class 150) Mueller Lineseal III or Approved Equal 
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MATERIAL/ITEM	 APPROVED	MANUFACTURER	

Butterfly Valves (Class 250) Mueller Lineseal XP or Approved Equal 

Casing Spacers State Origin or approved equal. 

Check Valve 
American Flow Control, or Approved Equal. 
 

Control Valve Cal-Val or Approved Equal. 

Gate Valves Mueller MJ Resilient Seat or Approved Equal  

PVC Valve Boxes 
PVC pipe 6” SDR 21 Lamp Post or Top Hat Valve Box 
Top 

Grip Ring MJ Packs 
2” and 3” Midco Perma Grip 
4” and larger Romac Grip Ring Glands 
(To be used on all fittings and valves) 

MJ Fittings Compact/Full Body MJ Packs 
Tyler, Sigma and Grip Ring MJ Glands or Approved 
Equal. 

HDPE Pipe Flying W, WL Plastics or Approved Equal 

Blowoff & Air Release Boxes Round Plastic 18” x 36” 2 pc Locking Lid 

Copper Tracing Wire  12 AWG coated wire with 3M Direct Bury Splice Kit 

Mainline Pressure Reducing Valve Cla-Val or Approved Equal 

Customer Individual Pressure Reducing Valve Wilkins Model BR 4 SC or Approved Equal  

Mainline Master Meter Badger Turbo or Sensus Omni with Strainer 

Customer Meter (as specified for project in sec. 
1025) 

Badger	Orion	radio	read	equipment	type	R25 
with Data Profiling Feature or Approved Equal 

Customer Meter Box Cover Carson Ind. Plastic Lid with cast Iron Reader 24” 
depth or Approved Equal 

Customer Meter Setter 
Ford VHH72-7W-44-33Q– Tandem Setter TVHH72-
7W-44-33Q w/dual check valve on the outlet side or 
Approved Equal. 

Service Tubing – Polyethylene Tubing (CTS Service 
Tubing)  

Endot (blue) or approved equal.  

1-Inch Service Tubing - Type K Copper Soft Domestic or approved equal. 

Steel Tapping Valves and Sleeves (Check Working 
Pressure) 

Ford or Approved Equal  
 

DI and Cast Iron Full Body Tapping Sleeves Ford or Approved Equal 

DI Double Strap Service Saddles Ford or Approved Equal 

DI Pipe Class 350 Clow, US Pipe, American DI Pipe or Approved Equal 

Dual Disc Check Valve Ford, Mueller or Approved Equal. 

Full Circle Repair Clamps 
Ford, Smith Blair or Approved Equal. 
(All Stainless Steel) 

Above Ground Valve Marker 2” PVC pipe with glued cap and sticker 

Precast Concrete Manholes Cloud, Sherman-Dixie or Approved Equal 

PVC Couplings Harco or Approved Equal 
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MATERIAL/ITEM	 APPROVED	MANUFACTURER	

PVC Pipe Class 200, 250, or C900 Certainteed, or Approved Equal 
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 SECTION	01610 
 
 TRANSPORTATION	AND	HANDLING 
 
 
 
PART	1	‐	GENERAL	
 
1.01	 WORK	INCLUDED 
 

A. Handling and Distribution: 
 

1. The Contractor shall handle, haul, and distribute all materials and all surplus materials 
on the different portions of the work, as necessary or required; shall provide suitable 
and adequate storage room for materials and equipment during the progress of the 
work, and be responsible for the protection, loss of, or damage to materials and 
equipment furnished by him, until the final completion and acceptance of the work. 

 
2. Storage and demurrage charges by transportation companies and vendors shall be 

borne by the Contractor. 
 

B. Storage of Materials and Equipment: All excavated materials and equipment to be incorporated 
in the work shall be placed so as not to injure any part of the work or the existing facilities and 
so that free access can be had at all times to all parts of the work and to all public utility 
installations in the vicinity of the work.  Materials and equipment shall be kept neatly piled and 
compactly stored in such locations as will cause a minimum of inconvenience to public travel 
and adjoining owners, tenants and occupants. 

 
 
 - END OF SECTION - 
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 SECTION	01700 
 
 PROJECT	CLOSEOUT	
	
	
	
PART	1	‐	GENERAL 
 
1.01	 RELATED	REQUIREMENTS	SPECIFIED	ELSEWHERE 
 

A. Liquidated Damages: General Provisions-11.20. CHARGES FOR DELAY CAUSED BY THE 
CONTRACTOR 

 
B. Cleaning:  Section 01710. 

 
C. Project Record Documents: Section 01720. 

 
1.02	 SUBSTANTIAL	COMPLETION 
 

A. Contractor: 
 

1. Submit written certification to Engineer that project is substantially complete. 
 

2. Submit list of major items to be completed or corrected. 
 

B. Engineer will make an inspection within seven days after receipt of certification, together with 
Owner's Representative. 

 
C. Should Engineer consider that work is substantially complete: 

 
1. Contractor shall prepare, and submit to Engineer, a list of items to be completed or 

corrected, as determined by the inspection. 
 

2. Engineer will prepare and issue a Certificate of Substantial Completion, containing: 
 

a. Date of Substantial Completion. 
 

b. Contractor's list of items to be completed or corrected, verified and amended 
by Engineer. 

 
c. The time within which Contractor shall complete or correct work of listed 

items. 
 

d. Time and date Owner will assume possession of work or designated portion 
thereof. 

 
e. Responsibilities of Owner and Contractor for: 

 
(1) Insurance 
(2) Utilities 
(3) Operation of mechanical, electrical and other systems. 
(4) Maintenance and cleaning. 
(5) Security 
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f. Signatures of: 
 

(1) Engineer. 
(2) Contractor. 
(3) Owner. 

 
3. Owner occupancy of Project or Designated Portion of Project: 

 
a. Contractor shall: 

 
(1) Obtain certificate of occupancy. 
(2) Perform final cleaning in accordance with Section 01710. 

 
b. Owner will occupy Project, under provisions stated in Certificate of Substantial 

Completion. 
 

4. Contractor shall complete work listed for completion or correction, within designated 
time. 

 
D. Should Engineer consider that work is not substantially complete. 

 
1. He shall immediately notify Contractor, in writing, stating reasons. 

 
2. Contractor shall complete work, and send second written notice to Engineer, certifying 

that Project, or designated portion of Project is substantially complete. 
 

3. Engineer will reinspect work. 
 
1.03	 FINAL	INSPECTION 
 

A. Contractor shall submit written certification that: 
 

1. Contract Documents have been reviewed. 
 

2. Project has been inspected for compliance with Contract Documents. 
 

3. Work has been completed in accordance with Contract Documents. 
 

4. Equipment and systems have been tested in presence of Owner's Representative and 
are operational. 

 
5. Project is completed and ready for final inspection. 

 
B. Engineer will make final inspection within seven (7) days after receipt of certification. 

 
C. Should Engineer consider that work is finally complete in accordance with requirements of 

Contract Documents, he shall request Contractor to make Project Closeout submittals. 
 

D. Should Engineer consider that work is not finally complete: 
 

1. He shall notify Contractor, in writing, stating reasons. 
 

2. Contractor shall take immediate steps to remedy the stated deficiencies, and send 
second written notice to Engineer certifying that work is complete. 
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3. Engineer will reinspect work. 
 
1.04	 FINAL	CLEAN	UP 
 

The Work will not be considered as completed and final payment made until all final clean up has been 
done by the Contractor in a manner satisfactory to the Engineer.  See Section 01710 for detailed 
requirements. 

 
1.05	 CLOSEOUT	SUBMITTALS 
 

Project Record Documents: To requirements of Section 01720. 
 
1.06	 FINAL	APPLICATION	FOR	PAYMENT 
 

Contractor shall submit final applications in accordance with requirements of GENERAL PROVISIONS. 
 
1.07	 FINAL	CERTIFICATE	FOR	PAYMENT 
 

A. Engineer will issue final certificate in accordance with provisions of GENERAL PROVISIONS. 
 

B. Should final completion be materially delayed through no fault of Contractor, Engineer may 
issue a Semi-Final Certificate for Payment. 

 
 
 - END OF SECTION - 
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 SECTION	01710	
	
	 CLEANING	
	
	
PART	1	‐	GENERAL 
 
1.01	 WORK	INCLUDED 
 

A. During its progress the work and the adjacent areas affected thereby shall be kept cleaned up 
and all rubbish, surplus materials, and unneeded construction equipment shall be removed and 
all damage repaired so that the public and property owners will be inconvenienced as little as 
possible. 

 
B. Where material or debris has washed or flowed into or been placed in existing watercourses, 

ditches, gutters, drains, pipes, structures, by work done under this contract, or elsewhere during 
the course of the Contractor's operations, such material or debris shall be entirely removed and 
satisfactorily disposed of  during the progress of the work, and the ditches, channels, drains, 
pipes, structures, and work, etc., shall, upon completion of the work, be left in a clean and neat 
condition. 

 
C. On or before the completion of the work, the Contractor shall, unless otherwise especially 

directed or permitted in writing, tear down and remove all temporary buildings and structures 
built by him; shall remove all temporary works, tools, and machinery or other construction 
equipment furnished by him; shall remove, acceptably disinfect, and cover all organic matter 
and material containing organics in, under, and around privies, houses, and other buildings used 
by him; shall remove all rubbish from any grounds which he has occupied; and shall leave the 
roads and all parts of the premises and adjacent property affected by his operations in a neat 
and satisfactory condition. 

 
D. The Contractor shall thoroughly clean all materials and equipment installed by him and his 

subcontractors, and on completion of the work shall deliver it undamaged and in fresh and new 
appearing condition. 

 
E. The Contractor shall restore or replace, when and as directed, any public or private property 

damaged by his work, equipment, or employees, to a condition equal or better than that existing 
immediately prior to the beginning of operations.  To this end the Contractor shall do as 
required all necessary highway or driveway, walk, and landscaping work.  Suitable materials, 
equipment, and methods shall be used for such restoration.  The restoration of existing property 
or structures shall be done as promptly as practicable as work progresses and shall not be left 
until the end of the contract period. 

 
1.02	 DESCRIPTION 
 

A. Related Requirements Specified Elsewhere: 
 

1. Project Closeout: Section 01700. 
 

2. Cleaning for Specific Products or Work: Specification Section for that work. 
 

B. On a continuous basis, maintain premises free from accumulations of waste, debris, and rubbish, 
caused by operations. 
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C. At completion of Work, remove waste materials, rubbish, tools, equipment, machinery and 
surplus materials, and clean all sight-exposed surfaces; leave Project clean and ready for 
occupancy. 

	
1.03	 SAFETY	REQUIREMENTS 
 

A. Hazards Control: 
 

1. Store volatile wastes in covered metal containers, and remove from premises daily. 
 

2. Prevent accumulation of wastes, which create hazardous conditions. 
 

3. Provide adequate ventilation during use of volatile or noxious substances. 
 

B. Conduct cleaning and disposal operations in compliance with local ordinances and anti-
pollution laws. 

 
1. Do not burn or bury rubbish and waste materials on Project site without written 

permission from the Owner. 
 

2. Do not dispose of volatile wastes such as mineral spirits, oil, or fuel in open drainage 
ditches or storm or sanitary drains. 

 
3. Do not dispose of wastes into streams or waterways. 

 
PART	2	‐	PRODUCTS	
 
2.01	 MATERIALS 
 

A. Use only cleaning materials recommended by manufacturer of surface to be cleaned. 
 

B. Use cleaning materials only on surfaces recommended by cleaning material manufacturer. 
 
 
PART	3	‐	EXECUTION 
 
3.01	 DURING	CONSTRUCTION 
 

A. Execute cleaning to ensure that grounds and public properties are maintained free from 
accumulations of waste materials and rubbish. 

 
B. Wet down dry materials and rubbish to minimize blowing dust. 

 
C. At reasonable intervals during progress of Work, clean site and public properties, and dispose of 

waste materials, debris and rubbish. 
 

D. Provide on-site containers for collection of waste materials, debris and rubbish. 
 

E. Remove waste materials, debris and rubbish from site and legally dispose of at public or private 
dumping areas off construction site. 

 
F. The Contractor shall thoroughly clean all materials and equipment installed. 
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3.02	 FINAL	CLEANING 
 

A. Employ experienced workmen, or professional cleaners, for final cleaning. 
 

B. In preparation for substantial completion, conduct final inspection of project area(s). 
 

C. Broom clean paved surfaces; rake clean other surfaces of grounds. 
 

D. Maintain cleaning until Project, or portion thereof, is accepted by Owner. 
 
 
 - END OF SECTION - 
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 SECTION	01720 
 
 PROJECT	RECORD	DOCUMENTS 
 
 
PART	1	‐	GENERAL 
 
1.01	 WORK	INCLUDED 
 

The Contractor shall obtain from the Engineer, one (1) set of prints of the Contract Drawings.  These 
prints shall be kept and maintained in good condition at the project site and a qualified representative of 
the Contractor shall enter upon these prints, from day-to-day, the actual "as-built" record of the 
construction progress.  Entries and notations shall be made in a neat and legible manner and these prints 
shall be delivered to the Engineer upon completion of the construction.   APPROVAL FOR FINAL 
PAYMENT WILL BE CONTINGENT UPON COMPLIANCE WITH THIS PROVISION. 

 
1.02	 RELATED	REQUIREMENTS	SPECIFIED	ELSEWHERE: 
 

A. Section 01300 - Submittals. 
 

B. General Provisions  
 
1.03	 MAINTENANCE	OF	DOCUMENTS 
 

A. Maintain at job site, one copy of: 
 

1. Contract Drawings 
 

2. Specifications 
 

3. Addenda 
 

4. Reviewed Shop Drawings 
 

5. Change Orders 
 

6. Other Modifications to Contract 
 

B. Store documents in approved location, apart from documents used for construction. 
 

C. Provide files and racks for storage of documents. 
 

D. Maintain documents in clean, dry legible condition. 
 

E. Do not use record documents for construction purposes. 
 

F. Make documents available at all times for inspection by Engineer and Owner. 
 
1.04	 MARKING	DEVICES 
 

Provide colored pencil or felt-tip marking pen for all marking. 
 
1.05	 RECORDING 
 

A. Label each document "PROJECT RECORD" in 2-inch high printed letters. 
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B. Keep record documents current. 

 
C. Do not permanently conceal any work until required information has been recorded. 

 
D. Contract Drawings: Legibly mark to record actual construction: 

 
1. Horizontal and vertical location of underground utilities and appurtenances referenced 

to permanent surface improvements. 
 

2. Location of internal utilities and appurtenances concealed in construction referenced to 
visible and accessible features of structure. 

 
3. Field changes of dimension and detail. 

 
4. Changes made by Change Order or Field Order. 

 
5. Details not on original Contract Drawings. 

 
E. Specifications and Addenda: Legibly mark up each Section to record: 

 
1. Manufacturer, trade name, catalog number, and supplier of each product and item of 

equipment actually installed. 
 

2. Changes made by Change Order or Field Order. 
 

3. Other matters not originally specified. 
 

F. Shop Drawings: Maintain as record documents; legibly annotate Shop Drawings to record 
changes made after review. 

 
1.06	 SUBMITTAL 
 

A. At completion of project, deliver record documents to Engineer. 
 

B. Accompany submittal with transmittal letter, in duplicate, containing: 
 

1. Date. 
 

2. Project Title and Number. 
 

3. Contractor's Name and Address. 
 

4. Title and Number of each Record Document. 
 

5. Certification that each Document as Submitted is Complete and Accurate. 
 

6. Signature of Contractor, or his authorized Representative. 
 
 
 - END OF SECTION - 
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	 SECTION	01730 
 
 OPERATING	AND	MAINTENANCE	DATA 
 
 
PART	1	‐	GENERAL 
 
1.01	 WORK	INCLUDED 
 

A. Compile product data and related information appropriate for Owner's maintenance and 
operation of equipment furnished under the contract. Prepare operating and maintenance data as specified. 
 

B. Instruct Owner's personnel in the maintenance and operation of equipment and systems as 
outlined herein and/or in other Divisions. 
 

C. In addition to maintenance and operations data, the manufacturer's printed recommended 
installation practice shall also be included.  If not part of the operations and maintenance manual, separate 
written installation instructions shall be provided, serving to assist the Contractor in equipment installation. 
 

D. Related Requirements Specified Elsewhere: 
 

1. Section 01300 - Submittals. 
 

2. Section 01700 - Project Closeout. 
 

3. Section 01720 - Project Record Documents. 
 

4. Section 01740 - Warranties and Bonds. 
 

5. General Provisions 
 
1.02	 MAINTENANCE	AND	OPERATIONS	MANUAL 
 

Every piece of equipment furnished and installed shall be provided with complete maintenance and 
operations manuals.  These shall be detailed in instructions to the Owner's personnel.  They shall be attractively 
bound for the Owner's records. 
 

The manuals shall be submitted to the Engineer for review as to adequacy and completeness.  Provide 
three (3) copies each. 
 
1.03	 FORM	OF	SUBMITTALS 
 

A. Prepare data in the form of an instructional manual for use by Owner's personnel. 
 

B. Format: 
 

1. Size:  8-1/2 x 11 in. 
 

2. Paper:  20 pound minimum, white, for typed pages. 
 

3. Text:  Manufacturer's printed data, or neatly typewritten. 
4. Drawings: 

 
a. Provide reinforced punched binder tab, bind with text. 

 



01730-2 

22015        OPERATING AND MAINTENANCE DATA 

b. Fold large drawings to the size of the text pages where feasible. 
 

c. For all drawings included within manuals, furnish a 3 mil mylar copy in 
standard size drawings 36" x 24", 8" x 16" or 8-1/2" x 11". 

 
d. For flow or piping diagrams that cannot be detailed on the standard size 

drawings, a larger, appropriate size drawing may be submitted. 
 

5. Provide fly-leaf for each separate product, or each piece of operating equipment. 
 

a. Provide typed description of product, and major component parts of 
equipment. 

 
b. Provide indexed tabs. 

 
6. Cover:  Identify each volume with types or printed title "OPERATING AND 

MAINTENANCE INSTRUCTIONS".  List: 
 

a. Title of Project. 
 

b. Identity of separate structure as applicable. 
 

c. Identity of general subject matter covered in the manual. 
 

C. Binders: 
 

1. Commercial quality, durable and cleanable, 3-hole, 3" or 4" post type binders, with oil 
and moisture resistant hard covers. 

 
2. When multiple binders are used, correlate the data into related consistent grouping. 

 
3. Labeled on the front cover and side of each binder shall be the name of the Project, the 

Contract Number and Volume Number. 
 
1.04	 CONTENT	OF	MANUAL 
 

A. Neatly typewritten table of contents for each volume, arranged in systematic order. 
 

1. Contractor, name of responsible principal, address and telephone number. 
 

2. A list of each product required to be included, indexed to the content of the volume. 
 

3. List, with each product, the name, address and telephone number of: 
 

a. Subcontractor or installer. 
 

b. Maintenance contractor, as appropriate. 
 

c. Identify the area of responsibility of each. 
 

d. Local source of supply for parts and replacement. 
 

4. Identify each product by product name and other identifying symbols as set forth in 
Contract Documents. 

 



01730-3 

22015        OPERATING AND MAINTENANCE DATA 

B. Product Data: 
 

1. Include only those sheets which are pertinent to the specific product.  References to 
other sizes and types or models of similar equipment shall be deleted or lined out. 

 
2. Annotate each sheet to: 

 
a. Clearly identify the specific product or part installed. 

 
b. Clearly identify the data applicable to the installation. 

 
c. Provide a parts list for all new equipment items, with catalog numbers and 

other data necessary for ordering replacement parts. 
 

d. Delete references to inapplicable information. 
 

3. Clear and concise instructions for the operation, adjustment, lubrication, and other 
maintenance of the equipment including a lubrication chart. 

 
C. Drawings: 

 
1. Supplement product data with drawings as necessary to clearly illustrate: 

 
a. Relations of component parts of equipment and systems. 

 
b. Control and flow diagrams. 

 
2. Coordinate drawings with information in Project Record Documents to assure correct 

illustration of completed installation. 
 

3. Do not use Project Record Documents as maintenance drawings. 
 

D. Written text, as required to supplement product data for the particular installation: 
 

1. Organize in a consistent format under separate headings for different procedures. 
 

2. Provide a logical sequence of instructions for each procedure. 
 

E. Copy of each warranty, bond and service contract issued: Provide information sheet for Owner's 
personnel. 

 
1. Proper procedures in the event of failure. 

 
2. Instances which might affect the validity of warranties or bonds. 
 

F. These manuals shall be delivered to the Engineer at the time designated by the Engineer. The 
manuals must be approved by the Engineer before final payment on the equipment is made. 

 
 - END OF SECTION - 
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 SECTION	01740 
 
 WARRANTIES	AND	BONDS 
 
 
PART	1	‐	GENERAL 
 
1.01	 WORK	INCLUDED 
 

A. Compile specified warranties and bonds. 
 

B. Compile specified service and maintenance contracts. 
 

C. Co-execute submittals when so specified. 
 

D. Review submittals to verify compliance with Contract Documents. 
 

E. Related requirements specified elsewhere: 
 

1. Bid Bond: Instructions to Bidders. 
 

2. Performance and Payment Bonds: General Provisions. 
 

3. Guaranty:  General Provisions. 
 

4. General Warranty of Construction: General Provisions. 
 

5. Project Closeout: Section 01700. 
 

6. Warranties and Bonds required for specific products: As listed herein. 
 

7. Provisions of Warranties and Bonds, Duration: Respective specification sections for 
particular products. 

 
8. Operating and Maintenance Data: Section 01730. 

 
1.02	 SUBMITTALS	REQUIREMENTS 
 

A. Assemble warranties, bonds and service and maintenance contracts, executed by each of the 
respective manufacturers, suppliers and subcontractors. 

 
B. Furnish two (2) original signed copies. 

 
C. Table of Contents: Neatly typed, in orderly sequence.  Provide complete information for each 

item. 
 

1. Product, equipment or work item. 
 

2. Firm name, address and telephone number. 
 

3. Scope 
4. Date of beginning of warranty, bond or service and maintenance contract. 

 
5. Duration of warranty, bond or service and maintenance contract. 
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6. Provide information for Owner's personnel: 
 

a. Proper procedure in case of failure. 
 

b. Instances which might affect the validity of warranty or bond. 
 

7. Contractor name, address and telephone number. 
 
1.03	 FORM	OF	SUBMITTALS 

 
A. Prepare in duplicate packets. 

 
B. Format: 

 
1. Size 8-1/2 in. x 11 in., punch sheets for 3-ring binder: Fold larger sheets to fit into 

binders. 
 

2. Cover:  Identify each packet with typed or printed title "WARRANTIES AND BONDS".  
List: 

 
a. Title of Project. 

 
b. Name of Contractor. 

 
C. Binders:  Commercial quality, three-ring, with durable and cleanable plastic covers. 

 
1.04	 TIME	OF	SUBMITTALS 
 

A. For equipment or component parts of equipment put into service during progress of 
construction:  Submit documents within 10 days after inspection and acceptance. 

 
B. Otherwise, make submittals within 10 days after date of substantial completion, prior to final 

request for payment. 
 

C. For items of work, where acceptance is delayed materially beyond the Date of Substantial 
Completion, provide updated submittal within 10 days after acceptance, listing the date of 
acceptance as the start of the warranty period. 

 
1.05	 SUBMITTALS	REQUIRED 
 

Submit warranties, bonds, service and maintenance contracts as specified in the respective sections of 
the Specifications. 

 
 - END OF SECTION - 
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 SECTION	02700	
	
	 SITE	RESTORATION	
	
	
PART	1	‐	GENERAL	
	
1.01	 CLEAN‐UP 
 

Upon completion of the installation of the water main and appurtenances, the Contractor shall remove all 
debris and surplus construction materials resulting from his work.  The Contractor shall grade the ground along 
each side of the pipe trench and/or structure in a uniform and neat manner leaving the construction area in a 
shape as near as possible to the original ground line. 
 
PART	2	‐	PRODUCTS	
	
2.01	 SEEDING 
 

A. All graded areas shall be seeded at the rate of six (6) pounds of seed per 1,000 square feet.  The 
mixture shall consist of: 
 

Kentucky 31 Fescue 60% 
Creeping Red Fescue 20% 
Annual Rye Grass 20% 

 
B. After seed has been distributed, the Contractor shall cover areas with straw to a depth of 1-1/2". 

 Any necessary re-seeding or repairing shall be accomplished by the Contractor before final acceptance.  Seeding 
is not a pay item. 
 
PART	3	‐	EXECUTION	
	
3.01	 SITE	RESTORATION 
 

A. After installation of water lines, the construction site will be restored to its original condition or 
better.  All paved streets, roads, sidewalks, curbs, etc. removed or disturbed during construction shall be replaced, 
and all materials and workmanship shall conform to standard practices and specifications of the Owner, and/or to 
the Kentucky Department of Highways requirements, and specifications, whichever applies.  Gravel, cinder or dirt 
streets, drives and shoulders shall be replaced and sufficiently compacted to provide a surface suitable for 
carrying the type of traffic normally imposed at the location. 
 

B. All seeded areas shall be watered daily during the germination period, unless rain supplies the 
required moisture.  The Contractor shall replace, at his own expense, trees, shrubs, etc. disturbed during 
construction. 
 

C. The Contractor shall remove from the site all equipment, unused materials and other items at his 
expense.  The construction site shall be left in a neat, orderly condition, clear of all unsightly items, before the 
Work is finally accepted. 
 
 
 - END OF SECTION - 
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 SECTION	09871	
	
	 PAINTING	AND	SANDBLASTING	
	
	
PART	1	‐	GENERAL	
	
1.01	 WORK	INCLUDED 
 

A. Salt Lick Tank - Surface preparation shall consist of near white blast cleaning in accordance with 
SSPC-SP 10 in the interior of the tank, and power wash cleaning of the exterior along with SP 3 
power tool cleaning of all corrosion areas and apply primer and coating system to all affected 
areas. 
 

B. Perry Road Tank – Surface preparation shall consist of power washing the exterior surfaces, 
spot repair cleaning SP 3 power tool both the exterior and the interior surfaces and apply 
primer and coating system to all affected areas. 

 
C. Ore Mines Tank - Surface preparation shall consist of power washing the exterior surfaces, spot 

repair cleaning SP 3 power tool both the exterior and the interior surfaces and apply primer and 
coating system to all affected areas. 
 

D. Owingsville Elevated Tank - Surface preparation shall consist of near white blast cleaning in 
accordance with SSPC-SP 10 in the interior of the tank, and power wash cleaning of the exterior 
along with SP 3 power tool cleaning of all corrosion areas and apply primer and coating system 
to all affected areas. 

 
1.02	 REQUIREMENTS 
 

The Contractor shall furnish all materials, labor, equipment and appliances and shall do all tank surface 
preparation and field painting as specified herein. 

 
1.03	 REFERENCES.0 
 

A. AWWA D102 (Latest Revisions) Standards. 
 

B. Kentucky State Board of Health. 
 

C. U.S. Environmental Protection Agency. 
 

D. KY Environmental and Public Protection Cabinet. 
 

E. ASTM D 16 – Terminology Relating to Paint, Varnish, Lacquer, and Related Products 
 

F. ASTM D 4263 – Indicating Moisture in Concrete by the Plastic Sheet Method 
 

G. ASTM F 1869 – Measuring Moisture Vapor Emission Rate of Concrete Subfloor Using Anhydrous 
Calcium Chloride. 

 
H. AWWA C 652 – Disinfection of Water Storage Facilities. 

 
I. AWWA D 102 – Painting Steel Water Storage Tanks. 
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J. SSPC-SP 3 – Power Tool Cleaning. 

 
K. SSPC-SP 6/NACE 3 – Commercial Blast Cleaning. 

 
L. SSPC-SP 10/NACE 2 – Near White Metal Blast Cleaning. 

 
M. SSPC-SP 11 – Power Tool Cleaning to Bare Metal. 

 
N. SSPC-SP 13/NACE 6 – Surface Preparation of Concrete 
 
O. NSF/ANSI/CAN 600 

	
	
1.04	 SUBMITTAL 
 

A. Color chips of finish coatings. 
 

B. Manufacturer's name and number for each product to be used. 
 

C. Performance data for substitute products. 
 

D. Color Selection Charts. 
 
1.05	 QUALITY	CONTROL 
 

A. The Contractor shall do a complete painting job throughout the work in accordance with these 
Specifications, the paint manufacturer's current surface preparation and application 
instructions, and with generally accepted practices for work of high quality. 

 
B. All paints and painting materials not specifically specified shall be high-grade products of 

nationally known manufacturers of established good reputation and shall be suitable for the 
intended use. Materials listed in the painting schedule without reference to a specification 
number, or materials not further described hereinafter, shall be products that have had a 
minimum of two years' satisfactory field service. 

 
C. All paint shall be applied under favorable conditions by skilled painters to produce smooth even 

coatings of all interior and exterior surfaces. 
 

D. Contractor to complete Holiday Detection, for all interior surfaces, in accordance with NACE 
International RPO188.  Three copies of the results, noting any deficiencies, shall be transmitted 
to the Engineer. 

 
E. Manufacturer’s Qualifications: 

 
1. Specialize in manufacture of coatings with a minimum of 10 years successful 

experience. 
2. Able to demonstrate successful performance on comparable projects. 
3. Single Source Responsibility:  Coatings and coating application accessories shall be 

products of a single manufacturer. 
 

F. Applicator’s Qualifications: 
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1. Experienced in application of specified coatings for a minimum of 5 years on projects of 

similar size and complexity of this work. 
2. Applicator’s Personnel: Employ persons trained for application of specified coatings. 

 
PART	2	‐	PRODUCTS	
	
2.01	 MATERIALS 
 

A. The paints to be used in the work shall be products of the Rust-Oleum Company supplied by 
High Performance Products/Mark Sholtes of Louisville, KY, (502) 552-3569, 
mark.sholtes@hppindustrial.com. The types of paint products to be used in the work shall be 
identified by the manufacturer's name and/or number and brought to the job site in the original 
sealed containers of the manufacturer.  All paints and paint products used on the project shall be 
from the same manufacturer. 

 
B. The products of the manufacturers other than those herein named, which are acceptable 

equivalents to the products specified, may be substituted, except that, insofar as possible, all 
paints applied to a surface shall be products of one manufacturer. Data showing equivalent 
performance of each paint product to be substituted for the ones specified shall be submitted in 
writing to the Engineer for review at least 30 calendar days before the painting is to begin, and 
no painting shall proceed until the substituted products have been accepted. 

 
C. All paints and painting materials not particularly specified shall be high-grade products of 

nationally known manufacturers of established good reputation and shall be suitable for the 
intended use. Materials listed in the painting schedule without reference to a specification 
number, and not further described hereinafter, shall be products that have had a minimum of 
two years' satisfactory field service. 

 
D. All paints shall comply with the latest EPA regulations concerning volatile organic compounds 

(VOC). 
 
2.02	 COLORS	AND	FINISHES 
 

A. The colors of finish coatings shall be selected by the Engineer from color chips submitted by the 
Contractor for review. The color selection shall be in the form of a color schedule indicating the 
colors to be used on the various surfaces. The colors used in the final work shall be in 
accordance with the color schedule and shall match the selected color chips. 

 
B. In order to provide contrast between successive coats, each coat shall be of such tint as will 

distinguish it from preceding coats. 
 
2.03	 STORING	AND	MIXING 
 

All painting materials shall be stored and mixed in a single place. The Contractor shall not use any 
plumbing fixture or pipe for mixing or for disposal of any refuse material. The Contractor shall carry to 
his mixing room all water necessary and shall dump all waste outside of the structure into a suitable 
receptacle so as not to create hazards or damage. The Contractor will be held responsible for all damage 
due to his failure to observe these provisions. 
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PART	3	‐	EXECUTION	
	
3.01	 SURFACE	PREPARATION 
 

A. General:  Before any surface is painted, it shall be cleaned carefully of all dust, dirt, grease, loose 
rust, mill scale, old, weathered paint unsuitable for top coating, efflorescence, oil, moisture, or 
other foreign matter and conditions detrimental to coating bond and life. All necessary special 
preparatory treatment shall then be applied in strict accordance with the paint manufacturer's 
written instructions. Where required, imperfections and holes in surfaces to be painted shall be 
filled in an acceptable manner. 

 
B. Abrasive Blast Cleaning:  All interior metal surfaces shall be cleaned by abrasive blasting to near 

white metal corresponding to SSPC-SP10 "Near White Metal Blasting" prior to applying any 
paint to the surfaces.  All exterior metal surfaces shall be cleaned to a "commercial" finish 
corresponding to SSPC-SP6 "Commercial Blast Cleaning."  A surface profile of 1.5 to 2.5 mils 
shall be achieved on all abrasive blasted surfaces.  Abrasive blasted surfaces shall be painted at 
the end of each working day and not allowed to remain unpainted until the next working day. 

 
C. All abrasive blasting work to be conducted on areas not previously abrasive blasted which are 

adjacent to areas that have previously been blasted and painted shall be done in a manner so 
that a minimum of six (6) inches of the painted surface is removed and will receive a fresh coat 
of paint at the same time as the newly blasted surface. This method shall be used for all interior 
and exterior surfaces. 

 
D. Coordination: Surface preparation and painting shall be so programmed that dust and other 

contaminates from the cleaning process will not fall on wet, newly painted surfaces. 
 

E. All surface preparation work shall comply with all NSF/ANSI Standard 61 and all state and local 
EPA regulations governing lead-based paint removal and the levels of lead and silica to which 
the public can be exposed. 

 
F. All internal piping in vaults shall be abrasive blasted to a "commercial" finish corresponding to 

SSPC-SP6 "Commercial Blast Cleaning." 
	

G. All surface preparation work shall comply with all state and local EPA regulations governing 
lead-based paint removal and the levels of lead and silica to which the public can be exposed. 
 

H. All surface areas found to have contamination or loose primer coating, (visible oil, grease or 
dirt) shall be spot cleaned to remove contaminants or loose coatings- SSPC SP7/NACE No. 4 

 
3.02	 APPLICATION 
 

A. Paint shall be used and applied as recommended by the manufacturer without being extended 
or modified, and with particular attention to the correct preparation and condition of surfaces to 
be painted. 

 
B. Surfaces which have been cleaned, pretreated, or otherwise prepared for painting shall be 

painted with the first field coat as soon as practicable after such preparation has been 
completed, but in any event prior to any deterioration of the prepared surface. 

 
C. Unless otherwise specified, stainless steel surfaces throughout the work shall not be painted. 
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D. Hardware accessories, machine surfaces, plates, lighting fixtures, and similar items in place 
prior to surface preparation and painting, and not intended to be painted, shall be removed 
during painting operations and repositioned upon completion of each area or shall otherwise be 
protected. 

 
E. Paints or other finish shall not be applied to wet or damp surfaces, or when the relative 

humidity exceeds 80% except in accordance with the instructions of the manufacturer. Exterior 
painting shall not be done during cold, rainy, or frosty weather, or when ambient temperature 
or painting surface temperature is likely to drop to 40 degrees F.  Painting shall not be done 
unless the painting surface temperature is at least 5 degrees F above the dew point.  
Temperature requirements of paint manufacturer are to be observed when minimum is greater 
than 40 degrees F. Painting of surfaces while they are exposed to the sun shall be avoided. 

 
F. All paint shall be applied under favorable conditions by skilled painters and shall be brushed or 

rolled out carefully to a smooth, even coating without runs or sags. Each coat of paint shall be 
allowed to dry thoroughly, not only on the surface but throughout the thickness of the paint film 
before the next coat is applied. 

 
G. Finish surfaces shall be uniform in finish and color, and free from flash spots and brush marks. 

In all cases, the paint film produced shall be satisfactory in all respects to the Engineer. 
 

H. Spraying with adequate apparatus may be substituted for brush application of those paints and 
in those locations for which spraying is suitable. 

 
I. The Contractor shall not only protect his work at all times but shall also protect all adjacent 

work and materials. Upon completion of the work, he shall clean up all paint spots, oil, and 
stains from floors, glass, hardware, and similar finished items. 

 
J. Shop priming of the water storage tank shall be allowed by the Contractor. The preparation of 

all metal surfaces prior to applying any paint shall be conducted in accordance with the 
specification herein. 

 
K. If the tank is shop primed, the Contractor shall pay for all costs and expenses for the Engineer to 

inspect the tank while being shop primed. Once the tank has been erected in the field, all welds, 
scratches, and other areas which were damaged during erection of the tank shall be abrasive 
blasted and primed by roller or brush application as per the specification herein. 

 
3.03	 RATES	OF	APPLICATION 
 

A. Paint shall be applied so as to obtain the coverage per gallon and the dry film thickness 
recommended by the manufacturer or as specified herein. The Contractor shall record, in a 
manner satisfactory to the Engineer, the quantities of paint used for successive coats on the 
various parts of the work. 

 
B. If paints are thinned for spraying, the film thickness after application shall be of the same as for 

unthinned paint applied by brush. Thinning of paint for spraying shall be in accordance with the 
paint manufacturer's recommendations. Deficiencies in film thickness shall be corrected by the 
application of another coat of paint. Excessive application rates will not be allowed. The 
Contractor shall submit to the Engineer, immediately upon completion of the job, certification 
from the paint manufacturer indicating that the quantity of each coating purchased was 
sufficient to properly coat all surfaces. Such certification shall make reference to the square 
footage figures provided to the manufacturer and the Engineer by the Contractor. 
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C. The paint applicator shall have available on the project site a paint film thickness measuring 
device capable of measuring 0-59 mils with accuracy of  2% + 0.1 mil, operating temperature 
range 5 degrees C to 50 degrees C and meet ASTM B499 and ISO 2178 specifications.  Reference 
SSPC-PA2 as to how thickness readings should be taken. 

 
3.04	 PAINT	TYPES	AND	SCHEDULE 
 

The following types of paints shall be used throughout the work on items and surfaces indicated. All 
paints and painting schedules shall be in accordance with AWWA D102 (latest revisions).  

 
A. External Painting: The Contractor shall furnish all materials and labor to paint the external 

surface of the tank, center riser, support legs, bracing, catwalk, ladder, and any and all exterior 
metal surfaces on or related to the tank. The painting shall conform to the following: 
 
1. Surface Preparation: Power wash with Krud Kutter Pro to remove any contaminants. SP 

2 hand tool and SP 3 power tool clean as needed. THIS IS JUST A SPOT REPAIR. 
 

2. Prime Coat: Spot prime with Rust-Oleum 9100 at 4.0 to 6.0 mils dry thickness. 
 

3. Finish Coat: Apply one coat of Rust-Oleum 9800 UV at 3.0-5.0 mils dry thickness to the 
spots.  

 
B. Interior Painting of the Salt Lick Tank and Owingsville Elevated Tank: The Contractor shall 

furnish all materials and labor to paint the interior of the tank and center riser with a 3-coat 
epoxy system. There shall be no paint applied until the abrasive blasting is complete and 
approved by the Owner prior to applying new paint. The painting shall conform to the 
following:  

  
1. Surface Preparation: SSPC-10 Near White Blast. 

 
2. Stripe Coat: Apply on coat of Rust-Oleum 9200 NSF/ANSI/CAN 600 to a minimum of 

2.0-3.0 mils dry thickness on any welds, joints, or seams. 
 
3. Prime Coat:  Apply one coat of Rust-Oleum 9200 NSF/ANSI/CAN 600 White at 4.0-6.0 

mils dry thickness.	
 
4. Intermediate Coat: Apply one coat of Rust-Oleum 9200 NSF/ANSI/CAN 600 Blue at 4.0-

6.0 mils dry thickness, alternating colors between coats. 
 
5. Finish Coat: Apply one coat of Rust-Oleum 9200 NSF/ANSI/CAN 600 White at 4.0-6.0 

mils dry thickness, alternating colors between coats. 
 
        NOTE: THE COMBINED COATS SHALL HAVE A MINIMUM DRY THICKNESS OF 12.0 MILS. 

 
C. Interior Touch Up of the Perry Road Tank and/or Ore Mines Tank: The Contractor shall 

furnish all materials and labor for the touch up of the tanks. The painting shall conform to 
the following:  

 
1. Surface Preparation: As these tanks were originally coated with a polyurea high build 

system, they only need to be spot patched. SP3 power tool clean any areas showing 
corrosion. The area needing to be patched need to be brought out 1” wider to ensure 
good adhesion. Wipe clean with isopropyl alcohol (a safe solvent). Be sure to stay inside 
the grind lines when patching. 
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2. Prime Coat:  Apply one coat of Rust-Oleum 9200 NSF/ANSI/CAN 600 at 4.0-6.0 mils dry 
thickness.	

 
3. Intermediate Coat: Apply one coat of Rust-Oleum 9200 NSF/ANSI/CAN 600 at 4.0-6.0 

mils dry thickness, alternating colors between coats. 
 
4. Finish Coat: Apply one coat of Rust-Oleum 9200 NSF/ANSI/CAN 600 at 4.0-6.0 mils dry 

thickness, alternating colors between coats. 
 

NOTE: AS THE AREAS ARE SMALL, IF THE CORRECT MILLAGE CAN BE ACHIEVED WITH ONLY 
ONE COLOR, THAT IS ACCEPTABLE.  THE COMBINED COATS SHALL HAVE A DRY THICKNESS 
OF 15.0 – 20.0 MILS. 

 
 
3.05	 STERILIZATION	 
 

A. Disinfection and sterilization of the interior of the tank shall not take place until the interior 
paint has sufficiently cured.  This time shall not be less than five (5) days.  Force curing may be 
conducted in accordance with the paint manufacturer; however, the Engineer shall be notified of 
the forced curing of the interior paint. 

 
B. The Contractor shall sterilize the tank in accordance with AWWA D05 C652-02 "Disinfection of 

Water Storage Facilities" and Kentucky Regulations 401 KAR 6-015.  The Tank Contractor is to 
drain and clean all tanks after sterilization.  The Owner reserves the right to delay testing and 
sterilization until the water is adequate for such major usage.   

 
C. The tank may be sterilized during preloading provided that no leaks are found which would 

require re-work and re-sterilization.  Otherwise, the spray method of sterilization will be 
required. 

 
D. Bacteriological testing of the water shall be conducted by the State Department of Health.  The 

tank shall not be placed in service until the sample is approved by the Health Department.  All 
results are to be mailed to the Engineer.  All costs of sampling, testing, and postage shall be 
borne by the Contractor. 

 
E. All testing and sampling shall be conducted in the presence of the Engineer or his 

representative. 
 

F. If declorination is required all heavily clorinated water shall be declorinated in accordance with 
AWWA C651. 

 
 

3.06 CURING	FOR	INTERIOR	PAINTED	SURFACE 
 

A. A minimum of seven days at 75 degrees F. shall be allowed for curing after application of final 
coat for the tank interior wet surfaces prior to flushing, sterilizing or filling with water. 

 
B. Rinse potable water tanks with fresh water before filling to remove any traces of solvent thus 

assuring coating will not impart taste, odor or color. 
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3.07	 GUARANTY	
 

The Contractor, in signing his proposal, guarantees to repair any and all defects due to workmanship, i.e. 
sags, drips, cracks, separation or unsuitable material which appear in the structures or coating system 
during the period of three years after the date of acceptance. 

 
3.08	 CLEANUP 
 
 All construction material and debris shall be removed from the site upon completion of work. 
	
3.09	 SIGNAGE	
   

No Signage Required on this project. 
 

 
 
 

- END OF SECTION - 
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