Sturgill, Turner, Barker & Moloney, PLLC

M. Todd Osterloh

July 19, 2024

Linda Bridwell, Executive Director
Public Service Commission of Kentucky
P.O. Box 615

Frankfort, KY 40602-0615

Re: Case No. 2023-00416
Investigation of Pole Attachments

Dear Ms. Bridwell:

Kentucky Broadband and Cable Association (“KBCA”), by and through counsel, hereby
submits its Update regarding the status of pole attachments with certain Kentucky electric cooperatives.
KBCA coordinated with McClean Engineering to compile this information for the Commission. The
chart presents a snapshot of the current status of Charter’s pending submissions as of June 30, 2024.

KBCA notes that Charter has 16,946 poles in the Construction phase released by the
Cooperatives. Attachments have not been made on 12,835 (76%) of the poles released to Charter due
to the following limitations:

e 75% are awaiting additional permits from pole owners within the same project area that
have operational impacts (e.g., permits for intermediary poles)

e 10% are awaiting permits from pole owners in other adjacent projects that have operational
impacts

e 7% are awaiting a city, state or federal permit

e 7% are awaiting a railroad permit

The undersigned counsel certifies that the document filed electronically is a true, accurate and
complete representation of the original document and has been transmitted to the Commission. No
party to this case has been excused from participation by electronic means.

Please contact me if you have any questions.

Sincerely,
STURGILL, TURNER, BARKER & MOLONEY, PLLC

M. Todd Osterloh f



