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SYSTEM IMPROVEMENTS PROJECT 
NEBO WATER DISTRICT 

HOPKINS COUNTY, KENTUCKY 

ADVERTISEMENT FOR BIDS 

Sealed Bids for the construction of the System Improvements Project will be received by Nebo Water 
District, at the office of the Nebo Water District, 45 N. Bernard St., Nebo, Kentucky, until 11:00 AM 
local time on March 6, 2024 at which time the Bids received will be publicly opened and read.  The 
Project consists of constructing  

 Contract I – Pump Station Replacement:  Furnishing and installation of a pre-fabricated water 
booster pump station, demolition of the existing pump station, relocated standby generator, 
upgrade existing SCADA System and other miscellaneous items.  

 Contract II – AMR System:  Furnish, install and place into operation a complete Automated 
Meter Reading System. 

 

The Issuing Office for the Bidding Documents is HMB Professional Engineers, Inc., 3 HMB Circle, 
Frankfort, KY 40601.  Prospective Bidders may examine the Bidding Documents at the following places: 

Nebo Water District, 45 N. Bernard St., Nebo, Kentucky 42441 

HMB Professional Engineers, Inc., 3 HMB Circle, Frankfort, Kentucky 40601 

Printed or electric copies of the Bidding Documents may be obtained from LYNN IMAGING, 328 Old 
Vine Street, Lexington, Kentucky 40507, upon payment as follows:   

 Contract I – Pump Station Replacement: $300 per set (Hard Copy); $250 per set (Electronic 
Copy) 

 Contract II – AMR System: $250 per set (Hard Copy); $200 per set (Electronic Copy) 

The phone number for LYNN IMAGING is (859) 226-5850.  Note:  Additional shipping charges may 
apply.   

Sealed proposals for the Contract shall be clearly marked on the outside of the container as 
follows: 
 
"Sealed proposal for  Nebo Water District       
   (Designate either Contract I or Contract II)  
 
Not to be opened until 11:00 AM (local time), March 6, 2024  
 
Time allowed for completion of Contract I  is 60 consecutive calendar days. 
Time allowed for completion of Contract II is 150 consecutive calendar days. 
 
If forwarded by mail, the sealed envelope containing the proposal must be enclosed in another 
envelope and mailed to the Nebo Water District, 45 N. Bernard St., Nebo, KY 42441 allowing 
sufficient time for such mailing to reach this address prior to the scheduled closing time for the 
receipt of proposals.  
 
Bids shall be accompanied by a certified check or bid bond payable to the Nebo Water District in 
an amount not less than five percent (5%) of the base bid.  No bidder may withdraw his bid for a 
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period of ninety (90) days after the date bids are opened.   
 
The Nebo Water District reserves the right to reject any and all bids and to waive formalities and 
any bid that is obviously unbalanced may be rejected. 
 
Section 746 of Title VII of the Consolidated Appropriations Act of 2017 (Division A-
Agriculture, Rural Development, Food and Drug Administration, and Related Agencies, 
Appropriations Act, 2017) and subsequent statutes mandating domestic preference applies to 
American Iron and Steel requirement to this project.  All listed iron and steel products used in 
this project must be produced in the United States.  The term “iron and steel products” means the 
following products made primarily of iron and steel:  lined or unlined pipes and fittings, manhole 
covers and other municipal castings, hydrants, tanks, flanges, pipe clamps and restraints, valves, 
structural steel, reinforced precast concrete, and construction materials.  The de minimis and 
minor components waiver (all project specific waivers as applicable) apply to this contract. 
 
         Michael Shocklee 
             Chairman 
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ARTICLE 1 – DEFINED TERMS 

1.01 Terms used in these Instructions to Bidders have the meanings indicated in the General 
Conditions and Supplementary Conditions. Additional terms used in these Instructions to 
Bidders have the meanings indicated below: 

A. Issuing Office – The office from which the Bidding Documents are to be issued. 

ARTICLE 2 – COPIES OF BIDDING DOCUMENTS 

2.01 Complete sets of the Bidding Documents may be obtained from the Issuing Office in the number 
and format stated in the advertisement or invitation to bid. 

2.02 Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor 
Engineer assumes any responsibility for errors or misinterpretations resulting from the use of 
incomplete sets of Bidding Documents. 

2.03 Owner and Engineer, in making copies of Bidding Documents available on the above terms, do 
so only for the purpose of obtaining Bids for the Work and do not authorize or confer a license 
for any other use. 

ARTICLE 3 – QUALIFICATIONS OF BIDDERS 

3.01 To demonstrate Bidder’s qualifications to perform the Work, after submitting its Bid and within 
[seven] days of Owner’s request, Bidder shall submit (a) written evidence establishing its 
qualifications such as financial data, previous experience, and present commitments, and (b) the 
following additional information: 

A. Completion of Qualification Statement (if requested) 

[or] 

3.01 Prospective Bidders shall submit required information regarding their qualifications by ____ 
[insert deadline for prequalification submittals].  Owner will review the submitted information 
to determine which contractors are qualified to bid on the Work.  Owner will issue an 
Addendum listing those contractors that Owner has determined to be qualified to construct the 
project. Bids will only be accepted from listed contractors. The information that each 
prospective Bidder must submit to seek prequalification includes (a) written evidence 
establishing its qualifications such as financial data, previous experience, and present 
commitments, and (b) the following additional information: 

A. [Evidence of prospective Bidder’s authority to do business in the state where the Project is 
located.] 

B. [Prospective Bidder’s state or other contractor license number, if applicable.] 

C. [Subcontractor and Supplier qualification information; coordinate with provisions of Article 
12 of these Instructions, “Subcontractors, Suppliers, and Others.”] 

D. [Other required information regarding qualifications] 

[or] 

3.01 To demonstrate Bidder’s qualifications to perform the Work, Bidder shall submit with its Bid (a) 
written evidence establishing its qualifications such as financial data, previous experience, and 
present commitments, and (b) the following additional information: 

A. [Evidence of Bidder’s authority to do business in the state where the Project is located.] 
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B. [Bidder’s state or other contractor license number, if applicable.] 

C. [Subcontractor and Supplier qualification information; coordinate with provisions of Article 
12 of these Instructions, “Subcontractors, Suppliers, and Others.”] 

D. [Other required information regarding qualifications] 

 

3.02 A Bidder’s failure to submit required qualification information within the times indicated may 
disqualify Bidder from receiving an award of the Contract. 

3.03 No requirement in this Article 3 to submit information will prejudice the right of Owner to seek 
additional pertinent information regarding Bidder’s qualifications. 

3.04 Bidder is advised to carefully review those portions of the Bid Form requiring Bidder’s 
representations and certifications. 

ARTICLE 4 – SITE AND OTHER AREAS; EXISTING SITE CONDITIONS; EXAMINATION OF SITE; OWNER’S 
SAFETY PROGRAM; OTHER WORK AT THE SITE 

4.01 Site and Other Areas 

A. The Site is identified in the Bidding Documents. By definition, the Site includes rights-of-
way, easements, and other lands furnished by Owner for the use of the Contractor. Any 
additional lands required for temporary construction facilities, construction equipment, or 
storage of materials and equipment, and any access needed for such additional lands, are 
to be obtained and paid for by Contractor. 

4.02 Existing Site Conditions 

B. All items related to the Existing Site Conditions are shown on the Drawings or in the 
Specifications. 

E. Underground Facilities: Information and data shown or indicated in the Bidding Documents 
with respect to existing Underground Facilities at or contiguous to the Site are set forth in 
the Contract Documents and are based upon information and data furnished to Owner and 
Engineer by owners of such Underground Facilities, including Owner, or others. 

4.03 Site Visit and Testing by Bidders 

C. Bidder shall conduct the Site visit during normal working hours, and shall not disturb any 
ongoing operations at the Site. 

D. Bidder is not required to conduct any subsurface testing, or exhaustive investigations of 
Site conditions. 

E. On request, and to the extent Owner has control over the Site, and schedule permitting, 
the Owner will provide Bidder access to the Site to conduct such additional examinations, 
investigations, explorations, tests, and studies as Bidder deems necessary for preparing and 
submitting a successful Bid. Owner will not have any obligation to grant such access if doing 
so is not practical because of existing operations, security or safety concerns, or restraints 
on Owner’s authority regarding the Site. 

F. Bidder shall comply with all applicable Laws and Regulations regarding excavation and 
location of utilities, obtain all permits, and comply with all terms and conditions established 
by Owner or by property owners or other entities controlling the Site with respect to 
schedule, access, existing operations, security, liability insurance, and applicable safety 
programs. 
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G. Bidder shall fill all holes and clean up and restore the Site to its former condition upon 
completion of such explorations, investigations, tests, and studies. 

4.04 Owner’s Safety Program 

A. Site visits and work at the Site may be governed by an Owner safety program. As the 
General Conditions indicate, if an Owner safety program exists, it will be noted in the 
Supplementary Conditions. 

4.05 Other Work at the Site 

A. Reference is made to Article 8 of the Supplementary Conditions for the identification of the 
general nature of other work of which Owner is aware (if any) that is to be performed at 
the Site by Owner or others (such as utilities and other prime contractors) and relates to 
the Work contemplated by these Bidding Documents. If Owner is party to a written 
contract for such other work, then on request, Owner will provide to each Bidder access to 
examine such contracts (other than portions thereof related to price and other confidential 
matters), if any. 

ARTICLE 5 - BIDDER’S REPRESENTATIONS 

5.01 It is the responsibility of each Bidder before submitting a Bid to: 

A. examine and carefully study the Bidding Documents, and any data and reference items 
identified in the Bidding Documents; 

F. visit the Site, conduct a thorough, alert visual examination of the Site and adjacent areas, 
and become familiar with and satisfy itself as to the general, local, and Site conditions that 
may affect cost, progress, and performance of the Work; 

G. become familiar with and satisfy itself as to all  Laws and Regulations that may affect cost, 
progress, and performance of the Work; 

 

H. carefully study all: (1) reports of explorations and tests of subsurface conditions at or 
adjacent to the Site and all drawings of physical conditions relating to existing surface or 
subsurface structures at the Site that have been identified in the Supplementary 
Conditions, especially with respect to Technical Data in such reports and drawings, and (2) 
reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent 
to the Site that have been identified in the Supplementary Conditions, especially with 
respect to Technical Data in such reports and drawings; There are no explorations and test 
of subsurface condition or Hazardous Environmental Conditions. 

I. consider the information known to Bidder itself; information commonly known to 
contractors doing business in the locality of the Site; information and observations 
obtained from visits to the Site; and the Bidding Documents, with respect to the effect of 
such information, observations, and documents on (1) the cost, progress, and performance 
of the Work; (2) the means, methods, techniques, sequences, and procedures of 
construction to be employed by Bidder; and (3) Bidder’s safety precautions and programs; 

J. agree, based on the information and observations referred to in the preceding paragraph, 
that at the time of submitting its Bid no further examinations, investigations, explorations, 
tests, studies, or data are necessary for the determination of its Bid for performance of the 
Work at the price bid and within the times required, and in accordance with the other 
terms and conditions of the Bidding Documents; 
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K. become aware of the general nature of the work to be performed by Owner and others at 
the Site that relates to the Work as indicated in the Bidding Documents; 

L. promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies 
that Bidder discovers in the Bidding Documents and confirm that the written resolution 
thereof by Engineer is acceptable to Bidder; 

M. determine that the Bidding Documents are generally sufficient to indicate and convey 
understanding of all terms and conditions for the performance and furnishing of the Work; 
and 

N. agree that the submission of a Bid will constitute an incontrovertible representation by 
Bidder that Bidder has complied with every requirement of this Article, that without 
exception the Bid and all prices in the Bid are premised upon performing and furnishing the 
Work required by the Bidding Documents. 

ARTICLE 6 - PRE-BID CONFERENCE 

6.01 If a pre-Bid conference will be held, the time and location will be stated in the invitation or 
advertisement to bid. Representatives of Owner and Engineer will be present to discuss the 
Project. Bidders are encouraged to attend and participate in the conference. Engineer will 
transmit to all prospective Bidders of record such Addenda as Engineer considers necessary in 
response to questions arising at the conference. Oral statements may not be relied upon and 
will not be binding or legally effective. 

ARTICLE 7 - INTERPRETATIONS AND ADDENDA 

7.01 All questions about the meaning or intent of the Bidding Documents are to be submitted to 
Engineer in writing. Interpretations or clarifications considered necessary by Engineer in 
response to such questions will be issued by Addenda delivered to all parties recorded as having 
received the Bidding Documents. All Addenda will be issued a minimum of 3 days prior to Bid 
Opening.  Only questions answered by Addenda will be binding. Oral and other interpretations 
or clarifications will be without legal effect. 

7.02 Addenda may be issued to clarify, correct, supplement, or change the Bidding Documents. 

ARTICLE 8 - BID SECURITY 

8.01 A Bid must be accompanied by Bid security made payable to Owner in an amount of five 
percent of Bidder’s maximum Bid price (determined by adding the base bid and all alternates) 
and in the form of a certified check, bank money order, or a Bid bond (on the form included in 
the Bidding Documents) issued by a surety meeting the requirements of Paragraphs 6.01 and 
6.02 of the General Conditions. 

8.02 The Bid security of the apparent Successful Bidder will be retained until Owner awards the 
contract to such Bidder, and such Bidder has executed the Contract Documents, furnished the 
required contract security, and met the other conditions of the Notice of Award, whereupon the 
Bid security will be released. If the Successful Bidder fails to execute and deliver the Contract 
Documents and furnish the required contract security within 15 days after the Notice of Award, 
Owner may consider Bidder to be in default, annul the Notice of Award, and the Bid security of 
that Bidder will be forfeited. Such forfeiture shall be Owner’s exclusive remedy if Bidder 
defaults. 
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8.03 The Bid security of other Bidders that Owner believes to have a reasonable chance of receiving 
the award may be retained by Owner until the earlier of seven days after the Effective Date of 
the Contract or 91 days after the Bid opening, whereupon Bid security furnished by such Bidders 
will be released. 

8.04 Bid security of other Bidders that Owner believes do not have a reasonable chance of receiving 
the award will be released within seven days after the Bid opening. 

ARTICLE 9 - CONTRACT TIMES 

9.01 The number of days within which, or the dates by which the Work is to be substantially 
completed and ready for final payment are set forth in the Agreement. 

[or] 

9.01 Bidder shall set forth in the Bid the time by which Bidder shall achieve Substantial Completion, 
subject to the restrictions established in Paragraph 14.04 of these Instructions. The Owner will 
take Bidder’s time commitment regarding Substantial Completion into consideration during the 
evaluation of Bids, and it will be necessary for the apparent Successful Bidder to satisfy Owner 
that it will be able to achieve Substantial Completion within the time such Bidder has designated 
in the Bid. [If applicable include the following: Bidder shall also set forth in the Bid its 
commitments regarding the achievement of Milestones and readiness for final payment.] The 
Successful Bidder’s time commitments will be entered into the Agreement (or incorporated in 
the Agreement by reference to the specific terms of the Bid). 

ARTICLE 10 - LIQUIDATED DAMAGES  

10.01 Provisions for liquidated damages, if any, for failure to timely attain Substantial Completion, or 
completion of the Work in readiness for final payment, are set forth in the Agreement. 

ARTICLE 11 - SUBSTITUTE AND “OR-EQUAL” ITEMS 

11.01 The Contract for the Work, if awarded, will be on the basis of materials and equipment 
specified or described in the Bidding Documents, and those “or-equal” or substitute materials 
and equipment subsequently approved by Engineer prior to the submittal of Bids and 
identified by Addendum. No item of material or equipment will be considered by Engineer as 
an “or-equal” or substitute unless written request for approval has been submitted by Bidder 
and has been received by Engineer at least 15 days prior to the date for receipt of Bids in the 
case of a proposed substitute and 5 days prior in the case of a proposed “or-equal.” Each such 
request shall comply with the requirements of Paragraphs 7.04 and 7.05 of the General 
Conditions. The burden of proof of the merit of the proposed item is upon Bidder. Engineer’s 
decision of approval or disapproval of a proposed item will be final. If Engineer approves any 
such proposed item, such approval will be set forth in an Addendum issued to all prospective 
Bidders. Bidders shall not rely upon approvals made in any other manner.  Substitutes and 
“or-equal” materials and equipment may be proposed by Contractor in accordance with 
Paragraphs 7.04 and 7.05 of the General Conditions after Effective Date of the Contract. 

11.02 All prices that Bidder sets forth in its Bid shall be based on the presumption that the 
Contractor will furnish the materials and equipment specified or described in the Bidding 
Documents, as supplemented by Addenda. Any assumptions regarding the possibility of post-
Bid approvals of “or-equal” or substitution requests are made at Bidder’s sole risk. 
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11.03 If an award is made, Contractor shall be allowed to submit proposed substitutes and “or-
equals” in accordance with the General Conditions. 

ARTICLE 12 - SUBCONTRACTORS, SUPPLIERS, AND OTHERS 

12.01 A Bidder shall be prepared to retain specific Subcontractors, Suppliers, or other individuals or 
entities for the performance of the Work if required by the Bidding Documents (most commonly 
in the Specifications) to do so. If a prospective Bidder objects to retaining any such 
Subcontractor, Supplier, or other individual or entity, and the concern is not relieved by an 
Addendum, then the prospective Bidder should refrain from submitting a Bid. 

12.02 Subsequent to the submittal of the Bid, Owner may not require the Successful Bidder or 
Contractor to retain any Subcontractor, Supplier, or other individual or entity against which 
Contractor has reasonable objection. 

12.03 If required by the bid documents, the apparent Successful Bidder, and any other Bidder so 
requested, shall within five days after Bid opening, submit to Owner a list of the Subcontractors 
or Suppliers proposed for the following portions of the Work:  N/A 

If requested by Owner, such list shall be accompanied by an experience statement with 
pertinent information regarding similar projects and other evidence of qualification for each 
such Subcontractor, Supplier, or other individual or entity. If Owner or Engineer, after due 
investigation, has reasonable objection to any proposed Subcontractor, Supplier, individual, or 
entity, Owner may, before the Notice of Award is given, request apparent Successful Bidder to 
submit an acceptable substitute, in which case apparent Successful Bidder shall submit a 
substitute, Bidder’s Bid price will be increased (or decreased) by the difference in cost 
occasioned by such substitution, and Owner may consider such price adjustment in evaluating 
Bids and making the Contract award. 

12.04 If apparent Successful Bidder declines to make any such substitution, Owner may award the 
Contract to the next lowest Bidder that proposes to use acceptable Subcontractors, Suppliers, or 
other individuals or entities. Declining to make requested substitutions will constitute grounds 
for forfeiture of the Bid security of any Bidder. Any Subcontractor, Supplier, individual, or entity 
so listed and against which Owner or Engineer makes no written objection prior to the giving of 
the Notice of Award will be deemed acceptable to Owner and Engineer subject to subsequent 
revocation of such acceptance as provided in Paragraph 7.06 of the General Conditions. 

12.05 Contractor shall not be required to employ any Subcontractor, Supplier, individual, or entity 
against whom Contractor has reasonable objection. 

12.06 The Contractor shall not award work to Subcontractor(s) in excess of the limits stated in SC 
7.06. 

ARTICLE 13 - PREPARATION OF BID 

13.01 The Bid Form is included with the Bidding Documents. 

A    All blanks on the Bid Form shall be completed in ink and the Bid Form signed in ink. Erasures 
or alterations shall be initialed in ink by the person signing the Bid Form. A Bid price shall be 
indicated for each section, Bid item, alternate, adjustment unit price item, and unit price 
item listed therein. 

B. If the Bid Form expressly indicates that submitting pricing on a specific alternate item is 
optional, and Bidder elects to not furnish pricing for such optional alternate item, then 
Bidder may enter the words “No Bid” or “Not Applicable.” 
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13.02 A Bid by a corporation shall be executed in the corporate name by a corporate officer (whose 
title must appear under the signature), accompanied by evidence of authority to sign. The 
corporate address and state of incorporation shall be shown. 

13.03 A Bid by a limited liability company shall be executed in the name of the firm by a member or 
other authorized person and accompanied by evidence of authority to sign. The state of 
formation of the firm and the official address of the firm shall be shown. 

13.04 A Bid by an individual shall show the Bidder’s name and official address. 

13.05 A Bid by a joint venture shall be executed by an authorized representative of each joint venturer 
in the manner indicated on the Bid Form. The official address of the joint venture shall be 
shown. 

13.06 All names shall be printed in ink below the signatures. 

13.07 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall 
be filled in on the Bid Form. 

13.08 Postal and e-mail addresses and telephone number for communications regarding the Bid shall 
be shown. 

13.09 The Bidder shall submit evidence of its ability to obtain required authority or licenses within the 
time for acceptance of Bid. 

ARTICLE 14 - BASIS OF BID 

14.01 Cost-Plus-Fee Bids 

O. Bidders shall submit a Bid on the Contractor’s fee, which shall be in addition to 
compensation for Cost of the Work. Such fee shall be either (1) a fixed fee or (2) 
percentages of categories of costs, as set forth in the Bid Form. 

P. If the Contractor’s fee, as set forth in the Bid Form, is to be based on percentages of 
categories of cost, Bidders shall enter a maximum amount limiting the total fee if required 
by the Bid Form to do so. 

Q. Bidders shall submit a Bid on the Guaranteed Maximum Price, setting a maximum amount 
on the compensable Cost of the Work plus Contractor’s fee, if required by the Bid Form to 
do so. 

14.02 Unit Price 

A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the unit price 
section of the Bid Form. 

B. The “Bid Price” (sometimes referred to as the extended price) for each unit price Bid item 
will be the product of the “Estimated Quantity” (which Owner or its representative has set 
forth in the Bid Form) for the item and the corresponding “Bid Unit Price” offered by the 
Bidder. The total of all unit price Bid items will be the sum of these “Bid Prices”; such total 
will be used by Owner for Bid comparison purposes. The final quantities and Contract Price 
will be determined in accordance with Paragraph 13.03 of the General Conditions. 

C. Discrepancies between the multiplication of units of Work and unit prices will be resolved 
in favor of the unit prices. Discrepancies between the indicated sum of any column of 
figures and the correct sum thereof will be resolved in favor of the correct sum. 
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14.03 Allowances 

A. For cash allowances the Bid price shall include such amounts as the Bidder deems proper 
for Contractor's overhead, costs, profit, and other expenses on account of cash allowances, 
if any, named in the Contract Documents, in accordance with Paragraph 13.02.B of the 
General Conditions. 

14.04 Price-Plus-Time Bids 

A. The Owner will consider the time of Substantial Completion commitment made by the 
Bidder in the comparison of Bids. 

B. Bidder shall designate the number of days required to achieve Substantial Completion of 
the Work and enter that number in the Bid Form as the total number of calendar days to 
substantially complete the Work. 

C. The total number of calendar days for Substantial Completion designated by Bidder shall be 
less than or equal to a maximum of [____], but not less than the minimum of [____]. If 
Bidder purports to designate a time for Substantial Completion that is less than the allowed 
minimum, or greater than the allowed maximum, Owner will reject the Bid as 
nonresponsive. 

D. The Agreement as executed will contain the Substantial Completion time designated in 
Successful Bidder’s Bid, and the Contractor will be assessed liquidated damages at the rate 
stated in the Agreement for failure to attain Substantial Completion within that time. 

A. [Bidder shall also designate the time in which it will achieve Milestones, and achieve 
readiness for final payment. Such time commitments shall be consistent with the “Time of 
Substantial Completion” to which Bidder commits. The Agreement as executed will contain, 
as binding Contract Times, Successful Bidder’s time commitments regarding Milestones, as 
applicable, and readiness for final payment.] 

ARTICLE 15 - SUBMITTAL OF BID 

15.01 With each copy of the Bidding Documents, a Bidder is furnished one separate unbound copy of 
the Bid Form, and the Bid Bond Form. The unbound copy of the Bid Form is to be completed and 
submitted with the Bid security and the other documents required to be submitted under the 
terms of Article 7 of the Bid Form. 

15.02 A Bid shall be received no later than the date and time prescribed and at the place indicated in 
the advertisement or invitation to bid and shall be enclosed in a plainly marked package with 
the Project title (and, if applicable, the designated portion of the Project for which the Bid is 
submitted), the name and address of Bidder, and shall be accompanied by the Bid security and 
other required documents. If a Bid is sent by mail or other delivery system, the sealed envelope 
containing the Bid shall be enclosed in a separate package plainly marked on the outside with 
the notation “BID ENCLOSED.” A mailed Bid shall be addressed to [See Advertisement]. 

15.03 Bids received after the date and time prescribed for the opening of bids, or not submitted at the 
correct location or in the designated manner, will not be accepted and will be returned to the 
Bidder unopened. 

ARTICLE 16 - MODIFICATION AND WITHDRAWAL OF BID 

16.01 A Bid may be withdrawn by an appropriate document duly executed in the same manner that a 
Bid must be executed and delivered to the place where Bids are to be submitted prior to the 
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date and time for the opening of Bids. Upon receipt of such notice, the unopened Bid will be 
returned to the Bidder. 

16.02 If a Bidder wishes to modify its Bid prior to Bid opening, Bidder must withdraw its initial Bid in 
the manner specified in Paragraph 16.01 and submit a new Bid prior to the date and time for the 
opening of Bids. 

16.03 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with Owner 
and promptly thereafter demonstrates to the reasonable satisfaction of Owner that there was a 
material and substantial mistake in the preparation of its Bid, that Bidder may withdraw its Bid, 
and the Bid security will be returned. Thereafter, if the Work is rebid, that Bidder will be 
disqualified from further bidding on the Work. 

ARTICLE 17 - OPENING OF BIDS 

17.01 Bids will be opened at the time and place indicated in the advertisement or invitation to bid and, 
unless obviously non-responsive, read aloud publicly. An abstract of the amounts of the base 
Bids and major alternates, if any, will be made available to Bidders after the opening of Bids. 

ARTICLE 18 - BIDS TO REMAIN SUBJECT TO ACCEPTANCE 

18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but 
Owner may, in its sole discretion, release any Bid and return the Bid security prior to the end of 
this period. 

ARTICLE 19 - EVALUATION OF BIDS AND AWARD OF CONTRACT 

19.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, 
nonresponsive, unbalanced, or conditional Bids. Owner will reject the Bid of any Bidder that 
Owner finds, after reasonable inquiry and evaluation, to not be responsible. If Bidder purports 
to add terms or conditions to its Bid, takes exception to any provision of the Bidding Documents, 
or attempts to alter the contents of the Contract Documents for purposes of the Bid, then the 
Owner will reject the Bid as nonresponsive; provided that Owner also reserves the right to waive 
all minor informalities not involving price, time, or changes in the Work. 

19.02 If Owner awards the contract for the Work, such award shall be to the responsible Bidder 
submitting the lowest responsive Bid.  Once the lowest responsive bid is determined, the 
Owner reserves the right to reduce the number or eliminate completely the installation of 
AMR Endpoints and Meters.  This will not change the who is the lowest responsive bidder. 

19.03 Evaluation of Bids 

A. In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed 
requirements, and such alternates, unit prices, and other data, as may be requested in the 
Bid Form or prior to the Notice of Award. 

B. For the determination of the apparent low Bidder when unit price bids are submitted, Bids 
will be compared on the basis of the total of the products of the estimated quantity of each 
item and unit price Bid for that item, together with any lump sum items. 

[or] 

B. In comparison of the bids, if there is no acceptable bid within available project funds, 
alternated deducts will be applied in the same order of priority as listed in the bid form.  To 
determine the bid prices for purposes of comparison, owner shall announce a “Base bid 
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minus any necessary deducts” budget after receiving all bids, but prior to the opening of 
them.  For comparison purposes, deductions will be made, following the order of priority 
established in the Bid Form, until an acceptable bid is within the project funds available.  All 
bids will be recalculated with each deduction, and each bidder should be aware, the 
apparent low bidder may change following each deduction.  After determination of 
Successful Bidder based on this comparative process and on the responsiveness, 
responsibilities, an other factors set forth in these instructions, the award may be made to 
said Successful Bidder on its base bid, minus any deductions to the base bid price. 

 

C. Bid prices will be compared after adjusting for differences in time of Substantial 
Completion (total number of calendar days to substantially complete the Work) designated 
by Bidders.  The adjusting amount will be determined at the rate set forth in the 
Agreement for liquidated damages for failing to achieve Substantial Completion, or such 
other amount that Owner has designated in the Bid Form. 

1. The method for calculating the lowest bid for comparison will be the summation of 
the Bid price shown in the Bid Form plus the product of the Bidder-specified time 
of Substantial Completion (in calendar days) times the rate for liquidated damages 
[or other Owner-designated daily rate] (in dollars per day). 

2. This procedure is only used to determine the lowest bid for comparison and 
contractor selection purposes. The Contract Price for compensation and payment 
purposes remains the Bid price shown in the Bid Form. 

19.04 In evaluating whether a Bidder is responsible, Owner will consider the qualifications of the 
Bidder and may consider the qualifications and experience of Subcontractors and Suppliers 
proposed for those portions of the Work for which the identity of Subcontractors and Suppliers 
must be submitted as provided in the Bidding Documents. 

19.05 Owner may conduct such investigations as Owner deems necessary to establish the 
responsibility, qualifications, and financial ability of Bidders and any proposed Subcontractors or 
Suppliers. 

ARTICLE 20 - BONDS AND INSURANCE 

20.01 Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets 
forth Owner’s requirements as to performance and payment bonds and insurance. When the 
Successful Bidder delivers the Agreement (executed by Successful Bidder) to Owner, it shall be 
accompanied by required bonds and insurance documentation. 

ARTICLE 21 - SIGNING OF AGREEMENT 

21.01 When Owner issues a Notice of Award to the Successful Bidder, it shall be accompanied by the 
unexecuted counterparts of the Agreement along with the other Contract Documents as 
identified in the Agreement. Within 15 days thereafter, Successful Bidder shall execute and 
deliver the required number of counterparts of the Agreement (and any bonds and insurance 
documentation required to be delivered by the Contract Documents) to Owner. Owner shall 
deliver one fully executed counterpart of the Agreement to Successful Bidder, together with 
printed and electronic copies (if requested) of the Contract Documents as stated in Paragraph 
2.02 of the General Conditions. 
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ARTICLE 22 – WAGE RATE REQUIREMENTS 

22.01 Federal requirements in Article 19 of the Supplementary Conditions apply to this project. 

22.02 If the contract price is in excess of $100,000, provisions of the Contract Work Hours and Safety 
Standards Act at 29 CFR 5.5(b) apply.  
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ARTICLE 1 – BID RECIPIENT 

1.01 This Bid is submitted to: 

Nebo Water District, 45 N. Bernard St., Nebo, Kentucky 42441 

1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement 
with Owner in the form included in the Bidding Documents to perform all Work as specified or 
indicated in the Bidding Documents for the prices and within the times indicated in this Bid and 
in accordance with the other terms and conditions of the Bidding Documents. 

ARTICLE 2 – BIDDER’S ACKNOWLEDGEMENTS 

2.01 Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without 
limitation those dealing with the disposition of Bid security. This Bid will remain subject to 
acceptance for 90 days after the Bid opening, or for such longer period of time that Bidder may 
agree to in writing upon request of Owner. 

ARTICLE 3 – BIDDER’S REPRESENTATIONS 

3.01 In submitting this Bid, Bidder represents that: 

A. Bidder has examined and carefully studied the Bidding Documents, and any data and 
reference items identified in the Bidding Documents, and hereby acknowledges receipt of 
the following Addenda: 

Addendum No.  Addendum, Date 

   

   

   

   

 

B. Bidder has visited the Site, conducted a thorough, alert visual examination of the Site and 
adjacent areas, and become familiar with and satisfied itself as to the general, local, and Site 
conditions that may affect cost, progress, and performance of the Work. 

C. Bidder is familiar with and has satisfied itself as to all Laws and Regulations that may affect 
cost, progress, and performance of the Work. 

D. Bidder has considered the information known to Bidder itself; information commonly known 
to contractors doing business in the locality of the Site; information and observations 
obtained from visits to the Site; the Bidding Documents; and any Site-related reports and 
drawings identified in the Bidding Documents, with respect to the effect of such information, 
observations, and documents on (1) the cost, progress, and performance of the Work; (2) the 
means, methods, techniques, sequences, and procedures of construction to be employed by 
Bidder; and (3) Bidder’s safety precautions and programs. 

E. Bidder agrees, based on the information and observations referred to in the preceding 
paragraph, that no further examinations, investigations, explorations, tests, studies, or data 
are necessary for the determination of this Bid for performance of the Work at the price bid 
and within the times required, and in accordance with the other terms and conditions of the 
Bidding Documents. 
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F. Bidder is aware of the general nature of work to be performed by Owner and others at the 
Site that relates to the Work as indicated in the Bidding Documents. 

G. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or 
discrepancies that Bidder has discovered in the Bidding Documents, and confirms that the 
written resolution thereof by Engineer is acceptable to Bidder. 

H. The Bidding Documents are generally sufficient to indicate and convey understanding of all 
terms and conditions for the performance and furnishing of the Work. 

I. The submission of this Bid constitutes an incontrovertible representation by Bidder that 
Bidder has complied with every requirement of this Article, and that without exception the 
Bid and all prices in the Bid are premised upon performing and furnishing the Work required 
by the Bidding Documents. 

ARTICLE 4 – BIDDER’S CERTIFICATION 

4.01 Bidder certifies that: 

A. This Bid is genuine and not made in the interest of or on behalf of any undisclosed 
individual or entity and is not submitted in conformity with any collusive agreement or rules 
of any group, association, organization, or corporation; 

B. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false 
or sham Bid; 

C. Bidder has not solicited or induced any individual or entity to refrain from bidding; and 

D. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing 
for the Contract.  For the purposes of this Paragraph 4.01.D: 

1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of 
value likely to influence the action of a public official in the bidding process; 

2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to 
influence the bidding process to the detriment of Owner, (b) to establish bid prices at 
artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and 
open competition; 

3. “collusive practice” means a scheme or arrangement between two or more Bidders, 
with or without the knowledge of Owner, a purpose of which is to establish bid prices at 
artificial, non-competitive levels; and 

4. “coercive practice” means harming or threatening to harm, directly or indirectly, 
persons or their property to influence their participation in the bidding process or affect 
the e execution of the Contract. 

ARTICLE 5 – BASIS OF BID 

5.01 Bidder will complete the Work in accordance with the Contract Documents for the following 
price(s): 
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The following Base Bid items include a general description of each bid item.  For a detailed description 
of work to be included in each bid item see the Measurement and Payment Section; Section 01150 of 
the specifications. 
  

  

BASE 
BID 

Item 
No. Item Quantity Unit Unit Price Total

1 Furnish 5/8"x3/4" Meter with Itron Connector 1,590 LF $ $ 

2 Furnish 1" Meter with Itron Connector 20 LF $ $ 

3 Furnish 1-1/2" Meter with Itron Connector 2 EA $ $ 

4 Furnish 2" Meter with Itron Connector 2 LS $ $ 

5 Furnish 4" Ultrasonic Meter with Itron Connector 1 LS $ $ 

6 Furnish Itron 100W+ Pit End Point 1,615 EA     

7 

Automated Meter Reading (AMR) System, 
including hardware, software, training, installation, 
support and other items necessary for a fully 
Automated Meter Reading System as described in 
the specifications. 

1 LS $ $  

8 Installation of 5/8"x3/4" AMR Endpoint and Meter 
in Existing Meter Box 

1,575 EA $ $  

9 
Installation of 1" AMR Endpoint and Meter in 
Existing Meter Box 18 EA $ $  

10 
Installation of 1-1/2" AMR Endpoint and Meter in 
Existing Meter Box 2 EA $ $  

11 
Installation of 2" AMR Endpoint and Meter in 
Existing Meter Box 2 EA $ $  

12 Installation of 4" AMR Endpoint and Ultrasonic 
Meter in Existing Meter Vault 

1 LS $ $  

TOTAL BASE BID PRICE (Items 1 through 12)   $
 

  (figures)
 

          
 

          Dollars &  Cents

  (WORDS)

 

Bidder acknowledges that (1) each Bid Unit Price includes an amount considered by Bidder to be 
adequate to cover Contractor’s overhead and profit for each separately identified item, and (2) 
estimated quantities are not guaranteed, and are solely for the purpose of comparison of Bids, and 
final payment for all unit price Bid items will be based on actual quantities, determined as 
provided in the Contract Documents.   

 

ARTICLE 6 - TIME OF COMPLETION 

6.01 Bidder agrees that the Work will be substantially complete and will be completed and ready for 
final payment in accordance with Paragraph 15.06 of the General Conditions on or before the 
dates or within the number of calendar days indicated in the Agreement. 
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[or] 

6.01 Bidder agrees that the Work will be substantially complete on or before _____, and will be 
completed and ready for final payment in accordance with Paragraph 15.06 of the General 
Conditions on or before _____. 

[or] 

6.01 Bidder agrees that the Work will be substantially complete within _____ calendar days after the 
date when the Contract Times commence to run as provided in Paragraph 4.01 of the General 
Conditions, and will be completed and ready for final payment in accordance with Paragraph 
15.06 of the General Conditions within _____ calendar days after the date when the Contract 
Times commence to run. 

6.02 Bidder accepts the provisions of the Agreement as to liquidated damages. 

ARTICLE 7 – ATTACHMENTS TO THIS BID 

7.01 The following documents are submitted with and made a condition of this Bid: 

A. Required Bid security; 

B. If Bid amount exceeds $10,000, signed Compliance Statement (RD 400-6).  Refer to 
specific equal opportunity requirements set forth in the Supplemental General 
Conditions; 

C. If Bid amount exceeds $25,000, signed Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – Lower Tier Covered Transactions (AD-1048); 

D. If Bid amount exceeds $100,000, signed RD Instruction 1940-Q, Exhibit A-1, 
Certification for Contracts, Grants, and Loans. 

ARTICLE 8 – DEFINED TERMS 

8.01 The terms used in this Bid with initial capital letters have the meanings stated in the Instructions 
to Bidders, the General Conditions, and the Supplementary Conditions. 
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ARTICLE 9 – BID SUBMITTAL 

BIDDER: [Indicate correct name of bidding entity] 

 

By: 
[Signature]  

[Printed name]  

 

Attest: 
[Signature]  

[Printed name]  

Title:  

Submittal Date:  

Address for giving notices: 

 

 

 

Telephone Number:  

Fax Number:  

Contact Name and e-mail address: 
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BID BOND 

Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable. 

BIDDER (Name and Address): 
  
  
SURETY (Name, and Address of Principal Place of Business): 
  
  
  
OWNER (Name and Address):  Nebo Water District 
                                                       45 N. Bernard Street 
                                                       Nebo, Kentucky 42441 
 
 Bid Due Date:  

 
Description:  System Improvements Project – Contract II – Automated Meter Reading System 
                        Nebo Water District  

  
BOND 
 Bond Number:  
 Date:  
 Penal sum  $ 
  (Words)  (Figures) 
Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Bid Bond to be duly executed by an authorized officer, agent, or representative. 
BIDDER SURETY 
 (Seal)  (Seal) 
Bidder’s Name and Corporate Seal Surety’s Name and Corporate Seal 
 
By:  By:  
 Signature  Signature (Attach Power of Attorney) 
   
    
 Print Name  Print Name 
   
    
 Title  Title 
 
Attest:  Attest:  
 Signature  Signature 
   
 Title  Title 
Note: Addresses are to be used for giving any required notice. 
 Provide execution by any additional parties, such as joint venturers, if necessary.  
1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and 
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assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond.  Payment of the 
penal sum is the extent of Bidder’s and Surety’s liability.  Recovery of such penal sum under the terms of this Bond 
shall be Owner’s sole and exclusive remedy upon default of Bidder.  

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding 
Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 
Documents and any performance and payment bonds required by the Bidding Documents. 

3. This obligation shall be null and void if: 

3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or any 
extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 
Documents and any performance and payment bonds required by the Bidding Documents, or 

3.2 All Bids are rejected by Owner, or 

3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any 
extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required 
by Paragraph 5 hereof). 

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after 
receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable 
promptness, identifying this Bond and the Project and including a statement of the amount due. 

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of 
Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including 
extensions shall not in the aggregate exceed 120 days from the Bid due date without Surety’s written consent. 

6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default 
required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after the Bid due 
date. 

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the 
state in which the Project is located. 

8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown 
on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States 
Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon 
receipt by the party concerned. 

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority 
of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such 
Bond and bind the Surety thereby. 

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any 
applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at 
length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute shall 
govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect. 

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable. 
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NOTICE OF AWARD 

Date of Issuance:      

Owner: Nebo Water District  Owner's Contract No.  

Engineer:  HMB Professional Engineers, Inc.  Engineer's Project No.:  4317.00  

Project:  System Improvements Project  Contract Name:  Contract II – Automated Meter Reading 
System 

 

Bidder:                                                                                                

Bidder’s Address:   

 

 

 

TO BIDDER: 

 You are notified that Owner has accepted your Bid dated   __ for the above Contract, and that you 
are the Successful Bidder and are awarded a Contract for: 

 ______________________________________________________________________________________ . 
[describe Work, alternates, or sections of Work awarded] 

The Contract Price of the awarded Contract is:  $     [note if subject to unit prices, or cost-plus] 

        [   X  ] unexecuted counterparts of the Agreement accompany this Notice of Award, and one copy of the 
Contract Documents accompanies this Notice of Award, or has been transmitted or made available to 
Bidder electronically. [revise if multiple copies accompany the Notice of Award] 

           a set of the Drawings will be delivered separately from the other Contract Documents.  

 You must comply with the following conditions precedent within 15 days of the date of receipt of this Notice 
of Award: 
 

1. Deliver to Owner [____]counterparts of the Agreement, fully executed by Bidder. 

2. Deliver with the executed Agreement(s) the Contract security [e.g., performance and payment bonds] 
and insurance documentation as specified in the Instructions to Bidders and General Conditions, 
Articles 2 and 6. 

3. Other conditions precedent (if any):  
 

 Failure to comply with these conditions within the time specified will entitle Owner to consider you in default, 
annul this Notice of Award, and declare your Bid security forfeited.   

 Within ten days after you comply with the above conditions, Owner will return to you one fully executed 
counterpart of the Agreement, together with any additional copies of the Contract Documents as indicated in 
Paragraph 2.02 of the General Conditions. 

Owner: Nebo Water District 

  
Signature:                                                  

By: J.E. Ellis 

Title: Chairman 
 
Copy: Engineer 
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AGREEMENT 
BETWEEN OWNER AND CONTRACTOR 

FOR CONSTRUCTION CONTRACT (STIPULATED PRICE) 
 

THIS AGREEMENT is by and between  Nebo Water District  (“Owner”) and 

  (“Contractor”). 

Owner and Contractor hereby agree as follows: 

ARTICLE 1 – WORK 

1.01 Contractor  shall  complete  all Work  as  specified or  indicated  in  the Contract Documents. The 
Work is generally described as follows:  Contract II – Automated Meter Reading System   

ARTICLE 2 – THE PROJECT 

2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as 
follows: Water Line Replacement Project – Phase I. 

ARTICLE 3 – ENGINEER 

3.01 The Project has been designed by HMB Professional Engineers, Inc. 

3.02 The  Owner  has  retained  HMB  Professional  Engineers,  Inc.  (“Engineer”)  to  act  as  Owner’s 
representative, assume all duties and responsibilities, and have the rights and authority assigned 
to  Engineer  in  the  Contract  Documents  in  connection  with  the  completion  of  the Work  in 
accordance with the Contract Documents. 

ARTICLE 4 – CONTRACT TIMES 

4.01 Time of the Essence 

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness 
for final payment as stated in the Contract Documents are of the essence of the Contract. 

4.02 Contract Times: Days 

A. The Work will be substantially completed within 150 days after the date when the Contract 
Times  commence  to  run  as  provided  in  Paragraph  4.01  of  the  General  Conditions,  and 
completed and ready for final payment in accordance with Paragraph 15.06 of the General 
Conditions within 150 days after the date when the Contract Times commence to run. 

4.03 Liquidated Damages 

A. Contractor and Owner  recognize  that  time  is of  the essence as  stated  in Paragraph 4.01 
above and  that Owner will suffer  financial and other  losses  if  the Work  is not completed 
and Milestones not achieved within the times specified  in Paragraph 4.02 above, plus any 
extensions thereof allowed in accordance with the Contract. The parties also recognize the 
delays, expense, and difficulties involved in proving in a legal or arbitration proceeding the 
actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of 
requiring any such proof, Owner and Contractor agree that as liquidated damages for delay 
(but not as a penalty): 
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1. Substantial Completion: Contractor shall pay Owner $1,000 for each day that expires 
after  the  time  (as  duly  adjusted  pursuant  to  the  Contract)  specified  in  Paragraph 
4.02.A above for Substantial Completion until the Work is substantially complete. 

2. Completion  of  Remaining  Work:  After  Substantial  Completion,  if  Contractor  shall 
neglect, refuse, or  fail to complete the remaining Work within  the Contract Time  (as 
duly  adjusted  pursuant  to  the  Contract)  for  completion  and  readiness  for  final 
payment, Contractor shall pay Owner $1,000 for each day that expires after such time 
until the Work is completed and ready for final payment. 

3. Liquidated  damages  for  failing  to  timely  attain  Substantial  Completion  and  final 
completion are not additive and will not be imposed concurrently. 

4.04 Special Damages 

Deleted 

ARTICLE 5 – CONTRACT PRICE 

5.01 Owner  shall  pay  Contractor  for  completion  of  the  Work  in  accordance  with  the  Contract 
Documents the amounts that follow, subject to adjustment under the Contract: 

A. For all Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit. 

ARTICLE 6 – PAYMENT PROCEDURES 

6.01 Submittal and Processing of Payments 

A. Contractor  shall  submit  Applications  for  Payment  in  accordance  with  Article  15  of  the 
General Conditions. Applications for Payment will be processed by Engineer as provided in 
the General Conditions. 

6.02 Progress Payments; Retainage 

A. Owner  shall make  progress  payments  on  account  of  the  Contract  Price  on  the  basis  of 
Contractor’s  Applications  for  Payment  on  or  about  the  20th  day  of  each month  during 
performance  of  the Work  as  provided  in  Paragraph  6.02.A.1  below,  provided  that  such 
Applications for Payment have been submitted in a timely manner and otherwise meet the 
requirements  of  the  Contract.  All  such  payments will  be measured  by  the  Schedule  of 
Values  established  as  provided  in  the General  Conditions  (and  in  the  case  of Unit  Price 
Work based on  the number of units  completed) or,  in  the event  there  is no Schedule of 
Values, as provided elsewhere in the Contract. 

1. Prior to Substantial Completion, progress payments will be made  in an amount equal 
to the percentage  indicated below but,  in each case,  less the aggregate of payments 
previously made  and  less  such  amounts  as Owner may withhold,  including  but  not 
limited to liquidated damages, in accordance with the Contract 

a. 95 percent of Work completed  (with  the balance being  retainage);    If  the Work 
has  been  50  percent  completed  as  determined  by  the  Engineer,  and  if  the 
character  and  progress  of  the  Work  have  been  satisfactory  to  Owner  and 
Engineer,  then  as  long  as  the  character  and  progress  of  the  Work  remain 
satisfactory to Owner and Engineer, there will be no additional retainage; and 

b. 95 percent of cost of materials and equipment not incorporated in the Work (with 
the balance being retainage). 
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B. Upon Substantial Completion of the entire construction to be provided under the Contract 
Documents, Owner shall pay an amount sufficient to increase total payments to Contractor 
to 100 percent of  the Work completed,  less  such amounts  set off by Owner pursuant  to 
Paragraph 15.01.E of the General Conditions, and less 200 percent of Engineer’s estimate of 
the value of Work to be completed or corrected as shown on the punch list of items to be 
completed or corrected prior to final payment. 

6.03 Final Payment 

A. Upon final completion and acceptance of the Work in accordance with Paragraph 15.06 of 
the  General  Conditions,  Owner  shall  pay  the  remainder  of  the  Contract  Price  as 
recommended by Engineer as provided in said Paragraph 15.06. 

ARTICLE 7 – INTEREST 

7.01 All amounts not paid when due shall bear interest at the rate of    one     percent per annum. 

ARTICLE 8 – CONTRACTOR’S REPRESENTATIONS 

8.01 In  order  to  induce  Owner  to  enter  into  this  Contract,  Contractor  makes  the  following 
representations: 

A. Contractor has examined and carefully studied the Contract Documents, and any data and 
reference items identified in the Contract Documents. 

B. Contractor has visited the Site, conducted a thorough, alert visual examination of the Site 
and adjacent areas, and become familiar with and  is satisfied as to the general,  local, and 
Site conditions that may affect cost, progress, and performance of the Work. 

C. Contractor  is  familiar with and  is  satisfied as  to all Laws and Regulations  that may affect 
cost, progress, and performance of the Work. 

D. If  applicable,  Contractor  has  carefully  studied  all  reports  of  explorations  and  tests  of 
subsurface  conditions  at  or  adjacent  to  the  Site  and  all  drawings  of  physical  conditions 
relating to existing surface or subsurface structures at the Site that have been identified in 
the Supplementary Conditions. 

E. Contractor  has  considered  the  information  known  to  Contractor  itself;  (1)information 
commonly known to contractors doing business in the locality of the Site; information and 
observations obtained from visits to the Site; the Contract Documents; and the Site‐related 
reports and drawings  identified  in the Contract Documents (if applicable), with respect to 
the effect of such information, observations, and documents on (1) the cost, progress, and 
performance of the Work; (2) the means, methods, techniques, sequences, and procedures 
of construction to be employed by Contractor; and (3) Contractor’s safety precautions and 
programs. 

F. Based  on  the  information  and  observations  referred  to  in  the  preceding  paragraph, 
Contractor agrees that no further examinations, investigations, explorations, tests, studies, 
or data are necessary  for  the performance of  the Work at  the Contract Price, within  the 
Contract Times, and in accordance with the other terms and conditions of the Contract. 

G. Contractor is aware of the general nature of work to be performed by Owner and others at 
the Site that relates to the Work as indicated in the Contract Documents. 
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H. Contractor  has  given  Engineer  written  notice  of  all  conflicts,  errors,  ambiguities,  or 
discrepancies that Contractor has discovered  in the Contract Documents, and  the written 
resolution thereof by Engineer is acceptable to Contractor. 

I. The Contract Documents are generally sufficient to  indicate and convey understanding of 
all terms and conditions for performance and furnishing of the Work. 

J. Contractor’s  entry  into  this  Contract  constitutes  an  incontrovertible  representation  by 
Contractor  that  without  exception  all  prices  in  the  Agreement  are  premised  upon 
performing and furnishing the Work required by the Contract Documents. 

ARTICLE 9 – CONTRACT DOCUMENTS 

9.01 Contents 

A. The Contract Documents consist of the following: 

1. This Agreement (Section C‐520, pages 1 to _6__, inclusive). 

2. Performance bond (Section C‐610, pages _1_ to _3__, inclusive). 

3. Payment bond (Section C‐615, pages _1__ to _3__, inclusive). 

4. Other bonds. 

a. ___ (pages ___ to ___, inclusive). 

NOTE(S) TO USER: 

Such  other  bonds might  include maintenance  or warranty  bonds  intended  to 
manage risk after completion of the Work. 

5. General Conditions (Section C‐700, pages _1__ to _65__, inclusive). 

6. Supplementary Conditions (Section C‐800, pages _1__ to _14__, inclusive). 

7. Specifications as listed in the table of contents of the Project Manual. 

8. Drawings (not attached but incorporated by reference) consisting of   N/A  sheets with 
each sheet bearing the following general title:        __. 

9. Addenda (numbers ___ to ___, inclusive). 

10. Exhibits to this Agreement (enumerated as follows): 

a. Contractor’s Bid (Section C‐410, pages _1__ to ___, inclusive). 

11. The following which may be delivered or  issued on or after the Effective Date of the 
Contract and are not attached hereto: 

a. Notice to Proceed. 

b. Work Change Directives. 

c. Change Orders. 

d. Field Orders. 

B. The  documents  listed  in  Paragraph  9.01.A  are  attached  to  this  Agreement  (except  as 
expressly noted otherwise above). 

C. There are no Contract Documents other than those listed above in this Article 9. 
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D. The Contract Documents may only be amended, modified, or supplemented as provided in 
the General Conditions. 

ARTICLE 10 – MISCELLANEOUS 

10.01 Terms 

A. Terms used in this Agreement will have the meanings stated in the General Conditions and 
the Supplementary Conditions. 

10.02 Assignment of Contract 

A. Unless expressly agreed to elsewhere  in the Contract, no assignment by a party hereto of 
any  rights  under  or  interests  in  the  Contract  will  be  binding  on  another  party  hereto 
without the written consent of the party sought to be bound; and, specifically but without 
limitation, money  that may  become  due  and money  that  is  due may  not  be  assigned 
without such consent (except to the extent that the effect of this restriction may be limited 
by  law),  and  unless  specifically  stated  to  the  contrary  in  any  written  consent  to  an 
assignment,  no  assignment  will  release  or  discharge  the  assignor  from  any  duty  or 
responsibility under the Contract Documents. 

10.03 Successors and Assigns 

A. Owner and Contractor each binds itself, its successors, assigns, and legal representatives to 
the other party hereto,  its  successors, assigns, and  legal  representatives  in  respect  to all 
covenants, agreements, and obligations contained in the Contract Documents. 

10.04 Severability 

A. Any provision or part of the Contract Documents held to be void or unenforceable under 
any Law or Regulation shall be deemed stricken, and all remaining provisions shall continue 
to  be  valid  and  binding  upon  Owner  and  Contractor,  who  agree  that  the  Contract 
Documents shall be reformed to replace such stricken provision or part thereof with a valid 
and enforceable provision that comes as close as possible to expressing the intention of the 
stricken provision. 

10.05 Contractor’s Certifications 

A. Contractor  certifies  that  it has not  engaged  in  corrupt,  fraudulent,  collusive, or  coercive 
practices in competing for or in executing the Contract.  For the purposes of this Paragraph 
10.05: 

1. “corrupt practice” means  the offering,  giving,  receiving, or  soliciting of  any  thing of 
value  likely to  influence the action of a public official  in the bidding process or  in the 
Contract execution; 

2. “fraudulent  practice” means  an  intentional misrepresentation  of  facts made  (a)  to 
influence  the bidding  process or  the  execution of  the Contract  to  the detriment of 
Owner, (b) to establish Bid or Contract prices at artificial non‐competitive levels, or (c) 
to deprive Owner of the benefits of free and open competition; 

3. “collusive practice” means a scheme or arrangement between  two or more Bidders, 
with or without the knowledge of Owner, a purpose of which is to establish Bid prices 
at artificial, non‐competitive levels; and 
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4. “coercive  practice”  means  harming  or  threatening  to  harm,  directly  or  indirectly, 
persons  or  their  property  to  influence  their  participation  in  the  bidding  process  or 
affect the execution of the Contract. 

 

IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.  

This Agreement will be effective on       (which is the Effective Date of the Contract). 

 

OWNER:    CONTRACTOR: 

Nebo Water District     

By:      By:   

Title:  Chairman    Title:   

   
(If Contractor is a corporation, a partnership, or a joint 
venture, attach evidence of authority to sign.)   

Attest:      Attest:   

Title:      Title:   

Address for giving notices:    Address for giving notices: 

Nebo Water District     

45 N. Bernard Street     

Nebo, KY 42441     

    License No.:   

     
(where applicable) 

(If Owner is a corporation, attach evidence of authority 
to sign. If Owner is a public body, attach evidence of 
authority to sign and resolution or other documents 
authorizing execution of this Agreement.) 

  NOTE TO USER:  Use in those states or other 
jurisdictions where applicable or required. 
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NOTICE TO PROCEED 
Owner: Nebo Water District  Owner's Contract No.:  

Contractor:    Contractor’s Project No.:  

Engineer: HMB Professional Engineers, Inc.  Engineer's Project No.: 4317.00  

Project: System Improvements Project  Contract Name: Contract II – Automated Meter 
Reading System 

 

  Effective Date of Contract:  

 
TO CONTRACTOR: 
 
 Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on 
[_____________________, 20_24_].  [see Paragraph 4.01 of the General Conditions] 
 
On that date, Contractor shall start performing its obligations under the Contract Documents.  No Work shall be 
done at the Site prior to such date.  In accordance with the Agreement, [the date of Substantial Completion is 
________________________, and the date of readiness for final payment is_____________________] or [the 
number of days to achieve Substantial Completion is _____________________, and the number of days to 
achieve readiness for final payment is _____________________]. 
 

Before starting any Work at the Site, Contractor must comply with the following:  
 
 

Owner:  Nebo Water District 

  
Signature: 
 

 
By: J.E. Ellis    

Title: Chairman 
Date Issued:  

 
Copy: Engineer 
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                                    PERFORMANCE BOND 

CONTRACTOR (name and address): 
 

SURETY (name and address of principal place of business): 
 
 
 

OWNER (name and address):   Nebo Water District 
                                                   45 N. Bernard Street 
 Nebo, KY 42441 
 
CONSTRUCTION CONTRACT 

Effective Date of the Agreement:   
Amount:  $ 
Description (name and location):  Contract I – Pump Station Replacement 
 Nebo Water District 

BOND 
Bond Number: 
Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 
Amount:  $ 
Modifications to this Bond Form:            None               See Paragraph 16 

 

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Performance Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR AS PRINCIPAL  SURETY 

  (seal)    (seal) 
Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 
 
By:     By:   
       Signature   Signature (attach power of attorney) 
 
        
Print Name    Print Name 
 
        
Title    Title 
 
Attest:    Attest:    
 Signature   Signature  
 
        
Title    Title 
Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference to 
Contractor, Surety, Owner, or other party shall be considered plural where applicable. 
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1.  The Contractor and Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors, and 
assigns to the Owner for the performance of the Construction 
Contract, which is incorporated herein by reference. 

2.  If the Contractor performs the Construction Contract, the Surety 
and the Contractor shall have no obligation under this Bond, except 
when applicable to participate in a conference as provided in 
Paragraph 3. 

3.  If there is no Owner Default under the Construction Contract, 
the Surety’s obligation under this Bond shall arise after: 

3.1  The Owner first provides notice to the Contractor and 
the Surety that the Owner is considering declaring a Contractor 
Default. Such notice shall indicate whether the Owner is 
requesting a conference among the Owner, Contractor, and 
Surety to discuss the Contractor’s performance.  If the Owner 
does not request a conference, the Surety may, within five (5) 
business days after receipt of the Owner’s notice, request such a 
conference.  If the Surety timely requests a conference, the 
Owner shall attend.  Unless the Owner agrees otherwise, any 
conference requested under this Paragraph 3.1 shall be held 
within ten (10) business days of the Surety’s receipt of the 
Owner’s notice.  If the Owner, the Contractor, and the Surety 
agree, the Contractor shall be allowed a reasonable time to 
perform the Construction Contract, but such an agreement shall 
not waive the Owner’s right, if any, subsequently to declare a 
Contractor Default;  

3.2  The Owner declares a Contractor Default, terminates 
the Construction Contract and notifies the Surety; and 

3.3  The Owner has agreed to pay the Balance of the 
Contract Price in accordance with the terms of the Construction 
Contract to the Surety or to a contractor selected to perform the 
Construction Contract. 

4.  Failure on the part of the Owner to comply with the notice 
requirement in Paragraph 3.1 shall not constitute a failure to comply 
with a condition precedent to the Surety’s obligations, or release the 
Surety from its obligations, except to the extent the Surety 
demonstrates actual prejudice. 

5.  When the Owner has satisfied the conditions of Paragraph 3, the 
Surety shall promptly and at the Surety’s expense take one of the 
following actions: 

5.1  Arrange for the Contractor, with the consent of the 
Owner, to perform and complete the Construction Contract; 

5.2  Undertake to perform and complete the Construction 
Contract itself, through its agents or independent contractors; 

5.3  Obtain bids or negotiated proposals from qualified 
contractors acceptable to the Owner for a contract for 
performance and completion of the Construction Contract, 
arrange for a contract to be prepared for execution by the 
Owner and a contractor selected with the Owners concurrence, 

to be secured with performance and payment bonds executed 
by a qualified surety equivalent to the bonds issued on the 
Construction Contract, and pay to the Owner the amount of 
damages as described in Paragraph 7 in excess of the Balance of 
the Contract Price incurred by the Owner as a result of the 
Contractor Default; or 

5.4  Waive its right to perform and complete, arrange for 
completion, or obtain a new contractor, and with reasonable 
promptness under the circumstances: 

5.4.1  After investigation, determine the amount for 
which it may be liable to the Owner and, as soon as 
practicable after the amount is determined, make payment 
to the Owner; or 

5.4.2  Deny liability in whole or in part and notify the 
Owner, citing the reasons for denial. 

6. If the Surety does not proceed as provided in Paragraph 5 with 
reasonable promptness, the Surety shall be deemed to be in default 
on this Bond seven days after receipt of an additional written notice 
from the Owner to the Surety demanding that the Surety perform its 
obligations under this Bond, and the Owner shall be entitled to 
enforce any remedy available to the Owner.  If the Surety proceeds as 
provided in Paragraph 5.4, and the Owner refuses the payment or the 
Surety has denied liability, in whole or in part, without further notice 
the Owner shall be entitled to enforce any remedy available to the 
Owner. 

7. If the Surety elects to act under Paragraph 5.1, 5.2, or 5.3, then 
the responsibilities of the Surety to the Owner shall not be greater 
than those of the Contractor under the Construction Contract, and 
the responsibilities of the Owner to the Surety shall not be greater 
than those of the Owner under the Construction Contract.  Subject to 
the commitment by the Owner to pay the Balance of the Contract 
Price, the Surety is obligated, without duplication for: 

7.1  the responsibilities of the Contractor for correction of 
defective work and completion of the Construction Contract; 

7.2  additional legal, design professional, and delay costs 
resulting from the Contractor’s Default, and resulting from the 
actions or failure to act of the Surety under Paragraph 5; and 

7.3 liquidated damages, or if no liquidated damages are 
specified in the Construction Contract, actual damages caused by 
delayed performance or non-performance of the Contractor. 

8. If the Surety elects to act under Paragraph 5.1, 5.3, or 5.4, the 
Surety’s liability is limited to the amount of this Bond. 

9. The Surety shall not be liable to the Owner or others for 
obligations of the Contractor that are unrelated to the Construction 
Contract, and the Balance of the Contract Price shall not be reduced 
or set off on account of any such unrelated obligations.  No right of 
action shall accrue on this Bond to any person or entity other than 
the Owner or its heirs, executors, administrators, successors, and 
assigns. 
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10. The Surety hereby waives notice of any change, including 
changes of time, to the Construction Contract or to related 
subcontracts, purchase orders, and other obligations.  

11. Any proceeding, legal or equitable, under this Bond may be 
instituted in any court of competent jurisdiction in the location in 
which the work or part of the work is located and shall be instituted 
within two years after a declaration of Contractor Default or within 
two years after the Contractor ceased working or within two years 
after the Surety refuses or fails to perform its obligations under this 
Bond, whichever occurs first.  If the provisions of this paragraph are 
void or prohibited by law, the minimum periods of limitations 
available to sureties as a defense in the jurisdiction of the suit shall be 
applicable. 

12. Notice to the Surety, the Owner, or the Contractor shall be 
mailed or delivered to the address shown on the page on which their 
signature appears. 

13. When this Bond has been furnished to comply with a statutory 
or other legal requirement in the location where the construction was 
to be performed, any provision in this Bond conflicting with said 
statutory or legal requirement shall be deemed deleted herefrom and 
provisions conforming to such statutory or other legal requirement 
shall be deemed incorporated herein.  When so furnished, the intent 
is that this Bond shall be construed as a statutory bond and not as a 
common law bond. 

14. Definitions 

14.1  Balance of the Contract Price: The total amount 
payable by the Owner to the Contractor under the Construction 
Contract after all proper adjustments have been made including 
allowance for the Contractor for any amounts received or to be 
received by the Owner in settlement of insurance or other claims 

for damages to which the Contractor is entitled, reduced by all 
valid and proper payments made to or on behalf of the 
Contractor under the Construction Contract. 

14.2  Construction Contract: The agreement between the 
Owner and Contractor identified on the cover page, including all 
Contract Documents and changes made to the agreement and 
the Contract Documents. 

14.3  Contractor Default: Failure of the Contractor, which 
has not been remedied or waived, to perform or otherwise to 
comply with a material term of the Construction Contract. 

14.4  Owner Default: Failure of the Owner, which has not 
been remedied or waived, to pay the Contractor as required 
under the Construction Contract or to perform and complete or 
comply with the other material terms of the Construction 
Contract. 

14.5  Contract Documents: All the documents that comprise 
the agreement between the Owner and Contractor. 

15. If this Bond is issued for an agreement between a contractor and 
subcontractor, the term Contractor in this Bond shall be deemed to 
be Subcontractor and the term Owner shall be deemed to be 
Contractor. 

16. Modifications to this Bond are as follows: 
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                                            PAYMENT BOND 

CONTRACTOR (name and address):   
 
 
 

SURETY (name and address of principal place of business): 
 

 

OWNER (name and address):    Nebo Water District 
  45 N. Bernard Street 
  Nebo, KY 42441 
   
CONSTRUCTION CONTRACT 

Effective Date of the Agreement:   
Amount:  $ 
Description (name and location):  Contract II – Automated Meter Reading System 

                                                           Nebo Water District   

 
BOND 

Bond Number: 
Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 

Amount:  $ 
Modifications to this Bond Form:            None              See Paragraph 18 

 
   

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Payment Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR AS PRINCIPAL  SURETY 

   (seal)      (seal) 

Contractor’s Name and Corporate Seal    Surety’s Name and Corporate Seal 

 

By:        By:                                     

  Signature    Signature (attach power of attorney) 

 

           

Print Name      Print Name 

 

           

Title      Title 

 

Attest:        Attest:       

  Signature      Signature  

 

               

Title     Title 
Notes:  (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference 
to Contractor, Surety, Owner, or other party shall be considered plural where applicable.
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1.  The  Contractor  and  Surety,  jointly  and  severally,  bind 
themselves,  their  heirs,  executors,  administrators, 
successors,  and  assigns  to  the  Owner  to  pay  for  labor, 
materials,  and  equipment  furnished  for  use  in  the 
performance  of  the  Construction  Contract,  which  is 
incorporated herein by reference, subject to the following 
terms. 

2.  If the Contractor promptly makes payment of all sums due 
to  Claimants,  and  defends,  indemnifies,  and  holds 
harmless  the Owner  from claims, demands,  liens, or suits 
by  any  person  or  entity  seeking  payment  for  labor, 
materials,  or  equipment  furnished  for  use  in  the 
performance of the Construction Contract, then the Surety 
and  the  Contractor  shall  have  no  obligation  under  this 
Bond. 

3.   If  there  is  no  Owner  Default  under  the  Construction 
Contract,  the Surety’s obligation  to  the Owner under  this 
Bond shall arise after the Owner has promptly notified the 
Contractor  and  the  Surety  (at  the  address  described  in 
Paragraph  13)  of  claims,  demands,  liens,  or  suits  against 
the  Owner  or  the  Owner’s  property  by  any  person  or 
entity seeking payment for labor, materials, or equipment 
furnished  for use  in  the performance of  the Construction 
Contract, and tendered defense of such claims, demands, 
liens, or suits to the Contractor and the Surety. 

4.  When the Owner has satisfied the conditions in Paragraph 
3,  the  Surety  shall  promptly  and  at  the  Surety’s  expense 
defend, indemnify, and hold harmless the Owner against a 
duly tendered claim, demand, lien, or suit. 

5.  The  Surety’s  obligations  to  a  Claimant  under  this  Bond 
shall arise after the following: 

5.1   Claimants who do not  have a  direct  contract with 
the Contractor, 

 
5.1.1  have  furnished  a  written  notice  of  non‐

payment  to  the  Contractor,  stating  with 
substantial  accuracy  the  amount  claimed 
and  the  name  of  the  party  to  whom  the 
materials  were,  or  equipment  was, 
furnished  or  supplied  or  for  whom  the 
labor  was  done  or  performed,  within 
ninety  (90)  days  after  having  last 
performed  labor  or  last  furnished 
materials  or  equipment  included  in  the 
Claim; and 

 
5.1.2  have  sent  a  Claim  to  the  Surety  (at  the 

address described in Paragraph 13). 

5.2   Claimants  who  are  employed  by  or  have  a  direct 
contract with  the Contractor have  sent a Claim to 
the  Surety  (at  the  address described  in  Paragraph 
13). 

6.  If a notice of non‐payment required by Paragraph 5.1.1  is 
given by the Owner to the Contractor, that is sufficient to 
satisfy a Claimant’s obligation to furnish a written notice of 
non‐payment under Paragraph 5.1.1. 

7.  When a Claimant has satisfied the conditions of Paragraph 
5.1  or  5.2,  whichever  is  applicable,  the  Surety  shall 
promptly  and  at  the  Surety’s  expense  take  the  following 
actions: 

7.1  Send an answer to the Claimant, with a copy to the 
Owner,  within  sixty  (60)  days  after  receipt  of  the 
Claim, stating the amounts that are undisputed and 
the  basis  for  challenging  any  amounts  that  are 
disputed; and 

7.2  Pay  or  arrange  for  payment  of  any  undisputed 
amounts. 

7.3  The  Surety’s  failure  to  discharge  its  obligations 
under Paragraph 7.1 or 7.2 shall not be deemed to 
constitute  a  waiver  of  defenses  the  Surety  or 
Contractor  may  have  or  acquire  as  to  a  Claim, 
except  as  to  undisputed  amounts  for  which  the 
Surety  and Claimant have  reached agreement.    If, 
however,  the  Surety  fails  to  discharge  its 
obligations under Paragraph 7.1 or 7.2,  the Surety 
shall  indemnify  the  Claimant  for  the  reasonable 
attorney’s  fees  the  Claimant  incurs  thereafter  to 
recover  any  sums  found  to  be  due  and  owing  to 
the Claimant. 

8.  The Surety’s total obligation shall not exceed the amount 
of  this  Bond,  plus  the  amount  of  reasonable  attorney’s 
fees provided under Paragraph 7.3, and the amount of this 
Bond  shall  be  credited  for  any  payments  made  in  good 
faith by the Surety. 

9.   Amounts owed by the Owner to the Contractor under the 
Construction  Contract  shall  be  used  for  the  performance 
of  the Construction Contract and  to  satisfy  claims,  if  any, 
under  any  construction  performance  bond.    By  the 
Contractor furnishing and the Owner accepting this Bond, 
they agree  that all  funds earned by  the Contractor  in  the 
performance  of  the  Construction  Contract  are  dedicated 
to  satisfy  obligations  of  the  Contractor  and  Surety  under 
this Bond, subject to the Owner’s priority to use the funds 
for the completion of the work. 

10.  The Surety shall not be liable to the Owner, Claimants, or 
others for obligations of the Contractor that are unrelated 
to  the  Construction  Contract.    The  Owner  shall  not  be 
liable  for  the  payment  of  any  costs  or  expenses  of  any 
Claimant under this Bond, and shall have under this Bond 
no  obligation  to  make  payments  to  or  give  notice  on 
behalf of Claimants, or otherwise have any obligations  to 
Claimants under this Bond. 

11.  The Surety hereby waives notice of any change,  including 
changes of time, to the Construction Contract or to related 
subcontracts, purchase orders, and other obligations. 



EJCDC® C‐615, Payment Bond 

Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 
and American Society of Civil Engineers.  All rights reserved.          3 of 3 

12.  No suit or action shall be commenced by a Claimant under 
this Bond other than in a court of competent jurisdiction in 
the  state  in  which  the  project  that  is  the  subject  of  the 
Construction Contract  is  located or after the expiration of 
one year  from  the date  (1) on which  the Claimant  sent a 
Claim to the Surety pursuant to Paragraph 5.1.2 or 5.2, or 
(2)  on  which  the  last  labor  or  service  was  performed  by 
anyone or the last materials or equipment were furnished 
by anyone under the Construction Contract, whichever of 
(1) or  (2)  first occurs.    If  the provisions of  this  paragraph 
are  void  or  prohibited  by  law,  the  minimum  period  of 
limitation  available  to  sureties  as  a  defense  in  the 
jurisdiction of the suit shall be applicable. 

13.  Notice  and  Claims  to  the  Surety,  the  Owner,  or  the 
Contractor  shall  be  mailed  or  delivered  to  the  address 
shown  on  the  page  on  which  their  signature  appears.  
Actual receipt of notice or Claims, however accomplished, 
shall be sufficient compliance as of the date received. 

14.  When  this  Bond  has  been  furnished  to  comply  with  a 
statutory or other legal requirement in the location where 
the  construction  was  to  be  performed,  any  provision  in 
this  Bond  conflicting  with  said  statutory  or  legal 
requirement  shall  be  deemed  deleted  herefrom  and 
provisions  conforming  to  such  statutory  or  other  legal 
requirement shall be deemed incorporated herein.  When 
so furnished, the intent is that this Bond shall be construed 
as a statutory bond and not as a common law bond. 

15.  Upon requests by any person or entity appearing  to be a 
potential  beneficiary  of  this  Bond,  the  Contractor  and 
Owner shall promptly  furnish a copy of  this Bond or shall 
permit a copy to be made. 

16.  Definitions 

16.1   Claim:  A  written  statement  by  the  Claimant 
including at a minimum: 

1.   The name of the Claimant; 
2.   The  name  of  the  person  for whom  the  labor 

was  done,  or  materials  or  equipment 
furnished;  

3.  A  copy  of  the  agreement  or  purchase  order 
pursuant  to  which  labor,  materials,  or 
equipment  was  furnished  for  use  in  the 
performance of the Construction Contract; 

4.   A  brief  description  of  the  labor, materials,  or 
equipment furnished; 

5.   The  date  on  which  the  Claimant  last 
performed labor or last furnished materials or 
equipment  for use  in  the performance of  the 
Construction Contract; 

6.  The  total  amount earned by  the Claimant  for 
labor, materials, or equipment furnished as of 
the date of the Claim; 

7.  The  total  amount  of  previous  payments 
received by the Claimant; and 

8.  The  total  amount  due  and  unpaid  to  the 
Claimant  for  labor,  materials,  or  equipment 
furnished as of the date of the Claim. 

16.2   Claimant:  An  individual  or  entity  having  a  direct 
contract  with  the  Contractor  or  with  a 
subcontractor  of  the  Contractor  to  furnish  labor, 
materials, or equipment for use in the performance 
of  the  Construction  Contract.  The  term  Claimant 
also  includes  any  individual  or  entity  that  has 
rightfully  asserted  a  claim  under  an  applicable 
mechanic’s  lien  or  similar  statute  against  the  real 
property  upon  which  the  Project  is  located.  The 
intent  of  this  Bond  shall  be  to  include  without 
limitation  in  the  terms  of  “labor,  materials,  or 
equipment”  that  part  of  the  water,  gas,  power, 
light,  heat,  oil,  gasoline,  telephone  service,  or 
rental  equipment  used  in  the  Construction 
Contract,  architectural  and  engineering  services 
required  for  performance  of  the  work  of  the 
Contractor  and  the  Contractor’s  subcontractors, 
and all other items for which a mechanic’s lien may 
be  asserted  in  the  jurisdiction  where  the  labor, 
materials, or equipment were furnished. 

16.3   Construction  Contract:  The  agreement  between 
the Owner and Contractor  identified on  the cover 
page,  including  all  Contract  Documents  and  all 
changes made to  the agreement and the Contract 
Documents. 

16.4   Owner  Default:  Failure  of  the  Owner,  which  has 
not  been  remedied  or  waived,  to  pay  the 
Contractor  as  required  under  the  Construction 
Contract  or  to  perform  and  complete  or  comply 
with  the other material  terms of  the Construction 
Contract. 

16.5   Contract  Documents:  All  the  documents  that 
comprise  the  agreement  between  the Owner  and 
Contractor. 

17.   If  this  Bond  is  issued  for  an  agreement  between  a 
contractor and subcontractor,  the term Contractor  in  this 
Bond  shall  be deemed  to be Subcontractor  and  the  term 
Owner shall be deemed to be Contractor. 

18. Modifications to this Bond are as follows: 





 

EJCDC® C-625, Certificate of Substantial Completion.   
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.   

Page 1 of 1 

 

CERTIFICATE OF SUBSTANTIAL COMPLETION 
 
Owner:  Owner's Contract No.:  
Contractor:  Contractor’s Project No.:  
Engineer:  Engineer's Project No.:  
Project:  Contract Name:  
  This [preliminary] [final] Certificate of Substantial Completion applies to:  

 All Work  The following specified portions of the Work: 

 

   
 Date of Substantial Completion  

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor, and 
Engineer, and found to be substantially complete.  The Date of Substantial Completion of the Work or portion thereof 
designated above is hereby established, subject to the provisions of the Contract pertaining to Substantial Completion. 
The date of Substantial Completion in the final Certificate of Substantial Completion marks the commencement of the 
contractual correction period and applicable warranties required by the Contract.  

A punch list of items to be completed or corrected is attached to this Certificate.  This list may not be all-inclusive, and 
the failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in 
accordance with the Contract.   

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, utilities, 
insurance, and warranties upon Owner's use or occupancy of the Work shall be as provided in the Contract, except as 
amended as follows: [Note: Amendments of contractual responsibilities recorded in this Certificate should be the product 
of mutual agreement of Owner and Contractor; see Paragraph 15.03.D of the General Conditions.] 

Amendments to Owner's 
responsibilities:  None  

 As follows  
   
Amendments to 
Contractor's responsibilities:  None  
 As follows:  

 
The following documents are attached to and made a part of this Certificate: [punch list; others] 
 
This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents, nor is it a 
release of Contractor's obligation to complete the Work in accordance with the Contract. 
 

EXECUTED BY ENGINEER: RECEIVED: RECEIVED: 

By:  By:  By:  
 (Authorized signature)  Owner (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title:  Title:  

Date:  Date:   Date:  
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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used  in the Bidding Requirements or Contract Documents, a  term printed with 
initial capital  letters,  including the term’s singular and plural forms, will have the meaning 
indicated  in  the  definitions  below.  In  addition  to  terms  specifically  defined,  terms with 
initial capital letters in the Contract Documents include references to identified articles and 
paragraphs, and the titles of other documents or forms. 

1. Addenda—Written or graphic  instruments  issued prior  to  the opening of Bids which 
clarify,  correct,  or  change  the  Bidding  Requirements  or  the  proposed  Contract 
Documents. 

2. Agreement—The written  instrument,  executed  by Owner  and  Contractor,  that  sets 
forth  the Contract Price and Contract Times,  identifies  the parties and  the Engineer, 
and designates the specific items that are Contract Documents. 

3. Application  for  Payment—The  form  acceptable  to  Engineer which  is  to  be  used  by 
Contractor during the course of the Work in requesting progress or final payments and 
which  is to be accompanied by such supporting documentation as  is required by the 
Contract Documents. 

4. Bid—The offer of a Bidder submitted on the prescribed  form setting  forth the prices 
for the Work to be performed. 

5. Bidder—An individual or entity that submits a Bid to Owner. 

6. Bidding Documents—The Bidding Requirements,  the proposed Contract Documents, 
and all Addenda. 

7. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, 
Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments. 

8. Change Order—A document which is signed by Contractor and Owner and authorizes 
an addition, deletion, or revision in the Work or an adjustment in the Contract Price or 
the Contract Times, or other revision to the Contract,  issued on or after the Effective 
Date of the Contract. 

9. Change Proposal—A written request by Contractor, duly submitted in compliance with 
the procedural requirements set forth herein, seeking an adjustment in Contract Price 
or Contract Times, or both; contesting an  initial decision by Engineer concerning  the 
requirements  of  the  Contract  Documents  or  the  acceptability  of  Work  under  the 
Contract  Documents;  challenging  a  set‐off  against  payments  due;  or  seeking  other 
relief with respect to the terms of the Contract. 

10. Claim—(a) A demand or assertion by Owner directly to Contractor, duly submitted  in 
compliance with the procedural requirements set forth herein: seeking an adjustment 
of Contract Price or Contract Times, or both; contesting an initial decision by Engineer 
concerning the requirements of the Contract Documents or the acceptability of Work 
under  the  Contract  Documents;  contesting  Engineer’s  decision  regarding  a  Change 
Proposal;  seeking  resolution  of  a  contractual  issue  that  Engineer  has  declined  to 
address; or  seeking other  relief with  respect  to  the  terms of  the Contract;  or  (b)  a 
demand or assertion by Contractor directly  to Owner, duly  submitted  in compliance 
with  the  procedural  requirements  set  forth  herein,  contesting  Engineer’s  decision 
regarding a Change Proposal; or seeking resolution of a contractual issue that Engineer 
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has declined  to  address. A demand  for money or  services by  a  third party  is not  a 
Claim. 

11. Constituent of Concern—Asbestos, petroleum,  radioactive materials, polychlorinated 
biphenyls  (PCBs),  hazardous  waste,  and  any  substance,  product,  waste,  or  other 
material of any nature whatsoever that  is or becomes  listed, regulated, or addressed 
pursuant  to  (a)  the  Comprehensive  Environmental  Response,  Compensation  and 
Liability  Act,  42  U.S.C.  §§9601  et  seq.  (“CERCLA”);  (b)  the  Hazardous  Materials 
Transportation  Act,  49  U.S.C.  §§5501  et  seq.;  (c)  the  Resource  Conservation  and 
Recovery Act, 42 U.S.C. §§6901 et seq. (“RCRA”); (d) the Toxic Substances Control Act, 
15 U.S.C. §§2601 et  seq.;  (e)  the Clean Water Act, 33 U.S.C. §§1251 et  seq.;  (f)  the 
Clean Air Act, 42 U.S.C. §§7401 et seq.; or (g) any other federal, state, or local statute, 
law, rule, regulation, ordinance, resolution, code, order, or decree regulating, relating 
to, or  imposing  liability or standards of conduct concerning, any hazardous,  toxic, or 
dangerous waste, substance, or material. 

12. Contract—The  entire  and  integrated  written  contract  between  the  Owner  and 
Contractor concerning the Work. 

13. Contract  Documents—Those  items  so  designated  in  the  Agreement,  and  which 
together comprise the Contract. 

14. Contract Price—The money that Owner has agreed to pay Contractor for completion 
of the Work in accordance with the Contract Documents. . 

15. Contract  Times—The  number  of  days  or  the  dates  by  which  Contractor  shall:  (a) 
achieve Milestones,  if any;  (b) achieve Substantial Completion; and  (c) complete  the 
Work. 

16. Contractor—The  individual  or  entity  with  which  Owner  has  contracted  for 
performance of the Work. 

17. Cost of the Work—See Paragraph 13.01 for definition. 

18. Drawings—The  part  of  the  Contract  that  graphically  shows  the  scope,  extent,  and 
character of the Work to be performed by Contractor. 

19. Effective Date of  the Contract—The date,  indicated  in  the Agreement, on which  the 
Contract becomes effective. 

20. Engineer—The individual or entity named as such in the Agreement. 

21. Field Order—A written order  issued by Engineer which requires minor changes  in the 
Work but does not change the Contract Price or the Contract Times. 

22. Hazardous  Environmental  Condition—The  presence  at  the  Site  of  Constituents  of 
Concern  in such quantities or circumstances that may present a danger to persons or 
property exposed thereto.  The presence at the Site of materials that are necessary for 
the execution of the Work, or that are to be  incorporated  in  the Work, and that are 
controlled  and  contained pursuant  to  industry practices,  Laws  and Regulations,  and 
the  requirements  of  the  Contract,  does  not  establish  a  Hazardous  Environmental 
Condition. 

23. Laws  and  Regulations;  Laws  or  Regulations—Any  and  all  applicable  laws,  statutes, 
rules, regulations, ordinances, codes, and orders of any and all governmental bodies, 
agencies, authorities, and courts having jurisdiction. 
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24. Liens—Charges, security interests, or encumbrances upon Contract‐related funds, real 
property, or personal property. 

25. Milestone—A  principal  event  in  the  performance  of  the  Work  that  the  Contract 
requires Contractor to achieve by an intermediate completion date or by a time prior 
to Substantial Completion of all the Work. 

26. Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of 
the Bid. 

27. Notice to Proceed—A written notice by Owner to Contractor fixing the date on which 
the  Contract  Times  will  commence  to  run  and  on  which  Contractor  shall  start  to 
perform the Work. 

28. Owner—The  individual or entity with which Contractor has contracted  regarding  the 
Work,  and which  has  agreed  to  pay  Contractor  for  the  performance  of  the Work, 
pursuant to the terms of the Contract. 

29. Progress  Schedule—A  schedule,  prepared  and maintained  by  Contractor,  describing 
the  sequence  and  duration  of  the  activities  comprising  the  Contractor’s  plan  to 
accomplish the Work within the Contract Times. 

30. Project—The  total  undertaking  to  be  accomplished  for  Owner  by  engineers, 
contractors,  and  others,  including  planning,  study,  design,  construction,  testing, 
commissioning,  and  start‐up,  and  of  which  the Work  to  be  performed  under  the 
Contract Documents is a part. 

31. Project  Manual—The  written  documents  prepared  for,  or  made  available  for, 
procuring  and  constructing  the  Work,  including  but  not  limited  to  the  Bidding 
Documents or other construction procurement documents, geotechnical and existing 
conditions  information,  the  Agreement,  bond  forms,  General  Conditions, 
Supplementary  Conditions,  and  Specifications.  The  contents  of  the  Project Manual 
may be bound in one or more volumes. 

32. Resident Project Representative—The authorized representative of Engineer assigned 
to assist Engineer at the Site. As used herein, the term Resident Project Representative 
or “RPR” includes any assistants or field staff of Resident Project Representative. 

33. Samples—Physical  examples  of  materials,  equipment,  or  workmanship  that  are 
representative of some portion of the Work and that establish the standards by which 
such portion of the Work will be judged. 

34. Schedule  of  Submittals—A  schedule,  prepared  and  maintained  by  Contractor,  of 
required submittals and the time requirements for Engineer’s review of the submittals 
and the performance of related construction activities. 

35. Schedule  of Values—A  schedule, prepared  and maintained by  Contractor,  allocating 
portions of the Contract Price to various portions of the Work and used as the basis for 
reviewing Contractor’s Applications for Payment. 

36. Shop  Drawings—All  drawings,  diagrams,  illustrations,  schedules,  and  other  data  or 
information  that  are  specifically  prepared  or  assembled  by  or  for  Contractor  and 
submitted  by  Contractor  to  illustrate  some  portion  of  the Work.    Shop  Drawings, 
whether approved or not, are not Drawings and are not Contract Documents. 



EJCDC® C‐700, Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 4 of 65 

37. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner 
upon which the Work is to be performed, including rights‐of‐way and easements, and 
such other lands furnished by Owner which are designated for the use of Contractor. 

38. Specifications—The  part  of  the  Contract  that  consists  of  written  requirements  for 
materials, equipment, systems, standards, and workmanship as applied  to the Work, 
and  certain  administrative  requirements  and  procedural matters  applicable  to  the 
Work. 

39. Subcontractor—An individual or entity having a direct contract with Contractor or with 
any other Subcontractor for the performance of a part of the Work. 

40. Substantial Completion—The time at which the Work (or a specified part thereof) has 
progressed  to  the point where,  in  the opinion of Engineer,  the Work  (or a  specified 
part thereof)  is sufficiently complete,  in accordance with the Contract Documents, so 
that the Work (or a specified part thereof) can be utilized for the purposes for which it 
is  intended.  The  terms  “substantially  complete”  and  “substantially  completed”  as 
applied to all or part of the Work refer to Substantial Completion thereof. 

41. Successful Bidder—The Bidder whose Bid the Owner accepts, and to which the Owner 
makes an award of contract, subject to stated conditions. 

42. Supplementary  Conditions—The  part  of  the  Contract  that  amends  or  supplements 
these General Conditions. 

43. Supplier—A manufacturer,  fabricator,  supplier,  distributor, materialman,  or  vendor 
having a direct contract with Contractor or with any Subcontractor to furnish materials 
or equipment to be incorporated in the Work by Contractor or a Subcontractor. 

44. Technical  Data—Those  items  expressly  identified  as  Technical  Data  in  the 
Supplementary Conditions, with respect to either (a) subsurface conditions at the Site, 
or physical conditions relating to existing surface or subsurface structures at the Site 
(except Underground Facilities) or (b) Hazardous Environmental Conditions at the Site. 
If no such express  identifications of Technical Data have been made with  respect  to 
conditions at the Site, then the data contained in boring logs, recorded measurements 
of  subsurface  water  levels,  laboratory  test  results,  and  other  factual,  objective 
information regarding conditions at the Site that are set forth  in any geotechnical or 
environmental report prepared  for  the Project and made available  to Contractor are 
hereby  defined  as  Technical  Data  with  respect  to  conditions  at  the  Site  under 
Paragraphs 5.03, 5.04, and 5.06. 

45. Underground  Facilities—All  underground  pipelines,  conduits,  ducts,  cables,  wires, 
manholes,  vaults,  tanks,  tunnels,  or  other  such  facilities  or  attachments,  and  any 
encasements containing such facilities,  including but not  limited to those that convey 
electricity,  gases,  steam,  liquid  petroleum  products,  telephone  or  other 
communications, fiber optic transmissions, cable television, water, wastewater, storm 
water, other liquids or chemicals, or traffic or other control systems. 

46. Unit Price Work—Work to be paid for on the basis of unit prices. 

47. Work—The  entire  construction  or  the  various  separately  identifiable  parts  thereof 
required  to  be  provided  under  the  Contract  Documents. Work  includes  and  is  the 
result of performing or providing all  labor, services, and documentation necessary to 
produce  such  construction;  furnishing,  installing, and  incorporating all materials and 
equipment  into  such construction; and may  include  related  services  such as  testing, 
start‐up, and commissioning, all as required by the Contract Documents. 
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48. Work  Change  Directive—A  written  directive  to  Contractor  issued  on  or  after  the 
Effective  Date  of  the  Contract,  signed  by  Owner  and  recommended  by  Engineer, 
ordering an addition, deletion, or revision in the Work. 

1.02 Terminology 

A. The words and terms discussed in the following paragraphs are not defined but, when used 
in the Bidding Requirements or Contract Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” 
“as directed” or terms of like effect or import to authorize an exercise of professional 
judgment  by  Engineer.  In  addition,  the  adjectives  “reasonable,”  “suitable,” 
“acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used to 
describe an  action or determination of Engineer as  to  the Work.  It  is  intended  that 
such  exercise  of  professional  judgment,  action,  or  determination  will  be  solely  to 
evaluate,  in  general,  the Work  for  compliance with  the  information  in  the Contract 
Documents  and with  the  design  concept  of  the  Project  as  a  functioning whole  as 
shown or  indicated  in  the Contract Documents  (unless  there  is a  specific  statement 
indicating otherwise). The use of any  such  term or adjective  is not  intended  to and 
shall not be effective to assign to Engineer any duty or authority to supervise or direct 
the  performance  of  the Work,  or  any  duty  or  authority  to  undertake  responsibility 
contrary  to  the  provisions  of  Article  10  or  any  other  provision  of  the  Contract 
Documents. 

C. Day: 

1. The word “day” means a calendar day of 24 hours measured from midnight to the next 
midnight. 

D. Defective: 

1. The  word  “defective,”  when  modifying  the  word  “Work,”  refers  to  Work  that  is 
unsatisfactory, faulty, or deficient in that it: 

a. does not conform to the Contract Documents; or 

b. does not meet the requirements of any applicable inspection, reference standard, 
test, or approval referred to in the Contract Documents; or 

c. has been damaged prior to Engineer’s recommendation of final payment (unless 
responsibility  for  the  protection  thereof  has  been  assumed  by  Owner  at 
Substantial Completion in accordance with Paragraph 15.03 or 15.04). 

E. Furnish, Install, Perform, Provide: 

1. The word “furnish,” when used  in connection with services, materials, or equipment, 
shall mean to supply and deliver said services, materials, or equipment to the Site (or 
some other specified  location) ready for use or  installation and  in usable or operable 
condition. 

2. The word “install,” when used  in connection with  services, materials, or equipment, 
shall  mean  to  put  into  use  or  place  in  final  position  said  services,  materials,  or 
equipment complete and ready for intended use. 
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3. The words “perform” or “provide,” when used  in connection with services, materials, 
or equipment, shall mean to furnish and install said services, materials, or equipment 
complete and ready for intended use. 

4. If  the  Contract  Documents  establish  an  obligation  of  Contractor  with  respect  to 
specific  services, materials, or equipment, but do not expressly use  any of  the  four 
words “furnish,” “install,” “perform,” or “provide,”  then Contractor shall  furnish and 
install said services, materials, or equipment complete and ready for intended use. 

F. Unless  stated otherwise  in  the Contract Documents, words or phrases  that have  a well‐
known  technical  or  construction  industry  or  trade  meaning  are  used  in  the  Contract 
Documents in accordance with such recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. Bonds: When Contractor delivers  the executed counterparts of  the Agreement  to Owner, 
Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Contractor’s Insurance: When Contractor delivers the executed counterparts of 
the  Agreement  to  Owner,  Contractor  shall  also  deliver  to  Owner,  with  copies  to  each 
named  insured  and  additional  insured  (as  identified  in  the  Supplementary Conditions or 
elsewhere in the Contract), the certificates and other evidence of insurance required to be 
provided by Contractor in accordance with Article 6. 

C. Evidence  of  Owner’s  Insurance:  After  receipt  of  the  executed  counterparts  of  the 
Agreement  and  all  required  bonds  and  insurance  documentation, Owner  shall  promptly 
deliver  to  Contractor,  with  copies  to  each  named  insured  and  additional  insured  (as 
identified  in  the  Supplementary  Conditions  or  otherwise),  the  certificates  and  other 
evidence of insurance required to be provided by Owner under Article 6. 

2.02 Copies of Documents 

A. Owner shall  furnish  to Contractor  four printed copies of  the Contract  (including one  fully 
executed  counterpart of  the Agreement), and one  copy  in electronic portable document 
format  (PDF).  Additional  printed  copies  will  be  furnished  upon  request  at  the  cost  of 
reproduction. 

B. Owner  shall maintain  and  safeguard  at  least  one  original  printed  record  version  of  the 
Contract,  including Drawings and Specifications  signed and  sealed by Engineer and other 
design professionals.  Owner shall make such original printed record version of the Contract 
available  to  Contractor  for  review.  Owner may  delegate  the  responsibilities  under  this 
provision to Engineer. 

2.03   Before Starting Construction 

A. Preliminary  Schedules:  Within  10  days  after  the  Effective  Date  of  the  Contract  (or  as 
otherwise  specifically  required  by  the  Contract  Documents),  Contractor  shall  submit  to 
Engineer for timely review: 

1. a preliminary Progress Schedule  indicating  the  times  (numbers of days or dates)  for 
starting  and  completing  the  various  stages  of  the Work,  including  any Milestones 
specified in the Contract; 

2. a preliminary Schedule of Submittals; and 
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3. a  preliminary  Schedule  of Values  for  all  of  the Work which  includes  quantities  and 
prices of  items which when added  together equal  the Contract Price and subdivides 
the Work  into component parts  in sufficient detail  to serve as  the basis  for progress 
payments during  performance of  the Work.  Such  prices will  include  an  appropriate 
amount of overhead and profit applicable to each item of Work. 

2.04 Preconstruction Conference; Designation of Authorized Representatives 

A. Before  any Work  at  the  Site  is  started,  a  conference  attended  by  Owner,  Contractor, 
Engineer,  and  others  as  appropriate  will  be  held  to  establish  a  working  understanding 
among  the parties as  to  the Work and  to discuss  the  schedules  referred  to  in Paragraph 
2.03.A, procedures for handling Shop Drawings, Samples, and other submittals, processing 
Applications  for  Payment,  electronic  or  digital  transmittals,  and  maintaining  required 
records. 

B. At  this  conference  Owner  and  Contractor  each  shall  designate,  in  writing,  a  specific 
individual  to  act  as  its  authorized  representative  with  respect  to  the  services  and 
responsibilities under  the Contract.   Such  individuals  shall have  the authority  to  transmit 
and  receive  information,  render decisions  relative  to  the Contract, and otherwise act on 
behalf of each respective party. 

2.05 Initial Acceptance of Schedules 

A. At  least  10  days  before  submission  of  the  first  Application  for  Payment  a  conference, 
attended  by  Contractor,  Engineer,  and  others  as  appropriate, will  be  held  to  review  for 
acceptability  to Engineer as provided below  the  schedules  submitted  in accordance with 
Paragraph  2.03.A.  Contractor  shall  have  an  additional  10  days  to make  corrections  and 
adjustments and  to complete and  resubmit  the schedules. No progress payment shall be 
made to Contractor until acceptable schedules are submitted to Engineer. 

1. The  Progress  Schedule  will  be  acceptable  to  Engineer  if  it  provides  an  orderly 
progression of  the Work  to  completion within  the Contract Times.  Such acceptance 
will not  impose on Engineer responsibility for the Progress Schedule, for sequencing, 
scheduling,  or  progress  of  the Work,  nor  interfere with  or  relieve  Contractor  from 
Contractor’s full responsibility therefor. 

2. Contractor’s  Schedule  of  Submittals will  be  acceptable  to  Engineer  if  it  provides  a 
workable arrangement for reviewing and processing the required submittals. 

3. Contractor’s  Schedule  of  Values  will  be  acceptable  to  Engineer  as  to  form  and 
substance if it provides a reasonable allocation of the Contract Price to the component 
parts of the Work. 

2.06 Electronic Transmittals 

A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor 
may  transmit,  and  shall  accept,  Project‐related  correspondence,  text,  data,  documents, 
drawings, information, and graphics, including but not limited to Shop Drawings and other 
submittals,  in  electronic media  or  digital  format,  either  directly,  or  through  access  to  a 
secure Project website. 

B. If  the  Contract  does  not  establish  protocols  for  electronic  or  digital  transmittals,  then 
Owner, Engineer, and Contractor shall jointly develop such protocols. 

C. When transmitting items in electronic media or digital format, the transmitting party makes 
no  representations  as  to  long  term  compatibility,  usability,  or  readability  of  the  items 
resulting from the recipient’s use of software application packages, operating systems, or 
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computer hardware differing from those used in the drafting or transmittal of the items, or 
from those established in applicable transmittal protocols. 

ARTICLE 3 – DOCUMENTS: INTENT, REQUIREMENTS, REUSE 

3.01 Intent 

A. The Contract Documents are  complementary; what  is  required by one  is as binding as  if 
required by all. 

B. It  is the  intent of the Contract Documents to describe a functionally complete project (or 
part thereof) to be constructed in accordance with the Contract Documents. 

C. Unless otherwise stated  in the Contract Documents,  if there  is a discrepancy between the 
electronic  or  digital  versions  of  the  Contract  Documents  (including  any  printed  copies 
derived from such electronic or digital versions) and the printed record version, the printed 
record version shall govern. 

D. The  Contract  supersedes  prior  negotiations,  representations,  and  agreements,  whether 
written or oral. 

E. Engineer will issue clarifications and interpretations of the Contract Documents as provided 
herein. 

3.02 Reference Standards 

A. Standards Specifications, Codes, Laws and Regulations 

1. Reference  in  the Contract Documents  to  standard  specifications, manuals,  reference 
standards, or codes of any technical society, organization, or association, or to Laws or 
Regulations,  whether  such  reference  be  specific  or  by  implication,  shall mean  the 
standard  specification, manual,  reference  standard,  code, or  Laws or Regulations  in 
effect at the time of opening of Bids (or on the Effective Date of the Contract if there 
were  no  Bids),  except  as  may  be  otherwise  specifically  stated  in  the  Contract 
Documents. 

2. No provision of any such standard specification, manual, reference standard, or code, 
or  any  instruction  of  a  Supplier,  shall  be  effective  to  change  the  duties  or 
responsibilities  of  Owner,  Contractor,  or  Engineer,  or  any  of  their  subcontractors, 
consultants,  agents, or  employees,  from  those  set  forth  in  the part of  the Contract 
Documents  prepared  by  or  for  Engineer.  No  such  provision  or  instruction  shall  be 
effective  to  assign  to Owner, Engineer, or any of  their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors, any duty or authority to 
supervise or direct the performance of the Work or any duty or authority to undertake 
responsibility  inconsistent with the provisions of the part of the Contract Documents 
prepared by or for Engineer. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 

1. Contractor’s Verification of Figures and Field Measurements: Before undertaking each 
part of the Work, Contractor shall carefully study the Contract Documents, and check 
and  verify  pertinent  figures  and  dimensions  therein,  particularly  with  respect  to 
applicable field measurements. Contractor shall promptly report in writing to Engineer 
any conflict, error, ambiguity, or discrepancy that Contractor discovers, or has actual 
knowledge of, and shall not proceed with any Work affected thereby until the conflict, 
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error,  ambiguity,  or  discrepancy  is  resolved,  by  a  clarification  or  interpretation  by 
Engineer,  or  by  an  amendment  or  supplement  to  the  Contract  Documents  issued 
pursuant to Paragraph 11.01. 

2. Contractor’s Review of Contract Documents:  If, before or during  the performance of 
the Work, Contractor discovers  any  conflict,  error,  ambiguity, or discrepancy within 
the Contract Documents, or between the Contract Documents and (a) any applicable 
Law or Regulation,  (b) actual  field conditions,  (c) any standard specification, manual, 
reference  standard, or  code, or  (d) any  instruction of any  Supplier,  then Contractor 
shall promptly report  it to Engineer  in writing. Contractor shall not proceed with the 
Work affected thereby (except  in an emergency as required by Paragraph 7.15) until 
the  conflict,  error,  ambiguity,  or  discrepancy  is  resolved,  by  a  clarification  or 
interpretation  by  Engineer,  or  by  an  amendment  or  supplement  to  the  Contract 
Documents issued pursuant to Paragraph 11.01. 

3. Contractor shall not be  liable to Owner or Engineer for failure to report any conflict, 
error,  ambiguity,  or  discrepancy  in  the  Contract  Documents  unless  Contractor  had 
actual knowledge thereof. 

B. Resolving Discrepancies: 

1. Except  as  may  be  otherwise  specifically  stated  in  the  Contract  Documents,  the 
provisions of  the part of  the Contract Documents prepared by or  for Engineer  shall 
take precedence  in  resolving  any  conflict,  error,  ambiguity, or discrepancy between 
such provisions of the Contract Documents and: 

a. the provisions of any standard specification, manual, reference standard, or code, 
or  the  instruction  of  any  Supplier  (whether  or  not  specifically  incorporated  by 
reference as a Contract Document); or 

b. the provisions of any Laws or Regulations applicable  to  the performance of  the 
Work (unless such an interpretation of the provisions of the Contract Documents 
would result in violation of such Law or Regulation). 

3.04 Requirements of the Contract Documents 

A. During the performance of the Work and until final payment, Contractor and Owner shall 
submit to the Engineer all matters in question concerning the requirements of the Contract 
Documents (sometimes referred to as requests for information or interpretation—RFIs), or 
relating to the acceptability of the Work under the Contract Documents, as soon as possible 
after such matters arise. Engineer will be the initial  interpreter of the requirements of the 
Contract Documents, and judge of the acceptability of the Work thereunder. 

B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or 
decision on the  issue submitted, or  initiate an amendment or supplement to the Contract 
Documents.  Engineer’s written  clarification,  interpretation,  or  decision will  be  final  and 
binding on Contractor, unless  it appeals by submitting a Change Proposal, and on Owner, 
unless it appeals by filing a Claim. 

C. If  a  submitted  matter  in  question  concerns  terms  and  conditions  of  the  Contract 
Documents that do not involve (1) the performance or acceptability of the Work under the 
Contract  Documents,  (2)  the  design  (as  set  forth  in  the  Drawings,  Specifications,  or 
otherwise), or (3) other engineering or technical matters, then Engineer will promptly give 
written notice  to Owner and Contractor  that Engineer  is unable  to provide a decision or 
interpretation. If Owner and Contractor are unable to agree on resolution of such a matter 
in question, either party may pursue resolution as provided in Article 12. 
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3.05 Reuse of Documents 

A. Contractor and its Subcontractors and Suppliers shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, 
or  other  documents  (or  copies  of  any  thereof)  prepared  by  or  bearing  the  seal  of 
Engineer  or  its  consultants,  including  electronic media  editions,  or  reuse  any  such 
Drawings,  Specifications,  other  documents,  or  copies  thereof  on  extensions  of  the 
Project  or  any  other  project  without  written  consent  of  Owner  and  Engineer  and 
specific written verification or adaptation by Engineer; or 

2. have or acquire any title or ownership rights  in any other Contract Documents, reuse 
any  such  Contract  Documents  for  any  purpose  without  Owner’s  express  written 
consent, or violate any copyrights pertaining to such Contract Documents. 

B. The prohibitions of  this Paragraph 3.05 will  survive  final payment, or  termination of  the 
Contract. Nothing herein  shall preclude Contractor  from  retaining  copies of  the Contract 
Documents for record purposes. 

ARTICLE 4 – COMMENCEMENT AND PROGRESS OF THE WORK 

4.01 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of 
the  Contract  or,  if  a Notice  to  Proceed  is  given,  on  the  day  indicated  in  the Notice  to 
Proceed. A Notice to Proceed may be given at any time within 30 days after the Effective 
Date of the Contract. In no event will the Contract Times commence to run  later than the 
sixtieth day after the day of Bid opening or the thirtieth day after the Effective Date of the 
Contract, whichever date is earlier. 

4.02 Starting the Work 

A. Contractor  shall  start  to  perform  the  Work  on  the  date  when  the  Contract  Times 
commence to run. No Work shall be done at the Site prior to such date. 

4.03 Reference Points 

A. Owner  shall  provide  engineering  surveys  to  establish  reference  points  for  construction 
which  in  Engineer’s  judgment  are  necessary  to  enable  Contractor  to  proceed with  the 
Work. Contractor shall be responsible for  laying out the Work, shall protect and preserve 
the established reference points and property monuments, and shall make no changes or 
relocations  without  the  prior  written  approval  of  Owner.  Contractor  shall  report  to 
Engineer whenever  any  reference  point  or  property monument  is  lost  or  destroyed  or 
requires  relocation  because  of  necessary  changes  in  grades  or  locations,  and  shall  be 
responsible for the accurate replacement or relocation of such reference points or property 
monuments by professionally qualified personnel. 

4.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 
2.05 as it may be adjusted from time to time as provided below. 

1. Contractor  shall  submit  to  Engineer  for  acceptance  (to  the  extent  indicated  in 
Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in 
changing the Contract Times. 
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2. Proposed adjustments  in  the Progress Schedule  that will  change  the Contract Times 
shall be submitted in accordance with the requirements of Article 11. 

B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes 
or disagreements with Owner. No Work shall be delayed or postponed pending resolution 
of any disputes or disagreements, or during any appeal process, except as permitted by 
Paragraph 16.04, or as Owner and Contractor may otherwise agree in writing. 

4.05 Delays in Contractor’s Progress 

A. If  Owner,  Engineer,  or  anyone  for  whom  Owner  is  responsible,  delays,  disrupts,  or 
interferes with the performance or progress of the Work, then Contractor shall be entitled 
to  an  equitable  adjustment  in  the  Contract  Times  and  Contract  Price.  Contractor’s 
entitlement  to  an  adjustment  of  the  Contract  Times  is  conditioned  on  such  adjustment 
being essential to Contractor’s ability to complete the Work within the Contract Times. 

B. Contractor shall not be entitled  to an adjustment  in Contract Price or Contract Times  for 
delay,  disruption,  or  interference  caused  by  or within  the  control  of  Contractor.  Delay, 
disruption, and  interference attributable  to and within  the  control of a Subcontractor or 
Supplier shall be deemed to be within the control of Contractor. 

C. If  Contractor’s  performance  or  progress  is  delayed,  disrupted,  or  interfered  with  by 
unanticipated  causes not  the  fault of and beyond  the  control of Owner, Contractor, and 
those  for which  they  are  responsible,  then  Contractor  shall  be  entitled  to  an  equitable 
adjustment  in Contract Times. Contractor’s entitlement  to an adjustment of  the Contract 
Times is conditioned on such adjustment being essential to Contractor’s ability to complete 
the Work within  the Contract  Times.  Such  an  adjustment  shall  be Contractor’s  sole  and 
exclusive remedy  for the delays, disruption, and  interference described  in this paragraph. 
Causes of delay, disruption, or interference that may give rise to an adjustment in Contract 
Times under this paragraph include but are not limited to the following: 

1. severe  and  unavoidable  natural  catastrophes  such  as  fires,  floods,  epidemics,  and 
earthquakes; 

2. abnormal weather conditions; 

3. acts or failures to act of utility owners (other than those performing other work at or 
adjacent  to  the Site by arrangement with  the Owner, as  contemplated  in Article 8); 
and 

4. acts of war or terrorism. 

D. Delays, disruption, and  interference to the performance or progress of the Work resulting 
from the existence of a differing subsurface or physical condition, an Underground Facility 
that was not  shown or  indicated by  the Contract Documents, or not  shown or  indicated 
with  reasonable accuracy, and  those  resulting  from Hazardous Environmental Conditions, 
are governed by Article 5. 

E. Paragraph  8.03  governs  delays,  disruption,  and  interference  to  the  performance  or 
progress of the Work resulting from the performance of certain other work at or adjacent 
to the Site. 

F. Contractor shall not be entitled  to an adjustment  in Contract Price or Contract Times  for 
any delay, disruption, or interference if such delay is concurrent with a delay, disruption, or 
interference caused by or within the control of Contractor. 
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G. Contractor must  submit any Change Proposal  seeking an adjustment  in Contract Price or 
Contract Times under this paragraph within 30 days of the commencement of the delaying, 
disrupting, or interfering event. 

ARTICLE 5 – AVAILABILITY  OF  LANDS;  SUBSURFACE  AND  PHYSICAL  CONDITIONS;  HAZARDOUS 
ENVIRONMENTAL CONDITIONS 

5.01 Availability of Lands 

A. Owner  shall  furnish  the  Site.  Owner  shall  notify  Contractor  of  any  encumbrances  or 
restrictions not of general application but specifically related to use of the Site with which 
Contractor must comply in performing the Work. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement 
of record legal title and legal description of the lands upon which permanent improvements 
are  to be made and Owner’s  interest  therein as necessary  for giving notice of or  filing a 
mechanic’s or construction lien against such lands in accordance with applicable Laws and 
Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment. 

5.02 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, temporary construction facilities, the 
storage  of  materials  and  equipment,  and  the  operations  of  workers  to  the  Site, 
adjacent areas that Contractor has arranged to use through construction easements or 
otherwise, and other adjacent areas permitted by Laws and Regulations, and shall not 
unreasonably  encumber  the  Site  and  such  other  adjacent  areas  with  construction 
equipment or other materials or equipment. Contractor shall assume full responsibility 
for  (a)  damage  to  the  Site;  (b)  damage  to  any  such  other  adjacent  areas  used  for 
Contractor’s operations;  (c) damage  to any other adjacent  land or areas; and  (d)  for 
injuries and  losses  sustained by  the owners or occupants of any  such  land or areas; 
provided  that  such damage or  injuries  result  from  the performance of  the Work or 
from  other  actions  or  conduct  of  the  Contractor  or  those  for which  Contractor  is 
responsible. 

2. If a damage or injury claim is made by the owner or occupant of any such land or area 
because of  the performance of  the Work, or because of other actions or conduct of 
the Contractor or those for which Contractor  is responsible, Contractor shall (a) take 
immediate corrective or remedial action as required by Paragraph 7.12, or otherwise; 
(b) promptly  attempt  to  settle  the  claim  as  to  all parties  through negotiations with 
such owner or occupant, or otherwise resolve the claim by arbitration or other dispute 
resolution proceeding, or at  law; and (c) to the fullest extent permitted by Laws and 
Regulations,  indemnify  and  hold  harmless  Owner  and  Engineer,  and  the  officers, 
directors, members, partners, employees, agents,  consultants and  subcontractors of 
each and any of  them  from and against any such claim, and against all costs,  losses, 
and damages (including but not limited to all fees and charges of engineers, architects, 
attorneys,  and  other  professionals  and  all  court  or  arbitration  or  other  dispute 
resolution  costs) arising out of or  relating  to any  claim or action,  legal or equitable, 
brought by any such owner or occupant against Owner, Engineer, or any other party 
indemnified hereunder to the extent caused directly or  indirectly,  in whole or  in part 
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by, or based upon, Contractor’s performance of the Work, or because of other actions 
or conduct of the Contractor or those for which Contractor is responsible. 

B. Removal of Debris During Performance of the Work: During  the progress of the Work  the 
Contractor shall keep the Site and other adjacent areas free from accumulations of waste 
materials,  rubbish,  and  other  debris.  Removal  and  disposal  of  such  waste  materials, 
rubbish, and other debris shall conform to applicable Laws and Regulations. 

C. Cleaning: Prior to Substantial Completion of  the Work Contractor shall clean the Site and 
the Work  and make  it  ready  for  utilization  by  Owner.  At  the  completion  of  the Work 
Contractor shall remove from the Site and adjacent areas all tools, appliances, construction 
equipment and machinery, and surplus materials and shall restore to original condition all 
property not designated for alteration by the Contract Documents. 

D. Loading of Structures: Contractor shall not load nor permit any part of any structure to be 
loaded  in  any manner  that will endanger  the  structure, nor  shall Contractor  subject  any 
part of the Work or adjacent structures or land to stresses or pressures that will endanger 
them. 

5.03 Subsurface and Physical Conditions 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those reports known to Owner of explorations and tests of subsurface conditions at or 
adjacent to the Site; 

2. those drawings known to Owner of physical conditions relating to existing surface or 
subsurface structures at the Site (except Underground Facilities); and 

3. Technical Data contained in such reports and drawings. 

B. Reliance  by  Contractor  on  Technical  Data  Authorized:  Contractor  may  rely  upon  the 
accuracy of  the Technical Data expressly  identified  in  the Supplementary Conditions with 
respect  to  such  reports  and  drawings,  but  such  reports  and  drawings  are  not  Contract 
Documents.  If  no  such  express  identification  has  been made,  then  Contractor may  rely 
upon  the  accuracy  of  the  Technical  Data  (as  defined  in  Article  1)  contained  in  any 
geotechnical  or  environmental  report  prepared  for  the  Project  and  made  available  to 
Contractor. Except  for  such  reliance on Technical Data, Contractor may not  rely upon or 
make any  claim against Owner or Engineer, or any of  their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors, with respect to: 

1. the completeness of such  reports and drawings  for Contractor’s purposes,  including, 
but not  limited  to, any aspects of  the means, methods,  techniques,  sequences, and 
procedures of construction to be employed by Contractor, and safety precautions and 
programs incident thereto; or 

2. other  data,  interpretations,  opinions,  and  information  contained  in  such  reports  or 
shown or indicated in such drawings; or 

3. any Contractor  interpretation of or conclusion drawn from any Technical Data or any 
such other data, interpretations, opinions, or information. 
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5.04 Differing Subsurface or Physical Conditions 

A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is 
uncovered or revealed at the Site either: 

1. is  of  such  a  nature  as  to  establish  that  any  Technical Data  on which  Contractor  is 
entitled to rely as provided in Paragraph 5.03 is materially inaccurate; or 

2. is of such a nature as to require a change in the Drawings or Specifications; or 

3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily encountered 
and  generally  recognized  as  inherent  in work  of  the  character  provided  for  in  the 
Contract Documents; 

then  Contractor  shall,  promptly  after  becoming  aware  thereof  and  before  further 
disturbing  the  subsurface  or  physical  conditions  or  performing  any Work  in  connection 
therewith  (except  in  an  emergency  as  required  by  Paragraph  7.15),  notify  Owner  and 
Engineer  in  writing  about  such  condition.  Contractor  shall  not  further  disturb  such 
condition  or  perform  any  Work  in  connection  therewith  (except  with  respect  to  an 
emergency) until receipt of a written statement permitting Contractor to do so. 

B. Engineer’s Review: After receipt of written notice as required by the preceding paragraph, 
Engineer will promptly review the subsurface or physical condition  in question; determine 
the  necessity  of  Owner’s  obtaining  additional  exploration  or  tests  with  respect  to  the 
condition; conclude whether the condition falls within any one or more of the differing site 
condition  categories  in  Paragraph  5.04.A  above;  obtain  any  pertinent  cost  or  schedule 
information  from  Contractor;  prepare  recommendations  to  Owner  regarding  the 
Contractor’s resumption of Work in connection with the subsurface or physical condition in 
question and the need for any change in the Drawings or Specifications; and advise Owner 
in writing  of Engineer’s findings, conclusions, and recommendations. 

C. Owner’s  Statement  to  Contractor  Regarding  Site  Condition:  After  receipt  of  Engineer’s 
written findings, conclusions, and recommendations, Owner shall issue a written statement 
to Contractor  (with a copy  to Engineer)  regarding  the subsurface or physical condition  in 
question, addressing the resumption of Work in connection with such condition, indicating 
whether  any  change  in  the  Drawings  or  Specifications  will  be  made,  and  adopting  or 
rejecting  Engineer’s written  findings,  conclusions,  and  recommendations,  in whole  or  in 
part. 

D. Possible Price and Times Adjustments: 

1. Contractor shall be entitled to an equitable adjustment  in Contract Price or Contract 
Times, or both,  to  the extent  that  the existence of a differing subsurface or physical 
condition,  or  any  related  delay,  disruption,  or  interference,  causes  an  increase  or 
decrease  in  Contractor’s  cost  of,  or  time  required  for,  performance  of  the Work; 
subject, however, to the following: 

a. such  condition must  fall within any one or more of  the  categories described  in 
Paragraph 5.04.A; 

b. with  respect  to Work  that  is  paid  for  on  a  unit  price  basis,  any  adjustment  in 
Contract Price will be subject to the provisions of Paragraph 13.03; and, 
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c. Contractor’s entitlement  to an adjustment of  the Contract Times  is conditioned 
on such adjustment being essential to Contractor’s ability to complete the Work 
within the Contract Times. 

2. Contractor  shall not be entitled  to any adjustment  in  the Contract Price or Contract 
Times with respect to a subsurface or physical condition if: 

a. Contractor knew of the existence of such condition at the time Contractor made a 
commitment to Owner with respect to Contract Price and Contract Times by the 
submission  of  a  Bid  or  becoming  bound  under  a  negotiated  contract,  or 
otherwise; or 

b. the  existence  of  such  condition  reasonably  could  have  been  discovered  or 
revealed as a result of any examination,  investigation, exploration, test, or study 
of the Site and contiguous areas expressly required by the Bidding Requirements 
or Contract Documents to be conducted by or for Contractor prior to Contractor’s 
making such commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 5.04.A. 

3. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, then any 
such adjustment shall be set forth in a Change Order. 

4. Contractor may submit a Change Proposal regarding its entitlement to or the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, no later 
than 30 days after Owner’s  issuance of the Owner’s written statement to Contractor 
regarding the subsurface or physical condition in question. 

5.05 Underground Facilities 

A. Contractor’s Responsibilities: The information and data shown or indicated in the Contract 
Documents with  respect  to  existing Underground  Facilities  at  or  adjacent  to  the  Site  is 
based  on  information  and  data  furnished  to Owner  or  Engineer  by  the  owners  of  such 
Underground  Facilities,  including  Owner,  or  by  others.  Unless  it  is  otherwise  expressly 
provided in the Supplementary Conditions: 

1. Owner and Engineer do not warrant or guarantee the accuracy or completeness of any 
such information or data provided by others; and 

2. the cost of all of  the  following will be  included  in the Contract Price, and Contractor 
shall have full responsibility for: 

a. reviewing and checking all  information and data regarding existing Underground 
Facilities at the Site; 

b. locating all Underground Facilities shown or indicated in the Contract Documents 
as being at the Site; 

c. coordination  of  the  Work  with  the  owners  (including  Owner)  of  such 
Underground Facilities, during construction; and 

d. the  safety and protection of all existing Underground  Facilities  at  the  Site, and 
repairing any damage thereto resulting from the Work. 

B. Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered 
or revealed at the Site was not shown or indicated in the Contract Documents, or was not 
shown  or  indicated  with  reasonable  accuracy,  then  Contractor  shall,  promptly  after 
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becoming  aware  thereof  and  before  further  disturbing  conditions  affected  thereby  or 
performing  any Work  in  connection  therewith  (except  in  an  emergency  as  required  by 
Paragraph 7.15), identify the owner of such Underground Facility and give written notice to 
that owner and to Owner and Engineer. 

C. Engineer’s Review: Engineer will promptly  review  the Underground  Facility and  conclude 
whether such Underground Facility was not shown or indicated in the Contract Documents, 
or was  not  shown  or  indicated with  reasonable  accuracy;  obtain  any  pertinent  cost  or 
schedule  information from Contractor; prepare recommendations to Owner regarding the 
Contractor’s resumption of Work in connection with the Underground Facility in question; 
determine the extent, if any, to which a change is required in the Drawings or Specifications 
to reflect and document the consequences of the existence or location of the Underground 
Facility;  and  advise  Owner  in  writing    of  Engineer’s  findings,  conclusions,  and 
recommendations. During  such  time,  Contractor  shall  be  responsible  for  the  safety  and 
protection of such Underground Facility. 

D. Owner’s  Statement  to  Contractor  Regarding  Underground  Facility:  After  receipt  of 
Engineer’s written findings, conclusions, and recommendations, Owner shall issue a written 
statement  to Contractor  (with a  copy  to Engineer)  regarding  the Underground Facility  in 
question, addressing the resumption of Work in connection with such Underground Facility, 
indicating whether any change in the Drawings or Specifications will be made, and adopting 
or rejecting Engineer’s written findings, conclusions, and recommendations  in whole or  in 
part. 

E. Possible Price and Times Adjustments: 

1. Contractor  shall  be  entitled  to  an  equitable  adjustment  in  the  Contract  Price  or 
Contract Times, or both,  to  the extent  that any existing Underground Facility at  the 
Site that was not shown or indicated in the Contract Documents, or was not shown or 
indicated with reasonable accuracy, or any related delay, disruption, or  interference, 
causes  an  increase  or  decrease  in  Contractor’s  cost  of,  or  time  required  for, 
performance of the Work; subject, however, to the following: 

a. Contractor did not know of and could not reasonably have been expected to be 
aware  of  or  to  have  anticipated  the  existence  or  actual  location  of  the 
Underground Facility in question; 

b. With  respect  to Work  that  is paid  for  on  a unit  price  basis,  any  adjustment  in 
Contract Price will be subject to the provisions of Paragraph 13.03; 

c. Contractor’s entitlement  to an adjustment of  the Contract Times  is conditioned 
on such adjustment being essential to Contractor’s ability to complete the Work 
within the Contract Times; and 

d. Contractor gave the notice required in Paragraph 5.05.B. 

2. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, then any 
such adjustment shall be set forth in a Change Order. 

3. Contractor may submit a Change Proposal regarding its entitlement to or the amount 
or extent of any adjustment in the Contract Price or Contract Times, or both, no later 
than 30 days after Owner’s  issuance of the Owner’s written statement to Contractor 
regarding the Underground Facility in question. 
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5.06 Hazardous Environmental Conditions at Site 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those  reports  and  drawings  known  to  Owner  relating  to  Hazardous  Environmental 
Conditions that have been identified at or adjacent to the Site; and 

2. Technical Data contained in such reports and drawings. 

B. Reliance  by  Contractor  on  Technical  Data  Authorized:  Contractor  may  rely  upon  the 
accuracy of  the Technical Data expressly  identified  in  the Supplementary Conditions with 
respect  to  such  reports  and  drawings,  but  such  reports  and  drawings  are  not  Contract 
Documents. If no such express  identification has been made, then Contractor may rely on 
the accuracy of the Technical Data (as defined in Article 1) contained in any geotechnical or 
environmental report prepared for the Project and made available to Contractor. Except for 
such reliance on Technical Data, Contractor may not rely upon or make any claim against 
Owner  or  Engineer,  or  any  of  their  officers,  directors, members,  partners,  employees, 
agents, consultants, or subcontractors with respect to: 

1. the completeness of such  reports and drawings  for Contractor’s purposes,  including, 
but  not  limited  to,  any  aspects of  the means, methods,  techniques,  sequences  and 
procedures of construction to be employed by Contractor and safety precautions and 
programs incident thereto; or 

2. other  data,  interpretations,  opinions  and  information  contained  in  such  reports  or 
shown or indicated in such drawings; or 

3. any Contractor  interpretation of or conclusion drawn from any Technical Data or any 
such other data, interpretations, opinions or information. 

C. Contractor  shall  not  be  responsible  for  removing  or  remediating  any  Hazardous 
Environmental  Condition  encountered,  uncovered,  or  revealed  at  the  Site  unless  such 
removal or remediation is expressly identified in the Contract Documents to be within the 
scope of the Work. 

D. Contractor  shall  be  responsible  for  controlling,  containing,  and  duly  removing  all 
Constituents of Concern brought  to  the  Site by Contractor,  Subcontractors,  Suppliers, or 
anyone else for whom Contractor  is responsible, and for any associated costs; and for the 
costs of removing and remediating any Hazardous Environmental Condition created by the 
presence of any such Constituents of Concern. 

E. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose 
removal  or  remediation  is  not  expressly  identified  in  the  Contract  Documents  as  being 
within  the  scope  of  the  Work,  or  if  Contractor  or  anyone  for  whom  Contractor  is 
responsible  creates  a  Hazardous  Environmental  Condition,  then  Contractor  shall 
immediately: (1) secure or otherwise isolate such condition; (2) stop all Work in connection 
with such condition and in any area affected thereby (except in an emergency as required 
by Paragraph 7.15); and  (3) notify Owner and Engineer  (and promptly  thereafter confirm 
such  notice  in  writing).  Owner  shall  promptly  consult  with  Engineer  concerning  the 
necessity  for  Owner  to  retain  a  qualified  expert  to  evaluate  such  condition  or  take 
corrective  action,  if  any. Promptly  after  consulting with  Engineer, Owner  shall  take  such 
actions as are necessary  to permit Owner  to  timely obtain  required permits and provide 
Contractor  the written  notice  required  by  Paragraph  5.06.F.  If  Contractor  or  anyone  for 
whom  Contractor  is  responsible  created  the  Hazardous  Environmental  Condition  in 
question, then Owner may remove and remediate the Hazardous Environmental Condition, 
and impose a set‐off against payments to account for the associated costs. 
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F. Contractor  shall  not  resume  Work  in  connection  with  such  Hazardous  Environmental 
Condition  or  in  any  affected  area  until  after Owner  has  obtained  any  required  permits 
related thereto, and delivered written notice to Contractor either (1) specifying that such 
condition and any affected area is or has been rendered safe for the resumption of Work, 
or (2) specifying any special conditions under which such Work may be resumed safely. 

G. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent,  if 
any, of  any  adjustment  in Contract Price or Contract Times, or both,  as  a  result of  such 
Work stoppage or such special conditions under which Work  is agreed  to be resumed by 
Contractor,  then within  30  days  of Owner’s written  notice  regarding  the  resumption  of 
Work, Contractor may submit a Change Proposal, or Owner may impose a set‐off. 

H. If  after  receipt  of  such written  notice  Contractor  does  not  agree  to  resume  such Work 
based on a  reasonable belief  it  is unsafe, or does not agree  to  resume such Work under 
such special conditions, then Owner may order the portion of the Work that is in the area 
affected by such condition to be deleted from the Work, following the contractual change 
procedures in Article 11. Owner may have such deleted portion of the Work performed by 
Owner’s own forces or others in accordance with Article 8. 

I. To the fullest extent permitted by Laws and Regulations, Owner shall  indemnify and hold 
harmless Contractor, Subcontractors, and Engineer, and  the officers, directors, members, 
partners,  employees,  agents,  consultants,  and  subcontractors  of  each  and  any  of  them 
from and against all claims, costs, losses, and damages (including but not limited to all fees 
and  charges of  engineers,  architects,  attorneys,  and other professionals  and  all  court or 
arbitration  or  other  dispute  resolution  costs)  arising  out  of  or  relating  to  a  Hazardous 
Environmental Condition, provided  that such Hazardous Environmental Condition  (1) was 
not  shown  or  indicated  in  the  Drawings,  Specifications,  or  other  Contract  Documents, 
identified as Technical Data entitled  to  limited reliance pursuant  to Paragraph 5.06.B,   or 
identified in the Contract Documents to be included within the scope of the Work, and (2) 
was not created by Contractor or by anyone for whom Contractor is responsible. Nothing in 
this Paragraph 5.06.H shall obligate Owner to  indemnify any  individual or entity from and 
against the consequences of that individual’s or entity’s own negligence. 

J. To  the  fullest extent permitted by  Laws and Regulations, Contractor  shall  indemnify and 
hold  harmless  Owner  and  Engineer,  and  the  officers,  directors,  members,  partners, 
employees,  agents,  consultants,  and  subcontractors  of  each  and  any  of  them  from  and 
against  all  claims,  costs,  losses,  and  damages  (including  but  not  limited  to  all  fees  and 
charges  of  engineers,  architects,  attorneys,  and  other  professionals  and  all  court  or 
arbitration  or  other  dispute  resolution  costs)  arising  out  of  or  relating  to  the  failure  to 
control, contain, or remove a Constituent of Concern brought to the Site by Contractor or 
by anyone for whom Contractor is responsible, or to a Hazardous Environmental Condition 
created by Contractor or by anyone  for whom Contractor  is  responsible. Nothing  in  this 
Paragraph 5.06.J  shall obligate Contractor  to  indemnify any  individual or entity  from and 
against the consequences of that individual’s or entity’s own negligence. 

K. The  provisions  of  Paragraphs  5.03,  5.04,  and  5.05  do  not  apply  to  the  presence  of 
Constituents of Concern or to a Hazardous Environmental Condition uncovered or revealed 
at the Site. 
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ARTICLE 6 – BONDS AND INSURANCE 

6.01 Performance, Payment, and Other Bonds 

A. Contractor shall  furnish a performance bond and a payment bond, each  in an amount at 
least equal to the Contract Price, as security for the faithful performance and payment of all 
of Contractor’s obligations under the Contract. These bonds shall remain in effect until one 
year after the date when final payment becomes due or until completion of the correction 
period  specified  in Paragraph 15.08, whichever  is  later, except as provided otherwise by 
Laws  or  Regulations,  the  Supplementary  Conditions,  or  other  specific  provisions  of  the 
Contract.  Contractor  shall  also  furnish  such  other  bonds  as  are  required  by  the 
Supplementary Conditions or other specific provisions of the Contract. 

B. All bonds shall be in the form prescribed by the Contract except as provided otherwise by 
Laws or Regulations, and shall be executed by such sureties as are named  in “Companies 
Holding  Certificates  of  Authority  as  Acceptable  Sureties  on  Federal  Bonds  and  as 
Acceptable  Reinsuring  Companies”  as  published  in  Circular  570  (as  amended  and 
supplemented)  by  the  Financial  Management  Service,  Surety  Bond  Branch,  U.S. 
Department  of  the  Treasury.  A  bond  signed  by  an  agent  or  attorney‐in‐fact  must  be 
accompanied  by  a  certified  copy  of  that  individual’s  authority  to  bind  the  surety.    The 
evidence of authority shall show that it is effective on the date the agent or attorney‐in‐fact 
signed the accompanying bond. 

C. Contractor shall obtain the required bonds from surety companies that are duly licensed or 
authorized in the jurisdiction in which the Project is located to issue bonds in the required 
amounts. 

D. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, 
or  its right to do business  is terminated  in any state or  jurisdiction where any part of the 
Project  is  located, or the surety ceases to meet  the requirements above, then Contractor 
shall promptly notify Owner and Engineer and shall, within 20 days after the event giving 
rise to such notification, provide another bond and surety, both of which shall comply with 
the bond and surety requirements above. 

E. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from 
the Site and exercise Owner’s termination rights under Article 16. 

F. Upon  request, Owner  shall  provide  a  copy  of  the  payment  bond  to  any  Subcontractor, 
Supplier, or other person or entity claiming to have furnished labor or materials used in the 
performance of the Work. 

6.02 Insurance—General Provisions 

A. Owner and Contractor shall obtain and maintain insurance as required in this Article and in 
the Supplementary Conditions. 

B. All  insurance  required  by  the  Contract  to  be  purchased  and  maintained  by  Owner  or 
Contractor  shall  be  obtained  from  insurance  companies  that  are  duly  licensed  or 
authorized,  in  the  state or  jurisdiction  in which  the Project  is  located,  to  issue  insurance 
policies for the required limits and coverages. Unless a different standard is indicated in the 
Supplementary Conditions,  all  companies  that provide  insurance policies  required under 
this Contract shall have an A.M. Best rating of A‐VII or better. 

C. Contractor  shall  deliver  to  Owner,  with  copies  to  each  named  insured  and  additional 
insured (as  identified  in this Article,  in the Supplementary Conditions, or elsewhere  in the 
Contract),  certificates  of  insurance  establishing  that  Contractor  has  obtained  and  is 



EJCDC® C‐700, Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 20 of 65 

maintaining  the  policies,  coverages,  and  endorsements  required  by  the  Contract.   Upon 
request by Owner or any other insured, Contractor shall also furnish other evidence of such 
required  insurance,  including but not  limited to copies of policies and endorsements, and 
documentation of applicable self‐insured retentions and deductibles. Contractor may block 
out  (redact)  any  confidential  premium  or  pricing  information  contained  in  any  policy  or 
endorsement furnished under this provision. 

D. Owner  shall  deliver  to  Contractor,  with  copies  to  each  named  insured  and  additional 
insured  (as  identified  in  this Article,  the  Supplementary  Conditions,  or  elsewhere  in  the 
Contract), certificates of insurance establishing that Owner has obtained and is maintaining 
the  policies,  coverages,  and  endorsements  required  of  Owner  by  the  Contract  (if  any).  
Upon request by Contractor or any other insured, Owner shall also provide other evidence 
of  such  required  insurance  (if  any),  including  but  not  limited  to  copies  of  policies  and 
endorsements,  and documentation of  applicable  self‐insured  retentions  and deductibles.  
Owner may block out (redact) any confidential premium or pricing information contained in 
any policy or endorsement furnished under this provision. 

E. Failure of Owner or Contractor to demand such certificates or other evidence of the other 
party’s  full  compliance  with  these  insurance  requirements,  or  failure  of  Owner  or 
Contractor to  identify a deficiency  in compliance from the evidence provided, shall not be 
construed as a waiver of the other party’s obligation to obtain and maintain such insurance. 

F. If either party does not purchase or maintain all of the insurance required of such party by 
the Contract, such party shall notify the other party  in writing of such failure to purchase 
prior  to  the  start of  the Work, or of  such  failure  to maintain prior  to any  change  in  the 
required coverage. 

G. If Contractor has failed to obtain and maintain required insurance, Owner may exclude the 
Contractor  from  the  Site,  impose  an  appropriate  set‐off  against  payment,  and  exercise 
Owner’s termination rights under Article 16. 

H. Without prejudice  to  any other  right or  remedy,  if  a party has  failed  to obtain  required 
insurance, the other party may elect to obtain equivalent  insurance to protect such other 
party’s  interests at the expense of the party who was required to provide such coverage, 
and the Contract Price shall be adjusted accordingly. 

I. Owner does not represent that  insurance coverage and  limits established  in this Contract 
necessarily will be adequate to protect Contractor or Contractor’s interests. 

J. The insurance and  insurance limits required herein shall not be deemed as a  limitation on 
Contractor’s  liability  under  the  indemnities  granted  to Owner  and  other  individuals  and 
entities in the Contract. 

6.03 Contractor’s Insurance 

A. Workers’  Compensation:  Contractor  shall  purchase  and maintain workers’  compensation 
and employer’s liability insurance for: 

1. claims under workers’ compensation, disability benefits, and other  similar employee 
benefit acts. 

2. United States  Longshoreman and Harbor Workers’ Compensation Act and  Jones Act 
coverage (if applicable). 

3. claims for damages because of bodily injury, occupational sickness or disease, or death 
of  Contractor’s  employees  (by  stop‐gap  endorsement  in  monopolist  worker’s 
compensation states). 
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4. Foreign voluntary worker compensation (if applicable). 

B. Commercial  General  Liability—Claims  Covered:  Contractor  shall  purchase  and  maintain 
commercial  general  liability  insurance,  covering  all  operations  by  or  on  behalf  of 
Contractor, on an occurrence basis, against: 

1. claims  for  damages  because  of  bodily  injury,  sickness  or  disease,  or  death  of  any 
person other than Contractor’s employees. 

2. claims for damages insured by reasonably available personal injury liability coverage. 

3. claims for damages, other than to the Work itself, because of injury to or destruction 
of tangible property wherever located, including loss of use resulting therefrom. 

C. Commercial General  Liability—Form and Content: Contractor’s  commercial  liability policy 
shall be written on a 1996 (or later) ISO commercial general liability form (occurrence form) 
and include the following coverages and endorsements: 

1. Products and completed operations coverage: 

a. Such insurance shall be maintained for three years after final payment. 

b. Contractor shall furnish Owner and each other additional insured (as identified in 
the  Supplementary  Conditions  or  elsewhere  in  the  Contract)  evidence  of 
continuation of such insurance at final payment and three years thereafter. 

2. Blanket contractual liability coverage, to the extent permitted by law, including but not 
limited  to  coverage  of  Contractor’s  contractual  indemnity  obligations  in  Paragraph 
7.18. 

3. Broad form property damage coverage. 

4. Severability of interest. 

5. Underground, explosion, and collapse coverage. 

6.  Personal injury coverage. 

7. Additional  insured endorsements that  include both ongoing operations and products 
and completed operations coverage through ISO Endorsements CG 20 10 10 01 and CG 
20 37 10 01  (together); or CG 20 10 07 04 and CG 20 37 07 04  (together); or  their 
equivalent. 

8. For  design  professional  additional  insureds,  ISO  Endorsement  CG  20  32  07  04, 
“Additional  Insured—Engineers, Architects or  Surveyors Not Engaged by  the Named 
Insured” or its equivalent. 

D. Automobile  liability: Contractor shall purchase and maintain automobile  liability  insurance 
against  claims  for damages because of bodily  injury or death of  any person or property 
damage  arising  out  of  the  ownership, maintenance,  or  use  of  any motor  vehicle.  The 
automobile liability policy shall be written on an occurrence basis. 

E. Umbrella  or  excess  liability:  Contractor  shall  purchase  and maintain  umbrella  or  excess 
liability  insurance  written  over  the  underlying  employer’s  liability,  commercial  general 
liability, and automobile  liability  insurance described  in  the paragraphs above. Subject  to 
industry‐standard exclusions, the coverage afforded shall follow form as to each and every 
one of the underlying policies. 

F. Contractor’s pollution  liability  insurance: Contractor  shall purchase and maintain a policy 
covering third‐party injury and property damage claims, including clean‐up costs, as a result 
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of pollution conditions arising from Contractor’s operations and completed operations. This 
insurance shall be maintained for no less than three years after final completion. 

G. Additional  insureds:  The  Contractor’s  commercial  general  liability,  automobile  liability, 
umbrella  or  excess,  and  pollution  liability  policies  shall  include  and  list  as  additional 
insureds  Owner  and  Engineer,  and  any  individuals  or  entities  identified  in  the 
Supplementary  Conditions;  include  coverage  for  the  respective  officers,  directors, 
members, partners, employees, agents, consultants, and subcontractors of each and any of 
all such additional  insureds; and  the  insurance afforded  to these additional  insureds shall 
provide  primary  coverage  for  all  claims  covered  thereby  (including  as  applicable  those 
arising  from  both  ongoing  and  completed  operations)  on  a  non‐contributory  basis. 
Contractor shall obtain all necessary endorsements to support these requirements. 

H. Contractor’s  professional  liability  insurance:  If  Contractor  will  provide  or  furnish 
professional  services  under  this  Contract,  through  a  delegation  of  professional  design 
services or otherwise, then Contractor shall be responsible for purchasing and maintaining 
applicable professional  liability  insurance. This  insurance  shall provide protection against 
claims arising out of performance of professional design or related services, and caused by 
a negligent error, omission, or act  for which  the  insured party  is  legally  liable.  It shall be 
maintained throughout the duration of the Contract and for a minimum of two years after 
Substantial  Completion.  If  such  professional  design  services  are  performed  by  a 
Subcontractor, and not by Contractor  itself, then the requirements of this paragraph may 
be  satisfied  through  the  purchasing  and  maintenance  of  such  insurance  by  such 
Subcontractor. 

I. General provisions: The policies of insurance required by this Paragraph 6.03 shall: 

1. include at least the specific coverages provided in this Article. 

2. be written  for not  less  than  the  limits of  liability provided  in  this Article and  in  the 
Supplementary Conditions, or required by Laws or Regulations, whichever is greater. 

3. contain a provision or endorsement that the coverage afforded will not be canceled, 
materially changed, or renewal refused until at  least 10 days prior written notice has 
been  given  to Contractor.   Within  three days of  receipt of  any  such written notice, 
Contractor  shall  provide  a  copy  of  the  notice  to  Owner,  Engineer,  and  each  other 
insured under the policy. 

4. remain  in effect at  least until  final payment  (and  longer  if expressly  required  in  this 
Article) and at all  times  thereafter when Contractor may be correcting, removing, or 
replacing  defective Work  as  a  warranty  or  correction  obligation,  or  otherwise,  or 
returning to the Site to conduct other tasks arising from the Contract Documents. 

5. be appropriate for the Work being performed and provide protection from claims that 
may arise out of or result from Contractor’s performance of the Work and Contractor’s 
other obligations under  the Contract Documents, whether  it  is  to be  performed by 
Contractor,  any  Subcontractor  or  Supplier,  or  by  anyone  directly  or  indirectly 
employed by any of them to perform any of  the Work, or by anyone  for whose acts 
any of them may be liable. 

J. The coverage requirements for specific policies of insurance must be met by such policies, 
and not by reference to excess or umbrella insurance provided in other policies. 
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6.04 Owner’s Liability Insurance 

A. In addition to the  insurance required to be provided by Contractor under Paragraph 6.03, 
Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own 
liability  insurance  as will protect Owner  against  claims which may  arise  from operations 
under the Contract Documents. 

B. Owner’s  liability  policies,  if  any,  operate  separately  and  independently  from  policies 
required  to be provided by Contractor, and Contractor cannot  rely upon Owner’s  liability 
policies for any of Contractor’s obligations to the Owner, Engineer, or third parties. 

6.05 Property Insurance 

A. Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, Contractor shall 
purchase and maintain builder’s risk insurance upon the Work on a completed value basis, 
in  the amount of  the  full  insurable  replacement  cost  thereof  (subject  to  such deductible 
amounts  as may be provided  in  the  Supplementary Conditions or  required by  Laws  and 
Regulations). This insurance shall: 

1. include the Owner and Contractor as named insureds, and all Subcontractors, and any 
individuals or entities required by the Supplementary Conditions to be  insured under 
such  builder’s  risk  policy,  as  insureds  or  named  insureds.  For  purposes  of  the 
remainder of  this Paragraph 6.05, Paragraphs 6.06 and 6.07, and any corresponding 
Supplementary  Conditions,  the  parties  required  to  be  insured  shall  collectively  be 
referred to as “insureds.” 

2. be written on a builder’s risk “all risk” policy form that shall at least include insurance 
for physical loss or damage to the Work, temporary buildings, falsework, and materials 
and equipment in transit, and shall insure against at least the following perils or causes 
of  loss:  fire;  lightning; windstorm;  riot;  civil  commotion;  terrorism;  vehicle  impact; 
aircraft;  smoke;  theft;  vandalism  and  malicious  mischief;  mechanical  breakdown, 
boiler  explosion,  and  artificially  generated  electric  current;  earthquake;  volcanic 
activity,  and  other  earth  movement;  flood;  collapse;  explosion;  debris  removal; 
demolition occasioned by enforcement of Laws and Regulations; water damage (other 
than  that  caused  by  flood);  and  such  other  perils  or  causes  of  loss  as  may  be 
specifically required by the Supplementary Conditions. If insurance against mechanical 
breakdown,  boiler  explosion,  and  artificially  generated  electric  current;  earthquake; 
volcanic activity, and other earth movement; or flood, are not commercially available 
under  builder’s  risk  policies,  by  endorsement  or  otherwise,  such  insurance may  be 
provided through other insurance policies acceptable to Owner and Contractor. 

3. cover,  as  insured  property,  at  least  the  following:  (a)  the Work  and  all materials, 
supplies, machinery, apparatus, equipment,  fixtures, and other property of a  similar 
nature  that  are  to  be  incorporated  into  or  used  in  the  preparation,  fabrication, 
construction,  erection,  or  completion  of  the  Work,  including  Owner‐furnished  or 
assigned property; (b) spare parts inventory required within the scope of the Contract; 
and  (c)  temporary  works  which  are  not  intended  to  form  part  of  the  permanent 
constructed Work but which are intended to provide working access to the Site, or to 
the Work under construction, or which are intended to provide temporary support for 
the  Work  under  construction,  including  scaffolding,  form  work,  fences,  shoring, 
falsework, and temporary structures. 

4. cover  expenses  incurred  in  the  repair  or  replacement  of  any  insured  property 
(including but not limited to fees and charges of engineers and architects). 
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5. extend to cover damage or loss to insured property while in temporary storage at the 
Site or in a storage location outside the Site (but not including property stored at the 
premises of a manufacturer or Supplier). 

6. extend to cover damage or loss to insured property while in transit. 

7. allow for partial occupation or use of the Work by Owner, such that those portions of 
the Work  that are not  yet occupied or used by Owner  shall  remain  covered by  the 
builder’s risk insurance. 

8. allow for the waiver of the insurer’s subrogation rights, as set forth below. 

9. provide primary coverage for all losses and damages caused by the perils or causes of 
loss covered. 

10. not include a co‐insurance clause. 

11. include an exception for ensuing  losses from physical damage or  loss with respect to 
any defective workmanship, design, or materials exclusions. 

12. include performance/hot testing and start‐up. 

13. be  maintained  in  effect,  subject  to  the  provisions  herein  regarding  Substantial 
Completion  and  partial  occupancy  or  use  of  the Work  by Owner,  until  the Work  is 
complete. 

B. Notice of Cancellation or Change: All the policies of insurance (and the certificates or other 
evidence  thereof)  required  to  be  purchased  and  maintained  in  accordance  with  this 
Paragraph 6.05 will contain a provision or endorsement that the coverage afforded will not 
be canceled or materially changed or  renewal refused until at  least 10 days prior written 
notice has been given to the purchasing policyholder. Within three days of receipt of any 
such written notice, the purchasing policyholder shall provide a copy of the notice to each 
other insured. 

C. Deductibles: The purchaser of any required builder’s risk or property insurance shall pay for 
costs not covered because of the application of a policy deductible. 

D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the 
Work prior to Substantial Completion of all the Work as provided in Paragraph 15.04, then 
Owner (directly, if it is the purchaser of the builder’s risk policy, or through Contractor) will 
provide  notice  of  such  occupancy  or  use  to  the  builder’s  risk  insurer.  The  builder’s  risk 
insurance shall not be canceled or permitted to lapse on account of any such partial use or 
occupancy;  rather,  those portions of  the Work  that are occupied or used by Owner may 
come off  the builder’s  risk policy, while  those portions of  the Work not yet occupied or 
used by Owner shall remain covered by the builder’s risk insurance. 

E. Additional Insurance: If Contractor elects to obtain other special insurance to be included in 
or  supplement  the  builder’s  risk  or  property  insurance  policies  provided  under  this 
Paragraph 6.05, it may do so at Contractor’s expense. 

F. Insurance  of Other  Property:  If  the  express  insurance  provisions  of  the  Contract  do  not 
require or address the insurance of a property item or interest, such as tools, construction 
equipment,  or  other  personal  property  owned  by  Contractor,  a  Subcontractor,  or  an 
employee  of  Contractor  or  a  Subcontractor,  then  the  entity  or  individual  owning  such 
property  item  will  be  responsible  for  deciding  whether  to  insure  it,  and  if  so  in  what 
amount. 
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6.06 Waiver of Rights 

A. All policies purchased  in accordance with Paragraph 6.05, expressly  including the builder’s 
risk policy, shall contain provisions to the effect that in the event of payment of any loss or 
damage  the  insurers will have no  rights of  recovery against any  insureds  thereunder, or 
against  Engineer  or  its  consultants,  or  their  officers,  directors,  members,  partners, 
employees, agents, consultants, or subcontractors. Owner and Contractor waive all rights 
against each other and  the  respective officers, directors, members, partners, employees, 
agents,  consultants,  and  subcontractors  of  each  and  any  of  them,  for  all  losses  and 
damages  caused  by,  arising  out  of,  or  resulting  from  any  of  the  perils  or  causes  of  loss 
covered by such policies and any other property insurance applicable to the Work; and, in 
addition,  waive  all  such  rights  against  Engineer,  its  consultants,  all  Subcontractors,  all 
individuals  or  entities  identified  in  the  Supplementary  Conditions  as  insureds,  and  the 
officers, directors, members, partners, employees, agents, consultants, and subcontractors 
of each and any of them, under such policies  for  losses and damages so caused. None of 
the above waivers shall extend to the rights that any party making such waiver may have to 
the proceeds of insurance held by Owner or Contractor as trustee or fiduciary, or otherwise 
payable under any policy so issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and subcontractors of each 
and any of them, for: 

1. loss due  to business  interruption,  loss of use, or other  consequential  loss extending 
beyond direct physical  loss or damage  to Owner’s property or  the Work  caused by, 
arising out of, or resulting from fire or other perils whether or not insured by Owner; 
and 

2. loss or damage to the completed Project or part thereof caused by, arising out of, or 
resulting  from  fire  or  other  insured  peril  or  cause  of  loss  covered  by  any  property 
insurance  maintained  on  the  completed  Project  or  part  thereof  by  Owner  during 
partial occupancy or use pursuant  to Paragraph 15.04, after  Substantial Completion 
pursuant to Paragraph 15.03, or after final payment pursuant to Paragraph 15.06. 

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss 
referred  to  in Paragraph 6.06.B shall contain provisions  to  the effect  that  in  the event of 
payment of any such loss, damage, or consequential loss, the insurers will have no rights of 
recovery  against  Contractor,  Subcontractors,  or  Engineer,  or  the  officers,  directors, 
members, partners, employees, agents, consultants, or subcontractors of each and any of 
them. 

D. Contractor  shall  be  responsible  for  assuring  that  the  agreement  under  which  a 
Subcontractor  performs  a  portion  of  the  Work  contains  provisions  whereby  the 
Subcontractor  waives  all  rights  against  Owner,  Contractor,  all  individuals  or  entities 
identified  in  the Supplementary Conditions as  insureds,  the Engineer and  its consultants, 
and  the  officers,  directors,  members,  partners,  employees,  agents,  consultants,  and 
subcontractors of each and any of them, for all losses and damages caused by, arising out 
of, relating to, or resulting from any of the perils or causes of loss covered by builder’s risk 
insurance and any other property insurance applicable to the Work. 

6.07 Receipt and Application of Property Insurance Proceeds 

A. Any  insured  loss  under  the  builder’s  risk  and  other  policies  of  insurance  required  by 
Paragraph 6.05 will be adjusted and  settled with  the named  insured  that purchased  the 
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policy. Such named insured shall act as fiduciary for the other insureds, and give notice to 
such other  insureds  that adjustment and  settlement of a  claim  is  in progress. Any other 
insured may state  its position regarding a claim  for  insured  loss  in writing within 15 days 
after notice of such claim. 

B. Proceeds  for  such  insured  losses may  be made  payable  by  the  insurer  either  jointly  to 
multiple insureds, or to the named insured that purchased the policy in its own right and as 
fiduciary for other insureds, subject to the requirements of any applicable mortgage clause. 
A named insured receiving insurance proceeds under the builder’s risk and other policies of 
insurance  required  by  Paragraph  6.05  shall  distribute  such  proceeds  in  accordance with 
such agreement as  the parties  in  interest may  reach, or as otherwise  required under  the 
dispute resolution provisions of this Contract or applicable Laws and Regulations. 

C. If no other special agreement is reached, the damaged Work shall be repaired or replaced, 
the money  so  received  applied  on  account  thereof,  and  the Work  and  the  cost  thereof 
covered by Change Order, if needed. 

ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES 

7.01 Supervision and Superintendence 

A. Contractor  shall  supervise,  inspect,  and  direct  the  Work  competently  and  efficiently, 
devoting such attention thereto and applying such skills and expertise as may be necessary 
to perform the Work in accordance with the Contract Documents. Contractor shall be solely 
responsible  for  the  means,  methods,  techniques,  sequences,  and  procedures  of 
construction. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 
superintendent who shall not be  replaced without written notice  to Owner and Engineer 
except under extraordinary circumstances. 

7.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the 
Work and perform construction as required by the Contract Documents. Contractor shall at 
all times maintain good discipline and order at the Site. 

B. Except  as  otherwise  required  for  the  safety  or  protection  of  persons  or  the  Work  or 
property at  the Site or adjacent  thereto, and except as otherwise  stated  in  the Contract 
Documents, all Work at the Site shall be performed during regular working hours, Monday 
through  Friday.  Contractor will  not  perform Work  on  a  Saturday,  Sunday,  or  any  legal 
holiday.  Contractor may  perform Work  outside  regular working  hours  or  on  Saturdays, 
Sundays,  or  legal  holidays  only  with  Owner’s  written  consent,  which  will  not  be 
unreasonably withheld. 

7.03 Services, Materials, and Equipment 

A. Unless  otherwise  specified  in  the  Contract  Documents,  Contractor  shall  provide  and 
assume  full  responsibility  for  all  services,  materials,  equipment,  labor,  transportation, 
construction  equipment  and  machinery,  tools,  appliances,  fuel,  power,  light,  heat, 
telephone,  water,  sanitary  facilities,  temporary  facilities,  and  all  other  facilities  and 
incidentals necessary for the performance, testing, start up, and completion of the Work, 
whether or not such items are specifically called for in the Contract Documents. 

B. All materials and equipment incorporated into the Work shall be of good quality and new, 
except  as  otherwise  provided  in  the  Contract  Documents.  All  special  warranties  and 
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guarantees  required by  the  Specifications  shall expressly  run  to  the benefit of Owner.  If 
required by  Engineer, Contractor  shall  furnish  satisfactory  evidence  (including  reports of 
required tests) as to the source, kind, and quality of materials and equipment. 

C. All  materials  and  equipment  shall  be  stored,  applied,  installed,  connected,  erected, 
protected, used, cleaned, and conditioned in accordance with instructions of the applicable 
Supplier, except as otherwise may be provided in the Contract Documents. 

7.04 “Or Equals” 

A. Whenever  an  item  of material  or  equipment  is  specified  or  described  in  the  Contract 
Documents by using the name of a proprietary  item or the name of a particular Supplier, 
the Contract Price has been based upon Contractor furnishing such  item as specified. The 
specification  or  description  of  such  an  item  is  intended  to  establish  the  type,  function, 
appearance,  and  quality  required.  Unless  the  specification  or  description  contains  or  is 
followed  by  words  reading  that  no  like,  equivalent,  or  “or  equal”  item  is  permitted, 
Contractor may  request  that  Engineer  authorize  the  use  of  other  items  of material  or 
equipment,  or  items  from  other  proposed  suppliers  under  the  circumstances  described 
below. 

1. If  Engineer  in  its  sole  discretion  determines  that  an  item  of material  or  equipment 
proposed by Contractor is functionally equal to that named and sufficiently similar so 
that no change in related Work will be required, Engineer shall deem it an “or equal” 
item. For  the purposes of  this paragraph, a proposed  item of material or equipment 
will be considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment Engineer determines that: 

1) it  is  at  least  equal  in  materials  of  construction,  quality,  durability, 
appearance, strength, and design characteristics; 

2) it will  reliably  perform  at  least  equally well  the  function  and  achieve  the 
results  imposed  by  the  design  concept  of  the  completed  Project  as  a 
functioning whole; 

3) it has a proven record of performance and availability of responsive service; 
and 

4) it is not objectionable to Owner. 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times; 
and 

2) it will conform substantially to the detailed requirements of the item named 
in the Contract Documents. 

B. Contractor’s  Expense:  Contractor  shall  provide  all  data  in  support  of  any  proposed  “or 
equal” item at Contractor’s expense. 

C. Engineer’s  Evaluation  and Determination:  Engineer will be  allowed  a  reasonable  time  to 
evaluate each “or‐equal”  request.   Engineer may  require Contractor  to  furnish additional 
data about the proposed “or‐equal”  item. Engineer will be the sole  judge of acceptability. 
No “or‐equal” item will be ordered, furnished, installed, or utilized until Engineer’s review is 
complete and Engineer determines that the proposed  item  is an “or‐equal”, which will be 
evidenced by  an  approved  Shop Drawing or other written  communication.  Engineer will 
advise Contractor in writing of any negative determination. 
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D. Effect of Engineer’s Determination: Neither approval nor denial of an  “or‐equal”  request 
shall result in any change in Contract Price. The Engineer’s denial of an “or‐equal” request 
shall be final and binding, and may not be reversed through an appeal under any provision 
of the Contract Documents. 

E. Treatment as a  Substitution Request:  If Engineer determines  that an  item of material or 
equipment proposed by Contractor does not qualify as an “or‐equal” item, Contractor may 
request that Engineer considered the proposed item as a substitute pursuant to Paragraph 
7.05. 

7.05 Substitutes 

A. Unless the specification or description of an item of material or equipment required to be 
furnished under the Contract Documents contains or is followed by words reading that no 
substitution is permitted, Contractor may request that Engineer authorize the use of other 
items of material or equipment under  the circumstances described below. To  the extent 
possible such requests shall be made before commencement of related construction at the 
Site. 

1. Contractor shall submit sufficient information as provided below to allow Engineer to 
determine if the item of material or equipment proposed is functionally equivalent to 
that named and an acceptable substitute  therefor. Engineer will not accept  requests 
for review of proposed substitute  items of material or equipment from anyone other 
than Contractor. 

2. The  requirements  for  review by Engineer will be as set  forth  in Paragraph 7.05.B, as 
supplemented by the Specifications, and as Engineer may decide is appropriate under 
the circumstances. 

3. Contractor  shall  make  written  application  to  Engineer  for  review  of  a  proposed 
substitute item of material or equipment that Contractor seeks to furnish or use. The 
application: 

a. shall certify that the proposed substitute item will: 

1) perform adequately  the  functions and achieve  the  results called  for by  the 
general design, 

2) be similar in substance to that specified, and 

3) be suited to the same use as that specified. 

b. will state: 

1) the  extent,  if  any,  to which  the  use  of  the  proposed  substitute  item will 
necessitate a change in Contract Times, 

2) whether  use  of  the  proposed  substitute  item  in  the Work  will  require  a 
change  in any of the Contract Documents (or  in the provisions of any other 
direct  contract  with  Owner  for  other  work  on  the  Project)  to  adapt  the 
design to the proposed substitute item, and 

3) whether incorporation or use of the proposed substitute item in connection 
with the Work is subject to payment of any license fee or royalty. 

c. will identify: 

1) all variations of the proposed substitute item from that specified, and 
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2) available engineering, sales, maintenance, repair, and replacement services. 

d. shall contain an itemized estimate of all costs or credits that will result directly or 
indirectly from use of such substitute item, including but not limited to changes in 
Contract Price, shared savings, costs of redesign, and claims of other contractors 
affected by any resulting change. 

B. Engineer’s  Evaluation  and Determination:  Engineer will be  allowed  a  reasonable  time  to 
evaluate  each  substitute  request,  and  to  obtain  comments  and  direction  from  Owner. 
Engineer may require Contractor to furnish additional data about the proposed substitute 
item.  Engineer  will  be  the  sole  judge  of  acceptability.  No  substitute  will  be  ordered, 
furnished, installed, or utilized until Engineer’s review is complete and Engineer determines 
that  the  proposed  item  is  an  acceptable  substitute.  Engineer’s  determination  will  be 
evidenced by  a  Field Order or  a proposed Change Order  accounting  for  the  substitution 
itself  and  all  related  impacts,  including  changes  in  Contract  Price  or  Contract  Times. 
Engineer will advise Contractor in writing of any negative determination. 

C. Special  Guarantee: Owner may  require  Contractor  to  furnish  at  Contractor’s  expense  a 
special performance guarantee or other surety with respect to any substitute. 

D. Reimbursement  of  Engineer’s  Cost:  Engineer will  record  Engineer’s  costs  in  evaluating  a 
substitute  proposed  or  submitted  by  Contractor. Whether  or  not  Engineer  approves  a 
substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for 
the  reasonable  charges  of  Engineer  for  evaluating  each  such  proposed  substitute. 
Contractor shall also reimburse Owner for the reasonable charges of Engineer for making 
changes  in the Contract Documents (or  in the provisions of any other direct contract with 
Owner) resulting from the acceptance of each proposed substitute. 

E. Contractor’s  Expense:  Contractor  shall  provide  all  data  in  support  of  any  proposed 
substitute at Contractor’s expense. 

F. Effect  of  Engineer’s  Determination:  If  Engineer  approves  the  substitution  request, 
Contractor  shall execute  the proposed Change Order and proceed with  the  substitution. 
The Engineer’s denial of a substitution request shall be final and binding, and may not be 
reversed  through  an  appeal under  any provision of  the Contract Documents. Contractor 
may  challenge  the  scope  of  reimbursement  costs  imposed  under  Paragraph  7.05.D,  by 
timely submittal of a Change Proposal. 

7.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor may  retain  Subcontractors  and  Suppliers  for  the performance of parts of  the 
Work.  Such Subcontractors and Suppliers must be acceptable to Owner. 

B. Contractor shall retain specific Subcontractors, Suppliers, or other individuals or entities for 
the performance of designated parts of the Work if required by the Contract to do so. 

C. Subsequent  to  the  submittal of Contractor’s Bid or  final negotiation of  the  terms of  the 
Contract, Owner may not require Contractor to retain any Subcontractor, Supplier, or other 
individual or  entity  to  furnish or perform  any of  the Work  against which Contractor has 
reasonable objection. 

D. Prior  to entry  into any binding subcontract or purchase order, Contractor shall submit  to 
Owner  the  identity of  the proposed Subcontractor or Supplier  (unless Owner has already 
deemed such proposed Subcontractor or Supplier acceptable, during the bidding process or 
otherwise). Such proposed Subcontractor or Supplier shall be deemed acceptable to Owner 
unless Owner raises a substantive, reasonable objection within five days. 
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E. Owner may require the replacement of any Subcontractor, Supplier, or other individual or 
entity  retained by Contractor  to perform any part of  the Work. Owner also may  require 
Contractor to retain specific replacements; provided, however, that Owner may not require 
a replacement to which Contractor has a reasonable objection. If Contractor has submitted 
the  identity  of  certain  Subcontractors,  Suppliers,  or  other  individuals  or  entities  for 
acceptance by Owner, and Owner has accepted  it  (either  in writing or by  failing  to make 
written objection  thereto),  then Owner may  subsequently  revoke  the acceptance of any 
such Subcontractor, Supplier, or other  individual or entity so  identified solely on the basis 
of  substantive,  reasonable  objection  after  due  investigation.  Contractor  shall  submit  an 
acceptable  replacement  for  the  rejected  Subcontractor,  Supplier,  or  other  individual  or 
entity. 

F. If Owner  requires  the  replacement of any Subcontractor, Supplier, or other  individual or 
entity  retained by Contractor  to perform any part of  the Work,  then Contractor  shall be 
entitled to an adjustment in Contract Price or Contract Times, or both, with respect to the 
replacement; and Contractor shall initiate a Change Proposal for such adjustment within 30 
days of Owner’s requirement of replacement. 

G. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, 
whether initially or as a replacement, shall constitute a waiver of the right of Owner to the 
completion of the Work in accordance with the Contract Documents. 

H. On a monthly basis Contractor shall submit to Engineer a complete list of all Subcontractors 
and Suppliers having a direct contract with Contractor, and of all other Subcontractors and 
Suppliers known to Contractor at the time of submittal. 

I. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the 
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of 
the Work just as Contractor is responsible for Contractor’s own acts and omissions. 

J. Contractor  shall  be  solely  responsible  for  scheduling  and  coordinating  the  work  of 
Subcontractors, Suppliers, and all other individuals or entities performing or furnishing any 
of the Work. 

K. Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or entities 
performing or  furnishing any of  the Work  from  communicating with Engineer or Owner, 
except through Contractor or  in case of an emergency, or as otherwise expressly allowed 
herein. 

L. The divisions and sections of the Specifications and the identifications of any Drawings shall 
not  control  Contractor  in  dividing  the  Work  among  Subcontractors  or  Suppliers  or 
delineating the Work to be performed by any specific trade. 

M. All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant to an 
appropriate contractual agreement that specifically binds the Subcontractor or Supplier to 
the applicable  terms and conditions of  the Contract Documents  for  the benefit of Owner 
and Engineer. 

N. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information 
about amounts paid  to Contractor on account of Work performed  for Contractor by  the 
particular Subcontractor or Supplier. 
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O. Nothing in the Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or 
entity  any  contractual  relationship  between  Owner  or  Engineer  and  any  such 
Subcontractor, Supplier, or other individual or entity; nor 

2. shall create any obligation on  the part of Owner or Engineer  to pay or  to see  to  the 
payment of any money due any  such Subcontractor, Supplier, or other  individual or 
entity except as may otherwise be required by Laws and Regulations. 

7.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in 
the performance of  the Work or  the  incorporation  in  the Work of any  invention, design, 
process,  product,  or  device which  is  the  subject  of  patent  rights  or  copyrights  held  by 
others.  If  a  particular  invention,  design,  process,  product,  or  device  is  specified  in  the 
Contract  Documents  for  use  in  the  performance  of  the  Work  and  if,  to  the  actual 
knowledge of Owner or Engineer, its use is subject to patent rights or copyrights calling for 
the payment of any  license  fee or  royalty  to others,  the existence of such  rights shall be 
disclosed by Owner in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall  indemnify and hold 
harmless  Contractor,  and  its  officers,  directors, members,  partners,  employees,  agents, 
consultants,  and  subcontractors  from  and  against  all  claims,  costs,  losses,  and  damages 
(including but not  limited  to all  fees and  charges of engineers, architects, attorneys, and 
other professionals, and all  court or arbitration or other dispute  resolution  costs) arising 
out of or relating to any  infringement of patent rights or copyrights  incident to the use  in 
the  performance  of  the Work  or  resulting  from  the  incorporation  in  the Work  of  any 
invention, design, process, product, or device specified in the Contract Documents, but not 
identified as being subject to payment of any  license  fee or royalty to others required by 
patent rights or copyrights. 

C. To  the  fullest extent permitted by  Laws and Regulations, Contractor  shall  indemnify and 
hold  harmless  Owner  and  Engineer,  and  the  officers,  directors,  members,  partners, 
employees,  agents,  consultants  and  subcontractors  of  each  and  any  of  them  from  and 
against  all  claims,  costs,  losses,  and  damages  (including  but  not  limited  to  all  fees  and 
charges  of  engineers,  architects,  attorneys,  and  other  professionals  and  all  court  or 
arbitration or other dispute resolution costs) arising out of or relating to any infringement 
of  patent  rights  or  copyrights  incident  to  the  use  in  the  performance  of  the Work  or 
resulting from the incorporation in the Work of any invention, design, process, product, or 
device not specified in the Contract Documents. 

7.08 Permits 

A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for 
all  construction  permits  and  licenses. Owner  shall  assist  Contractor, when  necessary,  in 
obtaining  such  permits  and  licenses.  Contractor  shall  pay  all  governmental  charges  and 
inspection fees necessary for the prosecution of the Work which are applicable at the time 
of  the  submission  of  Contractor’s  Bid  (or  when  Contractor  became  bound  under  a 
negotiated  contract).  Owner  shall  pay  all  charges  of  utility  owners  for  connections  for 
providing permanent service to the Work 
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7.09 Taxes 

A.  Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 
Contractor  in accordance with the Laws and Regulations of the place of the Project which 
are applicable during the performance of the Work. 

7.10 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 
applicable to the performance of the Work. Except where otherwise expressly required by 
applicable  Laws  and  Regulations,  neither  Owner  nor  Engineer  shall  be  responsible  for 
monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work or  takes any other action  knowing or having  reason  to 
know that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and 
losses,  and  shall  indemnify  and  hold  harmless  Owner  and  Engineer,  and  the  officers, 
directors, members, partners, employees, agents, consultants, and subcontractors of each 
and any of them from and against all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other professionals 
and all court or arbitration or other dispute  resolution costs) arising out of or  relating  to 
such Work or other action.  It shall not be Contractor’s responsibility to make certain that 
the Work described in the Contract Documents is in accordance with Laws and Regulations, 
but this shall not relieve Contractor of Contractor’s obligations under Paragraph 3.03. 

C. Owner  or  Contractor  may  give  notice  to  the  other  party  of  any  changes  after  the 
submission of Contractor’s Bid (or after the date when Contractor became bound under a 
negotiated  contract)  in  Laws  or  Regulations  having  an  effect  on  the  cost  or  time  of 
performance  of  the Work,  including  but  not  limited  to  changes  in  Laws  or  Regulations 
having an effect on procuring permits and on  sales, use, value‐added,  consumption, and 
other similar taxes.   If Owner and Contractor are unable to agree on entitlement to or on 
the  amount  or  extent,  if  any,  of  any  adjustment  in  Contract  Price  or  Contract  Times 
resulting from such changes, then within 30 days of such notice Contractor may submit a 
Change Proposal, or Owner may initiate a Claim. 

7.11  Record Documents 

A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, 
Specifications,  Addenda,  Change  Orders, Work  Change  Directives,  Field  Orders,  written 
interpretations and clarifications, and approved Shop Drawings. Contractor shall keep such 
record  documents  in  good  order  and  annotate  them  to  show  changes  made  during 
construction.  These  record  documents,  together  with  all  approved  Samples,  will  be 
available to Engineer for reference. Upon completion of the Work, Contractor shall deliver 
these record documents to Engineer. 

7.12 Safety and Protection 

A. Contractor shall be solely responsible for  initiating, maintaining, and supervising all safety 
precautions  and  programs  in  connection  with  the  Work.  Such  responsibility  does  not 
relieve Subcontractors of  their  responsibility  for  the  safety of persons or property  in  the 
performance of their work, nor for compliance with applicable safety Laws and Regulations.  
Contractor  shall  take  all  necessary  precautions  for  the  safety  of,  and  shall  provide  the 
necessary protection to prevent damage, injury, or loss to: 

1. all persons on the Site or who may be affected by the Work; 
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2. all  the Work  and materials  and  equipment  to  be  incorporated  therein, whether  in 
storage on or off the Site; and 

3. other property at  the Site or adjacent  thereto,  including  trees,  shrubs,  lawns, walks, 
pavements,  roadways, structures, other work  in progress, utilities, and Underground 
Facilities  not  designated  for  removal,  relocation,  or  replacement  in  the  course  of 
construction. 

B. Contractor shall comply with all applicable Laws and Regulations relating  to  the safety of 
persons or property, or  to  the protection of persons or property  from damage,  injury, or 
loss; and shall erect and maintain all necessary safeguards for such safety and protection. 
Contractor  shall  notify Owner;  the  owners  of  adjacent  property, Underground  Facilities, 
and other utilities; and other contractors and utility owners performing work at or adjacent 
to the Site, when prosecution of the Work may affect them, and shall cooperate with them 
in  the  protection,  removal,  relocation,  and  replacement  of  their  property  or  work  in 
progress. 

C. Contractor  shall  comply with  the applicable  requirements of Owner’s  safety programs,  if 
any.    The  Supplementary  Conditions  identify  any  Owner’s  safety  programs  that  are 
applicable to the Work. 

D. Contractor  shall  inform Owner and Engineer of  the  specific  requirements of Contractor’s 
safety program with which Owner’s and Engineer’s employees and  representatives must 
comply while at the Site. 

E. All damage,  injury, or  loss  to any property  referred  to  in Paragraph 7.12.A.2 or 7.12.A.3 
caused,  directly  or  indirectly,  in  whole  or  in  part,  by  Contractor,  any  Subcontractor, 
Supplier, or any other individual or entity directly or indirectly employed by any of them to 
perform any of  the Work, or anyone  for whose acts any of  them may be  liable,  shall be 
remedied by Contractor at  its expense (except damage or  loss attributable to the fault of 
Drawings  or  Specifications  or  to  the  acts  or  omissions  of Owner  or  Engineer  or  anyone 
employed by any of  them, or anyone  for whose acts any of  them may be  liable, and not 
attributable,  directly  or  indirectly,  in  whole  or  in  part,  to  the  fault  or  negligence  of 
Contractor or any Subcontractor, Supplier, or other individual or entity directly or indirectly 
employed by any of them). 

F. Contractor’s duties and responsibilities  for safety and protection shall continue until such 
time  as  all  the  Work  is  completed  and  Engineer  has  issued  a  notice  to  Owner  and 
Contractor  in accordance with Paragraph 15.06.B  that  the Work  is acceptable  (except as 
otherwise expressly provided in connection with Substantial Completion). 

G. Contractor’s duties  and  responsibilities  for  safety  and protection  shall  resume whenever 
Contractor  or  any  Subcontractor  or  Supplier  returns  to  the  Site  to  fulfill  warranty  or 
correction obligations, or to conduct other tasks arising from the Contract Documents. 

7.13 Safety Representative 

A. Contractor  shall  designate  a  qualified  and  experienced  safety  representative  at  the  Site 
whose duties and responsibilities shall be the prevention of accidents and the maintaining 
and supervising of safety precautions and programs. 

7.14 Hazard Communication Programs 

A. Contractor  shall  be  responsible  for  coordinating  any  exchange  of  material  safety  data 
sheets or other hazard  communication  information  required  to be made  available  to or 
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exchanged  between  or  among  employers  at  the  Site  in  accordance  with  Laws  or 
Regulations. 

7.15 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the 
Site  or  adjacent  thereto,  Contractor  is  obligated  to  act  to  prevent  threatened  damage, 
injury, or  loss. Contractor shall give Engineer prompt written notice  if Contractor believes 
that any significant changes  in the Work or variations from the Contract Documents have 
been  caused  thereby  or  are  required  as  a  result  thereof.  If  Engineer  determines  that  a 
change in the Contract Documents is required because of the action taken by Contractor in 
response to such an emergency, a Work Change Directive or Change Order will be issued. 

7.16 Shop Drawings, Samples, and Other Submittals 

A. Shop Drawing and Sample Submittal Requirements: 

1. Before submitting a Shop Drawing or Sample, Contractor shall have: 

a. reviewed and coordinated the Shop Drawing or Sample with other Shop Drawings 
and  Samples  and  with  the  requirements  of  the  Work  and  the  Contract 
Documents; 

b. determined and verified all field measurements, quantities, dimensions, specified 
performance  and  design  criteria,  installation  requirements,  materials,  catalog 
numbers, and similar information with respect thereto; 

c. determined  and  verified  the  suitability  of  all materials  and  equipment  offered 
with respect to the indicated application, fabrication, shipping, handling, storage, 
assembly, and installation pertaining to the performance of the Work; and 

d. determined  and  verified  all  information  relative  to  Contractor’s  responsibilities 
for means, methods, techniques, sequences, and procedures of construction, and 
safety precautions and programs incident thereto. 

2. Each submittal shall bear a stamp or specific written certification that Contractor has 
satisfied  Contractor’s  obligations  under  the  Contract  Documents  with  respect  to 
Contractor’s review of that submittal, and that Contractor approves the submittal. 

3. With  each  submittal,  Contractor  shall  give  Engineer  specific  written  notice  of  any 
variations  that  the Shop Drawing or Sample may have  from  the requirements of  the 
Contract  Documents.  This  notice  shall  be  set  forth  in  a  written  communication 
separate from the Shop Drawings or Sample submittal; and, in addition, in the case of 
Shop  Drawings  by  a  specific  notation  made  on  each  Shop  Drawing  submitted  to 
Engineer for review and approval of each such variation. 

B. Submittal  Procedures  for  Shop  Drawings  and  Samples:  Contractor  shall  submit  Shop 
Drawings  and  Samples  to  Engineer  for  review  and  approval  in  accordance  with  the 
accepted Schedule of Submittals. Each submittal will be identified as Engineer may require. 

1. Shop Drawings: 

a. Contractor shall submit the number of copies required in the Specifications. 

b. Data  shown on  the Shop Drawings will be  complete with  respect  to quantities, 
dimensions, specified performance and design criteria, materials, and similar data 
to show Engineer the services, materials, and equipment Contractor proposes to 
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provide  and  to  enable  Engineer  to  review  the  information  for  the  limited 
purposes required by Paragraph 7.16.D. 

2. Samples: 

a. Contractor shall submit the number of Samples required in the Specifications. 

b. Contractor  shall  clearly  identify each  Sample as  to material,  Supplier, pertinent 
data  such  as  catalog  numbers,  the  use  for which  intended  and  other  data  as 
Engineer may require to enable Engineer to review the submittal for the  limited 
purposes required by Paragraph 7.16.D. 

3. Where  a  Shop  Drawing  or  Sample  is  required  by  the  Contract  Documents  or  the 
Schedule of  Submittals, any  related Work performed prior  to Engineer’s  review and 
approval of  the pertinent  submittal will be at  the  sole expense and  responsibility of 
Contractor. 

C. Other Submittals: Contractor shall submit other submittals to Engineer  in accordance with 
the  accepted  Schedule  of  Submittals,  and  pursuant  to  the  applicable  terms  of  the 
Specifications. 

D. Engineer’s Review: 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with 
the Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will 
be only to determine  if the  items covered by the submittals will, after  installation or 
incorporation  in  the  Work,  conform  to  the  information  given  in  the  Contract 
Documents and be compatible with the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents. 

2. Engineer’s  review  and  approval  will  not  extend  to  means,  methods,  techniques, 
sequences,  or  procedures  of  construction  or  to  safety  precautions  or  programs 
incident thereto. 

3. Engineer’s review and approval of a separate item as such will not indicate approval of 
the assembly in which the item functions. 

4. Engineer’s  review  and  approval  of  a  Shop  Drawing  or  Sample  shall  not  relieve 
Contractor from responsibility for any variation from the requirements of the Contract 
Documents  unless  Contractor  has  complied  with  the  requirements  of  Paragraph 
7.16.A.3  and  Engineer has  given written  approval of  each  such  variation by  specific 
written  notation  thereof  incorporated  in  or  accompanying  the  Shop  Drawing  or 
Sample. Engineer will document any such approved variation  from  the requirements 
of the Contract Documents in a Field Order. 

5. Engineer’s  review  and  approval  of  a  Shop  Drawing  or  Sample  shall  not  relieve 
Contractor  from  responsibility  for  complying  with  the  requirements  of  Paragraph 
7.16.A and B. 

6. Engineer’s  review and approval of a Shop Drawing or Sample, or of a variation  from 
the  requirements  of  the  Contract  Documents,  shall  not,  under  any  circumstances, 
change  the Contract Times or Contract Price, unless  such  changes are  included  in a 
Change Order. 

7. Neither Engineer’s receipt, review, acceptance or approval of a Shop Drawing, Sample, 
or other submittal shall result in such item becoming a Contract Document. 



EJCDC® C‐700, Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 36 of 65 

8. Contractor  shall  perform  the  Work  in  compliance  with  the  requirements  and 
commitments  set  forth  in  approved  Shop  Drawings  and  Samples,  subject  to  the 
provisions of Paragraph 7.16.D.4. 

E. Resubmittal Procedures: 

1. Contractor shall make corrections required by Engineer and shall return the required 
number of corrected copies of Shop Drawings and submit, as required, new Samples 
for  review  and  approval.  Contractor  shall  direct  specific  attention  in  writing  to 
revisions other than the corrections called for by Engineer on previous submittals. 

2. Contractor shall  furnish  required submittals with sufficient  information and accuracy 
to obtain required approval of an  item with no more than three submittals. Engineer 
will record Engineer’s time  for reviewing a  fourth or subsequent submittal of a Shop 
Drawings,  sample,  or  other  item  requiring  approval,  and  Contractor  shall  be 
responsible for Engineer’s charges to Owner for such time. Owner may  impose a set‐
off against payments due to Contractor to secure reimbursement for such charges. 

3. If Contractor  requests a change of a previously approved  submittal  item, Contractor 
shall be  responsible  for Engineer’s charges  to Owner  for  its  review  time, and Owner 
may impose a set‐off against payments due to Contractor to secure reimbursement for 
such charges, unless the need for such change is beyond the control of Contractor. 

7.17 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the 
Contract  Documents  and  will  not  be  defective.  Engineer  and  its  officers,  directors, 
members, partners, employees, agents, consultants, and subcontractors shall be entitled to 
rely on Contractor’s warranty and guarantee. 

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse, modification,  or  improper maintenance  or  operation  by  persons  other  than 
Contractor,  Subcontractors,  Suppliers,  or  any  other  individual  or  entity  for  whom 
Contractor is responsible; or 

2. normal wear and tear under normal usage. 

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract 
Documents shall be absolute. None of the following will constitute an acceptance of Work 
that  is  not  in  accordance  with  the  Contract  Documents  or  a  release  of  Contractor’s 
obligation to perform the Work in accordance with the Contract Documents: 

1. observations by Engineer; 

2. recommendation by Engineer or payment by Owner of any progress or final payment; 

3. the  issuance of  a  certificate of  Substantial Completion by  Engineer or  any payment 
related thereto by Owner; 

4. use or occupancy of the Work or any part thereof by Owner; 

5. any review and approval of a Shop Drawing or Sample submittal; 

6. the issuance of a notice of acceptability by Engineer; 

7. any inspection, test, or approval by others; or 

8. any correction of defective Work by Owner. 
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D. If the Contract requires the Contractor to accept the assignment of a contract entered into 
by Owner, then the specific warranties, guarantees, and correction obligations contained in 
the assigned contract shall govern with respect to Contractor’s performance obligations to 
Owner for the Work described in the assigned contract. 

7.18 Indemnification 

A. To  the  fullest  extent  permitted  by  Laws  and  Regulations,  and  in  addition  to  any  other 
obligations of Contractor under the Contract  or otherwise, Contractor shall indemnify and 
hold  harmless  Owner  and  Engineer,  and  the  officers,  directors,  members,  partners, 
employees,  agents,  consultants  and  subcontractors  of  each  and  any  of  them  from  and 
against  all  claims,  costs,  losses,  and  damages  (including  but  not  limited  to  all  fees  and 
charges  of  engineers,  architects,  attorneys,  and  other  professionals  and  all  court  or 
arbitration or other dispute resolution costs) arising out of or relating to the performance 
of  the Work, provided  that any such claim, cost,  loss, or damage  is attributable  to bodily 
injury, sickness, disease, or death, or to injury to or destruction of tangible property (other 
than the Work  itself),  including the  loss of use resulting therefrom but only to the extent 
caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or 
any  individual or entity directly or  indirectly employed by any of  them  to perform any of 
the Work or anyone for whose acts any of them may be liable. 

B. In any and all claims against Owner or Engineer or any of their officers, directors, members, 
partners,  employees,  agents,  consultants,  or  subcontractors  by  any  employee  (or  the 
survivor or personal  representative of  such employee) of Contractor, any  Subcontractor, 
any Supplier, or any  individual or entity directly or  indirectly employed by any of them to 
perform  any  of  the Work,  or  anyone  for  whose  acts  any  of  them  may  be  liable,  the 
indemnification obligation under Paragraph 7.18.A shall not be  limited  in any way by any 
limitation on the amount or type of damages, compensation, or benefits payable by or for 
Contractor or any such Subcontractor, Supplier, or other individual or entity under workers’ 
compensation acts, disability benefit acts, or other employee benefit acts. 

C. The  indemnification obligations of Contractor under Paragraph 7.18.A shall not extend  to 
the  liability of Engineer and Engineer’s officers, directors, members, partners, employees, 
agents, consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, 
opinions, reports, surveys, Change Orders, designs, or Specifications; or 

2. giving directions or instructions, or failing to give them, if that is the primary cause of 
the injury or damage. 

7.19 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services 
are  specifically  required by  the Contract Documents  for a portion of  the Work or unless 
such services are required to carry out Contractor’s responsibilities for construction means, 
methods,  techniques,  sequences  and  procedures.  Contractor  shall  not  be  required  to 
provide professional services in violation of applicable Laws and Regulations. 

B. If professional design services or certifications by a design professional related to systems, 
materials, or equipment are specifically required of Contractor by the Contract Documents, 
Owner and Engineer will specify all performance and design criteria that such services must 
satisfy. Contractor shall cause such services or certifications  to be provided by a properly 
licensed professional, whose signature and seal shall appear on all drawings, calculations, 
specifications,  certifications,  and  other  submittals  prepared  by  such  professional.  Shop 
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Drawings  and  other  submittals  related  to  the  Work  designed  or  certified  by  such 
professional,  if prepared by others,  shall bear  such professional’s written approval when 
submitted to Engineer. 

C. Owner  and  Engineer  shall  be  entitled  to  rely  upon  the  adequacy,  accuracy,  and 
completeness  of  the  services,  certifications,  or  approvals  performed  by  such  design 
professionals, provided Owner and Engineer have specified to Contractor all performance 
and design criteria that such services must satisfy. 

D. Pursuant  to  this  paragraph,  Engineer’s  review  and  approval  of  design  calculations  and 
design  drawings will  be  only  for  the  limited  purpose  of  checking  for  conformance with 
performance and design  criteria given and  the design  concept expressed  in  the Contract 
Documents. Engineer’s review and approval of Shop Drawings and other submittals (except 
design calculations and design drawings) will be only  for the purpose stated  in Paragraph 
7.16.D.1. 

E. Contractor shall not be responsible for the adequacy of the performance or design criteria 
specified by Owner or Engineer. 

ARTICLE 8 – OTHER WORK AT THE SITE 

8.01 Other Work 

A. In addition  to and apart  from  the Work under  the Contract Documents,  the Owner may 
perform  other work  at  or  adjacent  to  the  Site.  Such  other work may  be  performed  by 
Owner’s  employees,  or  through  contracts  between  the Owner  and  third  parties. Owner 
may  also  arrange  to  have  third‐party  utility  owners  perform work  on  their  utilities  and 
facilities at or adjacent to the Site. 

B. If  Owner  performs  other  work  at  or  adjacent  to  the  Site  with  Owner’s  employees,  or 
through  contracts  for  such  other work,  then Owner  shall  give  Contractor written  notice 
thereof prior to starting any such other work. If Owner has advance information regarding 
the start of any utility work at or adjacent to the Site, Owner shall provide such information 
to Contractor. 

C. Contractor shall afford each other contractor  that performs such other work, each utility 
owner performing other work, and Owner, if Owner is performing other work with Owner’s 
employees, proper and safe access  to  the Site, and provide a  reasonable opportunity  for 
the  introduction and storage of materials and equipment and the execution of such other 
work. Contractor shall do all cutting, fitting, and patching of the Work that may be required 
to  properly  connect  or  otherwise  make  its  several  parts  come  together  and  properly 
integrate  with  such  other  work.  Contractor  shall  not  endanger  any  work  of  others  by 
cutting, excavating, or otherwise altering  such work; provided, however,  that Contractor 
may cut or alter others' work with the written consent of Engineer and the others whose 
work will be affected. 

D. If  the proper  execution or  results of  any part of Contractor’s Work depends upon work 
performed  by  others  under  this Article  8,  Contractor  shall  inspect  such  other work  and 
promptly  report  to  Engineer  in writing  any delays, defects, or deficiencies  in  such other 
work  that  render  it  unavailable  or  unsuitable  for  the  proper  execution  and  results  of 
Contractor’s Work. Contractor’s  failure  to so report will constitute an acceptance of such 
other  work  as  fit  and  proper  for  integration  with  Contractor’s Work  except  for  latent 
defects and deficiencies in such other work. 
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8.02 Coordination 

A. If Owner intends to contract with others for the performance of other work at or adjacent 
to the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to 
arrange to have utility owners perform work at or adjacent to the Site, the following will be 
set  forth  in  the Supplementary Conditions or provided  to Contractor prior  to  the start of 
any such other work: 

1. the  identity of  the  individual or entity  that will have authority and  responsibility  for 
coordination of the activities among the various contractors; 

2. an  itemization  of  the  specific  matters  to  be  covered  by  such  authority  and 
responsibility; and 

3. the extent of such authority and responsibilities. 

B. Unless  otherwise  provided  in  the  Supplementary  Conditions,  Owner  shall  have  sole 
authority and responsibility for such coordination. 

8.03 Legal Relationships 

A. If, in the course of performing other work at or adjacent to the Site for Owner, the Owner’s 
employees, any other contractor working for Owner, or any utility owner causes damage to 
the  Work  or  to  the  property  of  Contractor  or  its  Subcontractors,  or  delays,  disrupts, 
interferes with, or  increases  the  scope or  cost of  the performance of  the Work,  through 
actions  or  inaction,  then  Contractor  shall  be  entitled  to  an  equitable  adjustment  in  the 
Contract Price or the Contract Times, or both. Contractor must submit any Change Proposal 
seeking  an  equitable  adjustment  in  the  Contract  Price  or  the  Contract  Times  under  this 
paragraph within 30 days of  the damaging, delaying, disrupting, or  interfering event. The 
entitlement  to,  and  extent  of,  any  such  equitable  adjustment  shall  take  into  account 
information  (if  any)  regarding  such  other work  that was  provided  to  Contractor  in  the 
Contract Documents prior to the submittal of the Bid or the final negotiation of the terms 
of the Contract. When applicable, any such equitable adjustment in Contract Price shall be 
conditioned  on  Contractor  assigning  to Owner  all  Contractor’s  rights  against  such  other 
contractor or utility owner with respect  to  the damage, delay, disruption, or  interference 
that  is  the  subject  of  the  adjustment.  Contractor’s  entitlement  to  an  adjustment  of  the 
Contract Times is conditioned on such adjustment being essential to Contractor’s ability to 
complete the Work within the Contract Times. 

B. Contractor  shall  take  reasonable  and  customary measures  to  avoid  damaging,  delaying, 
disrupting, or interfering with the work of Owner, any other contractor, or any utility owner 
performing other work at or adjacent to the Site. If Contractor fails to take such measures 
and as a  result damages, delays, disrupts, or  interferes with  the work of any  such other 
contractor  or  utility  owner,  then Owner may  impose  a  set‐off  against  payments  due  to 
Contractor, and assign  to  such other  contractor or utility owner  the Owner’s contractual 
rights  against  Contractor with  respect  to  the  breach  of  the  obligations  set  forth  in  this 
paragraph. 

C. When Owner is performing other work at or adjacent to the Site with Owner’s employees, 
Contractor shall be liable to Owner for damage to such other work, and for the reasonable 
direct  delay,  disruption,  and  interference  costs  incurred  by  Owner  as  a  result  of 
Contractor’s  failure  to  take  reasonable and customary measures with  respect  to Owner’s 
other work.  In  response  to  such damage, delay, disruption, or  interference, Owner may 
impose a set‐off against payments due to Contractor. 
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D. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, 
or any utility owner performing other work at or adjacent to the Site, through Contractor’s 
failure to take reasonable and customary measures to avoid such  impacts, or  if any claim 
arising out of Contractor’s actions, inactions, or negligence  in performance of the Work at 
or  adjacent  to  the  Site  is made  by  any  such  other  contractor  or  utility  owner  against 
Contractor, Owner, or Engineer,  then Contractor  shall  (1) promptly attempt  to  settle  the 
claim as to all parties through negotiations with such other contractor or utility owner, or 
otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law, 
and  (2)  indemnify  and  hold  harmless  Owner  and  Engineer,  and  the  officers,  directors, 
members, partners, employees, agents, consultants and subcontractors of each and any of 
them  from  and  against  any  such  claims,  and  against  all  costs,  losses,  and  damages 
(including but not  limited  to all  fees and  charges of engineers, architects, attorneys, and 
other professionals and all court or arbitration or other dispute resolution costs) arising out 
of or relating to such damage, delay, disruption, or interference. 

ARTICLE 9 – OWNER’S RESPONSIBILITIES 

9.01 Communications to Contractor 

A. Except  as  otherwise  provided  in  these  General  Conditions,  Owner  shall  issue  all 
communications to Contractor through Engineer. 

9.02 Replacement of Engineer 

A. Owner may at  its discretion appoint an engineer to replace Engineer, provided Contractor 
makes no reasonable objection to the replacement engineer. The replacement engineer’s 
status under the Contract Documents shall be that of the former Engineer. 

9.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

9.04 Pay When Due 

A. Owner  shall  make  payments  to  Contractor  when  they  are  due  as  provided  in  the 
Agreement. 

9.05 Lands and Easements; Reports, Tests, and Drawings 

A. Owner’s duties with respect  to providing  lands and easements are set  forth  in Paragraph 
5.01. 

B. Owner’s duties with respect to providing engineering surveys to establish reference points 
are set forth in Paragraph 4.03. 

C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports 
of  explorations  and  tests  of  conditions  at  the  Site,  and  drawings  of  physical  conditions 
relating to existing surface or subsurface structures at the Site. 

9.06 Insurance 

A. Owner’s  responsibilities,  if  any, with  respect  to  purchasing  and maintaining  liability  and 
property insurance are set forth in Article 6. 

9.07 Change Orders 

A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11. 
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9.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain  inspections, tests, and approvals  is set forth 
in Paragraph 14.02.B. 

9.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible 
for, Contractor’s means, methods,  techniques,  sequences, or procedures of construction, 
or the safety precautions and programs incident thereto, or for any failure of Contractor to 
comply with Laws and Regulations applicable to the performance of the Work. Owner will 
not  be  responsible  for Contractor’s  failure  to  perform  the Work  in  accordance with  the 
Contract Documents. 

9.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility  in respect  to an undisclosed Hazardous Environmental Condition  is 
set forth in Paragraph 5.06. 

9.11 Evidence of Financial Arrangements 

A. Upon  request  of  Contractor,  Owner  shall  furnish  Contractor  reasonable  evidence  that 
financial arrangements have been made to satisfy Owner’s obligations under the Contract 
Documents (including obligations under proposed changes in the Work). 

9.12 Safety Programs 

A. While at  the Site, Owner’s employees and  representatives  shall  comply with  the  specific 
applicable  requirements  of  Contractor’s  safety  programs  of  which  Owner  has  been 
informed. 

B. Owner shall furnish copies of any applicable Owner safety programs to Contractor. 

ARTICLE 10 – ENGINEER’S STATUS DURING CONSTRUCTION 

10.01 Owner’s Representative 

A. Engineer will  be Owner’s  representative  during  the  construction  period.  The  duties  and 
responsibilities  and  the  limitations  of  authority  of  Engineer  as  Owner’s  representative 
during construction are set forth in the Contract. 

10.02 Visits to Site 

A. Engineer  will  make  visits  to  the  Site  at  intervals  appropriate  to  the  various  stages  of 
construction  as  Engineer  deems  necessary  in  order  to  observe  as  an  experienced  and 
qualified  design  professional  the  progress  that  has  been made  and  the  quality  of  the 
various aspects of Contractor’s executed Work. Based on information obtained during such 
visits and observations, Engineer, for the benefit of Owner, will determine, in general, if the 
Work  is  proceeding  in  accordance  with  the  Contract  Documents.  Engineer  will  not  be 
required to make exhaustive or continuous  inspections on the Site to check the quality or 
quantity  of  the Work.  Engineer’s  efforts will  be  directed  toward  providing  for Owner  a 
greater  degree  of  confidence  that  the  completed  Work  will  conform  generally  to  the 
Contract  Documents.  On  the  basis  of  such  visits  and  observations,  Engineer  will  keep 
Owner  informed of  the progress of  the Work and will endeavor  to guard Owner against 
defective Work. 

B. Engineer’s visits and observations are subject to all the  limitations on Engineer’s authority 
and responsibility set forth in Paragraph 10.08.  Particularly, but without limitation, during 
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or as a  result of Engineer’s visits or observations of Contractor’s Work, Engineer will not 
supervise, direct, control, or have authority over or be responsible for Contractor’s means, 
methods, techniques, sequences, or procedures of construction, or the safety precautions 
and programs  incident  thereto, or  for any  failure of Contractor  to comply with Laws and 
Regulations applicable to the performance of the Work. 

10.03 Project Representative 

A. If  Owner  and  Engineer  have  agreed  that  Engineer  will  furnish  a  Resident  Project 
Representative  to  represent  Engineer  at  the  Site  and  assist  Engineer  in  observing  the 
progress  and  quality  of  the Work,  then  the  authority  and  responsibilities  of  any  such 
Resident Project Representative will be as provided  in the Supplementary Conditions, and 
limitations on the responsibilities thereof will be as provided in Paragraph 10.08. If Owner 
designates  another  representative  or  agent  to  represent  Owner  at  the  Site who  is  not 
Engineer’s  consultant,  agent,  or  employee,  the  responsibilities  and  authority  and 
limitations  thereon  of  such  other  individual  or  entity  will  be  as  provided  in  the 
Supplementary Conditions. 

10.04 Rejecting Defective Work 

A. Engineer has the authority to reject Work in accordance with Article 14. 

10.05 Shop Drawings, Change Orders and Payments 

A. Engineer’s  authority,  and  limitations  thereof,  as  to  Shop Drawings  and  Samples,  are  set 
forth in Paragraph 7.16. 

B. Engineer’s authority, and limitations thereof, as to design calculations and design drawings 
submitted in response to a delegation of professional design services, if any, are set forth in 
Paragraph 7.19. 

C. Engineer’s authority as to Change Orders is set forth in Article 11. 

D. Engineer’s authority as to Applications for Payment is set forth in Article 15. 

10.06 Determinations for Unit Price Work 

A. Engineer  will  determine  the  actual  quantities  and  classifications  of  Unit  Price  Work 
performed by Contractor as set forth in Paragraph 13.03. 

10.07 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will render decisions regarding the requirements of the Contract Documents, and 
judge the acceptability of the Work, pursuant to the specific procedures set forth herein for 
initial  interpretations, Change Proposals, and acceptance of  the Work.  In  rendering  such 
decisions and judgments, Engineer will not show partiality to Owner or Contractor, and will 
not  be  liable  to  Owner,  Contractor,  or  others  in  connection  with  any  proceedings, 
interpretations, decisions, or judgments conducted or rendered in good faith. 

10.08 Limitations on Engineer’s Authority and Responsibilities 

A. Neither  Engineer’s  authority  or  responsibility  under  this  Article  10  or  under  any  other 
provision  of  the  Contract,  nor  any  decision  made  by  Engineer  in  good  faith  either  to 
exercise or  not  exercise  such  authority or  responsibility or  the  undertaking,  exercise, or 
performance of any authority or responsibility by Engineer, shall create, impose, or give rise 
to  any  duty  in  contract,  tort,  or  otherwise  owed  by  Engineer  to  Contractor,  any 
Subcontractor, any Supplier, any other individual or entity, or to any surety for or employee 
or agent of any of them. 
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B. Engineer will not  supervise, direct,  control, or have  authority over or be  responsible  for 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the 
safety  precautions  and  programs  incident  thereto,  or  for  any  failure  of  Contractor  to 
comply with Laws and Regulations applicable to the performance of the Work. Engineer will 
not  be  responsible  for Contractor’s  failure  to  perform  the Work  in  accordance with  the 
Contract Documents. 

C. Engineer  will  not  be  responsible  for  the  acts  or  omissions  of  Contractor  or  of  any 
Subcontractor,  any  Supplier,  or  of  any  other  individual  or  entity  performing  any  of  the 
Work. 

D. Engineer’s  review of  the  final Application  for Payment and accompanying documentation 
and all maintenance and operating  instructions, schedules, guarantees, bonds, certificates 
of  inspection,  tests and approvals, and other documentation  required  to be delivered by 
Paragraph 15.06.A will only be to determine generally that their content complies with the 
requirements of, and in the case of certificates of inspections, tests, and approvals, that the 
results certified indicate compliance with the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 10.08 shall also 
apply to the Resident Project Representative, if any. 

10.09 Compliance with Safety Program 

A. While at  the Site, Engineer’s employees and representatives will comply with  the specific 
applicable  requirements  of Owner’s  and  Contractor’s  safety  programs  (if  any)  of which 
Engineer has been informed. 

ARTICLE 11 – AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK 

11.01 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended or  supplemented by a Change Order, a Work 
Change Directive, or a Field Order. 

1. Change Orders: 

a. If an amendment or supplement to the Contract Documents includes a change in 
the Contract Price or the Contract Times, such amendment or supplement must 
be  set  forth  in a Change Order. A Change Order also may be used  to establish 
amendments and supplements of the Contract Documents that do not affect the 
Contract Price or Contract Times. 

b. Owner and Contractor may amend  those  terms and  conditions of  the Contract 
Documents that do not involve (1) the performance or acceptability of the Work, 
(2)  the design  (as set  forth  in  the Drawings, Specifications, or otherwise), or  (3) 
other  engineering  or  technical  matters,  without  the  recommendation  of  the 
Engineer. Such an amendment shall be set forth in a Change Order. 

2. Work Change Directives: A Work Change Directive will not change the Contract Price 
or  the Contract Times but  is evidence  that  the parties expect  that  the modification 
ordered  or  documented  by  a  Work  Change  Directive  will  be  incorporated  in  a 
subsequently  issued  Change Order,  following  negotiations  by  the  parties  as  to  the 
Work Change Directive’s effect, if any, on the Contract Price and Contract Times; or, if 
negotiations  are  unsuccessful,  by  a  determination  under  the  terms  of  the  Contract 
Documents  governing  adjustments,  expressly  including  Paragraph  11.04  regarding 
change  of  Contract  Price.  Contractor must  submit  any  Change  Proposal  seeking  an 
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adjustment of the Contract Price or the Contract Times, or both, no later than 30 days 
after the completion of the Work set out in the Work Change Directive.  Owner must 
submit any Claim seeking an adjustment of the Contract Price or the Contract Times, 
or both, no later than 60 days after issuance of the Work Change Directive. 

3. Field Orders: Engineer may authorize minor changes in the Work if the changes do not 
involve an adjustment in the Contract Price or the Contract Times and are compatible 
with the design concept of the completed Project as a functioning whole as indicated 
by the Contract Documents. Such changes will be accomplished by a Field Order and 
will  be  binding  on  Owner  and  also  on  Contractor,  which  shall  perform  the Work 
involved promptly. If Contractor believes that a Field Order  justifies an adjustment  in 
the Contract Price or Contract Times, or both, then before proceeding with the Work 
at issue, Contractor shall submit a Change Proposal as provided herein. 

11.02 Owner‐Authorized Changes in the Work 

A. Without  invalidating  the  Contract  and without notice  to  any  surety, Owner may,  at  any 
time  or  from  time  to  time,  order  additions,  deletions,  or  revisions  in  the Work.  Such 
changes  shall  be  supported  by  Engineer’s  recommendation,  to  the  extent  the  change 
involves  the  design  (as  set  forth  in  the Drawings,  Specifications, or otherwise), or other 
engineering or technical matters. Such changes may be accomplished by a Change Order, if 
Owner  and  Contractor  have  agreed  as  to  the  effect,  if  any,  of  the  changes  on  Contract 
Times  or  Contract  Price;  or  by  a  Work  Change  Directive.  Upon  receipt  of  any  such 
document, Contractor shall promptly proceed with the Work  involved; or,  in the case of a 
deletion  in  the Work, promptly cease construction activities with respect  to such deleted 
Work. Added or  revised Work  shall be performed under  the applicable  conditions of  the 
Contract Documents. Nothing in this paragraph shall obligate Contractor to undertake work 
that Contractor  reasonably  concludes  cannot be performed  in  a manner  consistent with 
Contractor’s safety obligations under the Contract Documents or Laws and Regulations. 

11.03  Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the 
Contract Times with  respect  to any work performed  that  is not  required by  the Contract 
Documents, as amended, modified, or supplemented, except  in the case of an emergency 
as provided in Paragraph 7.15 or in the case of uncovering Work as provided in Paragraph 
14.05. 

11.04 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Change Proposal  for an 
adjustment in the Contract Price shall comply with the provisions of Paragraph 11.06.  Any 
Claim for an adjustment of Contract Price shall comply with the provisions of Article 12. 

B. An adjustment in the Contract Price will be determined as follows: 

1. where  the  Work  involved  is  covered  by  unit  prices  contained  in  the  Contract 
Documents,  then  by  application  of  such  unit  prices  to  the  quantities  of  the  items 
involved (subject to the provisions of Paragraph 13.03); or 

2. where  the Work  involved  is  not  covered  by  unit  prices  contained  in  the  Contract 
Documents, then by a mutually agreed lump sum (which may include an allowance for 
overhead and profit not necessarily in accordance with Paragraph 11.04.C.2); or 

3. where  the Work  involved  is  not  covered  by  unit  prices  contained  in  the  Contract 
Documents and  the parties do not reach mutual agreement  to a  lump sum,  then on 
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the basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a 
Contractor’s  fee  for  overhead  and  profit  (determined  as  provided  in  Paragraph 
11.04.C). 

C. Contractor’s  Fee: When applicable,  the Contractor’s  fee  for overhead and profit  shall be 
determined as follows: 

1. a mutually acceptable fixed fee; or 

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the 
various portions of the Cost of the Work: 

a. for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee 
shall be 15 percent; 

b. for  costs  incurred under Paragraph 13.01.B.3,  the Contractor’s  fee  shall be  five 
percent; 

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus 
a  fee and no  fixed  fee  is agreed upon,  the  intent of Paragraphs 11.01.C.2.a and 
11.01.C.2.b is that the Contractor’s fee shall be based on: (1) a fee of 15 percent 
of  the  costs  incurred  under  Paragraphs  13.01.A.1  and  13.01.A.2  by  the 
Subcontractor  that  actually  performs  the Work,  at whatever  tier,  and  (2) with 
respect to Contractor itself and to any Subcontractors of a tier higher than that of 
the Subcontractor  that actually performs  the Work, a  fee of  five percent of  the 
amount  (fee  plus underlying  costs  incurred)  attributable  to  the  next  lower  tier 
Subcontractor;  provided,  however,  that  for  any  such  subcontracted  work  the 
maximum  total  fee  to be paid by Owner shall be no greater  than 27 percent of 
the costs incurred by the Subcontractor that actually performs the work; 

d. no fee shall be payable on the basis of costs itemized under Paragraphs 13.01.B.4, 
13.01.B.5, and 13.01.C; 

e. the amount of credit to be allowed by Contractor to Owner for any change which 
results in a net decrease in cost will be the amount of the actual net decrease in 
cost plus a deduction  in Contractor’s  fee by an amount equal  to  five percent of 
such net decrease; and 

f. when both additions and credits are involved in any one change, the adjustment 
in  Contractor’s  fee  shall  be  computed  on  the  basis  of  the  net  change  in 
accordance with Paragraphs 11.04.C.2.a through 11.04.C.2.e, inclusive. 

11.05 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an 
adjustment in the Contract Times shall comply with the provisions of Paragraph 11.06. Any 
Claim  for an adjustment  in  the Contract Times shall comply with  the provisions of Article 
12. 

B. An  adjustment  of  the  Contract  Times  shall  be  subject  to  the  limitations  set  forth  in 
Paragraph 4.05, concerning delays in Contractor’s progress. 

11.06 Change Proposals 

A. Contractor  shall  submit  a Change  Proposal  to  Engineer  to  request  an  adjustment  in  the 
Contract  Times  or  Contract  Price;  appeal  an  initial  decision  by  Engineer  concerning  the 
requirements of the Contract Documents or relating to the acceptability of the Work under 
the Contract Documents; contest a set‐off against payment due; or seek other relief under 
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the Contract. The Change Proposal shall specify any proposed change in Contract Times or 
Contract Price, or both, or other proposed relief, and explain the reason for the proposed 
change, with citations to any governing or applicable provisions of the Contract Documents. 

1. Procedures: Contractor shall submit each Change Proposal to Engineer promptly (but 
in no event later than 30 days) after the start of the event giving rise thereto, or after 
such  initial  decision.  The  Contractor  shall  submit  supporting  data,  including  the 
proposed  change  in  Contract  Price  or  Contract  Time  (if  any),  to  the  Engineer  and 
Owner within 15 days after the submittal of the Change Proposal. The supporting data 
shall be accompanied by a written  statement  that  the  supporting data are accurate 
and  complete,  and  that  any  requested  time  or  price  adjustment  is  the  entire 
adjustment  to  which  Contractor  believes  it  is  entitled  as  a  result  of  said  event. 
Engineer  will  advise  Owner  regarding  the  Change  Proposal,  and  consider  any 
comments or response from Owner regarding the Change Proposal. 

2. Engineer’s Action: Engineer will review each Change Proposal and, within 30 days after 
receipt of the Contractor’s supporting data, either deny the Change Proposal in whole, 
approve  it  in whole, or deny  it  in part and approve  it  in part. Such actions shall be  in 
writing, with  a  copy  provided  to Owner  and  Contractor.  If  Engineer  does  not  take 
action on the Change Proposal within 30 days, then either Owner or Contractor may at 
any  time  thereafter  submit  a  letter  to  the other party  indicating  that  as  a  result of 
Engineer’s  inaction the Change Proposal  is deemed denied, thereby commencing the 
time for appeal of the denial under Article 12. 

3. Binding  Decision:  Engineer’s  decision  will  be  final  and  binding  upon  Owner  and 
Contractor, unless Owner or Contractor appeals  the decision by  filing a Claim under 
Article 12. 

B. Resolution of Certain Change Proposals: If the Change Proposal does not involve the design 
(as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or 
other  engineering  or  technical  matters,  then  Engineer  will  notify  the  parties  that  the 
Engineer  is unable  to  resolve  the Change Proposal. For purposes of  further  resolution of 
such a Change Proposal, such notice shall be deemed a denial, and Contractor may choose 
to seek resolution under the terms of Article 12. 

11.07 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders covering: 

1. changes  in  the Contract Price or Contract Times which are agreed  to by  the parties, 
including  any  undisputed  sum  or  amount  of  time  for Work  actually  performed  in 
accordance with a Work Change Directive; 

2. changes in Contract Price resulting from an Owner set‐off, unless Contractor has duly 
contested such set‐off; 

3. changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.02, (b) 
required because of Owner’s acceptance of defective Work under Paragraph 14.04 or 
Owner’s correction of defective Work under Paragraph 14.07, or (c) agreed to by the 
parties, subject to the need for Engineer’s recommendation if the change  in the Work 
involves the design (as set forth in the Drawings, Specifications, or otherwise), or other 
engineering or technical matters; and 

4. changes in the Contract Price or Contract Times, or other changes, which embody the 
substance of any final and binding results under Paragraph 11.06, or Article 12. 
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B. If Owner or Contractor refuses to execute a Change Order that  is required to be executed 
under the terms of this Paragraph 11.07, it shall be deemed to be of full force and effect, as 
if fully executed. 

11.08 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting 
the general scope of the Work or the provisions of the Contract Documents (including, but 
not  limited  to,  Contract  Price  or  Contract  Times),  the  giving  of  any  such  notice will  be 
Contractor’s responsibility. The amount of each applicable bond will be adjusted to reflect 
the effect of any such change. 

ARTICLE 12 – CLAIMS 

12.01 Claims 

A. Claims Process: The following disputes between Owner and Contractor shall be submitted 
to the Claims process set forth in this Article: 

1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change Proposals; 

2. Owner  demands  for  adjustments  in  the  Contract  Price  or  Contract  Times,  or  other 
relief under the Contract Documents; and 

3. Disputes  that Engineer has been unable  to address because  they do not  involve  the 
design (as set forth in the Drawings, Specifications, or otherwise), the acceptability of 
the Work, or other engineering or technical matters. 

B. Submittal of Claim: The party submitting a Claim shall deliver  it directly to the other party 
to the Contract promptly  (but  in no event  later than 30 days) after the start of the event 
giving rise thereto; in the case of appeals regarding Change Proposals within 30 days of the 
decision  under  appeal.  The  party  submitting  the  Claim  shall  also  furnish  a  copy  to  the 
Engineer, for its information only. The responsibility to substantiate a Claim shall rest with 
the party making the Claim. In the case of a Claim by Contractor seeking an increase in the 
Contract Times or Contract Price, or both, Contractor shall certify that the Claim is made in 
good  faith,  that  the  supporting data are accurate and  complete, and  that  to  the best of 
Contractor’s  knowledge  and  belief  the  amount  of  time  or money  requested  accurately 
reflects the full amount to which Contractor is entitled. 

C. Review and Resolution: The party  receiving a Claim  shall  review  it  thoroughly, giving  full 
consideration  to  its merits.  The  two  parties  shall  seek  to  resolve  the  Claim  through  the 
exchange  of  information  and  direct  negotiations.    The  parties may  extend  the  time  for 
resolving  the Claim by mutual agreement. All actions  taken on a Claim  shall be  stated  in 
writing and submitted to the other party, with a copy to Engineer. 

D. Mediation: 

1. At any time after  initiation of a Claim, Owner and Contractor may mutually agree to 
mediation of  the underlying dispute. The agreement  to mediate  shall stay  the Claim 
submittal and response process. 

2. If Owner and Contractor agree to mediation, then after 60 days from such agreement, 
either Owner or Contractor may unilaterally terminate the mediation process, and the 
Claim submittal and decision process shall resume as of the date of the termination. If 
the  mediation  proceeds  but  is  unsuccessful  in  resolving  the  dispute,  the  Claim 
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submittal and decision process  shall  resume as of  the date of  the  conclusion of  the 
mediation, as determined by the mediator. 

3. Owner and Contractor shall each pay one‐half of the mediator’s fees and costs. 

E. Partial Approval:  If the party receiving a Claim approves the Claim  in part and denies  it  in 
part, such action shall be final and binding unless within 30 days of such action the other 
party invokes the procedure set forth in Article 17 for final resolution of disputes. 

F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the Claim 
may deny it by giving written notice of denial to the other party. If the receiving party does 
not take action on the Claim within 90 days, then either Owner or Contractor may at any 
time thereafter submit a letter to the other party indicating that as a result of the inaction, 
the  Claim  is  deemed  denied,  thereby  commencing  the  time  for  appeal  of  the  denial. A 
denial of the Claim shall be final and binding unless within 30 days of the denial the other 
party invokes the procedure set forth in Article 17 for the final resolution of disputes. 

G. Final  and  Binding  Results:  If  the  parties  reach  a mutual  agreement  regarding  a  Claim, 
whether through approval of the Claim, direct negotiations, mediation, or otherwise; or if a 
Claim  is approved  in part and denied  in part, or denied  in  full, and  such actions become 
final  and  binding;  then  the  results  of  the  agreement  or  action  on  the  Claim  shall  be 
incorporated in a Change Order to the extent they affect the Contract, including the Work, 
the Contract Times, or the Contract Price. 

ARTICLE 13 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

13.01 Cost of the Work 

A. Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum 
of all costs necessary for the proper performance of the Work at  issue, as further defined 
below. The provisions of this Paragraph 13.01 are used for two distinct purposes: 

1. To determine Cost of the Work when Cost of the Work is a component of the Contract 
Price, under cost‐plus‐fee, time‐and‐materials, or other cost‐based terms; or 

2. To determine the value of a Change Order, Change Proposal, Claim, set‐off, or other 
adjustment  in Contract Price. When  the value of any such adjustment  is determined 
on  the basis of Cost of  the Work, Contractor  is entitled only  to  those  additional or 
incremental costs required because of the change in the Work or because of the event 
giving rise to the adjustment. 

B. Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in 
the Cost of the Work shall be in amounts no higher than those prevailing in the locality of 
the  Project,  shall  not  include  any  of  the  costs  itemized  in  Paragraph  13.01.C,  and  shall 
include only the following items: 

1. Payroll costs for employees  in the direct employ of Contractor  in the performance of 
the Work under schedules of job classifications agreed upon by Owner and Contractor. 
Such employees shall include, without limitation, superintendents, foremen, and other 
personnel employed full time on the Work. Payroll costs for employees not employed 
full  time on  the Work  shall be apportioned on  the basis of  their  time  spent on  the 
Work. Payroll  costs  shall  include, but not be  limited  to,  salaries and wages plus  the 
cost  of  fringe  benefits,  which  shall  include  social  security  contributions, 
unemployment,  excise,  and  payroll  taxes,  workers’  compensation,  health  and 
retirement  benefits,  bonuses,  sick  leave,  and  vacation  and  holiday  pay  applicable 
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thereto.  The  expenses  of  performing  Work  outside  of  regular  working  hours,  on 
Saturday,  Sunday,  or  legal  holidays,  shall  be  included  in  the  above  to  the  extent 
authorized by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including 
costs of  transportation and  storage  thereof, and Suppliers’  field  services  required  in 
connection  therewith.  All  cash  discounts  shall  accrue  to  Contractor  unless  Owner 
deposits funds with Contractor with which to make payments, in which case the cash 
discounts shall accrue to Owner. All trade discounts, rebates, and refunds and returns 
from sale of surplus materials and equipment shall accrue to Owner, and Contractor 
shall make provisions so that they may be obtained. 

3. Payments  made  by  Contractor  to  Subcontractors  for  Work  performed  by 
Subcontractors.  If  required by Owner, Contractor  shall obtain  competitive bids  from 
subcontractors  acceptable  to  Owner  and  Contractor  and  shall  deliver  such  bids  to 
Owner, who will then determine, with the advice of Engineer, which bids,  if any, will 
be acceptable. If any subcontract provides that the Subcontractor is to be paid on the 
basis of Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and fee shall 
be  determined  in  the  same manner  as  Contractor’s  Cost  of  the Work  and  fee  as 
provided in this Paragraph 13.01. 

4. Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys, and accountants) employed for services specifically 
related to the Work. 

5. Supplemental costs including the following: 

a. The proportion of necessary  transportation,  travel, and subsistence expenses of 
Contractor’s employees incurred in discharge of duties connected with the Work. 

b. Cost,  including  transportation  and  maintenance,  of  all  materials,  supplies, 
equipment, machinery, appliances, office, and temporary facilities at the Site, and 
hand tools not owned by the workers, which are consumed in the performance of 
the Work,  and  cost,  less market  value,  of  such  items  used  but  not  consumed 
which remain the property of Contractor. 

c. Rentals  of  all  construction  equipment  and  machinery,  and  the  parts  thereof, 
whether rented from Contractor or others in accordance with rental agreements 
approved by Owner with the advice of Engineer, and the costs of transportation, 
loading,  unloading,  assembly,  dismantling,  and  removal  thereof.  All  such  costs 
shall be in accordance with the terms of said rental agreements. The rental of any 
such  equipment, machinery,  or  parts  shall  cease  when  the  use  thereof  is  no 
longer necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which 
Contractor is liable, as imposed by Laws and Regulations. 

e. Deposits  lost for causes other than negligence of Contractor, any Subcontractor, 
or anyone directly or indirectly employed by any of them or for whose acts any of 
them may be liable, and royalty payments and fees for permits and licenses. 

f. Losses and damages (and related expenses) caused by damage to the Work, not 
compensated by  insurance or otherwise,  sustained by Contractor  in connection 
with  the  performance  of  the  Work  (except  losses  and  damages  within  the 
deductible  amounts  of  property  insurance  established  in  accordance  with 
Paragraph 6.05), provided  such  losses  and damages have  resulted  from  causes 
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other than the negligence of Contractor, any Subcontractor, or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be liable. 
Such losses shall include settlements made with the written consent and approval 
of Owner. No such losses, damages, and expenses shall be included in the Cost of 
the Work for the purpose of determining Contractor’s fee. 

g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as communication service at  the Site, express and courier 
services, and similar petty cash items in connection with the Work. 

i. The costs of premiums for all bonds and insurance that Contractor is required by 
the Contract Documents to purchase and maintain. 

C. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll  costs  and other  compensation of Contractor’s officers, executives, principals 
(of  partnerships  and  sole  proprietorships),  general  managers,  safety  managers, 
engineers,  architects,  estimators,  attorneys,  auditors,  accountants,  purchasing  and 
contracting agents, expediters, timekeepers, clerks, and other personnel employed by 
Contractor, whether at the Site or in Contractor’s principal or branch office for general 
administration of the Work and not specifically included in the agreed upon schedule 
of  job  classifications  referred  to  in  Paragraph  13.01.B.1  or  specifically  covered  by 
Paragraph 13.01.B.4. The payroll costs and other compensation excluded here are to 
be considered administrative costs covered by the Contractor’s fee. 

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at 
the Site. 

3. Any  part  of  Contractor’s  capital  expenses,  including  interest  on  Contractor’s  capital 
employed for the Work and charges against Contractor for delinquent payments. 

4. Costs due  to  the negligence of Contractor, any Subcontractor, or anyone directly or 
indirectly  employed  by  any  of  them  or  for whose  acts  any  of  them may  be  liable, 
including but not limited to, the correction of defective Work, disposal of materials or 
equipment wrongly supplied, and making good any damage to property. 

5. Other overhead or general expense costs of any kind and  the  costs of any  item not 
specifically and expressly included in Paragraph 13.01.B. 

D. Contractor’s  Fee: When  the Work  as  a  whole  is  performed  on  the  basis  of  cost‐plus, 
Contractor’s fee shall be determined as set forth in the Agreement. When the value of any 
Work covered by a Change Order, Change Proposal, Claim, set‐off, or other adjustment  in 
Contract Price  is determined on  the basis of Cost of  the Work, Contractor’s  fee  shall be 
determined as set forth in Paragraph 11.04.C. 

E. Documentation: Whenever  the  Cost  of  the Work  for  any  purpose  is  to  be  determined 
pursuant  to  this  Article  13,  Contractor  will  establish  and  maintain  records  thereof  in 
accordance with generally accepted accounting practices and submit  in a form acceptable 
to Engineer an itemized cost breakdown together with supporting data. 

13.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named 
in the Contract Documents and shall cause the Work so covered to be performed for such 
sums and by such persons or entities as may be acceptable to Owner and Engineer. 
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B. Cash Allowances: Contractor agrees that: 

1. the  cash  allowances  include  the  cost  to  Contractor  (less  any  applicable  trade 
discounts) of materials and equipment required by the allowances to be delivered at 
the Site, and all applicable taxes; and 

2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, 
profit, and other expenses contemplated for the cash allowances have been  included 
in  the  Contract  Price  and  not  in  the  allowances,  and  no  demand  for  additional 
payment on account of any of the foregoing will be valid. 

C. Contingency Allowance: Contractor agrees  that a contingency allowance,  if any,  is  for  the 
sole use of Owner to cover unanticipated costs. 

D. Prior  to  final payment, an appropriate Change Order will be  issued as  recommended by 
Engineer  to  reflect  actual  amounts  due  Contractor  on  account  of  Work  covered  by 
allowances, and the Contract Price shall be correspondingly adjusted. 

13.03 Unit Price Work 

A. Where  the Contract Documents provide  that  all or part of  the Work  is  to be Unit Price 
Work,  initially  the  Contract  Price will  be  deemed  to  include  for  all  Unit  Price Work  an 
amount equal to the sum of the unit price for each separately identified item of Unit Price 
Work times the estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for 
the purpose of comparison of Bids and determining an  initial Contract Price. Payments to 
Contractor for Unit Price Work will be based on actual quantities. 

C. Each  unit  price  will  be  deemed  to  include  an  amount  considered  by  Contractor  to  be 
adequate to cover Contractor’s overhead and profit for each separately identified item. 

D. Engineer  will  determine  the  actual  quantities  and  classifications  of  Unit  Price  Work 
performed by Contractor.  Engineer will review with Contractor the Engineer’s preliminary 
determinations  on  such  matters  before  rendering  a  written  decision  thereon  (by 
recommendation of an Application for Payment or otherwise). Engineer’s written decision 
thereon will be final and binding (except as modified by Engineer to reflect changed factual 
conditions or more accurate data) upon Owner and Contractor, subject to the provisions of 
the following paragraph. 

E. Within 30 days of Engineer’s written decision under  the preceding paragraph, Contractor 
may submit a Change Proposal, or Owner may  file a Claim, seeking an adjustment  in  the 
Contract Price if: 

1. the quantity of any item of Unit Price Work performed by Contractor differs materially 
and significantly from the estimated quantity of such item indicated in the Agreement; 

2. there is no corresponding adjustment with respect to any other item of Work; and 

3. Contractor believes  that  it  is entitled  to  an  increase  in Contract Price  as  a  result of 
having  incurred  additional  expense  or  Owner  believes  that  Owner  is  entitled  to  a 
decrease in Contract Price, and the parties are unable to agree as to the amount of any 
such increase or decrease. 
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ARTICLE 14 – TESTS  AND  INSPECTIONS;  CORRECTION,  REMOVAL  OR  ACCEPTANCE  OF  DEFECTIVE 
WORK 

14.01 Access to Work 

A. Owner,  Engineer,  their  consultants  and  other  representatives  and  personnel  of  Owner, 
independent testing laboratories, and authorities having jurisdiction will have access to the 
Site  and  the  Work  at  reasonable  times  for  their  observation,  inspection,  and  testing. 
Contractor shall provide them proper and safe conditions for such access and advise them 
of  Contractor’s  safety  procedures  and  programs  so  that  they may  comply  therewith  as 
applicable. 

14.02 Tests, Inspections, and Approvals 

A. Contractor  shall  give  Engineer  timely  notice  of  readiness  of  the Work  (or  specific  parts 
thereof)  for  all  required  inspections  and  tests,  and  shall  cooperate with  inspection  and 
testing personnel to facilitate required inspections and tests. 

B. Owner shall retain and pay for the services of an independent inspector, testing laboratory, 
or other qualified individual or entity to perform all inspections and tests expressly required 
by  the  Contract  Documents  to  be  furnished  and  paid  for  by  Owner,  except  that  costs 
incurred in connection with tests or inspections of covered Work shall be governed by the 
provisions of Paragraph 14.05. 

C. If  Laws  or  Regulations  of  any  public  body  having  jurisdiction  require  any Work  (or  part 
thereof)  specifically  to  be  inspected,  tested,  or  approved  by  an  employee  or  other 
representative of such public body, Contractor shall assume full responsibility for arranging 
and obtaining such  inspections, tests, or approvals, pay all costs  in connection  therewith, 
and furnish Engineer the required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and 
tests required: 

1. by  the  Contract  Documents,  unless  the  Contract  Documents  expressly  allocate 
responsibility for a specific inspection or test to Owner; 

2. to  attain  Owner’s  and  Engineer’s  acceptance  of  materials  or  equipment  to  be 
incorporated in the Work; 

3. by manufacturers of equipment furnished under the Contract Documents; 

4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to 
be incorporated into the Work; and 

5. for acceptance of materials, mix designs, or equipment submitted for approval prior to 
Contractor’s purchase thereof for incorporation in the Work. 

Such  inspections  and  tests  shall  be  performed  by  independent  inspectors,  testing 
laboratories, or other qualified individuals or entities acceptable to Owner and Engineer. 

E. If  the Contract Documents  require  the Work  (or part  thereof)  to be approved by Owner, 
Engineer,  or  another  designated  individual  or  entity,  then  Contractor  shall  assume  full 
responsibility for arranging and obtaining such approvals. 

F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered 
by Contractor without written  concurrence of Engineer, Contractor  shall,  if  requested by 
Engineer,  uncover  such Work  for  observation.  Such  uncovering  shall  be  at  Contractor’s 
expense unless Contractor had  given  Engineer  timely notice of Contractor’s  intention  to 
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cover  the  same and Engineer had not acted with  reasonable promptness  in  response  to 
such notice. 

14.03 Defective Work 

A. Contractor’s  Obligation:  It  is  Contractor’s  obligation  to  assure  that  the  Work  is  not 
defective. 

B. Engineer’s Authority: Engineer has the authority to determine whether Work  is defective, 
and to reject defective Work. 

C. Notice  of Defects:  Prompt notice of  all defective Work of which Owner or  Engineer has 
actual knowledge will be given to Contractor. 

D. Correction,  or  Removal  and  Replacement:  Promptly  after  receipt  of  written  notice  of 
defective Work, Contractor shall correct all such defective Work, whether or not fabricated, 
installed, or completed, or, if Engineer has rejected the defective Work, remove it from the 
Project and replace it with Work that is not defective. 

E. Preservation  of Warranties: When  correcting  defective Work,  Contractor  shall  take  no 
action that would void or otherwise impair Owner’s special warranty and guarantee, if any, 
on said Work. 

F. Costs  and Damages:  In  addition  to  its  correction,  removal,  and  replacement  obligations 
with respect to defective Work, Contractor shall pay all claims, costs, losses, and damages 
arising out of or  relating  to defective Work,  including but not  limited  to  the  cost of  the 
inspection,  testing, correction,  removal,  replacement, or  reconstruction of  such defective 
Work,  fines  levied  against  Owner  by  governmental  authorities  because  the  Work  is 
defective, and the costs of repair or replacement of work of others resulting from defective 
Work.  Prior  to  final  payment,  if  Owner  and  Contractor  are  unable  to  agree  as  to  the 
measure of  such  claims,  costs,  losses, and damages  resulting  from defective Work,  then 
Owner may impose a reasonable set‐off against payments due under Article 15. 

14.04 Acceptance of Defective Work 

A. If,  instead of  requiring correction or  removal and  replacement of defective Work, Owner 
prefers  to  accept  it, Owner may  do  so  (subject,  if  such  acceptance  occurs  prior  to  final 
payment,  to  Engineer’s  confirmation  that  such  acceptance  is  in  general  accord with  the 
design  intent and applicable engineering principles, and will not endanger public  safety). 
Contractor  shall  pay  all  claims,  costs,  losses,  and  damages  attributable  to  Owner’s 
evaluation of and determination to accept such defective Work (such costs to be approved 
by Engineer as to reasonableness), and for the diminished value of the Work to the extent 
not otherwise paid by Contractor. If any such acceptance occurs prior to final payment, the 
necessary  revisions  in  the  Contract  Documents  with  respect  to  the  Work  shall  be 
incorporated in a Change Order. If the parties are unable to agree as to the decrease in the 
Contract  Price,  reflecting  the  diminished  value  of Work  so  accepted,  then  Owner may 
impose a  reasonable  set‐off against payments due under Article 15.  If  the acceptance of 
defective Work occurs after final payment, Contractor shall pay an appropriate amount to 
Owner. 

14.05 Uncovering Work 

A. Engineer has the authority to require special inspection or testing of the Work, whether or 
not the Work is fabricated, installed, or completed. 
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B. If any Work is covered contrary to the written request of Engineer, then Contractor shall, if 
requested by Engineer, uncover  such Work  for Engineer’s observation, and  then  replace 
the covering, all at Contractor’s expense. 

C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer 
or  inspected  or  tested  by  others,  then  Contractor,  at  Engineer’s  request,  shall  uncover, 
expose, or otherwise make available for observation, inspection, or testing as Engineer may 
require, that portion of the Work in question, and provide all necessary labor, material, and 
equipment. 

1. If it is found that the uncovered Work is defective, Contractor shall be responsible for 
all  claims,  costs,  losses,  and  damages  arising  out  of  or  relating  to  such  uncovering, 
exposure,  observation,  inspection,  and  testing,  and  of  satisfactory  replacement  or 
reconstruction (including but not limited to all costs of repair or replacement of work 
of  others);  and  pending  Contractor’s  full  discharge  of  this  responsibility  the Owner 
shall be entitled to impose a reasonable set‐off against payments due under Article 15. 

2. If  the uncovered Work  is not  found  to be defective, Contractor  shall be allowed an 
increase in the Contract Price or an extension of the Contract Times, or both, directly 
attributable  to  such  uncovering,  exposure,  observation,  inspection,  testing, 
replacement, and reconstruction. If the parties are unable to agree as to the amount 
or extent  thereof,  then Contractor may submit a Change Proposal within 30 days of 
the determination that the Work is not defective. 

14.06 Owner May Stop the Work 

A. If the Work  is defective, or Contractor  fails to supply sufficient skilled workers or suitable 
materials or equipment, or  fails  to perform  the Work  in  such a way  that  the  completed 
Work will conform to the Contract Documents, then Owner may order Contractor to stop 
the Work,  or  any  portion  thereof,  until  the  cause  for  such  order  has  been  eliminated; 
however, this right of Owner to stop the Work shall not give rise to any duty on the part of 
Owner to exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, 
any other individual or entity, or any surety for, or employee or agent of any of them. 

14.07 Owner May Correct Defective Work 

A. If Contractor  fails within a  reasonable  time after written notice  from Engineer  to correct 
defective Work,  or  to  remove  and  replace  rejected Work  as  required  by  Engineer,  or  if 
Contractor  fails  to  perform  the Work  in  accordance with  the  Contract Documents,  or  if 
Contractor fails to comply with any other provision of the Contract Documents, then Owner 
may, after seven days written notice to Contractor, correct or remedy any such deficiency. 

B. In  exercising  the  rights  and  remedies  under  this  Paragraph  14.07, Owner  shall  proceed 
expeditiously.  In connection with such corrective or  remedial action, Owner may exclude 
Contractor  from  all  or  part  of  the  Site,  take  possession  of  all  or  part  of  the Work  and 
suspend Contractor’s  services  related  thereto,  and  incorporate  in  the Work  all materials 
and equipment stored at  the Site or  for which Owner has paid Contractor but which are 
stored  elsewhere.  Contractor  shall  allow  Owner,  Owner’s  representatives,  agents  and 
employees, Owner’s other contractors, and Engineer and Engineer’s consultants access to 
the Site to enable Owner to exercise the rights and remedies under this paragraph. 

C. All  claims,  costs,  losses,  and  damages  incurred  or  sustained  by Owner  in  exercising  the 
rights and remedies under this Paragraph 14.07 will be charged against Contractor as set‐
offs  against payments due under Article 15.  Such  claims,  costs,  losses  and damages will 
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include but not be limited to all costs of repair, or replacement of work of others destroyed 
or damaged by correction, removal, or replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in 
the performance of the Work attributable to the exercise by Owner of Owner’s rights and 
remedies under this Paragraph 14.07. 

ARTICLE 15 – PAYMENTS TO CONTRACTOR; SET‐OFFS; COMPLETION; CORRECTION PERIOD 

15.01 Progress Payments 

A. Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will 
serve as the basis for progress payments and will be incorporated into a form of Application 
for Payment acceptable to Engineer. Progress payments on account of Unit Price Work will 
be based on  the number of units completed during  the pay period, as determined under 
the provisions of Paragraph 13.03. Progress payments for cost‐based Work will be based on 
Cost of the Work completed by Contractor during the pay period. 

B. Applications for Payments: 

1. At  least  20  days  before  the  date  established  in  the  Agreement  for  each  progress 
payment (but not more often than once a month), Contractor shall submit to Engineer 
for review an Application for Payment filled out and signed by Contractor covering the 
Work  completed  as  of  the  date  of  the  Application  and  accompanied  by  such 
supporting documentation  as  is  required by  the Contract Documents.  If payment  is 
requested on the basis of materials and equipment not incorporated in the Work but 
delivered and suitably stored at the Site or at another location agreed to in writing, the 
Application for Payment shall also be accompanied by a bill of sale,  invoice, or other 
documentation warranting that Owner has received the materials and equipment free 
and clear of all Liens, and evidence that the materials and equipment are covered by 
appropriate property insurance, a warehouse bond, or other arrangements to protect 
Owner’s interest therein, all of which must be satisfactory to Owner. 

2. Beginning with the second Application for Payment, each Application shall  include an 
affidavit of Contractor stating that all previous progress payments received on account 
of  the  Work  have  been  applied  on  account  to  discharge  Contractor’s  legitimate 
obligations associated with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in the 
Agreement. 

C. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment,  including 
each resubmittal, either indicate in writing a recommendation of payment and present 
the Application to Owner, or return the Application to Contractor indicating in writing 
Engineer’s reasons for refusing to recommend payment. In the latter case, Contractor 
may make the necessary corrections and resubmit the Application. 

2. Engineer’s recommendation of any payment requested in an Application for Payment 
will  constitute  a  representation  by  Engineer  to  Owner,  based  on  Engineer’s 
observations  of  the  executed  Work  as  an  experienced  and  qualified  design 
professional,  and  on  Engineer’s  review  of  the  Application  for  Payment  and  the 
accompanying  data  and  schedules,  that  to  the  best  of  Engineer’s  knowledge, 
information and belief: 
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a. the Work has progressed to the point indicated; 

b. the quality of the Work  is generally  in accordance with the Contract Documents 
(subject  to  an  evaluation of  the Work  as  a  functioning whole prior  to or upon 
Substantial  Completion,  the  results  of  any  subsequent  tests  called  for  in  the 
Contract Documents,  a  final  determination  of  quantities  and  classifications  for 
Unit Price Work under Paragraph 13.03, and any other qualifications stated in the 
recommendation); and 

c. the conditions precedent to Contractor’s being entitled to such payment appear 
to  have  been  fulfilled  in  so  far  as  it  is  Engineer’s  responsibility  to  observe  the 
Work. 

3. By  recommending  any  such payment  Engineer will not  thereby be deemed  to have 
represented that: 

a. inspections made to check the quality or the quantity of the Work as it has been 
performed  have  been  exhaustive,  extended  to  every  aspect  of  the  Work  in 
progress, or involved detailed inspections of the Work beyond the responsibilities 
specifically assigned to Engineer in the Contract; or 

b. there may not be other matters or  issues between the parties that might entitle 
Contractor  to  be  paid  additionally  by  Owner  or  entitle  Owner  to  withhold 
payment to Contractor. 

4. Neither  Engineer’s  review  of  Contractor’s Work  for  the  purposes  of  recommending 
payments nor Engineer’s  recommendation of any payment,  including  final payment, 
will impose responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 

b. for  the means, methods,  techniques,  sequences, or procedures of construction, 
or the safety precautions and programs incident thereto, or 

c. for  Contractor’s  failure  to  comply  with  Laws  and  Regulations  applicable  to 
Contractor’s performance of the Work, or 

d. to make any examination to ascertain how or for what purposes Contractor has 
used the money paid on account of the Contract Price, or 

e. to determine that title to any of the Work, materials, or equipment has passed to 
Owner free and clear of any Liens. 

5. Engineer may  refuse  to  recommend  the  whole  or  any  part  of  any  payment  if,  in 
Engineer’s opinion, it would be incorrect to make the representations to Owner stated 
in Paragraph 15.01.C.2. 

6. Engineer  will  recommend  reductions  in  payment  (set‐offs)  necessary  in  Engineer’s 
opinion to protect Owner from loss because: 

a. the Work is defective, requiring correction or replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work in accordance with Paragraph 
14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

d. Owner  has  been  required  to  remove  or  remediate  a Hazardous  Environmental 
Condition for which Contractor is responsible; or 
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e. Engineer has actual knowledge of the occurrence of any of the events that would 
constitute  a  default  by  Contractor  and  therefore  justify  termination  for  cause 
under the Contract Documents. 

D. Payment Becomes Due: 

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s 
recommendation,  the  amount  recommended  (subject  to  any  Owner  set‐offs)  will 
become due, and when due will be paid by Owner to Contractor. 

E. Reductions in Payment by Owner: 

1. In addition to any reductions in payment (set‐offs) recommended by Engineer, Owner 
is entitled to impose a set‐off against payment based on any of the following: 

a. claims have been made against Owner on account of Contractor’s conduct in the 
performance or  furnishing of  the Work, or Owner has  incurred costs,  losses, or 
damages on account of Contractor’s conduct in the performance or furnishing of 
the Work,  including  but  not  limited  to  claims,  costs,  losses,  or  damages  from 
workplace  injuries,  adjacent  property  damage,  non‐compliance  with  Laws  and 
Regulations, and patent infringement; 

b. Contractor  has  failed  to  take  reasonable  and  customary  measures  to  avoid 
damage, delay, disruption, and interference with other work at or adjacent to the 
Site; 

c. Contractor has failed to provide and maintain required bonds or insurance; 

d. Owner  has  been  required  to  remove  or  remediate  a Hazardous  Environmental 
Condition for which Contractor is responsible; 

e. Owner  has  incurred  extra  charges  or  engineering  costs  related  to  submittal 
reviews,  evaluations  of  proposed  substitutes,  tests  and  inspections,  or  return 
visits to manufacturing or assembly facilities; 

f. the Work is defective, requiring correction or replacement; 

g. Owner has been required to correct defective Work in accordance with Paragraph 
14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

h. the Contract Price has been reduced by Change Orders; 

i. an  event  that would  constitute  a default by Contractor  and  therefore  justify  a 
termination for cause has occurred; 

j. liquidated  damages  have  accrued  as  a  result  of  Contractor’s  failure  to  achieve 
Milestones, Substantial Completion, or final completion of the Work; 

k. Liens have been filed  in connection with the Work, except where Contractor has 
delivered  a  specific  bond  satisfactory  to Owner  to  secure  the  satisfaction  and 
discharge of such Liens; 

l. there  are  other  items  entitling  Owner  to  a  set  off  against  the  amount 
recommended. 

2. If Owner  imposes any set‐off against payment, whether based on  its own knowledge 
or  on  the  written  recommendations  of  Engineer,  Owner  will  give  Contractor 
immediate written notice (with a copy to Engineer) stating the reasons for such action 
and  the specific amount of  the  reduction, and promptly pay Contractor any amount 
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remaining  after  deduction  of  the  amount  so  withheld.  Owner  shall  promptly  pay 
Contractor  the amount  so withheld, or any adjustment  thereto agreed  to by Owner 
and  Contractor,  if  Contractor  remedies  the  reasons  for  such  action.  The  reduction 
imposed  shall  be  binding  on  Contractor  unless  it  duly  submits  a  Change  Proposal 
contesting the reduction. 

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, 
the amount wrongfully withheld shall be treated as an amount due as determined by 
Paragraph 15.01.C.1 and subject to interest as provided in the Agreement. 

15.02 Contractor’s Warranty of Title 

A. Contractor  warrants  and  guarantees  that  title  to  all  Work,  materials,  and  equipment 
furnished under the Contract will pass to Owner free and clear of (1) all Liens and other title 
defects, and  (2) all patent,  licensing, copyright, or royalty obligations, no  later than seven 
days after the time of payment by Owner. 

15.03 Substantial Completion 

A. When  Contractor  considers  the  entire Work  ready  for  its  intended  use  Contractor  shall 
notify Owner and Engineer  in writing  that  the entire Work  is  substantially  complete and 
request that Engineer  issue a certificate of Substantial Completion. Contractor shall at the 
same  time  submit  to  Owner  and  Engineer  an  initial  draft  of  punch  list  items  to  be 
completed or corrected before final payment. 

B. Promptly  after Contractor’s notification, Owner, Contractor,  and  Engineer  shall make  an 
inspection  of  the  Work  to  determine  the  status  of  completion.  If  Engineer  does  not 
consider the Work substantially complete, Engineer will notify Contractor  in writing giving 
the reasons therefor. 

C. If  Engineer  considers  the Work  substantially  complete,  Engineer will  deliver  to Owner  a 
preliminary  certificate  of  Substantial  Completion which  shall  fix  the  date  of  Substantial 
Completion. Engineer shall attach to the certificate a punch list of items to be completed or 
corrected  before  final  payment.  Owner  shall  have  seven  days  after  receipt  of  the 
preliminary  certificate  during  which  to  make  written  objection  to  Engineer  as  to  any 
provisions of the certificate or attached punch list. If, after considering the objections to the 
provisions  of  the  preliminary  certificate,  Engineer  concludes  that  the  Work  is  not 
substantially  complete, Engineer will, within 14 days  after  submission of  the preliminary 
certificate  to  Owner,  notify  Contractor  in  writing  that  the  Work  is  not  substantially 
complete, stating the reasons therefor.  If Owner does not object to the provisions of the 
certificate, or  if despite  consideration of Owner’s objections Engineer concludes  that  the 
Work is substantially complete, then Engineer will, within said 14 days, execute and deliver 
to Owner and Contractor a final certificate of Substantial Completion (with a revised punch 
list of  items  to be  completed or  corrected)  reflecting  such  changes  from  the preliminary 
certificate as Engineer believes justified after consideration of any objections from Owner. 

D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and 
Contractor  will  confer  regarding  Owner’s  use  or  occupancy  of  the  Work  following 
Substantial Completion, review the builder’s risk insurance policy with respect to the end of 
the builder’s  risk  coverage,  and  confirm  the  transition  to  coverage of  the Work under  a 
permanent property insurance policy held by Owner.  Unless Owner and Contractor agree 
otherwise  in writing, Owner shall bear responsibility for security, operation, protection of 
the  Work,  property  insurance,  maintenance,  heat,  and  utilities  upon  Owner’s  use  or 
occupancy of the Work. 
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E. After Substantial Completion the Contractor shall promptly begin work on the punch list of 
items to be completed or corrected prior to final payment. In appropriate cases Contractor 
may submit monthly Applications for Payment for completed punch list items, following the 
progress payment procedures set forth above. 

F. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 
Completion  subject  to allowing Contractor  reasonable access  to  remove  its property and 
complete or correct items on the punch list. 

15.04 Partial Use or Occupancy 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 
completed  part  of  the  Work  which  has  specifically  been  identified  in  the  Contract 
Documents,  or  which  Owner,  Engineer,  and  Contractor  agree  constitutes  a  separately 
functioning  and  usable  part  of  the Work  that  can  be  used  by  Owner  for  its  intended 
purpose without significant  interference with Contractor’s performance of  the  remainder 
of the Work, subject to the following conditions: 

1. At  any  time Owner may  request  in writing  that Contractor permit Owner  to use or 
occupy any such part of the Work that Owner believes to be substantially complete. If 
and when  Contractor  agrees  that  such  part  of  the Work  is  substantially  complete, 
Contractor,  Owner,  and  Engineer  will  follow  the  procedures  of  Paragraph  15.03.A 
through E for that part of the Work. 

2. At  any  time  Contractor may  notify  Owner  and  Engineer  in writing  that  Contractor 
considers any such part of  the Work substantially complete and  request Engineer  to 
issue a certificate of Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer 
shall  make  an  inspection  of  that  part  of  the  Work  to  determine  its  status  of 
completion.  If Engineer does not  consider  that part of  the Work  to be  substantially 
complete,  Engineer will  notify  Owner  and  Contractor  in writing  giving  the  reasons 
therefor. If Engineer considers that part of the Work to be substantially complete, the 
provisions  of  Paragraph  15.03 will  apply with  respect  to  certification  of  Substantial 
Completion  of  that  part  of  the Work  and  the  division  of  responsibility  in  respect 
thereof and access thereto. 

4. No use or occupancy or  separate operation of part of  the Work may occur prior  to 
compliance with the requirements of Paragraph 6.05 regarding builder’s risk or other 
property insurance. 

15.05 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof  is 
complete, Engineer will promptly make a final  inspection with Owner and Contractor and 
will notify Contractor  in writing of all particulars  in which  this  inspection  reveals  that  the 
Work, or agreed portion thereof,  is  incomplete or defective. Contractor shall  immediately 
take such measures as are necessary to complete such Work or remedy such deficiencies. 

15.06 Final Payment 

A. Application for Payment: 

1. After  Contractor  has,  in  the  opinion  of  Engineer,  satisfactorily  completed  all 
corrections identified during the final inspection and has delivered, in accordance with 
the  Contract  Documents,  all  maintenance  and  operating  instructions,  schedules, 
guarantees,  bonds,  certificates  or  other  evidence  of  insurance,  certificates  of 
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inspection, annotated  record documents  (as provided  in Paragraph 7.11), and other 
documents, Contractor may make application for final payment. 

2. The  final  Application  for  Payment  shall  be  accompanied  (except  as  previously 
delivered) by: 

a. all documentation called for in the Contract Documents; 

b. consent of the surety, if any, to final payment; 

c. satisfactory evidence that all title  issues have been resolved such that title to all 
Work, materials, and equipment has passed to Owner free and clear of any Liens 
or other title defects, or will so pass upon final payment. 

d. a list of all disputes that Contractor believes are unsettled; and 

e. complete and  legally effective  releases or waivers  (satisfactory  to Owner) of all 
Lien rights arising out of the Work, and of Liens filed in connection with the Work. 

3. In  lieu  of  the  releases  or waivers  of  Liens  specified  in  Paragraph  15.06.A.2  and  as 
approved by Owner, Contractor may furnish receipts or releases in full and an affidavit 
of Contractor  that:  (a)  the  releases and  receipts  include all  labor,  services, material, 
and  equipment  for  which  a  Lien  could  be  filed;  and  (b)  all  payrolls, material  and 
equipment bills, and other  indebtedness connected with  the Work  for which Owner 
might  in any way be  responsible, or which might  in any way  result  in  liens or other 
burdens  on  Owner's  property,  have  been  paid  or  otherwise  satisfied.  If  any 
Subcontractor or Supplier  fails  to  furnish such a release or receipt  in  full, Contractor 
may  furnish  a  bond  or  other  collateral  satisfactory  to  Owner  to  indemnify  Owner 
against any Lien, or Owner at  its option may  issue  joint checks payable to Contractor 
and specified Subcontractors and Suppliers. 

B. Engineer’s Review of Application and Acceptance: 

1. If, on  the basis of Engineer’s observation of  the Work during  construction and  final 
inspection,  and  Engineer’s  review  of  the  final  Application  for  Payment  and 
accompanying  documentation  as  required  by  the  Contract  Documents,  Engineer  is 
satisfied that the Work has been completed and Contractor’s other obligations under 
the Contract have been fulfilled, Engineer will, within ten days after receipt of the final 
Application  for  Payment,  indicate  in  writing  Engineer’s  recommendation  of  final 
payment  and  present  the  Application  for  Payment  to  Owner  for  payment.  Such 
recommendation shall account for any set‐offs against payment that are necessary in 
Engineer’s  opinion  to  protect  Owner  from  loss  for  the  reasons  stated  above  with 
respect to progress payments. At the same time Engineer will also give written notice 
to Owner  and  Contractor  that  the Work  is  acceptable,  subject  to  the  provisions  of 
Paragraph  15.07.  Otherwise,  Engineer  will  return  the  Application  for  Payment  to 
Contractor, indicating in writing the reasons for refusing to recommend final payment, 
in  which  case  Contractor  shall  make  the  necessary  corrections  and  resubmit  the 
Application for Payment. 

C. Completion  of Work:  The Work  is  complete  (subject  to  surviving  obligations) when  it  is 
ready for final payment as established by the Engineer’s written recommendation of final 
payment. 

D. Payment Becomes Due: Thirty days after the presentation to Owner of the final Application 
for  Payment  and  accompanying  documentation,  the  amount  recommended  by  Engineer 
(less  any  further  sum  Owner  is  entitled  to  set  off  against  Engineer’s  recommendation, 
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including but not limited to set‐offs for liquidated damages and set‐offs allowed under the 
provisions above with respect to progress payments) will become due and shall be paid by 
Owner to Contractor. 

15.07 Waiver of Claims 

A. The making  of  final  payment will  not  constitute  a waiver  by Owner  of  claims  or  rights 
against Contractor. Owner expressly reserves claims and rights arising from unsettled Liens, 
from defective Work  appearing  after  final  inspection pursuant  to Paragraph 15.05,  from 
Contractor’s  failure  to  comply with  the Contract Documents or  the  terms of  any  special 
guarantees  specified  therein,  from  outstanding  Claims  by  Owner,  or  from  Contractor’s 
continuing obligations under the Contract Documents. 

B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all 
claims  and  rights  against Owner other  than  those  pending matters  that  have been  duly 
submitted or appealed under the provisions of Article 17. 

15.08 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as 
may  be  prescribed  by  the  terms  of  any  applicable  special  guarantee  required  by  the 
Contract Documents, or by any specific provision of the Contract Documents), any Work is 
found  to  be  defective,  or  if  the  repair  of  any  damages  to  the  Site,  adjacent  areas  that 
Contractor has arranged  to use  through construction easements or otherwise, and other 
adjacent areas used by Contractor as permitted by Laws and Regulations,  is  found  to be 
defective,  then Contractor shall promptly, without cost  to Owner and  in accordance with 
Owner’s written instructions: 

1. correct the defective repairs to the Site or such other adjacent areas; 

2. correct such defective Work; 

3. if  the defective Work has been  rejected by Owner,  remove  it  from  the Project  and 
replace it with Work that is not defective, and 

4. satisfactorily correct or repair or remove and replace any damage  to other Work,  to 
the work of others, or to other land or areas resulting therefrom. 

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or 
in an emergency where delay would cause serious risk of loss or damage, Owner may have 
the  defective Work  corrected  or  repaired  or may  have  the  rejected Work  removed  and 
replaced.  Contractor  shall  pay  all  claims,  costs,  losses,  and  damages  (including  but  not 
limited to all fees and charges of engineers, architects, attorneys, and other professionals 
and all court or arbitration or other dispute  resolution costs) arising out of or  relating  to 
such correction or repair or such removal and replacement (including but not limited to all 
costs of repair or replacement of work of others). 

C. In  special  circumstances  where  a  particular  item  of  equipment  is  placed  in  continuous 
service before Substantial Completion of all the Work, the correction period for that  item 
may start to run from an earlier date if so provided in the Specifications. 
 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected 
or  removed  and  replaced  under  this  paragraph,  the  correction  period  hereunder  with 
respect  to  such Work will  be  extended  for  an  additional  period  of  one  year  after  such 
correction or removal and replacement has been satisfactorily completed. 
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E. Contractor’s obligations under  this paragraph are  in addition  to all other obligations and 
warranties. The provisions of this paragraph shall not be construed as a substitute for, or a 
waiver of, the provisions of any applicable statute of limitation or repose. 

ARTICLE 16 – SUSPENSION OF WORK AND TERMINATION 

16.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a 
period of not more than 90 consecutive days by written notice to Contractor and Engineer. 
Such notice will fix the date on which Work will be resumed. Contractor shall resume the 
Work on  the date so  fixed. Contractor shall be entitled  to an adjustment  in  the Contract 
Price  or  an  extension  of  the  Contract  Times,  or  both,  directly  attributable  to  any  such 
suspension.  Any  Change  Proposal  seeking  such  adjustments  shall  be  submitted  no  later 
than 30 days after the date fixed for resumption of Work. 

16.02 Owner May Terminate for Cause 

A. The  occurrence  of  any  one  or more  of  the  following  events will  constitute  a  default  by 
Contractor and justify termination for cause: 

1. Contractor’s persistent  failure  to perform  the Work  in accordance with  the Contract 
Documents (including, but not limited to, failure to supply sufficient skilled workers or 
suitable materials or equipment or failure to adhere to the Progress Schedule); 

2. Failure of Contractor  to perform or otherwise to comply with a material term of the 
Contract Documents; 

3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or 

4. Contractor’s repeated disregard of the authority of Owner or Engineer. 

B. If  one  or more  of  the  events  identified  in  Paragraph  16.02.A  occurs,  then  after  giving 
Contractor (and any surety) ten days written notice that Owner is considering a declaration 
that Contractor is in default and termination of the contract, Owner may proceed to: 

1. declare Contractor  to be  in default, and give Contractor  (and any surety) notice  that 
the Contract is terminated; and 

2. enforce the rights available to Owner under any applicable performance bond. 

C. Subject  to  the  terms  and  operation  of  any  applicable  performance  bond,  if Owner  has 
terminated  the  Contract  for  cause,  Owner may  exclude  Contractor  from  the  Site,  take 
possession of the Work, incorporate in the Work all materials and equipment stored at the 
Site or for which Owner has paid Contractor but which are stored elsewhere, and complete 
the Work as Owner may deem expedient. 

D. Owner may  not  proceed  with  termination  of  the  Contract  under  Paragraph  16.02.B  if 
Contractor within seven days of receipt of notice of intent to terminate begins to correct its 
failure to perform and proceeds diligently to cure such failure. 

E. If Owner proceeds  as provided  in Paragraph 16.02.B, Contractor  shall not be entitled  to 
receive  any  further  payment  until  the Work  is  completed.  If  the  unpaid  balance  of  the 
Contract Price exceeds  the cost  to complete  the Work,  including all related claims, costs, 
losses,  and  damages  (including  but  not  limited  to  all  fees  and  charges  of  engineers, 
architects, attorneys, and other professionals) sustained by Owner, such excess will be paid 
to Contractor. If the cost to complete the Work including such related claims, costs, losses, 



EJCDC® C‐700, Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers.  All rights reserved.             Page 63 of 65 

and damages exceeds such unpaid balance, Contractor shall pay the difference to Owner. 
Such claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as 
to  their  reasonableness  and, when  so  approved  by  Engineer,  incorporated  in  a  Change 
Order. When exercising any  rights or  remedies under  this paragraph, Owner  shall not be 
required to obtain the lowest price for the Work performed. 

F. Where Contractor’s services have been so terminated by Owner, the termination will not 
affect  any  rights  or  remedies  of  Owner  against  Contractor  then  existing  or which may 
thereafter  accrue,  or  any  rights  or  remedies  of Owner  against  Contractor  or  any  surety 
under any payment bond or performance bond. Any retention or payment of money due 
Contractor by Owner will not release Contractor from liability. 

G. If and to the extent that Contractor has provided a performance bond under the provisions 
of  Paragraph  6.01.A,  the  provisions  of  that  bond  shall  govern  over  any  inconsistent 
provisions of Paragraphs 16.02.B and 16.02.D. 

16.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and 
without prejudice to any other right or remedy of Owner, terminate the Contract.  In such 
case, Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents 
prior  to  the  effective  date  of  termination,  including  fair  and  reasonable  sums  for 
overhead and profit on such Work; 

2. expenses  sustained prior  to  the effective date of  termination  in performing  services 
and furnishing labor, materials, or equipment as required by the Contract Documents 
in  connection with uncompleted Work, plus  fair  and  reasonable  sums  for overhead 
and profit on such expenses; and 

3. other  reasonable  expenses  directly  attributable  to  termination,  including  costs 
incurred to prepare a termination for convenience cost proposal. 

B. Contractor shall not be paid on account of loss of anticipated overhead, profits, or revenue, 
or other economic loss arising out of or resulting from such termination. 

16.04 Contractor May Stop Work or Terminate 

A. If,  through  no  act  or  fault  of  Contractor,  (1)  the Work  is  suspended  for more  than  90 
consecutive  days by Owner or under  an order of  court or other public  authority, or  (2) 
Engineer fails to act on any Application for Payment within 30 days after it is submitted, or 
(3) Owner fails for 30 days to pay Contractor any sum finally determined to be due, then 
Contractor may,  upon  seven  days written  notice  to Owner  and  Engineer,  and  provided 
Owner or Engineer do not remedy such suspension or  failure within  that  time,  terminate 
the contract and recover from Owner payment on the same terms as provided in Paragraph 
16.03. 

B. In  lieu of terminating the Contract and without prejudice to any other right or remedy,  if 
Engineer  has  failed  to  act  on  an  Application  for  Payment  within  30  days  after  it  is 
submitted, or Owner has failed for 30 days to pay Contractor any sum finally determined to 
be due, Contractor may, seven days after written notice to Owner and Engineer, stop the 
Work until payment is made of all such amounts due Contractor, including interest thereon. 
The provisions of this paragraph are not intended to preclude Contractor from submitting a 
Change Proposal  for an adjustment  in Contract Price or Contract Times or otherwise  for 
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expenses or damage directly attributable  to Contractor’s stopping  the Work as permitted 
by this paragraph. 

ARTICLE 17 – FINAL RESOLUTION OF DISPUTES 

17.01 Methods and Procedures 

A. Disputes  Subject  to  Final  Resolution:  The  following  disputed matters  are  subject  to  final 
resolution under the provisions of this Article: 

1. A timely appeal of an approval  in part and denial  in part of a Claim, or of a denial  in 
full; and 

2. Disputes between Owner  and Contractor  concerning  the Work or obligations under 
the Contract Documents, and arising after final payment has been made. 

B. Final Resolution of Disputes: For any dispute subject to resolution under this Article, Owner 
or Contractor may: 

1. elect  in  writing  to  invoke  the  dispute  resolution  process  provided  for  in  the 
Supplementary Conditions; or 

2. agree  with  the  other  party  to  submit  the  dispute  to  another  dispute  resolution 
process; or 

3. if no dispute  resolution process  is provided  for  in  the  Supplementary Conditions or 
mutually agreed to, give written notice to the other party of the intent to submit the 
dispute to a court of competent jurisdiction. 

ARTICLE 18 – MISCELLANEOUS 

18.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it 
will be deemed to have been validly given if: 

1. delivered in person, by a commercial courier service or otherwise, to the individual or 
to a member of the firm or to an officer of the corporation for which it is intended; or 

2. delivered  at  or  sent  by  registered  or  certified  mail,  postage  prepaid,  to  the  last 
business address known to the sender of the notice. 

18.02 Computation of Times 

A. When  any  period of  time  is  referred  to  in  the Contract by days,  it will be  computed  to 
exclude the first and include the last day of such period. If the last day of any such period 
falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable 
jurisdiction, such day will be omitted from the computation. 

18.03 Cumulative Remedies 

A. The  duties  and  obligations  imposed  by  these  General  Conditions  and  the  rights  and 
remedies available hereunder  to  the parties hereto are  in addition  to, and are not  to be 
construed  in any way as a  limitation of, any rights and remedies available to any or all of 
them which are otherwise imposed or available by Laws or Regulations, by special warranty 
or guarantee, or by other provisions of the Contract. The provisions of this paragraph will 
be  as  effective  as  if  repeated  specifically  in  the Contract Documents  in  connection with 
each particular duty, obligation, right, and remedy to which they apply. 
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18.04 Limitation of Damages 

A. With respect to any and all Change Proposals, Claims, disputes subject to final resolution, 
and other matters at issue, neither Owner nor Engineer, nor any of their officers, directors, 
members, partners,  employees,  agents,  consultants, or  subcontractors,  shall be  liable  to 
Contractor  for  any  claims,  costs,  losses,  or  damages  sustained  by  Contractor  on  or  in 
connection with any other project or anticipated project. 

18.05 No Waiver 

A. A party’s non‐enforcement of any provision shall not constitute a waiver of that provision, 
nor shall it affect the enforceability of that provision or of the remainder of this Contract. 

18.06 Survival of Obligations 

A. All representations,  indemnifications, warranties, and guarantees made  in, required by, or 
given in accordance with the Contract, as well as all continuing obligations indicated in the 
Contract,  will  survive  final  payment,  completion,  and  acceptance  of  the  Work  or 
termination or completion of the Contract or termination of the services of Contractor. 

18.07 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

18.08 Headings 

A. Article  and paragraph headings  are  inserted  for  convenience only  and do not  constitute 
parts of these General Conditions. 
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Supplementary Conditions 

These Supplementary Conditions amend or supplement the Standard General Conditions of 
the  Construction  Contract,  EJCDC®  C‐700  (2013  Edition).  All  provisions  that  are  not  so 
amended or supplemented remain in full force and effect. 

The terms used in these Supplementary Conditions have the meanings stated in the General 
Conditions.  Additional  terms  used  in  these  Supplementary  Conditions  have  the meanings 
stated below, which are applicable to both the singular and plural thereof. 

The  address  system  used  in  these  Supplementary  Conditions  is  the  same  as  the  address 
system used in the General Conditions, with the prefix "SC" added thereto. 

 

ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

SC‐1.01  Defined Terms 

SC 1.01.A.3  The Application for Payment form to be used on this project is EJCDC C‐620 (2013), or 
RD Form 1924‐18. 

 

SC 1.01.A.8  Add the following language at the end of last sentence of Paragraph 1.01A.8: 

The Change Order form to be used on this Project is EJCDE C‐941 or RD Form 1924‐7.    
Agency  approval  is  required  before  Change  Orders  are  effective  or  eligible  for 
payment. 

  SC 1.01.A.48  Add the following language at the end of the last sentence of Pagagraph 1.01.A. 

A  work  Change  Directive  cannot  change  Contract  Price  or  Contract  Time without  a 
subsequent Change Order. 

  SC 1.01.A.49  Add the following new Paragraph after Paragraph 

Abnormal Weather Conditions – Conditions of extreme or unusual weather for a given 
region, elevation, or season as determined by Engineer.  Extreme or unusual weather 
that  is  typical  for  a  given  region,  elevation,  or  season  should  not  be  considered 
Abnormal Weather Conditions. 

  SC 1.01.A.50  Add the following new Paragraph after Paragraph 1.01.A.49 

Agency –  The Project  is  financed  in whole or  in part by USDA Rural Utilities  Service 
pursuant to the Consolidated Farm and Rural Development Act (7 USC Section 1921 et 
seq.).   The Rural Utilities Service programs are administered through the USDA Rural 
Development  offices;  therefore,  the  Agency  for  these  documents  is  USDA  Rural 
Development. 
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ARTICLE 2 – PRELIMINARY MATTERS 

SC‐2.02 Copies of Documents 

SC 2.02.A  Amend the first sentence of Paragraph 2.02.A. To read as follows: 

Owner shall furnish to Contractor five copies of the Contract Documents (including one fully executed 
counterpart of the Agreement), and one copy in electronic portable document format (PDF). 

SC 2.06.B  Delete Paragraph 2.06.B and replace it with the term [Deleted}/ 

 

ARTICLE 4 ‐  COMMENCEMENT AND PROGRESS OF THE WORK 

SC 4.01.A  Amend the last sentence of Paragraph 4.01.A by striking out the following words: 

In  no  event with  the  Contract  Times  commence  to  run  later  than  the  ninetieth  day 
after  the  day  of  Bid  opening  or  the  thirtieth  day  after  the  Effective  Date  of  the 
Contract, whichever date is earlier. 

SC  4.05.C.2    Amend  Paragraph  4.05.C.2  by  striking  out  the  following  text:    “abnormal  weather 
conditions;” and inserting the following text: 

    Abnormal Weather Conditions; 

ARTICLE 5  –  AVAILABILITY  OF  LANDS;  SUBSURFACE  AND  PHYSICAL  CONDITIONS;  HAZARDOUS 
ENVIRONMENTAL CONDITIONS 

SC‐5.03     Subsurface and Physical Conditions 

SC 5.03  Delete Paragraphs 5.03.A and 5.03.B in their entirety and insert the following: 

A.  No reports of explorations or tests of subsurface conditions at or adjacent to the 
Site, or drawings of physical conditions relating to existing surface or subsurface 
structures at the Site, are known to Owner. 

 

SC 5.06  Delete Paragraphs 5.06.A and 5.06.B in their entirety and insert the following: 

A.  No  reports  or  drawings  related  to  Hazardous  Environmental  Conditions  at  the 
Site are known to Owner. 

B.  Not Used. 

ARTICLE 6 – BONDS AND INSURANCE 

SC‐6.03  Contractor’s Liability Insurance 

SC 6.03  Add the following new paragraph immediately after Paragraph 6.03.J: 

K. The limits of liability for the insurance required by Paragraph 6.03 of the General 
Conditions  shall  provide  coverage  for  not  less  than  the  following  amounts  or 
greater where required by Laws and Regulations: 
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1.  Workers’ Compensation, and  related  coverages under Paragraphs 6.03.A.1 
and A.2 of the General Conditions: 

State:  Statutory 

Federal, if applicable (e.g., Longshoreman’s):  Statutory 

Jones Act coverage, if applicable:   

   Bodily injury by accident, each accident  $  NA 

   Bodily injury by disease, aggregate  $  NA 

 

Employer’s Liability: 

   Bodily injury, each accident  $  2,000,000 

   Bodily injury by disease, each employee  $  2,000,000 

   Bodily injury/disease aggregate  $  2,000,000 

 
For work performed in monopolistic states, stop‐
gap liability coverage shall be endorsed to either 
the worker’s compensation or commercial 
general liability policy with a minimum limit of:  $  NA 

 

Foreign voluntary worker compensation  Statutory 

 

2.  Contractor’s  Commercial  General  Liability  under  Paragraphs  6.03.B  and 
6.03.C of the General Conditions: 

General Aggregate  $  2,000,000 

 

Products ‐ Completed Operations Aggregate  $  1,000,000 

 

Personal and Advertising Injury   $  1,000,000 

 
Each Occurrence (Bodily Injury and Property 
Damage)  $  1,000,000 

 

3.  Automobile Liability under Paragraph 6.03.D. of the General Conditions: 

Bodily Injury: 

   Each person  $  1,000,000 

   Each accident  $  1,000,000 

 

Property Damage: 

   Each accident  $  1,000,000 

[or] 
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Combined Single Limit of  $  1,000,000 

 

4.  Excess or Umbrella Liability: 

Per Occurrence  $  5,000,000 

General Aggregate  $  5,000,000 

 

5.  Contractor’s Pollution Liability:        

Each Occurrence  $  NA 

General Aggregate  $  NA 

     

 
If box is checked, Contractor is not required to provide Contractor’s 
Pollution Liability insurance under this Contract 

 

6.  Additional  Insureds:  In  addition  to  Owner  and  Engineer,  include  as 
additional insureds the following:  

7.  Contractor’s Professional Liability: 

  (Required  when  work  performed  by  a  Professional  Engineer  or  Land 
Surveyor by Contractor or Sub‐Contractor) 

Each Claim  $  1,000,000 

Annual Aggregate  $  1,000,000 

     

SC‐6.05    Property Insurance 

SC‐6.05.A.1 Add the following new subparagraph after subparagraph 6.05.A.1: 

a.  In addition to Owner, Contractor, and all Subcontractors, include as insureds the 
following: 

None 

ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES 

SC‐7.02 Labor; Working Hours 

  SC 7.04.A  Amend the third sentence of Paragraph 7.04.A by striking out the following words: 

    Unless the specifications or description contains or is followed by words reading that 
no like, equivalent, or ‘or‐equal’ item is permitted. 

  SC 7.04.A.1  Amend the last sentence of Paragraph a.3 by striking out “and;” and adding a period 
at the end of Paragraph a.3. 

  SC 7.04.A.1  Delete paragraph 7.04.A.1.a.4 in its entirety and insert the following in its place: 

    [Deleted] 
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  SC 7.06.A  Amend Paragraph 7.06.A by adding the following text to the end of the Paragraph: 

    “The  Contractor  shall  not  award  work  valued  at  more  than  fifty  percent  of  the 
Contract Price to Subcontractor(s). 

  SC 7.06.B  Delete paragraph 7.06.B in its entirety and insert the following in its place: 

    [Delete} 

  SC  7.06.E    Amend  the  second  sentence  of  Paragraph  7.06.E  by  striking  out  “Owner  may  also 
require Contractor to retain specific replacements; provided, however, that”. 

  SC 7.09  Delete paragraph 7.09 and insert “Deleted” in its place. 

ARTICLE 8 – OTHER WORK AT THE SITE 

ARTICLE 9 – OWNER’S RESPONSIBILITIES 

ARTICLE 10 – ENGINEER’S STATUS DURING CONSTRUCTION 

SC‐10.03  Project Representative 

SC‐10.03  Add the following new paragraphs immediately after Paragraph 10.03.A: 

B.  The Resident  Project  Representative  (RPR) will  be  Engineer's  representative  at 
the Site, will act as directed by and under the supervision of Engineer, and will 
confer with Engineer regarding RPR's actions. 

1.  General: RPR's dealings in matters pertaining to the Work in general shall be 
with Engineer and Contractor. RPR's dealings with Subcontractors shall only 
be through or with the full knowledge and approval of Contractor. RPR shall 
generally communicate with Owner only with the knowledge of and under 
the direction of Engineer. 

2.  Schedules:    Review  the  progress  schedule,  schedule  of  Shop  Drawing  and 
Sample  submittals,  and  Schedule  of  Values  prepared  by  Contractor  and 
consult with Engineer concerning acceptability. 

3.  Conferences  and  Meetings:    Attend  meetings  with  Contractor,  such  as 
preconstruction conferences, progress meetings, job conferences, and other 
Project‐related  meetings,  and  prepare  and  circulate  copies  of  minutes 
thereof. 

4.  Liaison: 

a.  Serve  as  Engineer’s  liaison  with  Contractor.  Working  principally 
through  Contractor’s  authorized  representative  or  designee,  assist  in 
providing  information  regarding  the  provisions  and  intent  of  the 
Contract Documents. 

b.  Assist  Engineer  in  serving  as  Owner’s  liaison  with  Contractor  when 
Contractor’s operations affect Owner’s on‐Site operations. 

c.  Assist in obtaining from Owner additional details or information, when 
required for proper execution of the Work. 
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5.  Interpretation  of  Contract  Documents:    Report  to  Engineer  when 
clarifications  and  interpretations  of  the  Contract  Documents  are  needed 
and  transmit  to  Contractor  clarifications  and  interpretations  as  issued  by 
Engineer. 

6.  Shop Drawings and Samples: 

a.  Record  date  of  receipt  of  Samples  and  Contractor‐approved  Shop 
Drawings. 

b.  Receive  Samples  which  are  furnished  at  the  Site  by  Contractor,  and 
notify Engineer of availability of Samples for examination. 

c.  Advise Engineer and Contractor of the commencement of any portion 
of  the Work  requiring a Shop Drawing or  Sample  submittal  for which 
RPR believes that the submittal has not been approved by Engineer. 

7.  Modifications:  Consider  and  evaluate  Contractor’s  suggestions  for 
modifications  in  Drawings  or  Specifications  and  report  such  suggestions, 
together  with  RPR’s  recommendations,  if  any,  to  Engineer.  Transmit  to 
Contractor in writing decisions as issued by Engineer. 

8.  Review of Work and Rejection of Defective Work: 

a.  Conduct on‐Site observations of Contractor’s work in progress to assist 
Engineer  in  determining  if  the  Work  is  in  general  proceeding  in 
accordance with the Contract Documents. 

b.  Report  to  Engineer  whenever  RPR  believes  that  any  part  of 
Contractor’s  work  in  progress  is  defective,  will  not  produce  a 
completed Project that conforms generally to the Contract Documents, 
or  will  imperil  the  integrity  of  the  design  concept  of  the  completed 
Project as a functioning whole as indicated in the Contract Documents, 
or  has  been  damaged,  or  does  not  meet  the  requirements  of  any 
inspection, test or approval required to be made; and advise Engineer 
of that part of work in progress that RPR believes should be corrected 
or rejected or should be uncovered for observation, or requires special 
testing, inspection or approval. 

9.  Inspections, Tests, and System Start‐ups: 

a.  Verify that tests, equipment, and systems start‐ups and operating and 
maintenance  training  are  conducted  in  the  presence  of  appropriate 
Owner’s  personnel,  and  that  Contractor  maintains  adequate  records 
thereof. 

b.  Observe, record, and report to Engineer appropriate details relative to 
the test procedures and systems start‐ups. 

10.  Records: 

a.  Prepare  a  daily  report  or  keep  a  diary  or  log  book,  recording 
Contractor’s  hours  on  the  Site,  Subcontractors  present  at  the  Site, 
weather conditions, data relative to questions of Change Orders, Field 
Orders, Work  Change  Directives,  or  changed  conditions,  Site  visitors, 
deliveries  of  equipment  or  materials,  daily  activities,  decisions, 
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observations  in general, and specific observations  in more detail as  in 
the case of observing test procedures; and send copies to Engineer. 

b.  Record  names,  addresses,  fax  numbers,  e‐mail  addresses,  web  site 
locations,  and  telephone  numbers  of  all  Contractors,  Subcontractors, 
and major Suppliers of materials and equipment. 

c.  Maintain records for use in preparing Project documentation. 

11.  Reports: 

a.  Furnish  to  Engineer  periodic  reports  as  required  of  progress  of  the 
Work and of Contractor’s  compliance with  the Progress Schedule and 
schedule of Shop Drawing and Sample submittals. 

b.  Draft  and  recommend  to  Engineer  proposed  Change  Orders,  Work 
Change  Directives,  and  Field  Orders.  Obtain  backup  material  from 
Contractor. 

c.  Immediately  notify  Engineer  of  the  occurrence  of  any  Site  accidents, 
emergencies,  acts  of  God  endangering  the  Work,  force  majeure  or 
delay  events,  damage  to  property  by  fire  or  other  causes,  or  the 
discovery  of  any  Constituent  of  Concern  or  Hazardous  Environmental 
Condition. 

12.  Payment  Requests:    Review  applications  for  payment with  Contractor  for 
compliance  with  the  established  procedure  for  their  submission  and 
forward  with  recommendations  to  Engineer,  noting  particularly  the 
relationship  of  the  payment  requested  to  the  Schedule  of  Values,  Work 
completed,  and  materials  and  equipment  delivered  at  the  Site  but  not 
incorporated in the Work. 

13.  Certificates, Operation and Maintenance Manuals:  During the course of the 
Work,  verify  that  materials  and  equipment  certificates,  operation  and 
maintenance manuals and other data required by the Contract Documents 
to  be  assembled  and  furnished  by  Contractor  are  applicable  to  the  items 
actually installed and in accordance with the Contract Documents, and have 
these documents delivered to Engineer for review and forwarding to Owner 
prior to payment for that part of the Work. 

14.  Completion: 

a.  Participate  in  Engineer’s  visits  to  the  Site  to  determine  Substantial 
Completion, assist in the determination of Substantial Completion and 
the preparation of a punch list of items to be completed or corrected. 

b.  Participate in Engineer’s final visit to the Site to determine completion 
of the Work, in the company of Owner and Contractor, and prepare a 
final  punch  list  of  items  to  be  completed  and  deficiencies  to  be 
remedied. 

c.  Observe  whether  all  items  on  the  final  list  have  been  completed  or 
corrected  and  make  recommendations  to  Engineer  concerning 
acceptance and issuance of the notice of acceptability of the work. 
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C.  The RPR shall not: 

1.  Authorize  any  deviation  from  the  Contract  Documents  or  substitution  of 
materials or equipment (including “or‐equal” items). 

2.  Exceed  limitations  of  Engineer’s  authority  as  set  forth  in  the  Contract 
Documents. 

3.  Undertake  any  of  the  responsibilities  of  Contractor,  Subcontractors,  or 
Suppliers. 

4.  Advise on, issue directions relative to, or assume control over any aspect of 
the means, methods,  techniques,  sequences or procedures of Contractor’s 
work. 

5.  Advise  on,  issue  directions  regarding,  or  assume  control  over  security  or 
safety practices, precautions, and programs in connection with the activities 
or operations of Owner or Contractor. 

6.  Participate in specialized field or  laboratory tests or  inspections conducted 
off‐site by others except as specifically authorized by Engineer. 

7.  Accept  Shop  Drawing  or  Sample  submittals  from  anyone  other  than 
Contractor. 

8.  Authorize Owner to occupy the Project in whole or in part. 

ARTICLE 11 – AMENDING THE CONTRACT DOCUMENTS: CHANGES IN THE WORK 

SC 11.07.C  Add the following new Paragraph after Paragraph 11.07.B: 

    All Contract Change Orders must be concurred in by Agency before they are effective 
or can be eligible for reimbursement. 

ARTICLE 13 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

SC‐13.02  Allowances 

SC 13.02.C  Delete Paragraph 13.02.C in its entirety and insert “Deleted” in its place: 

ARTICLE 15 – PAYMENTS TO CONTRACTOR; SET‐OFFS; COMPLETION; CORRECTION PERIOD 

SC‐15.01  Progress Payments 

  SC 15.01.B  Amend the second sentence of Paragraph 15.01.B by striking out the following text:  
“a bill of sale, invoice, or other.” 

  SC 15.01.B.3  Add the following language at the end of paragraph 15.01.B.3: 

    No  payment  will  be  made  that  would  deplete  the  retainage,  place  in  escrow  any 
funds  that are required  for  retainage, or  invest  the retainage for  the benefit of  the 
Contractor. 

  SC 15.01.B.4  Add the following new Paragraph after Paragraph 15.01.B.3: 
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    The Application for Payment form to be used on this Project is EJCDC C‐620 or Form 
RD 1924‐18, unless another form is agreed upon by the Engineer, Owner, and Agency.  
The Agency must approve all Applications for Payment before payment is made. 

  SC15.01.D.1  Delete Paragraph 15.01.D.1 in its entirety and insert the following in its place: 

    The Application for Payment with Engineer’s recommendations will be presented to 
the Owner  and  Agency  for  consideration.    If  both  the Owner  and  Agency  find  the 
Application  for  Payment  acceptable,  the  recommended  amount  less  any  reduction 
under the provisions of Paragraph 15.01.E will become due twenty (20) days after the 
Application  for  Payment  is  presented  to  the  Owner,  and  the  Owner  will  make 
payment to the Contractor. 

SC‐15.02  Contractor’s Warranty of Title 

  SC 15.02.A   Amend Paragraph 15.02.A   by striking out  the  following  text:  ”no  later  than seven 
days  after  the  time  of  payment  by  Owner”  and  insert  “no  later  than  the  time  of 
payment by Owner.” 

SC‐15.03  Substantial Completion 

SC 15.03.B  Add the following new subparagraph to Paragraph 15.03.B: 

1. If some or all of the Work has been determined not to be at a point of Substantial 
Completion and will  require re‐inspection or  re‐testing by Engineer,  the cost of 
such  re‐inspection  or  re‐testing,  including  the  cost  of  time,  travel  and  living 
expenses, shall be paid by Contractor  to Owner.  If Contractor does not pay, or 
the parties are unable to agree as to the amount owed, then Owner may impose 
a reasonable set‐off against payments due under Article 15. 

ARTICLE 18 – MISCELLANEOUS 

SC 18.09  Add the following new paragraph after Paragraph 18.08: 

    Tribal Sovereignty.   No provision of this Agreement will be construed by any of the 
signatories as abridging or debilitating any sovereign powers of the {insert name of 
Tribe} Tribe; affecting the trust‐beneficiary relationship between the Secretary of the 
Interior,  Tribe,  and  Indian  landowner(s);  or  interfering  with  the  government‐to‐
government relationship between the United States and the Tribe. 

ARTICLE – FEDERAL REQUIREMENTS 

SC 19.01  Add the following language as Paragraph 19.01 with the title “Agency Not a Party”: 

A.  This Contract  is  expected  to be  funded  in part with  funds provided by Agency.  
Neither Agency, nor  any of  its departments,  entities,  or  employees  is  a  part  to 
this Contract. 

  SC 19.02  Add the following sections after Article 19.01 with the title “Contract Approval”: 

A.  Owner and Contractor will furnish Owner’s attorney such evidence as required so 
that  Owner’s  attorney  can  complete  and  execute  the  following  “Certificate  of 
Owner’s  Attorney”  (Exhibit  F)  before  Owner  submits  the  executed  Contract 
Documents to Agency for approval. 
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B. The Engineer will provide RPR services on the Project, with specific authority and 
responsibilities. 

  SC 19.03  Add the following language after Article 19.02.B with the title “Conflict of Interest”: 

A.  Contractor  may  not  knowingly  contract  with  a  supplier  or  manufacturer  if  the 
individual or entity who prepared the plans and specifications has a corporate or 
financial  affiliation  with  the  supplier  or  manufacturer.    Owner’s  officers, 
employees,  or  agents  shall  not  engage  in  the  award  or  administration  of  this 
Contract  if  a  conflict  of  interest,  real  or  apparent,  would  be  involved.    Such  a 
conflict would arise when:  (i) the employee, officer or agent; (ii) any member of 
their immediate family; (iii) their partner or (iv) an organization that employs, or is 
about to employ, any of the above, has a financial interest in Contractor.  Owner’s 
officers, employees, or agents shall neither solicit nor accept gratuities, favors, or 
anything of monetary value from Contractor or subcontractor. 

  SC 19.04  Add the following language after Article 19.03.A with the title “Gratuities”: 

A. If Owner  finds after a notice and hearing  that Contractor, or any of Contractor’s 
agents  or  representatives,  offered  or  gave  gratuities  (in  the  form  of 
entertainment, gifts or otherwise) to any official, employee, or agent of Owner or 
Agency in an attempt to secure this Contract or favorable treatment in awarding, 
amending,  or  making  any  determinations  related  to  the  performance  of  this 
Contract,  Owner may,  by written  notice  to  Contractor,  terminate  this  Contract.  
Owner may  also pursue other  rights  and  remedies  that  the  law or  this Contract 
provides.  However, the existence of the facts on which Owner bases such findings 
shall be an issue and may be reviewed in proceedings under the dispute resolution 
provisions of this Contract. 

B. In the event this Contract is terminated as provided in paragraph 19.04.A, Owner 
may pursue the same remedies against Contractor as it could pursue in the event 
of a breach of this Contract by Contractor.  As a penalty, in addition to any other 
damages  to  which  it  may  be  entitled  by  law,  Owner  may  pursue  exemplary 
damages  in  an  amount  (as  determined  by  Owner)  which  shall  not  be  less  than 
three nor more than ten times the costs Contractor  incurs  in providing any such 
gratuities to any such officer or employee. 

  SC 19.05   Add  the  following  language  after Article  19.04.B with  the  title  “Small, Minority,  and 
Women’s Businesses”: 

A. Contracting  with  small  and  minority  businesses,  women’s  business  enterprises, 
and  labor  surplus area  firms.    If Contractor  intends  to  let any  subcontracts  for a 
portion of the work, Contractor must take all necessary affirmative steps to assure 
that minority  businesses,  women’s  business  enterprises,  and  labor  surplus  area 
firms are used when possible.  Affirmative steps must include 

(1) Placing qualified small minority and women’s business on solicitation lists; 

(2) Assuring that small, minority and women’s businesses are solicited whenever they 
are potential sources; 

(3) Dividing  total  requirements,  when  economically  feasible,  into  small  tasks  or 
quantities  to  permit  maximum  participation  of  small,  minority,  and  women’s 
businesses; 
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(4) Establishing delivery schedules, where the requirement permits, which encourage 
participation by small and minority businesses, women’s business enterprises; 

(5) Using  the  services  and  assistance  of  the  Small  Business  Administration  and  the 
Minority Business Development Agency of the US Department of Commerce. 

  SC 19.06  Add the following language after Article 19.05.A with the title “Anti Kickback”; 

A. Contractor  shall  comply  with  the  Copeland  Anti‐Kickback  Act  (40  USC  3145)  as 
supplemented  by  Department  of  Labor  regulations  (29  CFR  Part  3,  “Contractors 
and  subcontractors  on Public Buildings or  Public Works  Financed  in Whole or  in 
Part by Loans or Grants of the United States”).   The Act provides that Contractor 
or  subcontractor  shall  be  prohibited  from  inducing,  by  any  means,  any  person 
employed in the construction, completion, or repair of public facilities, to give up 
any part of the compensation to which they are otherwise entitled.  Owner shall 
report all suspected or reported violations to Agency. 

SC 19.07  Add the following after Article 19.06.A with the title “Clean Air Act (42 USC 7401‐7671q) 
and the Federal Pollution Control Act (33 USC 1251‐1387), as amended”; 

A. Contractor  agrees  to  comply with all  applicable  standards,  orders  or  regulations 
issued pursuant to the Clean Air Act and the Federal Water Pollution Control Act.  
Violations  must  be  reported  to  the  Federal  awarding  agency  and  the  Regional 
Office of the Environmental Protection Agency (EPA). otherwise entitled.   

SC 19.08  Add the following after Article 19.07.A with “Equal Opportunity Requirements”; 

A. The  Contract  is  considered  a  federally  assisted  construction  contract.    Except  as 
otherwise provided under 41 CFR Part 60, all contracts that meet the definition of 
“federally  assisted  construction  contract”  in  41  CFR  Part  60‐1.3 must  include  the 
equal  opportunity  clause  provided  under  41  CFR  60‐1.4(b),  in  accordance  with 
Executive Order  11246,  “Equal  Employment Opportunity”  (30  FR 12319,  12935,  3 
CFR  Part,  1964‐1965  (Comp.,  p.339),  as  amended  by  Executive  Order  11375, 
“amending  executive  Order  11246  Relating  to  Equal  Employment  Opportunity,” 
and  implementing  regulations  at  41  CFR  part  60,  “Office  of  Federal  Contract 
Compliance Programs, Equal Employment Opportunity, Department of Labor.” 

SC 19.09  Add the following after Article 19.08.A with “Byrd Anti‐Lobbying Amendment (31 USC 
1352)”; 

A. Contractors  that  apply  for  a  bid  for  award  exceeding  $100,000  must  file  the 
required certification (RD Instruction 1940Q, Exhibit A‐1).  The Contractor certifies 
to  the Owner and every subcontractor certifies  to  the Contractor  that  it will not 
and has not used Federal appropriated funds to pay any person or organization for 
influencing  or  attempting  to  influence  an  officer  or  employee  of  any  agency,  a 
member  of  Congress,  and  officer  or  employee  of  Congress  in  connection  with 
obtaining  the Contract  if  it  is  covered by  31 USC 1352.    The  Contract  and every 
subcontractor must also disclose any  lobbying with non‐Federal funds that takes 
place in connection with obtaining Federal award.  Such disclosures are forwarded 
from  tier  to  tier  up  to  the Owner.   Necessary  certification  and disclosure  forms 
shall be provided by Owner. 
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  SC 19.10  Add the following after Article 19.09.A with the title “Environmental Requirements”; 

When  constructing  a  Project  involving  trenching  and/or  other  related  earth 
excavations, Contractor shall comply with the following environmental conditions; 

A. Wetlands  – When  disposing  of  excess,  spoil,  or  other  construction materials  on 
public  or  private  property,  Contractor  shall  not  fill  in  or  otherwise  convert 
wetlands. 

B. Floodplains – When disposing of excess, spoil, or other construction materials on 
public  or  private  property,  Contractor  shall  not  fill  in  or  otherwise  convert  100‐
year floodplain area (Standard Flood Hazard Area) delineated on the latest Federal 
Emergency  Management  Agency  Floodplain  Maps,  or  other  appropriate  maps, 
e.g., alluvial soils on NRCS Soil Survey Maps. 

C. Historic Preservation – Any excavation by Contractor that uncovers an historical or 
archaeological artifact or human remains shall be immediately reported to Owner 
and a representative of Agency.  Construction shall be temporarily halted pending 
the notification process and further directions issued by Agency after consultation 
with the State Historical Preservation Officer (SHPO). 

D. Endangered Species  – Contractor  shall  comply with  the Endangered Species Act, 
which provides  for  the protection of endangered and/or  threatened species and 
critical  habitat.    Should  any  evidence  of  the  presence  of  endangered  and/or 
threatened  species  or  their  critical  habitat  be  brought  to  the  attention  of 
Contractor,  Contractor  will  immediately  report  this  evidence  to  Owner  and  a 
representative of Agency.    Construction  shall  be  temporarily halted pending  the 
notification  process  and  further  directions  issued  by  Agency  after  consultation 
with the U.S. Fish and Wildlife Service. 

E. Mitigation  Measures  –  The  following  environmental  mitigation  measures  are 
required on this Project:  N/A 

SC  19.11    Add  the  following  after  Article  19.10.E  with  “Contract  Work  Hours  and  Safety 
Standards Act (40 USC 3701‐3708)”; 

A. Where  applicable,  for  contracts  awarded  by  Owner  in  excess  of  $100,000  that 
involve employment of mechanics or  laborers,  the Contractor must  comply with 
40 USC 3702 and 3704, as supplemented by Department of Labor regulations (29 
CFR  part  5).    Under  40  USC  3702  of  the  Act,  the  Contractor must  compute  the 
wages of every mechanic and  laborer on  the basis of  standard work week of 40 
hours.  Work in excess of the standard work week is permissible provided that the 
worker is compensated at a rate of not less than on and a half times the basic rate 
pay  for  all  hours  worked  in  excess  of  40  hours  in  the  work  week.    The 
requirements of 40 USC 3704 are applicable in construction work in surroundings 
or under working conditions which are unsanitary, hazardous or dangerous.  These 
requirements  do  not  apply  to  the  purchases  of  supplies  or materials  or  articles 
ordinarily  available  on  the  open  market,  or  contracts  for  transportation  or 
transmission of intelligence. 

SC 19.12   Add  the  following after Article 19.11.A with  the  title  “Debarment and Suspension 
(Executive Orders 12549 and 12689)”; 

A.     A contract award (see 2 CFR 180.220) must not be made to parties  listed on the 
government  wide  exclusions  in  the  System  for  Award  Management  (SAM),  in 
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accordance  with  the  OMB  guidelines  at  2  CFR  180  that  implement  Executive 
Orders 12549 (3 CFR part 1986 Comp., p. 189) and 12689 (3CFR part 1989 Comp., 
p.  235),  “Department  and  Suspension.”    SAM  Exclusions  contain  the  names  of 
parties debarred, suspended, or otherwise excluded by agencies, as well as parties 
declared  ineligible  under  statutory  or  regulatory  other  than  Executive  Order 
12549. 

SC  19.13    Add  the  following  after  Article  19.12.A with  the  title  “Procurement  of  recovered 
materials”; 

A.   The Contractor must comply with 2 CFR Part 200.322, “Procurement of recovered 
material’s.” 
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CERTIFICATION FOR CONTRACTS, GRANTS AND LOANS 

 

    The undersigned certifies, to the best of his or her knowledge and belief, that: 

 

    1.   No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any 

person for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an 

officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any 

Federal contract, the making of any Federal grant or Federal loan, and the extension, continuation, renewal, 

amendment, or modification of any Federal contract, grant or loan. 

 

    2.   If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing 

or attempting to influence an officer or employee of any agency, a Member of Congress, an officer or employee of 

Congress, or an employee of a Member of Congress in connection with this Federal contract, grant or loan, the 

undersigned shall complete and submit Standard Form - LLL, "Disclosure of Lobbying Activities," in accordance 

with its instructions. 

 

    3.   The undersigned shall require that the language of this certification be included in the award documents for all 

subawards at all tiers (including contracts, subcontracts, and subgrants under grants and loans) and that all 

subrecipients shall certify and disclose accordingly. 

 

    This certification is a material representation of fact upon which reliance was placed when this transaction was 

made or entered into.  Submission of this certification is a prerequisite for making or entering into this transaction 

imposed by section 1352, title 31, U.S. Code.  Any person who fails to file the required certification shall be subject 

to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 

 

 

 

 

 

______________________________________   _________________________________ 

              (name)                                      (date) 

 

 

 

______________________________________ 

              (title) 
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 Form Approved - 0MB No. 

0505-0027 Expiration Date: 12/31/2019 
--- - ------ - - - - - - - ---------- --�-- �

�SDA United States Department of Agriculture AD-1048 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 

Lower Tier Covered Transactions 

The following statement is made in accordance with the Privacy Act of 1974 (5 U.S.C. § 552(a), as amended). This certification is required by the 
regulations implementing Executive Order 12549, Debarment and Suspension, and 2 C.F.R. §§ 180.300, 180.355, Participants' responsibilities. The 
regulations were amended and published on August 31, 2005, in 70 Fed. Reg. 51865-51880. Copies of the regulations may be obtained by contacting 
the Department of Agriculture agency offering the proposed covered transaction. 

According to the Paperwork Reduction Act of 1995 an agency may not conduct or sponsor, and a person is not required to respond to a collection of 
information unless it displays a valid 0MB control number. The valid 0MB control number for this infonnation collection is 0505-0027. The time required 
to complete this information collection is estimated to average 15 minutes per response, including the time for reviewing instructions, searching existing 
data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. The provisions of appropriate 
criminal and civil fraud privacy, and other statutes may be applicable to the information provided. 

(Read Instructions On Page Two Before Completing Certification) 

A. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation
in this transaction by any Federal department or agency;

B. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

ORGANIZATION NAME PR/ A WARD NUMBER OR PROJECT NAME 

NAME(S) AND TITLE(S) OF AUTHORIZED REPRESENTATIVE(S) 

SIGN A TURE(S) DATE 

The U.S. Department of Agriculture (USDA) prohibits discrimination in all of its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, 
sex, marital status, familial status, parental status, religion, sexual orientation, political beliefs, genetic information, reprisal, or because all or part of an individual's income is derived 
from any public assistance program. (Not all prohibited bases apply to all programs). Persons with disabilities who require alternative means for communication of program 
information (Braille, large print, audiotape, etc.) should contact USDA's TARGET Center at (202) 720-2600 (voice and TDD). To file a complaint of discrimination, write to USDA, 
Assistant Secretary for Civil Rights, Office of the Assistant Secretary for Civil Rights, 1400 Independence Avenue, S. W. Stop 9410, Washington, DC 20250-9410, or call toll-free at 
(866) 632-9992 (English) or (800) 877-8339 (TDD) or (866) 377-8642 (English Federal-relay) or (800) 845-6136 (Spanish Federal-relay). USDA is an equal opportunity provider. 
employer and lender. 
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COMPLIANCE STATEMENT 

 

This statement relates to a proposed contract with       

           , 

(Name of borrower or grantee) 

 

who expects to finance the contract with assistance from either the Rural Housing Service (RHS), Rural 

Business-Cooperative Service (RBS), or the Rural Utilities Service (RUS) or their successor agencies, 

United States Department of Agriculture (whether by a loan, grant, loan insurance, guarantee, or other form 

of financial assistance).I am the undersigned bidder or prospective contractor, I represent that: 

 

1.  I    have,     have not, participated in a previous contract or subcontract subject to Executive 

     11246 (regarding equal employment opportunity) or a preceding similar Executive Order. 

 

2.  If I have participated in such a contract or subcontract, I   have,   have not, filed all 

     compliance reports that have been required to file in connection with the contract or subcontract. 

 

    If the proposed contract is for $50,000 or more and I have 50 or more employees, I also represent that: 

 

3. I  have,  have not previously had contracts subject to the written affirmative action 

   programs requirements of the Secretary of Labor. 

 

4. If I have participated in such a contract or subcontract, I  have,   have not developed and 

    placed on file at each establishment affirmative action programs as required by the rules and 

    regulations of the Secretary of Labor. 

 

 

I understand   that if I  have failed to file any  compliance  reports that  have  been required of me, I am not 

eligible and will  not be  eligible to  have  my bid considered  or to  enter into the proposed contract unless 

and until I make an arrangement regarding such reports that is satisfactory to either the RHS, RBS or RUS, 

or to the office where the reports are required to be filed. 

 

I also certify that I  do  not  maintain  or  provide  for my employees   any segregated facilities at any of my 

establishments, and that I do not permit my employees to perform  their services  at any location, under my 

control, where segregated  facilities  are maintained. I certify  further that I will not maintain or provide for 

my employees any segregated facilities at any of my establishments, and that I will not permit my 

employees to perform their services at any location, under my control, where segregated facilities are 

maintained. I agree that a breach of this certification is a violation of the Equal Opportunity clause in my 

contract. As used in this certification, the term “segregated facilities” means any waiting rooms, work 

areas, restrooms and wash rooms, restaurants and other eating areas time clocks, locker rooms and other 

storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, 

and housing facilities provided for employees which are segregated by explicit directive or are in fact 

segregated on the basis of race, creed, color, or national origin, because of habit, local custom, or 

otherwise. I further agree that (except where I have obtained identical certifications for proposed 

subcontractors for specific time periods) I will obtain identical certifications from proposed subcontractors 

prior to the award of subcontracts exceeding $10,000 which are not exempt from the provisions of the 

Equal Opportunity clause; that I will retain such certifications in my files; and that I will forward the 

following notice to such proposed subcontractors (except where the proposed subcontractors have 

submitted identical certifications for specific time periods): 

(See Reverse). 

             
According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to respond to 

a collection of information unless it displays a valid OMB control number. The valid OMB control number for this information 
collection is 0575-0018. The time required to complete this information collection is estimated to average 10 minutes per response, 

including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and 

completing and reviewing the collection of information.         
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NOTICE TO PROSPECTIVE SUBCONTRACTORS OF REQUIREMENTS FOR 

CERTIFICATIONS OF NON-SEGREGATED FACILITIES 

 

 

 
A certification of Nonsegregated Facilities, as required by the May 9, 1967, order (32F.R. 7439, May 19, 1967) on 

Elimination of Segregated Facilities, by the Secretary of Labor, must be submitted prior to the award of a subcontract 

exceeding $10,000 which is not exempt from the provisions of the Equal Opportunity clause. The certification may be 

submitted either for each subcontract or for all subcontracts during a period (i.e. quarterly, semiannually, or annually). 

 

 

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 

 

 

 

 

 

 

 

 

 

DATE            

      (Signature of Bidder or Prospective Contractor) 

 

      
           Address (including Zip Code) 
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CERTIFICATE OF OWNER’S ATTORNEY AND AGENCY CONCURRENCE 

 

 

CERTIFICATE OF OWNER’S ATTONEY 

 

 

PROJECT NAME: ___________________________________________________________________ 

 

 

CONTRACTOR NAME:  ______________________________________________________________ 

 

 

I, the undersigned, _____________________________________________, the duly authorized and acting legal 

representative of _________________________________________________, do hereby certify as follows:  I have 

examined the attached Contract(s) and performance and payment bond(s) and the manner of execution thereof, and I 

am of the opinion that each of the aforesaid agreements is adequate and has been duly executed by the proper parties 

thereto acting through their duly authorized representatives; and that said representatives have full power and 

authority to execute said agreements on behalf of the respective parties named thereon; and that the forgoing 

agreements constitute valid and legally binding obligations upon the parties executing the same in accordance with 

the terms, conditions and provisions thereof. 

 

 

 

Name         Date 

 

 

 

 

 

 

AGENCY CONCURRENCE 

 

As lender or insurer of funds to defray the costs of the Contract, and without liability for any payments thereunder, 

the Agency hereby concurs in the form, content, and execution of this Agreement. 

 

 

 

Agency Representative Signature      Date 

 

 

 

Printed Name and Title 
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ENGINEER’S CERTIFICATION ON FINAL PLANS AND SPECIFICATIONS 

 

 

 

 

 

PROJECT NAME: ___________________________________________________________________ 

 

 

 

The final Drawings and Specifications, other assembled Construction Contract Documents, bidding-related 

documents (or request for proposals or other construction procurement documents), and any other Final Design Phase 

deliverables, comply with all requirements of the US Department of Agriculture, Rural Utilities Service, to the best of 

my knowledge and professional judgement. 

 

If the EJCDC documents have been used, all modifications required by Kentucky Bulletin 1780-1 have been made in 

accordance with the terms of the license agreement, which states in part that the Engineer “must plainly show all 

changes to the Standard EJCDC text, using “Track Changes” (redline/strikeout), highlighting, or other means of 

clearly indicating additions and deletions.”  Such other means may include attachments indicating changes (e.g. 

Supplementary Conditions modifying the General Conditions). 

 

 

 

 

Engineer       Date 

 

 

 

Name and Title 
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SECTION 01010 

Summary of Work 

 

 
PART 1 GENERAL 
 
1.1  DESCRIPTION 
 
 A. The Work to be performed under this Contract shall consist of furnishing all 

labor, materials, tools, equipment and incidentals and performing all Work 
required to construct complete in place and ready to operate the Project as shown 
on the Drawings and as specified. 

 
1.2  PROJECT LOCATION 
 

The equipment and materials to be furnished will be installed at the locations 
shown on the Drawings. 

 
1.3  QUANTITIES 
 

The OWNER reserves the right to alter the quantities of work to be performed or 
to extend or shorten the improvements at any time when and as found necessary, 
and the CONTRACTOR shall perform the work as altered, increased or 
decreased.  Payment for such increased or decreased quantity will be made in 
accordance with the Instructions to Bidders.  No allowance will be made for any 
change in anticipated profits nor shall such changes be considered as waiving or 
invalidating any conditions or provisions of the Contract and Bond. 

 
1.4  PARTIAL OWNER OCCUPANCY 
 

The existing facilities to which these improvements are being made will continue 
operation during the period of construction. 

 
 

END OF SECTION 





 
SECTION 01150 

Measurement and Payment 
 

PART 1 GENERAL 
 
 
1.1 The CONTRACTOR shall provide all necessary labor, materials, tools, equipment, 

insurances, and permits, etc., and perform all other related work, as may be required for the 
work in accordance with the applicable terms of these Specifications and other pertinent 
documents, etc. 

 
1.2 The cost associated with the preparation of submittal and the preparation for and attendance 

at all project meetings shall be incidental to the work. 
 
1.3 Items shown in the plan but not expressly described herein shall be considered incidental to 

the work. 
 
1.4 Lump sum items shall be paid upon completion and acceptance of all work covered by the 

item.  However, CONTRACTOR may submit an application for partial payment of lump 
sum items.  Such application shall be in writing and shall define and provide justification for 
desired break down of the lump sum items.  The application will be reviewed by the 
ENGINEER in a timely manner and any concerns will be discussed with the 
CONTRACTOR prior to issuing written agreement with the partial payment scheme.  It is 
recommended that Partial Payment Applications be submitted and approval sought prior to 
the submission of the first invoice for the project. 

 
1.5 The quantities shown are estimated.  Only the actual quantities required, furnished, and 

installed and/or removed, will be eligible for payment.  No minimum(s) is/are guaranteed. 
 
1.6 The CONTRACTOR will NOT be paid for any items herein in excess of the estimated 

quantities or for any items not contained in the proposal(s) unless the CONTRACTOR has 
obtained WRITTEN authorization from the ENGINEER before proceeding with the work. 

 
1.7 The various phases of contractual work that are required to complete the subject project must 

be performed in a most expeditious manner and to the satisfaction of the ENGINEER. 
 
PART 2 PAY ITEMS  
 
2.1 Installation of AMR Meter 
 

A. Measurement – Installation of AMR Meter & Single Port Transceiver Unit will be 
measured by an actual count of each size and type of service installed, tested, disinfected 
and accepted.   

 
B. Payment – Installation of AMR Meter placed and accepted, measured as provided above, 

will be paid for at the contract unit price per each, which price and payment shall 
constitute full compensation for installing complete, testing and disinfection, and for the 
furnishing of all equipment, tools, and incidentals necessary to complete the item.  
(Furnishing of AMR Meter and Itron Connector shall be paid for at the applicable 
unit prices.)   

 





 
 SECTION 01340 

 Shop Drawings, Product Data and Samples 
 
PART 1 GENERAL 
 
1.1  SCOPE 
 

 A. The work under this Section includes submittal to the ENGINEER of shop drawings, 
product data and samples required by the various sections of these Specifications. 

 
 B. Submittal Contents:  The submittal contents required are specified in each section. 
 
 C. The following forms shall be used for all major components of the work: 
 
  1. Typical Maintenance Summary Form 
   
  2. Notice of Start of Manufacturing 
 
  3. Notice of Shipment of Equipment 
 
  4. Notice of Schedule Impact 
 
  The forms are included at the back of this section. 
 
 D. Definitions:  Submittals are categorized as follows: 
 
  1. Shop Drawings 
 
   a. Shop drawings shall include technical data, drawings, diagrams, 

procedure and methodology, performance curves, schedules, templates, 
patterns, test reports, calculations, instructions, measurements and similar 
information as applicable to the specific item for which the shop drawing 
is prepared. 

  
  b. Provide newly-prepared information, on reproducible sheets, with 

graphic information at accurate scale (except as otherwise indicated) or 
appropriate number of prints hereof, with name or preparer (firm name) 
indicated.  The Contract Drawings shall not be traced or reproduced by 
any method for use as or in lieu of detail shop drawings.  Show 
dimensions and note which are based on field measurement.  Identify 
materials and products in the work shown.  Indicate compliance with 
standards and special coordination requirements.  Do not allow shop 
drawing copies without appropriate final "Action" markings by the 
ENGINEER to be used in connection with the Work. 

  
  c. Drawings shall be presented in a clear and thorough manner.  Details 

shall be identified by reference to sheet and detail, specification section, 
schedule or room numbers shown on the Contract Drawings. 
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  d. Minimum assembly drawings sheet size shall be 24 x 36-inches. 
  

  e. Minimum detail sheet size shall be 8-1/2 x 11-inches. 
  

  f. Minimum Scale: 
    (1) Assembly Drawings Sheet, Scale:  1-inch = 30 feet. 
   

  (2) Detail Sheet, Scale:  1/4-inch = 1 foot. 
 

  2.  Product Data 
 
   a. Product data includes standard printed information on materials, products 

and systems, not specially prepared for this Project, other than the 
designation of selections from among available choices printed therein. 

  
  b. Collect required data into one submittal for each unit of work or system, 

and mark each copy to show which choices and options are applicable to 
the Project.  Include manufacturer's standard printed recommendations 
for application and use, compliance with standards, application of labels 
and seals, notation of field measurements which have been checked and 
special coordination requirements. 

 
  3. Samples 
 

   a. Samples include both fabricated and un-fabricated physical examples of 
materials, products and units of work, both as complete units and as 
smaller portions of units of work, either for limited visual inspection or, 
where indicated, for more detailed testing and analysis. 

  
  b. Provide units identical with final condition of proposed materials or 

products for the work.  Include "range" samples, not less than three units, 
where unavoidable variations must be expected, and describe or identify 
variations between units of each set.  Provide full set of optional samples 
where the ENGINEER’S selection is required.  Prepare samples to match 
the ENGINEER’S sample where indicated.  Include information with 
each sample to show generic description, source or product name and 
manufacturer, limitations and compliance with standards.  Samples are 
submitted for review and confirmation of color, pattern, texture and 
"kind" by the ENGINEER.  ENGINEER will note "test" samples, except 
as otherwise indicated, for other requirements, which are the exclusive 
responsibility of the CONTRACTOR. 

 
  4. Miscellaneous submittals related directly to the Work (non-administrative) 

include warranties, maintenance agreements, workmanship bonds, project 
photographs, survey data and reports, physical work records, statements of 
applicability, quality testing and certifying reports, copies of industry 
standards, record drawings, field measurement data, operating and maintenance 
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materials, overrun stock, security/protection/safety keys and similar 
information, devices and materials applicable to the Work but not processed as 
shop drawings, product data or samples. 

 
1.2  SPECIFIC CATEGORY REQUIREMENTS 
 
 A. General:  Except as otherwise indicated in the individual work sections, comply with 

general requirements specified herein for each indicated category of submittal.  
Submittals shall contain: 

 
  1. The date of submittal and the dates of any previous submittals. 
 
  2. The Project title. 
 
  3. Numerical submittal numbers, starting with 1.0, 2.0, etc.  Revisions to be 

numbered 1.1, 1.2, etc. 
 
  4. The Names of: 
 
   a. Contractor 
 
   b. Supplier 
 
   c. Manufacturer 
 
  5. Identification of the product, with the Specification section number, permanent 

equipment tag numbers and applicable Drawing No. 
 
  6. Field dimensions, clearly identified as such. 
 
  7. Relation to adjacent or critical features of the Work or materials. 
 
  8. Applicable standards, such as ASTM or Federal Specification numbers. 
 
  9. Notification to the ENGINEER in writing, at time of submissions, of any 

deviations on the submittals from requirements of the Contract Documents. 
 
  10. Identification of revisions on resubmittals. 
 
  11. An 8 x 3-inch blank space for CONTRACTOR and ENGINEER stamps. 
 
  12. CONTRACTOR’S stamp, initialed or signed, certifying to review of submittal, 

verification of products, field measurements and field construction criteria and 
coordination of the information within the submittal with requirements of the 
Work and of Contract Documents. 

 
  13. Submittal sheets or drawings showing more than the particular item under 

consideration shall have all but the pertinent description of the item for which 
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review is requested crossed out. 
 
1.3  ROUTING OF SUBMITTALS 
 
 A. Submittals and routine correspondence shall be routed as follows: 
 
  1. Supplier to CONTRACTOR (through representative if applicable) 
 
  2. CONTRACTOR to ENGINEER 
 
  3. ENGINEER to CONTRACTOR and OWNER 
 
  4. CONTRACTOR to Supplier 
 
1.4  ADDRESS FOR COMMUNICATIONS 
 
  Engineer:  HMB Professional Engineers, Inc. 
     3 HMB Circle 
     Frankfort, KY 40601 
     OFFICE (502) 695-9800    
     FAX (502) 695-9810 
 
 
PART 2 PRODUCTS 
 
2.1  SHOP DRAWINGS 
 
 A. Unless otherwise specifically directed by the ENGINEER, make all shop drawings 

accurately to a scale sufficiently large to show all pertinent features of the item and 
its method of connection to the Work. 

 
 B. Submit all shop assembly drawings, larger than 11 x 17-inches, in the form of one 

reproducible transparency with two opaque prints or bluelines. 
 

 C. Submit all shop drawings, 11 x 17-inches and smaller, in the form of six opaque 
prints or bluelines. 

 
D. One reproducible for all submittals larger than 11 x 17-inches and no more than three 

prints of other submittals will be returned to the CONTRACTOR. 
 
2.2  MANUFACTURER'S LITERATURE 
 
 A. Where content of submitted literature from manufacturers includes data not pertinent 

to this submittal, clearly indicate which portion of the contents is being submitted for 
the ENGINEER’S review. 

 
 B. Submit the number of copies which are required to be returned (not to exceed three) 
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plus three copies which will be retained by the ENGINEER. 
 
2.3  SAMPLES 
 
 A. Samples shall illustrate materials, equipment or workmanship and established 

standards by which completed work is judged. 
 

 B. Unless otherwise specifically directed by the ENGINEER, all samples shall be of the 
precise article proposed to be furnished. 

 
 C. Submit all samples in the quantity which is required to be returned plus one sample 

which will be retained by the ENGINEER. 
 
2.4  COLORS 
 
 A. Unless the precise color and pattern is specifically described in the Contract 

Documents, wherever a choice of color or pattern is available in a specified product, 
submit accurate color charts and pattern charts to the ENGINEER for review and 
selection. 

 
 B. Unless all available colors and patterns have identical costs and identical wearing 

capabilities, and are identically suited to the installation, completely describe the 
relative costs and capabilities of each. 

 
PART 3 EXECUTION 
 
3.1  CONTRACTOR'S COORDINATION OF SUBMITTALS 
 

 A. Prior to submittal for the ENGINEER’S review, the CONTRACTOR shall use all 
means necessary to fully coordinate all material, including the following procedures: 

 
 
  1. Determine and verify all field dimensions and conditions, catalog numbers and 

similar data. 
 
  2. Coordinate as required with all trades and all public agencies involved. 
 

  3. Submit a written statement of review and compliance with the requirements of 
all applicable technical Specifications as well as the requirements of this 
Section. 

 
  4. Clearly indicate in a letter or memorandum on the manufacturer's or 

fabricator's letterhead, all deviations from the Contract Documents. 
 

 B. Each and every copy of the shop drawings and data shall bear the CONTRACTOR’S 
stamp showing that they have been so checked.  Shop drawings submitted to the 
ENGINEER without the CONTRACTOR’S stamp will be returned to the 
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CONTRACTOR for conformance with this requirement. 
 
 C. The Owner may backcharge the CONTRACTOR for costs associated with having to 

review a particular shop drawing, product data or sample more than two times to 
receive a "No Exceptions Taken" mark. 

 
 D. Grouping of Submittals 
 
  1. Unless otherwise specifically permitted by the ENGINEER, make all 

submittals in groups containing all associated items. 
 
  2. No review will be given to partial submittals of shop drawings for items which 

interconnect and/or are interdependent.  It is the CONTRACTOR’S 
responsibility to assemble the shop drawings for all such interconnecting 
and/or interdependent items, check them and then make one submittal to the 
ENGINEER along with CONTRACTOR’S comments as to compliance, non-
compliance or features requiring special attention. 

 
 E. Schedule of Submittals:  Within 30 days of Contract award and prior to any shop 

drawing submittal, the CONTRACTOR shall submit a schedule showing the 
estimated date of submittal and the desired approval date for each shop drawing 
anticipated.  A reasonable period shall be scheduled for review and comments.  Time 
lost due to unacceptable submittals shall be the CONTRACTOR’S responsibility and 
some time allowance for resubmittal shall be provided.  The schedule shall provide 
for submittal of items which relate to one another to be submitted concurrently. 

 
3.2  TIMING OF SUBMITTALS 
 
 A. Make all submittals far enough in advance of scheduled dates for installation to 

provide all required time for reviews, for securing necessary approvals, for possible 
revision and resubmittal, and for placing orders and securing delivery. 

 
 B. In scheduling, allow sufficient time for the ENGINEER’S review following the 

receipt of the submittal. 
 
3.3  REVIEWED SHOP DRAWINGS 
 
 A. ENGINEER Review 
 
  1. Allow a minimum of 14 days for the ENGINEER’S initial processing of each 

submittal requiring review and response, except allow longer periods where 
processing must be delayed for coordination with subsequent submittals.  The 
ENGINEER will advise the CONTRACTOR promptly when it is determined 
that a submittal being processed must be delayed for coordination.  Allow a 
minimum of two weeks for reprocessing each submittal.  Advise the 
ENGINEER on each submittal as to whether processing time is critical to 
progress of the Work, and therefore the Work would be expedited if processing 
time could be foreshortened. 
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  2. Acceptable submittals will be marked "No Exceptions Taken".  A minimum of 

three copies will be retained by the ENGINEER for ENGINEER’S and the 
OWNER’S use and the remaining copies will be returned to the 
CONTRACTOR. 

 
  3. Submittals requiring minor corrections before the product is acceptable will be 

marked "Make Corrections Noted".  The CONTRACTOR may order, fabricate 
and ship the items included in the submittals, provided the indicated 
corrections are made.  Drawings must be resubmitted for review and marked 
"No Exceptions Taken" prior to installation or use of products. 

 
  4. Submittals marked "Amend and Resubmit" must be revised to reflect required 

changes and the initial review procedure repeated. 
 

  5. The "Rejected - See Remarks" notation is used to indicate products which are 
not acceptable.  Upon return of a submittal so marked, the CONTRACTOR 
shall repeat the initial review procedure utilizing acceptable products. 

 
  6. Only two copies of items marked "Amend and Resubmit" and "Rejected - See 

Remarks" will be reviewed and marked.  One copy will be retained by the 
ENGINEER and the other copy with all remaining unmarked copies will be 
returned to the CONTRACTOR for resubmittal. 

 
 B. No work or products shall be installed without a drawing or submittal bearing the 

"No Exceptions Taken" notation.  The CONTRACTOR shall maintain at the job site 
a complete set of shop drawings bearing the ENGINEER’S stamp. 

 
 C. Substitutions:  In the event the CONTRACTOR obtains the ENGINEER’S approval 

for the use of products other than those which are listed first in the Contract 
Documents, the CONTRACTOR shall, at the CONTRACTOR’S own expense and 
using methods approved by the ENGINEER, make any changes to structures, piping 
and electrical work that may be necessary to accommodate these products. 

 
 D. Use of the "No Exceptions Taken" notation on shop drawings or other submittals is 

general and shall not relieve the CONTRACTOR of the responsibility of furnishing 
products of the proper dimension, size, quality, quantity, materials and all 
performance characteristics, to efficiently perform the requirements and intent of the 
Contract Documents.  The ENGINEER’S review shall not relieve the 
CONTRACTOR of responsibility for errors of any kind on the shop drawings.  
Review is intended only to assure conformance with the design concept of the 
Project and compliance with the information given in the Contract Documents.  The 
CONTRACTOR is responsible for dimensions to be confirmed and correlated at the 
job site.  The CONTRACTOR is also responsible for information that pertains solely 
to the fabrication processes or to the technique of construction and for the 
coordination of the work of all trades. 
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3.4  RESUBMISSION REQUIREMENTS 
 
 A. Shop Drawings 
 
  1. Revise initial drawings as required and resubmit as specified for initial 

submittal, with the resubmittal number shown. 
 

  2. Indicate on drawings all changes which have been made other than those 
requested by the ENGINEER. 

 
 B. Project Data and Samples:  Resubmit new data and samples as specified for initial 

submittal, with the resubmittal number shown. 
 
 
 

END OF SECTION  
                                                                            



SECTION 11100 
WATER METER 

 
PART 1 GENERAL 
 
 
1.01 SCOPE 
 

This specification covers cold water meters in sizes 5/8", 5/8x3/4", 3/4x3/4", and 1" and the materials 
and workmanship employed in their fabrication.  Meters will meet and exceed all standards of the 
latest revision of AWWA C-708 and be compliant with SDWA, NSF ANSI 372 and NSF ANSI 61 
standards. 

 
1.02 SUBMITTALS 
 
 A. Submit shop drawings and engineering data in accordance with the requirements of Section 

01340 of these Specifications. 
 
 B. Operation and maintenance manuals shall be furnished in accordance with the requirements of 

Section 01730 of these Specifications. 
 
PART 2 PRODUCTS 
 
2.01 ACCEPTABLE MANUFACTURERS 
 

The water meter shall be a Multi-Jet as manufactured by Master Meter or approved equal.  

2.02 REGISTER 
 

Standard Direct Read, DIALOG® 3G AMR System registers, AccuLinx Encoder, and IP 68 
Electrical Output registers available. Together, an integrated and migratable technology environment 
is attained; direct, proximity (touch), mobile AMR, and Fixed Network AMI. 

 
 2.03 REGISTER SEALING 
 

Direct Read and DIALOG registers are permanently sealed with a scratch resistant glass lens, 
stainless steel base and wrap-around gasket to prevent intrusion of dirt or moisture. 

 
2.04 REGISTER UNIT 
 

Direct Read and DIALOG registers are permanently sealed with a scratch resistant glass lens, 
stainless steel base and wrap-around gasket to prevent intrusion of dirt or moisture. 
 

2.05 TEST CIRCLE 
 

Large center sweep hand with one hundred (100) clearly marked gradations on the periphery of 
the dial face (available on Direct Read and DIALOG 3G registers). 
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2.06 DESIGN/OPERATION 
 

Velocity-type flow measurement. Water that is evenly distributed by multiple converging inlet ports 
flows past an impeller in the measuring chamber, creating an impeller velocity directly proportional 
to water flow rate. The meter’s register integrates that velocity into totalized flow.  An inherent 
advantage for this design is unparalleled wear mitigation leading to sustained revenues.  The register 
assembly is removable under line pressure permitting seamless, simplified upgrades in reading 
technology. 
 

2.07 STRAINER 
 

A rugged, 360-degree advance polymer basket strainer protects the critical measuring element from 
damage. The unique strainer design smoothes the flow of water entering into the meter creating a 
laminar flow that is gentle on the meter’s internal components. Tough materials operating in a smooth, 
balanced environment enable the meters to perform more accurately over time. Utilities’ investments 
last longer while capturing more revenue. 

 
2.08 MEASURING CHAMBER 
 

The measuring chamber housing and measurement element are built with an advanced synthetic 
polymer. Measurement surfaces are not wear surfaces, providing sustained accuracy despite the 
presence of entrained solids in the water. A long life, synthetic sapphire bearing serves as a wear 
surface with radially balanced water flows. The chamber housing is constructed in two parts to allow 
access to the impeller. Bottom plates available in Bronze, Cast Iron (CI) or Engineered Plastic. 
 

2.09 ACCURACY AND HEAD LOSS CHART 
 

METER OPERATING CHARACTERISTIC/DIMENSION  5/8"  3/4" x 7‐‐‐1/2"  3/4" x 9"  3/4" x 9" x 1"  1” 

Flow Rating (gpm)  20  30  30  30  50 

Continuous Flow (gpm)  15  20  20  20  30 

Normal Flow Range (gpm) Accuracy 98.5% ‐ 101.5%  1‐‐‐20  2‐‐‐30  2‐‐‐30  2‐‐‐30  3‐‐‐50 

Low Flow (gpm) Accuracy 97% ‐ 103%  1/4  1/2  1/2  1/2  3/4 

Maximum Working Pressure (psi)  150  150  150  150  150 

Maximum Working Temperature (F)  120  120  120  120  120 

Length (A below)  7‐‐‐1/2"  7‐‐‐1/2"  9"  9"  10‐‐‐3/4" 

Width (B below)  3‐‐‐5/8"  3‐‐‐5/8"  3‐‐‐5/8"  3‐‐‐5/8"  4" 

Height, standard register with lid (C below)  5"  5"  5"  5"  5‐‐‐1/4" 

Height, bottom to center line (D below)  1‐‐‐1/2"  1‐‐‐1/2"  1‐‐‐1/2"  1‐‐‐1/2"  1‐‐‐3/4" 

Weight (lbs)  3.95  4.0  4.1  4.6  5.25 

Packed To Carton  6  6  6  4  4 

Carton Weight (lbs) 

 
25.1  25.4  26  19.8  22.4 

 
2.10 WORKMANSHIP AND MATERIALS 
 

The manufacturer shall repair or replace, without charge, those parts in which a defect has developed 
within 18 months from date of shipment upon their return to the manufacturer or upon proper proof 
of a defect, except that the warranty shall not apply if the meter has been modified by the use of 
replacement parts not made by the manufacturer.   
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2.11 REJECTED METERS 
 

The manufacturer shall repair or replace, at its option, without charge, all meters rejected for failure 
to comply with this specification. 
 
 

END OF SECTION 
 





SECTION 11101 
1-1/2” and 2” WATER METERS 

 
PART 1 GENERAL 
 
1.01 SCOPE 
 

This specification covers cold water meters in sizes 1-1/2" and 2" and the materials and 
workmanship employed in their fabrication.  Meters will meet and exceed all standards of 
the latest revision of AWWA C-708 and be compliant with SDWA, NSF ANSI 372 and 
NSF ANSI 61 standards. 

 
1.02 SUBMITTALS 
 
 A. Submit shop drawings and engineering data in accordance with the requirements of 

Section 01340 of these Specifications. 
 
 B. Operation and maintenance manuals shall be furnished in accordance with the 

requirements of Section 01730 of these Specifications. 
 
PART 2 PRODUCTS 
 
2.01 ACCEPTABLE MANUFACTURERS 
 

The water meter shall be a Intermediate MS Multi-Jet as manufactured by Master Meter or 
approved equal.  

2.02 REGISTER 
 

All Master Meter registers are vacuum sealed with a scratch resistant, tempered glass lens, 
stainless steel base and wrap-around gasket to prevent intrusion of dirt or moisture. The 
register assembly is removable under line pressure permitting seamless, simplified 
upgrades in reading technology. Available in USG, CF or M3. Solid-state (LCD) registers 
come equipped with meter flow rate and flow direction arrows to determine real-time flow 
and potential leaks. Direct Read registers come equipped with center mounted low flow 
leak indicator with high sensitivity resulting from direct one to one linkage to measuring 
element and large center sweep hand with one hundred (100) clearly marked gradations on 
the periphery of the dial face. 

 
 2.03 DESIGN/OPERATION 
 

Velocity-type flow measurement.  Water is evenly distributed by multiple converging 
inlet ports flows past an impeller in the measuring chamber, creating an impeller velocity 
directly proportional to water flow rate.  The meter’s register integrates that velocity into 
totalized flow. 

 
2.04 MAIN CASE 
 

Meets NSF/ ANSI 372 / NSF 61 Standards and is compliant with the Safe Drinking 
Water Act (SDWA). Lead free waterworks bronze case made of 86% minimum copper 
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composition. Body design incorporates either compact externally threaded ends, or 
bolted, oval flanged connections. Top load bolted design. 
 

2.05 MAGNETIC DRIVE 
 

A reliable, direct magnetic drive provides linkage between measurement element and 
register. No intermediate gearing is required; no gearing is exposed to water. 

 
2.06 STRAINER 
 

A rugged, 360° basket strainer built from advanced polymer materials for superior wear 
mitigation protecting critical measuring element from damage. The unique strainer 
design smoothes the flow of water entering into the meter creating a balanced flow that is 
gentle on the meter’s internal components. 

 
2.07 MEASURING CHAMBER 
 

A rugged, 360° basket strainer built from advanced polymer materials for superior wear 
mitigation protecting critical measuring element from damage. The unique strainer 
design smoothes the flow of water entering into the meter creating a balanced flow that is 
gentle on the meter’s internal components. 

 
2.08 TAMPER DETECTION 

 
The Master Meter Multi-Jet adjusting port and register are concealed to prevent 
tampering and removal of the register. This design also provides a visual indication of 
tampering attempts. 

 
2.09 PERFORMANCE DATA 
 
METER OPERATING CHARACTERISTIC/DIMESIONS 1-1/2" Treaded 1-1/2" Flanged 2" Threaded 2" Flanged
Flow Rating (gpm) 100 100 160 160
Continuous Flow (gpm) 75 75 120 120
Normal Flow Range (gpm) Accuracy 98%-101.5% 5-100 5-100 8-160 8-160
Low Flow (gpm) Accuracy 97%-103% 1.5 1.5 2 2
Maximum Working Pressure (psi) 150 150 150 150
Maximum Working Temperature (°F) 120 120 120 120
Length 12.625" 13 15.25" 17"
Width 5.375" 5.375" 5.75" 5.75"
Height, standard register with lid 6.75" 6.75" 7.625" 7.625"
Height, with DIALOG register 7.50" 7.50" 8.375" 8.375"
Height, bottom to center line 1.75" 1.5" 2.75" 2.75"
Meter Casing Spuds, Nominal Threadsize 2" N/A 2.5" N/A
Weight (lbs) 11 12 20 20
Packed To Carton 1 1 1 1
Carton Weight (lbs) 12 14 22 22  
 
 
2.10 WORKMANSHIP AND MATERIALS 
 

The manufacturer shall repair or replace, without charge, those parts in which a defect 
has developed within 18 months from date of shipment upon their return to the 
manufacturer or upon proper proof of a defect, except that the warranty shall not apply if 
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the meter has been modified by the use of replacement parts not made by the 
manufacturer.   

 
 
2.11 REJECTED METERS 
 

The manufacturer shall repair or replace, at its option, without charge, all meters rejected 
for failure to comply with this specification. 

 
 

END OF SECTION 





` 

SECTION 11102 
ULTRASONIC WATER METER 

 
PART 1 GENERAL 
 
1.01 SCOPE 
 

This specification covers cold water meters in sizes 4" and the materials and workmanship 
employed in their fabrication.   
 
Except as otherwise modified or supplemented herein, the latest revision of AWWA 
Standard C750 TransitTime Flowmeters shall provide theory and operation specifics on the 
basic ultrasonic concept. This document will govern the materials, design, manufacture and 
testing of all meters furnished under this specification or equal as approved by the Director 
or his appointed agent.  
 
AWWA Standard C750 is considered by the OWNER to be only the minimum 
requirements and shall be supplemented herein to ensure the quality required by the 
utilities department.  
 
Meters shall be manufactured by a company with a minimum of ten (10) years experience 
in manufacturing various types of cold water meters such as Multi-jet, Positive 
Displacement, Compound and Turbine Type water meters. The Manufacturer's corporate 
home office shall be in the United States.  
 
Meters shall be bid without strainers and without companion flanges.  
 
The water utilities department reserves the right to request a sample meter of a small size 
to study prior to awarding bids. 
 

 
1.02 SUBMITTALS 
 
 A. Submit shop drawings and engineering data in accordance with the requirements of 

Section 01340 of these Specifications. 
 
 B. Operation and maintenance manuals shall be furnished in accordance with the 

requirements of Section 01730 of these Specifications. 
 
PART 2 PRODUCTS 
 
2.01 ACCEPTABLE MANUFACTURERS 
 

The water meter shall be an Octave Meter as manufactured by Master Meter or approved 
equal.  

2.02 METER MAIN CASE 
 

Outer cases shall provide full compliance with ANSI/NSF 372 (AB1953 or NSF61 G), and 
be made of one of the following materials:  
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1)     3” – 12”: Cast ductile iron alloy equaling or exceeding AWWA Standards such as 
those listed in ASTM A536 or ASTM A126. The maincase shall be protected by a 
complete fusion-bonded coating conforming to AWWA C-550.  

 
2)     2” – 8”: Stainless Steel SAE Grade 316 equaling or exceeding AWWA Standards 

such as those listed in ASTM A269.  
 
All external bolts and nuts shall be made of bronze or stainless steel, and shall be so 
designed for easy removal after having been in service for a long period of time.  
 
The main case shall withstand a working pressure of 175 PSI without leakage, seepage in 
the castings, or distortion affecting the free and accurate operation of the measuring unit.  
 
The size of the meter and the direction of flow shall be case in raised letters on the outer 
surface of the case 
 
 

 2.03 REGISTER COVER 
 

The register box shall be made of an engineering plastic with the manufacturer’s serial 
number inside the register lid. Serial number of the meter shall also be permanently 
programmed in the electronic register.  
 
Register cover box shall be attached to main case in a tamper resistant manner. The 
register cover box shall be equipped with a hinged lid that will overlap the register to 
protect the reading area. 

 
2.04 REGISTER 
 

The factory sealed register shall be electronically driven only and shall be furnished with 
a low flow leak detection symbol and with a reverse flow notification symbol. The 
register shall be identical within a given size or model subject to the programming of 
appropriate flow factors for the particular meter. An effectively tamper proof meter with 
a displayed tamper indication symbol, is required. The register shall be programmed 
initially to read in US. Gallons. The transparent LCD register glass lens shall be made of 
molded heat-treated 0.25” glass to ensure against scratching and breakage. Serial number 
shall be permanently programmed in the electronic register.  
 
As defined in these specifications, a "factory sealed" register shall mean an NEMA 6P / 
IP68 rating which protects the meter and register against fogging, moisture, and dust, and 
is electronically driven by the measuring section transit time sensors. Registers and 
meters must be fully submersible, therefore meters that do not meet an NEMA 6P / IP68 
rating shall not be considered.  
 
Appearance of any fogging or moisture inside the register within the warranty period 
shall constitute component failure and will require a factory replacement.  
 
The register shall have a multi-line display with a minimum of 12 digits on the totalizer 
with a stationary decimal separating single billable units from fractional billing units. 
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The register shall a 4 digit rate of flow indicator with a floating decimal to allow high 
resolution flow measurement. The register shall have the ability to display 1/1000th of a 
measurement unit to allow high resolution for low flow meter testing or on-site 
inspections. The LCD shall indicate reverse flow, rate of flow, low battery indication, 
leak alert, water temperature, as well as no flow condition. When the meter is providing 
an encoder output (as described in Section 6A), the LCD shall clearly distinguish the 
digits for the encoder output reading by displaying lines above the encoder reading. 
 

2.05 MEASURING SECTION 
 

The measuring section shall be a unitized unit, completely integral to the meter body. 
The measuring section shall not include any moving parts and the measuring section 
shall have an unobstructed flow passage area at least equal to 50% of the nominal 
Schedule 40 pipe size corresponding to the meter’s size.  
 
All parts of the measuring section shall be similar with assemblies of the same size and 
material.  
 
The measuring section shall be secured in a position in the main case in such a manner 
that slight distortion of the outer meter case will not affect the sensitivity or registration 
of the meter.  
 
To ensure longevity of service, the performance of the measuring chamber shall be 
guaranteed to meet required Compound meter accuracy standards of AWWA M6 
Manual for a period of two years from date of manufacturer’s shipment.  
 
The measuring section shall be covered for this period by written warranty as required or 
mentioned elsewhere in these specifications. 
 

2.06 SIGNAL PROCESSING 
 

Paired transducers are to be mounted in the chordal direct configuration in the measuring 
section to measure the actual transit time of the initiated and reception-generated 
ultrasonic sound pulses. Transit time measurements for a single pass of initiated and 
return pulses are to be accurate to within 300 pico-seconds for a loop time.  
 
Multiple measurements are sampled at a minimum of 1 second intervals of these transit 
time loops that are made to significantly improve accuracy over a single pass transit time 
measurements as employed in typical AWWA C750 ultrasonic meters to achieve low 
flow rate measuring accuracy.  
 
When the meter is in storage or in transportation, the meter shall go into SLEEP mode to 
preserve the battery. Normal sampling and flow measurement shall be automatic and 
shall not require special software or tools to turn the meter on.  
 
Ultrasonic meters using single directional sound transmission to determine flow 
measurements are not acceptable. Meters that use measurement principals based on 
Faraday’s Law are not permitted. 
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6A. SIGNAL OUTPUTS  
 
The meter shall have 4 optional outputs – Analog (4-20), Digital pulse output (open drain 
or dry contact), Modbus, or encoder output.  
 
The Analog Output is a 4 – 20 mA current loop (the end user must supply power to the 
unit). The 4 mA parameter is set to 0 GPM and the 20 mA parameter shall be scaled to 
the user’s requirements, as long as it does not exceed the meter’s maximum flow rate.  
 
The Digital pulse output is to be either an open drain transistor output, or a dry contact 
relay, that provides pulse per quantity, configurable to the following options:  
 
1. Net flow pulses  
2. Forward flow pulses  
3. Reverse flow pulses  
 
The Modbus output is a Master-Slave protocol for monitoring the following alarms and 
system values:  
 
1. Leak  
2. Pipe Burst  
3. Reverse Flow  
4. Tamper  
5. Low Battery  
6. Flow Rate  
7. Volume  
 
The Encoder Output is to be serial communication collector utilizing UI1203 or UI1204 
communication protocol. The OWNER shall designate at the time of order if single or 
dual output is required and shall designate the type of wired output that is desired. 
Available options are 1) bare colored wires, 2) Nicor compatible connector, 3) Itron 
compatible connector, or 4) magnetic coupled TouchPad. Encoder output provides the 
following data through the output cable.  
 
1) Encoder Single output provides the following  

• Meter ID  
• Meter Totalizer Reading (up to 8 digits maximum)  

2) Encoder Dual output provides  
• One encoder reading with the following  

i. Meter ID  
ii. Meter Totalizer Reading (up to 8 digits maximum)  

• One scalable open drain pulse output with the following option  
i. Net flow pulse  
ii. Forward flow pulse  
iii. Reverse flow pulse  

 
The OWNER shall choose one of these four basic output choices with dependent options 
on the Digital pulse option. 
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2.07 INSTALLATION REQUIREMENTS 
 

Meters shall be designed so that no strainer or straightening vanes are required. There 
shall be no internal parts blocking the waterway. No straight runs of pipe shall be 
necessary before or after the meter. 
 

2.08 ACCURACY AND HEAD LOSS TESTS 
 

Meters shall EXCEED current AWWA C-702 test flow, head loss and accuracy 
standards as follows. 
 

 
 

SIZE 

 
SAFE MAX. 

FLOW 
RATE 

C-750 FLOW 
RANGE 

ACCURACY 
+/- 0.5% 

 
NORMAL FLOW 

RANGE ACCURACY 
+/- 1.5% 

EXTENDED 
LOW FLOW 

RANGE 
ACCURACY 

+/- 5% 

 
HEAD LOSS 

@ SAFE 
MAXIMUM 

2” 250 gpm 4-200 gpm ½ gpm to 250 gpm 0.25 gpm 1.3 psi
3” 500 gpm 5-350 gpm 1 gpm to 500 gpm 0.50 gpm 2.4 psi
4” 1,000 gpm 15-700 gpm 1-1/2 gpm - 1,000 gpm 0.75 gpm 3.7 psi
6” 1,600 gpm 20-1,150 gpm 3 gpm – 1,600 gpm 2 gpm 6.5 psi
8” 2,800 gpm 50-2,000 gpm 5 gpm – 2,800 gpm 4 gpm 4.5 psi

10” 5,500 gpm 90-4,400 gpm 14 gpm – 5,500 gpm 9 gpm 2.9 psi

 
 
2.09 REAL TIME CLOCK 
 

Meters shall have a real time clock and be capable of providing:  
 

1. Data logging direct from the meter, without the requirement of an RF endpoint. The 
data logger shall provide two data loggings; one data log in minute readings with a 
minimum of 2,700 data points, and the second data log in hourly readings with a 
minimum of 1,400 data points. Each log shall be configurable by the City. The meter 
shall be able to log at a minimum of one minute resolution on the first log and a 
minimum resolution of one hour on the second log. Data logger shall also log system 
events, tamper, low battery, and reverse flow measurement.  

 
2. Meter shall have the option to be Sabbath compliant by turning off the visual LCD 

during Sabbath and other high holidays. During this time, the meter shall still measure 
flow but does not display the reading on the LCD until the designated time period has 
ended. 

 
2.10 PRESSURE CAPABILITY 
 

Meters shall operate up to a working pressure of one hundred seventy five (175) pounds 
per square inch (PSI) and to a temperature of 122 degrees Fahrenheit, without leakage or 
damage to any parts. The accuracy shall not be affected when operating at this pressure 
to possible distortion. 
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2.11 REJECTED METERS 
 

The manufacturer shall repair or replace, at its option, without charge, all meters rejected 
for failure to comply with this specification. 

 
 

END OF SECTION 



SECTION 11400 
AMR SYSTEM WATER 

 
PART 1 GENERAL 
 
 
1.01 SCOPE 
 

Under this specification a single manufacturer shall supply all software, equipment, 
training and installation support necessary to furnish a fully Automated Meter Reading 
(AMR) Management system for readings.   While the primary function shall be to provide 
accurate and timely meter reading data for billing purposes, the system shall also furnish 
consumption and other pertinent data to facilitate enhanced operation and management of 
the total gas distribution system, as described herein. 

 

1.02 OVERVIEW 
 
 The AMR System shall include the following items: 
 

 Radio endpoints to encode, store, and transmit register data, interval data, leak 
data and tamper data. 

 A mobile system (tablet based with vehicle mobile drive by unit and for use 
with RF handheld for programming or troubleshooting, radios and 
accessories) to collect register data, interval data, tamper data and reliably 
process this data, and pass this data to the customer information system (CIS) 
or Analytics software. 

 The tablet shall work with an RF handheld with the capability to initialize, 
reprogram and check endpoints upon installation. 

 A user interface for all value-added functionality which is simple to use, 
ubiquitous in nature, and allows access from all appropriate departments. 

 Customer support services, including: assistance with software operation; 
troubleshooting and reconciling failed devices; network growth and the 
addition of new devices; training needs; recurrent software upgrades; and 
other activities to sustain proper operation of the system. 

 Application software and licenses 

 Professional services for installation and training 

 Ongoing hardware and software maintenance and support 

Any systems and services proposed must cover the meters in use by the Owner and 
must be extensible to cover other meters and/or service types, as well as other 
applications in the future. 

The Owner seeks to acquire a meter reading system that meets the following 
objectives: 

 The Owner currently uses United Systems & Software for their CIS billing 
application. 
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 The Owner currently uses an Itron FC300 handheld for meter reading along 
with an Itron MVRS computer interface with the CIS billing application.  
Systems that will use this existing equipment and interface are preferred. 

 Meter reading and meter data collection in the most safe and cost-effective 
manner possible 

 Data collection using walk-by and drive-by processes 

 Manual entry of meter readings and other meter data using the computer 
keyboard 

 Mass collection of meter readings, tamper data and up to 40 days of daily 
interval data from water meters via handheld or drive-by radio while reading 
all meters 

 Ability to perform remote disconnect and reconnect of water service via 
handheld or drive-by radio incorporated into meter reading routes 

 Ability to collect acoustic distribution side water leak sensor data via 
handheld or drive-by radio incorporated into meter reading routes  

 Ability to collect data from endpoints where the data is in an encrypted format 

 Ability to migrate from walk-by and drive-by data collection to advanced 
meter capabilities using a networked system using the same RF endpoint 
modules   

 Ability to integrate readings from the network with the mobile system 
allowing for: meter-by-meter migration, contingency reading of meters under 
the network, and a single interface to the billing system for all meter readings 

 Provide in-home leak detection flags by monitoring minimum usage to reduce 
lost water and avoid high water bills for improved customer service. 

 Enhance service to our customers with ability to conduct timelier bill 
complaint investigation and resolution using up to 40 days of daily 
consumption data that is collected by the AMR system while collecting 
monthly billing readings.  If needed, a return trip to the meter should allow 
collection of up to 40 days of hourly consumption data on a case by case need. 

 
1.03 SUBMITTALS 
 
 A. Submit shop drawings and engineering data in accordance with the requirements of 

Section 01340 of these Specifications. 
 
 B. Operation and maintenance manuals shall be furnished in accordance with the 

requirements of Section 01730 of these Specifications. 
 
PART 2 PRODUCTS 
 
2.01 ACCEPTABLE MANUFACTURERS 
 

The AMR System shall be as manufactured by Itron or approved equal.  
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2.02 RADIO FREQUENCIES  
  

The Owner is seeking a solution with high power and high-throughput data 
handling characteristics. 

  

 The endpoint must operate in the non-licensed ISM band according to the rules and 
regulations of the Federal Communications Commission (FCC) and Industry 
Canada (IC).  

2.03 METER COMPATIBILITY  

The equipment must be compatible with multiple brands of meters to allow the 
complete freedom of meter choice.   

2.04 APPLICATION SOFTWARE FOR ROUTE PROCESSING   
   

A. Application Architecture 

The application software must be a multi-tier client-server application based 
on the Microsoft’s .NET development environment. 

The application software database management system must support 
Microsoft® SQL Server 2019 or Oracle® 11g. 

The application software server operating system must support Windows 
Server OS and Windows 10/11 Pro OS on 64-bit systems. 

The application software client operating system must support Windows 
10/11 Pro on 64-bit or 32-bit systems.   

The application software must include a Crystal Reports Business Objects 
reporting system. 

The application software must be compatible with Itron FC300 handhelds, 
Android, iOS phones and tablets along with Windows 10/11 Pro devices. 

The application software must support the ability to operate in a virtual 
environment using the VMWare platform.    

The application software must support wired and wireless communications to 
handhelds and mobile collectors. 

 
B. System Configuration 

The application software must provide the ability to configure lists of 
codes and translations for the various meter reading and route processing 
functions.   
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The application software must provide the ability to configure various 
business process rules.    

 
The application software must provide the ability to integrate user defined 
scripts, batch files and programs that can then be accessed and executed 
by application users. 

 
The application software must provide the ability to install and manage 
multiple versions of handheld software components.  

 
The application software must automatically update software on handheld 
devices based on software components assigned to specific handhelds or 
groups of handhelds by a system administrator. 

 
C.      Route Functions 

 
The application software must be able to import route data and non-route 
data (codes lists, etc) separately and create a back-up file. 
 
The application software must support the option of importing from the 
Customer Information System (CIS) meter reading routes in an Itron MV-
RS format ASCII files and XML formatted files.  
 
The application software must be able to import all route data from a 
designated file or user selected routes only. 
 
The application software must provide the operator the status of route 
(ready, error and explanation) prior to initiating the import action. 
 
The application software must provide the user feedback on the success of 
the import process and if any errors occurred. 
 
The application software user must have the ability to display a route 
summary list including: route ID, cycle, route status, assignment status, 
customer counts, meter counts, counts by types of meter readings, counts 
by types of read results, process completion status, process completion 
date/time, user who completed each process, scheduled read date and 
critical read date.         
 
The application software must provide the ability to filter routes by 
cycle(s), complete routes, routes with error, and incomplete routes. 
 
The application software will provide the ability to sort routes listed by a 
default value or by clicking on the header of any column.  
 
The application software user must have the option of selecting route 
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columns to view, column order, and sort order with these settings being 
saved for individual users in a central location. 
 
The application software user must have the option of selecting text, 
graphics, or both when viewing route status with these settings being 
saved to the user’s profile. 
 
The application software user must have the option of selecting what route 
data fields can be viewed in the route details with these settings being 
saved for individual users in a central location. 
 
The application software user must have the option of editing route data 
prior to downloading routes to a handheld or mobile unit. 
 
The application software must provide the status of routes and 
assignments (in process, complete, etc), based on cycle, critical read date, 
and scheduled read date. 
 
The application software must have the ability to place routes into a 
locked state to prevent routes being dispatched until they are unlocked.  
The system must allow for route modifications, reporting and other office 
functions while the routes are locked.  The system must allow the routes to 
be locked and unlocked manually by an office employee.  The system 
must be capable of locking the routes automatically at import and when 
the route reaches a complete state.    
 
The application software user must have the option of editing route 
sequence prior to downloading routes to a handheld or mobile unit. 
 
The application software user must have the option of creating surveys, 
then enabling and disabling those surveys globally by meter type prior to 
downloading routes to a handheld unit. 
 
The application software user must have the option of adjusting high low 
consumption limits globally by meter type prior to downloading routes to 
a handheld or mobile unit. 
 
The application software must support copying or moving route data to 
new routes for temporary or permanent changes.  Data within the source 
route(s) will be selectable based on user definable filters that include must 
reads, read codes (such as skip codes), read method codes (optical, RF) 
and user definable meter types. 
The application software must provide a method to exchange data directly 
with a route optimization system which can automatically combine or split 
routes based on user options and automatically optimize route sequence 
for walking or driving routes. 
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The application software user must be able to enter meter reads in the 
application software. 
 
The application software user must be able to search (including wildcard 
searches) a route by meter or account number when entering an office 
read.  
 
The application software user must be able to automatically select route(s) 
for process functions based on the status of the route(s). 
 
The application software must be able to backup a route at anytime during 
the daily process of meter reading and maintain multiple backup versions 
of each route 
 
The application software must be able to delete routes. 
 
The application software must be able to restore routes to a previous state 
of the route including restoration of collected data. 
 
The application software must be able to force complete a route and 
provide utility defined reasons for the force complete action.  Please 
describe your application’s business rules for the force complete of a 
route. 
 
The application software must be able to “undo” a force complete action. 
 
The application software must provide the ability to manage different ERT 
truncation types, read types and meter types in configurable table(s). 
 
The application software must consolidate handheld and mobile routes and 
route data and not require special user processing of the data for or from 
either collector type.  
 
The application software must support the option of exporting to the 
Billing System and Customer Information System (CIS) meter reading 
routes in an Itron MV-RS format ASCII files and XML formatted files.  
 
The application software must be able to export water interval data in CSV 
or XML format.  
 
The application software must provide the operator the status of route 
(ready, error) prior to initiating a route(s) export. 
 
The application software must provide the ability to export based on the 
status of the route or only those accounts or meters that are complete and 
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have not yet been exported even if the entire route is not complete. 
 
The application software must provide the ability to store RF reads that 
were collected as coincident or out-of-route for minimally 90 days.   
 
The application software must provide the ability to apply RF reads that 
were collected as coincident or out-of-route to unprocessed meters on the 
system based on RF read date and the scheduled read date of the meter.   
 
The application software must provide the ability to export RF reads that 
were collected as coincident or out-of-route in an XML format file. 
 
The application software must provide the user feedback on the success of 
the export process and if any errors occurred. 

  
D. Assignment Functions 

 
  The application software user will have the ability to assign a route 

to one or more handheld or mobile devices. 

The application software user will have the ability to assign 
multiple routes to a handheld or mobile device. 

  The application software user will have the ability to display a list 
of meter readers, their assigned devices and provide feedback if the 
meter reader has work assigned. 

  The application software user must have the option of selecting 
assignment columns to view, column order, and sort order with 
these settings being saved for individual users in a central location. 

  The application software user must have the ability to display an 
assignment summary list including: route ID, cycle, load group, 
employee ID, collector device ID, customer counts, meter counts, 
counts by types of meter readings, counts by types of read results, 
process completion status, process completion date/time.         

  The application software will provide the user feedback showing if 
and when assignments have been processed, downloaded, or 
uploaded from a handheld or mobile collector. 

  The application software will provide the ability to filter daily 
assignments listed by working day, meter reader, cycle, individual 
handhelds or mobile collectors, office, or assignments with errors. 

  The application software will provide the ability to sort daily 
assignments listed by a default value or by clicking on the header 
of any column.  
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  The application software will provide the ability to split 
assignment(s) by account number, address, meter number, segment 
number, time, utility meter sequence, or work sequence. 

  The application software will validate assignments when they are 
created and alert the user to any assignment error and reason for 
that error. 

  The application software user will be able to copy assignments or 
copy assignments to a future work day 

  The application software user will be able to delete or cancel 
assignments.  

  The application software user will be able to search and select 
daily assignments for a specific load group, cycle, meter reader, 
route ID, device, or work filter. 

  The application software user must be able to schedule and save 
assignments for future downloads across multiple work days. 

  The application software will automatically create daily 
assignments for routes that are requested manually from a data 
collection device.  

  The application software will allow uploads and automatically 
recreate daily assignments for routes where the assignments were 
cancelled or deleted. 

  The application software will support posting of data from files 
extracted from a device that was unable to communicate due to 
damage.   

E. Unattended Operations 

The application software must have the ability to run, as a job, every major 
route process, based on route status and/or cycle, without user intervention.  The 
processes are (but not limited to) import, assignment, poll handhelds, force 
complete, export, run user defined scripts, run/distribute reports, generate 
statistics, backup and delete routes. 

 
The application software must have the ability to define pre-conditions that must 
be met prior to a job beginning. 

 
The application software must have the ability to define responses to job 
completion status including begin another job and send an alert via email. 

 
The application software must have the ability to schedule jobs to run once or on 
various intervals such as daily, weekly, monthly, or after another job. 

 
The application software must provide the ability to process one or more user 
defined cycles on a particular day.  
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The application software must provide the ability to automatically configure the 
work day, assignment group and route cycle schedule for the entire week, month 
or year. 

 
The application software must provide the status of jobs by day. 

 
The application software must provide a history of a job, the time it was executed, 
the result, and detailed message. 

 
F. Reports 

 
 Please provide a list of standard reports provided by your application 

software. 

The application software must have the ability to select data to be 
reported on based on route ID, organization, dates and/or user IDs,   

 The application software must have the ability to group reports such 
that the group of reports can be run as a single entity.  

 The application software must have the ability to automatically 
generate daily reports and report groups. 

The application software must allow reports to be generated in Adobe 
Acrobat, Microsoft Excel, Microsoft Word, HTML, Text or Rich Text 
Format. 

The application software must allow the user to display interval data in 
graphical form on a report. 

The application software must allow the user to search for data on 
a generated report. 

The application software must allow the user to drill down for data 
on a generated report with multiple routes. 

The utility must have the ability to modify any standard report, 
create new reports and access those reports using the application 
software. 

The application software must allow reports that can be created 
using summary totals and graphical representation if desired. 

The application software must provide managers a dashboard view 
of route status by scheduled and critical read date, as well as, read 
percentage by cycle. 

 

G. Online Help 
 

The application software must provide screen sensitive, on-line help. 
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The application software on-line help must describe each screen, the data 
elements of each screen and how to use the features and functions of each 
screen. 
 
The application software must provide the ability for the user to email 
important software information to your support organization. 
 

H. Handheld Computer Interface 
 

The proposed system must interface to existing Itron FC300 handhelds and 
allow meter reading from Android or iOS phones and tablets along with 
Windows 10 pro devices when paired with a Bluetooth RF device.   
 
Route unloading and loading must be provided either by manual operation or 
by automatic loading with pre-assigned reading activity.   
 
The system must allow the utility to limit routes to only those pre-assigned by 
the meter reading managers.   
 
The system must support communication between application server and 
reading devices initiated in-office or out of office if a wi-fi or cellular 
connection are available on the device. 
 
The handheld must be capable of initiating communication automatically at a 
utility defined time of day.    
The system must provide the user feedback on any unsuccessful 
communication between the server and the handheld. 
 

I. Drive-by Computer Interface 
 

The proposed system must provide for complete interface to the drive-by data 
collection device.  Route unloading and loading must be provided either by 
manual operation or by automatic loading with pre-assigned reading activity.   
 
Transfer of route data shall be allowed through the use of external compact 
flash media including USB drives or via a direct transfer over wired or 
wireless or cellular network connections.  
 
The application server software must have the ability to automatically post 
uploaded route files from the mobile computer. 
 

2.05 DRIVE-BY MOBILE COLLECTION SYSTEM 
 

A. Requirements 
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Provide the specifications of drive-by system such as size, weight and so on. 
 
The drive-by system must be capable of operating inside of any utility vehicle 
in harsh environments. 
 
The drive-by system must be easily installed into new or existing utility 
vehicles. Indicate the installation procedure of the communications device. 
 
The drive-by system must be capable of reading a variety of residential water 
meters equipped with Itron 900 MHz ERT technology. List the meters and 
module types that the communications device is capable of reading. 
 
The drive-by system must provide the ability collect meter readings, tamper 
data and up to 40 days of daily or hourly interval data from water meters via 
handheld or drive-by radio. 
 
The drive-by system must provide the ability to perform remote disconnect 
and reconnect of water service via handheld or drive-by radio incorporated 
into meter reading routes. The commands must be secured using industry 
standard encryption and authentication protocols.  
 
The drive-by system must provide the ability to collect acoustic water leak 
sensor data via handheld or drive-by radio incorporated into meter reading 
routes.  
 
The drive-by system must be able to collect data from endpoints where the 
data is in an encrypted format.  
Define the radio frequency under which the drive-by system operates. 
 
If this is a licensed system, please describe in detail how a license for the 
system may be obtained, as well as the costs and timeframes associated with 
obtaining and keeping this license. 
 
The drive-by system must meet all applicable regulatory requirements for 
such devices. 
 
Define the performance characteristics of the drive-by system (include the 
number of channels that can be read simultaneously). 
Indicate the capacity of readings that can be obtained by the drive-by system 
in an eight (8) hour day. In route readings and out-of route readings. 
 
Define any applicable warranties associated with the drive-by system. 
The drive-by system must be portable and moveable from vehicle to vehicle 
or transportable between locations. 
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The drive-by system must have the capability to load multiple meter reading 
routes and read those routes simultaneously. 
 
The drive-by system must provide a redundant data storage mechanism. 
 
The drive-by system must have the capability upload/down load meter reading 
routes via wi-fi or cellular connection. 
 
The drive-by system must provide alternate methods of 
uploading/downloading routes. Explain the options available. 
 
The drive-by system must interface to Windows 10 laptop computers and 
tablets. 
 
The drive-by system must provide diagnostics capability to allow 
troubleshooting in the field. 
 
The drive-by system application interface must display remaining meters to be 
read (including a map) and provide automatic refresh as the route is being 
driven. 
 
The drive-by system must be capable of reading, storing and returning reads 
that are read out of route while reading in route reads. 
 
The drive-by system must distinguish endpoints to be read based on priority 
via colored symbology on the mapping application. 
 
The drive-by system must provide a mapping application, including GPS, that 
allows the meter reader to visually determine which meters have been read 
and those that remain to be read via colored symbology. 
 
The drive-by system mapping application must provide the meter reader the 
flexibility to see All meters, Missed meters or Completed meters. 
 
The drive-by system mapping application must provide the meter reader the 
ability to view geographically where the vehicle is in relation to the end points 
being read.  
 
The drive-by system application must include functionality to calculate 
latitude and longitude GPS data for mapping purposes from address locations 
provided by the utility. 
 
The drive-by system application must provide a backup mechanism for 
mapping data. 
 
The drive-by system application shall alert the user when tamper changes 



11400 - 13 
AMR System Water 

 

 
 
  

have been identified and transmitted from the endpoint. 
 
The drive-by system application shall allow the user to search a route by 
address, endpoint, or meter. 
 
The drive-by system shall provide audible alerts for incoming reads as well as 
different audible alerts for out of route readings and interval data readings. 
 
The drive-by system must provide the ability to filter out interference that may 
be interpreted as meter reads. 
 
The drive-by system must provide options to be permanently mounted in the 
vehicle as well a temporary mounting option. 
 
The drive-by system must have 80 channels of read capability standard or 240 
channels with optional side-looker antennas. 

  

2.06 SERVICES & TRAINING 
 

Include a Up to 5 days (40 hours) of onsite Services with Travel and an additional 8 
hours of Remote services for Deployment and Training of the Software. 
 
Include a Up to 5 days (40 hours) of onsite Services with Travel and an additional 8 
hours of Remote services for Managed Network Site Visit System Review and 
Onboarding. 

  
 Total 96 Service hours, 3 Onsite Trips and 5 Daily Per Diems. 

 

2.07 CUSTOMER SUPPORT  
  

The manufacturer must offer 24 hour per day customer support, 7 days a week. 
 

2.08 EXPERIENCE  
  

The manufacturer shall have a minimum of fifteen years of providing AMR/AMI 
solutions and at least 1,000 utility AMR/AMI customers. 
 

PART 3 EXECUTION 
 
3.01 METER INSTALLATION 
 

Installers of the AMR Meters must have experience installing this type of system and be 
able to demonstrate installation experience on at least three (3) similar projects. 
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Installation of the AMR Meters shall include recording standard meter change out 
information including last reading, new reading, meter id, register id, etc. 
 
Installation of the AMR Meter shall also include any programming, activation with gps 
coordinate, etc. as required. 

 
 

END OF SECTION 
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RELEASE 
 

 
 

 I/We, ___________________________________, in consideration of work  

                                (Printed Name of Owner) 

performed to date on the ____________________________________________  

                                                          (Name of Project) 

including backfilling, grading, disposal of excavated and waste material, seeding and mulching, 

etc., hereby release _____________________________________ and its 

                                                                 (Name of Project Owner) 

 contractor __________________________________________________ from claims 

                                          (Name of Contractor) 

 arising from the construction process.  I/We reserve the right to require the contractor, noted 

above, through the project owner, to return during the warranty period, should portions of the 

disturbed areas fail to achieve adequate grass cover or other items constructed fail to meet 

normal expectations. Any claim shall be reviewed by the project owner or representative thereof 

to determine the legitimacy of the claim.  

 

 

 

      

 

                             (Location: Street Address, City, State and Contact Number) 

 

 

 Signed this __________ day of _______________________, 20 _____. 

 

 

X____________________________________________ 

 

 

 

Witness: _____________________________________ 
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	4 4317 C1 RD Version 2.6.20 C-200 Instructions to Bidders 2013 USER
	ARTICLE 1 –  Defined Terms
	1.01 Terms used in these Instructions to Bidders have the meanings indicated in the General Conditions and Supplementary Conditions. Additional terms used in these Instructions to Bidders have the meanings indicated below:
	A. Issuing Office – The office from which the Bidding Documents are to be issued.


	ARTICLE 2 –  Copies of Bidding Documents
	2.01 Complete sets of the Bidding Documents may be obtained from the Issuing Office in the number and format stated in the advertisement or invitation to bid.
	2.02 Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor Engineer assumes any responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding Documents.
	2.03 Owner and Engineer, in making copies of Bidding Documents available on the above terms, do so only for the purpose of obtaining Bids for the Work and do not authorize or confer a license for any other use.

	ARTICLE 3 –  Qualifications of Bidders
	3.01 To demonstrate Bidder’s qualifications to perform the Work, after submitting its Bid and within [seven] days of Owner’s request, Bidder shall submit (a) written evidence establishing its qualifications such as financial data, previous experience,...
	A. Completion of Qualification Statement (if requested)

	3.01 SProspective Bidders shall submit required information regarding their qualifications by U____ U[insert deadline for prequalification submittals].  Owner will review the submitted information to determine which contractors are qualified to bid on...
	A. S[Evidence of prospective Bidder’s authority to do business in the state where the Project is located.]
	B. S[Prospective Bidder’s state or other contractor license number, if applicable.]
	C. S[Subcontractor and Supplier qualification information; coordinate with provisions of Article 12 of these Instructions, “Subcontractors, Suppliers, and Others.”]
	D. S[Other required information regarding qualifications]

	S3.01 To demonstrate Bidder’s qualifications to perform the Work, Bidder shall submit with its Bid (a) written evidence establishing its qualifications such as financial data, previous experience, and present commitments, and (b) the following additio...
	A. S[Evidence of Bidder’s authority to do business in the state where the Project is located.]
	B. S[Bidder’s state or other contractor license number, if applicable.]
	C. S[Subcontractor and Supplier qualification information; coordinate with provisions of Article 12 of these Instructions, “Subcontractors, Suppliers, and Others.”]
	D. S[Other required information regarding qualifications]

	3.02 A Bidder’s failure to submit required qualification information within the times indicated may disqualify Bidder from receiving an award of the Contract.
	3.03 No requirement in this Article 3 to submit information will prejudice the right of Owner to seek additional pertinent information regarding Bidder’s qualifications.
	3.04 Bidder is advised to carefully review those portions of the Bid Form requiring Bidder’s representations and certifications.

	ARTICLE 4 –  Site and Other Areas; Existing Site Conditions; Examination of Site; Owner’s Safety Program; Other Work at the Site
	4.01 Site and Other Areas
	A. The Site is identified in the Bidding Documents. By definition, the Site includes rights-of-way, easements, and other lands furnished by Owner for the use of the Contractor. Any additional lands required for temporary construction facilities, const...

	4.02 Existing Site Conditions
	B. All items related to the Existing Site Conditions are shown on the Drawings or in the Specifications.
	E. Underground Facilities: Information and data shown or indicated in the Bidding Documents with respect to existing Underground Facilities at or contiguous to the Site are set forth in the Contract Documents and are based upon information and data fu...

	4.03 Site Visit and Testing by Bidders
	C. Bidder shall conduct the Site visit during normal working hours, and shall not disturb any ongoing operations at the Site.
	D. Bidder is not required to conduct any subsurface testing, or exhaustive investigations of Site conditions.
	E. On request, and to the extent Owner has control over the Site, and schedule permitting, the Owner will provide Bidder access to the Site to conduct such additional examinations, investigations, explorations, tests, and studies as Bidder deems neces...
	F. Bidder shall comply with all applicable Laws and Regulations regarding excavation and location of utilities, obtain all permits, and comply with all terms and conditions established by Owner or by property owners or other entities controlling the S...
	G. Bidder shall fill all holes and clean up and restore the Site to its former condition upon completion of such explorations, investigations, tests, and studies.

	4.04 Owner’s Safety Program
	A. Site visits and work at the Site may be governed by an Owner safety program. As the General Conditions indicate, if an Owner safety program exists, it will be noted in the Supplementary Conditions.

	4.05 Other Work at the Site
	A. Reference is made to Article 8 of the Supplementary Conditions for the identification of the general nature of other work of which Owner is aware (if any) that is to be performed at the Site by Owner or others (such as utilities and other prime con...


	ARTIclE 5 - Bidder’s Representations
	5.01 It is the responsibility of each Bidder before submitting a Bid to:
	A. examine and carefully study the Bidding Documents, and any data and reference items identified in the Bidding Documents;
	F. visit the Site, conduct a thorough, alert visual examination of the Site and adjacent areas, and become familiar with and satisfy itself as to the general, local, and Site conditions that may affect cost, progress, and performance of the Work;
	G. become familiar with and satisfy itself as to all  Laws and Regulations that may affect cost, progress, and performance of the Work;
	H. carefully study all: (1) reports of explorations and tests of subsurface conditions at or adjacent to the Site and all drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been identified in th...
	I. consider the information known to Bidder itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; and the Bidding Documents, with respect to the eff...
	J. agree, based on the information and observations referred to in the preceding paragraph, that at the time of submitting its Bid no further examinations, investigations, explorations, tests, studies, or data are necessary for the determination of it...
	K. become aware of the general nature of the work to be performed by Owner and others at the Site that relates to the Work as indicated in the Bidding Documents;
	L. promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder discovers in the Bidding Documents and confirm that the written resolution thereof by Engineer is acceptable to Bidder;
	M. determine that the Bidding Documents are generally sufficient to indicate and convey understanding of all terms and conditions for the performance and furnishing of the Work; and
	N. agree that the submission of a Bid will constitute an incontrovertible representation by Bidder that Bidder has complied with every requirement of this Article, that without exception the Bid and all prices in the Bid are premised upon performing a...


	ARTICLE 6 - Pre-Bid Conference
	6.01 If a pre-Bid conference will be held, the time and location will be stated in the invitation or advertisement to bid. Representatives of Owner and Engineer will be present to discuss the Project. Bidders are encouraged to attend and participate i...

	ARTICLE 7 - Interpretations and Addenda
	7.01 All questions about the meaning or intent of the Bidding Documents are to be submitted to Engineer in writing. Interpretations or clarifications considered necessary by Engineer in response to such questions will be issued by Addenda delivered to...
	7.02 Addenda may be issued to clarify, correct, supplement, or change the Bidding Documents.

	ARTICLE 8 - Bid Security
	8.01 A Bid must be accompanied by Bid security made payable to Owner in an amount of UfiveU percent of Bidder’s maximum Bid price (determined by adding the base bid and all alternates) and in the form of a certified check, bank money order, or a Bid b...
	8.02 The Bid security of the apparent Successful Bidder will be retained until Owner awards the contract to such Bidder, and such Bidder has executed the Contract Documents, furnished the required contract security, and met the other conditions of the...
	8.03 The Bid security of other Bidders that Owner believes to have a reasonable chance of receiving the award may be retained by Owner until the earlier of seven days after the Effective Date of the Contract or U91U days after the Bid opening, whereup...
	8.04 Bid security of other Bidders that Owner believes do not have a reasonable chance of receiving the award will be released within seven days after the Bid opening.

	ARTICLE 9 - Contract Times
	9.01 The number of days within which, or the dates by which the Work is to be substantially completed and ready for final payment are set forth in the Agreement.
	S9.01 Bidder shall set forth in the Bid the time by which Bidder shall achieve Substantial Completion, subject to the restrictions established in Paragraph 14.04 of these Instructions. The Owner will take Bidder’s time commitment regarding Substantial...

	ARTICLE 10 - Liquidated Damages
	10.01 Provisions for liquidated damages, if any, for failure to timely attain Substantial Completion, or completion of the Work in readiness for final payment, are set forth in the Agreement.

	ARTICLE 11 - Substitute and “Or-Equal” Items
	11.01 The Contract for the Work, if awarded, will be on the basis of materials and equipment specified or described in the Bidding Documents, and those “or-equal” or substitute materials and equipment subsequently approved by Engineer prior to the sub...
	11.02 All prices that Bidder sets forth in its Bid shall be based on the presumption that the Contractor will furnish the materials and equipment specified or described in the Bidding Documents, as supplemented by Addenda. Any assumptions regarding th...
	11.03 If an award is made, Contractor shall be allowed to submit proposed substitutes and “or-equals” in accordance with the General Conditions.


	ARTICLE 12 - Subcontractors, Suppliers, and Others
	S12.01 A Bidder shall be prepared to retain specific Subcontractors, Suppliers, or other individuals or entities for the performance of the Work if required by the Bidding Documents (most commonly in the Specifications) to do so. If a prospective Bidd...
	12.02 SSubsequent to the submittal of the Bid, Owner may not require the Successful Bidder or Contractor to retain any Subcontractor, Supplier, or other individual or entity against which Contractor has reasonable objection.
	12.03 If required by the bid documents, the apparent Successful Bidder, and any other Bidder so requested, shall within five days after Bid opening, submit to Owner a list of the Subcontractors or Suppliers proposed for the following portions of the W...
	12.04 If apparent Successful Bidder declines to make any such substitution, Owner may award the Contract to the next lowest Bidder that proposes to use acceptable Subcontractors, Suppliers, or other individuals or entities. Declining to make requested...
	12.05 Contractor shall not be required to employ any Subcontractor, Supplier, individual, or entity against whom Contractor has reasonable objection.
	12.06 The Contractor shall not award work to Subcontractor(s) in excess of the limits stated in SC 7.06.


	ARTICLE 13 - Preparation of Bid
	13.01 The Bid Form is included with the Bidding Documents.
	A    All blanks on the Bid Form shall be completed in ink and the Bid Form signed in ink. Erasures or alterations shall be initialed in ink by the person signing the Bid Form. A Bid price shall be indicated for each section, Bid item, alternate, adjus...
	B. If the Bid Form expressly indicates that submitting pricing on a specific alternate item is optional, and Bidder elects to not furnish pricing for such optional alternate item, then Bidder may enter the words “No Bid” or “Not Applicable.”

	13.02 A Bid by a corporation shall be executed in the corporate name by a corporate officer (whose title must appear under the signature), accompanied by evidence of authority to sign. The corporate address and state of incorporation shall be shown.
	13.03 A Bid by a limited liability company shall be executed in the name of the firm by a member or other authorized person and accompanied by evidence of authority to sign. The state of formation of the firm and the official address of the firm shall...
	13.04 A Bid by an individual shall show the Bidder’s name and official address.
	13.05 A Bid by a joint venture shall be executed by an authorized representative of each joint venturer in the manner indicated on the Bid Form. The official address of the joint venture shall be shown.
	13.06 All names shall be printed in ink below the signatures.
	13.07 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall be filled in on the Bid Form.
	13.08 Postal and e-mail addresses and telephone number for communications regarding the Bid shall be shown.
	13.09 The Bidder shall submit evidence of its ability to obtain required authority or licenses within the time for acceptance of Bid.

	ARTICLE 14 - Basis of Bid
	14.01 SCost-Plus-Fee Bids
	O. SBidders shall submit a Bid on the Contractor’s fee, which shall be in addition to compensation for Cost of the Work. Such fee shall be either (1) a fixed fee or (2) percentages of categories of costs, as set forth in the Bid Form.
	P. SIf the Contractor’s fee, as set forth in the Bid Form, is to be based on percentages of categories of cost, Bidders shall enter a maximum amount limiting the total fee if required by the Bid Form to do so.
	Q. SBidders shall submit a Bid on the Guaranteed Maximum Price, setting a maximum amount on the compensable Cost of the Work plus Contractor’s fee, if required by the Bid Form to do so.

	14.02 Unit Price
	A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the unit price section of the Bid Form.
	B. The “Bid Price” (sometimes referred to as the extended price) for each unit price Bid item will be the product of the “Estimated Quantity” (which Owner or its representative has set forth in the Bid Form) for the item and the corresponding “Bid Uni...
	C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of the unit prices. Discrepancies between the indicated sum of any column of figures and the correct sum thereof will be resolved in favor of the co...

	14.03 Allowances
	A. For cash allowances the Bid price shall include such amounts as the Bidder deems proper for Contractor's overhead, costs, profit, and other expenses on account of cash allowances, if any, named in the Contract Documents, in accordance with Paragrap...

	14.04 SPrice-Plus-Time Bids
	A. SThe Owner will consider the time of Substantial Completion commitment made by the Bidder in the comparison of Bids.
	B. SBidder shall designate the number of days required to achieve Substantial Completion of the Work and enter that number in the Bid Form as the total number of calendar days to substantially complete the Work.
	SC. The total number of calendar days for Substantial Completion designated by Bidder shall be less than or equal to a maximum of [U____U], but not less than the minimum of [U____U]. If Bidder purports to designate a time for Substantial Completion th...
	SD. The Agreement as executed will contain the Substantial Completion time designated in Successful Bidder’s Bid, and the Contractor will be assessed liquidated damages at the rate stated in the Agreement for failure to attain Substantial Completion w...
	A. S[Bidder shall also designate the time in which it will achieve Milestones, and achieve readiness for final payment. Such time commitments shall be consistent with the “Time of Substantial Completion” to which Bidder commits. The Agreement as execu...


	ARTICLE 15 - Submittal of Bid
	15.01 With each copy of the Bidding Documents, a Bidder is furnished one separate unbound copy of the Bid Form, and the Bid Bond Form. The unbound copy of the Bid Form is to be completed and submitted with the Bid security and the other documents requ...
	15.02 A Bid shall be received no later than the date and time prescribed and at the place indicated in the advertisement or invitation to bid and shall be enclosed in a plainly marked package with the Project title (and, if applicable, the designated ...
	15.03 Bids received after the date and time prescribed for the opening of bids, or not submitted at the correct location or in the designated manner, will not be accepted and will be returned to the Bidder unopened.

	ARTICLE 16 - Modification and Withdrawal of Bid
	16.01 A Bid may be withdrawn by an appropriate document duly executed in the same manner that a Bid must be executed and delivered to the place where Bids are to be submitted prior to the date and time for the opening of Bids. Upon receipt of such not...
	16.02 If a Bidder wishes to modify its Bid prior to Bid opening, Bidder must withdraw its initial Bid in the manner specified in Paragraph 16.01 and submit a new Bid prior to the date and time for the opening of Bids.
	16.03 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with Owner and promptly thereafter demonstrates to the reasonable satisfaction of Owner that there was a material and substantial mistake in the preparation o...

	ARTICLE 17 - Opening of Bids
	17.01 Bids will be opened at the time and place indicated in the advertisement or invitation to bid and, unless obviously non-responsive, read aloud publicly. An abstract of the amounts of the base Bids and major alternates, if any, will be made avail...

	ARTICLE 18 - Bids to Remain Subject to Acceptance
	18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but Owner may, in its sole discretion, release any Bid and return the Bid security prior to the end of this period.

	article 19 - Evaluation of Bids and Award of Contract
	19.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, nonresponsive, unbalanced, or conditional Bids. Owner will reject the Bid of any Bidder that Owner finds, after reasonable inquiry and evaluation, t...
	19.02 If Owner awards the contract for the Work, such award shall be to the responsible Bidder submitting the lowest responsive Bid.  Once the lowest responsive bid is determined, the Owner reserves the right to reduce the number or eliminate complete...
	19.03 Evaluation of Bids
	A. In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed requirements, and such alternates, unit prices, and other data, as may be requested in the Bid Form or prior to the Notice of Award.
	B. For the determination of the apparent low Bidder when unit price bids are submitted, Bids will be compared on the basis of the total of the products of the estimated quantity of each item and unit price Bid for that item, together with any lump sum...
	B. In comparison of the bids, if there is no acceptable bid within available project funds, alternated deducts will be applied in the same order of priority as listed in the bid form.  To determine the bid prices for purposes of comparison, owner shal...
	SC. Bid prices will be compared after adjusting for differences in time of Substantial Completion (total number of calendar days to substantially complete the Work) designated by Bidders.  The adjusting amount will be determined at the rate set forth ...
	1. SThe method for calculating the lowest bid for comparison will be the summation of the Bid price shown in the Bid Form plus the product of the Bidder-specified time of Substantial Completion (in calendar days) times the rate for liquidated damages ...
	2. SThis procedure is only used to determine the lowest bid for comparison and contractor selection purposes. The Contract Price for compensation and payment purposes remains the Bid price shown in the Bid Form.


	19.04 In evaluating whether a Bidder is responsible, Owner will consider the qualifications of the Bidder and may consider the qualifications and experience of Subcontractors and Suppliers proposed for those portions of the Work for which the identity...
	19.05 Owner may conduct such investigations as Owner deems necessary to establish the responsibility, qualifications, and financial ability of Bidders and any proposed Subcontractors or Suppliers.

	ARTICLE 20 - Bonds and Insurance
	20.01 Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets forth Owner’s requirements as to performance and payment bonds and insurance. When the Successful Bidder delivers the Agreement (executed by Successful...

	ARTICLE 21 - Signing of Agreement
	21.01 When Owner issues a Notice of Award to the Successful Bidder, it shall be accompanied by the unexecuted counterparts of the Agreement along with the other Contract Documents as identified in the Agreement. Within 15 days thereafter, Successful B...


	5 4317 C2 C-410 Bid Form
	6 4317 C2 C-430 Bid Bond (Penal Sum)
	1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond.  Payment of the penal sum is the ext...
	2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performa...
	3. This obligation shall be null and void if:
	3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding Documents and any performance and payment bond...
	3.2 All Bids are rejected by Owner, or
	3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required by Paragraph 5 hereof).

	4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable promptness, identifying this B...
	5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including extensions shall not in...
	6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after the Bid due date.
	7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the state in which the Project is located.
	8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States Registered or Certifie...
	9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such Bond and bind t...
	10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at length. If any provision ...
	11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable.
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