
COMMONWEALTH OF KENTUCKY

BEFORE THE KENTUCKY PUBLIC SERVICE COMMISSION

IN THE MATTER OF:

ELECTRONIC APPLICATION OF THE )
McKINNEY WATER DISTRICT )
FOR THE ISSUANCE OF A CERTIFICATE )
OF PUBLIC CONVENIENCE AND NECESSITY )
TO CONSTRUCT A WATER SYSTEM )
IMPROVEMENTS PROJECT AND AN ORDER ) Case No. 2025 - 00022

AUTHORIZING THE ISSUANCE OF SECURITIES )
PURSUANT TO THE PROVISIONS OF )
KRS 278.020, KRS 278.300 AND 807 KAR 5:001 )

** *** **** ******* **** *** **

APPLICATION

The Applicant, McKinney Water District (“McKinney District”), files this electronic

Application pursuant to KRS 278.020(1), KRS 278.300 and KAR 5:001, and all other applicable

laws and regulations, and requests that the Kentucky Public Service Commission (the

“Commission”) grant McKinney District a Certificate of Public Convenience and Necessity

(‘CPCN”) to construct a water system improvements project (the “Project”) and an order authorizing

the issuance of securities to finance said Project. In support of this Application, and in compliance

with the rules and regulations of the Commission, McKinney District states as follows:

1. McKinney District was established in accordance with the provisions of Chapter 74

of the Kentucky Revised Statutes pursuant to an Order of the Lincoln County Judge/Executive,

which Order is on file in the County Court Order Books in the office of the Lincoln County Clerk.



McKinney District is now, and has been since its inception, regulated by the Commission, and all

records and proceedings of the Commission with reference to McKinney District are incorporated

in this Application by reference. McKinney District does not have any Articles of Incorporation due

to the fact that it is a statutory entity.

2. The governing body of McKinney District is its Board of Commissioners which is

a public body corporate, with power to make contracts in furtherance of its lawful and proper

purpose as provided for in KRS 74.070 and all applicable law and regulations.

3. The mailing address of McKinney District is as follows:

McKinney Water District
do Mr. Matt Rankin, Chairman
P.O. Box 7
McKinney, Kentucky 40448
Phone: (606) 346-2220
Fax: (606) 346-5145
email address: mckinneywaterdistrict@gmail.com

4. A general description of McKinney District’s system property, together with a

statement of the original cost, is contained in McKinney District’s Annual Report for 2023 which

is on file with the Commission. The Annual Report is incorporated herein by reference.

5. Pursuant to 807 KAR 5:00 1, Section 15 - Applications for Certificates of Public

Convenience and Necessity, McKinney District hereby responds as follows:

(i) Section 1 5(2)(a): Facts Relied Upon to Show Public Necessity: The proposed

Project; need for the Project; options considered; and investigated solutions

are described in Exhibit “A” attached hereto.

(ii) Section 15(2)(b): Copies of Permits: Required permits, including DOW

approvals and Encroachment Permits are attached hereto as Exhibit “B”.

‘2



(iii) Section 15(2)(c): Description of Proposed Location or Route. Construction

ofthe Project is being performed within the boundaries ofMcKinney District

and is detailed in the location map referred to in paragraph 5(iv) below. The

proposed Project will not compete with any other public utilities and will not

result in any wasteful duplication.

(iv) Section 15(2)(d)(1): Maps to Suitable Scale: Maps to suitable scale showing

the location of the proposed Project, as well as the location of like facilities

owned by others located anywhere within the map area are being

electronically filed with this Application.

(v) Section 15(2)(d)(2): Plans and Specifications: The signed, sealed and dated

Plans and Specifications in .pdf format on electronic storage medium are

being filed with this Application.

(vi) Section 1 5(2)(e) Financing: McKinney District is financing the Project (see

detailed breakdown in the “Summary of Project Costs and Fund Sources”

attached hereto as Exhibit “C”) as follows: Phase 1A(Contract 1), (i) a loan

from the Rural Water Financing Agency (“RWFA”) in the principal amount

of $865,000 (subject to adjustment of up to 10%) (the “RWFA Loan”)(see

preliminary number runs of the RWFA Financial Advisor, Raymond James

& Co. attached hereto as Exhibit “D”); and (ii) Lincoln County COVID

funds in the amount of $600,000 (see the June 14, 2022 minutes of Lincoln

County Fiscal Court attached hereto as Exhibit “E”); and Phase lB

(Contracts 2 and 3), (i) a Federally Assisted Drinking Water Revolving Loan
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(F21-013) from the Kentucky Infrastructure Authority (“KIA”) in the

principal amount of $2,491,916 (the “KIA Loan’t) (see KIA Commitment

Letter dated March 5, 2021 and Extension Letter dated February 23, 2022

attached hereto as Exhibit “F”) - an additional Extension Letter has been

requested from KIA but has not yet been received - such Letter will be filed

with the Commission as soon as same is available; (ii) a Cleaner Water grant

(22CWW012) in the amount of $287,289 (see Grant Assistance Agreement

attached hereto as Exhibit “C”); (iii) a Community Development Block

Grant (22-046)(”CDBG”) in the amount of $1,000,000 (see grant

documentation attached hereto as Exhibit “H”); (iv) an Appalachian

Regional Commission (“ARC”) grant (23A-027) in the principal amount of

$500,000 (see grant documentation attached hereto as Exhibit “I”); (v) a

CDBG grant in the amount of $750,000 which has been applied for but not

yet received (documentation awarding the additional CDBG grant will be

filed with the Commission as soon as same is available); and (vi) a

contribution from McKinney District in the amount of $62,436. The RWFA

Loan will be evidenced by an Assistance Agreement between McKinney

District and RWFA. The KIA Loan will be evidenced by an Assistance

Agreement between McKinney District and KIA. Copies of both executed

Assistance Agreements will be filed with the Commission as soon as same

are available.
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(vii) Section 15(2)(e) Statement of Estimated Annual Cost of Operation: a

statement of the estimated annual cost of operation after the Project is placed

in service (titled Budgets, Previous, Current and Projected) is attached hereto

as Exhibit “J”.

6. The detailed Statement of Net Position; Statement of Revenue, Expenses and

Changes in Net Position; and Statement of Cash Flows for the years ending on December 31, 2023

and 2022 are attached hereto as Exhibit “K” respectively.

7. Pursuant to 807 KAR 5:00 1, Section 12 - Financial Exhibit; McKinney District

hereby responds as follows:

(i) Section 12(l)(a): McKinney District states that it had less than $5,000,000

in gross annual revenue in the immediate past calendar year and that no

material changes have occurred since December 3 1, 2024.

(ii) Section 12(2)(a), (b) and (c) Stock: McKinncy District does not have any

authorized, issued or outstanding stock as of the date hereof.

(iii) Section 12(2)(d) Mortgages: McKinney District does not have any

outstanding mortgages as of the date hereof.

(iv) Section 12(2)(e), (f) and (g) Indebtedness: The information concerning the

outstanding indebtedness of McKinney District is contained in financial

statements and Note 5 to financial statements which have been filed with the

Commission and are incorporated herein by reference.

(v) Section 1 2(2)(h) Dividends: McKinney District has no outstanding stock and

therefore pays no dividends.
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(vi) Section 12(2)(i) Financial Statements: See Exhibit “K” attached hereto.

8. Pursuant to 807 KAR 5:001, Section 18, McKinney District hereby responds as

follows:

(i) Section 18(l)(a): McKinney District has complied with the requirements of

807 KAR 5:001, Section 14.

(ii) Section 18(l)(b): A general description of McKinney District’s property, its

field of operation and a statement of original cost of said property and the

cost to McKinney District is contained in McKinney District’s 2023 Annual

Report on file with this Commission.

(iii) Section 18(1)(c): McKinney District is not issuing any stock as part of this

financing. The information concerning the proposed RWFA Loan is

contained in this Application and the supporting exhibits. The KIA Loan and

the RWFA Loan will be secured by and payable from the gross revenues of

McKinney District’s water system.

(iv) Section 18(l)(d): McKinney District is not refunding any outstanding

obligations in connection with this Project. The proceeds of the RWFA Loan

and the KIA Loan are being used for the construction of the Project described

in Exhibit “A”.

(v) Section 18(l)(e): See paragraph 5(i) above and paragraph 8(x) below.

(vi) Section 18(l)(f): McKinney District is not refunding any outstanding

obligations in connection with this Project.
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(vii) Section 18(1 )(g): Written notification of the proposed issuance of the RWFA

Loan and the KIA Loan is being provided to the State Local Debt Officer

(see Exhibit “L” attached hereto).

(viii) Section 18(2)(a): See paragraph #7 above.

(ix) Section 1 8(2)(b): McKinney District does not have any outstanding trust

deeds or mortgages.

(x) Section 18(2)(c): A detailed estimate of the acquired property, arranged

according to the Uniform System of Accounts for Class A/B Water Districts

and Associations (titled List of Property to be Acquired) is attached hereto

as Exhibit “M”.

9. Bids for the Project were let on November 20, 2024 pursuant to an Advertisement

for Bids published in the Interior Journal newspaper on November 7, 2024 (see Publisher’s

Certificate of Publication attached hereto as Exhibit “N”). Certified construction bid tabulations

for the Project as prepared by the Engineer are attached hereto as Exhibit “0”.

10. The current bids on the Project expire on February 18, 2025. Completing the

acquisition of the funding sources has taken longer than expected thus delaying the filing of this

Application. McKinney District has requested and received bid extension letters from the successful

contractors extending their bids through March 3 1, 2025 (see letters attached hereto as Exhibit “P”).

11. No rate increase is being requested with this Application. McKinney District has

adopted Resolution No. 2021-3-9 committing to pursue a rate increase to meet the loan requirements

of KIA (see Exhibit “Q” attached hereto) . McKinney District has also contracted with the

Kentucky Rural Water Association to prepare and submit an Alternate Rate Filing case to increase
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water rates as required by KIA. It is anticipated that the ARF case will be filed as soon as

practicable after the 2024 Annual Report is submitted.

12. McKinney District respectfully requests that the Commission issue its Order on or

before March 28, 2025 in order to provide McKinney District with sufficient time to finalize

Contracts 1, 2 and 3 prior to the bid expiration date.
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WI-IEREFORE, McKinmy District respectfully requests that the Commission take the

following actions:

A. Grant McKinney District a Certificate of Public Convenience and Necessity

permitting MeKinney Dislrict to construct the Project oii or before March 2, 2925;

B. Authorize the issuance of securities pursuant to the RWFA Assistance

Agreement arid the K1A Assistance Agreement; and

C. Grant McKinney District any other relief to which \icKinney District is

entitled.

McKinney Water District

By
Matt Rankin, Chairman
P.O. Box 7
McKinney Kentucky 4044

Phone: (606) 346-2220
Fax: (606) 346-5145
email address: mckinnevwaterdistrictgmail.com

Rubin & hays

By t___

___

W. Randall Jes / /
Kentucky Home Trust Bui14j
450 South ‘lhird Street
Louisville, Kentucky 40202

Phone: (502) 569-7534
Fax: (502) 569-7555
Counsel for MoKinney \Vater District

wrjones@fubinhayscom
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SIATh OF KL-N1’UCKY
) SS

COUNTY OF LINCOLN )

The alTiani, Malt Rankin, being flrsl duly sworn, states: That he is the Chairman of the

MeKinney Water District, the Applicant in this case; that he has read the foregoing Application and

has noted the contents thereof; that the same are true of his own knowledge and belief, except as to

matters which are herein stated to he based on information or belief, and thai. these matters, believes

to be true and correct.

IN ThSTIMONY WHEREOF,

February. 2025.

SUBSCRiBED, SWORN TO AND ACKNOWIEUGED before me by Mati Rankin,

Chairman of the MeKinney Water District on this the 4 day of February, 2025.

My Commission expires: I5)_2

______ _______

:L !1

Notary Public

Notary LD#:

________
_______
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CERTIFICATE OF SERVICE

The undersigned, in accordance with 807 KAR 5:00 1, Section 8, hereby certifies that the

McKinney Water District’s electronic filing of the foregoing Application is a true and accurate copy

of the same document being transmitted via electronic filing to the Kentucky Public Service

Commission on February 6, 2025; that there arc currently no parties that the Kentucky Public

Service Commission has excused from participation by electronic means in this proceeding.

W. Randall Jes, Esq.
Rubin & Hays
Kentucky Home Trust Building
450 South Third Street
Louisville, Kentucky 40202
Phone: (502) 569-7534
Fax: (502) 569-7555
Email: wrjonesrubinhays.com
Counsel for McKinney Water District
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EXHIBIT A

Project Description, Need, Options Considered
and Necessity



Summary of 2025 McKinney Water District Water Improvements

Justification for the Project

The McKinney Water District (MWD) is addressing critical issues related to water quality,

pressure, and supply through a comprehensive set of improvement projects planned for

2025. These projects are aimed at resolving problems identified under regulatory orders,

ensuring compliance with state and federal standards, and improving service reliability and

cost efficiency for customers.

ProbLems Investigated:

1. Disinfection Byproducts (HAA5):

• The McKinney Water District (MWD) was recently released from an agreed order for

exceeding limits on HAA5 disinfection byproducts. (DOW 150283)

• Recent samples at the master meter show persistent issues with DBP in the City of

Stanfords water treatment process, although improvements have been noted.

Discussions with the Department of Water (DOW) emphasized the need for

enhanced treatment processes.

Investigated SoLutions:

1. Option 1:Adjust Chlorine feeds:

o Since MWD does not add additional chlorine, it is cannot change chlorine

feeds.

2. Option 2: Reduce water age in the system by:

1. Addressing the age of the water in the storage tanks by:

a) Installing Mixing systems

b) Make water stored turn over more frequently

2. Increase flushing, which increases water purchase costs.

a) Increases cost of water purchased

3. Option 3: Explore a new water source.

1. Enhanced treatment processes, including granular activated carbon (GAO)

for disinfection byproduct (DBP) removal recently upgraded in the Danville

water system.



2. Low Pressure Areas (Ky Hwy 198):

• The MWD is under an agreed order (DOW-20-3-0293) for low pressure in several

areas, particularly along Ky Hwy 198.

• Challenges include:

o Peak hour demand exceeding current pumping capacity (120 gpm vs. 245

gpm).

o Tank levels must be maintained near full at all times to maintain water

pressure in the affected areas.

o It is difficult to keep tanks full during high demand periods due to inadequate

pumping and supply issues from Stanford.

Investigated Solutions:

1. Option 1: Install new pumps and enlarge main feed from Stanford water system:

o Increase system demand may increase problems with Stanford supply.

2. Option 2: Install additional booster pumps in probLem areas:

o The problem areas are disbursed throughout the system which make

multiple pump necessary.

o On area is on the main fee line from Stanford where a bouster pump cannot

be installed.

3. Option 3: Build a new ground storage tank:

o Install a storage tank at McKinney at a higher elevation to increase system

pressure.

o Decommission current tanks.

3. Water SuppLy ProbLems:

• Ongoing issues with the City of Stanford connection, including:

o Service interruptions during extreme weather (e.g., December 2022 cold

snap).

o Potential termination of service during drought conditions (e.g., late 2023).



Investigated SoLutions:

1. Option 1: Continue operation with Stanford water supply:

o Rely on Stanford’s planned water treatment and supply expansions (projects

costing $23.2 million). (WX 21137007 & WX 21137066)

o New project will mean substantial rate increase.

o Raw water supply remains a problem for Stanford water system.

o Pumps and water mains insufficient will have to be upgraded.

2. Option 2: Connect to Danville’s system, which:

o Draws water from Herrington Lake, a more reliable source.

o Recently expanded its treatment plant capacity.

o Can support emergency interconnections between Stanford and Danville

systems.

o Danville agreed to cover pumping cost and to construct a water main to the

McKinney system at no cost.

o Connection to Danville removes some water demand from the Stanford

water system thereby reducing the immediate need for the Stanford

treatment plant expansion list above.

o Cost of enlarged water line from Danville comparable to cost of enlarged

water line from Stanford.

4. Storage Capacity:

• DOW and Kentucky Public Service Commission cited MWD for insufficient storage

capacity and low system pressures.

• Current usable storage from two 100,000 gallon standpipe tanks is limited to 29,000

gallons before pressure drops below minimum standards, while the average daily

demand is 186,200 gallons.

Investigated SoLutions:

1 Option 1: Build new ground storage tank:

o Install a storage tank at McKinney at a higher elevation to allow the ability to

utilize all the water in the tanks without pressure issues.



o Decommission currenttanks.

o Improves water pressure in the system to eliminate regulatory issues.

2 Option 2: Reconstruct current water standpipes with higher overflows

o Tanks and foundation structures where not designed for increased height.

Recommendations

1. Water SuppLy Improvements from City of DanviLLe:

o A reliable raw water and drinking water source.

o Water purchase rates are lower.

o PumpingcostbyDanville.

o Improved water quality for DBP.

2. Infrastructure Upgrades:

o Replace primary asbestos cement supply lines.

o Enlarge water mains to meet current and future demands.

3. Storage Enhancements:

o Decommission existing tanks.

o Build a 250,000-gallon water tank with a mixing system on top of McKinney

Bluff.

Proposed Projects

Phase 1A: Water SuppLy and System Improvements - WX21 137053

• Goat: Connect to the City of Danvill.e water system.

• Costs:

o Division 1: $530,777.50 (funded by City of Danville).

o Division 2: $1,095,242.50 (funded by KYRW Bonds and Lincoln County FiscaL

Court).



• Benefits:

o Improved water quality (reduction in HAA5).

o Reliable raw water supplyfrom Herrington Lake.

o 24%-41 % cost savings compared to Stanford and Eubank systems.

Average Annual Stanford/Eubank
Usage Cost

28,813,300 $101,710.95
6,158,000 $25,370.96
2,461,100 $10,090.51

$137,172.42
Savings

Phase 1 B: Water Storage and System Improvements - WX21 137017

• GoaLs:

1. Contract 3: Construct a 250,000-gallon tank

2. Contract 2: Replace asbestos lines, and improve [ow-pressure areas.

• Costs:

o Contract 3 Storage tank: $81 1,165.

o Contract 2 Line and system upgrades: $3,639,146.

• Funding Sources: KIA loans ($2,491 ,91 6), CDBG grants ($1,000,000 plus an

additional $750,000 has been requested for project overruns), ARC grants

($500,000), and local contributions (Lincoln Co. Fiscal Court —287,289, MWD -

$62, 43 6)

OveralL Project Benefits:

o ImprovedWaterSupplyQuantity

o Elimination of biofilm buildup in asbestos pipes.

o Improved water pressure and quality.

Water Rate Savings
Ball Park Meter
Greasy Ridge Meter
Skyline Drive Meter

Danville Cost

$69,440.05
$14,840.78

$5,931.25

$90,212.08
$46,960.34

Estimated Bond Cost $855,000.00
Net Cost of Debt

$53,098.00
$6,137.67



o Compliance with storage capacity requirements.

FinanciaL Impact

• Phase 1A Bond Cost-Rate Increase: $855,000, Estimated 0.9% customer rate

increase if no additional grants are secured.

• Phase 1 B KIA Loan Cost-Rate Increase: $2,491,916 - Estimated 22% as estimated

by KIA, customer rate increase if no additional grants are secured.

Co nc Lu s ion

The proposed improvements for the McKinney Water District address urgent regulatory,

quality, and supply challenges while ensuring cost-effective and sustainable service. By

leveraging partnerships and funding opportunities, MWD aims for long term enhancement

of water reliability, quality, and affordability for its customers.



EXHIBIT B

Copies of Permits



Andy Beshear ENERGY AND ENVIRONMENT CABINET Rebecca W. Goodman
GOVERNOR DEPARTMENT FOR ENVIRONMENTAL PROTECTION SECRETARY

300 Sower Boulevard
Frankfort, Kentucky 40601 Anthony R.Hatton

Phone: (502) 564-2150
Fax: 502-564-4245

January 11,2023

Mr. Mall Rankin
McKinney Water District
2900 KY Hwy 198
McKinney, KY 40448

RE: Contract 1 — Phase IA Waterlines
Lincoln County, KY
McKinney Water District
Al #: 33991, APE20220001
PWSID #: 0690278-22-001

Dear Mr. Rankin:

We have reviewed the plans and specifications for the above referenced project. The
plans include the construction of approximately 14,725 feet of 8-inch PVC water line, 100
feet of 10-inch HDPE water line, and one (1) duplex pump station capable of 245 gpm at 350
feet TDH. This is to advise that plans and specifications for the above referenced project are
APPROVED with respect to sanitary features of design, as of this date with the requirements
contained in the attached construction permit.

If you have any questions concerning this project, please contact Mark Rasche at
502-782-6162.

r -

LL

Mark Rasche, P.E.
Water Infrastructure Branch
Division of Water

AGE Engineering Services
Lincoln County Health Department
Division of Plumbing

TEAM
KENTUCKY.

Sincerely,

MR
Enclosures
c:

@KentuckyEEC EEC.KY.GOV An Equal Opportunity Employer M/F/D





Andy Beshear ENERGY AND ENVIRONMENT CABINET Rebecca W. Goodman
GOVERNOR DEPARTMENT FOR ENVIRONMENTAL PROTECTION SECRETARY

300 Sower Boulevard
Anthony R. HattonFrankfort, Kentucky 40601

COMMISSIONER
Phone: (502) 564-2150

Fax: 502-564-4245

January 11, 2023

Mr. Matt Rankin
McKinney Water District
2900 KY Hwy 198
McKinney, KY 40448

RE: Contract 2 — Phase 2 Waterlines
F21-013
Lincoln County, KY
McKinney Water District
Al #: 33991, FGL20210007

Dear Mr. Rankin:

The Kentucky Division of Water (DOW) has reviewed for completeness and adequacy the
construction plans and specifications sLibmitted for the above referenced contract. The DOW now
approves these plans and specifications with respect to sanitary features of design in accordance with
the requirements contained in the attached construction permit. The plans consist of 36,388 feet of 8-
inch PVC water main, 1,463 feet of 6-inch PVC water main; 7,792 feet of 4-inch PVC water main; and
a pump station capable of 100 gpm at 165 feet TDH. The approval conditions and a list of
eligible/ineligible items are enclosed. Please note that ineligible items cannot be funded using State
Revolving Fund (SRF) monies, and must be paid by other funding sources.

We are enclosing one (1) set of approved plans and specifications. An identical set should be
made available at the project site at all times. If modifications are made to these plans and specifications
before bidding, two (2) complete sets of as-bid plans and specifications must be submitted to the DOW
for approval. A second DOW construction approval must be issued by separate correspondence before
proceeding with advertising for bids. Any red line changes that were made by DOW personnel on the
approved plans shall be incorporated into the bid set plans unless an alternative is approved.

You may now advertise for bids on the construction of this project. In addition to other
notifications, this project must be advertised in the newspaper of the largest daily circulation in the
project area.

TEAM
KENTUCKY@KentuckyEEC EECKY.GOV An Equal Opportunity Employer M/F/D



Contract 2 Phase 2 Waterlines
F21-013
McKinney Water District
Al #: 33991, FGL20210007
January 11, 2023
Page 2 of 3

You are cautioned not to advertise unless you have a proper wage decision. The Federal Davis-
Bacon wage rates are applicable for this project. Please contact all other funding sources for their
requirements pertaining to federal wage rates.

You are reminded that the construction contracts are subject to the equal employment
opportunity requirements contained in Executive Order 11246. Equal employment opportunity
affirmative action by the prime contractors and all subcontractors is mandated throughout the duration
of the contract. Documentation of efforts to comply with Executive Order 11246, Equal Employment
Opportunity is required to be kept by the borrower.

Review the attached Project Review and Cost Summary form for details of the information to be
collected and retained in your files or to be submitted to DOW for review and approval. This form must
be completed, signed by the recipient, and with the necessary information be then forwarded to the
DOW. This signature will certify that all the information to be retained by the recipient has been secLired
and is available for review by the Division at the pre-construction conference. The required information
must be approved by the DOW before executing any contracts.

Along with the Project Review and Cost Summary form, the following items must be submitted
to the DOW for review and approval before executing any contracts:

• The bid advertisement
• Revised Project Budget
• Certified bid tabulation
• Documentation of compliance with DBE Good Faith Effort in accordance with 40 CFR

33 .30 1

These items will be reviewed as a part of the Authority to Award process. The DOW will
authorize you to award the contracts once these documents are approved

After the Notice to Proceed is signed, the DOW will need a copy of the executed contract
documents, including plans and specifications.

Changes orders will require approval from the DOW before payment can be authorized from the
State Revolving Fund. Submission of plans and specifications may be required for change order work.

Upon completion of the project, as-built drawings shall be provided to the DOW. As-builts shall
be stamped, signed and dated by a professional engineer. A written certification stating that the project
was constructed according to the approved plans shall be provided to the DOW by a professional
engineer.

The construction permit included in this letter has been issued under the provisions of KRS
Chapter 224 and the regulations promulgated pursuant thereto. Issuance of this approval does not relieve
the applicant from the responsibility of obtaining any other approvals, permits or licenses required by
this Cabinet and other state, federal and local agencies.

You are cautioned that the advertisement and award of this contract will be subject to the laws
and regulations that govern the State Revolving Fund (SRF) and to the conditions of your loan



Contract 2 Phase 2 Waterlines
F21-013
McKinney Water District
A! #: 33991, FGL20210007
January 11, 2023
Page 3 of 3

agreement. If we can be of further assistance, please call Mark Rasche, Project Engineer, at (502) 782-
61 62.

Sincerely,

I44 f 1. /
jI GL

Mark Rasche, P.E.
Water Infrastructure Branch
Division of Water

MR
Enclosures

Eligible List, Ineligible List, Approval Conditions
Project Review and Cost Summary Form
I set plans and specification

C: AGE Engineering Services, Inc.
Kentucky Infrastructure Authority
Cabinet for Economic Development
Lincoln County Health Department
Division of Plumbing



F21-013
McKinney Water District

SRF ELIGIBLE ITEMS:

Contract No.2: No ineligible items determined

SRF INELIGIBLE ITEMS:

Contract No. 2: No ineligible items determined

APPROVAL CONDITIONS:
1. Provide Clear Site Certificates
2. Complete and return the Project Review and Cost Summary Form.



PROJECT REVIEW AND COST SUMMARY

This questionnaire/checklist is furnished as an administrative aid and is required for use in supplying information
and documents, reporting minor changes, and project status. The information and documents should be submitted
to DOW as soon as possible after bid opening.

DRINKING WATER SRF CLEAN WATER SRF

SECTION 1.

1. Project Name Project Number

2. Changes: Have there been any changes in the project since DOW’s approval of the plans and
specifications?

Yes No Construction Drawings. If yes, submit revised drawings and addenda. See
Note*

Yes No Specifications. If yes, submit addenda. See Note*

Yes No Site Changes. If so, new Clear Site Certificates are required prior to start
of construction.

Yes No Authorized Representative (Mayor, City Manager, etc.). If so, provide
name and title.

*Note: Prior approval is required for changes in design, scope, type of treatment, size,
capacity, time to complete the project, etc. Changes, which result in increase in
the amount of a contract, must be procured in accordance with state and
federal requirements, as applicable.

SECTION 2.

Date Bids Opened:

_________________

Date Bids Expire:

__________________

1. The following items should be submitted to DOW after bid opening:

a) Executed Project Review & Cost Summary Form (this form).
b) Revised (As-bid) Budget (form attached).
c) Original bid advertisement or copy of advertisement with affidavit of publication.
d) Certified Bid Tabulations with engineer’s seal.
e) Davis-Bacon ATA Certification form (with Project Wage Rate Sheet HUD-4720 form).
g) Clear Site Certificates.
h) DBE Documentation (See Attachment No. 11 of the Supplemental General Conditions

(SGC)):
(1) Disadvantaged Business Enterprise Participation Policy form from the successful

low bidderwith DBE certifications and executed subcontracts with DBEs or letters
of intent signed by both parties; and documentation on the level of effort taken
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to obtain DBEs including copies of correspondence with DBE contractors,
requesting quotes and copies of any advertisements soliciting DBE contractors,
copies of returned envelopes and certified mail receipts, telephone log, etc.

(2) Bidder’s List Form from recipient and successful bidder.

2. The following items must be submitted to DOW at the Pre-construction Meeting:

a) Executed Contract Documents (once contract is signed).
b) Notice of Award, Notice to Proceed, Bid Bond, Payment Bond, and Performance Bond

(generally included in executed contract).
c) Technical Specification (generally included in executed contract).
d) Contractor’s Certification Regarding Lobbying (See Attachment No. 11 in the SGC).
e) Contractor’s Debarred Firm Certification (See Attachment No. 10 in the SGC).

3. A copy of the items identified in Section 2.1 and Section 2.2, above, and the following must be
retained by the owner. This documentation is subject for review, by DOW, at the time of the pre
construction conference.

a) Name and qualifications of the proposed resident inspector(s).
b) Proposal of the successful bidder(s).
c) EEO documentation required by Executive Order 11246 as amended. Items 1 through 11

(See Attachment No. 7 in the SGC), is required for all contracts over $10,000 except
supplier contracts. Supplier contracts require:
(1) Name, address, and telephone number.
(2) Materials to be supplied and dollar value.
For contracts below $10,000, the same information required for supplier contracts must
be submitted.

d) Engineer’s letter to the loan recipient recommending award of the contract. Letter must
include a description of work, dollar amount, and name of the low bidder. If award is
recommended to be made to other than the low bidder, a justification indicating why the
low bidder is not responsive or responsible.

e) Contractor project construction schedule and payment schedule.
f) Applicable wage rate determination letter.
g) Tentative Award Resolution.

4. Comments:

I hereby certify that oil documentation outlined in Sectian 2.1, 2.2 and 2.3 will be retained in our project files and all
dacumentatian outlined in Section 2.1 has been submitted to DOW and all documentation outlined in Section 2.2 will be submitted
to DOW during the Pre-construction meeting.

Signature of Authorized Representative Date

Print Name and Title
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SRF Project Cost Summary

Project Title:

__________

WRIS#:

Project Budget: Estimated [
enter date

AsBid

enter date
I Revised

enter date

SRF Funding Funding Funding Funding Funding Local Unfunded
Cost Classification KIA Loan Source I Source 2 Source 3 Source 4 Source 5 Funds Costs Total

1 Administrative Expenses
2 Legal Expenses
3 Land, Appraisals, Easements
4 Relocation Expenses & Payments
5 Planning
6 Engineering Fees — Design
7 Engineering Fees — Construction
8 - Engineering Fees— Inspection
9 Engineering Fees—Other
lu Construction
11 Equipment
12 Miscellaneous
13 Contingencies

Total

Date
Funding Sources Amount Committed

2
3
4
5

Total

2
3

Total

Date
CommittedL c al Fundina Sources Amount

Funding
Cost Categories Source Total Cost
Treatment (DW)
Transmission_and_Distribution_(DW)
Source_(DW)
Storage_(OW)
WtNTP Secondary Portion (CW)
VtNVTP Advanced_Portion_(CW)
Inflow and Infiltration Correction (CW)
Major_Sewer_Rehabilitation_(CW)

Collector_Sewers_(CW)
Interceptor_Sewers_including_Pump_Station_(CW)
Combined_Sewer Overflow_Correction_(CW)
Purchase_of_Systems_(DW and_CW)
Restructuring_(DW_and_CW)
Land_Acquisition_(DW and_c

Total costaTotal Funding $





Andy Beshear ENERGY AND ENVIRONMENT CABINET Rebecca W. Goodman
GOVERNOR DEPARTMENT FOR ENVIRONMENTAL PROTECTION SECRETARY

300 Sower Boulevard
Anthony R. HattonFrankfort, Kentucky 40601

COMMISSIONER
Phone: (502) 564-2150

Fax: 502-564-4245

January 11,2023

Mr. Matt Rankin
McKinney Water District
2900 KY Hwy 198
McKinney, KY 40448

RE: Contract 3 — Phase lB 250,000 Gallon WST
F21-013
Lincoln County, KY
McKinney Water District
Al #: 33991, FGL20210012

Dear Mr. Rankin:

The Kentucky Division of Water (DOW) has reviewed for completeness and adequacy the
construction plans and specifications submitted for the above referenced contract. The DOW now
approves these plans and specifications with respect to sanitary features of design in accordance with
the requirements contained in the attached construction permit. The plans consist of the construction of
a 250,000 gallon glass lined ground water storage tank and approximately 900 feet of 8-inch PVC water
line. The approval conditions and a list of eligible/ineligible items are enclosed. Please note that
ineligible items cannot be funded using State Revolving Fund (SRF) monies, and must be paid by other
funding sources.

We are enclosing one (1) set of approved plans and specifications. An identical set should be
made available at the project site at all times. If modifications are made to these plans and specifications
before bidding, two (2) complete sets of as-bid plans and specifications must be submitted to the DOW
for approval. A second DOW construction approval must be issued by separate correspondence before
proceeding with advertising for bids. Any red line changes that were made by DOW personnel on the
approved plans shall be incorporated into the bid set plans unless an alternative is approved.

You may now advertise for bids on the construction of this project. In addition to other
notifications, this project must be advertised in the newspaper of the largest daily circulation in the
project area.

TEAM
KENTUCKY.@KentuckyEEC EECKYGOV An Equal Opportunity Employer M/F/D



Contract 3 — Phase 1 B 250,000 Gallon WST
P21-013
McKinney Water District
Al #: 33991, FGL20210012
January 11, 2023
Page 2 of 3

You are cautioned not to advertise unless you have a proper wage decision. The Federal Davis-
Bacon wage rates are applicable for this project. Please contact all other funding sources for their
requirements pertaining to federal wage rates.

You are reminded that the construction contracts are subject to the equal employment
opportunity requirements contained in Executive Order 11246. Equal employment opportunity
affirmative action by the prime contractors and all subcontractors is mandated throughout the duration
of the contract. Documentation of efforts to comply with Executive Order 11246, Equal Employment
Opportunity is required to be kept by the borrower.

Review the attached Project Review and Cost Summary form for details of the information to be
collected and retained in your files or to be submitted to DOW for review and approval. This form must
be completed, signed by the recipient, and with the necessary information be then forwarded to the
DOW. This signature will certify that all the information to be retained by the recipient has been secured
and is available for review by the Division at the pre-construction conference. The required information
must be approved by the DOW before executing any contracts.

Along with the Project Review and Cost Summary form, the following items must be submitted
to the DOW for review and approval before executing aiiy contracts:

• The bid advertisement
• Revised Project Budget
• Certified bid tabulation
• Documentation of compliance with DI3E Good Faith Effort in accordance with 40 CFR

33.301

These items will be reviewed as a part of the Authority to Award process. The DOW will
authorize you to award the contracts once these documents are approved

After the Notice to Proceed is signed, the DOW will need a copy of the executed contract
documents, including plans and specifications.

Changes orders will require approval from the DOW before payment can be authorized from the
State Revolving Fund. Submission of plans and specifications may be required for change order work.

Upon completion of the project, as-built drawings shall be provided to the DOW. As-builts shall
be stamped, signed and dated by a professional engineer. A written certification stating that the project
was constructed according to the approved plans shall be provided to the DOW by a professional
engineer.

The construction permit included in this letter has been issued under the provisions of KRS
Chapter 224 and the regulations promulgated pursuant thereto. Issuance of this approval does not relieve
the applicant from the responsibility of obtaining any other approvals, permits or licenses required by
this Cabinet and other state, federal and local agencies.

You are cautioned that the advertisement and award of this contract will be subject to the laws
and regulations that govern the State Revolving Fund (SRF) and to the conditions of your loan



Contract 3 Phase I B 250,000 Gallon WST
F2 1-0 13
McKinney Water District
Al #: 33991, FGL20210012
January 11, 2023
Page 3 of 3

agreement. If we can be of further assistance, please call Mark Rasche, Project Engineer, at (502) 782-
6162.

Sincerely,

Mark Rasche, P.E.
Water Infrastructure Branch
Division of Water

MR
Enclosures

Eligible List, Ineligible List, Approval Conditions
Project Review and Cost Summary Form
I set plans and specification

C: AGE Engineering Services, Inc.
Kentucky Infrastructure Authority
Cabinet for Economic Development
Lincoln County Health Department
Division of Plumbing



F2 1-013
McKinney Water District

SRF ELIGIBLE ITEMS:

Contract No. 3: No ineligible items determined

SRF INELIGIBLE ITEMS:

Contract No.3: No ineligible items determined

APPROVAL CONDITIONS:
I. Provide Clear Site Certificates
2. Complete and return the Project Review and Cost Summary Form.



PROJECT REVIEW AND COST SUMMARY

This questionnaire/checklist is furnished as an administrative aid and is required for use in supplying information
and documents, reporting minor changes, and project status. The information and documents should be submitted
to DOW as soon as possible after bid opening.

DRINKING WATER SRF LI CLEAN WATER SRF LI

SECTION 1.

1. Project Name Project Number

2. Changes: Have there been any changes in the project since DOW’s approval of the plans and
specifications?

LI Yes LI No Construction Drawings. If yes, submit revised drawings and addenda. See
Note*

LI Yes LI No Specifications. If yes, submit addenda. See Note*

LI Yes LI No Site Changes. If so, new Clear Site Certificates are required prior to start
of construction.

LI Yes LI No Authorized Representative (Mayor, City Manager, etc.). If so, provide
name and title.

*Note: Prior approval is required for changes in design, scope, type of treatment, size,
capacity, time to complete the project, etc. Changes, which result in increase in
the amount of a contract, must be procured in accordance with state and
federal requirements, as applicable.

SECTION 2.

Date Bids Opened:

__________________

Date Bids Expire:

___________________

1. The following items should be submitted to DOW after bid opening:

a) Executed Project Review & Cost Summary Form (this form).
b) Revised (As-bid) Budget (form attached).
c) Original bid advertisement or copy of advertisement with affidavit of publication.
d) Certified Bid Tabulations with engineer’s seal.
e) Davis-Bacon ATA Certification form (with Project Wage Rate Sheet HUD-4720 form).
g) Clear Site Certificates.
h) DBE Documentation (See Attachment No. 11 of the Supplemental General Conditions

(SGC)):
(1) Disadvantaged Business Enterprise Participation Policy form from the successful

low bidder with DBE certifications and executed subcontracts with DBEs or letters
of intent signed by both parties; and documentation on the level of effort taken
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to obtain DBEs including copies of correspondence with DBE contractors,
requesting quotes and copies of any advertisements soliciting DBE contractors,
copies of returned envelopes and certified mail receipts, telephone log, etc.

(2) Bidder’s List Form from recipient and successful bidder.

2. The following items must be submitted to DOW at the Pre-construction Meeting:

a) Executed Contract Documents (once contract is signed).
b) Notice of Award, Notice to Proceed, Bid Bond, Payment Bond, and Performance Bond

(generally included in executed contract).
c) Technical Specification (generally included in executed contract).
d) Contractor’s Certification Regarding Lobbying (See Attachment No. 11 in the SGC).
e) Contractor’s Debarred Firm Certification (See Attachment No. 10 in the SGC).

3. A copy of the items identified in Section 2.1 and Section 2.2, above, and the following must be
retained by the owner. This documentation is subject for review, by DOW, at the time of the pre
construction conference.

a) Name and qualifications of the proposed resident inspector(s).
b) Proposal of the successful bidder(s).
c) EEO documentation required by Executive Order 11246 as amended. Items 1 through 11

(See Attachment No. 7 in the SGC), is required for all contracts over $10,000 except
supplier contracts. Supplier contracts require:
(1) Name, address, and telephone number.
(2) Materials to be supplied and dollar value.
For contracts below $10,000, the same information required for supplier contracts must
be submitted.

d) Engineer’s letter to the loan recipient recommending award of the contract. Letter must
include a description of work, dollar amount, and name of the low bidder. If award is
recommended to be made to other than the low bidder, a justification indicating why the
low bidder is not responsive or responsible.

e) Contractor project construction schedule and payment schedule.
f) Applicable wage rate determination letter.
g) Tentative Award Resolution.

4. Comments:

I hereby certify that all documentation outlined in Section 2.1, 2.2 and 2.3 will be retained in our project files and all
documentation outlined in Section 2.1 has been submitted to DOW and all documentation outlined in Section 2.2 will be submitted
to DOW during the Pre-construction meeting.

Signature of Authorized Representative Date

Print Name and Title

Page 2 of 3



SRF Project Cost Summary

Project Title:

__________

WRIS#:

Project Budget: Estimated [
enter date

I AsBid I
enter date

I Revised I
enter date

SRF Funding Funding Funding Funding Funding Local Unfunded
Cost Classification KIA Loan Source I Source 2 Source 3 Source 4 Source 5 Funds Costs Total

1 Administrative Expenses
2 Legal Expenses
3 Land, Appraisals, Easements
4 Relocation Expenses & Payments
5 Planning
6 Engineering Fees— Design
7 Engineering Fees—Construction
8 Engineering Fees— Inspection
9 Engineering Fees — Other
10 Construction
11 Equipment
12 Miscellaneous
13 Contingencies

Total

Date
Funding Sources Amount Committed

2
3
4
5

Total

Date
Local Funding Sources Amount Committed

2
—3

Total

Funding
Cost Categories Source Total Cost
Treatment (OW)
Transmission and Distribution (DW)
Source_(OW)
Storage (DW)
VVWTP_Secondary_Portion_(CW)
VrMfIP_Advanced_Portion_(CW)
Inflow_and_Infiltration_Correction_(CW)
Major_Sewer_Rehabilitation_(CW)
Collector Sewers_(CW)
Interceptor Sewers_including_Pump_Station_(CW)
Combined_Sewer Overflow_Correction_(CW)
Purchase of Systems (OW and CW)
Restructuilng_(OW and_CW)
Land_Acquisition_(OW_and_CW)

Total CostsTotal Funding $





COMMONWEALTH OF KENTUCKY

TRANSPORTATION CABINET
Andy Beshear transportation.kygov Jim Gray
GOVERNOR SECRETARY

McKinney Water District
2900 KY Hwy 198
McKinney, KY 40484

Subject: Lincoln County
KY 198
RS 069-0198-5.55
Permit: 08-2021-00164

Dear Sir:

The attached is your copy of the approved encroachment permit application. One copy is to be submitted to
your contractor. This permit is to remain on the project until the permitted work is complete.

You are to shape and seed any disturbed areas on the State’s right of way. All work and materials are to
comply with the Department’s Standard Specification for Road and Bridge Construction- 2019 Edition. Signs,
barricades, lights, etc. if required, are to be installed in accordance with the Manual on Uniform Traffic Control
Devices.

Please notify this office when permitted work begins. When work has been completed, the Notice of
Completion of Encroachment Permit Work must be completed and returned so an inspection can be made by
personnel from this office. If all work has been completed satisfactorily, your indemnity will then be released.

Yours truly,

4azn,

Adam Dixon, P.E. 6/18/2021
Transportation Engineer I Date
District 8- Somerset

JJ/crn

AN EQUAL OPPORTUNITY EMPLOYER M/F/D



Kentucky Transportation Cabinet
TC 99-1 (B)

Department of Highways 07/2018
Division of Maintenance Page 1 of 1

Permits Branch

ENCROACHMENT PERMIT

KYTC KEPT #: 08-2021-00164

Permittee: McKinney Water District

Permit Type I Subtype: Utilities I Water

Work Completion Date: 6/30/2022

INDEMNITIES

Type Amount Required Tracking Number

Performance Bond $0.00

Cash/Check $0.00

Self-Insured $0.00

Payment Bond $0.00

Liability Insurance $0.00

This permit has been: APPROVED DENIED LI
Adam Dixon D8 Permits 6/18/2021

SIGNATURE TITLE DATE

The TC 99-1(B), including the application TC-99 1(A) and all related and accompanying documents and
drawings make up the permit. It is not a permit unless both the TC 99-1(A) and TC 99-1(B) are both present.

LOCATION(S)
Description County - Route Latitude Longitude

Lincoln - KY 198 37.454793 -84.756589

Kentiicky81
To Submit a Locate Request
24 Hours a Day, Seven Days a Week:

Knøw wat’s below. Call before you dig Call 811 or 800-752-6007



NOTICE OF COMPLETION OF ENCROACHMENT PERMIT WORK

PERMITTEE

Name: McKinney Water District
Contact Person:
Address: 2900 HWY 198
City: McKinney
State: Kentucky
Zip: 40448
Telephone: (606) 510-1411

PROJECT IDENTIFICATION

Permit Number: 08-2021-00164

I wish to notify the Department of Highways that the above mentioned permit work and any necessary
right-of-way restoration have been completed and are ready for final inspection.

Permittee

Please return this form to the address below when work is completed and ready for final inspection.

Please Return to: Permit Engineer
Department of Highways, District 8 Office
1660 South US 27
Somerset, Kentucky 42502
(606) 677-4017
www.transportation .ky.gov/

Description
LOCATION(S)

Ic0u1i - Route

- KY 198



Kentucky Transportation Cabinet — District 8
Permit No. 08-2021-00 164

Applicant to bore for 3)4 inch water line at mile point 5.55 on KY 198 in Lincoln County as
shown on attached Typical Highway Boring Crossing Detail and encroachment terms.
Water meter to be placed off KYTC right of way.

Underground utility crossing shall be constructed with 42 inches of cover from the top of
the pipe to the low spot of the ditch or toe of slope as shown on the attached Typical
Highway Boring Crossing Detail.

No change shall be made contrary to this permit and the applicant’s plans without first
notifying and being approved by the Permit Engineer.

Construction of the utility shall not interfere with any operations of the Kentucky
Transportation Cabinet on KY 198.

All work and materials shall meet or exceed the Standard Specifications.

All disturbed portions of the right-of-way are to be restored to grass as per Kentucky
Department of Highways Standard Specifications for Road and Bridge Construction,
2019 edition. A satisfactory turf, as determined by the Department, is to be established
by the permittee prior to release of indemnity.

The minimum rate of application for seeding and protection method II per 1,000 square
feet shall be applied as follows:

2.5 lbs of seed mixture
12 lbs of 20-10-10 fertilizer
150 lbs of agricultural limestone

Work area within the Kentucky Department of Highways right of way shall be signed and
flagged in accordance to the Manual on Uniform Traffic Control Devices before any work
is to begin on the Kentucky Department of Highways right of way.

Contractor’s equipment or other vehicles shall not be permitted to park on the roadway
shoulders during the construction of this project without compliant traffic control.

This permit will be terminated and work will stop immediately at anytime the Department
of Highways discovers or is notified of any unsafe or hazardous condition until corrections
have been made.

It shall be the responsibility of the applicant to contact the Kentucky Department of
Highways District 8 Permits Office at 606-677-4017 a minimum of 2 working days before
work begins on KY Transportation Cabinet right of way.



KE NTUCKY TRANSPORTA11ON CAB) NET
Rev. 09/2018

?‘- PERMITS BRANCH
Page 1 of 4

APPLICATION FOR ENCROACHMENT PERMIT

KYTC KEPT #: 08-2029 -00] 64

SECTION 1: APPLICANT CONTACT INFORMATION
NAME ADDRESS CITY

L)c1e 01 L l4’. iLf

EMAIL / STATE ZIP

P1cjw1 -ioH i
CONTACT NAME 1 EMAIL PHONE It

CELLIt 1jth5° jLjjj

CONTACT NAME 2 (ifappticob!e) EMAIL PHONE It

CE IL It

SECTION 2: PROPOSED WORK LOCATION
ADD ESS CITY STATE ZIP\

Kentucky

COUNTY ROUTE It MILE POINT LONGITUDE (X) LATITUDE (Y)

Lvccr\ 4q)7 l9’’ 5.55

FOR KYTC USE ONLY

Permit Type: Air Right El Entrance El Utilities LjVegetation Removal El Other:

Location: fl Left El Right Q crossing

Access: Full Partial El by Permit

SECTION 3: GENERAL DESCRIPTION OF WORK

3/4 water service

4Z7

THE UNDERSIGNED APPLICANT(S), being duly authorized representative(s) or owner(s), DO AGREE TO ALL ORIGINAL
UNEDITED TERMS AND CONDITIONS ON THE TC 99-lA, pages 1-4.

4 6- /5 /
SIGNATURE DATE

This is not a permit unless and until the applicant(s) receives an approved TC 99-19 from KYTC. This application
shall become void if not approved by the cancellation date. The cancellation date shall be a minimum of one year
from the date the applicant submits their application.



KENTUCKY TRANSPORTATION CABINET
TC 99-lA

Department of Highways
Rev. 10/2020

PERMITS BRANCH Page 1 of 4

APPLICATION FOR ENCROACHMENT PERMIT

KYTC KEPT #: Distrcit 8

SECTION 1: APPLICANT CONTACT INFORMATION
APPLICANT ADDRESS
McKinney Water District 2900 Ky Hyw 198
EMAIL CITY STATE ZIP
assn72dist65@newwavecomm.net McKinney KY 40448
CONTACT NAME 1 EMAIL PHONE # 606-346-2220
Mat Rankin matrankin@live.com CELL# 859-749-4436
CONTACT NAME 2 (if applicable) EMAIL PHONE tI 606-365-8362
Marty Spears mspears@ageengineering.com CELL ft 606-669-2843

SECTION 2: PROPOSED WORK LOCATION

owy78 Stanford

Uncoln
ROUTE#7ILEPOIN iThDExjmUDE(Y)_

ADDITIONAL LOCATION INFORMATION:

FOR KYTC USE ONLY

PERMIT TYPE: El Air Right El Entrance UtiIites El Vegetation Removal El Other:____________________

ACCESS: El Full El Partial by Permit LOCATION: El Left Right crossing

SECTION 3: GENERAL DESCRIPTION OF WORK
Construction of an 8-inch PVC water main to provide service from the City of Danville to the McKinriey Water District.
The crossing will include a bore with a 12-inch steel casing pipe of 85 feet in length.

THE UNDERSIGNED APPLICANT(s), being duly authorized representative(s) or owner(s), DO AGREE TO ALL
Q!JL UNEDITED TERMS AND CONDITIONS ON THE TC 99-iA, pages 1-4.

5/i i /

____

SIGNATURE DATE

This is not a permit unless and until the applicant(s) receives an approved TC 99-lB from KYTC. This application
shall become void if not approved by the cancellation date. The cancellation date shall be a minimum of one year
from the date the applicant submits their application.



TC 99-lAKENTUCKY TRANSPORTATION CABINET
Rev, 10/2020

Department of Highways
PERMITS BRANCH Page 1 of 4

APPLICATION FOR ENCROACHMENT PERMIT

KYTC KEPT #: Distrcit8

SECTION 1: APPLICANT CONTACT INFORMATION
APPLICANT ADDRESS
McKinney Water District 2900 Ky Hyw 198

EMAIL CITY STATE 1ZIP -

assn72dist65@newwavecomm.net McKinney KY 40448
CONTACT NAME 1 EMAIL PHONE # 606-346-2220

Mat Rankin matrarikin@live.com CELL # 859-749-4436

CONTACT NAME 2 (if app//cable) EMAIL PHONE # 606-365-8362

Marty Spears mspears@ageengineering.com CELL t 606-669-2843

SECTION 2: PROPOSED WORK LOCATION
ADDRESS CITY STATE ziP
3300 Ky Hwy 198 Stanford Kentucky j40484

COUNTY ROUTE# ]MILE POINT LONGITUDE(X) LATITUDE(Y)
Lincoln 198 8.2 to 6.7 -84.745222 j37.467530
ADDITIONAL LOCATION INFORMATION:

FOR KYTC USE ONLY

PERMIT TYPE: LI Air Right El Entrance Utilities LI Vegetation Removal LI Other:___________________

ACCESS: [1 Full LI Partial by Permit }LOCATION: Left LI Right LI Crossing

SECTION 3: GENERAL DESCRIPTION OF WORK
Construction of an 8-inch PVC water main to provide service from the City of Danville to the McKinney Water District.
The water main will include construction of the water mainbegining at Ky Hwy 78 south on the right-of-way of Ky Hwy
198 on the west side of the road to a point at mile post 6.7 where the main will cross the road with a bore with a 12-
inch steel casing pipe of 40 feet in length. From here the line is planned on private easment along the east side of Ky
Hwy 198.

THE uNDERSIGNED APPLICANT(s), being duly authorized representative(s) or owner(s). DO AGREE TO ALL
ORIGINAL NTDITED TERMS AND CONDITIONS ON THE TC 99-lA, pages 1-4.

-

___

SIGNATURE DATE

This is not a permit unless and until the applicant(s) receives an approved TC 99-18 from KYTC. This application
shall become void if not approved by the cancellation date. The cancellation date shall be a minimum of one year
from the date the applicant submits their application.



TC99-1A
KENTUCKY TRANSPORTATION CABINET

Rev. 10/2020
Department of Hhways

Page 1 of 4
PERMITS BRANCH

APPLICATION FOR ENCROACHMENT PERMIT

KYTC KEPT Th Distrcit 8

SECTION 1: APPLICANT CONTACT INFORMATION
APPLICANT ADDRESS
McKinney Water District 2900 Ky Hyw 198

EMAIL CITY STATE rZIP
assn72dist65@newwavecomm.net McKinney KY J40448

CONTACT NAME 1 EMAIL PHONE t 606-346-2220

Mat Rankin matrankin@live.com CELL # 859-7494436

CONTACT NAME 2 (if cipplicable) EMAIL PHONE t 606-365-8362

Marty Spears mspears@ageengineering.com CELL# 606-669-2843

SECTION 2: PROPOSED WORK LOCATION
ADDRESS CITY STATE ZIP
5049 Ky Hwy 300 Stanford Kentucky 40484

COUNTY ROUTE # MILE POINT LONGITUDE (X) LATITUDE (Y)
Uncoln 300 2.3 84.754519 37.559685

ADDITIONAL LOCATION INFORMATION:

FOR KVTC USE ONLY

PERMIT TYPE: LI Air Right LI Entrance f Utilities LI Vegetation Removal LI Other:____________________

LI Left LI Right Crosng

SECTION 3: GENERAL DESCRIPTION OF WORK

Construction of an 8-inch PVC water main to provide service from the City of Danville to the McKinney Water District.
The crossing will include a bore with a 12-inch steel casing pipe of 40 feet in length. Driveway entrance to new pump
statiion site at Station 76+75 on the water line plans.

THE UNDERSIGNED APPLICANT(s), being duly authorized representative(s) or owner(s), DO AGREE TO ALL.
ORIGINAL UNEDITED TERM AND CONDITIONS ON THE TC 99-lA, pages 1-4.

-/, ,/‘SIGNATURE DATE

This is not a permit unless and until the applicant(s) receives an approved TC 99-lB from KYTC. This application
shall become void if not approved by the cancellation date. The cancellation date shall be a minimum of one year
from the date the applicant submits their application.



KENTUCKY TRANSPORTATION CABINET
Rev. 10/2020

PERMITS BRANCH
Page 1 of 4

APPLICATION FOR ENCROACHMENT PERMIT

KYTC KEPT It: Djstrcit 8

SECTION 1: APPLICANT CONTACT INFORMATION
APPLICANT ADDRESS
McKinney Water District 2900 Ky Hyw 198

EMAIL CITY STATE ZIP
assn72dist65@newwavecomrn.net McKinney KY 40448

CONTACT NAME 1 EMAIL PHONE It 606-346-2220

Mat Rankin matrankin@live.com CELL It 859-749-4436

CONTACT NAME 2(1] applicable) EMAIL PHONE It 606-365-8362

Marty Spears mspears@ageengineering.com CELL It 606-669-2843

SECTION 2: PROPOSED WORK LOCATION

ADDRESS CITY STATE ZIP
3300 Ky Hwy 1194 Stanford Kentucky 40484

COUNTY ROUTE It MILE POINT LONGITUDE (X) LATITUDE (Y)
Lincoln 1194 j.2 -84.750839 37,522518

ADDITIONAL LOCATION INFORMATION:

FOR KYTC USE ONLY

PERMIT TYPE; LI Air Right LI Entrance Utilities LI Vegetation Removal LI Other:___________________

ACCESS: LI Full LI Partial by Permit LOCATION: LI Left LI Right Crossing

SECTION 3: GENERAL DESCRIPTION OF WORK
Construction of an 8-inch PVC water main to provide service from the City of Danville to the McKinney Water District.
The crossing will include a bore with a 12-inch steel casing pipe of 40 feet in length.

THE UNDERSIGNED APPLICANT(s), being duly authorized representative(s) or ownOr(s), DO AGREE TO ALL
ORIGINAL UREDLrED TERMS AND CONDITIONS ON THE TC 99-lA, pages l4.

,4’( /‘ / I‘
SIGNATURE DATE

This is not a permit unless and until the applicant(s) receives an approved TC 99-lB from KYTC. This application
shall become void if not approved by the cancellation date. The cancellation date shall be a minimum of one year

from the date the applicant submits their application.
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APPLICATION FOR ENCROACHMENT PERMIT

TERMS AND COND)TONS

The permit, including this application and all related and accompanying documents and drawings making up the permit,
remains in effect and is binding upon the Applicant/Perrnittee, its successors and assigns, as tong as the encroachment(s)
exists and also until the permittee is finally relieved by the Department of Highways from all its obligations.

2. Applicant shall meet all requirements of the Clean Water Act if the project wilt disturb one acre or more, the applicant shall
obtain a KPDES KYR1O Permit from the Kentucky Division of Water. All disturbed areas shall meet the requirements of the
Department of Highway’s Standard Specifications, Sections 212 and 213, as amended.

3. INDEMNITY:
A. PERFORMANCE BOND: The permittee shall provide to the Department a performance bond according to the

Permits Manual, Section PE-203 as a guarantee of conformance with the Department’s Encroachment Permit
requirements.

B. PAYMENT BOND: At the discretion of the department, a payment bond shall be required of the permittee to
ensure payment of liquidated damages assessed to the permittee.

C. LIABILITY INSURANCE: Liability insurance shall be required of the permittee (in an amount approved by the
department) to cover all liabilities associated with the encroachment.

D. It shall be the responsibility of the permittee, its successors and assigns, to maintain all indemnities in full force
and effect until the permittee Is authorized to release the indemnity by the Department.

4. A copy of this application and all related documents making up the approved permit shall be given to the applicant and shalt
be made readily available for review at the work site at all times.

5. Perpetual maintenance of the encroachment is the responsibility of the permittee, its successors and assigns, with the
approval of the Department as required, unless otherwise stated.

6. Permittee, its successors and assigns, shall comply with and agree to be bound by the requirements and terms of (a) this
application and all related documents making up the approved permit, (b) by the Department’s Permits Manual, and (c) by
the Manual on Uniform Traffic Control Devices, both manuals as revi5ed to and in effect on the date of issuance of the
permit, all of which documents are made a part thereof by this reference. Compliance by the permittee, its successors and
assigns, with subsequent revisions to applicable provisions of either manual or other policy of the Department may be made
a condition of allowing the encroachment to persist under the permit.

7. Permittee agrees that this and any encroachment may be ordered removed by the Department at any time, and for any
reason, upon thirty days written notice to the last known address of the applicant or to the address at the location of the
encroachment. The permittee agrees that the cost of removing and of restoring the associated right-of.way is [he
responsibility of the permittee, its successors and assigns.

8. Permittee, its successors and assigns, agree that If the Department determines that motor vehicular safety deficIencies
develop as a result of the installation or use of the encroachment, the permittee, its successors and assigns, shall provide
and bear the expenses to adjust, relocate, or reconstruct the facilities, add signs, auxiliary lanes, or other corrective
measures reasonably deemed necessary by the Department within a reasonable time after receipt of a written notice of
such deficiency. The period within which such adjustments, relocations, additions, modifications, or other corrective
measures must be completed will be specified in the notice.

9. Where traffic signals are required as a condition of granting the requested permit or are thereafter required to correct
motor vehicular safety deficiencies, as determined by the Department, the costs for signal equipment and installation(s)
shall be borne by the permittee, its successors and assigns and the Department in its reasonable discretion and only in
accordance with the Department’s current policy set forth in the Traffic Operations Manual and Permits Manual, Any
modifications to the permittee’s entrance necessary to accommodate signalization (including necessary easement(s) on
private property) shall be the responsibility of the perrnittee, its successors and assigns, at no expense to the Department.
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10. The requested encroachment shall not infringe on the frontage rights of an abutting owner without their written consent
as hereinafter described. Each abutting owner shall express their consent, which shall be binding on their successors and
assigns, by the submission of a notarized statement as follows, “I (we).

__________________________________________________

hereby consent to the granting of the permit requested by the
applicant along Route

_____________________________,

which permit does affect frontage rights along my (Our) adjacent
real property.” By signature(s)

_______________________________________________________________________,

subscribed
and sworn by

___________________________________________,

on this date

__________________________________

11. The permit, if approved, is subject to the agreement that it shall not interfere with any similar rights or permit(s) previously
granted to any other party, except as otherwise provided by law.

12. Permittee shall include documentation which describes the facilities to be constructed. Permittee, its successors and
assigns, agree as a condition of the granting of the permit to construct and maintain any and all permitted facilities or
other encroachments in strict accordance with the submitted and approved permit documentation and the policies and
procedures of the Department. Permittee, its successors and assigns, shall not use facilities authorized herein in any
manner contrary to that prescribed by the approved permit. Only normal usage as contemplated by the parties and by
this application and routine maintenance are authorized by the permit.

13. Permittee, its successors and assigns, at all times from the date permitted work is commenced until such time as all
permitted facilities or other encroachments are removed from the right-of-way and the right-of-way restored, shall
defend, protect, indemnify and save harmless the Department from any and all liability claims and demands arising out
of the work, encroachment, maintenance, or other undertaking by the pern,ittee, its successors and assigns, related or
undertaken pursuant to the granted permit, due to any claimed act or omission by the permittee, its servants, agents,
employees, or contractors. This provision shall not inure to the benefit of any third party nor operate to enlarge any
liability of the Department beyond that existing at common law or otherwise if this right to indemnity did not exist.

14. Upon a violation of any provision of the permit, or otherwise in its reasonable discretion, the Department may require
additional action by the permittee, its successors and assigns, up to and including the removal of the encroachment and
restoration of the right-o1way. In the event additional actions required by the Department under the permit are not
undertaken as ordered and within a reasonable time, the Department may in its discretion cause those or other additional
corrective actions to be undertaken and the Department shall recover the reasonable costs of those corrective actions
from the permittee, its successors and assigns.

15. Permittee, its successors and assigns, shall use the encroachment premises in compliance with all requirements of federal
law and regulation, including those imposed pursuant to Title VI of the Civil Right Act of 1964 (42 U.S.C. § 2000d et seq.)
and the related regulations of the U.S. Department of Transportation in Title 49 C.F.R. Part 21, all as amended.

16. Permittee, its successors and assigns, agree that if the Department determines it is necessary for the facilities or other
encroachment authorized by the permit to be removed, relocated or reconstructed in connection with the reconstruction,
relocation or improvement of a highway, the Department may revoke permission for the encroachment to remain under
the permit and may order its removal, relocation or reconstruction by the permittee, its successors and assigns, at the
expense of the permittee, except where the Department is required by law to pay any or all of those costs.
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17. Permittee agrees that the authorized permit is personal to the permittee and shall remain in effect until such time as (a)
the permittee’s rights to the adjoining real property to have benefitted from the requested encroachment have been
relinquished, (b) until all permit obligations have been assumed by appropriate successors and assigns, and (c) unless and
until a written release from permit obligations has been granted by the Department. The permit and its requirements
shall also bind the real property to have benefitted from the requested encroachment to the extent permitted by law.
The permit and the related encroachment become the responsibility of the successors and assigns of the permittee and
the successors and assigns of each property owner benefitting from the encroachment, or the encroachment may not
otherwise permissibly continue to be maintained on the right-of-way. (Does not apply to utility encroachments serving
the general public.)

18. If work authorized by the permit is within a highway construction project in the construction phase, it shall be the
responsibility of the permittee to make personal contact with the Department’s Engineer on the project in order to
coordinate all permitted work with the Department’s prime contractor on the project.

19. This permit is not intended to, nor shall it, affect, alter or alleviate any requirement imposed upon the permittee, its
successors and assigns, by any other agency.

20. Permittee, it5 successors and assigns, agree to contain and maintain all dirt, mud, and other debris emanating from the
encroachment away from the surrounding right-of-way and the travel way of the highway hereafter and at all times that
its obligations under the permit remain in effect.

21. Before You Dig: The contractor is instructed to call 1-800-752-6007 to reach KY 811, the One-Call system for information
on the location of existing underground utilities, The call is to be placed a minimum of two (2) and no more than tea (10)
business days prior to excavation. The contractor should be aware that the owners of underground facilities are not
required to be members of the KY 811 One-Call Before U-Dig (BUD) service, The contractor must coordinate excavation
with the utility owners, including those whom do not subscribe to KY 811. It may be necessary for the contractor to
contact the County Clerk to determIne what utility companies have facilities in the area.

To Submit a Locate Request
24 Hours a Day, Seven Days a Week:
Call 811 or 800-752-6007

beW.LCaft b.for youdl
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ENCROACHMENT PERMIT GENERAL NOTES & SPECIFICATIONS

Permit No. 08-2021-00164

I. SAFETY

A. General Provisions

All signs and control of traffic shall be in accordance with the Manual on Uniform Traffic Control Devices for Streets
and Highways, latest edition, Part VI, and safety requirements shall comply with the Permits Manual.

All work necessary in shoulder or ditch line areas of a state highway shall be scheduled to be promptly completed so
that hazards adjacent to the traveled way are kept to an absolute minimum.

No more than one (1) traveled-lane shall be blocked or obstructed during normal working hours. All signs and flaggers
during lane closure shall conform to the Manual on Uniform Traffic Control Devices.

Xl When necessary to block one (1) traveled-lane of a state highway, the normal working hours shall be as directed by
the Department. No lanes shall be blocked or obstructed during adverse weather conditions (rain, snow, fog, etc.)
without specific permission from the Department. Working hours shall be between 8:30 AM and
4:00 PM

The traveled-way and shoulders shall be kept clear of mud and other construction debris at all times during construction
of the permitted facility.

No nonconstruction equipment or vehicles or office trailers shall be allowed on the right of way during working hours.

The right of way shall be left free and clear of equipment, material, and vehicles during non-working hours.

B. Explosives

XI No explosive devices or explosive material shall be used within state right of way without proper license and approval
of the Kentucky Department of Mines and Minerals, Explosive Division.

C. Other Safety Requirements

All workers must wear OSHA conforming personal protection items at all times when work is performed on the
KYTC right of way. All traffic control must conform to the latest edition of the Manual on Uniform Traffic Control
Devices

II. UTILITIES * Applies to Fully Controlled Access Highways ONLY

*All work necessary within the right of way shall be performed behind a temporary fence erected prior to a boring
operation.

*The temporary woven wire fence shall be removed immediately upon completion of work on the right of way, and the
control of access immediately restored to original condition, in accordance with applicable Kentucky Department of
Highways Standard Drawings.

*All vents, valves, manholes, etc., shall be located outside of the right-of-way.

*Encasement pipe shall extend from right-of-way line to right-of-way line and shall be one continuous run of pipe. The
encasement pipe shall be welded at all joints.

The boring pit and tail ditch shall extend past the existing toe of slope or bottom of ditch line and shall be a minimum
of 42 inches deep.
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II. UTILITIES (Continued)

Encasement pipe pipe shall conform to current standards for highway crossings in accordance with the Permits Manual.

Parallel lines shall be constructed between back slope of ditch line and right-of-way line and shall have a minimum of
42-inch cover above top of pipe or conduit.

fl All pavement cuts shall be restored per attached encroachment terms.

Aerial crossing of this utility line shall have a minimum clearance of

______

feet from the high point of the roadway to
the low point of the line (calculated at the coefficient for expansion of 120 degrees Farenheit).

The 30-foot clear zone requirement shall be met to the extent possible in accordance with the Permits Manual.

Special requirements:

A. OSHA

Kentucky Occupational Safety and Health Standards for the construction industry, which has the effect of law, states
in part: (Page 52, 1926.651, Specific Excavation Requirements) “Prior to opening an excavation, effort shall be made
to determine whether underground installations, (sewer, telephone, water, fuel, electric lines, etc.) will be encountered,
and if so, where such underground installations are located. When the excavation approaches the estimated location
of such an installation, the exact location shall be determined, and when it is uncovered, proper supports shall be
provided for the existing installation. Utility companies shall be contacted and advised of proposed work prior to the
start of actual excavation.”

B. Archaeological

Whenever materials of an archaeological nature are discovered during the course of construction work or maintenance
operations, contact shall be made immediately with the Division of Environmental Analysis, which maintains an
archaeologist on staff, or with the Office of the State Archaeologist located at the University of Kentucky. Following
this consultation, further action shall be decided on a case-by-case basis by the State Highway Engineer or the
Transportation Planning Engineer or their designated representative.

C. Utilities in the Work Areas

The permittee shall be responsible for any damage to existing utilities, and any utility modifications or relocations within
state right of way necessary, as determined by the Department or by the owner of the utility, shall be at the expense
of the permittee and subject to the approval of the Department.

fl All existing manholes and valve boxes shall be adjusted to be flush with finished grade.

0. Environmental

If the activity to which this permit relates disturbs one acre or more of land, you must obtain a KPDES KYR1O permit.

Websites

http://www.water.kygov/permitting/wastewaterpermitting/KPDES/storm/

Ill. GENERAL

Inspectors for KPDES KYRIO at www.KEPSC.org



08-2021-00164Permit No.

___________________

IV. RIGHT OF WAY RESTORATION

Page 3 of 6

All disturbed portions of the right of way shall be restored to grass as per Kentucky Department of Highways Standard
Specifications for Road and Bridge Construction (latest edition). A satisfactory turf, as determined by the Department,
shall be established by the permittee prior to release of indemnity. Sodding or seeding shall be as follows:

Slopes 3:1 or flatter

Slopes steeper than 3:1

Two tons of clean straw mulch per acre of seeding.

90% Kentucky 31 Tall Fescue

10% White Dutch Clover

70% KY 31 Fescue
30% Partridge Pea

Prior to seeding, the ground shall be prepared in accordance with Kentucky Department of Highways Standard
Specifications for Road and Bridge Construction (latest edition).

Substitutes for sod such as artificial turf, rocked mulch, or paved areas may be acceptable if they are aesthetically
pleasing.

All ditch-flow lines and all ditch-side slopes shall be sodded.

Existing concrete right of way markers shall not be disturbed, but if damaged in any way, they shall be entirely replaced
by the permittee, with new concrete markers to match the original markers, in accordance with Kentucky Department
of Highways Standard Drawings. Markers that are entirely removed shall be re-established in the proper locations
by the permittee and to the satisfaction of the Department.

V. DRAINAGE

All pipe shall be laid in a straight alignment, to proper grades, and with all materials and methods of installation
including bedding and joint seating in accordance with Department Standard Specifications for Road and Bridge
Construction (latest edition). Pipe shall not be covered until inspected by the Department and express permission
obtained to make backfill.

All gutter lines at the base of new curbs shall be on continuous grades, and pockets of water along with curbs or in
entrance areas or other paved areas within the right of way shall not be acceptable.

LJ All drainage structures and appurtenances (manholes, catch basins, curbing, inlet basins, etc.) shall conform to
Department specifications and shall be constructed in accordance with the Department Standard Drawings. Type
required:

Other right of way restoration requirements are as follows:
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VI. Paving

No bituminous pavement shall be installed within the right of way between November 15 and April 1 nor when the
temperature is below 40 degrees Farenheit, without the express consent of the Department. No bituminous pavement
shall be installed when the underlying course is wet.

Paving within the right of way shall be as follows:

Base (Type)

________________________________

(Thickness)

________________________________

O Surface Base (Type)

________________________________

(Thickness)

________________________________

O Finished Surface (Type)

_______________________________

(Thickness)

________________________________

Existing pavement and shoulder material shall be removed to acommodate the above paving specifications.

The finished surface of all new pavement within the right of way shall be true to the required slope and grade, uniform
in density and texture, free of irregularities, and equivalent in riding qualities to the adjacent highway pavement or as
determined by the Department of Highways.

LI All materials and methods of construction, including base and subgrade preparation, shall be in accordance with
Kentucky Department of Highways Standard Specifications for Road and Bridge Construction (latest edition).

48 hours notice to the Department i rgiiird prior to beginning paving operations.

Phone:

______________________

Name:

________________________________

Li To ensure proper surface drainage, the new pavement shall be flush with the edge of existing highway pavement and
shall slope away from the existing edge of the pavement as specified in drawings.

Existing edge of pavement shall be saw-cut to provide a straight and uniform joint for new pavement. An approved
joint sealer, in accordance with Kentucky Department of Highways Standard Specifications (latest edition), shall be
applied between new and existing pavements.

VII. SIDEWALKS SPECIFICATIONS *This dimension should be equal to the width of the sidewalk.

A. New Sidewalks

Q Sidewalks shall be constructed of Class A concrete (3,500 p.s.i. test), shall be * feet in width, 8 inches in thickness
across the entrances, and 4 inches in thickness across the remaining sections.

Sidewalks shall have tooled joints not less than 1 inch in depth at four foot intervals*, and 112 premolded expansion
joints extending entirely through the sidewalk at intervals not to exceed 50 feet.

U All materials and methods of construction, including curing, shall be in accordance with the Kentucky Department of
Highways Standard Specifications for Road and Bridge Construction (latest edition).

B. Existing Sidewalks

fl (Applicable if existing sidewalks are being relocated) Use of the sidewalk shall not be blocked or obstructed, and
a usable walkway shall be maintained across the construction area at all times.

U All damaged sections of the sidewalks shall be entirely replaced to match existing sections.
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VIII. DENSE GRADED SHOULDERS

Any existing dense-graded aggregate shoulders in the entire frontage within the construction area, which have been
disturbed or damaged or on which dirt has been placed or mud has been deposited or tracked, shall be restored to
original condition by removal of all contaminated material and replaced to proper grade with new dense-graded
aggregate.

All new aggregate shoulders as specified in the plan shall consist of 5 inches of compacted dense-graded aggregate,
21/2 pounds per square yard of calcium chloride.

All dense-graded aggregate shoulders shall slope away from the new edge of pavement at the rate of 3/4 inch per
foot.

IX. CURBING

A. Bituminous Curbs

Bituminous concrete curbs shall be given a paint coat of asphalt emulsion.

The surface under the bituminous concrete curb shall be tacked with asphalt emulsion.

All bituminous concrete curbs shall be constructed of a Class I bituminous concrete mixture as specified by official
Department of Highways specifications.

U All bituminous curbs shall be rolled curb, with a minimum base width of 8 inches and a minimum height of
inches. The top of the curb shall be constructed in such a manner as to guarantee a uniform rolled effect throughout
the entire run.

B. Concrete Curbs

All curbs or curb and gutter shall be constructed of Class A concrete (3,500 p.s.i. test) and shall be uniform in height,
width, and alignment, true to grade, and satisfactory in finish and appearance as determined by the Department. All
materials and methods of construction, including curing, shall be in accordance with Department of Highways Standard
Specifications for Road and Bridge Construction (latest edition).

All concrete curbs shall be 6 inches in width, extend inches above finished grade and 12 inches below finished
grade, with all visible edge rounded to 1/2 inch radii.

fl All concrete curbs shall have expansion joints constructed at intervals of not more than 30 feet, and 1/2 inch premolded
expansion joint material (cut to conform to the curb or to the curb and gutter section) shall be used in each expansion
joint.

Li The last feet of all concrete curbs are to be tapered down to finished grade.
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X. RIGHT-OF-WAY FENCE REPLACEMENT

O The replacement fence shall be a height of at least 48 inches and shall be of sufficient density to contain all animals
(if applicable).

fl The replacement fence shall be a minimum of 1 foot outside the right-of-way line. The fence materials and

O design shall meet accepted industry standards and be treated as paintable.

O The permittee shall be required to maintain the fence in a high state of repair.

The existing fence shall be removed by permittee and stored at the Departments maintenance storage yard for future
reuse by the Department.

Q The control of access shall not be diminished as a result of replacement of the fence.

Miscellaneous:

NOTICE TO PERMITTEE

THE PERMITTEE AGREES THAT ALL WORK WITHIN THE EXISTING RIGHT OF WAY SHALL BE DONE IN ACCORDANCE
WITH THE PLANS AS APPROVED AND PERMITTED BYAN ENCROACHMENT PERMIT ANY CHANGES OR VARIANCES
MADE AT THE TIME OF CONSTRUCTION WiTHOUT WRITTEN APPROVAL FROM THE DEPARTMENT OF HIGHWAYS
SHALL BE REMOVED BY THE PERMITTEE AT NO EXPENSE TO THE DEPARTMENT OF HIGHWAYS AND SHALL BE
REDONE BY THE PERMITTEE TO CONFORM WITH THE APPROVED PLANS.
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TYPICAL HIGHWAY BORE DETAIL

- FOR NON-FULLY CONTROLLED HIGHWAYS -

KYTC KEPT #:

______________________

SECTION 1: HIGHWAY INFORMATION

COUNTY ROUTE MILE POINT PAVEMENT WIDTH

SECTION 2: UTILITY INFORMATION

UTILITY TYPE PIPE TYPE DIAMETER

SECTION 3: ENCASEMENT INFORMATION

ENCASEMENT TYPE DIAMETER

SECTION 4: BORE INFORMATION

BORE TYPE LENGTH (1) DIAMETER

SECTION 5: DETAIL FOR NON-FULLY CONTROLLED HIGHWAYS

SECTION 6: GENERAL NOTES

• Push Pit and Receiving Pit shall be backfilled and thoroughly compacted.

• All ditch lines are to remain open at all times and restored to original condition.

• Shape, Seed and Straw all disturbed areas immediately after completing the work.

• Provide traffic control as required to insured the safety of the traveling public in accordance with the current

edition of the Manual on Uniform Traffic Control Devices.

• The minimum depth for underground utilities is 42” under roadways, ramps, and ditch lines, except for natural gas

and petroleum fraction lines which shall have a minimum of 60” cover.

• See KYTC Permits Manual for all requirements and specifications.

R/W

ENCASEMENT MUSTI EXTEND 3 FT
BEYOND DITCH.

Service Line

Auger Size: (not more than 2” larger than encasement pipe 0.0.)
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TYPICAL HIGHWAY BORE DETAIL

- FOR NON-FULLY CONTROLLED HIGHWAYS -

KYTCKEPT#:

SECTION 1: HIGHWAY INFORMATION

COUNTY ROUTE fiiOINT PAVEMENT WIDTH

Lincoln 1Kv 1194 [3 24

SECTION 2: UTILITY INFORMATION

UTILITY TYPE PIPE TYPE DIAMETER

8-inch Water Main Class 200

SECTION 3: ENCASEMENT INFORMATION

ENCASEMENT TYPE

SECTION 4: BORE INFORMATION

BORE TYPE fii(L) DIAMETER

Jack and Bore / Directional 140’
SECTION 5: DETAIL FOR NON-FULLY CONTROLLED HIGHWAYS

Highway

R/W

SECTION 6: GENERAL NOTES

. Push Pit and Receiving Pit shall be backfilled and thoroughly compacted.

a All ditch lines are to remain open at all times and restored to original condition.

a Shape, Seed and Straw all disturbed areas immediately alter completing the work.

a Provide traffic control as required to insured the safety of the traveling public in accordance with the current

edition of the Manual on Uniform Traffic Control Devices.

a The minimum depth for underground utilities is 42” under roadways, ramps, and ditch lines, except for natural gas

and petroleum fraction lines which shall have a minimum of 60” cover.

• See 1KYIC Pc’ tsMjaI for all requirements and specifications.
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TYPICAL HIGHWAY BORE DETAIL

- FOR NON-FULLY CONTROLLED HIGHWAYS -

KYTCKEPT#:

SECTION 1: HIGHWAY INFORMATION

COUNTY ROUTE MILE POINT AVEMENT WIDTH
Lincoln Ky Hwy_300 2.3 24’

SECTION 2: UTILITY INFORMATION

UTILITY TYPE fDIAMETER
8-inch Water Main PyE.lass_200 8”

SECTION 3: ENCASEMENT INFORMATION

IAETE

SECTION 4: BORE INFORMATION

BORE TYPE LENGTH (1) [iIrER
Jack and Bore/Dirctional 40’ 12”

SECTION 5: DETAIL FOR NON-FULLY CONTROLLED HIGHWAYS

HlqFiway

R/W

SECTION 6: GENERAL NOTES

. Push Pit and Receiving Pit shall be backfilled and thoroughly compacted.

. All ditch lines are to remain open at all times and restored to original condition.

. Shape, Seed and Straw all disturbed areas immediately after completing the work.

• Provide traffic control as required to insured the safety of the traveling public in accordance with the current

edition of the Manual on Uniform Traffic Control Devices.

. The minimum depth for underground utilities is 42” under roadways, ramps, and ditch lines, except for natural gas

and petroleum fraction lines which shall have a minimum of 60” cover.

. SeejJcejifiMjtnuij for all requirements and specifications.

5 ttt Minimum
S ?Q MiAfrfluil

4

R’W

nq



i((ttttd1

KENTUCKY TRANSPORTATION CABINET
Rev. 08/2018

—, Department of Highways
DIVISION OF MAINTENANCE - PERMITS BRANCH

Page 1 of 1

TYPICAL HIGHWAY BORE DETAIL

- FOR NON-FULLY CONTROLLED HIGHWAYS -

KYTCKEPT#:

SECTION 1: HIGHWAY INFORMATION

COUNTY ROUTE MILE POINT PAVEMENT WIDTH
Lincoln Ky Hwy 198 6 24’

SECTION 2: UTILITY INFORMATION

UTILITY TYPE PIPE TYPE DIAMETER
8-inch Water Main DR 21 PVC Class 200 8”

SECTION 3: ENCASEMENT INFORMATION

ENCASEMENTTYPE DIAMETER
Steel 12”

SECTION 4: BORE IN FORMATION

BORE TYPE LENGTH (L) DIAMETER
Jack and Bore / Directional 40’ 12”

SECTION 5: DETAIL FOR NON-FULLY CONTROLLED HIGHWAYS

Hlqhway

I
rOfl LI 6rn)

S,,vIc,U

I

II I

SECTION 6: GENERAL NOTES

a Push Pit and Receiving Pit shall be backfilled and thoroughly compacted.

a All ditch lines are to remain open at all times and restored to original condition.

a Shape, Seed and Straw all disturbed areas immediately after completing the work.

a Provide traffic control as required to insured the safety of the traveling public in accordance with the current

edition of the Manual on Uniform Traffic Control Devices.

a The minimum depth for underground utilities is 42” under roadways, ramps, and ditch lines, except for natural gas

and petroleum fraction lines which shall have a minimum of 60” cover.

a See KYIC Permits Manual for all requirements and specifications.



SECTION 2: UTILITY INFORMATION

UTILITY TYPE PIPE TYPE DIAMETER

8-inch Water Main DR 21 PVC Class 200 8’

SECTION 3: ENCASEMENT INFORMATION

ENCASEMENT TYPE DIAMETER

SECTION 4: BORE INFORMATION

BORE TYPE LENGTH(L) [DIAMETER

Jack and Bore / Directional 12”

SECTION 5: DETAIL FOR NON-FULLY CONTROLLED HIGHWAYS

Hlqhway

F__
Se,vice Ufl

‘4 t

SECTION 6: GENERAL NOTES

a Push Pit and Receiving Pit shall be backfilled and thoroughly compacted.

a All ditch lines are to remain open at all times and restored to original condition.

a Shape, Seed and Straw all disturbed areas immediately after completing the work.

a Provide traffic control as required to insured the sarety of the traveling public in accordance with the current

edition of the Manual on Uniform Traffic Control Devices.

• The minimum depth for underground utilities is 42” under roadways, ramps, arid ditch lines, except for natural gas

and petroleum fraction lines which shall have a minimum of 60” cover.

a See KYTC Permits Manual for all requirements and specifications.

KENTUCKYTRANSPORTATION CABINET
TC99- 09

. Rev. 08/20 18
Department of Highways

DIVISION OF MAINTENANCE - PERMITS BRANCH
Page 1 of 1

TYPICAL HIGHWAY BORE DETAIL
- FOR NON-FULLY CONTROLLED HIGHWAYS -

KYTC KEPT #:

_____ ______________

SECTION 1: HIGHWAY INFORMATION

____________
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EXHIBIT C

Summary of Project Costs and Fund Sources



MCKINNEY WATER DISTRICT

WATER IMPROVEMENTS PROJECT

PHASES 1A AND lB WX 21137053 -- WX21137017

SUMMARY OF PROJECT COST AND FUND SOURCES

PHASE-lA PROJECT -- KY HWY 300 TO KY HWY 1194

LOW BID CONTRACTOR Bid amount

HUBERT EXCAVATING COMPANY $1,045,000

OTHER COST

ENGINEERING DESIGN 94,948.16

INSPECTION SERVICES 58,624.37

EASEMENTS! LEGAL 32, 500.00

BONDS FINANCING 37,268.20

PUMP STATION 92,797.82

OTHER COST TOTAL $316,138.35

TOTAL PHASE 1A PROJECT COST $1,361,138.55

PROJECT FUNDING

KY RURAL WATER BONDS $ 855,000

LINCOLN COUNTY COVID FUNDS $ 600,000

TOTAL FUNDING PHASE 1A $1,455,000

PHASE-lB PROJECT --- KY HWY 1194 TO MCKINNEY AND WATER TANK

LOW BID CONTRACTOR Bid amount

FREDERICK and MAY $3,639,046

KY GLASS LINED TANK $ 811,165

TOTAL CONSTRUCTION COST $4,450,211

OTHER COST

ADMINISTRATION $ 80,000.00

ENGINEERING DESIGN 255,802.39

INSPECTION SERVICES 137,169.40

EASEMENTS! LEGAL 50. 000.00

OTHER COST TOTAL $522,971.79

TOTAL PHASE lB PROJECT COST $4,973,182.79

PROJECT FUNDING

KIA LOAN $ 2,491,916

22CCWWO12 GRANT 287,289

CDBG GRANT 1,000,000

ARC GRANT 500,000

CDBG GRANT PENDING 750,000

LOCAL 62,436

TOTAL FUNDING PHASE lB $5,091,641



EXHIBIT B

Preliminary Numbers on RWFA Loan



Preliminary

$865,000
McKinney Water District, KY

Potential Loan through the

Rural Water Financing Agnecy

Sources & Uses

Dated 02/20/2025 I Delivered 02/20/2025

Sources Of Funds
Par Amount of Bonds $865,000.00

Reoffering Premium 1,765.30

Total Sources $866,765.30

uses Of Funds
Total Underwriter’s Discount (1.500%) 12,975.00

Costs of Issuance
31,677.50

Deposit to Project Construction Fund 821,993.50

Rounding Amount 119.30

Total uses $866,765.30

McKinney Water Oistrict I I SINGLE PURPOSE I 1/10/2025 I 11:18AM

Raymond James
Public Finance



Preliminary

$865,000
McKinney Water District, KY

Potential Loan through the

Rural Water Financing Agnecy

Debt Service Schedule

Date Principal Coupon Interest Total P+l Fiscal Total

02/20/2025

08/01/2025 -
-

17,867.65 17,867.65

02/01/2026 15,000.00 5.200% 19,976.25 34,976.25

06/30/2026 -
-

-
-

52,843.90

08/01/2026 -
-

19,586.25 19,586.25

02/01/2027 15,000.00 5.200% 19,586.25 34,586.25

06/30/2027 -
-

-
- 54,172.50

08/01/2027 -
- 19,196.25 19,196.25 -

02/01/2028 15,000.00 5.200% 19,196.25 34,196.25

06/30/2028 -
-

-

-
53,392.50

08/01/2028 -
- 18,806.25 18,806.25 -

02/01/2029 15,000.00 5.200% 18,806.25 33,806.25

06/30/2029 -
-

-

-
52,612.50

08/01/2029 -
- 18,416.25 18,416.25 -

02/01/2030 15,000.00 5.200% 18,416.25 33,416.25

06/30/2030 -
-

-
- 51,832.50

08/01/2030 -
-

18,026.25 18,026.25 -

02/01/2031 15,000.00 5.200% 18,026.25 33,026.25

06/30/2031 -
-

-
-

51,052.50

08/01/2031 -
-

17,636.25 17,636.25 -

02/01/2032 20,000.00 5.200% 17,636.25 37,636.25

06/30/2032 -
-

-
- 55,272.50

08/01/2032 -
- 17,116.25 17,116.25 -

02/01/2033 20,000.00 5.200% 17,116.25 37,116.25

06/30/2033 -
-

-

- 54,232.50

08/01/2033 -
- 16,596.25 16,596.25 -

02/01/2034 20,000.00 5.200% 16,596.25 36,596.25

06/30/2034 -
-

-

- 53,192.50

08/01/2034 -
- 16,076.25 16,076.25

02/01/2035 20,000.00 5.200% 16,076.25 36,076.25

06/30/2035 -
-

-

- 52,152.50

08/01/2035 -
-

15,556.25 15,556.25 -

02/01/2036 20,000.00 4.375% 15,556.25 35,556.25

06/30/2036 -
-

-

- 51,112.50

08/01/2036 -
- 15,118.75 15,118.75 -

02/01/2037 25,000.00 4,250% 15,118.75 40,118.75

06/30/2037 -
-

-
- 55,237.50

08/01/2037 -
- 14,587.50 14,587.50 -

02/01/2038 25,000.00 4.125% 14,587.50 39,587.50

06/30/2038 -
-

-

- 54,175.00

08/01/2038 -
- 14,071.88 14,071.88 -

02/01/2039 25,000.00 4.250% 14,071.88 39,071.88

06/30/2039 -
-

-
- 53,143.76

08/01/2039 -
- 13,540.63 13,540.63 -

02/01/2040 25,000.00 4.125% 13,540.63 38,540.63

06/30/2040 -
-

-
- 52,081.26

08/01/2040 -
- 13,025.00 13,025.00 -

02/01/2041 30,000.00 4.250% 13,025.00 43,025.00 -

06/30/2041 -
-

-
- 56,050.00

08/01/2041 - - 12,387.50 12,387.50 -

02/01/2042 30,000.00 4.250% 12,387.50 42,387.50

06/30/2042 -
-

-
- 54,775.00

08/01/2042 -
- 11,750.00 11,750.00

02/01/2043 30,000.00 4.250% 11,750.00 41,750.00

06/30/2043 -
-

-
- 53,500.00

08/01/2043 -
- 11,112.50 11,112.50 -

02/01/2044 30,000.00 4.375% 11,112.50 41,112.50 -

06/30/2044

08/01/2044 10,456.25

- 52,225.00

10,456.25 -



02/01/2045 35,000.00 4.500% 10,456.25 45,456.25 -

06/30/2045 -
-

-
- 55,912.50

08/01/2045 -
- 9,668.75 9,668.75 -

02/01/2046 35,000.00 4.500% 9,668.75 44,668.75 -

06/30/2046 - -
-

- 54,337.50

08/01/2046 -
- 8,881.25 8,881.25 -

02/01/2047 35,000.00 4.500% 8,881.25 43,881.25 -

06/30/2047 -
-

-
- 52,762.50

08/01/2047 -
- 8,093.75 8,093.75 -

02/01/2048 35,000.00 4.625% 8,093.75 43,093.75 -

06/30/2048 -
-

-
- 51,187.50

08/01/2048 -
- 7,284.38 7,284.38 -

02/01/2049 40,000.00 4.625% 7,284.38 47,284.38 -

06/30/2049 -
-

-
- 54,568.76

08/01/2049 -
- 6,359.38 6,359.38 -

02/01/2050 40,000.00 4.625% 6,359.38 46,359.38 -

06/30/2050 -
-

-
52,718.76

08/01/2050 -
- 5,434.38 5,434.38 -

02/01/2051 45,000.00 4.625% 5,434.38 50,434.38 -

06/30/2051 -
-

-
- 55,868.76

08/01/2051 -
- 4,393.75 4,393.75 -

02/01/2052 45,000.00 4.625% 4,393.75 49,393.75 -

06/30/2052 -
-

-
- 53,787.50

08/01/2052 -
- 3,353.13 3,353.13 -

02/01/2053 45,000.00 4.625% 3,353.13 48,353,13 -

06/30/2053 - -
-

- 51,706.26

08/01/2053 -
- 2,312.50 2,312.50 -

02/01/2054 50,000.00 4.625% 2,312.50 52,312.50 -

06/30/2054 - -
-

- 54,625.00

08/01/2054 -
- 1,156.25 1,156.25 -

02/01/2055 50,000.00 4.625% 1,156.25 51,156.25 -

06/30/2055 -
-

-

- 52,312.50

Total $865,000.00 - $737,843.96 $1,602,843.96 -

Yield Statistics

Bond Year Dollars $16,184.35

Average Life 18.710 Years

Average Coupon 4.5589973%

Net Interest Cost (NIC) 4.6282599%

True Interest Cost (TIC) 4.6709577%

Bond Yield for Arbitrage Purposes 4.5427720%

All Inclusive Cost (AIC) 5.0702002%

IRS Form 8038
Net Interest Cost 4.6057824%

Weighted Average Maturity 18.438 Years

McKney Wotr District 1 I SINGLE PURPOSE I 1/10/2025 I 11:18AM

Raymond James
Public Finance



Preliminary

$865,000
McKinney Water District, KY

Potential Loan through the

Rural Water Financing Agnecy

Net Debt Service Schedule

Date Principal Coupon Interest Total P÷l Trustee Net New 0/S

06/30/2025 - -
-

-
-

06/30/2026 15,000.00 5.200% 37,843.90 52,843.90 450.00 53,293.90

06/30/2027 15,000.00 5.200% 39,172.50 54,172.50 450.00 54,622.50

06/30/2028 15,000.00 5.200% 38,392.50 53,392.50 450.00 53,842.50

06/30/2029 15,000.00 5.200% 37,612.50 52,612.50 450.00 53,062.50

06/30/2030 15,000.00 5.200% 36,832.50 51,832.50 450.00 52,282.50

06/30/2031 15,000.00 5.200% 36,052.50 51,052.50 450.00 51,502.50

06/30/2032 20,000.00 5.200% 35,272.50 55,272.50 450.00 55,722.50

06/30/2033 20,000.00 5.200% 34,232.50 54,232.50 450.00 54,682.50

06/30/2034 20,000.00 5.200% 33,192.50 53,192.50 450.00 53,642.50

06/30/2035 20,000.00 5.200% 32,152.50 52,152.50 450.00 52,602.50

06/30/2036 20,000.00 4.375% 31,112.50 51,112.50 450.00 51,562.50

06/30/2037 25,000.00 4.250% 30,237.50 55,237.50 450.00 55,687.50

06/30/2038 25,000.00 4.125% 29,175.00 54,175.00 450.00 54,625.00

06/30/2039 25,000.00 4.250% 28,143.76 53,143.76 450.00 53,593.76

06/30/2040 25,000.00 4.125% 27,081.26 52,081.26 450.00 52,531.26

06/30/2041 30,000.00 4.250% 26,050.00 56,050.00 450.00 56,500.00

06/30/2042 30,000.00 4.250% 24,775.00 54,775.00 450.00 55,225.00

06/30/2043 30,000.00 4.250% 23,500.00 53,500.00 450.00 53,950.00

06/30/2044 30,000.00 4.375% 22,225.00 52,225.00 450.00 52,675.00

06/30/2045 35,000.00 4.500% 20,912.50 55,912.50 450.00 56,362.50

06/30/2046 35,000.00 4.500% 19,337.50 54,337.50 450.00 54,787.50

06/30/2047 35,000.00 4.500% 17,762.50 52,762.50 450.00 53,212.50

06/30/2048 35,000.00 4.625% 16,187.50 51,187.50 450.00 51,637.50

06/30/2049 40,000.00 4.625% 14,568.76 54,568.76 450.00 55,018.76

06/30/2050 40,000.00 4.625% 12,718.76 52,718.76 450.00 53,168.76

06/30/2051 45,000.00 4.625% 10,868.76 55,868.76 450.00 56,318.76

06/30/2052 45,000.00 4.625% 8,787.50 53,787.50 450.00 54,237.50

06/30/2053 45,000.00 4.625% 6,706.26 51,706.26 450.00 52,156.26

06/30/2054 50,000.00 4.625% 4,625.00 54,625.00 450.00 55,075.00

06/30/2055 50,000.00 4.625% 2,312.50 52,312.50 450.00 52,762.50

Total $865,000.00 - $737,843.96 $1,602,843.96 $13,500.00 $1,616,343.96

McKinneyWaterDisirictl ) SJNGLEPURPOSE I /JO/2O25 I 11:18AM

Raymond James
Public Finance



Preliminary

$865,000
McKinney Water District, KY

Potential Loan through the

Rural Water Financing Agnecy

Pricing Summary

Maturity Type of Bond Coupon Yield Maturity Value Price YTM Call Date Call Price Dollar Price

02/01/2026 Serial Coupon 5.200% 3.190% 15,000.00 101.858% - - - 15,278.70

02/01/2027 Serial Coupon 5.200% 3.140% 15,000.00 103.859% - - - 15,578.85

02/01/2028 Serial Coupon 5.200% 3.400% 15,000.00 105.005% - - - 15,750.75

02/01/2029 Serial Coupon 5.200% 3.500% 15,000.00 106.214% - - - 15,932.10

02/01/2030 Serial Coupon 5.200% 3.530% 15,000.00 107.517% - - - 16,127.55

02/01/2031 Serial Coupon 5.200% 3.540% 15,000.00 108.830% - - - 16,324.50

02/01/2032 Serial Coupon 5.200% 3.690% 20,000.00 109.177% - - - 21,835.40

02/01/2033 Serial Coupon 5.200% 3.780% 20,000.00 109.667% - - - 21,933.40

02/01/2034 Serial Coupon 5.200% 3.800% 20,000.00 110.532% - - - 22,106.40

02/01/2035 Serial Coupon 5.200% 3.870% 20,000.00 110.892% - - - 22,178.40

02/01/2036 Serial Coupon 4.375% 4.010% 20,000.00 102.967% c 4.037% 02/01/2035 100.000% 20,593.40

02/01/2037 Serial Coupon 4.250% 4.050% 25,000.00 101.622% c 4.077% 02/01/2035 100.000% 25,405.50

02/01/2038 Serial Coupon 4.125% 4.110% 25,000.00 100.119% c 4.113% 02/01/2035 100.000% 25,029.75

02/01/2039 Serial Coupon 4.250% 4.140% 25,000.00 100.887% C 4.165% 02/01/2035 100.000% 25,221.75

02/01/2040 Serial Coupon 4.125% 4.220% 25,000.00 98.952% - - - 24,738.00

02/01/2041 Serial Coupon 4.250% 4.300% 30,000.00 99.425% - - - 29,827.50

02/01/2042 Serial Coupon 4.250% 4.360% 30,000.00 98.689% - - - 29,606.70

02/01/2043 Serial Coupon 4.250% 4.450% 30,000.00 97.543% - - - 29,262.90

02/01/2044 Serial Coupon 4.375% 4.520% 30,000.00 98.165% - - - 29,449.50

02/01/2045 Serial Coupon 4.500% 4.590% 35,000.00 98.829% - - - 34,590.15

02/01/2046 Serial Coupon 4.500% 4.640% 35,000.00 98. 134% - - - 34,346.90

02/01/2047 Serial Coupon 4.500% 4.690% 35,000.00 97.410% - - - 34,093.50

02/01/2048 Serial Coupon 4.625% 4.750% 35,000.00 98.261% - - - 34,391.35

02/01/2049 Serial Coupon 4.625% 4.750% 40,000.00 98.220% - - - 39,288.00

02/01/2050 Serial Coupon 4.625% 4.790% 40,000.00 97.610% - - - 39,044.00

02/01/2051 Serial Coupon 4.625% 4.780% 45,000.00 97.706% - - - 43,967.70

02/01/2052 Serial Coupon 4.625% 4.800% 45,000.00 97.367% - - - 43,815.15

02/01/2053 Serial Coupon 4,625% 4.800% 45,000.00 97.320% - - - 43,794.00

02/01/2054 Serial Coupon 4.625% 4.800% 50,000.00 97.275% - - - 48,637.50

02/01/2055 Serial Coupon 4.625% 4.800% 50,000.00 97.232% - - - 48,616.00

Total - - - $865,000.00 - - - -
- $866,765.30

Bid Information

Par Amount of Bonds $865,000.00

Reoffering Premium or (Discount) 1,765.30

Gross Production $866,765.30

Total Underwriter’s Discount (1.500%) $(12,975.00)

Bid (98.704%) 853,790.30

Total Purchase Price $853,790.30

Bond Year Dollars $16,184.35

Average Life 18.710 Years

Average Coupon 4.5589973%

Net Interest Cost INIC) 4.6282599%

True Interest Cost (TIC) 4.6709577%

McKinaey Water District I I SINGLE PURPOSE I 1/10/2025 I 11:18 AM

Raymond James
Public Finance



Preliminary

$865,000
McKinney Water District, KY

Potential Loan through the

Rural Water Financing Agnecy

Detail Costs Of Issuance

Dated 02/20/2025 I Delivered 02/20/2025

COSTS OF ISSUANCE DETAIL

RWFA Program Fee $11,677.50

PSC Filing Fees $3,500.00

Rating Agency Fee
$10,000.00

P05/Official Statement $1,500.00

Miscellaneous $5,000.00

TOTAL $31,677.50

McKinney Water District 1 I SINGLE PURPOSE I 1/10/2025 I ll:Ia AM

Raymond James
Public Finance



EXHIBIT E

Lincoln County Fiscal Court Minutes



REGULAR FISCAL COURT MEET1NG JUNE 14, 2022

CALL TO ORDER:

Judge Adams caled the meeting to order. Magistrates present were Faulkner,
Stanley, Ruckel and Pruitt.

INVOCATION:

Magistrate Pruitt gave the invocation.

FINANCIAL:

1. REVIEW AND APPROVE MINUTES DATED MAY 24, 2022 REGULAR MEETING,
MAY 24, 2022 PUBLIC HEARING, MAY12, 2022 SPECIAL CALLED MEETING:
Motion made by Pruilt and seconded by Faulkner to approve minutes dated. May
24, 2022 Regular Meeting, May 24, 2022 Public Hearing, May 12, 2022 Special
Called Meeting. All magistrates present voted in favor. Motion carried.

2. REVIEW AND APPROVE APPROPRIATION TRANSFER&
Motion made by Faulkner and seconded by Ruckel to approve Appropriation
Transfers. All magistrates present voted in favor. Motion carried.

3. REVIEW AND APPROVE CASH TRANSFERS:
Motion made by Stanley and seconded by Faulkner to approve Cash Transfers.
All magistrates present voted in favor. Motion carried.

4. REV1EW AND APPROVE BILLS:
A. GENERAL FUND OPEN INVOICE REPORT
B. ROAD FUND OPEN INVOICE REPORT
C. JAIL FUND OPEN INVOICE REPORT
D. PARKS AND RECREATION OPEN INVOICE REPORT
E. ARPA OPEN INVOICE REPORT
Motion made by Faulkner and seconded by Stanley to approve Bills. All magistrates
present voted in favor. Motion carried.

5. REVIEW AND APPROVE SECOND READING OF FY 2023 BUDGET:
Motion made by Pruitt and seconded by Ruckel to approve second reading of FY
2023 Budget. All magistrates present voted in favor. Motion carried.

6. REVIEW AND APPROVE CDBG DRAW #8 FOR THE LINCOLN COUNTY
SANITATION DISTRICT:
Motion made by Faulkner and seconded by Ruckel to approve CDBG draw #8 for the
Lincoln County Sanitation District. All magistrates present voted in favor. Motion carried.

7. REV1ENAND.APPROVE EMPLOYEE RECOGNITION AWARD - JEREMY
VA N HO 0 K:
Motion made by Stanley and seconded by Ruckel to approve Employee Recognition
Award - Jeremy Vanhook. All magistrates present voted in favor. Motion carried.

8. REVIEW AND APPROVE INTERIM HIRE OF KAYCIE BANDURA AS PARK
ADMINISTRATOR:
Motion made by Pruilt and seconded by Faulkner to approve Interim Hire of Kaycie
Bandura as Park Administrator. All magistrates present voted in favor, Motion carried.



9. REViEW AND APPROVE RESOLUTION TO APPLY FOR CDBG CV GRANT FOR
SENIOR CITIZENS CENTER. A PUBLIC HEARiNG FOR THE PROJECT WILL BE
HELD AT LINCOLN COUNTY SENIOR CITIZENS CENTER JUNE 15, 2022 AT
NOON.
Motion made by Faulkner and seconded’ by Pruitt to approve resolution to apply for
CDBG .. CV Grant for Senior Citizens Center, Public hearing to be held at the Lincoln
County Senior Citizens Center June 15, 2022 at noon. All magistrates present voted
in favor. Motion carried.

10. REVIEW AND APPROVE DONATION TO TI-fE CITY OF CRAB ORCHARD IN THE
AMOUNT OF $1000.00 FOR FIRE WORKS:
Motion made by Pruitt and seconded by Stanley to approve donation to the City of
Crab Orchard in the amount of $100000 for fire works. All magistrates present voted
in favor. Motion carried.

11. REVIEW AND APPROVE OPENING BANK ACCOUNT FOR FUND 13 SOLID
WASTE:
Motion made by Stanley and seconded by Pruitt to approve opening bank account for
Fund 13 - Solid Waste. All magistrates present voted in favor. Motion carried.

NEW BUSINESS:

1. MCKINNEY WATER PROJECT APPROVAL OF REQUEST FOR $600000.0’77
Motion made by Stanley and seconded by Adams to approve McKinney Water
Project request for $600,000.00. Faulkner and Pruitt voted ‘NO” and Ruckel,
Stanley and Adams voted ‘YES”. Motion carried.

2. GIVENS LANE -35 MILES PER HOUR SPEED LIMIT:
Motion made by Faulkner and seconded by Stanley to approve Givens Lane -

35 miles per hour speed limit. All magistrates present voted in favor. Motion carried.
3. RESOLUTION - BYRON CRAWFORD BIRTHPLACE SIGN:

Motion made by Faulkner and seconded by Pruitt to approve resolution - Byron
Crawford Birthplace Sign. All magistrates present voted in favor. Motion carried.

4. OPEN ANNUAL BIDS FOR ROAD REPAIR:
Motion made by Stanley and seconded by Pruitt to accept all bids as presented.
All magistrates present voted in favor. Motion carried.

5. APPROVE BROADVOICE BILL of $3210.00:
Motion made by Faulkner and seconded by Stanley to approve Broadvoice bill of
$3210.00. All magistrates present voted in favor. Motion carried.

6. APPROVE HIRE OF JIMMY HODGE FOR REYCLING CENTER:
Motion made by Faulkner and seconded by Ruckel to approve hire of Jimmy Hodge
for Recycling Center. All magistrates present voted in favor. Motion carried.

7. SURPLUS RESOLUTION:
Motion made by Pruitt and seconded by Ruckel to accept the resolution for a surplus
vehicle donated by City of Stanford to Lincoln County Fiscal Court. All magistrates
present voted in favor. Motion carried.

j



8. SURPLUS VEHICLE DONATION:
Motion made by Ruckel and seconded by Faulkner to donate the surplus vehicle
received from the City of Stanford in previous motion to Constable Dolbert Mitchell.
All magistrates present voted in favor. Motion carried.

A DJO U RN IVIE NT:

Motion made by Pruitt and seconded by Faulkner to adjourn meeting.
All magistrates present voted in favor. Motion carried.

- ORDERED COURT ADJOURNED:___________________________
Jucte Executive Lincoln County



EXHIBIT F

KIA Commitment Letter and Extension Letter



KENTUCKY INFRASTRUCTURE AUTHORITY

100 Airport RoadAndy Beshear Frankfort, Kentucky 40601 Sandy Williams
Governor (502) 573-0260 Deputy Executive Director

(502) 696-0676 (fax)
kia.ky.gov

March 5, 2021

Mr. Matt Rankin, Chairman
McKinney Water District
P0 Box 7
McKinney, KY 40448

KENTUCKY INFRASTRUCTURE AUTHORITY
FEDERALLY ASSISTED DRINKING WATER REVOLVING LOAN FUND

CONDITIONAL COMMITMENT LETTER (F21-013)

Dear Chairman Ran kin:

The Kentucky Infrastructure Authority (“the Authority”) commends your efforts to improve
public service facilities in your community. On March 4, 2021, the Authority approved
your loan for the 2019 Water Improvements Project Phase 1B, subject to the conditions
stated in Attachment A to this letter. The total cost of the project shall not exceed
$2,991 916 without prior authorization of the Authority, of which the Authority loan shall
provide $2,491,916 of the funding. Other anticipated funding for the project is reflected
in Attachment B. The final loan amount will be equal to the Authority’s portion of estimated
project cost applied to the actual project cost. Attachment B incorporated herein by
reference fully describes the project.

An Assistance Agreement will be executed between the Authority and “the McKinney
Water District” upon satisfactory performance of the conditions set forth in Attachment A.
You must meet the conditions set forth in Attachment A and enter into an Assistance
Agreement by March 5, 2022 (twelve months from the date of this letter). A one-time
extension of up to six months may be granted for applicants that experience extenuating
circumstances. Funds will be available for disbursement only after execution of the
Assistance Agreement.



Chairman Rankin
March 5, 2021
Page 2

Please inform the Authority of any changes in your financing plan as soon as possible.
We wish you every success for this project which will benefit both your community and
the Commonwealth as a whole.

Sincerely,

/ I

Sandy Williams
Deputy Executive Director

Attachments

cc: Karyn Leverenz, Bluegrass Area Development District
AGE Engineering Services, Luther Galloway

Please sign and return a copy of this letter indicating your acceptance of this commitment
and its terms along with the completed ‘Transparency Act Reporting Information
Form”. Complete the attached “Authorization for Electronic Deposit of Vendor Payment
Form” and the “ACH Debit Authorization Form” and return to the US Bank address at
the bottom of each form. Also included are the “Legal Counsel Certification Letter”
sample and the “Statement of Approval of Projections of Revenue and Expenses” for you
to complete at the appropriate time.

We have attached an SRF loan checklist to use as a guide.

________________

Accepted Date



Chairman Rankin
March 5, 2021
Attachment A

The Assistance Agreement and this commitment shall be subject, but not limited to, the
following terms:

1. The Authority project loan shall not exceed $2,491,916 without prior
authorization.

2. This loan does not qualify for Principal forgiveness.

3. The loan shall bear interest at the rate of 1.0 % per annum commencing
with the first draw of funds.

4. Interest shall be payable on the amount of actual funds received. The first
payment shall be due on June 1, or December 1, immediately succeeding
the date of the initial draw of funds, provided that if such June 1, or
December 1, shall be less than three months since the date of the initial
draw of funds, then the first interest payment date shall be the June 1, or
December 1, which is at least six months from the date of the initial draw of
funds. Interest payments will be due each six months thereafter until the
loan is repaid.

5. Full principal payments will commence on the appropriate June 1, or
December 1, within twelve months from initiation of operation. Full
payments will be due each six months thereafter until the loan is repaid.

6. The loan shall be repaid over a period not to exceed 20 years from the date
of initiation of operation for the project.

7. A loan servicing fee of 0.25% of the outstanding loan balance shall be
payable to the Authority as a part of each interest payment.

8. Loan funds will only be disbursed after execution of the Assistance
Agreement as project costs are incurred.

9. The Authority loan funds must be expended within six months of the official
date of initiation of operation.

10. Fund “F” loan funds may be considered to be federal funds. 0MB Circular
A-i 33, “Audits of States, Local Governments and Non-Profit Organizations,
requires that all recipients and sub-recipients expending $750,000 or more
in a year in federal awards must have a single or program-specific
audit conducted for that year in accordance with the Circular. If the
federal amount expended plus all other federal funds expended exceeds
the threshold, you are required to arrange for an A-133 audit to be



Chairman Rankin
March 5, 2021
Attachment A

performed by an independent, licensed CPA, or in special cases, the
Auditor of Public Accounts of the Commonwealth of Kentucky. Please note
that the guidance for single audit requirements has changed for fiscal or
calendar year 2016 audits. Please consult with your independent auditor
as soon as possible to understand how the changes will affect you.

11. The Authority requires that an annual financial audit be provided for the life
of the loan.

12. The final Assistance Agreement must be approved by ordinance or
resolution, as applicable, of the city council or appropriate governing board.

13. The Borrower must maintain a 1.1 debt coverage ratio throughout the life of
the KIA loan. All borrowers are subject to at least an annual financial review
for compliance.

The following is a list of the standard conditions to be satisfied prior to execution of the
Assistance Agreement or incorporated in the Assistance Agreement. Any required
documentation must be submitted to the party designated.

1. The Authority to Award (bid) package must be submitted to the Division of
Water for approval within 14 days of bid opening.

2. The Assistance Agreement must be executed within six (6) months from bid
opening.

3. Documentation of final funding commitments from all parties other than the
Authority as reflected in the credit analysis shall be provided prior to
preparation of the Assistance Agreement and disbursement of the loan
monies. Rejections of any anticipated project funding shall be immediately
reported and may cause this loan to be subject to further consideration.

4. The loan must undergo review by the Capital Projects and Bond Oversight
Committee of the Kentucky Legislature prior to the State’s execution of the
Assistance Agreement. The committee meets monthly on the third
Tuesday. Any special conditions listed in Attachment B must be satisfied
before the project is presented before the Committee.

5. Any required adjustment in utility service rates shall be adopted by
ordinance, municipal order or resolution by the appropriate governing body
of the Borrower. Public hearings as required by law shall be held prior to
the adoption of the service rate ordinance, order, or resolution. Any



Chairman Rankin
March 5, 2021
Attachment A

required approvals by the Kentucky Public Service Commission shall be
obtained.

6. The Borrower must complete and return the attached “Authorization for
Electronic Deposit of Vendor Payment” form to U.S. Bank.

7. The Borrower must provide documentation of Eclearinghouse Endorsement
and Eclearinghouse Comments.

8. Prior to the project bid, an environmental review shall be conducted by the
Division of Water for all construction projects receiving State Revolving
Funds (‘SRF”) money.

9. Technical plans and specifications and a complete SRF specifications
checklist shall be approved by the Division of Water prior to project bid.

10. All easements or purchases of land shall be completed prior to
commencement of construction. Clear Site Certification of all land or
easement acquisitions shall be provided to the Division of Water. DOW
representatives shall be notified for attendance of the pre-construction
conference.

11. Project changes or additions deviating from the original scope of work
described in the Project Profile may require a new or amended
environmental review and change order review before they can be included
in the SRF loan project.

12. The Borrower must provide certification from their legal counsel stating that
they have prepared construction specifications in accordance with all
applicable state or federal wage rate laws, and that the procurement
procedures, including those for construction, land, equipment and
professional services that are a part of the project, are in compliance with
applicable federal, state and local procurement laws.

13. The Borrower shall implement the Kentucky Uniform System of Accounting
(KUS0A), or an alternative approved by the Authority and assure that rates
and charges for services are based upon the cost of providing such service.

14. The Borrower shall comply with all Davis Bacon related monitoring and
reporting and require all contractors to pay wages pursuant to applicable
prevailing wage rates for all work relating to the subject Project.



Chairman Rankin
March 5, 2021
Attachment A

15. The project shall comply with the reporting requirements of the
Transparency Act, and shall complete the attached Transparency Act
Reporting Information Form and provide to the Authority no later than 30
days after the KIA Board approval date of your loan.

16. Based on the final “as-bid” project budget, the Borrower must provide
satisfactory proof, based on then existing conditions, that the revenue
projections in the attached descriptions are still obtainable and that the
projections of operating expenses have not materially changed. The “as
bid” project budget shall be reviewed and approved by the consulting
engineer.

17. The project shall comply with American Iron and Steel requirements of The
Consolidated Appropriations Act of 2014 (H.R. 3547), which became
effective January 17, 2014, unless engineering plans and specifications
were approved by the Division of Water prior to the effective date.

Any special conditions stated in Attachment B must be resolved.



SRF LOAN CONDITIONS CHECKLIST

Congratulations on receiving a conditional commitment of funding from the State Revolving Fund (SRF)
Program. Borrowers will now be assigned a Compliance Analyst to help guide them through the rest of the
loan process based on which Area Development District (ADD) they are located. Please submit all
documents to one of the following contacts:

• Julie Bickers (JuIie.Bickersky.qov, 502-892-3455): Purchase, Pennyrile, Green River, Barren
River, Lake Cumberland.

• Debbie Landrum (DebbieLandrumkyqov, 502-892-3454): Lincoln Trail, KIPDA, Northern KY,
Bluegrass.

• Sarah Parsley (Sarah.ParsIeyky.qov, 502-892-3177): Buffalo Trace, Gateway, FIVCO, Big
Sandy, KY River, Cumberland Valley

After all of the conditions of the Conditional Commitment Letter have been fulfilled, KIA will initiate the
Assistance Agreement with the borrower. The Assistance Agreement must be fully executed before any
funds may be disbursed. The following is a list of items needed to process your loan (forms can be found
here https://kia,ky.qov/FinancialAssistance/Pages/Forms,aspx):

Before bid opeuinq, submit the following items to the designated Compliance Analyst/DOW Contact:

Submit
To:
KIA Conditional Commitment Letter (this letter is sent to the borrower via email shortly following KIA

board approval and is to be signed by the authorizing official):

USBANK Authorization for Electronic DepositiDebit of Borrower Disbursements! Payment (these forms
are attached to the loan commitment letter sent after KIA board approval and are to be
signed by the authorizing official and forwarded directly to us Bank)

KIA Transparency Form (this form is attached to the loan commitment letter sent after KIA board
approval)

DOW Fiscal Sustainability Plan Certification and Cost and Effectiveness Certification (required for “A”
loans only, prior to plans approval)

DOW Environmental review (Kentucky Division of Water will review and is required prior to plans approval.
KIA will need copy of approval letter)

DOW Plans and specifications (Kentucky Division of Water will review and KIA will need copy of approval
letter)

KIA Proof of compliance with any special condition identified in the Conditional Commitment Letter
(e.g. adopted ordinance)

After thc:j:,c. h:; opnd H;, please submit the following items to the designated Compliance
Analyst/DOW Contact. It is imperative that the remaining standard conditions are fulfilled by the
deadlines set forth in the Conditional Commitment Letter.

Submit
To:
DOW Authority to Award (ATA) Package, the Kentucky Division of Water will review and forward approval to

KIA.

DOW Davis-Bacon prevailing wage rates, the Kentucky Division of Water will review and forward approval to
KIA.

KIA Procurement and Wage Certification (KIA sends to borrower after bid opening.)

KIA Certification of obtainable revenue projections (KIA sends to borrower after bid opening.)

DOW Certification of clear site (DOWwiII forward to KIA.)

Plans and specifications approval from the Kentucky Division of Water (DOW will send approval to KIA.)

KIA Public Service Commission (PSC) approval, (CPCN and Authorization to Incur Debt) if applicable.



AUTHORIZATION FOR ELECTRONIC DEPOSIT
OF BORROWER PAYMENT

KENTUCKY INFRASTRUCTURE AUTHORITY
(FUND F21 -01 4)

Borrower Information:

Name:

Address:

City:

________________________

State: KY Zip:______

Federal I.D. #

________________________

Contact Name:

__________________________

Telephone:_

Email:

________________________

Financial Institution Information:

Bank Name:

Branch:

_______________________

Phone No:

City:

________________________

State:_ Zip:_________

Transit I ABA No.:________________________

Account Name:_____________________________

Account Number:___________________________

I, the undersigned, authorize payments directly to the account indicated above and to
correct any errors which may occur from the transactions. I also authorize the Financial
Institution to post these transactions to that account.

Signature:

__________________________________________

Date:____________________

Name Printed:

__________________________________

Job Title:___________________

Please return completed form to: U.S. Bank
Attention: Corporate Trust Administration
One Financial Square
Mail Code: CN-KY-0850
Louisville, KY 40202



KIA Loan #

ACH DEBIT AUTHORIZATION FORM

AUTHORIZATION AGREEMENT FOR PRE-ARRANGED PAYMENTS

(DEBITS)

The undersigned hereby authorizes U.S. Bank National Association Corporate Trust

Department (“U.S. Bank”) to initiate debit entries to the account indicated below at the

bank named below:

CHECKING: SAVINGS: []
BANK NAME:

____________________

BRANCH:

___________

CITY:

__________________

STATE:

____

ZIP CODE:

___________

BANK TRANSIT/ABA #:

______________

ACCOUNT #:

_________

This authority is to remain in full force and effect until U.S. Bank has received written notification

from the undersigned of its termination in such time and in such manner as to afford U.S. Bank

a reasonable opportunity to act. The undersigned has the right to stop payment of a debit entry

by reasonable prior written notification to U.S. Bank. After the above account has been charged,

the undersigned has the right to have the amount of any erroneous debit immediately credited to

its account by U.S. Bank up to 30 days following issuance of a statement.

NAME OF ENTITY:

_________________________

ADDRESS:

____________________________

TAX IDENTIFICATION NUMBER:_______________

By:

__________________________________________

Date:
Authorized Signer

Send to: U.S. Bank
Attention: Corporate Trust Administration
One Financial Square
Mail Code: CN-KY-0850
Louisville, KY 40202



TRANSPARENCY ACT REPORTING INFORMATION FORM
CLEAN WATER STATE REVOLVING FUND

AND
DRINKING WATER STATE REVOLVING FUND

This form is required for projects funded in whole or in part from the Clean Water State Revolving Fund or
the Drinking Water State Revolving Fund. This form is to be completed and returned with the signed
Conditional Commitment Letter from the Kentucky Infrastructure Authority.

Borrower Information:

*If the DUNS No. provided above is registered under a different name than the recipient of
funding, please provide the registration name below:

DUNS Name I
*If the recipient has not yet obtained a DUNS Number, please do so no later than 30 days after
the KIA Board approval date of your loan request and provide notification to KIA of the number
once issued. For instructions on DUNS registration, please contact jeff.abshire@ky.gov.

Physical Location of Proiect (Primary Place of Performance)

Street Address
City, State and Zip
(Zip must include 4 digit extension)
Federal Congressional District(s) of Project Location

FeIiance upon Federal Assistance (please answer the below questions Yes or No):

Did recipient receive 80% or more of its annual gross revenues from Federal procurement
contracts (and subcontracts) and Federal financial assistance subject to the Transparency
Act, as defined at 2 CFR 170.320 (and subawards) during the last fiscal year?
Did recipient receive $25 million or more in annual gross revenues from Federal procurement
contracts (and subcontracts) and Federal financial assistance subject to the Transparency
Act, as defined at 2 CFR 170.320 (and subawards) during the last fiscal year?
Does the public have access to compensation of senior executives of the recipient through
periodic reports filed under Section 1 3A or 1 5D of the Securities Exchange Act of 1934 or
Section 6104 of the Internal Revenue Code of 1986?

DUNS Registration Information: http://fedqovdn b.com/webform OR 1-866-705-5711

Registration can be completed over the phone or via the web. Phone registration requests take
approximately 10 minutes and are free. Internet requests are fulfilled within 24 hours.

Name:
Data Universal Numbering system (DUNS) No.*:
KIA Loan Number:
Street Address
City, State and Zip
(Zip must include 4 digit extension)
Federal Congressional District(s) of Borrower Utility
Service Area:



SAMPLE LETTER

[Letterhead of Counsel for Water Utility]

[Date]

Kentucky Infrastructure Authority
100 Airport Road
Frankfort, Kentucky 40601

RE: SRF Loan#
City of xxxxx

Ladies and Gentlemen:

The undersigned is an attorney at law duly admitted to the practice of law in the Commonwealth of Kentucky and is
legal counsel to the XXXXXXXXXXXX, hereinafter referred to as the “Water Utility “. I am familiar with the
organization and existence of the Water Utility and the laws of the Commonwealth applicable thereto. Additionally I
am familiar with the water project (the “Project”) with respect to which the funding commitment by and between the
Kentucky Infrastructure Authority (“Authority”) and the Water Utility.

I have reviewed the commitment letter by and between the Authority and the Water Utility and the
documentation regarding wage rates and procurement with respect to the Project.

Based upon my review I am of the opinion that:

The Water Utility has prepared construction specifications in accordance with all applicable federal wage rate laws
and that the procurement procedures including those for construction, land, equipment and professional services that
are a part of the project are in compliance with all applicable federal, state and local procurement laws.

Respectfully,



STATEMENT OF APPROVAL

OF PROJECTIONS OF REVENUE AND EXPENSES

Borrower Name:

_____________________________

Loan No.:______________________________

I hereby certify that the revenue projections in the attached descriptions are still obtainable
and that projections of operating expenses have not materially changed based on the “as
bid” budget submitted for the Project.

Signed:

_________________

Borrower

Date



ATTACHMENT B

McKinney Water District
F21 -014



EXECUTIVE SUMMARY Reviewer Sarah Parsley
KENTUCKY INFRASTRUCTURE AUTHORITY Date March 4, 2021
FUND F, FEDERALLY ASSISTED DRINKING WATER KIA Loan Number F21-014
REVOLVING LOAN FUND WRIS Number WX21137017

WX21 137052

BORROWER MCKINNEY WATER DISTRICT
LINCOLN COUNTY

BRIEF DESCRIPTION
This project combines two projects, WX21137017 and WX21137052. McKinney Water District is under an Agreed Order by the
DOW for disinfection byproduct limits and the City of Stanford is having trouble providing water to the McKinney Water District.
This project considers the construction of a new water tank and replacing and enlarging at least a portion of the main asbestos
cement water supply line. Replacing the asbestos line will eliminate the biofllm layer built up by fiber inside the lines. The
system currently has two 100,000 gal standpipes that are over 50 years old. Only a portion of the water is usable in the tanks
due to pressure problems in the system. This project will allow McKinney Water District to connect to the City of Danville

PROJECT FINANCING PROJECT BUDGET RD Fee % Actual %

Fund F Loan $2,491,916 Administrative Expenses $30,000
ARC 500,000 Legal Expenses 25,000

- Land, Easements 20,000
Planning 5,000
Eng - Design / Const 7.4% 6.2% 161,649
Eng - Insp 4.2% 3.7% 97,200

- Eng - Other 40,000
- Construction 2,420,970
- Contingency 192,097

TOTAL $2,991,916 TOTAL $2,991,916

REPAYMENT Rate 1.00% Est. Annual Payment $144,010
Term 20 Years 1st Payment 6 Mo. after first draw

PROFESSIONAL SERVICES Engineer AGE Engineering Services
Bond Counsel Rubin & Hays

PROJECT SCHEDULE Bid Opening Jun-21
Construction Start Sep-21
Construction Stop Jun-22

DEBT PER CUSTOMER Existing $458
Proposed $1,758

OTHER DEBT See Attached

OTHER STATE-FUNDED PROJECTS LAST 5 YRS See Attached

RESIDENTIAL RATES Users Avg. Bill
Current 1,823 $39.68 (for 4,000 gallons)
Additional 0 $39.68 (for 4,000 gallons)

REGIONAL COORDINATION This project is consistent with regional planning recommendations.

Cash Flow Before Cash Flow After Debt
CASHFLOW Debt Service Debt Service Service Coverage Ratio
Audited 2017 138,875 36,076 102,799 3.8
Audited 2018 112,294 34,524 77,770 3.3
Audited 2019 99,834 33,056 66,778 3.0
Projected 2020 82,668 67,570 15,098 1.2
Projected 2021 65,159 68,029 (2,870) 1.0
Projected 2022 93,979 106,110 (12,131) 0.9
Projected 2023 272,340 248,930 23,410 1.1
Projected 2024 277,097 250,526 26,571 1.1



Reviewer: Sarah Parsley
Date: March 4, 2021

Loan Number: F21-013

KENTUCKY INFRASTRUCTURE AUTHORITY
DRINKING WATER STATE REVOLVING FUND (FUND F)

MCKINNEY WATER DISTRICT, LINCOLN COUNTY
PROJECT REVIEW

WX2I 13701 71WX21 137052

I. PROJECT DESCRIPTION

This project combines two projects, WX21137017 and WX21137052. McKinney
Water District is under an Agreed Order by the DOW for disinfection byproduct limits
and the City of Stanford is having trouble providing water to the McKinney Water
District. This project considers the construction of a new water tank and replacing and
enlarging at least a portion of the main asbestos cement water supply line. Replacing
the asbestos line will eliminate the biofilm layer built up by fiber inside the lines. The
system currently has two 100,000 gal standpipes that are over 50 years old. Only a
portion of the water is usable in the tanks due to pressure problems in the system.
This project will allow McKinney Water District to connect to the City of Danville
system.

The McKinney Water District serves 4,274 customers and is regulated by the PSC.

II. PROJECT BUDGET
Total

Administrative Expenses $ 30,000
Legal Expenses 25,000
Land, Easements 20,000
Planning 5,000
Engineering Fees - Design 161,649
Engineering Fees - Inspection 97,200
Engineering Fees - Other 40,000
Construction 2,420,970
Contingency 192,097

Total $ 2,991,916



III. PROJECT FUNDING

Fund F Loan
ARC

Total

Amount %
$ 2,491,916 83%

500,000 17%

$ 2,991,916 100%

IV. KIA DEBT SERVICE
Construction Loan
Less: Principal Forgiveness
Amortized Loan Amount
Interest Rate
Loan Term (Years)
Estimated Annual Debt Service
Administrative Fee (0.25%)
Total Estimated Annual Debt Service

V. PROJECT SCHEDULE

$ 2,491,916
0

$ 2,491,916
1.00%

20

$ 137,781
6,230

$ 144,010

Bid Opening
Construction Start
Construction Stop

June 1,2021
September 1,2021
June 1,2022

VI. CUSTOMER COMPOSITION AND RATE STRUCTURE

A) Customers

Customers
Residential
Commercial
Industrial
Total

B) Rates

Current Proposed
1,799 0

24 0
0 0

1,823

1,799
24

0
0 1,823

Cost for 4,000 gallons
Increase %
Affordability Index (Rate/MHI)

$39.68 $35.12
13.0%

1.2%

Total

Current Prior
Date of Last Rate Increase 08/15/17 09/14/13

Minimum (First 1000 Gallons) $14.42 $13.02
Next 2,000 Gallons (per 1000) 8.89 7.81
Next 7,000 Gallons (per 1000) 7.48 6.48



VII. 2020 CAPITALIZATION GRANT EQUIVALENCIES

1) Green Project Reserve - The Drinking Water capitalization grant does not contain
a “green” requirement.

2) Additional Subsidization — This project does not qualify for additional subsidization.

VIII. FINANCIAL ANALYSIS

Financial information was obtained from the audited financial statements for the years
ended June 30, 2017 through June 30, 2019. Percentage references in the History
section below are based on whole dollar amounts and not the rounded amounts
presented.

HISTORY

Revenues increased 8.3% from $882,791 in 2017 to $955,712 in 2019 due to a rate
increase. Operating expenses increased 15.3% from $744,395 in 2017 to $858,290
in 2019.

The 2019 balance sheet reflects a current ratio of 5.1, a debt to equity ratio of 0.7,
29.7 days sales in accounts receivable, and 3.8 months operating expense in
unrestricted cash.

PROJECTIONS

Projections are based on the following assumptions:

1) Water revenues will increase by approximately 22% by 2023 and then
approximately 2% thereafter due to a rate increase.

2) Water purchasing expenses will decrease approximately $47,000 once
McKinney Water District connects to Danville in 2022.

3) Expenses will increase 2% for inflation.
4) Debt service coverage is 1 .1 in 2023 when principal and interest repayments

begin.

Based on the pro forma assumptions, the utility shows adequate cash flow to repay
the KIA Fund A loan.

REPLACEMENT RESERVE

The replacement reserve will be 5% ($124,000 total) of the final amount borrowed
(prior to principal forgiveness, if any) to be funded annually ($6,200 yearly) each
December 1 for 20 years and maintained for the life of the loan.



IX. DEBT OBLIGATIONS
Outstanding Maturity

RD 1992 Bonds $ 299,000 2032
RD 1999 Bonds 90,700 2038
RDl999Bonds 62,800 2038
RD 2000 Bonds 382,500 2040
Phase 1A Danville Financed 648,856 2052

Total $ 1,483,856

X. CONTACTS

Legal Applicant
Entity Name McKinney Water District

Authorized Official Matt Rankin (Chairman)

County Lincoln

Email assn72dist65@newwavecomm.net
Phone (606) 346-2220

Address P0 Box 7

McKinney, KY 40448

Applicant Contact

Name Leslie Gooch

Organization McKinney Water District

Email assn72dist65@newwavecomm.net
Phone (606) 346-2220

Address P0 Box 7

McKinney, KY 40448

Project Administrator

Name Karyn Leverenz

Organization Bluegrass Area Development District

Email kleverenz@bgadd.org

Phone (859) 269-8021

Address 699 Perimeter Dr

Lexington, KY 40517



Consulting Engineer

PE Name Luther Galloway

Firm Name AGE Engineering Services

Email lgalloway@ageengineering.com

Phone (606) 365-8362

Address 165 Foster Lane

Stanford, KY 40484

Xl. RECOMMENDATIONS

KIA staff recommends approval of the loan with the standard conditions and the

following special conditions:

1) The District will need to apply to the Public Service Commission (PSC),
pursuant to KRS 278.300, for debt authorization for the $2,491,916 loan. This
debt authorization application should include a forecast for meeting debt
service projected through no less than 2025.

2) By March 31, 2021, the District will need a resolution from the McKinney
Water District Board, demonstrating their intentions to increase revenues as
necessary and authorized by the PSC to meet the loan requirements over the
life of the loan. KIA Staff review indicates that revenues would need to be
increased by $202,000, which equates approximately to rates increased by
22% in 2022, to meet expenses and debt service in the first full year of debt
service in 2023.

3) Prior to the assistance agreement being executed, the District must receive a
Certificate of Public Convenience and Necessity, pursuant to KRS
278.020, from the PSC for any portion of the project that may require it, or
provide an opinion from legal counsel or the staff of the P50, or a declaratory
order from the PSC, that a CPCN is not required for any portion of the assets
to be constructed as part of the loan agreement.



MCKINNEY WATER DISTRICT

FINANCIAL SUMMARY (DECEMBER YEAR END)

Audited Audited Audited Projected Projected Projected Projected Projected

2017 2018 2019 2020 2021 2022 2023 2024

Balance Sheet

Assets

CurrenlAssels 421,875 417,769 443,406 458,549 455,679 443,548 483,359 511,730

OtherAssets 2,119408 2,093,751 2,024,525 1,931,646 1,838,767 4,663,006 4,495,329 4,327,652

Total 2,541,283 2,511,520 2,467,931 2,390,195 2,294,446 5.106.554 4.978,688 4.839.382

Liabilities & Equity

Current Liabilities 62.404 73.085 87,752 90,586 104,473 106,351 111,048 115,667

Long Term Liabilities 957.742 927,439 896,677 859,577 809,590 3,250,641 3,196,079 3,137,998

Total Liabilities 1,020.146 1,000.524 984,429 950,163 914.063 3,356,992 3.307,127 3.253.665

NetAssets 1,521,137 1.510.996 1,483,502 1,440,032 1,380,383 1,749,562 1,671.560 1.585.717

Cash Flow

Revenues 882,791 908,260 955,712 955,712 955,712 955,712 1.157.556 1,179,942

Operating Expenses 744,395 796,938 858,290 875,456 892,965 864,145 887,628 905.257

Otherlncome 479 972 2,412 2,412 2,412 2,412 2,412 2,412

Cash Flow Before Debt Service 138,875 112,294 99,834 82,668 65,159 93,979 272,340 277,097

Debt Service

Existing Debt Service 36,076 34,524 33,056 67,570 68,029 106,110 104,920 106.516

Proposed KiALoan 0 0 0 0 0 0 144,010 144,010

Total Debt Service 36,076 34,524 33,056 67,570 68,029 106.110 248.930 250,526

Cash FlowAfter Debt Service 102,799 77.770 66.778 15,098 (2.870) (12.131) 23,410 26,571

Ratios

Current Ratio 68 5.7 5.1 5.1 4.4 4.2 4.4 4.4

Debt to Equity 0.7 0.7 0.7 0.7 0.7 1.9 2.0 2.1

Days Sales in Accounts Receivable 27 9 24.8 29.7 29.7 29.7 29.7 29.7 29.7

Months Operating Expenses in Unrestricted Cash 3.9 3.7 3.6 3.8 3 7 3.6 3.9 4.1

Debt Coverage Ratio 3 8 3.3 3.0 1.2 1.0 0.9 1.1 1.1

211n/2021 327PM, F,nnciIsPresentaton
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KENTUCKY INFRASTRUCTURE AUTHORITY

Andy Beshear 100 Airport Road Sandy Williams
Frankfort, Kentucky 40601

Governor (502) 573-0260
Executive Director

kia .ky.gov

February 23, 2022

Mr. Matt Rankin
McKinney Water District
P.O. Box 7
McKinney, KY 40448

KENTUCKY INFRASTRUCTURE AUTHORITY
FEDERALLY ASSISTED DRINKING WATER REVOLVING LOAN FUND

CONDITIONAL COMMITMENT LETTER (F21 -013)
EXTENSION

Dear Mr. Rankin:

The Kentucky Infrastructure Authority (the Authority) has approved an extension of the Drinking

Water State Revolving Fund (DWSRF) loan F21-013 for the 2019 Water Improvements Project,

Phase 1 B Project. The Authority has extended the deadline for the District to meet the conditions

set forth in the conditional commitment letter for a period of six (6) months. The original expiration

date was March 5, 2022. The new expiration date will be September 5, 2022. If the project does

not meet the conditions by the new expiration date, the commitment may be rescinded.

All original terms and conditions from the commitment letter dated March 5, 2021, shall remain in

effect.

Please inform the Authority of any changes in your financing plan as soon as possible. We wish

you every success for this project to benefit both your community and the Commonwealth.

Sincerely,

Milward Dedman
Deputy Executive Director

TEAM
KENTUCKY..

An Equal Opportunity Employer M/F/D



Commitment Letter Extension
McKinncy Water
February 23, 2022
Page 2

Please sign and return a copy of this letter indicating your acceptance of this commitment letter

extension and its terms.

Accepted Date



EXHIBIT G

Cleaner Water Grant Documentation

This Exhibit is being filed separately due to size



EXHIBIT H

CDBG Grant Documentation

This Exhibit is being filed separately due to size



EXHIBIT I

ARC Grant Documentation

This Exhibit is being filed separately due to size



EXHIBIT J

Estimated Annual Cost of Operation



McKinney Water District

Budgets Previous, Current, and Projected

FY 2024 FY 2025 FY 2026 FY 2027

OPERATING INCOME

WATER SALES 1,047,100 1,258,900 1,403,045 1,403,045

PENALTIES & RECONNECTION 8,500 30,000 30,000 30,000

OTHER 8,400 3,000 3,000 3,000

WATER LOSS SURCHARGE 33,300 33,300 33,300

MISCELLANIOUS

LESS ALLOWANCES AND DEDUCTION

TOTAL OPERATING INCOME 1,064,000 1,325,200 1,469,345 1,469,345

OPERATION EXPENSES

WATER 516,500 591,100 587,500 564,000

WATER SAMPLES 7,400 9,100 9,100 9,100

WAGES 251,800 301,500 316,575 332,404

PAYROLL TAXES 20,100 24,100 25,300 26,570

CONTRACT LABOR 40,200 53,200 54,264 55,349

COMMISSIONERS 9,600 11,800 12,036 12,277

TAXES NOT PAYROLL 4,600 3,000 3,060 3,121

MEETING FEES 9,000 11,500 11,730 11,965

UTILITIES 17,000 18,500 18,870 19,247

OFFICE EXPENSES 27,600 35,400 36,108 36,830

MAINTENANCE OR WATER SYSTEM 72,500 81,600 83,232 84,897

POSTAGE 10,400 11,500 11,730 11,965

LEGAL/PROFESSIONAL 14,000 10,800 11,016 11,236

INSURANCE 12,000 14,300 14,586 14,878

AUTO/TRUCK 22,800 30,200 30,804 31,420

BAD DEBTS 400 7,000 7,140 7,283

CREDIT CARD PROCESSING FEES 11,000 13,900 14,178 14,462

ADVERTISING 400 408 416

MISCELLANEOUS 1,000 1,000 1,000 1,000

INTEREST 26,214 40,856 43,296 93,365

DEPRECIATION 94,000 97,500 97,500 238,750

TOTAL OPERATING EXPENSE 1,168,114 1,350,996 1,389,433 1,580,534

NET OPERATING INCOME (LOSS) (104,114) (25,796) 79,912 (111,189)

TAP FEES 21,800 36,300 36,300 36,300

INTEREST INCOME 5,500 9,400 9,400 9,400

TOTAL NONOPERATING INCOME 27,300 45,700 45,700 45,700

NET INCOME (LOSS) (76,814) 19,904 125,612 (65,489)



McKinney Water District

Budgets Previous, Current, and Projected
FY 2024 FY 2025 FY 2026 FY 2027

PERIOD BEGINNING EQUITY 1,205,000 1,281,000 1,300,904 3,723,428

PERIOD ENDING EQUITY 1,128,186 1,300,904 1,426,516 3,657,939

PROJECTED CASH FLOW
FY 2024 FY 2025 FY 2026 FY 2027

NET INCOME (LOSS) (76,814) 19,904 125,612 (65,489)

DEPRECIATION 94,000 97,500 97,500 238,750

PROCEEDS FROM AGENCIES 5,596,916 949,725

TOTAL 17,186 5,714,320 1,172,837 173,261

LESS CASH EXTENDED FOR

CONSTRUCTION IN PROGRESS (Loans & Grants) 5,248,223 1,243,880 -

ADDITIONS TO PROPERTY 54,538

TOTAL CONSTRUCTION IN PROGRESS 5,302,761 1,243,880

PRINCIPAL PAYMENT 42,300 42,600 182,195 182,195

TOTAL 5,345,361 1,426,075 182,195

BEGINNING CASH BALANCE 600,500 666,300 1,035,259 782,021

ENDING CASH BALANCE 575,386 1,035,259 782,021 773,087

CASH BALANCE INCLUDES

CONSTUCTION ACCOUNT 308,449 41,687 164,619

REVENUE ACCOUNT 107,500 126,855 126,855 126,855

DEBT PAYMENT ACCOUNT 126,400 140,100 140,100 140,100

O&M ACCOUNT 15,786 42,585 42,585 42,585

RESERVE ACCOUNT

FUNDED DEPRECIATION ACCOUNT 196,400 208,800 333,395 333,395

CUTOMER DEPOSITS 129,300 134,470 134,470 134,470

WATER LOSS SURCHARGE 30,500 61,000 91,500

TOTAL ENDING BALANCE ABOVE 575,386 991,759 880,092 1,033,524

FY 2024 FY 2025 FY 2026 FY 2027

Construction in Progress
FY2024 FY2025 FY2026 FY2027

Expenses

Contract 1 1,045,243

Contract 2 2,900,000 739,046

Contract 3 811,165

Land-Easements 54,538



McKinney Water District

Budgets Previous, Current, and Projected
Legal Admin 142,268

Engineering 349,547 195,793

Contingency 309,041

Summary of Construction Cost 5,302,761 1,243,880

FY2024 FY2025 FY2026 FY2027

Funding Sources

KIA 2,491,916

CDBG 1,750,000

ARC 500,000
KY RURAL WATER BONDS 855,000

LINCOLN COUNTY 887,289

MWD 62,436

Total of Funding Sources 5,596,916 949,725

Summary of Funding Sources 294,155 (294,155)



EXHIBIT K

Financial Statements



MCKINNEY WATER DISTRICT
STATEMENTS OF NET POSITION

DECEMBER 31, 2023 AND 2022

2023 2022

ASSETS

Current Assets:

Cash (Note 3) $ 134,417 $ 61,411
Certificates of Deposit (Note 3) 56,675 55,507
Accounts Receivable (Net of Allowance) 98,681 80,422
Inventory (Note 2) 79,295 94,025
Prepakl Expenses (Note 2) 12.491 10,483

Total Current Assets 381,559 301,848

Non-current Assets:

Restricted Cash (Note 3) 248,509 308,879
Restricted Certificates of Deposit (Note 3) 226,698 222.027

Total Restricted Assets 475,207 530,906

Capital Assets (Note 4):
Land and Right of Ways 23,044 23,044
Distribution System 3,703,688 3,678,308
Other Tangible Assets 117,676 117,676
Office Furniture and Fixtures 63.649 61,436
Building and Improvements 43,178 43,178
Capitalized Design and Interest Costs 566,950 566,950
Construction in Process 24,905 15,498
Less: Accumulated Depreciation (3,262,830) (3,173,454)

Capital Assets. Net 1,280,260 1,332,636

Total Assets $2,137,026 $ 2,165,390

The accompanying notes are an integral part of the financial statements.
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NICKINNEY WATER DISTRICT
STATEMENTS OF NET POSITION

DECEMBER 31, 2023 AND 2022

2023 2022

LIABILITI ES

Current Liabilities:

Accounts Payable $ 52,259 $ 53,200
Other Current Liabilities 4,829 4,773

Total Current Liabilities 57,088 57,973

Current Liabilities Payable From Restricted Assets:

Customer Deposits 100,322 93,437
Accrued Interest on Debt 13,107 13,943
Current Portion - Debt (Note 5) 42,300 39,100

Total Current Liabilities Payable

From Restricted Assets 155,729 146,480

Non•Currcnt Liabilities:

Long-Term Debt (Note 5) 642,600 684,900

Total Liabilities 855,417 889,353

NET POSI’l’ION

Net Investment in Capital Assets 595,360 608,636
Restricted For:

Customer Deposits 29,252 119,757
Debt Service 76,584 77,986
Construction & Maintenance 213,642 186,283

Unrestricted 366,771 283,375

Total Net Position 1,281,609 1,276,037

Total Liabilities and Net Position $ 2,137,026 $ 2,165,390

‘l’hc accompanying notes are an integral part of the financial statements.
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MCKINNEY WATER DISTRICT
STATEMENTS OF’ REVENUES, EXPENSES, AND CHANGES IN NET POSITION

FOR THE YEARS ENDED DECEMBER 31, 2023 AND 2022

2023 2022

Operating Revenue:

Water Sales $ 1,051,866 $ 999,481
Connection Fees 23,880 21,000
Other Operating Revenue 41,324 35,588

Total Operating Revenue 1,117,070 1,056,069

Operating Expenses 1,028,105 981,685

Net Operating Income Before Depreciation 88,965 74,384

Depreciation 89,376 88,975

Net Operating Income (411) (14,591)

Non-Operating Income (Expenses):
Interest Income 5,855 206
Interest Expense:

On Long-Term Debt (26,180) (27,852)
Paid on Customer Deposits (4,172)

____________

Total Non-Operating Income (Expenses) (24,497) (27,75)

Change in Net Position Before Capital Contributions (24.908) (42,349)

Capital contributions-water loss surcharge 30,480 -

Change in Net Position 5,572 (42,349)

Net Position - Beginning of Year 1,276,037 1,318,386

Net Position - End of Year $ 1,281,609 $ 1,276,037

The accompanying notes are an integral part of the financial statements.
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MCKINNEY WATER DISTRICT
STATEMENTS OF CHANGES IN NET POSITION

FOR THE YEARS ENDED DECEMBER 31, 2023 AND 2022

Contributions
In Aid Of Retained

Tap Fces Construction Deficit Total

Balance at Januaiy 1,2022 $ 211,363 $ 2,190,707 $ (1,083,684) $ 1,318,386

2022 Net Income (Loss) - (42,349) (42,349)

Balance at December 31. 2022 211,363 2,190,707 (I,126,033) 1,276,037

Capital Contributions- Water loss surcharge 30,480 30.480

2023 Net Income (Loss)
-

(24,908)

Bulanec at December 31, 2023 $ 211,363 $ 2,221,187 $ (1,150,911) $ 1,281,609

The accompanying notes are an integral part of the financial statements.
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MCKINNEY WATER DISTRICT
STATEMENTS OF OPERATING EXPENSES

FOR THE YEARS ENDED DECEMBER 31, 2023 AND 2022

2023 2022

Source of Supply Expense:
Water Purchases $ 520,156 $ 505,290
Operation Supplies and Expense 7,001 7,782

Total 527,157 513,072

Transmission and Distribution Expense:
Maintenance of Mains 59,216 31,281

Total 59,216 31,281

Customer Accounts Expense:
Credit Card Processing Fees 11,172 10,081
Supplies and Postage 35,364 31,251

Total 46,536 41,332

Administrative and General:
Salaries 251,726 239,524
Contract Labor 41,140 49,196
Insurance 10,552 11,903
Miscellaneous Expense:

Utilities l6,565 15,670
ad Debts 2,234 6,310
Miscellaneous 941 -

Vehicle Gas 22,461 21,623
Payroll Taxes 20,012 18,899
Legal and Professional 6,775 9,343
Commissioners’ Board and Director Fees 20,400 20,600
Other Licenses arid Taxes 2,390 2,932

Total 395,196 396,000

Total Operating Expenses S 1,028,105 $981,685

The accompanying notes are an integral part of the financial statements.
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MCKINNEY WATER DISTRICT
STATEVIENTS OF CASH FLOVS

FOR TIlE YEARS ENDED DECEMBER 31, 2023 AND 2022

2023 2022

Cash Flows From Operating Activities:
Receipts From Customers $ 1,105,696 $1,050,915
Payments to Suppliers (744,530) (735,072)
Payments to Employees (251,726) (239,524)

Payments of Payroll and Other l’axes (20j) (18,899j

Net Cash Provided by (Used in) Operating Activities 89,428 57,420

Cash Flows From Non-Capital Financing Activities:
Interest Paid on Customer Deposits (4,172) _jj)

Net Cash Provided by (Used in) Non-Capital Financing Activities (4,172) _jjj

Cash Flows From Capital and Related Financing Activities:
Purchase of Fixed Assets/Construction in Progress (37,000) (31,000)
Proceeds from water loss surcharge 30,480 -

Retirement of Bonds (39,100)
Interest Paid on Bonds (27,016) _j09

Net Cash Used in Financing Activities (72,636) (44,909)

Cash Flows From Investing Activities:
Purchase of Certificates of Deposit (5,839) (186)
Interest Received 5,855 206

Net Cash Provided by (Used in) Investing Activities 16 20

Net Increase (Decrease) in Cash 12,636 12,419

Cash at Beginning of Year 370.290 357,871

Cash at End of Year $ 382,926 $ 370,290

Continued

The accompanying notes are an integral part of the financial statements.
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MCKJNNEY VATER DISTRICT
STATEMENTS OF CASH FLOWS

FOR THE YEARS ENDED DECEMBER 31,2023 AND 2022
Continued

Schedule of cash and cash equivalents:
Beginning of period:

Unrestricted cash and cash equivalents
Restricted cash and cash equivalents

Total cash and cash equivalents

End of period:
Unrestricted cash and cash equivalents
Restricted cash and cash equivalents

Total cash and cash equivalents

2023 2022

$ 89,428 $ 57,420

Reconciliation of Operating Income (Loss) to Net Cash Provided
by (Used in) Operating Activities:

Operating Income (Loss)
Depreciation
Decrease (Increase) in Accounts Receivable, Net
Decrease (Increase) in Inventory
Decrease (Increase) in Prepaid Expenses
Increase (Decrease) in Accounts Payable
Increase (Decrease) in Customer Deposits
Increase (Decrease) in Other Current Liabilities

Net Cash Provided by (Used in) Operating Activities

$ (411)
89,376

(18,259)
14,730
(2,008)

(941)
6,885

56

$ (14,591)
88,975
(8,469)

(12,155)
(3,879)
3,757
3,315

467

$ 117,192
240,679

$ 357,871

$ 61,411
308,879

$ 370,290

$ 61,411
308,879

$ 370,290

$ 134,417
248,509

$ 382,926

The accompanying notes are an integral part of the financial statements.
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EXHIBIT L

Notification to State Local Debt Officer



RUBIN & HAYS
ATTORNEYS AT LAW

<I ‘ciiici<v lIONIF FRLJSF [Fill l)1’cG

450 South Third Street,

Louisville, Kentucky 40202

(502) 569-7525

February 6, 2025

Honorable Matt Sawyers
Commissioner and State Local Debt Officer
100 Airport Road, Third Floor
Frankfort, Kentucky 40601

Re: McKinney Water District
Notice of Intent to Issue Securities

Dear Commissioner Sawyers:

Pursuant to the regulations of the Kentucky Public Service Commission, specifically 807
KAR 5:001: Section 18(1 )(g), please be advised that the McKinney Water District (the “District”)
hereby notifies the State Local Debt Officer that the District intends on issuing securities in the form
of a loan from the Rural Water Financing Agency and a loan from the Kentucky Infrastructure
Authority for the purpose of financing a construction project.

We will file the appropriate documents with your office in accordance with the requirements
of KRS 65.117 once the securities are issued.

Very truly yours,

Rubin & Hays

WRJ:jlm
Enclosures

Rijiii & HAYS

vwwRubinHays.corn

W.



EXHIBIT M

Estimate of Property Acquired



McKinney Water District

List of Accounts for Water Utility Plant

List of Property to be Acquired

Accounting Information for all the following:

303 — Land and Land Rights

Appraisal Works (Appraisal Fee) Danville, KY $4500

Brian Gover KY HWY 300 Stanford, KY $43,500*

Darrell & Sharon Edwards P 0 Box 54, McKinney KY $1,327
Donna & Edward Carpenter 3341 Perryville Rd, Danville, KY $2,335
Steve & Kathy Kelly 5220 KY HWY 78 Stanford, KY $1,217
Morgan & Melinda Pence 5645 KY HWY 78 Stanford, KY $1,659

Total $54,538
* This cost is based on the appraised value for the property that is part of an eminent domain

case. The final amount may change with court ruling.

311— Pump Equipment

Contract 1 $ 92,798

Contract 2 $ 225,000

Contract 3 $ 0

Total $317,798

330 — Distribution Reservoirs and Standpipes

Contract 3 250,000 gallon Ground Storage Tank $691,475

Total $691,475

331 —Transmission and Distribution Mains

Phase 1A

Contract 1 8” Water Main $ 993,500

Phase lB

Contract 2 8” Water Main $2,544,741

6” Water Main $ 54,940

4” Water Main $ 397,065

Contract3 8”WaterMain $ 80,190

SubTotal $4,070,436



Administration

Phase lB $ 80,000

Engineering

Phase 1A $ 152,369

Phase lB $ 392,972

Legal

Phase 1A $ 37,268

Phase lB $ 25,000

SubTotal $ 767,799

Total $4,838,235

334 — Meters and Meter Installations

Contract 1 Customer Meters $ 14,000

Contract 2 Customer Meters $ 211,600

Contract 3 0

Total $270,400

339 — Other Plant and Miscellaneous Equipment

Contract 1 Main Line Pressure Reducer $ 24,500

Contract 2 Main Line Pressure Reducer $ 165,000

Contract 3 0

Total $189,500

335 — Hydrants

Contract 1 $ 0

Contract 2 $ 18,800

Contract 3 $ 0

Total $18,800

346—Communication Equipment

Contract 1 Telemetry Master Meter $ 24,500

Contract 2 Telemetry Pump Station $ 21,000

Contract 3 Telemetry Water Tanks $ 39,500

Total $85,000



EXHIBIT N

Publisher’s Affidavit



Publisher’s Certificate of Publication

STATE OF KENTUCKY

Jeff Kuerzi, being duly sworn, on oath says he is
and during all times herein stated has been an em
ployee of The Bluegrass Newsmedia, publisher and
printer of the Interior Journal.

(The “Newspaper”), has full knowledge of the facts
herein stated as follows:

1. The Newspaper printed the copy of the mailer
attached hereto (the “Notice”) was copied from the
columns of the Newspaper and was printed and
published in the English language on the following
days and dates:

11/07/24

2. The sum charged by the Newspaper for said
publication is the actual lowest classified rate paid
by commercial customer for an advertisement of
similar size and frequency in the same newspaper
in which the Notice was published.

3. There are no agreements between the News
paper, publisher, manager or printer and the officer
or attorney charged with the duty of placing the at
tached legal advertising notice whereby any advan
tage, gain or profit accrued to said officer or attorney

- a-

Jeff Kuerzi, publisher

Subscribed and sworn to before me this
7th Day of November, 2024

TARY pI.latjc
cONMOMWH Of KENIUOI)’y

OOf4M. I KYNP7OSO2

Donna Flinchbaugh, Notary Public
Kentucky State at Large
KYNP78902
My commission expires 09-05-2027

Account #
Ad # 1907269

MCKINNEY WATER DISTRICT
P0 BOX 7
MC KINNEY KY 40448

Mclcinney Water District
LINCOLN COUNTY, Mckinney, KENTUCKY

Contracts 1,2,3
ADVER11SBMENT FOR BIDS

Sealed Bids far lhe conntruclisv of Ihe Waler Line Replacement Projecl will be received, by McKineey Waler
Districl al the office af the Lincoln County Judge Eaecalive, Lincoln Cnunly Court Hnone, 102 East Main Street,
Stanford, Kenlocby 40484, bid tiwe st 2:00 PM local time on Wednesday, November 20, 2024, at which time the
Bids received will be publicly opened and read aloud. The Projeci consists sf

CONTRACT ONE
Water Line Connlroclion

Phase 1A — )Oanoille - McKinnny toferconoect)
Canslroct 8,260 feet of S-inch C-SOS PVC water main, 9,523 feet of S-inch DR 17 PVC waler main, 4,540 feel of
S-inch OR 21 PVC wafer main, melering station, related piping, Soingn, equipment, and restore coonfraction nile,

CONTRACT TWO
Waler Line Construction

Phase lB — )McCormach Charch to McKinney)
Cnnslrocf 17,500 feet of S-mob OR 17 PVC water main, 17,840 feet of S-inch OR 21 PVC waler main, 1.340
feet of 6-inch DR 21 PVC waler main, 3,210 feel of 4-inch OR 17 PVC water main, 1,320 feet of 4-inch OR 21

PVC wafer main, and retated piping, hltings, equipment, and rontoro connlruolion sue.
Wafer Line Conslroofion

Phase lB — Add Allnmatn One )MoKinney Ridge)
Construct 920 feet of 4-inch DR 17 PVC mater main, 2,614 feel of 4-inch OR 21 PVC wafer main, pumping

hoontnr ntatinn, and related piping, hflingn, eqoipmnnt. and restore construction nile.
Wafer Lien Cnnnlroclinn

Phase lB — Add Allnmale Two )KY HWY 7S)
Conslroct 5.700 fool of S-inch DR 21 PVC mater main, and related piping, hningn, equipment, and restore

construction site.

CONTRACT THREE
Waler Tank Construction

Phase lB — )McKinnoy BIuh)
Conslruct a 250,000 gallon ground storage water tank )optmonul - glans line, melded steel, or bolted steel), S91
feel of S-inch DR 21 PVC mater main, valve vault, telemetry, related piping, hSings, equipment, and restore

construction site.

Bids for each confruol shall be nobmined in snparute sealed envelopes marked with the confract number.

Bids shati henna unit pnce basis as indicated in the Bid Form
Thn Issuing Office fur the Bidding Dncumnntn in: AOE Engineering Sernicnn, Inc. 204 Fosfots Lane, Stanford, KY,
Many Spnars, Prnfnot Eoginonr. Pronpecfinn Biddnrn may enamrne the Bidding Oocomnnfn ulfhe Issuing Office on
Mondays through Fridays between the hours of 5 00 to 5:00, and office of the McKinnop Water Dial rid on Mondays
lhrough Fnduyn between the hours of L9 00 to 4:00), and may obtain copies of the Bidding Occumenfn from fhe
Lynn Imaging, Leaingtnn KY as described below.
Bidding Oucrumonts alno may be naumined at the
Bidding Documenls )plnane order by contract number) maybe viewed and ordered online by reginfening with the
Issuing Office at Lynn Imaging, Leoingtnn KY. Following rogintrufion, complete nets of Bidding Documents may
be downloaded from Ihe Issuing Office’s wehnite an zipped portable document format )PDF) files. Thn cost of
printed Bidding Oocumenln how the Issuing Office will depend on the number and size of the Drawings and Project
Manual, applicubte laves, and shipping method selected by the prospective Bidder. Cost of Bidding Documents
and shipping is non-refundable. Upon fanning OSce’s recoipl of payment, printed Bidding Oacomonts will be sent
via the prospective Bidder’s delivery method of choice; Ihe shipping charge will depend on the shipping method
chosen. The date that the Bidding Documents are transmitted by the Issoing Office will be considered the Bidder’s
date of receipt of ISo Bidding Documents. Partial nets of the Bidding Documenls wilt not be available from ISo
Issoing Office )ploasn order by contract number).
Bidders shall compty wilh the following regulations.
1) Kenluchy Public Service Commission rulings.
CONTRACT 2 aed CONTRACT 3 include the following regutafions
2) Thin project wilt be funded by Kentochy lvfraslruclure Authonly Slate Revolving Loan Program. And other
agencies.
3) This agreement infer services rotated tea project that is nuhfncl to the Build Amnrica Boy America Ad )BABAA)
requirements under Title IX of the Intrastructurn Investment and Jobs Act )-IIJA) Pob. L, 177-59. Absent and
approved waiver, all iron, afoot, manufactured products, and constructive materials vned in Ihis project most be
produced in the United Slates, as further outlined in the Officn of Management and Budget’s Memorandum M-22-
11, Inifiot Implemonlalino Oiuidance on application of Buy American Preference in Federal Assistance Programs
for inhantruclure, Apnl 15, 2022.
4) Federal Wage Rate determinations will apply Iv this project.
A pro-bid conference will ho hold at 2:00 PM local time en November 12, 2024 at the LINCOLN COUNTY COURT
HOUSE, 102 b. Main Streol, Stunfard, KY. OLD District COURTROOM. SECONO FLOOR. ABondanco of Ihe
pro-bid conference in hi9hty encouraged but is not mandatory. Bid seconty shall be fuminhod iv acoordanco with
the Instructions lv Bidders.
This project will be awarded to the lowest, rosponsive, responsible bidder us follown:
Location and Servicoubilify of the bidder, versatility of the equipment, und services, apparent dependability of
the equipment and services, generally accepted reliahilily of munufactvrer aed services and reputation of bidder.

Owner. McKinvoy Water Disfrict
By. Mull Rookie
‘title: Chairman

PUBLIC NOTICE



EXHIBIT 0

Certified Bid Tabulations



Engineer’s Frederick & Miy Nohs Brothers

Estimatc Constwction ExcavaLion

Description Unit Quantity Unit Price Amount Unit Price AinOLant Unit Price Amount

MOBIIJZA110N EA 1

DEMOBIUZA11ON LA 1

PROIFCTREOUIREOSIGN PA 1

8” PVC CLASS 20008 17 — F 17500

8” PVC CLASS 250 DR 21 LF 17840

6” PVC CLASS 200 OR 22 I.E 1340

4”PVCCLASS2000R17 LF 3210

4” PVC CLASS 250 DR 21 LF 1611

2”PVCCLASS2SODRI7 Lf 240

AIR RELEASE WI VAULT EA 14

PRESSURE REDUCER W/M EA 11

8” VALVIS EA 12

6” VALVES LA 2

4” VALVES LA 1

2” VALVES LA 1

6” WET TAP WI VALVE LA 6

4” WETTAPW/VALVE LA 2

2” WETTAP W/ VALVE EA 16

TIE, CUT OR CAP ONE - LA 8

PLUG- CAP LINE LA 3
PRESSURI REL)UCER

METER-RECONNECrS LA 97

METER RECONNECTIONS EA 47

TYPE I CREEK CROSSINGS LA 2

‘F II BORE CREEK CROSSIN [F 150

DITCH CONC CAPS LA 2

GAS MAIN CROSSING LA S

D BORE 14-INCH ENCASEM LF 165

“ SERVICE LINE ROAD 6081 LF 414

CHECKMETERSW/VAULTS t.S 3

15000 $15,000.00 8000 $8,000.00 98000 $98,000.00

10000 $10,000.00 8000 $8,000.00 10000 $10,000.00

250 $250.00 3000 $3,000.00 500 $500.00

40 $700,000.00 47 $822,500.00 82 $1,435,000.00

40 $713,600.00 52 $927,680.00 85 $1,536,400.00

23 $30,820.00 41 $54,940.00 SO $80,400.00

12 $38,520.00 34 $109,140.00 45 $144,450.00

12 $19,332.00 36 $57,996.00 48 $77,328.00

10 $2,400.00 33 $7,920.00 42 $10,080.00

2400 $33,600.00 2800 $39,200.00 8800 $123,200.00

6600 $72,600.00 15000 $165,000.00 45000 $495,000.00

1450 $17,400.00 2850 $34,200.00 2500 $30,000.00

1450 $2,900.00 2200 $4,400.00 2250 $4,500.00

1450 $1,450.00 1900 $1,900.00 2000 $2,000.00

1000 $1,000.00 1500 $1,500.00 1800 $1,800.00

3000 $18,000.00 4600 $27,600.00 9000 $54,000.00

3000 $6,000.00 3200 $6,400.00 8000 $16,000.00

2000 $32,000.00 2300 $36,800.00 3200 $53,200.00

500 $4,000.00 2500 $20,000.00 6000 $48,000.00

500 $1,500.00 2500 $7,500.00 6000 $18,000.00

450 $43,650.00 1600 $155,200.00 850 $82,450.00

1250 $58,750.00 1200 $56,400.00 850 $39,950.00

2500 $5,000.00 8000 $16,000.00 12000 S24,000.O0

500 $75,000.00 270 $40,500.00 300 $45,000.00

500 $1,000.00 10000 $20,000.00 6000 $12,000.00

3000 $15,000.00 12000 $60,000.00 5000 $25,000.00

350 $57,750.00 310 $51,130.00 320 $52,800.00

50 $20,700.00 60 $24,840.00 60 $24,840.00

1000 $3,000.00 2000 $6,000.00 55000 $165,000.00



FrRderick & May

Engineer’s Estimate Construction

Amount Unit Price

$3,000.00 0

$2,000.00 0

$104,560.00 34

$36,800.00 36

$12000.00 2800

$2,900.00 1900

$250.00 2500

$525.00 40

$1,350.00 12

$3,000.00 1200

$4,500.00 3600

$2,000.00 2500

$75,000.00 225000

$4,000.00 21000

$2,896,116.00 $4,797,970.00

Noris Brothers

Excavation

Amount Unit Price Amount

$0.00 0 $0.00

$0.00 0 $0.00

588,876.00 45 5117,630.00

533,120.00 48 $44,160.00

514,000.00 6800 $34,000.00

53,800.00 2000 $4,000.00

52,500.00 6000 56,000.00

$600.00 32 $480.00

Si,080.oo 10 $900.00

$3,600.00 850 $2,550.00

$3,600.00 3000 $3,000.00

$2,500.00 2000 $2,000.00

5225,000.00 125000 $125,000.00

$21,000.00 45000 $45,000.00

FLUSH HYDRANT EA 1

FIRE HYDRANT LA 1

ASPHALT PAVEMENT S1FT 1860

CONCRETE PAVEMENT SQ FT 415

RAVELSURFACE DRIVEWAY Tori 186

HUPL CULVERT REPLACEM LA 80

FARM FENCE I.E 100

PlANK FENCE IF 120

UNE MARKERS EA 25

SEEDANLISTR.AW IS I

EMOVE AND RESETSIGN EA 4

MISSION-REMOVE VALVE C 15 10

TESTINfI [5 1

Totals Base Bid

Add Altermate One

3000 53,000.00 3800 53,800.00 2600 $2,600.00

3000 $3,000.00 7500 $7,500.00 5200 $5,200.00

30 $55,800.00 12 522,320.00 10 $18,600.00

25 $10,375.00 16 $6,640.00 10 $4,150.00

35 $6,510.00 40 $7,440.00 32 $5,952.00

10 $800.00 150 $12,000.00 200 $16,000.00

35 $1,500.00 15 51,500.00 6 $600.00

25 $3,000.08 35 54,200,00 6 $720.00

110 $2,750.00 150 $3,750.00 150 $3,750.00

25000 $25,000.00 39000 539,000.00 20000 $20,000.00

25 $100.00 300 $1,200.00 500 $2,008.00

25 $250.00 300 $3,000.00 150 $1,500.00

11000 $11,000.00 10000 510,000.00 30000 $30,000.00

$2,123,307.00

Description

Mobilization

DeMobilization

4” PVC CLASS 200 DR 21

4” PVC CLASS 250 OR 17 IF 920

AIR RELEASEW/VAULT EA 5

4” VALVES CA 2

1IE,cUTORCAPLINE EA I

GRAVEL SURFACE Ton 15

PAVE!) SURFACE SOFT 90

METER CONNECTIONS LA 3

SEED AND STRAW IS 1

TESTING [S I

PUMP STATION IS I

TELEMETRY [5 1

Unit Quantity Unit Price

[5 1 3000

IS 1 2000

IF 2614 40

_________ __________

40

2400

1450

250

35

15

1000

4500

2000

75000

4000



ELETRIC CONDUIT L LF [ SO j 20 $1,000.00 41 $2,050.00 80 54,000.00

320 $320.00 12000 $12,000.00 2500 $2,500.00

2500 $2,500.00 15000 $15,000.00 45000 $45,000.00

$255,705.00 $428,726.00 5436,220.00

$0.00 0 $000

$0.00 0 $0.00

$4,000.00 50000 $50,000.00

$267,900.00 82 $467,400.00

$2,800.00 6800 56,800.00

$5,700.00 2500 $5,000.00

$5,000.00 6000 512,000.00

$4,800.00 850 53,400.00

$80.00 32 $64.00

51,440.00 10 $1,200.00

$2,584.00 60 $9,120.00

$3,200.00 80 56,400.00

$8,000.00 2000 $2,000.00

$5,700.00 5500 $5,500.00

$3,000.00 5500 55,50000

$314,204.00 $574,384.00

Phase lB Contract 3 Water Tank
Enginoor’s Estimate Glass Lined Tank of KY

Unit Quantity Unit Price Amount Unit Price Amount
6000 $6,000.00 8500 58,500.00

__________ __________

600 $600.00 8500 $8,500.00

__________ __________

56 549,896,00 50 $80,190.00

__________ __________

12000 522,000.00 75000 $75,000.00

780000 $780,000.00 434800 $434,800.00

__________

195000 $195,000.00 128000 $128,000.00

CHAIN LINK FENCE ES 1

MASTER METERW/VAULT LS 3.

Add alternate Two

Description Unit Quantity

Mobilization LS 1

DeMobilization LS 1

CLEAR AND GRUB LS I

8” PVC CLASS 200 DR 21 LF 5700

AIRRELEASEW/VAULT EA I

8” VALVES EA 2

CUTANDCAPUNEKILI EA 2

METER CONNECI IONS LA 4

GRAVEL SURFACE Ton 2

ASPHALT SURFACE St1 FT 121)

1” SERVICE LINE I.F 152

“ SERVICE LINE ROAD BOR LF 80

TfPE I CREEK CROSSINGS EA 1

SEED AND STRAW IS 1

TESTING LS 1

3000 $3,000.00

2000 $2,000.00

7000 $2,000.00

40 $228,000.00

2400 $2,400.00

1450 $2,900.00

500 $1,000.00

1250 55,000.00

25 $50.00

25 $3,000.00

10 $1,520.00

50 54,000.00

4000 $4,000.00

4500 $4,500.00

2000 $2,000,00

$265,370.00

0

0

4000

47

2800

2850

2500

1200

40

12

17

40

8000

5700

3000

Description
MOBILIZATION BA 1

DEMOBILIZATION EA I

8” PVC LF 891

VALVES VAULT 1.5 1

STEEL WATERTANK 1.5 1

TION DESIGN AND CONST 1.5 1



___________________ __________ __________

60 $3,600.00

75 $17,850.00

900 $1,00.00

____________________ __________ __________

39500 $39,500.00

__________ __________

7 $1,925.00

___________________ __________

6500 $6,500.00

___________________ __________ __________

5000 $5,000.00

$811,165.00

CONTRACTOR BID

$2,896,116.00

$428,726.00

$314,204.00

$811,165.00

$4,450,211.00

Bid Cr2rtifiaction: The above 81d5 have been taken by McKiriney Water District for the Construction

of waier improvern ts projects on November 20, 2024.

—--
J-./5’-;’5

GRAVEL SURFACE Ton (30

CHAIN LINK FENCE LF 238

CHAINLINKI-ENCEGAIt LS 2

TRLMETRY [.5 1

SILTFENCE LF 275

SEED AND STRAW [.5 1

TESTING LS 1

50

25

3500

54000

10

3000

8000

$3,000.00

$5,950.00

$3,500.00

$54,000.00

52,750.00

53,00(1.00

$8,000.00

$1,123,696.00

PHASE lB MCKINNEY WATER SYSTEM IMPROVEMENT PROJECT TOTALS

Contractor BID ENGNEERS ESTIMATE

BASE BID CONTRACT 2 FREDERIC AND MAY $2,123,307.00

ADD ALT ONE CONTRACT 2 FREDERIC AND MAY $255,705.00

ADD ALT TWO CONTRACT 2 FREDERIC AND MAY $265,370.00

Contract 3 WATER TANK KY GLASS TANK $1,123,696.00

TOTAL PROJECT BIDS $3,768,078.00

tartyspearsfprctt Engincor Date





McKinney Water Project for the Connection to lirnville

Engineers Estimote I InSert rxcnvating Clay Pipeline Senen Earthinovers Fredecrick & May Norris Bro Excavating

Desrription (IntL Qeantit1llnitt’rice ‘Fetal (lxi) Prit Teal Unit Pit’ Total llnirPrirv ‘Feral unitEr TerM lTeitFri’1’nrnl

Mnhrtiaatiee 15 0.315 15000 5 5,525.00 1500 $562 SO 50000 516,710.00 75566.93 $ 26.375,10 motto $s.52s.nlt iteseli $31,500.00

ltemnbllratrnn 15 0.375 10000 5 3,750.00 1500 5562.50 5000 51,675.00 43166.85 $ 16,167.60 15000 $5,625.00 251510 59,375.00

S’lnrhc)R16 C-900 PVCflpe IN I-I 2)60 10 5 413,060.00 35 5269,1.00.00 46.7 5502.262.00 40.64 $ 33/,33e.411 60 5155,603.011 9) $254,920.00

rID-ate Valve 54 1 145(1 $ 1,410.00 4363.9 54.31369 2730 52,739.00 3169.44 $ 3,169.44 2850 52,850.00 2500 52,300.00

Se6e8wettapW/Valne 54 1 3000 $ 3,0(62.00 6350.6 $6,300.59 5328 $6,1/8.00 4796.23 5 9,794.23 15153 51.100 00 6800 $5,800.00

Air Relrra,er Valveswitlr Vault 54 5 74130 $ 12,1881.00 7791.5 50,48695 2100 510,500.00 6932.11 $ 34,660.55 2800 514,000.00 4500 $22,500.00

tI/vest Seyl,st’urera — (trinuensys- EN 63’ 20 30 $ 660.00 75 $s,stio.on 7cm 54,0130451 5 110 53,000.00 220 54,400.00

Rnaa Crossing Born & 14” Encasem’IN FT 40 350 $ 14,000.05 375 $15,000.00 262.8 510,512.00 610.04 $ /4,401.50 310 512,400(9) 4)6) 516,16704)0

(trend utrlepweys Rena T 310 25 $ 7,750.00 40 $12,400.00 57.2 $17,732.00 73.26 5 22,704.40 40 512,400.00 32 59,920.00

Asphalt Sued Renair(mek full deptIsri Fl itS 30 $ 0,600.00 22 51,320.00 35 52,100.00 23)1.15 5. 11,283,00 15 5910100 10 SF110.00

Wuneir Wire Fence IN FT 100 25 $ 2,5(61361 to $i,e00.o0 9 $900.60 40.9 $ 4,090.00 25 52,500.50 6 5600.00

Stream Crossing lope I 54 2 2500 $ 5,060.00 7689.6 514,3/ill, 649’, 517,9916110 6414.96 5 16,529,92 12600 524,000.00 11000 530,000,40

lien/Value Markers 64 5 ito 5 5511.05 10.75 5213.75 50 $210.00 118.26 5 591.30 150 $750.00 150 $250.00

Seenlanrlllr-are 15 1 8500 $ 8,5163.00 13/53 519,7540/ 7100 $7,100.00 23807.27 $ 23,507.27 3000 $3,000.00 21000 525,060.00

Tecnng(pressnre/disietectien)—ltaIS 0.375 8000 $ 3,060.05 2500 5937.50 5000 $1,815.00 44624 $ 76,6063711 15000 $/,121.50 7,0500 $tn,21o.oo

Centrarr 1 aivtoun 1 teal $ 482,525.00 $375,000.Or 5,00,712,161 $ 552,049,61 579.5,275.00 $982,114.60

Contingency 5 48,252.10 $ 37,100.00 $ 50,071,30 5 55,214.55 $ 53,527.50 5 56,21 1.50

Total Funding $ 630,111,0 5 472,500.07 $ 550,784.70 $ 607,254.79 $ 654,802.50 54,080,326.50

Engineer’s FstimMc Flukert Lncaeating Clay Pipeline Senen larthmnnert Frederick & May Norris Bra Excavating

Descriptive Unit QuantitsUmrl’rice Teal Unit Eric Te631 Unit En- Trial UrriL Priru Total lleiel9’t’ntul Unit Pn’Tnal

Mekilirstiun IS 0.625 15000 $ 9,175.00 1500 5937.50 50000 531,250.00 4.5400.16 578,375.113 150(87 .59,315.01) 115515 562,50(1017

L3ernnkilftnliee IS 0.625 100(10 $ 5,250.00 15110 $53/.51) 50131 $3,125.00 13833.42 $F5e33.39 75(6)0 59,375.00 25000 $19,625.00

Telemetry (Meter Slatinn) IS 1 20000 $ 20,000.00 13000 513.000,00 9000 55,000.60 14762.95 $14,162.58 21(610 $7s,rlOO,00 45001) $.41,riOiI.tii

Gravel Dries to Meter Statien T 4(1 30 $ 1,2(5100 25 $1,000.00 53 $3,120.00 20L8 $8,072 00 40 51,600.00 32 $1,220.60

Master Meter Pipinit anti Vault IS 1 17500 $ 17,500.05 33000 $33,000.00 39816 $30,816.00 70797.01 $70,797.01 47000 547,000.00 40000 $40,000.60

eelnirrirrgWallMeeerstatiue SQFT 144 711 5 7,660.00 75 510,800.00 64 $9,216.60 24698.1 $3,556,236.40 300 $43,200.00 350 $51,640.00

S’techdass2lOSDS 17 PVC Pipe”IN FT 10,850 50 $ 542,560.00 451 $slo,6t5F1r13 47.3 $113,205.00 36.79 $359,171 50 52 $564,200.00 105 $1,719,210.00

E1nrkOass200SDtl 2SPVCPipe”INFT 3,256 40 $ 190,0151.00 47 $152,750.00 41 $1s3,lsosxt 33.56 $7119,19s.lsl 4/ $lsi,isn.On 1115 $3u1,21037i

4-Inch 1314570050521 PVC Pipe” IN fl 50 12 $ 6161.00 35 $1,/50.00 32.5 $5,625.60 39.2 $1,960.00 40 52,000.00 58 54,400.00



404 wtt4p W/Vaivo EA 1 3000 $ 3.161110 3150 53,750,00 3402 $3,402.00 6922.2 $6,922.20 3503 53,501)00 10(6)0 510,000.00

Z-Inchltljubing LNFT 000 10 $ 1,000.00 30 53,00(100 17.95 51,795.00 32,88 51,289.00 20 $2,000.00 S1 $5,500.00

Main line Pressure Redurci’Uoloe ‘1 [A 1 453 $ 450.00 24500 524,503,00 9705 $‘l,101301 13413.35 1113,453.39 25000 525000.00 4500 $4,500.00

(Induditt ban and 5,1)

Water Meter Reconnection [A

Ci,e,:k lest MotOr LA

Cutand Cp 4” Ma5, LA

6” 11aM Valve (A

2-inch wet top will, ss,tv,, LA

Air Release 01dvcs with Vzu,ll [A

Qeek (‘Jtssnii41 894111 Sore With lOIN FT

019 & 14” HOPE 78 32,5 Eocane,nnnt i’lp.”°

1211,3, Cr,awi,,( Conrretn Cap EA 2

Grovel-Orleew’ayu-tattnRd T 24

Asphalt Road Repair (with full deptl SQ FT 4325

Concrete DCiue lh’paI, (with tail de SQ FT 60

12” HOPE Culvert Pipe N [I 40

IS” [jOlt t:uivert i’ipo replacement IN FT 20

Woven Woe Fence IN FT 2500

Wood Fonro IN Fl 30

Rrmo,eondftesetM,illSon LA 1

Rssn,weandRnset5in hA 4

(lend end 1,1,0w LI

hinejVahve Markert fl, 12

lvsting (tircscsure) —Startup O&M 11.5 0.625

700 $ 800.00 1675 53.35000 1100 52,200.01] 2528.04 .$I,tI%t’sltS 11(1181 554,001350 60 $120.00

25 5 1,00,00 4’) 51,0118011 83 $1,952.00 244.38 55,865.12 40 $000.00 3? 5/1(1100

20 $ 86,500.00 22 595,150.03 35 5551.4/1(01 33.19 $140,141.76 15 564,875.00 10 543,250.00

20 $ 3,500.00 It) 5.9,003.00 93 $5,703.00 70.17 $4,210.20 28 $1,600.05 1(1 $600.00

35 $ 1,400.00 75 53,0012.00 43 51,681300 62.03 $2,401.20 38,3 57,20000 200 50,000.00

25 $ 500.00 70 51,400.00 33 5780,120 53.15 51,003.00 150 53,000.05 200 54,000.00

IS $ 17,500.00 10 520.00000 8 $20,000.00 34.08 $85,200.00 75 503,500.00 h $15,000.00

Ii) $ 900.00 20 5600.00 43 $1,750.tJv 155.1 54,453.00 35 31,050 00 13 5100.00

120 $ 1)1)110 ill 55300 500 5503.00 404.43 5404,43 5111,1 3500.011 50(3 5500.00

120 $ 480.00 50 5100.03 200 580300 101.11 5404.44 300 51,200.00 500 52,000.03

201530 1l),ti(5).ilt) 31861) 535,879.50 10000 510,000.00 31246.52 $31,040.12 15000 515,00000 25000 $25,000.00

110 $ 1,320.00 512 Sl,tltt.oi] 25 5190.00 50.00 150 53,800.00 150 $l,60t.00

20005 5,000.00 2500 51,502.50 51.100 53,175.00 50.00 19000 $11,875.00 2E105 $93,750.00

14 3210 5 17,500.00 1000 $14,000.00 1204 $16,855.00 6269.19 $87,760.66 1200 516,1100.00 5701) 510,61)0.0(1

1 1)50 3,?’,0.00 1275 51,275.00 3907 53,907.00 750.51 5/vt_si 9000 5.9,000,00 20(30 32,000.00

1 250 $ 2512,00 MO 50000(1 1071 $1,071.00 1925.13 51,925.15 2500 32,500.00 480(1 54,1891.00

6 1450 $ 8,700,00 2500 $25,000.00 2635 $15,934.00 3144.25 $38,065.55 2050 517.100 00 2100 535,00003

2 1500 5 0,000.00 55(1 $1,100.00 1027 53,204.00 2575.0 55,15L80 2300 $4,600.00 ‘3200 $6,400.00

1)1 2400 3 24,000.00 1600. 516,000 (13 1(011 $lt,Ofni.iliI 3224.59 532,245.90 2800 520,00000 6200 $62,003.00

100 500 $ 30,000.00 600 $60,000.00 288.75 526,875.00 331,35 $.33,lvl’,.tJ)i 241) 514,00(1.30 301) 510,000.00

Bill Cottiuiatio The ahcwe BlcJ.s have beets taken by Melfinney Water Oittrict for the Conslrlirlims

of water impctsnt’ ((nIl 310(0(6500 November 20, 2024.

72-..2 ..L.....

______

Con? rod 1 dMsion I total $ 935,675.00 51.045,00000 51,05)1,148.00 54,686,431193 $1,181,640.00 $2,055,113.01)

ContIngency $ ‘h’l,iiI,i,’,5 $344,590.00 510.5,014.80 5453,54:4,1,1 5118,16400 5201,511.30

5 1,095,242,50 $1,141,’,0(i.00 $1,144,182.80 $5,195,080.52 $1,230,804.00 37,290,674.30

Marty SpeaS, h9ro(ect Engincer



EXHIBIT P

Contractor’s Bid Extension Letters



Matt Rankin

McKinney Water District

2900 KY Hwy 198

P0 Box 7

McKinney, KY 40448

RE: Contract 1 — Phase 1A Bid

Dear Mr. Rankin,

We have received your request for additionaL time on the bid acceptance process and are

pLeased to extend the originaL bid hoLd price period of 90 days (ending February 18, 2025) to

the new date of March 31, 2025.

Sincerely,

ice Hubert

Owner

Hubert Excavating



Matt Rankin

McKinney Water District

2900 KY Hwy 198

P0 Box 7

McKinney, KY 40448

RE: Contract 2— Phase 1 B Bid

Dear Mr. Rankin,

We have received your request for additional time on the bid acceptance process and are

pleased to extend the original bid hold price period of 90 days (ending February 18, 2025) to

the new date of March 31, 2025.

Sincerely,

Jamie Shields

Project Manager

Fredrick & May Construction Company



Matt Rankin

McKinney Water District

2900 KY Hwy 198

PC Box 7

McKinney, KY 40448

RE: Contract 3— Phase 1 B Bid

Dear Mr. Rankin,

We have received your request for additional time on the bid acceptance process and are

pleased to extend the original bid hold price period of 90 days (ending February 18, 2025) to

the new date of March 31, 2025.

Sincerely,

Kristin Weatherford

Project Administrator/Asst. Secretary

Kentucky Glass Lined Tank Systems, Inc.



EXHIBIT Q

District Resolution



MCKINNEY WATER DISTRICT

LINCOLN COUNTY, KENTUCKY

2900 KY HWY 198

McKinney. KY 40448

RESOLUTION 2021-3-9

Whereas, the McKinney Water District Board has recognized that the District’s water

system is in need of upgrade in order to continue to provide adequate quantities of

safe drinking water to its customers.

Whereas, the Board has been dealing with a number of issues related to water quality,

including the recently closed Agreed Order due to violations of limits for

Disinfection Byproducts.

Whereas, the City of Stanford Water Works, the principle supplier of treated water has had

and continues to have problems meeting limits on Disinfection Byproducts.

Whereas, the City of Stanford Water Works, has plans to spend $4,000,000.00 on its water

treatment plant to meet current demands, which will increase water rates.

Whereas, the Cay of Danville Water Works, has recently completed a major upgrade of its

water treatment plant to meet current and future demands and installed granular

activated carbon filters (GAC) to treat for Disinfection Byproducts.

Whereas, the City of Danville Water Works, has lower water rates than the McKinney

Water District is currently paying to the City of Stanford and the City of Eubank.

Whereas, the Board has been dealing with a number of issues related to water pressures.

including a proposed Agreed Order due to violations of minimum pressures in the

water system.

Whereas, the Board recognizes the issues with the 60 years old standpipe storage tanks

for both Disinfection Byproducts and low pressures in the system, that a new water

tank to pressure the system is needed.

Whereas, the Division ofWater and the Public Service Commission have both written

notices of violations (NOVJ for water storage insufficiencies, low water pressures,

and Disinfection Byproducts.

NOW THEREFORE BE IT RESOLVED:

1) The McKinney Water District Board approves the execution of the contract(s) with

Kentucky Infrastructure Authority for the loan in the amount of $2,49 1,916.00.

2) The McKinney Water District Board approves and directs the Chairman to execute and

sign all documents required for the contracts with Kentucky Infrastructure
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Authority for the loan in the amount of $2,491,916.00. The Board further authorizes

the Chairman to hire, complete and submit the required applications and rate

studies necessary to complete the PSC requirements for construction authorizations

and rate increases.

3) The McKinney Water District Board commits to increase revenues as necessary and

authorized by the PSC to meet the loan requirements over the life of the loan. KIA

Staff review indicates that revenues would need to be increase by $202,000.00,

which equates approximately to rates increased by 22% in 2022, to meet expenses

and debt service in the first full year of debt service in 2023. PSC requires rate

increases to be approved after bids for construction are received.

4) The McKinney Water District Board commits to increase revenues as necessary to

maintain a debt service coverage is 1.1 in 2023 and beyond.

APPROVED DATE___________

Chairman

____________________________

Date 3 / / \

Attested MA Date 9
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