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COMMONWEALTH OF KENTUCKY 
 

BEFORE THE PUBLIC SERVICE COMMISSION 
 
In the Matter of: 
 

APPLICATION OF DUKE ENERGY KENTUCKY, 
INC. FOR A CERTIFICATE OF PUBLIC 
CONVENIENCE AND NECESSITY AUTHORIZING 
THE PHASE FOUR REPLACEMENT OF THE AM07 
PIPELINE 

) 
)      CASE NO. 
)     2025-00057 
)  
)  

 
 

APPLICATION 
 
 

Now comes Duke Energy Kentucky, Inc. (Duke Energy Kentucky or the 

Company), pursuant to KRS 278.020 and 807 KAR 5:001, Sections 14 and 15, and other 

applicable law, and hereby respectfully requests from the Kentucky Public Service 

Commission (Commission) an Order granting a Certificate of Public Convenience and 

Necessity (CPCN) for approval of the construction of the fourth phase of its AM07 Pipeline 

Replacement Project (Phase Four).  

The AM07 Pipeline (AM07) is approximately sixteen miles in total length and is 

the primary artery for Duke Energy Kentucky’s natural gas delivery system. AM07 extends 

to the Ohio River, transporting natural gas from upstream suppliers, and supports natural 

gas delivery throughout the Duke Energy Kentucky natural gas delivery system via 

connected pipelines. The AM07 pipeline was constructed in the 1950’s, in accordance with 

existing regulations at the time. Today, AM07 is of a vintage where the materials are no 

longer industry standard, and the pipeline is unable to meet regulations promulgated by the 

U.S. Pipeline and Hazardous Materials Safety Administration (PHMSA). 
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Duke Energy Kentucky needs to replace certain sections of its AM07 pipeline, 

totaling approximately 13.7 miles, and associated regulator stations through its northern 

Kentucky territory over the next few years to comply with PHMSA integrity regulations. 

This replacement will occur over several years, in five phases. 

The first phase of the AM07 replacement, consisting of an approximately 2.0-mile 

segment, was approved by the Commission in Case No. 2022-000841 (Phase One). The 

second phase of the AM07 replacement, consisting of an approximately 3.2-mile segment, 

was approved by the Commission in Case No. 2023-002102 (Phase Two). The third phase 

of the AM07 replacement, consisting of an approximately 4.3-mile segment, was approved 

by the Commission in Case No. 2024-001893 (Phase Three). Construction activities for 

Phase Three have commenced. In order to maximize cost efficiencies, minimize work 

stoppages, and to complete the entire 13.7-mile AM07 replacement in 2027 to meet 

PHMSA regulations for inspections of natural gas pipelines, the Company needs to seek 

Commission authorization now to construct Phase Four, so its construction can commence 

immediately upon completion of Phase Three.  

Phase Four of the AM07 replacement includes replacement of approximately 2.5 

miles of section of the existing AM07 east of the existing AM07 section that is currently 

being replaced via Phase Three. The new route is approximately 2.3 miles in length and 

will include new industry standard material that will comply with PHMSA regulations. 

 
1 In the Matter of the Electronic Application of Duke Energy Kentucky, Inc., for a Certificate of Public 
Convenience and Necessity Authorizing the Phase One Replacement of the AM07 Pipeline, Case No. 2022-
00084 (Ky. PSC Feb. 24, 2023) Order at 7. 
2 In the Matter of the Electronic Application of Duke Energy Kentucky, Inc., for a Certificate of Public 
Convenience and Necessity Authorizing the Phase Two Replacement of the AM07 Pipeline, Case No. 2023-
00210 (Ky. PSC April 2, 2024) Order at 8. 
3 In the Matter of the Electronic Application of Duke Energy Kentucky, Inc., for a Certificate of Public 
Convenience and Necessity Authorizing the Phase Three Replacement of the AM07 Pipeline, Case No. 2024-
00189 (Ky. PSC Jan. 17, 2025) Order at 8. 
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Phase Four will be located in areas in which Duke Energy Kentucky is currently already 

supplying natural gas service and will be placed primarily in a new right of way, east of 

the existing AM07 Section that is currently being replaced via Phase Three. Maps depicting 

the precise location of Phase Four are included as an exhibit to this Application.4  In support 

of this Application, Duke Energy Kentucky respectfully states as follows:  

Introduction 

1. Pursuant to 807 KAR 5:001, Section 14(2), Duke Energy Kentucky is a 

Kentucky corporation originally incorporated on March 20, 1901, in good standing, and a 

“public utility” as that term is defined in KRS 278.010(3), and, therefore, is subject to the 

Commission’s jurisdiction. Attached as Exhibit 1 is a copy of a recent Certificate of Good 

Standing. Duke Energy Kentucky is engaged in the business of furnishing natural gas and 

electric services to various municipalities and unincorporated areas in Boone, Bracken, 

Campbell, Gallatin, Grant, Kenton, and Pendleton Counties in the Commonwealth of 

Kentucky. 

2. Pursuant to 807 KAR 5:001, Section 14(1), Duke Energy Kentucky’s 

business address is 139 East Fourth Street, Cincinnati, Ohio 45202. The Company’s local 

office address in Kentucky is Duke Energy Erlanger Ops Center, 1262 Cox Road, Erlanger, 

Kentucky 41018. The facts upon which the Application are based are set forth herein. 

  

 
4 See Confidential Exhibit 4. This exhibit also depicts construction specifications and engineering drawings 
stamped by a licensed Kentucky Engineer.  
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3. Copies of all orders, pleadings and other communications related to this 

proceeding should be sent to: 

 Rocco O. D’Ascenzo  
Deputy General Counsel 

Larisa Vaysman 
Associate General Counsel 

Duke Energy Kentucky, Inc. 
139 E. 4th St. 

Cincinnati, OH 45202 
Rocco.D’Ascenzo@duke-energy.com 
Larisa.Vaysman@duke-energy.com 

KYfilings@duke-energy.com 
 

Background 
 

4. Duke Energy Kentucky has identified a need to construct and replace its 

AM07 Pipeline in order to comply with PHMSA regulations. For Phase Four of the AM07 

replacement that is the subject of this Application, Duke Energy Kentucky is proposing to 

replace approximately 2.5 miles of section of AM07 east of the existing AM07 section that 

is currently being replaced via Phase Three. The new route will consist of an approximately 

2.3-mile section of 24-inch industry standard steel natural gas transmission line that will 

comply with PHMSA regulations.   

5. The AM07 replacement will improve safety and reliability to the main 

portion of the Company’s natural gas delivery system in Northern Kentucky. Although 

Duke Energy Kentucky has been able to meet customer needs with safe and reliable natural 

gas service, replacement of AM07 infrastructure is required under recent updates to federal 

regulations, known as the new pipeline safety regulation, “Pipeline Safety: Safety of Gas 

Transmission Pipelines: MAOP Reconfirmation, Expansion of Assessment Requirements, 

and Other Related Amendments” (New Transmission Rule). The New Transmission Rule 

went into effect July 2020 mandating Operators to review and reconfirm transmission 
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pipeline Maximum Allowable Operating Pressure (MAOP). The Project is also necessary 

for complying with other relevant regulations, specifically, Subpart L §192.607, 

Verification of Pipeline Materials Properties and Attributes, Subpart L §192.624, 

Maximum allowable operating pressure reconfirmation, Subpart M §192.710, 

Transmission lines: Assessments outside of high consequence areas, and Subpart O, Gas 

Transmission Pipeline Integrity Management. 

6. To properly assess for the threats on each pipeline, under the New 

Transmission Rule, natural gas companies that do not have the necessary traceable, 

verifiable, and complete records must pressure test, perform in-line inspection (ILI), or 

replace the pipe. The 1956 vintage pipe within the AM07 pipeline does not have traceable, 

verifiable, and complete pressure test records and is incapable of ILI. Additionally, because 

the AM07 is the backbone of the Company’s natural gas delivery system, is it not possible 

to take it out of service to perform pressure testing due to complexity, timing, and extensive 

excavation that would be required. Moreover, due to its length and age, the Company may 

not be able to complete corrective action on any identified deficiencies in the existing 

pipeline segments in time to place them back into service for winter heating seasons. 

Because the majority of AM07 is comprised of 1956 vintage pipe with active 

manufacturing and construction threats, the Company must take action to address these 

threats to comply with these regulations. The new AM07 will provide additional reliability 

to Duke Energy Kentucky’s natural gas delivery system by replacing aging, non-piggable 

infrastructure with new pipe constructed from modern materials allowing the Company to 

continue to provide safe and reliable service and conduct cost-effective necessary 

inspections in the future. The new pipeline will be designed and constructed for safe 



 6 

passage of ILI tools allowing the Company to continue providing safe natural gas service 

for current and future customers 

7. The purpose of, and need for, the Project is to meet PHMSA regulations and 

ensure the Company’s natural gas delivery system continues to function in a safe and 

reliable manner for customers. The Project is necessary to support future load growth in 

the area and maintain sufficient natural gas system pressures. Additionally, the timing of 

the project, including the priority of completion of the project in five phases is to spread 

out the timing of the investments in a reasonable manner but within the compliance 

timeline per PHMSA regulations. The Company estimates the timeline of construction for 

the Phase Four to be approximately eight months.  

8. Duke Energy Kentucky anticipates that the majority of the Project will be 

located in private easements that will be obtained following approval of this Application. 

Where private easements are not possible, the Company will locate the Phase Four pipeline 

within existing public rights-of-way. Private easements are preferable as they allow the 

Company to maintain greater control over the pipeline and to mitigate any impact to system 

integrity and reliability due to municipal street widening or improvement projects.   

9. The current estimated project cost is approximately $ 43.1 million dollars 

as detailed in the chart below:  

Task 
Total in 
millions 

Design $ 2.2 
Land $ 3.9 
Construction $ 32.4 
Materials $ 4.6 
Total $ 43.1 

 
 



 7 

Request for Certificate of Public Convenience and Necessity  

10. In accordance with KRS 278.020, No utility may construct or acquire any 

facility to be used in providing utility service to the public until it has obtained a CPCN 

from the Kentucky Public Service Commission.5 To obtain a CPCN, the utility must 

demonstrate a need for such facilities and an absence of wasteful duplication.6 "Need" 

requires:  

[A] showing of a substantial inadequacy of existing service, 
involving a consumer market sufficiently large to make it 
economically feasible for the new system or facility to be 
constructed or operated. [T]he inadequacy must be due either to a 
substantial deficiency of service facilities, beyond what could be 
supplied by normal improvements in the ordinary course of 
business; or to indifference, poor management or disregard of the 
rights of consumers, persisting over such a period of time as to 
establish an inability or unwillingness to render adequate service.7 
 

"Wasteful duplication" is defined as "an excess of capacity over need" and "an 

excessive investment in relation to productivity or efficiency, and an unnecessary 

multiplicity of physical properties."8 To demonstrate that a proposed facility does not result 

in wasteful duplication, Duke Energy Kentucky must demonstrate that a thorough review 

of all reasonable alternatives has been performed. Although cost is a factor, selection of a 

proposal that costs more than an alternative does not necessarily result in wasteful 

duplication.9  All relevant factors must be balanced.10 

 
5 KRS 278.020(1)(a). 
6 Kentucky Utilities Co. v. Pub. Serv. Comm 'n, 252 S.W.2d 885 (Ky. 1952). 
7 Id., at 890. 
8 Id. 
9 See Kentucky Utilities Co. v. Pub. Serv. Comm'n, 390 S.W.2d 168, 175 (Ky. 1965). See also, Application 
of East Kentucky Power Cooperative, Inc. for a Certificate of Public Convenience and Necessity for the 
Construction of a 138 kV Electric Transmission Line in Rowan County, Kentucky, Case No. 2005-00089 (Ky. 
PSC Aug. 19, 2005), Final Order.  
10 Joint Application of Louisville Gas and Electric Company and Kentucky Utilities Company for a Certificate 
of Public Convenience and Necessity for the Construction of Transmission Facilities in Jefferson, Bullitt, 
Meade, and Hardin Counties, Kentucky, Case No. 2005-00142 (Ky. PSC Sept. 8, 2005). 
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11. Duke Energy Kentucky respectfully states that AM07 replacement is 

needed to meet PHMSA Regulations as the existing pipeline does not and cannot do so. As 

such, the AM07 replacement is necessary to enable the Company to continue to provide 

safe and reliable natural gas service to our customers, as well as, to provide greater 

reliability to the overall system. The AM07 replacement will support future load growth 

and maintain sufficient natural gas system pressures to respond to an identified integrity 

risk to its natural gas delivery system.   

12. As the Company will be taking the current pipeline out of service, the 

Project will not result in a wasteful duplication of facilities.  

13. As explained more thoroughly in accompanying testimony, the AM07 

replacement project is the most efficient and least cost solution to provide service as it 

provides greater access for maintenance inspections through the use of ILI tools going 

forward. Absent the use of the ILI tool for PHMSA testing, Duke Kentucky would be 

required to perform pressure testing at an estimated that the cost of pressure testing the 

existing portion of pipeline to be replaced in the Phase Four segment would be $ 11 million 

every seven years. This would include providing a mobile source of temporary liquid 

natural gas while bypassing portions of the existing pipeline, so service would not be 

interrupted for lengthy periods of time. Another option to comply with PHMSA testing 

requirements would be retrofitting existing pipeline for use with the ILI tool. This would 

also require using temporary gas during the retrofit but would prevent the future need for 

bypassing during testing because the ILI tool allows testing without pipeline interruption. 

The estimated cost of this option is $ 8.75 million. The estimated costs for an ILI inspection 

on a seven-year basis is between $400,000 to $500,000 per inspection. The estimated costs 
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for both pressure testing and ILI retrofit does not include the cost of remedying deficiencies 

in the aging pipeline discovered during pressure testing or ILI testing after retrofit, which 

cannot be predicted, and which would also increase the downtime of the pipeline and 

therefore increase temporary gas costs as well as risk of extended outages for customers. 

14. In accordance with 807 KAR 5:001 Section 12(2)(a)-(i), Duke Energy 

Kentucky is filing the following information in Exhibit 2, which is incorporated herein and 

made a part of this Application filed in this proceeding: 

Exhibit 2  Description     807 KAR 5:001 

Page        Section Reference 
 
     Financial Exhibit     12 (2) 
 1  Amount and kinds of stock authorized  12(2)(a) 
 1  Amount and kinds of stock issued and  12(2)(b) 
   outstanding 
 1  Terms of preference or preferred stock  12(2)(c) 
 1  Brief description of each mortgage on property 12(2)(d) 
   of Duke Energy Kentucky 
 1-2  Amount of bonds authorized and issued and   12(2)(e) 
   related information 
 2  Notes outstanding and related information  12(2)(f) 
 3  Other indebtedness and related information  12(2)(g) 

4  Dividend information     12(2)(h) 
 4-5  Detailed Income Statement and Balance Sheet 12(2)(i) 
 

15. 807 KAR 5:001, Section 15 sets forth the filing requirements to seek a 

CPCN. In accordance with Section 15(2)(a), the Application and supporting testimonies 

describe the facts relied upon to show the Phase Four replacement is required by public 

convenience or necessity in that the project is necessary to comply with Federal regulations, 

and from an integrity and reliability standpoint as well as, to provide adequate, efficient, 

and reliable service. 

16. In accordance with Section 15(2)(b), the Company has previously filed with 

the Commission the applicable franchises from the proper public authorities. Additionally, 
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the following permits will be required to complete Phase Four:  

a) Kentucky Transportation Cabinet permit to cross state and federal roads and 

to install the pipeline inside road right-of-way, and construction access; 

b) Energy and Environmental Protection Cabinet - Division of Water, 

Application for a Permit to Construct Along or Across a Stream and/or Water 

Quality Certification;  

c) US Army Corp Section 404/General Nationwide Permit 12 (including 

Section 7 Threatened and Endangered Species Act of 1973, Section 106 

National Historic Preservation Act of 1966, and Section 10 – River and 

Harbors Act of 1899 clearances); 

d) City of Cold Spring stormwater management permit and ROW encroachment 

permit to cross jurisdictional roads;  

e) Coordination with the Kentucky Heritage Council (KHC) regarding cultural 

resources, including cultural resource investigations/digs and potential 

viewshed impacts to architectural resources along the project route;  

f) Coordination with the U.S. Fish and Wildlife Service (USFWS) and 

Kentucky Department of Fish and Wildlife Resources (KDFWR) with 

respect to federal and state endangered, threatened, and otherwise protected 

species; 

g) Sanitation District No. 1 Land Disturbing Permit; and 

h) KDOW Construction Storm Water Permit KYR10. 

Duke Energy Kentucky has already applied for permits (a), (e), and (f). Permits (b) 

and (c) will be applied for in the coming weeks while permits (d), (g), and (h) will be 
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applied for closer to construction as those permits are required immediately before actual 

construction begins. There has been no indication that the permit applications will not be 

approved. The Company’s permits are included in Exhibit 3 of the Application. The 

Company will supplement the application as additional permit approvals are received. The 

Company anticipates commencing construction in early 2026 for an in-service date in late 

2026, before the beginning of the winter heating season.  

17. In accordance with Section 15(2)(c), which requires the Company to 

provide a full description of the proposed location, route, or routes of the proposed 

construction or extension, including a description of the manner in which the facilities will 

be constructed, Duke Energy Kentucky respectfully states that this information is provided 

in Confidential Exhibit 4 to this Application and the direct testimony of Company Witness 

Kelsey M. Pace submitted in support thereof. A copy of Confidential Exhibit 4 is being 

provided under a petition for confidential treatment.  

18. In accordance with Section 15(2)(d)(1)-(2), requiring maps showing the 

location or route of the proposed construction or extension and plans and specifications 

and drawings of the proposed plant, equipment, and facilities, Duke Energy Kentucky 

respectfully states that Confidential Exhibit 4 contains, among other things, maps, and 

engineering drawings, respectively, showing the route, location and nature of the proposed 

construction. Because the Project is situated solely within the Company’s service territory, 

it will not compete with any public utilities, corporations, or persons. Confidential Exhibit 

4 further contains the preliminary work specifications for the Project.  

19. In accordance with Section 15(2)(e), the Company states that it proposes to 

finance the construction through continuing operations and debt instruments, as necessary.  
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20. In accordance with Section 15(2)(f), the total estimated cost of construction 

for Phase Four is approximately $ 43.1 million. The annual ongoing cost of operation of 

the Project once completed is expected to be minimal, and less than $10,000 except for 

required periodic inspections and/or testing. The Company does not anticipate any 

incremental cost savings for the ongoing operation and maintenance of the new pipeline as 

compared to amounts currently in base rates as the cost to maintain the new AM07 pipeline 

will not substantially differ from existing costs to maintain the existing pipeline currently 

reflected in base rates. In fact, the new pipeline will avoid future incremental Operations 

and Maintenance expense that would be incurred to comply with more recent PHMSA 

regulations if the Company were required to pursue a more expensive and riskier 

alternative of taking the existing AM07 segments out of service for excavation and hydro-

static testing and make any then identified necessary repairs/replacements.  

Testimony and Exhibits 

21. Additional facts supporting this Application are set forth in the following 

direct testimonies attached to this Application as Exhibits 5 through 7: 

a) Melton A. Huey, General Manager Engineering, Planning & Pipeline 

Integrity, provides an overview of the Company’s gas operations and the 

Project;11   

b) Kelsey M. Pace, Senior Project Manager, discusses the Phase Four 

construction specifications, the permits required, and estimated costs of 

construction and ongoing operation;12 and, 

 
11 Exhibit 5. 
12 Exhibit 6. 
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c) Jefferson “Jay” P. Brown, Director of Rates and Regulatory Planning, 

discusses the estimated impacts to the Company’s rates of the Project.13  

WHEREFORE, Duke Energy Kentucky respectfully requests that the Commission: 

1) Issue a CPCN for approval of the construction of Phase Four of the AM07 

replacement Project; and 

2) Grant any other relief to which the Company may be entitled.  

Respectfully submitted,  

 
/s/Rocco O. D’Ascenzo    
Rocco O. D’Ascenzo (92796) 
Deputy General Counsel 
Larisa M. Vaysman (98944) 
Associate General Counsel 
Duke Energy Business Services LLC 
139 East Fourth Street, 1303-Main 
Cincinnati, Ohio 45201-0960 
Phone: (513) 287-4320 
Fax: (513) 370-5720 
rocco.d’ascenzo@duke-energy.com 
larisa.vaysman@duke-energy.com  
Counsel for Duke Energy Kentucky, Inc.  
 

  

 
13 Exhibit 7. 
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CERTIFICATE OF SERVICE 
 

This is to certify that the foregoing electronic filing is a true and accurate copy of 

the document in paper medium; that the electronic filing was transmitted to the 

Commission on March 13, 2025 that there are currently no parties that the Commission has 

excused from participation by electronic means in this proceeding; and that submitting the 

original filing to the Commission in paper medium is no longer required as it has been 

granted a permanent deviation.14 

John G. Horne, II 
The Office of the Attorney General 
Utility Intervention and Rate Division  
700 Capital Avenue, Ste 118 
Frankfort, Kentucky 40601-8204 
 
 

 /s/Rocco O. D’Ascenzo    
Counsel for Duke Energy Kentucky, Inc. 

 
14In the Matter of Electronic Emergency Docket Related to the Novel Coronavirus COVID-19, Order, Case 
No. 2020-00085 (Ky. P.S.C. July 22, 2021). 



Commonwealth of Kentucky
Michael G. Adams, Secretary of State

Michael G. Adams
Secretary of State

P. O. Box 718
Frankfort, KY 40602-0718

(502) 564-3490
http://www.sos.ky.gov

Certificate of Existence

Authentication number: 330329
Visit https://web.sos.ky.gov/ftshow/certvalidate.aspx to authenticate this certificate.

Michael G. Adams
Secretary of State
Commonwealth of Kentucky
330329/0052929

I, Michael G. Adams, Secretary of State of the Commonwealth of Kentucky, do
hereby certify that according to the records in the Office of the Secretary of State,

DUKE ENERGY KENTUCKY, INC.

DUKE ENERGY KENTUCKY, INC. is a corporation duly incorporated and existing
under KRS Chapter 14A and KRS Chapter 271B, whose date of incorporation is March
20, 1901 and whose period of duration is perpetual.

I further certify that all fees and penalties owed  to the Secretary of State have been
paid;   that Articles of Dissolution have not been filed; and that the most recent annual
report required by KRS 14A.6-010 has been delivered to the Secretary of State.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my Official Seal
at Frankfort, Kentucky, this 11th day of March, 2025, in the 233rd year of the
Commonwealth.

KyPSC Case No. 2025-00057 
Exhibit 1 

Page 1 of 1



 

FINANCIAL EXHIBIT 

(1) Section 12(2)(a) Amount and kinds of stock authorized.

1,000,000 shares of Capital Stock $15 par value amounting to $15,000,000 par value. 

(2) Section 12(2)(b) Amount and kinds of stock issued and outstanding.

585,333 shares of Capital Stock $15 par value amounting to $8,779,995 total par value. Total 
Capital Stock and Additional Paid-in Capital as of December 31, 2024: 

Capital Stock and Additional Paid-in Capital 
As of December 31, 2024 
($ per 1,000) 

Capital Stock $8,780 
Premiums thereon 18,839 
Total Capital Contributions from Parent (since 2006) 334,311 
Contribution from Parent Company for Purchase of Generation Assets 140,061 

Total Capital Stock and Additional Paid-in-Capital $501,991 

(3) Section 12(2)(c) Terms of preference or preferred stock, cumulative or
participating, or on dividends or assets or otherwise.

There is no preferred stock authorized, issued or outstanding. 

(4) Section 12(2)(d) Brief description of each mortgage on property of applicant,
giving date of execution, name of mortgagor, name or mortgagee, or trustee,
amount of indebtedness authorized to be secured, and the amount of
indebtedness actually secured, together with any sinking fund provision.

Duke Energy Kentucky does not have any liabilities secured by a mortgage. 

(5) Section 12(2)(e) Amount of bonds authorized, and amount issued, giving the
name of the public utility which issued the same, describing each class
separately, and giving the date of issue, face value, rate of interest, date of
maturity and how secured, together with the amount of interest paid thereon
during the last fiscal year.

The Company has sixteen outstanding issues of unsecured senior debentures issued under an 
Indenture dated December 1, 2004, between itself and Deutsche Bank Trust Company 
Americas, as Trustee, as supplemented by nine Supplemental Indentures. The Indenture allows 

KyPSC Case No. 2025-00057 
Exhibit 2 
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the Company to issue debt securities in an unlimited amount from time to time. The Debentures 
issued and outstanding under the Indenture are the following: 
 

Supplemental 
Indenture 

Date of 
Issue 

Principal 
Amount 

Authorized 
and Issued 

Principal 
Amount 

Outstanding 

Rate of 
Interest 

Date of 
Maturity 

Interest 
Paid 

Year 
2024 

1st Supplemental   3/7/2006 65,000,000 65,000,000 6.20% 3/10/2036 4,030,000 

3rd Supplemental 1/5/2016 45,000,000 45,000,000 3.42% 1/15/2026 1,539,000 

3rd Supplemental 1/5/2016 50,000,000 50,000,000 4.45% 1/15/2046 2,225,000 

4th Supplemental 9/7/2017 30,000,000 30,000,000 3.35% 9/15/2029 1,005,000 

4th Supplemental 9/7/2017 30,000,000 30,000,000 4.11% 9/15/2047 1,233,000 

4th Supplemental 9/7/2017 30,000,000 30,000,000 4.26% 9/15/2057 1,278,000 

5th Supplemental 10/3/2018 40,000,000 40,000,000 4.18% 10/15/2028 1,672,000 

5th Supplemental 12/12/2018 35,000,000 35,000,000 4.62% 12/15/2048 1,617,000 

6th Supplemental 7/17/2019 40,000,000 40,000,000 4.32% 7/15/2049 1,728,000 

7th Supplemental 9/15/2019 95,000,000 95,000,000 3.23% 10/1/2025 3,068,500 

7th Supplemental 9/15/2019 75,000,000 75,000,000 3.56% 10/1/2029 2,670,000 

8th Supplemental 9/15/2020 35,000,000 35,000,000 2.65% 9/15/2030 927,500 

8th Supplemental 9/15/2020 35,000,000 35,000,000 3.66% 9/15/2050 1,281,000 

9th Supplemental 7/15/2024 80,000,000 80,000,000 5.90% 7/15/2031 0(1) 

9th Supplemental 7/15/2024 95,000,000 95,000,000 6.00% 7/15/2034 0(1) 

9th Supplemental 7/15/2024 50,000,000 50,000,000 6.17% 07/15/2039 0(1) 

      880,000,000     24,274,000 

       
(1) Initial interest payments of $475,000; 257,083 and 106,750 were paid in January 

2025  
 

(6) Section 12(2)(f) Each note outstanding, giving date of issue, amount, date of 
maturity, rate of interest, in whose favor, together with amount of interest paid 
thereon during the last fiscal year. 

 
Duke Energy Kentucky does not have any outstanding notes as of 12/31/2024. 
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(7) Section 12(2)(g) Other indebtedness, giving same by classes and describing 
security, if any, with a brief statement of the devolution or assumption of any 
portion of such indebtedness upon or by person or corporation if the original 
liability has been transferred, together with amount of interest paid thereon 
during the last fiscal year. 

 
The Company has two series of Pollution Control Revenue Refunding Bonds issued under a 
Trust Indenture dated as of August 1, 2006 and a Trust Indenture dated as of December 1, 
2008, between the County of Boone, Kentucky and Deutsche Bank National Trust Company 
as Trustee. The Company’s obligation to make payments equal to debt service on the Bonds is 
evidenced by a Loan Agreement dated as of August 1, 2006 and December 1, 2008 between 
the County of Boone, Kentucky and Duke Energy Kentucky. The Bonds issued under the 
Indentures are below.  On Nov 1, 2021, the Company bought in the Series 2008A bond, and 
remarketed the bond in June 2022. 

Indenture 
Date of 
Issue 

 
Principal 
Amount 

Authorized 
and Issued 

Principal 
Amount 

Outstanding 
Rate of 
Interest 

Date of 
Maturity 

Interest 
Paid 

Year 2024 
Series 2010 11/24/2010 26,720,000 26,720,000 3.86% (1) 8/1/2027 942,813 
Series 2008A 12/01/2011 50,000,000 50,000,000 3.70% (2) 8/1/2027 1,850,000 
   76,720,000   2,792,813 

 
(1) The bonds were issued at a variable-rate and were swapped to a fixed rate of 3.86% for the 

life of the debt.   
(2)  Bonds were remarketed in June 2022 under a fixed-to-maturity interest rate mode (3.70% 

coupon).  
 

The Company has no outstanding financing leases as of December 31, 2024.  
 
The Company also has $25,000,000 of money pool borrowings outstanding as of December 
31, 2024, all of which is classified as Long-Term Debt payable to affiliated companies. This 
obligation, which is short-term by nature, is classified as long-term due to Duke Energy 
Kentucky’s intent and ability to utilize such borrowings as long-term financing.  

  

KyPSC Case No. 2025-00057 
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(8) Section 12(2)(h) Rate and amount of dividends paid during the last five (5) 
previous fiscal years, and the amount of capital stock on which dividends were 
paid each year. 

 
DIVIDENDS PER SHARE 

Year Ending Per Share Total No. of Shares Par Value of Stock 
31-Dec-20 0 0 585,333 8,779,995 
31-Dec-21 0 0 585,333 8,779,995 
31-Dec-22 0 0 585,333 8,779,995 
31-Dec-23 0 0 585,333 8,779,995 
31-Dec-24 $15.94534 140,000,000 585,333 8,779,995 

 
(9) Section 12(2)(i) Detailed Income Statement and Balance Sheet. 

 
See below for detailed Income Statement for the twelve months ended December 31, 2024 and 
the detailed Balance Sheet as of December 31, 2024. 
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DUKE ENERGY KENTUCKY, INC. 
CONDENSED STATEMIENTS OF OPERATIONS 

(Unaudited) 

Operating Revenues 

Electric 

Gas 

Total operating revenues 
Operating Expenses 

{In thousands) 

Fuel used in electric generation and purchased power 

Natural gas purchased 

Operation, maintenance and other 
Depreciation and amortization 

Property and other taxes 

Goodwill and other impairment charges 

Total operating expenses 

Gains on Sales of Other Assets and Other, net 
Operating Income 
Other Income and Expenses, net 

Interest Expense 

Income Before Income Taxes 

Income Tax Expense 

Income From Continuing Operations 
Income From Discontinued Operations, net of tax 

Net Income 

Twelve Months Ended 

December 31 

2024 

507,620 
130,352 

637,972 

163,999 
45,564 

154,202 
108,819 

14,777 

487,361 

813 
151,424 
10,601 
35,615 

126,410 
24,965 

101,445 

101,445 



DUKE ENERGY KENTUCKY, INC.
Condensed Balance Sheets
(Unaudited)

(in thousands, except share amounts) December 31, 2024
ASSETS
Current Assets
Cash and Cash Equivalents 4,659                          
Receivables (net of allowance for doubtful accounts) 88,018                       
Receivables from affiliated companies 132                             
Notes Receivables from affiliated companies 29,611                       
Inventory 58,105                       
Regulatory Assets 19,305                       
Other 8,794                          
     Total Current Assets 208,624                     
Property, Plant and Equipment
Cost 3,574,937                  
Less Accumulated Depreciation and Amortization (1,179,346)                 
Generation Facilities To Be Retired
     Net Property Plant and Equipment 2,395,591                  
Other Noncurrent Assets
Regulatory Assets 110,294                     
Operating Lease Right-of-Use assets 3,955                          
Other 20,396                       
     Total Other Noncurrent Assets 134,645                     
Total Assets 2,738,860                  

LIABILITIES AND COMMON STOCKHOLDERS' EQUITY
Current Liabilities
Accounts Payable 60,332                       
Accounts payable to affiliated companies 17,354                       
Notes payable to affiliated companies -                              
Taxes Accrued 31,679                       
Interest Accrued 14,502                       
Current Maturities of Long-Term Debt 94,948                       
Asset Retirement Obligations 7,590                          
Regulatory Liabilities 12,076                       
Other 14,426                       
     Total Current Liabilities 252,907                     
Long-Term Debt 808,976                     
Notes payable to affiliated companies 25,000                       
Other Noncurrent Liabilities
Deferred Income Taxes 312,932                     
Asset Retirement Obligations 79,529                       
Regulatory Liabilities 96,750                       
Operating Lease Liabilities 3,849                          
Accrued Pension and Other Post-Retirement Benefit Costs 27,785                       
Other 23,626                       
     Total Other Noncurrent Liabilities 544,471                     
Commitments and Contingencies
Equity
Common Stock, $15.00 par value, 1,000,000 shares authorized and 585,333 
shares outstanding 8,780                          
Additional Paid in Capital 493,211                     
Retained Earnings 605,515                     
     Total Duke Energy Corporation Stockholders' Equity 1,107,506                  
Noncontrolling Interests
Total Liabilities and Equity 2,738,860
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KENTUCKY TRANSPORTATION CABINET 
Department of Highways 

PERMITS BRANCH 

TC 99-1A 
Rev. 10/2020 

Page 1 of 4 

APPLICATION FOR ENCROACHMENT PERMIT

KYTC KEPT #: 

SECTION 1:  APPLICANT CONTACT INFORMATION 
APPLICANT 
Duke Energy 

ADDRESS 
139 E 4th St 

EMAIL 
n/a 

CITY 
Cincinnati 

STATE 
OH 

ZIP 
45202 

CONTACT NAME 1 

Brittany Webb (on behalf of Duke 
Enegy)

EMAIL 

bnwebb@burnsmcd.com 

PHONE # 

CELL # 330-495-4624

CONTACT NAME 2 (if applicable) 

John Perkins 

EMAIL 

john.perkins@duke-energy.com 

PHONE # 

CELL # 513-315-8338

SECTION 2:  PROPOSED WORK LOCATION 
ADDRESS 
see below 

CITY 
see below 

STATE 
Kentucky 

ZIP 
see below 

COUNTY 
Campbell 

ROUTE # 
see below 

MILE POINT 
see below 

LONGITUDE (X) 
see below 

LATITUDE (Y) 
see below 

ADDITIONAL LOCATION INFORMATION: 

FOR KYTC USE ONLY 

PERMIT TYPE:  Air Right Entrance  Utilities  Vegetation Removal  Other: 

ACCESS:  Full Partial  by Permit LOCATION:  Left  Right  Crossing 

SECTION 3:  GENERAL DESCRIPTION OF WORK 
1) STA ~36+50 through STA 40+60: Open cut installation of pipeline within KYTC ROW
Address: Martha Layne Collins Blvd, Highland Heights, KY 41076, Milepost: 0.85, Route: KY-2345, Lat/Long:  39.027092°/ 
39.027092°
2) STA ~47+55 through STA 51+25: Bore installation UNDER roundabout along Martha Layne Collins Blvd
Address: Martha Layne Collins Blvd, Highland Heights, KY 41076, Milepost: 0.65 , Route: KY-2345, Lat/Long:
39.027100°/-84.460920°
3) STA 122+50 through STA 124+80: Bore installation under Industrial Rd
Address: Industrial Rd, Cold Spring, KY, 41076, Milepost 0.8, Route: KY8, Lat/Long:  39.026488°/-84.444845°

THE UNDERSIGNED APPLICANT(s), being duly authorized representative(s) or owner(s), DO AGREE TO ALL ORIGINAL 
UNEDITED TERMS AND CONDITIONS ON THE TC 99-1A, pages 1-4. 

SIGNATURE DATE 

This is not a permit unless and until the applicant(s) receives an approved TC 99-1B from KYTC. This application 
shall become void if not approved by the cancellation date. The cancellation date shall be a minimum of one year 
from the date the applicant submits their application. 

1-14-25
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KENTUCKY TRANSPORTATION CABINET 
Department of Highways 

PERMITS BRANCH 

TC 99-1A 
Rev. 10/2020 

Page 2 of 4  

 APPLICATION FOR ENCROACHMENT PERMIT  
 

TERMS AND CONDITIONS 

1. The permit, including this application and all related and accompanying documents and drawings making up the permit, 
remains in effect and is binding upon the Applicant/Permittee, its successors and assigns, as long as the encroachment(s) 
exists and also until the permittee is finally relieved by the Department of Highways from all its obligations.  
 

2. Applicant shall meet all requirements of the Clean Water Act if the project will disturb one acre or more, the applicant shall 
obtain a KPDES KYR10 Permit from the Kentucky Division of Water. All disturbed areas shall meet the requirements of the 
Department of Highway’s Standard Specifications, Sections 212 and 213, as amended. 
 

3. INDEMNITY:  

A. PERFORMANCE BOND: The permittee shall provide to the Department a performance bond according to the 
Permits Manual, Section PE-203 as a guarantee of conformance with the Department’s Encroachment Permit 
requirements. 

B. PAYMENT BOND:  At the discretion of the department, a payment bond shall be required of the permittee to 
ensure payment of liquidated damages assessed to the permittee. 

C. LIABILITY INSURANCE:  Liability insurance shall be required of the permittee (in an amount approved by the 
department) to cover all liabilities associated with the encroachment.  

D. It shall be the responsibility of the permittee, its successors and assigns, to maintain all indemnities in full force 
and effect until the permittee is authorized to release the indemnity by the Department. 
 

4. A copy of this application and all related documents making up the approved permit shall be given to the applicant and shall 
be made readily available for review at the work site at all times. 
 

5. Perpetual maintenance of the encroachment is the responsibility of the permittee, its successors and assigns, with the 
approval of the Department as required, unless otherwise stated.  
  

6. Permittee, its successors and assigns, shall comply with and agree to be bound by the requirements and terms of (a) this 
application and all related documents making up the approved permit, (b) by the Department‘s Permits Manual, and (c) by 
the Manual on Uniform Traffic Control Devices, both manuals as revised to and in effect on the date of issuance of the 
permit, all of which documents are made a part thereof by this reference. Compliance by the permittee, its successors and 
assigns, with subsequent revisions to applicable provisions of either manual or other policy of the Department may be made 
a condition of allowing the encroachment to persist under the permit. 
 

7. Permittee agrees that this and any encroachment may be ordered removed by the Department at any time,  and for any 
reason, upon thirty days written notice to the last known address of the applicant or to the address at the location of the 
encroachment. The permittee agrees that the cost of removing and of restoring the associated right-of-way is the 
responsibility of the permittee, its successors and assigns. 
 

8. Permittee, its successors and assigns, agree that if the Department determines that motor vehicular safety deficiencies 
develop as a result of the installation or use of the encroachment, the permittee, its successors and assigns, shall provide 
and bear the expenses to adjust, relocate, or reconstruct the facilities, add signs, auxiliary lanes, or other corrective 
measures reasonably deemed necessary by the Department within a reasonable time after receipt of a written notice of 
such deficiency. The period within which such adjustments, relocations, additions, modifications, or other corrective 
measures must be completed will be specified in the notice. 
 

9. Where traffic signals are required as a condition of granting the requested permit or are thereafter required to correct 
motor vehicular safety deficiencies, as determined by the Department, the costs for signal equipment and installation(s) 
shall be borne by the permittee, its successors and assigns and the Department in its reasonable discretion and only in 
accordance with the Department’s current policy set forth in the Traffic Operations Manual and Permits Manual. Any 
modifications to the permittee’s entrance necessary to accommodate signalization (including necessary easement(s) on 
private property) shall be the responsibility of the permittee, its successors and assigns, at no expense to the Department. 
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KENTUCKY TRANSPORTATION CABINET 
Department of Highways 

PERMITS BRANCH 

TC 99-1A 
Rev. 10/2020 

Page 3 of 4  

 APPLICATION FOR ENCROACHMENT PERMIT  
 

 

10. The requested encroachment shall not infringe on the frontage rights of an abutting owner without their written consent 

as hereinafter described. Each abutting owner shall express their consent, which shall be binding on their successors and 

assigns, by the submission of a notarized statement as follows, “I (we), 

_______________________________________________, hereby consent to the granting of the permit requested by the 

applicant along Route __________________________, which permit does affect frontage rights along my (our) adjacent 

real property.” By signature(s) _______________________________________________________________, subscribed 

and sworn by __________________________________________, on this date __________________________________. 
 

 

11. The permit, if approved, is subject to the agreement that it shall not interfere with any similar rights or permit(s) previously 
granted to any other party, except as otherwise provided by law. 

 

12. Permittee shall include documentation which describes the facilities to be constructed. Permittee, its successors and 
assigns, agree as a condition of the granting of the permit to construct and maintain any and all permitted facilities or 
other encroachments in strict accordance with the submitted and approved permit documentation and the policies and 
procedures of the Department. Permittee, its successors and assigns, shall not use facilities authorized herein in any 
manner contrary to that prescribed by the approved permit. Only normal usage as contemplated by the parties and by 
this application and routine maintenance are authorized by the permit. 

 

13. Permittee, its successors and assigns, at all times from the date permitted work is commenced until such time as all 
permitted facilities or other encroachments are removed from the right-of-way and the right-of-way restored, shall 
defend, protect, indemnify and save harmless the Department from any and all liability claims and demands arising out 
of the work, encroachment, maintenance, or other undertaking by the permittee, its successors and assigns, related or 
undertaken pursuant to the granted permit, due to any claimed act or omission by the permittee, its servants, agents, 
employees, or contractors. This provision shall not inure to the benefit of any third party nor operate to enlarge any 
liability of the Department beyond that existing at common law or otherwise if this right to indemnity did not exist. 

 

14. Upon a violation of any provision of the permit, or otherwise in its reasonable discretion, the Department may require 
additional action by the permittee, its successors and assigns, up to and including the removal of the encroachment and 
restoration of the right-of-way. In the event additional actions required by the Department under the permit are not 
undertaken as ordered and within a reasonable time, the Department may in its discretion cause those or other additional 
corrective actions to be undertaken and the Department shall recover the reasonable costs of those corrective actions 
from the permittee, its successors and assigns. 

 

15. Permittee, its successors and assigns, shall use the encroachment premises in compliance with all requirements of federal 
law and regulation, including those imposed pursuant to Title VI of the Civil Right Act of 1964 (42 U.S.C. § 2000d et seq.) 
and the related regulations of the U.S. Department of Transportation in Title 49 C.F.R. Part 21, all as amended. 

 

16. Permittee, its successors and assigns, agree that if the Department determines it is necessary for the facilities or other 
encroachment authorized by the permit to be removed, relocated or reconstructed in connection with the reconstruction, 
relocation or improvement of a highway, the Department may revoke permission for the encroachment to remain under 
the permit and may order its removal, relocation or reconstruction by the permittee, its successors and assigns, at the 
expense of the permittee, except where the Department is required by law to pay any or all of those costs. 
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KENTUCKY TRANSPORTATION CABINET 
Department of Highways 

PERMITS BRANCH 

TC 99-1A 
Rev. 10/2020 

Page 4 of 4 

APPLICATION FOR ENCROACHMENT PERMIT

17. Permittee agrees that the authorized permit is personal to the permittee and shall remain in effect until such time as (a)
the permittee’s rights to the adjoining real property to have benefitted from the requested encroachment have been
relinquished, (b) until all permit obligations have been assumed by appropriate successors and assigns, and (c) unless and
until a written release from permit obligations has been granted by the Department. The permit and its requirements
shall also bind the real property to have benefitted from the requested encroachment to the extent permitted by law.
The permit and the related encroachment become the responsibility of the successors and assigns of the permittee and
the successors and assigns of each property owner benefitting from the encroachment, or the encroachment may not
otherwise permissibly continue to be maintained on the right-of-way. (Does not apply to utility encroachments serving
the general public.)

18. If work authorized by the permit is within a highway construction project in the construction phase, it shall be the
responsibility of the permittee to make personal contact with the Department’s Engineer on the project in order to
coordinate all permitted work with the Department’s prime contractor on the project.

19. This permit is not intended to, nor shall it, affect, alter or alleviate any requirement imposed upon the permittee, its
successors and assigns, by any other agency.

20. Permittee, its successors and assigns, agree to contain and maintain all dirt, mud, and other debris emanating from the
encroachment away from the surrounding right-of-way and the travel way of the highway hereafter and at all times that
its obligations under the permit remain in effect.

21. Before You Dig:  The contractor is instructed to call 1-800-752-6007 to reach KY 811, the One-Call system for information
on the location of existing underground utilities.  The call is to be placed a minimum of two (2) and no more than ten (10)
business days prior to excavation.  The contractor should be aware that the owners of underground facilities are not
required to be members of the KY 811 One-Call Before U-Dig (BUD) service.  The contractor must coordinate excavation
with the utility owners, including those whom do not subscribe to KY 811.  It may be necessary for the contractor to
contact the County Clerk to determine what utility companies have facilities in the area.

22. The undersigned Utility acknowledges ownership and control of the facilities proposed to be installed, modified, or
extended by the Applicant/Permittee and agrees to be bound by the requirements and terms of this application and all
related documents making up the approved permit, by the Department’s Permits Guidance Manual, and by all applicable
regulations and statutes in effect on the date of issuance of the permit. This information and application is certified correct
to the best knowledge and belief of the undersigned Utility.

UTILITY 

NAME (Utility Representative) TITLE (Utility Representative) 

SIGNATURE (Utility Representative) DATE 

Duke Energy

John Perkins Senior Engineer

1-14-25
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530 W. Spring St. | Columbus, OH 43215 | burnsmcd.com 

Justification Memorandum 
Date January 2025 
To KYTC 
From BMCD (on behalf of Duke Energy) 
Subject Martha Layne Collins Blvd Routing 

Through review of KYTC standards and routing discussions with KYTC staff members, it has been identified that a 
proposed routing determination along Martha Layne Collins Blvd requires an SHE Exemption from KYTC standards. 

Per KYTC’s Utility and Rails Manual: 

“New or relocated utilities installed longitudinally shall be located behind the ditch line and toe of slope as near to the ed ge of right of 
way as practical. Where curb and gutters are provided, underground utilities shall be located in the utility strip b ack of the curb when 
possible, and care shall be taken to avoid conflicts with the proposed storm drainage. On divided highways with medians, spec ial 
circumstances may warrant location of longitudinal utility lines in the median strip.  

Generally, facilities are not installed longitudinally under proposed pavement and shoulder areas. Only when there is no other 
practical location available may a facility be placed under the pavement and shoulder area . If this installation is allowed, it shall be 
constructed with long-life, maintenance-free materials. Every provision shall be made to minimize the need of having to cut the 
pavement or interfere with traffic in the future” 

With the nature of the required scope for pipeline relocation to support Duke Energy’s initiative to bring the existing 
pipeline into conformance with industry specifications, a request for SHE exemption is being presented based on the 
qualifications outlining the rationale for placement per the guidance noted in the specification above.   Please refer to the 
affixed drawing sheets highlighting and supporting the notable justifications for routing within Martha Layne Collins Blvd 
below. 

Justification 1: Topographic installation challenge due to storm drainage and detention system existing infrastructure  

Justification 2: utility congestion would introduce significant lengths of parallel installation with impactful landscaping 
and business impacts 

Justification 3: limit significant business and residential impacts  

Please reach out with any questions regarding this SHE Exception Request.  

Thanks, 

Josh Pedersen (on behalf of Duke Energy) 

Enclosure Attachment: KY-2345 Justification Drawings 

cc: Linzy Brefeld, Kenneth Koole 
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AM07 Phase 4 Pipeline Replacement Project

Justification for the Longitudinal Encroachment of Martha Layne Collins Boulevard 

Background
Duke Energy is proposing to replace their existing 24-inch AM07 natural gas pipeline originally installed in the 1950’s. The pipeline is approximately 16 miles long and located in Kenton and Campbell Counties in Kentucky. The pipeline replacement is a mandatory effort to maintain conformance with updated industry specifications and consists of five phases, with a portion of the fourth phase being the focus of this document. The fourth phase consists of approximately 2.2 miles of 24-inch steel transmission pipeline in Campbell County, Kentucky. The purpose of this document is to provide justification for the proposed longitudinal routing of approximately 1,550 ft of pipeline within the limits of KY Route 2345 (Martha Layne Collins Blvd). The 1,550-foot section ranges from University Dr to Salmon Pass and is shown above. The route shown is currently at a stage 60% through design and is subject to change.

Routing Considerations
There were general routing considerations implemented during the design of the Phase 4, 24" pipeline. Topography, foreign utilities, limited workspace, private business impact and increased number of bends/fittings all pose individual challenges to the successful and efficient installation of a larger diameter pipeline. The final tie-in point at Salmon Pass (shown above) also played a significant role in the selection of a final route. Drawings PNG-C-Sketch-0002 and PNG-C-Sketch-0003 aim to provide a detailed look into the reasoning for longitudinally installing within the KY-2345 pavement limits.

Design Considerations
The AM07 Pipeline replacement project is designed to improve the integrity of the Duke Energy natural gas system. The pipeline is designed with a pipe diameter to wall thickness ratio of less than 50, which exceeds the minimum federal safety guidelines by a substantial margin. The yield strength of the steel pipe will also be specified to minimize the hoop stress exerted on the material due to internal and external loads. Combining the extra wall thickness with a higher material yield strength will result in a safer and robust design. The pipe will be thoroughly tested during and after installation to pro actively identify and address potential issues or defects in the material or welds. The pipeline will be coated with 16-18 mils of fusion bonded epoxy (FBE). The FBE coating will create a barrier between the pipeline and its external environment, minimizing the probability of corrosive activity. Sand padding will be placed at least a foot above the pipeline so that backfill/rock does not damage the FBE coating. Flowable fill (cdf) will be utilized to restore the trench above the sand padding. In an additional effort to protect the pipeline, it will be cathodically protected via a deep well anode bed, impressed current system. The extensive design efforts to protect the pipeline from corrosive activity are taken to limit need of future maintenance requiring impact to the roadway.

Pipeline Maintenance
Typical maintenance on transmission pipelines is non-invasive, and often does not require excavation. The AM07 replacement project phases are designed to accommodate In-Line Inspection (ILI) efforts which are executed by running an internal device through the pipeline. These devices range in capability, but typically allow for detection of third-party damage, loss of wall thickness, coating loss and corrosion. If any of the preceding events were to be detected within KY-2345 R/W, an integrity dig would be required to inspect the condition of the pipe at the location it was detected.
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General Routing Considerations:

1) Avoid paralleling existing utilities for extended lengths (>100').

2) Reduce impacts to businesses.

3) Maintain consistency with the route. Avoid back and forth from private to public R/W.

4) Limit foreign utility crossings.

5) Tie-in location to existing gas line. (PNG-C-SKETCH-0003)
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- Topographic installation challenge. Storm drainage/detention challenges.

jmpedersen
Text Box
- Utility congestion would require lengthy paralleled installation and/or excessive utility crossings and PI's. Tree clearing and landscaping impacts for both apartments and business owners.
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- Significant business impacts to private landowners.
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KENTUCKY TRANSPORTATION CABINET 
Department of Highways 

PERMITS BRANCH 

TC 99-1A 
Rev. 10/2020 

Page 1 of 4 

APPLICATION FOR ENCROACHMENT PERMIT

KYTC KEPT #: 

SECTION 1:  APPLICANT CONTACT INFORMATION 
APPLICANT 
Duke Energy 

ADDRESS 
139 E 4th St 

EMAIL 
n/a 

CITY 
Cincinnati 

STATE 
OH 

ZIP 
45202 

CONTACT NAME 1 

Brittany Webb (on behalf of Duke 
Enegy)

EMAIL 

bnwebb@burnsmcd.com 

PHONE # 

CELL # 330-495-4624

CONTACT NAME 2 (if applicable) 

John Perkins 

EMAIL 

john.perkins@duke-energy.com 

PHONE # 

CELL # 513-315-8338

SECTION 2:  PROPOSED WORK LOCATION 
ADDRESS 
Martha Layne Collins Blvd (KY2345) 

CITY 
Highland Heights 

STATE 
Kentucky 

ZIP 
41076 

COUNTY 
Campbell 

ROUTE # 
KY-2345 

MILE POINT 
0.3-0.6 

LONGITUDE (X) 
see below 

LATITUDE (Y) 
see below 

ADDITIONAL LOCATION INFORMATION: 
nearby address: 201 Martha Layne Collins Blvd, Highland Heights, KY 41076 

FOR KYTC USE ONLY 

PERMIT TYPE:  Air Right Entrance  Utilities  Vegetation Removal  Other: 

ACCESS:  Full Partial  by Permit LOCATION:  Left  Right  Crossing 

SECTION 3:  GENERAL DESCRIPTION OF WORK 
STA ~51+50 through STA 68+50: Open cut parallel installation of pipeline within Martha Layne Collins Blvd 

Lat/Long START:  39.027512°/-84.459800° 
Lat/Long FINISH:  39.025674°/-84.454783° 

THE UNDERSIGNED APPLICANT(s), being duly authorized representative(s) or owner(s), DO AGREE TO ALL ORIGINAL 
UNEDITED TERMS AND CONDITIONS ON THE TC 99-1A, pages 1-4. 

SIGNATURE DATE 

This is not a permit unless and until the applicant(s) receives an approved TC 99-1B from KYTC. This application 
shall become void if not approved by the cancellation date. The cancellation date shall be a minimum of one year 
from the date the applicant submits their application. 

 2-5-25
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KENTUCKY TRANSPORTATION CABINET 
Department of Highways 

PERMITS BRANCH 

TC 99-1A 
Rev. 10/2020 

Page 2 of 4 

APPLICATION FOR ENCROACHMENT PERMIT

TERMS AND CONDITIONS 

1. The permit, including this application and all related and accompanying documents and drawings making up the permit,
remains in effect and is binding upon the Applicant/Permittee, its successors and assigns, as long as the encroachment(s)
exists and also until the permittee is finally relieved by the Department of Highways from all its obligations.

2. Applicant shall meet all requirements of the Clean Water Act if the project will disturb one acre or more, the applicant shall
obtain a KPDES KYR10 Permit from the Kentucky Division of Water. All disturbed areas shall meet the requirements of the
Department of Highway’s Standard Specifications, Sections 212 and 213, as amended.

3. INDEMNITY:

A. PERFORMANCE BOND: The permittee shall provide to the Department a performance bond according to the
Permits Manual, Section PE-203 as a guarantee of conformance with the Department’s Encroachment Permit
requirements.

B. PAYMENT BOND:  At the discretion of the department, a payment bond shall be required of the permittee to
ensure payment of liquidated damages assessed to the permittee.

C. LIABILITY INSURANCE:  Liability insurance shall be required of the permittee (in an amount approved by the
department) to cover all liabilities associated with the encroachment.

D. It shall be the responsibility of the permittee, its successors and assigns, to maintain all indemnities in full force
and effect until the permittee is authorized to release the indemnity by the Department.

4. A copy of this application and all related documents making up the approved permit shall be given to the applicant and shall
be made readily available for review at the work site at all times.

5. Perpetual maintenance of the encroachment is the responsibility of the permittee, its successors and assigns, with the
approval of the Department as required, unless otherwise stated.

6. Permittee, its successors and assigns, shall comply with and agree to be bound by the requirements and terms of (a) this
application and all related documents making up the approved permit, (b) by the Department‘s Permits Manual, and (c) by
the Manual on Uniform Traffic Control Devices, both manuals as revised to and in effect on the date of issuance of the
permit, all of which documents are made a part thereof by this reference. Compliance by the permittee, its successors and
assigns, with subsequent revisions to applicable provisions of either manual or other policy of the Department may be made
a condition of allowing the encroachment to persist under the permit.

7. Permittee agrees that this and any encroachment may be ordered removed by the Department at any time,  and for any
reason, upon thirty days written notice to the last known address of the applicant or to the address at the location of the
encroachment. The permittee agrees that the cost of removing and of restoring the associated right-of-way is the
responsibility of the permittee, its successors and assigns.

8. Permittee, its successors and assigns, agree that if the Department determines that motor vehicular safety deficiencies
develop as a result of the installation or use of the encroachment, the permittee, its successors and assigns, shall provide
and bear the expenses to adjust, relocate, or reconstruct the facilities, add signs, auxiliary lanes, or other corrective
measures reasonably deemed necessary by the Department within a reasonable time after receipt of a written notice of
such deficiency. The period within which such adjustments, relocations, additions, modifications, or other corrective
measures must be completed will be specified in the notice.

9. Where traffic signals are required as a condition of granting the requested permit or are thereafter required to correct
motor vehicular safety deficiencies, as determined by the Department, the costs for signal equipment and installation(s)
shall be borne by the permittee, its successors and assigns and the Department in its reasonable discretion and only in
accordance with the Department’s current policy set forth in the Traffic Operations Manual and Permits Manual. Any
modifications to the permittee’s entrance necessary to accommodate signalization (including necessary easement(s) on
private property) shall be the responsibility of the permittee, its successors and assigns, at no expense to the Department.

KyPSC Case No. 2025-00057 
Exhibit 3(a)(2) 

Page 7 of 11

TEAM,.a 
KENTUCKY. 

TRANSPORTATION 
CABINET 



KENTUCKY TRANSPORTATION CABINET 
Department of Highways 

PERMITS BRANCH 

TC 99-1A 
Rev. 10/2020 

Page 3 of 4 

APPLICATION FOR ENCROACHMENT PERMIT

10. The requested encroachment shall not infringe on the frontage rights of an abutting owner without their written consent

as hereinafter described. Each abutting owner shall express their consent, which shall be binding on their successors and

assigns, by the submission of a notarized statement as follows, “I (we),

_______________________________________________, hereby consent to the granting of the permit requested by the

applicant along Route __________________________, which permit does affect frontage rights along my (our) adjacent

real property.” By signature(s) _______________________________________________________________, subscribed

and sworn by __________________________________________, on this date __________________________________.

11. The permit, if approved, is subject to the agreement that it shall not interfere with any similar rights or permit(s) previously
granted to any other party, except as otherwise provided by law.

12. Permittee shall include documentation which describes the facilities to be constructed. Permittee, its successors and
assigns, agree as a condition of the granting of the permit to construct and maintain any and all permitted facilities or
other encroachments in strict accordance with the submitted and approved permit documentation and the policies and
procedures of the Department. Permittee, its successors and assigns, shall not use facilities authorized herein in any
manner contrary to that prescribed by the approved permit. Only normal usage as contemplated by the parties and by
this application and routine maintenance are authorized by the permit.

13. Permittee, its successors and assigns, at all times from the date permitted work is commenced until such time as all
permitted facilities or other encroachments are removed from the right-of-way and the right-of-way restored, shall
defend, protect, indemnify and save harmless the Department from any and all liability claims and demands arising out
of the work, encroachment, maintenance, or other undertaking by the permittee, its successors and assigns, related or
undertaken pursuant to the granted permit, due to any claimed act or omission by the permittee, its servants, agents,
employees, or contractors. This provision shall not inure to the benefit of any third party nor operate to enlarge any
liability of the Department beyond that existing at common law or otherwise if this right to indemnity did not exist.

14. Upon a violation of any provision of the permit, or otherwise in its reasonable discretion, the Department may require
additional action by the permittee, its successors and assigns, up to and including the removal of the encroachment and
restoration of the right-of-way. In the event additional actions required by the Department under the permit are not
undertaken as ordered and within a reasonable time, the Department may in its discretion cause those or other additional
corrective actions to be undertaken and the Department shall recover the reasonable costs of those corrective actions
from the permittee, its successors and assigns.

15. Permittee, its successors and assigns, shall use the encroachment premises in compliance with all requirements of federal
law and regulation, including those imposed pursuant to Title VI of the Civil Right Act of 1964 (42 U.S.C. § 2000d et seq.)
and the related regulations of the U.S. Department of Transportation in Title 49 C.F.R. Part 21, all as amended.

16. Permittee, its successors and assigns, agree that if the Department determines it is necessary for the facilities or other
encroachment authorized by the permit to be removed, relocated or reconstructed in connection with the reconstruction,
relocation or improvement of a highway, the Department may revoke permission for the encroachment to remain under
the permit and may order its removal, relocation or reconstruction by the permittee, its successors and assigns, at the
expense of the permittee, except where the Department is required by law to pay any or all of those costs.
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KENTUCKY TRANSPORTATION CABINET 
Department of Highways 

PERMITS BRANCH 

TC 99-1A 
Rev. 10/2020 

Page 4 of 4 

APPLICATION FOR ENCROACHMENT PERMIT

17. Permittee agrees that the authorized permit is personal to the permittee and shall remain in effect until such time as (a)
the permittee’s rights to the adjoining real property to have benefitted from the requested encroachment have been
relinquished, (b) until all permit obligations have been assumed by appropriate successors and assigns, and (c) unless and
until a written release from permit obligations has been granted by the Department. The permit and its requirements
shall also bind the real property to have benefitted from the requested encroachment to the extent permitted by law.
The permit and the related encroachment become the responsibility of the successors and assigns of the permittee and
the successors and assigns of each property owner benefitting from the encroachment, or the encroachment may not
otherwise permissibly continue to be maintained on the right-of-way. (Does not apply to utility encroachments serving
the general public.)

18. If work authorized by the permit is within a highway construction project in the construction phase, it shall be the
responsibility of the permittee to make personal contact with the Department’s Engineer on the project in order to
coordinate all permitted work with the Department’s prime contractor on the project.

19. This permit is not intended to, nor shall it, affect, alter or alleviate any requirement imposed upon the permittee, its
successors and assigns, by any other agency.

20. Permittee, its successors and assigns, agree to contain and maintain all dirt, mud, and other debris emanating from the
encroachment away from the surrounding right-of-way and the travel way of the highway hereafter and at all times that
its obligations under the permit remain in effect.

21. Before You Dig:  The contractor is instructed to call 1-800-752-6007 to reach KY 811, the One-Call system for information
on the location of existing underground utilities.  The call is to be placed a minimum of two (2) and no more than ten (10)
business days prior to excavation.  The contractor should be aware that the owners of underground facilities are not
required to be members of the KY 811 One-Call Before U-Dig (BUD) service.  The contractor must coordinate excavation
with the utility owners, including those whom do not subscribe to KY 811.  It may be necessary for the contractor to
contact the County Clerk to determine what utility companies have facilities in the area.

22. The undersigned Utility acknowledges ownership and control of the facilities proposed to be installed, modified, or
extended by the Applicant/Permittee and agrees to be bound by the requirements and terms of this application and all
related documents making up the approved permit, by the Department’s Permits Guidance Manual, and by all applicable
regulations and statutes in effect on the date of issuance of the permit. This information and application is certified correct
to the best knowledge and belief of the undersigned Utility.

UTILITY 

NAME (Utility Representative) TITLE (Utility Representative) 

SIGNATURE (Utility Representative) DATE 

Duke Energy

John Perkins Senior Engineer

2/5/25
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Abstract
Phase I archaeological survey was undertaken by Burns & McDonnell Engineering Company, Inc. for two 
previously unsurveyed segments of Duke Energy Kentucky’s AM07 (Phase 4) Pipeline Replacement Project 
(Project). The Project is in the uplands of Campbell County, Kentucky, an area of intensive commercial, 
industrial, and residential urban development. Archaeological survey covered a roughly linear corridor 
totaling approximately 59.7 acres. Evidence of two archaeological sites, two historic buildings, and two 
cemeteries was found in the Project footprint. The archaeological sites are considered to be not historically 
significant, and Project clearance is recommended at those site locations. Avoidance of the two historic 
buildings and the two cemeteries is recommended.
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1.0 Introduction
This introductory chapter provides a brief, general description of the proposed AM07 Pipeline (Phase 4) 
Replacement Project (Project). This chapter also addresses relevant regulatory issues, mentions some key 
project management considerations including survey scope, and acknowledges other specifics regarding 
the archaeological survey. It should be noted that the archaeological survey effort reported here 
supplements an archaeological survey that was previously undertaken by Burns & McDonnell Engineering 
Company, Inc. (Burns & McDonnell) for a short (1700 foot [ft]) segment of the Project that extended 
between Martha Layne Collins Boulevard and the Newport Elks Lodge property off the Alexandria Pike 
(Kullen 2023). Details of that previous survey are described more fully in Chapter 2.2.

1.1 Project Description
The Project is planned by Duke Energy Kentucky, Inc. (Duke) as part of infrastructure upgrades and 
improvements to the local natural gas distribution system in the greater Cincinnati metropolitan area south 
of the Ohio River in Kentucky. The Project extends west-to-east across Campbell County, from 
unincorporated land on the grounds of Northern Kentucky University (NKU) eastward through the towns of 
Highland Heights and Cold Spring (Figure 1). The survey area was comprised of two separate segments of 
the proposed pipeline route that, in total, extended for about 2.2 miles within a survey corridor that was 
generally 150 ft wide, not including wider portions to accommodate alternate route segments and access 
roads. Altogether, the survey area covered approximately 59.7 acres. Within the Project corridor, proposed 
construction will consist of replacement of, or upgrade to, the existing AM07 natural gas pipeline. Work will 
mainly be done via open trenching, although horizontal directional drilling is planned at some locations. For 
the purposes of this survey, it is assumed that proposed construction will disturb soils within the entire 
Project area.

The Project extends across broken terrain inland from the Ohio River bluff line in the uplands of northern 
Kentucky. The natural landscape is characterized by finger ridges of variable width separated by deeply 
incised, wooded ravines. The area is also intensively urbanized, with an extensive patchwork of residential, 
commercial, and industrial developments framed within a relatively dense grid of local roads, state 
highways, and interstate expressways.

1.2 Regulatory Context
The Project will likely be regulated by the U.S. Army Corps of Engineers due to environmental permitting 
linked to wetlands considerations. The assumption is that the Project will be subject to Federal review. For 
that reason, the cultural resource investigation reported here was undertaken to address Project compliance 
under Section 106 of the National Historic Preservation Act, 54 U.S.C. 306108, and its implementing 
regulations, 36 CFR Part 800. Duke retained the services of Burns & McDonnell to assist in the permitting 
process.
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1.3 Project Area Description
This cultural resources survey covered a roughly linear corridor that was divided into two separate 
segments. Each segment contained the main route and sections that comprise alternate routes. These are 
mapped in Figure 1-1 and Figure 1-2. To accommodate the alternate routes, as well as some short side-
extensions of the main route, the survey area is not the same width throughout. Details of the route 
configurations, including descriptions of vegetation cover, terrain, and the existing built environment in the 
survey area, are discussed in the following narratives, in order from west to east.

1.3.1 West End to Bend in Meadow Trail Drive
The western end of the survey area begins on the grounds of NKU, on the crest of a finger ridge (Figures 1-
1 and 1-2). The survey area begins in an existing pipeline corridor, in an area used for dumping landscape 
waste. Immediately to the east, the survey corridor widens to accommodate the proposed main pipeline 
route and an alternate route (Figure 1-3).

Figure 1-3: Overview of West End of Survey Area

NOTE: Looking east along crest of finger ridge. Gravel road at left is Meadow Trail Drive.

The main route leaves the existing pipeline corridor and roughly parallels the south side of Meadow Trail 
Drive, a one-lane gravel driveway that runs eastward along the ridge crest, flanked by open fields of mowed 
grass. At a bend in the driveway to the northeast, the main route turns northeast, too, and passes through 
archaeological site 15Cp81 (see Section 2.1.5.2 for further discussion), which is variably covered in mowed 
grass and dense brush (Figure 1-4 and Figure 1-5). Much of the site within the survey area has been visibly 
disturbed by demolition-related earthmoving. East of the site, the main route turns directly east and crosses 
steep slopes on the upper reaches of a ravine (Figure 1-6). On the east side of the ravine, the main route 
rejoins Meadow Trail Drive on the steeply sloping shoulder of the ridge crest.

An alternate route diverges from the main route just east of the western terminus. The alternate runs 
easterly, paralleling the existing pipeline corridor through weeds and mowed grass on the ridge crest before 
plunging into a ravine eroded into the north side of the ridge. The alternate route extends northeastward 
across steep 
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slopes variably covered in weeds and thick brush before making a sharp turn to the southeast at the edge of 
an existing apartment building complex. Soils on the apartment complex property have been thoroughly 
disturbed by housing, roadway, and parking lot construction, land-levelling, ornamental berm construction, 
and general landscaping. The alternate continues southeast, over the weed-covered ridge crest and into the 
weed-covered, steeply sloped ravine on the other side. The alternate route crosses Meadow Trail Drive and 
parallels that road southeasterly, rejoining the main route at a sharp bend in the driveway (Figure 1-6).

Figure 1-4: Overview of Site 15Cp81

NOTE: Looking east. Gravel road at left is Meadow Trail Drive. Site extends from mowed grass into brush at left.

Figure 1-5: Foundation Walls at Site 15Cp81

NOTE: Looking southeast from just inside the brush line south of Meadow Trail Drive.
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Figure 1-6: View across Head of Ravine

NOTE: Looking east across head of ravine. Gravel road is Meadow Trail Drive. Note apartment buildings in background.

1.3.2 Meadow Trail Drive to Hilltop Drive
From the bend, Meadow Trail Drive runs northeastward, and the main route roughly parallels the southeast 
side of the road (Figures 1-1 and 1-2). The route mainly passes along steep slopes but also crosses some 
less-steep slopes on the shoulder of the ridge. That area is variably covered in tall grass, weeds, and dense 
black locust thickets (Figure 1-7). The main route bends eastward, leaving the side of Meadow Trail Drive 
and crossing steep slopes on the ridge flank. These slopes are covered in tall grass, weeds, and scattered 
brush, except in the mowed lawn south of an existing residence on NKU property. The main route turns 
directly east and crosses a large, steep-walled ravine covered in brushy woodland. The ravine contains a 
gully at the bottom, which is littered with chunks of bedrock and modern debris. Further east, the route 
regains relatively level ground on a low, narrow wooded headland and bends eastward to parallel John’s Hill 
Road. Shovel testing determined that this area had been artificially leveled. The route continues eastward, 
mainly through brushy woodland, still on NKU property. The route crosses an old gravel driveway and 
enters an old landfill where the land surface has been visibly recontoured (Figure 1-8). Eastward, the main 
route extends across a mowed lawn with graded slopes south of John’s Hill Road and west of Hilltop Drive.

1.3.3 Hilltop Drive to Salmon Pass
East of Hilltop Drive and the adjacent graded roadside, the main route passes into another wooded ravine 
(Figures 1-1 and 1-2). Ravine side slopes are very steep there. The route continues eastward into an area 
of mowed grass with graded slopes south of John’s Hill Road and west of Knollwood Drive. Further east, 
the route passes through areas of existing roadway and graded roadsides at the modern turnabout at the 
intersection of John’s Hill Road and University Drive (Figure 1-9) and further east at the intersection of 
John’s Hill Road and Martha Layne Collins Road. Parts of the survey area beyond these graded roadsides 
extend across the landscaped grounds of adjacent apartment complexes to the south and southwest 
(Figure 1-10). The main route follows Martha Layne Collins Boulevard southeastward and eastward through 
a heavily urbanized landscape.
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Figure 1-7: View of Steep Slopes South of Meadow Trail Drive

NOTE: Facing northeast.

Figure 1-8: View of Graded Area Near Landfill

NOTE: Facing southeast. Hilltop Drive in background.
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Figure 1-9: Urban Area at John’s Hill Road Turnabout

NOTE: Facing west.

Figure 1-10: Urban Area along Martha Layne Collins Boulevard

NOTE: Facing southeast.
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Figure 1-12: West End of Eastern Project Segment

NOTE: Facing north. Elks Lodge shed in left background. Retail building at far right.

Figure 1-13: View Behind the Elks Lodge

NOTE: Facing north.
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Figure 1-14: Retail Center South of Alexandria Pike

NOTE: Facing north.

1.3.5 Alexandria Pike to Industrial Road
Across Alexandria Pike, the Project survey area enters the grounds of what appears to have once been 
offices and a warehouse for the Disabled American Veterans charitable organization (Figures 1-1 and 1-2). 
This facility appeared to be unoccupied at the time of survey. The one-story brick facility consists of an 
office complex at its southwest end and an attached warehouse at its northeast end. The complex is 
encircled by paved asphalt access roads, most with adjoining parking spaces, and a larger parking lot on 
the east side. Beyond the parking areas, the grounds seemed to be well-maintained with expansive mowed 
lawns and scattered ornamental trees. The grounds appeared to be heavily landscaped.

From Alexandria Pike, the Project survey area extends northward across the grounds and along the access 
road west of the building (Figure 1-15). West of the warehouse, the Project centerline turns sharply 
southeast and extends through the warehouse part of the facility. East of the building, the Project continues 
southeasterly across the parking lot and landscaped grounds to Industrial Road (Figure 1-16). A spur of the 
survey area extends northward along the west side of Industrial Road, following a paved ditch/gully and the 
adjacent landscaped grounds. A section of the survey area wraps around the north side of the warehouse, 
including the access road and adjacent landscaped grounds there.

Another spur extends north-northeast from the northern corner of the warehouse. That spur first crosses a 
leveled, graded recreation area north of the warehouse. The spur continues northward along steep ravine 
side slopes and more graded terrain, into a fenced, municipal public works truck facility (Figure 1-17). That 
facility includes a garage and shed surrounded by a leveled, gravel pad. North of the fenced facility, the 
spur extends along a steep ravine side slope and into a gravel pad built on adjacent levelled terrain (Figure 
1-18).
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Figure 1-15: West of the Disabled American Veterans Facility

NOTE: Facing north.

Figure 1-16: East of the Disabled American Veterans Facility

NOTE: Facing south.
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Figure 1-17: West Side of Fenced Public Works Facility

NOTE: Facing south.

Figure 1-18: Leveled Area North of Public Works Facility

NOTE: Facing north.
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1.3.6 Industrial Road to Winters Lane
East of Industrial Drive, the Project survey area covers a wide girth that includes the buffer along the Project 
centerline but also extends northward across Homan Drive (Figures 1-1 and 1-2). Soils across much of this 
area have been previously disturbed by roadside grading along Industrial Road and Homan Drive, as well 
as by mass grading related to the development of the industrial park in this location (Figure 1-19). The open 
fields here appear to have been graded in anticipation of future development. Steep slopes are also present 
along relatively small ravines in the southwest part of this area.

Figure 1-19: Landscaped and Graded Areas in Industrial Park

NOTE: Facing west. Homan Drive at right; Industrial Drive in background.

The south side of the Project survey area here overlaps with the north end of St. Joseph Cemetery. The 
survey area extends between 65 and 75 ft into the cemetery. Much of the overlap zone extends across 
steep slopes covered in mowed grass, stretching into a wooded tree line (Figure 1-20). No headstones or 
grave markers were observed in the zone of overlap.

East of the cemetery, the Project survey area narrows down to the standard buffer width of 150 ft. The 
centerline turns sharply and runs south-southeasterly along the west side of Homan Drive to Winters Lane 
(Figure 1-21). Terrain in this area is fairly level but has been visibly graded in otherwise undeveloped parts 
of the industrial park and along the paved roadways.

1.3.7 Winters Lane to Chapman Lane
Winters Lane is a paved, two-lane road that leads from the commercial and industrial strip along Alexandria 
Pike northeastward into an older residential area (Figures 1-1 and 1-2). East of Winters Lane, the Project 
survey area extends into a steep-walled, densely wooded ravine (Figure 1-21). The Project continues east-
southeast through the ravine to the west side of the St. Joseph School property. There, it turns sharply 
northeast, exits the woodland, and extends across steep slopes in the mowed backyards of private 
residences (Figure 1-22) before crossing a fence and passing fully onto school property.
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Figure 1-20: St. Joseph Cemetery

NOTE: Facing north. Project extends through tree line into lawn in background.

Figure 1-21: Intersection of Homan Drive and Winters Lane

NOTE: Facing southeast. Homan Drive at left; Winters Lane in centerground; wooded ravine in background.
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Figure 1-22: Ravine West of St. Joseph School

NOTE: Facing southwest. St. Joseph School driveway and parking lot at left.

At that point, an alternate Project route diverges from the main route. The alternate alignment runs 
southeastward across steep slopes and onto a leveled, graded parking lot and playground area north of a 
gymnasium building (Historic Resource CP 353). The alternate route centerline extends southeast across a 
graded, paved access drive and parking area just outside the gymnasium. The Project survey area overlaps 
with the northeastern half of that building. Further on, the alternate route survey area drops down a steep 
slope, overlaps with the north end of a second historic school building (CP355), and crosses a leveled, 
infilled ravine before rejoining the main Project alignment (Figure 1-23).

Figure 1-23: Alternate Route Through St. Joseph School

NOTE: Facing west. Graded ball field in foreground; historic school buildings in background left.
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The main Project survey area extends northeastward, crossing graded, leveled ball fields south of Winters 
Lane (Figure 1-24). Part of the survey area extends across Winters Lane into the front yards of residences 
located there. The survey area bends around the north, northeast, and east edges of more leveled ball 
fields (Figure 1-25), extending eastward onto steep, wooded slopes in an adjacent ravine.

Figure 1-24: Main Project Route Across Graded Playing Fields

NOTE: Facing northeast. Winters Lane in background left.

Figure 1-25: Main Project Route Across Graded Playing Fields

NOTE: Facing southeast. Ravine slopes in woods at left and in background center.
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At the southeast side of the ball fields, the main Project rejoins the alternate route. The main route then 
continues southward across steep ravine slopes covered in mowed grass. Widened portions of the survey 
area extend east to an existing, fenced pipeline station, and southward to Chapman Lane (Figure 1-26). 
Soils in this easternmost end of the survey area have been severely disturbed by grading associated with 
new construction at the pipeline facility, including a graded, leveled, graveled yard/parking area. Older 
roadway grading has affected the extreme southeast end of the survey area along Chapman Lane, a paved, 
two-lane residential street.

Figure 1-26: East End of Eastern Project Segment

NOTE: Facing east. Existing pipeline facility at left; Chapman Lane in background.

1.4 Survey Summary
Burns & McDonnell received archaeological file search data from the Office of the State Archaeologist 
(OSA) on June 28, 2024. The Kentucky Heritage Council (KHC) provided historic resources data on June 
28, 2024, although a project registration number had already been received from KHC in 2023. Historic 
resources were researched again on November 12, 2024, at the KHC’s Site Check Web Service – a 
recently released online geodatabase accessible to the public at: 
https://kyshpo.maps.arcgis.com/apps/webappviewer/index.html. Because the visual Area of Potential 
Effects (APE) for below-ground pipeline construction does not extend beyond the direct APE, consideration 
of historic buildings and other above-ground cultural resources was restricted to the survey corridor and its 
immediate vicinity. 

Archaeological field survey in the Project was undertaken on November 18, 19, and 20, 2024. Field work 
was conducted by Principal Investigator Douglas Kullen using visual inspection, pedestrian survey, and 
shovel testing. No archaeological sites were found during the survey. An alternate route for the Project 
passes very near historic buildings at St. Joseph School. The main Project alignment overlaps in two places 
with two different cemeteries. These are discussed below in Chapter 2.1.3, Chapter 2.1.4, and Chapter 4.0.
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2.0 Previous Research and Known Sites
A main objective of this archaeological survey is to assess the historic significance of any cultural resources 
encountered in the survey area. This chapter provides context for assessing historic significance by 
supplying background information on local cultural resources known in the area and by addressing the 
results of previous investigations in the vicinity.

2.1 Previously Recorded Cultural Resources
The literature review was directed toward identifying previously recorded archaeological sites, cemeteries, 
and historic sites within a 500-foot (150 meter) radius of the survey area. This research universe was 
designated the Study Area. Research material was obtained through geospatial data requests from the 
KHC and the OSA, although other sources were researched. Online sources included the National Historic 
Landmark list, the National Register of Historic Places (NRHP), the U.S. Geological Survey (USGS) 
Historical Topographic Map Explorer, the Nationwide Environmental Title Research (2024) Historic Aerials 
website, Google Earth (2024) historical imagery, and Find-A-Grave (2024), among others.

2.1.1 National Historic Landmarks List
There are no National Historic Landmarks located in the Study Area.

2.1.2 National Register of Historic Places
No sites listed on the National Register of Historic Places are located within the Study Area.

2.1.3 Cemeteries and Burial Sites
No prehistoric burial sites are reported within the Study Area; however, two historic-age cemeteries are 
known in the Study Area. The locations of each are mapped in Figure 2-1.

2.1.3.1 Campbell County Cemetery
The Campbell County Cemetery is located near the east end of the western Project segment. It is 
immediately south of Martha Layne Collins Boulevard (Highway 2345), west of Salmon Pass, and east of 
Highland Meadows Drive and the paved driveway that leads to the Campbell County Fire Training Center. 
The cemetery covers approximately 1.14 acres.

This cemetery is plotted on old U.S. Geological Survey (USGS) quadrangle maps from 1952 through 1987 
(USGS 1952, 1955, 1961, 1970, 1974, 1983, 1987). It appears to have been associated with the Campbell 
County Infirmary, which is depicted on quadrangles from 1952 through 1974. Quadrangles from 1961 
through 1974 specifically designate the cemetery as “Potter Field Cem,” whereas the later maps label it 
“Campbell County Cem.” The 1952 and 1955 quadrangles give it no label beyond the cemetery symbology. 
The cemetery was probably present earlier than 1952. Older quadrangles from 1898 and 1914 (USGS 
1898, 1914) do not map cemeteries at all, but the County Infirmary buildings appear to be plotted on those 
older maps, so the cemetery would likely have been present, too.

The Campbell County Cemetery location is visible on old air photo imagery which dates back to 1955. It 
appears that the cemetery location was fenced off and maintained in grass or pasturage from 1955 to at 
least through 1993. Between 1993 and 2000, Salmon Pass was constructed through the eastern corner of 
the
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cemetery grounds. The rest of the cemetery appears to have remained undeveloped on a tract bounded by 
Salmon Pass, Martha Layne Collins Boulevard (Highway 2345), and the Campbell County Fire Training 
Center.

The eastern corner of the Campbell County Cemetery, as mapped on older USGS quadrangles, extends 
into the extreme western end of the Project. That portion of the cemetery, however, appears to have been 
severely disturbed by development. Salmon Pass covers most of that area. Roadside grading and other 
grading associated with a buried storm sewer and existing natural gas pipeline have severely disturbed the 
remaining part of that area. It is assumed that any graves which had been present within the footprint of 
Salmon Pass would have been exhumed in the late 1990s when that roadway was constructed. It seems 
very unlikely that any human graves are still present in what is now the Project Area.

2.1.3.2 St. Joseph Cemetery
St. Joseph Cemetery is located along the central portion of the eastern segment of the Project (Figure 2-1). 
It fronts on the north side of the Alexandria Pike, just east of Industrial Drive. The cemetery is clearly 
associated with St. Joseph Catholic Church, which is located about 0.25 mile down the road to the 
southeast. Overall, this cemetery covers approximately 2.5 acres. The north end of the cemetery overlaps 
by as much as 75 ft with the Project footprint. 

This cemetery is plotted on old USGS quadrangle maps from 1952 through 1987 (USGS 1952, 1955, 1961, 
1970, 1974, 1983, 1987). Older quadrangles from 1898 and 1914 (USGS 1898, 1914) do not map 
cemeteries at all, but St. Joseph Church is plotted on those older maps, so the cemetery would likely have 
been present, too. According to Find-A-Grave (2024), St. Joseph Cemetery contains at least 1,294 grave 
markers and the oldest burials are from 1874.

2.1.4 Historic Resources
Twenty-seven historic resources are recorded and mapped in the Study Area (Figure 2-1). These include 
residences, outbuildings, institutional, and industrial buildings. These resources are listed in Table 2-1.

Table 2-1: Historic Resources Reported in the Study Area

Number Name/Type Construction 
Date NRHP Status

CP 341 Residence 1950-1974 Unevaluated
CP 342 Residence 1900-1924 Unevaluated
CP 342.001 Outbuilding Unknown Unevaluated
CP 343 Residence 1925-1949 Unevaluated
CP 343.001 Outbuilding Unknown Unevaluated
CP 344 Residence (preliminary site) Unknown Unevaluated
CP 345 Residence 1925-1949 Unevaluated
CP 346 Residence 1925-1949 Unevaluated
CP 352 Residence 1950-1974 Unevaluated
CP 353 St. Joseph School Building 1 1925-1949 Unevaluated
CP 353.001 School Building 1925-1949 Unevaluated
CP 353.002 School Building 1950-1974 Unevaluated
CP 353.003 Church 1925-1949 Unevaluated
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Number Name/Type Construction 
Date NRHP Status

CP 354 St. Joseph School Building 2 1950-1974 Unevaluated
CP 355 St. Joseph School Building 3 1950-1974 Unevaluated
CP 356 Cold Spring Station 1 1950-1974 Unevaluated
CP 356.001 Drainage 1975-2000 Unevaluated
CP 357 Cold Spring Station 2 1950-1974 Unevaluated
CP 358 Cold Spring Station 3 1950-1974 Unevaluated
CPHH 6 Residence 1925-1949 Eligible
CPHH 7 Residence 1925-1949 Eligible (razed)
CPHH 8 Residence 1925-1949 Unevaluated (razed)
CPHH 9 NKU House/Office 1925-1949 Unevaluated (razed)
CPHH 10 NKU House/Office 1925-1949 Eligible
CPHH 11 NKU House/Office 1925-1949 Unevaluated

CPHH 12 NKU House/Federal Credit 
Union 1925-1949 Unevaluated

CPHH 13 House/Restaurant/Tavern 1925-1949 Unevaluated

Eight historic resources are clustered on or near the NKU campus in the western part of the Study Area. 
Three of those (CPHH 7, CPHH 8, CPHH 9) have been demolished, one (CPHH 10) is a NKU office, one 
(CPHH 11) houses the NKU Police Department, and another (CPHH 12) houses a Federal Credit Union. 
Nearby CPHH 13 is a former residence that now houses the Skyline Tavern. CPHH 6 is a residence located 
in a neighborhood just east of the campus. The two razed resources, CPHH 7 and CPHH 8, are both 
mapped within the Project footprint, at a location that also corresponds to previously reported 
archaeological site 15Cp77 (see discussion in Section 2.1.5, below).

Six other historic resources are clustered at St. Joseph School in the eastern part of the Study Area. Five of 
those (CP 353, CP 353.001, CP 353.002, CP 354, and CP 355) are buildings in active use at that parochial 
school. Resource CP 353.003 is the St. Joseph Roman Catholic Church that fronts on the Alexandria Pike. 
Two of the main school buildings (CP 353 and CP 355) fall within the Project footprint along an alternate 
route which shows the Project centerline running through a paved parking lot and access drive just outside 
the two buildings.

Four recorded historic resources (CP 356, CP 356.001, CP 357, and CP 358) are situated at the Cold 
Spring Compressor Station, at the east end of the Study Area, just west of Chapman Lane. These are all 
features of the natural gas pipeline station. None of them appear to have been built before 1970, but they 
may be just over 50 years old and therefore can be considered “historic.” All four are mapped just outside 
the Project footprint.

The nine other historic resources are homes and related outbuildings in the residential neighborhood along 
Chapman Lane at the east end of the Study Area (Figure 2-1). Seven (CP 341, CP 342, CP 343, CP 344, 
CP 345, CP 346, and CP 352) are residences. Resource CP 342.001 is a garage and CP 343.001 is a large 
shed. None of these nine resources have been evaluated for NRHP significance and none are located 
within the Project footprint.
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2.1.5 Previously Recorded Archaeological Sites
According to the KY-OSA database, there are two recorded archaeological sites Study Area (Figure 2-1). 
Both of these archaeological sites, as mapped, extend into the Project footprint. Neither site has been 
determined to be eligible for NRHP listing.

2.1.5.1 Site15Cp77
Site 15Cp77 is reported on the crest of an upland ridge in the central part of the western Project segment. It 
is located at the northwest corner of the intersection of John’s Hill Road and University Drive, in an area that 
has been substantially graded for the widening of these roadways and the construction of a modern 
roundabout that has replaced the former intersection. The site was recorded during an archaeological 
survey in advance of that roadway construction (see Section 2.2, below). The site as mapped extends 
slightly into the current Project footprint.

Site 15Cp77 is reported to be a historic Euro-American farmstead or residence dating to the twentieth 
century. The site lacked midden deposits and was previously disturbed to an unknown extent. Two historic 
residential buildings (CPHH7 and CPHH8) had also been present at the site location, but both have been 
demolished. Records indicate that the archaeological site 15Cp77 did not meet the criteria for NRHP listing. 
The site location was revisited and it appears to have been completely destroyed by roadway construction 
and related grading.

2.1.5.2 Site 15Cp81
Site 15Cp81 is reported on the crest of a finger ridge near the west end of the Study Area (Figure 2-1). It is 
on NKU property and is bisected by the gravel driveway that will serve as a Project access route. The site is 
reportedly a historic Euro-American farm and residence, now razed, dating from the period 1851 to 1950. 
When recorded, the site was in pasture with poor ground surface visibility. The site is currently in mowed 
turf grass and dense, brushy woodland.

This site was revisited during the current survey. No artifacts or foundation walls were visible in the turf-
covered part of the site south of the gravel driveway. Four shovel tests excavated in that part of the site 
encountered no artifacts and either a thin plowzone or disturbed soils. In situ foundation walls of dry-laid 
limestone or flagstone blocks were observed in the dense brush immediately south of the driveway at the 
northeast end of the site. These foundations were mostly buried by pushed-in rubble consisting mainly of 
stone but also including concrete slabs and corrugated sheet iron. The brush outside and northeast of the 
mapped site boundary contained disturbed soils and more push-piles of rubble, which appears to be debris 
from farmstead demolition. Google Earth imagery indicates that the farm was razed sometime in the late 
1990s, and a large part of the site near the driveway was scraped and bladed in 2017-2018 subsequent to 
tree removal.

The use of modern heavy equipment for demolition appears to have heavily impacted this site. For that 
reason, the presence of intact archaeological deposits seems unlikely. Site 15Cp81 is currently classified as 
an inventory site that does not presently meet NRHP criteria. The proposed Project centerline is routed 
through the northeast end of this site, paralleling the southeast edge of the gravel driveway. Pipeline 
trenching would likely destroy what remains of the stone foundation walls at Site 15Cp81.
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2.2 Previous Archaeological Work
Six archaeological investigations have been undertaken in the Study Area, according to the OSA 
geodatabase. All of these included a survey component, but one also included limited test excavations. 
These investigations are listed in Table 2-2 and mapped in Figure 2-1.

Table 2-2: Previous Archaeological Investigations Reported in the Study Area

OSA Number Project Name/Type Institution Author (Year)
575167 Borrow Pit in Highland Heights CRAI Boedy (1986)
575186 Interstate 275 Survey and Test Excavations University of Louisville Rodeffer (1968)

584137 Alternates for the I-275 and AA Highway 
Connector AMEC Earth & Environment Stallings (2006)

584440 KY 2345/Johns Hill Road and University 
Drive Reconstruction CRAI Kompanek (2006)

586131 NKU Connector CRAI Arnold (2009)
588617 AM-04B Pipeline SEARCH, Inc. Breetzke (2017)

The earliest reported archaeological investigation was undertaken by the University of Louisville in 1986 for 
Interstate 275 construction (Rodeffer 1968). The survey component of that work overlapped with the 
extreme west end of the Study Area. No sites were recorded in the Study Area as a result of that survey.

In 1986, Cultural Resource Analysts, Inc. (CRAI) conducted a survey in advance of borrow pit excavation on 
4.6 acres at the intersection of Martha Layne Collins Boulevard and the Alexandria Pike (Boedy 1986). No 
sites were reported there. The location is now a shopping center parking lot.

In 2006, CRAI conducted a survey in advance of the reconstruction of John’s Hill Road (State Highway 
2345) and University Drive (Kompanek 2006). That survey area covered about two-thirds of the western 
segment of the current Project survey area, extending from west of Hilltop Drive eastward along John’s Hill 
Road and Martha Layne Collins Boulevard nearly to Salmon Pass. That survey recorded historic farmstead 
site 15Cp77 within the Study Area.

Also in 2006, AMEC Earth & Environmental conducted a survey along proposed alternate routes for the 
Interstate 275 and AA Highway connector road (Stallings 2006). One of those corridors overlapped with the 
western end of the Study Area and part of the Project footprint. The AMEC survey recorded no sites within 
the Study Area, however.

In 2009, CRAI conducted a survey along a proposed route for the NKU connector road (Arnold 2009). The 
north end of that survey corridor overlaps with part of the western end of the current Project survey area. 
That survey recorded Site 15Cp81 within the Study Area (see Section 2.1.5, above).

In 2017, SEARCH, Inc. conducted a survey along a natural gas pipeline corridor that overlaps into the 
eastern part of Study Area, as well as the extreme eastern end of the Project footprint itself. No 
archaeological sites were reported within the Study Area as a result of that survey. However, the four 
modern structures inside the Cold Spring Compressor Station may have been reported by SEARCH 
investigators.
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3.0 Field Methods
The archaeological survey reported here was conducted to identify archaeological sites and other cultural 
resources located within the Project. Accepted methods and best practices were employed in the conduct of 
this archaeological survey. Permission to enter the Project was arranged by Duke. Most of the survey area 
is under private ownership, but parts of the west end extend across state-owned land administered by NKU.

The direction of archaeological field work was undertaken by a professional archaeologist whose 
experience exceeds the Secretary of the Interior’s Professional Qualification Standards and who is a 
member of the Register of Professional Archaeologists. Survey procedures were conducted in accordance 
with guidelines outlined in the Kentucky State Historic Preservation Office (SHPO) Specifications for 
Conducting Fieldwork and Preparing Cultural Resource Assessment Reports (Sanders 2006). Survey was 
intended to identify archaeological sites present in the Project and to provide preliminary evaluation of any 
cultural resources based on NRHP eligibility criteria.

3.1 Disturbances
Previous soil disturbance is ubiquitous throughout the survey area. Erosion is severe on ravine side slopes 
where, in some cases, bedrock is exposed as lag deposits on the ground surface. Some ravine floors have 
been graded, and in some areas deeply filled. Severe soil disturbances are present in most residential 
areas, in industrial, commercial, and retail developments, in and adjacent to all existing roadways and 
parking lots, across ball fields, and along existing pipeline corridors. Local disturbances are detailed in the 
description of the survey area in Chapter 1.3.

3.2 Survey Methods
Survey methods varied depending upon ground cover and slope. Guidelines published by SHPO outlining 
archaeological field work procedures in Kentucky were followed. Pedestrian reconnaissance at intervals of 
approximately 20 meters was the method used to survey steep slopes of 15 percent grade or higher. 
Pedestrian walkover was used to survey areas where surface observations clearly indicated severe soil 
disturbance, such as paved, graded, and landscaped areas. Standard, screened shovel testing at 20-meter 
intervals was used in locations where soils were found to be relatively undisturbed. In some locations, 
shovel tests were attempted, but rock, earthen fill, packed gravel, or subsoil was encountered directly below 
the ground surface. In those cases, severe soil disturbance was confirmed and backdirt was not screened. 
All shovel test holes were backfilled upon completion.

Other field notes were recorded. Digital photography documented terrain and other field conditions in the 
survey area. Global Positioning System-linked digital notes were used to record information regarding 
survey coverage, vegetation, landforms, and disturbances in various portions of the survey area.
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4.0 Findings
Altogether, land surfaces throughout much of the survey area are either steeply sloped, are severely 
disturbed by previous development-related grading, or are both. Very few land surfaces in the survey area 
have the potential to contain intact archaeological deposits. The ridge crest along Meadow Trail Drive on 
NKU land was the only part of the survey area where such potential was observed. But even there, eroded 
plowzone contexts were ubiquitous and some areas had been bulldozed or otherwise modified.

4.1 Archaeological Sites
Razed farmstead 15Cp81 was previously reported in the survey area (Figure 2-1). The current investigation 
found visible evidence of the site but also observed that it had been severely disturbed by demolition and 
the passage of heavy equipment. The proposed Project centerline is routed through the northeast end of 
this site. Pipeline trenching would likely destroy what remains of the stone foundation walls at the site. Site 
15Cp81 is currently classified as an inventory site that does not presently meet NRHP criteria. This 
investigation found no evidence that would alter that existing classification. Because the site is considered 
to be not historically significant, planned pipeline construction would not affect a significant historic 
resource.

Razed residence/farmstead 15Cp77 was previously reported at the intersection of John’s Hill Road and 
University Drive (Figure 2-1). Previous investigation at Site 15Cp77 found that the site did not meet the 
criteria for NRHP listing. The current investigation found no visible evidence of the site, observing instead 
that the entire reported site area had been severely disturbed by the widening of those roadways and the 
construction of a modern roundabout. Site 15Cp77 appears to be destroyed.

4.2 Historic Resources
Twenty-seven historic resources were previously reported in the survey area vicinity, but only two overlap 
into the Project footprint (Figure 2-1). These are CP353 and CP355, two of the main buildings at St. Joseph 
School. Both are located along an alternate route which shows the Project centerline running just outside 
each of the two buildings. Neither of these two historic resources has been evaluated for NRHP 
significance.

4.3 Cemeteries
The north end of Campbell County Cemetery overlaps with the Project footprint, south of Martha Layne 
Colins Boulevard and west of Salmon Pass (Figure 2-1). Fairly recent headstones were observed in this 
cemetery, south of and outside the Project footprint. This cemetery is an old potter’s field, however, so it is 
very likely that unmarked burials are present. Fortunately, the edge of intact terrain in the area of overlap is 
readily visible as a low road cut just south of the sidewalk along Martha Layne Colins Boulevard (Figure 1-
11). That road cut ought to demarcate the furthest north that any unmarked burials would be located.

The north end of St. Joseph Cemetery overlaps with the Project survey area east of Industrial Drive (Figure 
2-1). This cemetery is well-maintained and is in active use. Graves are concentrated on the ridge crest in 
the south and central parts of the cemetery grounds (Figure 1-20). More recent burials are present on the 
upper slope of the ridge in the north-central part of the cemetery. The mid- and lower slopes in the northern 
part of this cemetery appear to lack grave markers. The absence of grave markers generally indicates the 
absence of human burials in a given part of a cemetery. However, this cannot be definitively demonstrated 
on the basis of surface observations alone.
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5.0 Summary and Recommendations
This concluding chapter summarizes the findings of the archaeological survey for the Duke AM07 (Phase 4) 
survey area. Included here are recommendations regarding archaeological sites and historic resources. Of 
special consideration are the cemeteries intersected by the Project.

5.1 Archaeological Sites
Two archaeological sites have been previously reported in the survey area. Site 15Cp77 appears to have 
been completely destroyed. Site 15Cp81 has been severely disturbed by demolition. Neither is considered 
eligible for NRHP listing. No further archaeological investigations are recommended at either site location.

5.2 Historic Resources
Two historic buildings on the grounds of St. Joseph School (CP 353 and CP 355) are reported immediately 
adjacent to the centerline of a proposed alternate Project route. To completely avoid these historic 
resources, abandonment of that alternate route is recommended. If abandonment of this alternate route is 
not feasible, a secondary recommendation would be to physically shield the superstructures of each historic 
building, as needed, to protect them from any damage that might occur from contact with heavy equipment.

5.3 Cemeteries
Parts of two cemeteries extend into the Project footprint. Avoidance of these cemeteries is recommended. 
Campbell County Cemetery should be simple to avoid since it does not overlap much with the Project 
footprint and a constriction of the proposed construction zone would suffice to prevent earthmoving from 
impacting the cemetery grounds. St. Joseph Cemetery may be more problematic since it overlaps 
substantially with the Project footprint. A shift in the Project alignment or use of an alternate route could 
suffice to avoid impacting this cemetery.

5.4 Recommendations
Archaeological clearance is recommended for construction within the Project area, except in two instances:

• Avoid impacts to historic resources CP 353 and CP 355 by abandoning the alternate route that 
would pass adjacent to these buildings, or institute measures that would protect the superstructures 
of each building from any construction-related damage.

• Avoid impacts to Campbell County Cemetery and St. Joseph Cemetery by constricting or revising 
the location of the Project footprint where it would otherwise overlap with these cemeteries.

Note that:

• If the Project configuration is changed, supplemental cultural resource investigations and NRHP 
evaluation may be necessary.

• If buried cultural resources are encountered during Project construction, land-disturbing activities in 
the immediate area should be halted, and the Principal Investigator and the KHC/SHPO will be 
notified. Then, any exposed cultural resources will be evaluated for their significance.

• These recommendations are subject to the approval of the KHC/SHPO.
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January 31, 2025

Brooke Harrison 
Burns & McDonnell
530 West Spring Street, Suite 100 
Columbus, Ohio 43215 

Subject: FWS 2024-0004246; AM07 Phase 4 Pipeline Replacement Project; Campbell
County, Kentucky 

Dear Brooke Harrison: 

The U.S. Fish and Wildlife Service’s (Service) Kentucky Field Office (KFO) has reviewed the 
request for concurrence for the above-referenced project received by our office on October 17, 
2024, with additional information provided on January 15, 2025. Burns & McDonnell, on behalf 
of Duke Energy Kentucky Inc., a Federal Energy Regulatory Commission (FERC) non-federal 
representative is proposing to replace a natural gas pipeline in Campbell County, Kentucky. The 
KFO offers the following comments in accordance with the Endangered Species Act of 1973 (87 
Stat. 884, as amended; 16 U.S.C. 1531 et seq.). 

Project Description 
The project includes installation of approximately 2.08 miles of 24-inch pipeline with several 
road crossings and installation. In addition to the AMO7 24-inch relocation efforts, a new 
launcher at Cold Spring Station and automated MLV is required along with replacement of 
header pipe and evaluation of a bypass valve. Workspaces within the proposed routes may 
include access to and from excavation areas, tree clearing, bore pit locations for proposed bored 
pipe, open trench installation, stockpiling, and laydown/staging areas, as needed. When complete 
the pipeline will be completely underground. All impacts at the surface will be temporary, and 
the project area will be restored to pre-existing contours following construction. The project area 
consists of primarily of a mixture of maintained lawn, old field, and forest/scrub habitat within 
an urbanized area. No perennial streams are present onsite and tree clearing activities are 
anticipated to occur in the fall/winter 2025/2026. 

Federally Listed Species 
Burns & McDonnell has determined that the proposed project will have “no effect” on the 
clubshell (Pleurobema clava), fanshell (Cyprogenia stegaria), longsolid (Fusconaia 
subrotunda), northern riffleshell (Epioblasma rangiana), pink mucket (Lampsilis abrupta), 

United States Department of the Interior

FISH AND WILDLIFE SERVICE 
Kentucky Ecological Services Field Office

330 West Broadway, Suite 265 
Frankfort, Kentucky 40601 
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rabbitsfoot (Quadrula cylindrica cylindrica), sheepnose (Plethobasus cyphyus), and snuffbox 
(Epioblasma triquetra) based on lack of suitable habitat onsite. There is no requirement to 
request concurrence with a “no effect” determination; however, the KFO acknowledges this 
determination and has no additional comments or concerns regarding these species. Burns & 
McDonnell has determined that the proposed project has the potential to affect the gray bat 
(Myotis grisescens), Indiana bat (Myotis sodalis), and the northern long-eared bat (Myotis 
septentrionalis). An acoustic survey was completed in June and July 2024 to document any bat 
species potentially found within the project site.  

Gray Bat, Indiana Bat, Northern Long-eared Bat
According to the Statewide Determination Key completed by Burns & McDonnell, the project 
area does not contain any caves (including their associated sinkholes, fissures, or other karst 
features), rock shelters, underground quarries, or abandoned mine portals that would be 
considered suitable winter habitat for these species. The KFO does not have any records of 
known hibernacula or roosting habitat within the project area, and the closest known record is 
located more than 10 miles from the site. As a result, no impacts are anticipated for roosting or 
winter habitat for any of these species. Additionally, Burns & McDonnell found no foraging or 
commuting habitat during the surveys that could support the gray bat.  

In accordance with Service guidelines, an acoustic survey was conducted between June 4 and 
July 7, 2024.  Indiana bat and the northern long-eared bat were determined to be likely absent 
based on automated identification results. Acoustic survey results were shared with Mike 
Armstrong of the KFO on July 8, 2024 and he provided a concurrence for the probable absence 
of the Indiana bat and northern long-eared bat from the project site. Based on the lack of suitable 
gray bat habitat, lack of suitable winter habitat, and the probable absence of the Indiana and 
northern long-eared bat, impacts to these species are considered discountable. As a result, we 
concur that the proposed project “may affect but is not likely to adversely” affect the gray bat, 
Indiana bat, and northern long-eared bat. 

Federally Proposed Species 
Burns & McDonnell determined that the proposed project would have “no effect” on the 
salamander mussel (Simpsonaias ambigua) based on lack of suitable habitat onsite. There is no 
requirement to request a conference with a “no effect” determination; however, the KFO 
acknowledges this determination and has no additional comments or concerns regarding this 
species. Burns & McDonnell also determined that the proposed project has the potential to affect 
the tricolored bat (Perimyotis subflavus). 

Proposed Endangered Tricolored Bat 
According to the Statewide Determination Key completed by Burns & McDonnell, the project 
area does not contain any caves (including their associated sinkholes, fissures, or other karst 
features), rock shelters, underground quarries, or abandoned mine portals that could be used as 
suitable winter habitat by this species. The KFO does not have any records of known hibernacula 
or roosting habitat within the project area, and the closest known record is located more than 10 
miles from the site. As a result, no impacts to tricolored bat winter habitat are anticipated to 
occur from the proposed project.  
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In accordance with Service guidelines, an acoustic survey was conducted between June 4 and 
July 7, 2024.  Tricolored bats were determined to be likely absent based on automated 
identification results. Acoustic survey results were shared with Mike Armstrong of the KFO on 
July 8, 2024, and he provided a concurrence for the probable absence of the tricolored bat from 
the project site. Based on the lack of suitable winter habitat and the probable absence of the 
tricolored bat, impacts to the species are considered discountable. As a result, the KFO agrees 
that the proposed project is “not likely to jeopardize the continued existence” of the proposed 
endangered tricolored bat. 

Summary 
Burns & McDonnell has determined that the proposed project will have “no effect” on the 
clubshell, fanshell, longsolid, northern riffleshell, pink mucket, rabbitsfoot, sheepnose, snuffbox, 
and the proposed endangered salamander mussel. The KFO concurs that the proposed action 
“may affect but is not likely to adversely affect” the gray bat, Indiana bat, and northern long-
eared bat. Additionally, the KFO agrees that the proposed action is “not likely to jeopardize the 
continued existence” of the tricolored bat. In view of these findings, we believe that the Section 7 
requirements of the Endangered Species Act for this project are fulfilled. Burns & McDonnell 
should reconsider their Section 7 obligation if: (1) new information reveals that the proposed 
action may affect listed species in a manner or to an extent not previously considered; (2) the 
proposed action is subsequently modified to include activities that were not considered during 
this consultation; or (3) new species are listed or critical habitat is designated. 

We appreciate the opportunity to review the proposed project. If you have any questions, please 
contact Taylor Fagin of my staff at taylor_fagin@fws.gov. 

Sincerely, 

for Virgil Lee Andrews, Jr. 
Field Supervisor 
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January 9, 2024 

Brooke Harrison, 
Burns & McDonnell 
530 West Spring Street, Suite 100 
Columbus, OH 43215 
Sent via e-mail 

RE: Project Review Request 
AM07 Phase 4 Pipeline Replacement Project 
Campbell County, Kentucky 

Dear Ms. Harrison: 

The Kentucky Department of Fish and Wildlife Resources (KDFWR) has reviewed the proposed 
AM07 Phase 4 Pipeline Replacement Project in Campbell County, Kentucky for possible effects to 
listed species1, designated critical habitat, and KDFWR-managed properties. KDFWR offers the 
following comments and recommendations: 

Federally-listed species 

Our records indicate the following federally-listed species2 occur within ten (10) miles of the 
proposed project boundary.  Be advised that the KDFWR does not have the authority to confirm 
compliance with the Endangered Species Act.  Please continue to coordinate with the U.S. Fish and 
Wildlife Service for specific recommendations and compliance requirements for these federally-listed 
species.  

Scientific Name Common Name Class 
Federal 
Status 

State 
Status 

SGCN 
Species 

Etheostoma lemniscatum Tuxedo Darter Actinopterygii E E Y 

Cumberlandia monodonta Spectaclecase Bivalvia E E Y 

Cyprogenia stegaria Fanshell Bivalvia E E Y 

1 Be advised that the KDFWR database is dynamic and only represents the Department’s current knowledge of various species 
distributions.  The database is a compilation of collection records made available by individuals and resource agencies, and therefore does 
not conclusively determine that a listed species is present/absent at a given location. 
2 Federal status designations are as follows:  N=None, C=Candidate, T=Threatened, E=Endangered, PT=Proposed 
Threatened, PE=Proposed Endangered. 
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Epioblasma obliquata Catspaw Bivalvia E E Y 

Epioblasma rangiana Northern Riffleshell Bivalvia E E Y 

Epioblasma triquetra Snuffbox Bivalvia E E Y 

Fusconaia subrotunda Longsolid Bivalvia T T Y 

Lampsilis abrupta Pink Mucket Bivalvia E E Y 

Obovaria retusa Ring Pink Bivalvia E E Y 

Obovaria subrotunda Round Hickorynut Bivalvia T T Y 

Plethobasus cyphyus Sheepnose Bivalvia E E Y 

Pleurobema plenum Rough Pigtoe Bivalvia E E Y 

Pleurobema rubrum Pyramid Pigtoe Bivalvia PT E Y 

Macrochelys temminckii Alligator Snapping Turtle Chelonia PT E Y 

Myotis septentrionalis Northern Long-Eared Bat Mammalia E E Y 

Myotis sodalis Indiana Bat Mammalia E E Y 

Perimyotis subflavus Tricolored Bat Mammalia PE T Y 

State-listed species and Kentucky Wildlife Action Plan Species of Greatest Conservation 
Need (SGCN) 

A review of KDFWR records for state-listed3 and SGCN species4 identified the following within one 
(1) mile of the proposed project area:

Scientific Name Common Name Class 
Federal 
Status 

State 
Status 

SGCN 
Species 

Ambystoma barbouri Streamside Salamander Amphibia N N Y 

Plethodon cinereus 
Eastern Red-backed 

Salamander 
Amphibia N S Y 

Accipiter striatus Sharp-shinned Hawk Aves N S Y 

Certhia americana Brown Creeper Aves N T N 

Falco sparverius American Kestrel Aves N N Y 

Gallinago delicata Wilson's Snipe Aves N N Y 

Hylocichla mustelina Wood Thrush Aves N N Y 

Passerculus sandwichensis Savannah Sparrow Aves N S Y 

Pheucticus ludovicianus Rose-breasted Grosbeak Aves N S N 

Protonotaria citrea Prothonotary Warbler Aves N N Y 

Setophaga discolor Prairie Warbler Aves N N Y 

3 State-listed species are assigned status designations by the Office of Kentucky Nature Preserves (OKNP).  Designations are as follows:  
N=None, E=Endangered, T=Threatened, S=Special Concern, H=Historic, X=Extirpated. 
4 The KDFWR recently updated the Kentucky State Wildlife Action Plan (SWAP) under a federal grant from the U.S. Fish and Wildlife 
Service. The updated SWAP is a user-friendly guide for conservation of species of greatest conservation need (SGCN) in the state. The 
KDFWR invites you to review the updated SWAP on its website (https://app.fw.ky.gov/kyswap/ ). Species experts from the public and 
private sectors helped develop the SWAP by determining which species were rare, vulnerable, declining in population, or for which there 
was not enough information to determine status, and therefore had the greatest need for conservation actions. The SWAP is intended to 
provide guidance to developers, regulators, resource agencies, the public, and other stakeholders to conserve SGCN by prioritizing threats 
and recommending conservation actions for each species. The KDFWR is promoting the use of the SWAP to prevent declines in SGCN 
thereby preventing the need to list them in the Endangered Species Act.  SGCN status does not invoke regulatory restrictions or 
requirements. However, the KDFWR encourages project sponsors to consider actions that provide conservation benefits to these species 
such as minimization of habitat encroachment, using buffer areas near projects to provide habitat, or other measures. 
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Setophaga virens Black-throated Green Warbler Aves N N Y 

Sitta canadensis Red-breasted Nuthatch Aves N E N 

Spizella pusilla Field Sparrow Aves N N Y 

Sturnella magna Eastern Meadowlark Aves N N Y 

KDFWR Comments/Recommendations 

The species review identified records of multiple federally-listed species within ten (10) miles of the 
proposed project location. The correspondence provided (dated 10/16/2024) indicates that the 
applicant is coordinating with USFWS regarding the listed bat species. KDFWR recommends that 
tree clearing be conducted in the winter months (October 15th to March 31st) to minimize potential 
impacts to the listed bat species.  As per the information provided by the applicant, tree clearing is 
proposed for fall/winter, correlating with this recommendation. 

Given the nature of the project location and type of aquatic resources present (or lack thereof), 
KDFWR does not have specific concerns regarding direct impacts to the listed mussel species. 
However, to protect aquatic species downstream of the proposed project area, KDFWR 
recommends that erosion control measures be developed and implemented prior to construction to 
reduce siltation into waterways.  Additionally, KDFWR recommends avoiding and minimizing parallel 
alignments adjacent to streams. 

While state-listed and SGCN species are not afforded specific protections, the KDFWR asks that 
appropriate measures be taken to reduce impacts to these species. The Streamside Salamander 
utilizes headwater streams, ditches, and small ponds/pools for breeding sites.  The Eastern Red-
Backed Salamander typically occurs in mesic woodlands but can be found in suburban yards. 
Therefore, minimizing the area of disturbance to the extent practicable is recommended. To reduce 
the risk of bird take, KDFWR recommends scheduling all vegetation removal and maintenance 
activities (e.g., general landscaping activities, mowing, grubbing) outside of the peak bird breeding 
season. Breeding seasons can be determined using online tools (e.g., Avian Knowledge Network 
[AKN], Information for Planning and Conservation system [IPaC], Birds of North America Online) or 
by contacting qualified experts (e.g., local Audubon or birding groups, KDFWR avian specialist 
Michael Patton).  When vegetation removal activities cannot avoid the bird breeding season, conduct 
nest clearance surveys:  

• Surveys should be conducted no more than five (5) days prior to the scheduled activity to
ensure recently constructed nests are identified;

• Timing and dimensions of the area to be surveyed should depend on the nature of the project,
location, and expected level of vegetation disturbance; and

• If active nests are identified within or in the vicinity of the project site, the site should be
avoided until nestlings have fledged or the nest fails. If the activity must occur, a buffer zone
should be established around the nest and no activities should occur within that zone until
nestlings have fledged. The dimension of the buffer zone depends on the proposed activity,
habitat type, and species present. The buffer should be a distance that does not elicit a flight
response by the adult birds and can be 0.5 – 1 mile for hawks and eagles.  Please note that
KDFWR records did not identify any documented osprey/eagle nests within one (1) mile of the
proposed project at the time of this review.
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Thank you for coordinating with the KDFWR.  Please contact me at emilym.lawson@ky.gov if you 
have any questions. 

Sincerely, 

Emily Lawson 
Environmental Coordinator 
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