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COMMONWEALTH OF KENTUCKY  

 

BEFORE THE ELECTRIC GENERATION  

AND TRANSMISSION SITING BOARD  

 

In the Matter of: 

ELECTRONIC APPLICATION OF LYNN 
BARK ENERGY CENTER, LLC FOR A 
CERTIFICATE OF CONSTRUCTION FOR AN 
UP TO 6.3 MILE NONREGULATED 
TRANSMISSION LINE IN MARTIN 
COUNTY, KENTUCKY 

) 
) 
) 
) 
) 
 

 
 

Case No. 2026-00096 

 

LYNN BARK ENERGY CENTER, LLC’S RESPONSE TO 

SITING BOARD STAFF'S FIRST REQUEST FOR INFORMATION 

 

1. For the transmission line route, provide any leases that have been executed for the route or 

right of way (ROW) for the transmission line. 

RESPONSE: A copy of the applicable lease and easements, with material financial 

terms redacted, is included as Attachment A. Concurrently, Applicant has filed a 

Motion for Confidential Treatment of the redacted material financial terms and has 

supplied an unredacted copy of the lease and easements to the Board via email. 

Response Provided by: Jeannine Johnson 

2. For the transmission line route, provide the number of property owners that the right of 

way and transmission line route will cross. 

RESPONSE: The transmission line route will cross six landowners.  

Response Provided by: Jeannine Johnson 

3. For the transmission line route, explain how the transmission route was determined. 

RESPONSE: A routing study was conducted by a third-party, where several 

transmission line routes were identified, see Attachment B. The final route was 
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determined based off the route with landowners interested in pursuing an easement 

agreement.  

Response Provided by: Jeannine Johnson 

4. Describe how construction of the proposed nonregulated transmission line and the 

proposed route for the transmission line would minimize adverse impacts on the scenic 

assets of Martin County. 

RESPONSE: No formal mitigation measures are currently proposed for the 

transmission line. However, as discussed in Lynn Bark’s response to DR45 and the 

Board in its decision regarding Lynn Bark’s electric solar generating facility, a 

project of this nature is compatible with the scenic surroundings of the area. Further, 

as discussed in response to DR43, there were no scenic areas identified along the 

proposed transmission route. 

Response Provided by: Lila M. Appaya 

5. Explain whether, and how, vegetative clearing was considered in planning the transmission 

line routes. 

RESPONSE: The entire transmission line route will be cleared within the ROW to 

provide safety for the transmission line. This clearing will be continuously maintained 

by the Project.   

Response Provided by: Jeannine Johnson  

6. Provide a map depicting all planned areas of vegetative clearing required for the 

construction of the proposed transmission line. Include on the map the proposed 

transmission line route, parcels and parcel numbers, ROWs, and colored imagery. 
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RESPONSE: A map showing all planned areas of maximum vegetative clearing for 

the Project’s preferred and alternate routes is included as Attachments C and D, 

respectively. 

Response Provided by: Ellen Mullins 

7. Provide the total acreage of vegetative clearing that will be required for the construction of 

the proposed transmission line. 

RESPONSE: The Project Area is primarily forested with some barren lands. The 

Project anticipates removal of approximately 76 acres of trees during construction 

for the preferred route as displayed in Attachment C. Use of the Project’s alternate 

route would require the removal of approximately 83 acres of trees during 

construction as displayed in Attachment D. Additional tree removal may be required 

to construct additional access roads to the Project which have not yet been identified 

but will be determined in collaboration with the EPC when selected. 

Response Provided by: Ellen Mullins 

8. Confirm that all agreements with parcel owners along the proposed transmission line 

route(s) have been secured. If not confirmed, provide a timeline for the remaining 

agreements to be obtained. 

RESPONSE: Agreements have been secured with all parcel owners along the 

proposed transmission line route. There is a lease in place with Pocahontas Surface 

Interests, however an additional easement is in process. The final easement is 

expected within the next month.  

Response Provided by: Jeannine Johnson 
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9. Provide copies of all agreements with parcel owners along the proposed transmission line 

route, if not provided in response to Item 1. 

RESPONSE: Copies of all agreements have been provided in response to DR1.   

Response Provided by: Jeannine Johnson  

10. Provide a list of permits that will be required from any other local, state, or federal agencies 

for the proposed transmission line. Include in the response the status of those permits as 

well as which line the permit must be obtained for. 

RESPONSE: See Attachment E for a list of all potential permits that may be required 

for the Project to be constructed depending on its potential impacts to resources and 

funding.  

Response Provided by: Christina Martens  

11. Provide copies of any document submitted to any local, state, or federal agencies not 

included in the application as they relate to the proposed transmission line. 

RESPONSE: Lynn Bark has not submitted documents to any local, state, or federal 

agencies for the proposed transmission line at this point outside of what has been 

provided within this application and data request responses.  

Response Provided by: Christina Martens 

12. Provide information on the anticipated lifespan of the proposed transmission line, including 

the decommissioning plans. 

RESPONSE: The anticipated lifespan of the transmission line is up to forty years and 

will be decommissioned within twelve months of the line having permanently ceased 

operations.  

Response Provided by: Jeannine Johnson 
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13. Explain whether any portion of the proposed transmission line will be underground. If 

underground, provide a map depicting which portions of the line will be above ground and 

which portions will be underground. 

RESPONSE: The project does not anticipate having any part of the proposed 

transmission line underground. 

Response Provided by: Jeannine Johnson 

14. Detail any communication with residences or businesses closest to the proposed 

transmission line. 

RESPONSE: There have been no communications to date with residences or 

businesses closest to the proposed transmission line. 

Response Provided by: Jeannine Johnson 

15. For the proposed transmission line, provide a detailed table listing all residential structures 

located within 1,000 feet of the proposed transmission line. For each structure, provide: 

a. The distance to proposed transmission line. 

b. The distance to the centerline of the ROW. 

c. The distance to the closest ROW line. 

d. Whether the parcel owner has signed an easement or lease agreement for the 

proposed transmission line. 

RESPONSE: Requested detail for residential structures within 1,000 feet of the 

proposed transmission line easement is provided below in Table 1. This list applies 

equally to both the preferred and alternate routes. A map of residential and non-

residential structures locations within 1,000 feet of the proposed transmission line 

easement is provided as Attachment F. 
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Table 1. Residential Structures within 1,000 feet of the Proposed Transmission Line.  

Address Parcel Neighborhood 

Distance to 

Proposed 

Transmission 

Line 

(linear feet) 

Distance 

to 

Centerline 

of ROW 

(linear 

feet) 

Distance 

to 

Closest 

ROW 

line 

(linear 

feet) 

Signed 

Easement 

or Lease 

Agreement 

(Yes/No) 

3787 South 

Wolf Creek 
040-00-00-037.00 6 907 907 832 No 

3734 South 

Wolf Creek 
040-00-00-036.00 6 639 639 564 No  

3490 South 

Wolf Creek 
040-00-00-033.00 None 396 396 321  No 

3476 South 

Wolf Creek 
040-00-00-033.00 None 482 482 407  No 

3450 South 

Wolf Creek 
040-00-00-033.00 None 674 674 599  No 

3919 South 

Wolf Creek 
040-00-00-039.01 6 882 882 807  No 

3850 South 

Wolf Creek 
040-00-00-040.00 6 835 835 760  No 

3959 South 

Wolf Creek 
040-00-00-019.00 6 829 829 754  No 

3291 South 

Wolf Creek 
040-00-00-034.00 10 737 737 662  No 

3269 South 

Wolf Creek 
040-00-00-032.00 10 854 854 779  No 

3245 South 

Wolf Creek 
040-00-00-032.01 10 976 976 900  No 

 

Response Provided by: Ellen Mullins and Jeannine Johnson 

16. Confirm whether the project will comply with all National Electrical Safety Code (NESC) 

regulations. If not confirmed, explain why not. 

RESPONSE: Yes, confirmed. 

Response Provided by: Joshua Crumpler 

17. Provide a map for the proposed transmission line, identifying the following information: 

a. Where the proposed transmission line crosses any local, state, or interstate 

highways. 
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b. Where the proposed transmission line crosses any railroads. 

c. Any airports within one mile of the proposed transmission line. 

d. The location of any bodies of water, such as rivers, lakes, and ponds, near the 

proposed transmission line. 

RESPONSE: A map displaying the identified roadways, railroad, and water features 

is provided as Attachment G. No airports were identified within one mile of the 

proposed transmission line and corresponding map is also provided in Attachment G.  

Response Provided by: Ellen Mullins  

18. Detail what material will be used for proposed transmission line poles, i.e., wood, steel, 

etc. 

RESPONSE: Although a specific design has not been completed, the typical types of 

transmission utility poles are single engineered poles, lattice structures, or H-frames 

that comprised of either steel or wood.  

Response Provided by: Joshua Crumpler 

19. Explain whether a helicopter will be utilized in installing any proposed transmission line 

structures. 

RESPONSE: Although a specific delivery and installation plan has not been 

developed, helicopters will likely be used for delivery and installation of the 

transmission line structures. 

Response Provided by: Joshua Crumpler 

20. For the proposed transmission line, provide a map specifically identifying the portions of 

the proposed transmission line with the 50-foot ROW on each side of the centerline. 

Identify the property owners of the affected parcels. 
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RESPONSE: As provided within the Lynn Bark Transmission Line Application, the 

Project’s proposed transmission line ROW is 150-foot wide, with a 75-foot ROW on 

each side of the centerline which is displayed in Exhibit B of the Application. As such, 

the entirety of the proposed transmission line will lie within the requested speculative 

50-foot ROW on each side of the centerline. This information is also included in Table 

1 in Lynn Bark’s response to DR15.  

Response Provided by: Ellen Mullins 

21. For the proposed transmission line, provide the distance from the centerline to the closest 

structure, if not a residence. Provide a map(s) that identifies the location of the structure. 

RESPONSE: The closest structure to both the Preferred and Alternate routes is 106 

feet from the transmission centerline to a barn structure identified on Parcel 021-00-

00-016.00. A map of all non-residential structures identified within 1,000 feet of the 

Project centerline is provided as Attachment F. 

Response Provided by: Ellen Mullins 

22. Explain whether the applicant has a plan for variance in the proposed transmission line 

route(s). 

RESPONSE: Per the lease and easement agreements, the Applicant has flexibility to 

make minor adjustments to the easement, if any environmental or other impacts 

arise. The site environmental surveys reviewed an additional 50’ buffer on the 

easement width to allow for minimal adjustments in the field during construction. In 

addition, Applicant has proposed an alternative route for the transmission line, which 

provides additional flexibility.  

Response Provided by: Jeannine Johnson 
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23. Provide any site studies performed for the proposed transmission line routes. 

RESPONSE: Multiple site studies were conducted in the summer of 2026 for the 

proposed transmission line route including a cultural resources desktop assessment 

memo, field studies for a Phase I environmental site assessment, wetland delineation, 

and protected species habitat assessment. These are currently in draft form and can 

be provided upon request by the Board. ERM is scheduled to conclude the bat mist 

netting survey efforts for the proposed transmission line route in August 2026. 

Response Provided by: Ellen Mullins 

24. Provide any communication with any churches or other religious facilities regarding the 

project. Describe any concerns that were raised. 

RESPONSE: There has been no communication to date with any churches or 

religious facilities regarding the transmission line project. The required public notices 

have been published in a newspaper of general circulation in Martin County. 

Response Provided by: Jeannine Johnson 

25. For the proposed transmission line, provide a schedule for the project, starting from the 

receipt of the proposed certificate of construction to the completion of the project, 

including the length of each construction phase. Additionally, explain when peak 

construction will occur within the timeline. 

RESPONSE: The construction of the transmission line is expected to take 

approximately twelve months. Peak construction will be during the civil work and 

installation phases, with approximately twenty-five workers. Table 2 below outlines 

each construction phase along with approximate duration and number of workers 

anticipated for each phase. 
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Table 2. Lynn Bark Transmission Line Preliminary Construction Schedule. 

PROJECT 

MILESTONE 
START FINISH 

CONSTRUCTION 

EQUIPMENT 
DURATION 

NUMBER 

OF 

WORKERS 

Receipt of 

Certificate of 

Construction 

October 14 October 14 - 1 Day 0 

EPC Request for 

Proposals 

November 

1 
April 1 - 6 Months 0 

Notice to Proceed April 1 - - 1 Day 0 

Mobilization May 1 - - 1 Day 5 

Civil Works 

Including Erosion 

Control 

August 1 December 1 

Excavators, dozers, 

dump trucks, 

backhoes, concrete 

trucks 

5 Months 15 

Pole and 

Conductor 

Installation 

November 

1 
February 1 Helicopter 4 Months 25 

Mechanical 

Completion 
- March 1 - 1 Day 20 

Energize - March 30 Mobile crane 1 Day 10 

Final Completion - April 30 - 1 Day 0 

* Subject to change, as needed. 

 

Response Provided by: Jeannine Johnson  

26. Provide a projected schedule for construction of the proposed transmission line and related 

structures and components and an estimate of the number of workers involved in 

constructing the facilities. 

RESPONSE: Table 2 provided in response to DR 25 outlines the estimate of the 

number of workers for the construction of the facilities at each phase. 

Response Provided by: Jeannine Johnson 

27. Provide further information regarding the height, type, location and number of supporting 

structures (towers) for the transmission line. 

RESPONSE: Although a specific design has not been completed, the typical types of 

transmission utility poles will be single engineered poles, lattice structures, or H-
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frames that comprised of either steel or wood. It is anticipated that the project will 

include at least 50 to 60 structures ranging from 60 to 100 feet in height.  

Response Provided by: Jeannine Johnson and Joshua Crumpler 

28. Provide an illustration of the type of towers that would be used to support the transmission 

line and identify what measures, if any, would be used to reduce the visual impact from the 

towers. 

RESPONSE: Although a specific design has not been completed, the typical types of 

transmission utility poles are single engineered poles, lattice structures, or H-frames 

that are comprised of either steel or wood. It is anticipated that the project will 

include at least 50 to 60 structures ranging from 60 to 100 feet in height. Attachment 

H provides illustrations of the typical structures used for transmission line 

construction. While there are no formal mitigation measures proposed, the 

characteristics of the site and surrounding vegetation provide natural mitigation. See 

response to DR45.  

Response Provided by: Jeannine Johnson and Joshua Crumpler 

29. Provide a map showing alternative transmission line routes that were considered. 

RESPONSE: Attachment B depicts the alternative routes the Applicant considered.  

Response Provided by: Jeannine Johnson 

30. Refer to Response 29. Provide an explanation why each of the alternative routes provided 

were not selected to serve this Project. 

RESPONSE: Several routes were proposed and considered, however the final route 

chosen took into consideration environmental and cultural features, residential 

homes, landownership, distance, topography and other features. 
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Response Provided by: Jeannine Johnson 

31. Refer to the Application, Exhibit C. The proposed route and the alternate route for the 

transmission line are identical from the onsite project substation to the southwest corner of 

the existing Inez substation, encompassing more than 90 percent of either transmission line 

route. Explain why no other alternatives were considered for the majority of the route and 

how the common portion of the proposed route and the alternative route minimize adverse 

impacts on the scenic assets of Martin County. 

RESPONSE: As depicted in Attachment B, several alternative routes were considered 

throughout the planning process. The preferred route was chosen after taking 

environmental and cultural features, residential homes, landownership, distance, 

topography and other features into consideration. The alternate route was provided 

due to specific substation considerations and provided to Board for awareness of 

potential variance. 

Response Provided by: Jeannine Johnson  

32. Explain Lynn Bark's proposed process for delivering Project components in forested 

terrain. 

RESPONSE: The entirety of the right of way will be cleared prior to construction.  

Equipment will move along right of way and the installation of poles and conductors 

will be done likely by helicopter due to size and weight.  

Response Provided by: Joshua Crumpler  

33. Provide a list of all roads that will be used during the construction phase of the project. 

Include in the response: number of lanes, road width, weight limit, average daily traffic 

volume, and a map showing the proposed roads in relation to the transmission line. 
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RESPONSE: Roads proposed for use during the construction phase of the Project are 

identified and detailed on pages 3 through 5 within the Traffic Impact Study provided 

as Attachment I. The map showing proposed roads in relation to the transmission line 

is also included in Figure 1 on page 4 of Attachment I.  

Response Provided by: Josh Coburn  

34. Provide a list of all bridges and culverts that exist on roads that will be used during the 

construction phase of the project. Include in the response: weight limit, width, condition, 

any potential repairs or upgrades, and a map showing the location of bridges and culverts. 

RESPONSE: Bridges and culverts proposed for use during the construction phase of 

the Project are identified and detailed on pages 15 within the Traffic Impact Study 

provided as Attachment I. The map showing proposed bridges and culverts in 

relation to the transmission line is also included as Figures 8-10 on pages 16-18 of 

Attachment I. 

Response Provided by: Josh Coburn 

35. Provide a traffic study for the Transmission Line application. 

RESPONSE: Palmer Engineering prepared a Traffic Impact Study for the proposed 

transmission line project which is provided as Attachment I. 

Response Provided by: Josh Coburn 

36. Explain whether any traffic stoppages will be necessary to accommodate large truck 

deliveries for the project transmission line. If yes, provide the expected location, frequency 

and length of those stoppages. 

RESPONSE: No traffic stoppages for large truck deliveries are expected.  

Response Provided by: Joshua Crumpler 
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37. For the proposed transmission line, provide a description of current traffic and road 

conditions, including number of lanes, presence of shoulders and/or bridges, speed and 

weight limits for each road proposed to be used during construction. 

RESPONSE: Existing traffic and road conditions are detailed within Section 2 (pages 

6-9) of the Traffic Impact Study provided as Attachment I. 

Response Provided by: Josh Coburn 

38. For the proposed transmission line provide a one-page directional map showing highlighted 

anticipated delivery routes for the project. 

RESPONSE: A one-page map of expected delivery route is provided as Figure 1 on 

page 4 of the Traffic Impact Study provided as Attachment I. Routes for delivery will 

be coordinated with the appropriate contractors prior to scheduling deliveries. All 

necessary state, county, and local roadway permits will be obtained. 

Response Provided by: Josh Coburn 

39. Provide details of any communications with the Martin County Road Department. 

RESPONSE: There have been no communications thus far with the Martin County 

Road Department.  

Response Provided by: Jeannine Johnson 

40. Explain whether there are any agreements in place with other utilities concerning the 

proposed transmission line. If so, provide copies of the agreements. 

RESPONSE: There are no agreements in place thus far regarding the proposed 

transmission line. There is an Interconnection Agreement between Lynn Bark Solar 

Project, LLC, PJM, and Kentucky Power Company (AEP) with agreements to 

interconnect the Lynn Bark Solar Project to the Inez substation owned by AEP.  
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Response Provided by: Jeannine Johnson 

41. Detail any communication that has occurred with AEP regarding the proposed transmission 

line. 

RESPONSE: The project has discussed the transmission line with AEP regarding 

how the transmission line will enter the Inez substation.  

Response Provided by: Jeannine Johnson 

42. Provide if the project will require oversize deliveries for specific project components. 

RESPONSE: The poles will be oversized and likely delivered via Helicopter. There 

will be a staging area either at the Lynn Bark Energy Center or Martin County Solar 

Project where equipment will be delivered and staged prior to installation.  

Response Provided by: Joshua Crumpler  

43. Explain whether there are any scenic areas identified along either of the proposed 

transmission line routes. 

RESPONSE: No scenic areas were identified along the Preferred or Alternate 

transmission line routes. The nearest designated Scenic Byway is the Country Music 

Highway which is located approximately 13 miles from the proposed Lynn Bark 

transmission line routes.  

Response Provided by: Ellen Mullins 

44. Provide the minimum ROW required from the centerline on each side of the transmission 

line. 

RESPONSE: The minimum right of way will be 150ft wide (75ft from centerline on 

each side).  

Response Provided by: Joshua Crumpler and Jeannine Johnson 
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45. Explain how the proposed transmission line and structures are compatible with the 

surrounding areas. 

RESPONSE: As described in the Lynn Bark’s Application for a Merchant Electric 

Solar Generating Facility1 and the Board’s approval of its application,2 the generating 

facility is situated on reclaimed coal mine that is surrounded by forested areas and 

undeveloped land. The area is rural and contains some density of agricultural and 

residential land. The transmission line is proposed to be located on this surrounding 

land. Both the preferred and alternative routes avoid the residential neighborhood 

identified to the east of the generating facility. Further, while trees will be cleared 

within the ROW, the surrounding vegetation will remain intact, providing a natural 

vegetative buffer along the transmission line route. In granting Lynn Bark’s 

application for an electric generating facility, the Board found that the Project was 

compatible with the scenic surroundings. Accordingly, due to the surrounding 

vegetation and the distance from the Project to existing residences, the proposed 

transmission line is compatible with the scenic surroundings.  

Response Provided by: Lila M. Appaya 

46. Identify any interstate benefits expected to be achieved by construction of the proposed 

nonregulated transmission line. 

RESPONSE: The proposed transmission line will allow for reliable and affordable 

energy to be dispatched to Kentucky and beyond via the PJM transmission system. 

 
1 In re Lynn Bark Energy Center, LLC for a Certificate of Construction for an up to 200 Megawatt Merchant Electric 

Solar Generating Facility in Martin County, Kentucky, Case No. 2024-00104, Application, Tab 12 (6/7/24) 

[hereinafter Lynn Bark Generating Facility].  
2 Lynn Bark Generating Facility, Order (11/27/24). 
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There will be approximately 25 jobs created during the construction phase, bringing 

short term benefits to local communities. Further, this Project will connect to the 

Lynn Bark electric generating facility, which was approved by the Board on 

November 27, 2024.3 The construction and operation of the generating facility will 

provide further benefits to the local community and commonwealth of Kentucky, as 

further detailed in its Application.4 

Response Provided by: Joshua Crumpler and Jeannine Johnson 

47. Confirm whether the project will comply with all National Electrical Safety Code (NESC) 

regulations. If not confirmed, explain why not. 

RESPONSE: Yes, confirmed. 

Response Provided by: Joshua Crumpler 

48. Provide an elevation map that shows the different elevations the proposed transmission line 

will cover. Include in the map, elevation contours, peak heights, and color imagery. 

RESPONSE: The requested map has been provided as Attachment J. 

Response Provided by: Jeannine Johnson and Joshua Crumpler  

49. Provide slope angles, in degrees, at each anticipated pole location along the proposed 

transmission line route.  

RESPONSE: The requested information can be found in Attachment J. 

Response Provided by: Jeannine Johnson and Joshua Crumpler  

 
3 Lynn Bark Generating Facility, Order (11/27/24). 
4 Lynn Bark Generating Facility, Application, Tab 10 (6/7/24).  



110218839v1 18 

50. Provide whether Lynn Bark is aware that the proposed transmission line route traverses the 

proposed Martin County Solar Project (Case No. 2021-00029)5 and the Martin County II 

Solar Project (Case No. 2022-00362)6, and possibly associated Project infrastructure. 

RESPONSE: Yes, the Applicant is aware.  

Response Provided by: Jeannine Johnson 

51. Provide what communication Lynn Bark has had with representatives of the Martin County 

Solar Project and the Martin County II Solar Project regarding the transmission line 

traversing the project(s) boundaries. 

RESPONSE: The same project representatives have been involved in each of these 

projects, so all parties are fully informed. 

Response Provided by: Jeannine Johnson 

52. The Martin County Solar Project and the Martin County II Solar Project both anticipate 

interconnecting into the Inez substation. Provide any possible issues with multiple projects 

interconnecting into one substation. 

RESPONSE: There are no known issues with these projects interconnecting at the 

Inez Substation, including as set forth in the Interconnection Studies. 

Response Provided by: Jeannine Johnson  

53. Provide any agreements in place with Martin County Solar and Martin County II Solar. 

 
5 Case No. 2021-00029, Electronic Application of Martin County Solar Project, LLC, for a Certificate of Construction 

for an Approximately 200 MW Merchant Solar Electric Generating Facility in Martin County, Kentucky Pursuant to 

KRS 278.700 and 807 807 KAR 5:110. 
6 Case No. 2022-00362, Electronic Application of Martin County Solar Project LLC, to Transfer a Certificate of 

Construction Pursuant to KRS 278.710(3) AND 807 KAR 5:110 
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RESPONSE: Agreements between Lynn Bark Energy Center, Martin County Solar 

Project and Three Forks Land Holdings have been provided via Applicant’s response 

to DR1.  

Response Provided by: Jeannine Johnson 

54. The proposed transmission line crosses a 4-inch natural gas pipeline. Provide: 

a. The owner of the pipeline and any communication with the owner. 

b. Any crossing agreements in place with the owner of the pipeline. 

c. How the Project will avoid the natural gas pipeline. 

RESPONSE: No communication has occurred with the owner of the pipeline and 

there are no crossing agreements in place to date. The Project will cross the gas 

pipeline without any impact and will not place any infrastructure within the pipeline 

easement.  

Response Provided by: Jeannine Johnson 

55. Provide a map showing the proposed transmission line route and all existing transmission 

lines that cross the proposed line or fall within 2,000 feet of the proposed right-of-way 

(ROW). 

RESPONSE: A map displaying all the existing transmission lines that cross or fall 

within the Project’s ROW is provided as Attachment K. Additional detail is provided 

in response to DR56 below. 

Response Provided by: Ellen Mullins 

56. Provide the owner, voltage, ROW, and setbacks for all existing transmission lines that cross 

or fall within the proposed transmission line ROW. 
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RESPONSE: Requested information regarding all existing transmission lines that 

cross or fall within the proposed transmission line right-of-way is provided below in 

Table 3. This list applies equally to both the Preferred and Alternate routes.  

  

Table 3. Existing Transmission Lines that Cross or Fall Within the ROW. 

 

Transmission Line 

Unique Identifier* 
Owner 

Voltage 

(kV) 
ROW (feet) 

Setbacks* 

(feet) 

111099 
KENTUCKY 

POWER CO 
69 75 40 

111120 
KENTUCKY 

POWER CO 
138 100 40 

119262 
KENTUCKY 

POWER CO 
69 

75 

[This line is 

de-

commissioned] 

40 

120322 
KENTUCKY 

POWER CO 
138 100 40 

121189 
KENTUCKY 

POWER CO 
69 75 40 

123815 
KENTUCKY 

POWER CO 
138 100 40 

124256 
KENTUCKY 

POWER CO 
138 100 40 

127600 
KENTUCKY 

POWER CO 
138 100 40 

136774 
KENTUCKY 

POWER CO 
69 75 40 

Data Source: U.S. Electric Power Transmission Lines (Archive) - Overview 

* Setbacks defined by AEP standards.7  

 
7 “AEP must approve all [electric] lines in the right-of-way. These lines must be placed at least 40 feet from all 

structures, and overhead clearances must be maintained.” Encroachments on Transmission Rights-of-Way, AEP, 

EncroachmentOnROW_AEP_V2 (last visited July 28, 2026).  

https://www.arcgis.com/home/item.html?id=d4090758322c4d32a4cd002ffaa0aa12#overview
https://aeptransmission.com/dist/docs/property/EncroachmentOnROW_AEP_V2.pdf
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Response Provided by: Ellen Mullins and Jeannine Johnson 

57. Provide all communication that has occurred with owners of transmission lines that cross 

or fall within the proposed transmission line ROW. 

RESPONSE: We have requested crossing agreements from AEP, and they have 

provided a ‘Checklist for Consent and Crossing Agreement’. AEP is aware of the 

necessary crossings.  

Response Provided by: Jeannine Johnson 

58. Provide a narrative description of all proposed access points to the proposed transmission 

line. Explain in the response whether vegetative clearing will be required for access to the 

proposed transmission line. 

RESPONSE: There will be three main access points to the transmission line. The 

main access point will be from the Lynn Bark Solar Site, entering from Route 3. The 

second access point will be off S Wolf Creek Rd. The Third access site will be off S 

Wolf Creek Road via the Martin County Solar Project. The project will begin clearing 

the transmission line starting from the western side of the transmission line and move 

east.  

Response Provided by: Joshua Crumpler and Jeannine Johnson 

59. Provide a map showing all proposed access points to the proposed transmission line. 

RESPONSE: The requested map has been provided as Attachment L. 

Response Provided by: Jeannine Johnson and Joshua Crumpler 
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60. Confirm that the proposed transmission line will comply with American Society for 

Testing and Materials (ASTM) and American Society of Civil Engineers (ASCE) 

standards. If not confirmed, explain why not. 

RESPONSE: Yes, confirmed. 

Response Provided by: Joshua Crumpler 

61. The proposed transmission line traverses through the Legacy Wildlife Management Area 

and the Pocahontas Wildlife Management Area. Provide: 

a. How the Project will make the public aware of construction during hunting seasons. 

RESPONSE: The Project will coordinate with the Kentucky Department of 

Fish & Wildlife Resources (KDFWR) to ensure appropriate public notice and 

signage posting is provided with aim of providing safety for both recreational 

users and construction personnel. 

 

b. Any permits the Project will require for constructing within Wildlife Management 

Areas. 

RESPONSE: No applicable KDFWR permits were identified. The Legacy and 

Pocahontas Wildlife Management Areas are located on private land and the 

Project’s easement will be acquired via the private landowners. Aside from 

temporarily restricted access during active construction periods, the 

transmission line is considered to be congruent with the recreational use of the 

WMAs. Landowners participating in the WMA agreements will facilitate any 

necessary communications with the KDFWR. 
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c. Any communication that has occurred with the Kentucky Department of Fish & 

Wildlife regarding constructing a transmission line within a Wildlife Management 

Area. 

RESPONSE: Applicant has not had any conversations with KDFWR 

regarding this location. 

Response Provided by: Ellen Mullins  

62. Provide a Protected Species Habitat Assessment for the proposed transmission line route. 

RESPONSE: A Protected Species Habitat Assessment report for the proposed 

transmission line is provided as Attachment M. 

Response Provided by: Ellen Mullins 

 

Respectfully submitted, 

 

 

      ______________________________ 

Sommer L. Sheely 

Dylan F. Borchers 

Kara H. Herrnstein 

BRICKER GRAYDON WYATT LLP 

100 South Third Street 

Columbus, OH 43215-4291 

Telephone: (614) 227-2300 

Facsimile: (614) 227-2390 

E-mail: ssheely@bricker.com  

dborchers@bricker.com  

kherrnstein@bricker.com  

 

Counsel for Lynn Bark Energy Center, LLC

mailto:ssheely@bricker.com
mailto:dborchers@bricker.com
mailto:kherrnstein@bricker.com
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COMMONWEALTH OF KENTUCKY  
BEFORE THE ELECTRIC GENERATION  

AND TRANSMISSION SITING BOARD  
 
In the Matter of: 

ELECTRONIC APPLICATION OF LYNN 
BARK ENERGY CENTER, LLC FOR A 
CERTIFICATE OF CONSTRUCTION FOR AN 
UP TO 6.3 MILE NONREGULATED 
TRANSMISSION LINE IN MARTIN 
COUNTY, KENTUCKY 

) 
) 
) 
) 
) 
 

 
 

Case No. 2026-00096 

 
VERIFICATION OF LYNN BARK ENERGY CENTER, LLC’S  
RESPONSES TO BOARD’S FIRST SET OF DATA REQUESTS 

 
This is to certify that I assisted in the preparation of the responses of Lynn Bark Energy 

Center, LLC to the Siting Board Staff's July 13, 2026 Data Requests in the above-referenced case, 

and that the matters and things set forth therein as having been provided by me are true and accurate 

to the best of my knowledge, information and belief, formed after reasonable inquiry. 

 

      ______________________________ 

      Jeannine Johnson 
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COMMONWEALTH OF KENTUCKY  
BEFORE THE ELECTRIC GENERATION  

AND TRANSMISSION SITING BOARD  
 

In the Matter of: 

ELECTRONIC APPLICATION OF LYNN 
BARK ENERGY CENTER, LLC FOR A 
CERTIFICATE OF CONSTRUCTION FOR AN 
UP TO 6.3 MILE NONREGULATED 
TRANSMISSION LINE IN MARTIN 
COUNTY, KENTUCKY 

) 
) 
) 
) 
) 
 

 
 

Case No. 2026-00096 

 

VERIFICATION OF LYNN BARK ENERGY CENTER, LLC’S  

RESPONSES TO BOARD’S FIRST SET OF DATA REQUESTS 

 

This is to certify that I assisted in the preparation of the responses of Lynn Bark Energy 

Center, LLC to the Siting Board Staff's July 13, 2026 Data Requests in the above-referenced case, 

and that the matters and things set forth therein as having been provided by me are true and accurate 

to the best of my knowledge, information and belief, formed after reasonable inquiry. 

 

      ______________________________ 

      Lila M. Appaya  
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COMMONWEALTH OF KENTUCKY  
BEFORE THE ELECTRIC GENERATION  

AND TRANSMISSION SITING BOARD  
 

In the Matter of: 

ELECTRONIC APPLICATION OF LYNN 
BARK ENERGY CENTER, LLC FOR A 
CERTIFICATE OF CONSTRUCTION FOR AN 
UP TO 6.3 MILE NONREGULATED 
TRANSMISSION LINE IN MARTIN 
COUNTY, KENTUCKY 

) 
) 
) 
) 
) 
 

 
 

Case No. 2026-00096 

 

VERIFICATION OF LYNN BARK ENERGY CENTER, LLC’S  

RESPONSES TO BOARD’S FIRST SET OF DATA REQUESTS 

 

This is to certify that I assisted in the preparation of the responses of Lynn Bark Energy 

Center, LLC to the Siting Board Staff's July 13, 2026 Data Requests in the above-referenced case, 

and that the matters and things set forth therein as having been provided by me are true and accurate 

to the best of my knowledge, information and belief, formed after reasonable inquiry. 

 

      ______________________________ 

      Ellen Mullins  
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COMMONWEALTH OF KENTUCKY

BEFORE THE ELECTRIC GENERATION

AND TRANSMISSION SITING BOARD

In the Matter of: 

ELECTRONIC APPLICATION OF LYNN 
BARK ENERGY CENTER, LLC FOR A 
CERTIFICATE OF CONSTRUCTION FOR AN 
UP TO 6.3 MILE NONREGULATED 
TRANSMISSION LINE IN MARTIN 
COUNTY, KENTUCKY 

) 
) 
) 
) 
) 

Case No. 2026-00096 

VERIFICATION OF LYNN BARK ENERGY CENTER, LLC’S  

RESPONSES TO BOARD’S FIRST SET OF DATA REQUESTS 

This is to certify that I assisted in the preparation of the responses of Lynn Bark Energy 

Center, LLC to the Siting Board Staff's July 13, 2026 Data Requests in the above-referenced case, 

and that the matters and things set forth therein as having been provided by me are true and accurate 

to the best of my knowledge, information and belief, formed after reasonable inquiry. 

______________________________ 

Joshua Crumpler  

Joshua 
Crumpler

Digitally signed by Joshua 
Crumpler 
Date: 2026.07.28 13:45:31 
-04'00'
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COMMONWEALTH OF KENTUCKY  
BEFORE THE ELECTRIC GENERATION  

AND TRANSMISSION SITING BOARD  
 
In the Matter of: 

ELECTRONIC APPLICATION OF LYNN 
BARK ENERGY CENTER, LLC FOR A 
CERTIFICATE OF CONSTRUCTION FOR AN 
UP TO 6.3 MILE NONREGULATED 
TRANSMISSION LINE IN MARTIN 
COUNTY, KENTUCKY 

) 
) 
) 
) 
) 
 

 
 

Case No. 2026-00096 

 
VERIFICATION OF LYNN BARK ENERGY CENTER, LLC’S  
RESPONSES TO BOARD’S FIRST SET OF DATA REQUESTS 

 
This is to certify that I assisted in the preparation of the responses of Lynn Bark Energy 

Center, LLC to the Siting Board Staff's July 13, 2026 Data Requests in the above-referenced case, 

and that the matters and things set forth therein as having been provided by me are true and accurate 

to the best of my knowledge, information and belief, formed after reasonable inquiry. 

 

      ______________________________ 

      Josh Coburn   
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