Kentucky Power Company
KPSC Case No. 2026-00184
Commission Staff's First Set of Data Requests
Dated October 6, 2026

DATA REQUEST

KPSC1_1  Explain how Kentucky Power prioritizes the order in which to complete
projects approved through the PJM Interconnection LLC (PJM) Regional
Transmission Expansion Plan (RTEP) process.

RESPONSE

Projects approved through the RTEP process are baseline projects. These projects are
required to meet and maintain the future reliability study requirements of the grid.

The Company prioritizes baseline projects, supplemental customer service projects, and
projects filed with the Commission to ensure timely construction and completion by their
required or requested in-service dates. If opportunities exist to combine or complement
existing baseline planning criteria driven reliability projects with supplemental solutions,
including customer service or asset renewal projects, the scheduling will be aligned to the
extent possible. In all other situations, AEPSC will schedule the implementation of the
identified solutions in consideration of various factors. AEPSC uses its discretion and
engineering judgment to determine suitable timelines for project execution.

Witness: Nicolas C. Koehler
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KPSC1_2  In submitting a proposed route to the PIM RTEP process, explain the
extent to which Kentucky Power evaluates different route segments for
encroachments, any environmentally sensitive areas, roads, landslide
prone areas, right-of-way (ROW) outage risk or any other constraints.

RESPONSE

The question assumes that route-segment evaluations of the type described are performed
as part of the PIM RTEP process, but that is not the case. The Company does not submit
route-segment analyses addressing encroachments, environmentally sensitive areas,
roads, landslide-prone areas, right-of-way (ROW) outage risk, or similar siting
considerations to PJM in the RTEP process. Those matters are evaluated through the
Company’s siting process and are discussed in the testimony of Company Witness Emily
Hartje and the associated Siting Study.

Witness: Nicolas C. Koehler
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DATA REQUEST

KPSC 1_3  Refer to Application, page 7, paragraphs 19-21. Explain if Kentucky
Power plans to reutilize or otherwise recover its investment in the
removed wooden structures and provide the remaining net book value of
the removed structures.

RESPONSE

For the wooden structures listed in the Application at page 7, paragraphs 19-21 the
Company plans to recover its investment through depreciation rates. Specifically, the
Company utilizes the mass-asset (or “group”) convention of accounting because it is
impractical to track on an individual basis and due to the relatively small value of each
individual asset. Under this, there is no gain or loss upon the retirement of an asset, rather
any difference between the net book value of the assets and the value realized at
retirement (salvage proceeds less removal and disposal costs) are embedded in
accumulated depreciation and considered in the determination of prospective depreciation
rates.

Witness: Lerah M. Kahn
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DATA REQUEST

KPSC1 4  Refer to Application, page 7, paragraph 23. For the years 2020 through
2025, provide the following by month for each year:

a. Number of Outages and Duration of each outage;

b. Number of Voltage Violations in the area of the proposed project and
location for each;

c. Number of Voltage Drops in the area of the proposed project and
location for each.

RESPONSE

a. Please see the outage data for Breaks — Dorton — Elwood 46 kV Circuit for 2020
through 2025 below.

QOutage Date Start Time (EST) QOutage Duration (hour : minute)
09/04/2025 10:45 0:00
07/09/2025 13:24 0:00
05/14/2024 19:39 0:00
05/14/2024 19:43 0:00
02/10/2024 8:53 0:00
08/10/2022 13:39 0:00
08/10/2022 13:09 0:00
06/26/2022 16:39 0:00
06/26/2022 16:37 0:00
06/25/2022 13:25 0:00
06/02/2022 11:24 0:00
03/23/2022 15:28 0:00
02/22/2022 13:51 0:00
08/15/2021 19:49 0:01
08/07/2021 14:41 0:00
06/08/2021 21:11 0:00
07/21/2020 22:59 0:00
03/29/2020 8:26 0:00

The majority of these outages were Direct Momentary outages which means that they
were less than one minute long, and the fault was caused on the asset (meaning the circuit
itself). Permanent outages are defined as longer than a minute. Indirect outages are
caused by a fault on another asset.
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b. Voltage Magnitude violations are planning-defined events that are relevant to projected
planning criteria and not historical operational events. The Proposed Project was
approved by PJM to prevent Voltage Magnitude violations from occurring under
expected 2027 conditions.

c. Voltage Drop violations are planning-defined events that are relevant to projected
planning criteria rather than historical operational events. The Proposed Project was
approved by PJM to prevent the Voltage Drop violations from occurring under expected
2027 conditions.

Witness: Nicolas C. Koehler
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KPSC 1_5  Refer to Application, page 9, paragraphs 29-30. Paragraph 29 states the
Supplemental Project need was reviewed but paragraph 30 states a
Baseline Project review and identification number. State whether these are
two different projects or if the projects were moved from supplemental to
baseline.

RESPONSE

It is the same project. The facilities presented to PJM were initially presented to address a
supplemental need but were later incorporated into the Proposed Project to address
identified baseline needs. The portions of the supplemental needs not included in this
baseline project (designated as s2436) are anticipated to be addressed within a separate
future supplemental project filing with the Commission that is not part of this
Application.

Witness: Nicolas C. Koehler
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KPSC1 6  Refer to Application, page 9, paragraph 32.
a. Provide a breakdown of the specific cost components set forth in
paragraph 32. Include, at a minimum, in that breakdown: labor,
engineering estimates, transmission components by component, land

acquisition, remediation.

b. For the five highest scoring alternatives, provide an identical cost
component breakdown for each alternative.

c. Explain whether these estimates include consideration of the costs
associated with identified encroachments.

d. Identify the contingency amount included for each cost category.
RESPONSE
a-b, d. Please see KPCO_R _KPSC 1 6 Attachmentl. Please note, as discussed in
Paragraph 42 of the Application and Exhibit 13, a component alternative was completed

for one breakdown.

c. Confirmed.

Witness: Caleb J. McAllister
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KPSC 1_7  Refer to Application, page 9, paragraph 33. Based on the allocation
methodology provided, provide Kentucky Power’s share of the project’s
costs.

RESPONSE

Please see KPCO R KPSC 1 7 Attachmentl for the requested information. The
“Summary” tab provides the allocation of the $135.3 million to the AEP zone and then
the AEP East operating companies using 2025 Actuals as the baseline. Cells M28 through
N40 provide the estimated allocated costs for the Proposed Project. Notably, the amount
ultimately born by Kentucky Power customers is dependent on the timing of project costs
going into service, the allocations in effect at those times, and when such costs are
included within customer rates. As described in the testimony of Company Witness
Kahn, the cost of the Proposed Project will be allocated to the AEP East PJM zone based
on a 12 CP allocation. As new, large loads come online within the PJM system, there is
real potential for the 12 CP allocation to shift significantly in the coming years. This will,
in turn, result in a shift in cost allocation. Kentucky Power may be in the position where
its allocated share of costs will decrease from prior years. The Company has advocated
that cost recovery of PIM LSE OATT costs should be returned to a tracking mechanism
instead of being included in base rate cases. The use of a tracking mechanism would
allow such reductions to flow back to customers as they are realized.

Witness: Lerah M. Kahn
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KPSC 1_8  Refer to the Application, page 11, paragraph 38. Explain what is meant by
“landowner input”.

RESPONSE
Landowner input includes landowner comments received from the open houses, public

meetings, online submissions, mail-in comment cards, phone calls, voicemails, and
emails.

Witness: Lerah M. Kahn
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DATA REQUEST

KPSC 1.9

RESPONSE

Refer to the Application, page 16, paragraphs 58—60. Provide any updates
for environmental permitting or other studies performed or to be
performed. Consider this a continuing request through the date of issuance
of the final Order.

The Company will continue to provide these as they become available. At this time, the
Company provides the following information:

Bat study findings: No threatened or endangered species were identified.
Any Archeological and Architectural Study result: The Company has
obtained concurrence from SHPO. This will be submitted with the Section
10 application.

Waters of the United States evaluation for Wetland and Streams: No
permanent wetland impacts greater than 0.10 are allowed. No cumulative
stream impacts can exceed 300 linear feet of streams for the entire project.
Archaeological and Architectural Surveys: The Company received
concurrence from SHPO and FWS. This information will be submitted
with the Section 10 application.

Study findings performed on any federally or state-protected species: The
Company received concurrence from FWS for threatened and endangered
species.

Witness: Caleb J. McAllister



Kentucky Power Company
KPSC Case No. 2026-00184
Commission Staff's First Set of Data Requests
Dated October 6, 2026

DATA REQUEST

KPSC 1_10 Refer to the Application, page 15, paragraph 54 and the Direct Testimony
of Lerah Kahn (Kahn Direct Testimony), page 7. The application states
the proposed project’s construction timeline is approximately 28 months
while the Kahn Direct Testimony states construction will take
approximately 25 months. Provide an explanation for the difference in the
estimated timelines.

RESPONSE

The Proposed Project’s construction timeline is approximately 28 months. The
discrepancy is a scrivener’s error.

Witness: Lerah M. Kahn



Kentucky Power Company
KPSC Case No. 2026-00184
Commission Staff's First Set of Data Requests
Dated October 6, 2026
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KPSC 1_11

RESPONSE

Refer to the Direct Testimony of Nicolas Koehler (Koehler Direct
Testimony), pages 6—7.

a. State whether Kentucky Power expects to present the modified project
to PJM before construction of the project.

b. Explain whether the supplemental needs were ever presented in the
Subregional RTEP Committee — Western region meetings other than the
February 21, 2020 Needs Meeting referenced. If not, explain why the
supplemental needs were not brought back for presentation at a Solutions
Meeting.

c. State whether Kentucky Power received any stakeholder feedback on
these supplemental needs, and if so, provide such feedback.

a. Kentucky Power does plan to take a revision of the Proposed Project to PJM before
starting construction of the Proposed Project.

b. The supplemental need for Breaks — Dorton — Elwood (AEP-2020-AP012), which was
presented on February 21, 2020, is not required to be presented at a Supplemental
Solutions Meeting or added to the Local Plan because the needs are being addressed in
their entirety with the baseline component of the Proposed Project.

c. Kentucky Power did not receive stakeholder feedback on these supplemental needs.

Witness: Nicolas C. Koehler
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DATA REQUEST

KPSC 1_12

RESPONSE

Refer to the Direct Testimony of Caleb McAllister (McAllister Direct
Testimony), page 6.

a. Explain in detail the process of removing existing lines and removing
stations for the Project including any other existing structures to be
removed.

b. Explain the costs associated with the removal and decommissioning of
the existing lines, stations, and structures, including the proposed use of
helicopters, and whether all these associated costs are included in the
estimated $2.4 million for station removals and $23.7 million for
transmission line removals.

c. Explain what will happen to the existing ROW, or how Kentucky
Power plans to utilize the existing ROW, that will no longer be used after
completion of the proposed Project.

d. Explain any environmental remediation measures Kentucky Power
plans to take with the existing ROW that will no longer be used.

e. Explain whether Kentucky Power plans to reutilize or reuse any
existing lines or structures it plans to remove or decommission to offset
costs associated with the project.

f. Provide any cost-mitigating measures Kentucky Power will utilize in
removing or decommissioning existing lines, stations, or structures from
the existing ROW proposed to be disused.

a. Most of the wire and structure removal will be done via helicopter with minimal
access road construction to limit disturbance and potential landslides on the
existing corridors. A temporary landing zone in the vicinity of the Proposed
Project will be established. Wood poles will be removed in their entirety, and the
resulting excavations will be backfilled with suitable compacted material. Steel
pole bases may remain in the ground with the top of the base section removed
down to two feet below grade. Acceptable disposal locations will be determined
for all salvaged and scrap material.



.
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Project construction activities include the installation and maintenance of soil
erosion and sedimentation control measures; forestry clearing and access road
construction; removal of the existing transmission line wire, structures, and
foundations; foundation, structure, and wire installation; and the subsequent
rehabilitation of all areas disturbed during construction. All required
environmental compliance permits and studies will be completed, and a
stormwater pollution prevention plan will be developed and implemented under
the Commonwealth’s “General Permit for Discharges of Stormwater from
Construction Activities.”

Based on the current scope, the estimated cost includes approximately $23.7
million associated with the removal of existing transmission line with telecom and
$2.4 million associated with the removal of station assets. For the transmission
and telecom removal, costs include labor, equipment, access, and restoration to
remove conductors, shield wire, structures, hardware, and to remove facilities.
The use of a helicopter provides access to areas where terrain conditions make
transmission line removal activities more difficult due to a greater possibility of
slippage. For station facilities, costs include labor, equipment, and restoration to
remove things such as structures, bus, switches, breakers, transformers, insulators,
conductors, control equipment, grounding, foundations, and other associated
station equipment as required.

The Company has not yet determined the purpose of any existing ROW.
Nonetheless, the Company typically does not release it rights to the ROW, but
such determinations are made on a case-by-case basis.

Any exposed sediment or disturbed areas within the existing ROW would be
seeded and strawed to protect from erosion. All vegetation management activities
inhibiting or preventing vegetation growth would cease. Following completion of
these vegetation management activities, native vegetation would be re-established
on the retired ROW.

The Company is retiring these assets and does not plan to re-utilize them.
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f. Using a helicopter to remove existing transmission line reduces additional costs
by reducing the need to build access roads and reduces the potential for site slips.
As provided in the Application, the current Henry Clay Substation will be retired
and removed and a new Henry Clay Substation will be built at the existing site.
Most of the construction will be in the clear behind the existing Substation. This
mitigates the need to acquire new property for a Greenfield substation and the
need to get new line asset to a new location.

Witness: Caleb J. McAllister



Kentucky Power Company
KPSC Case No. 2026-00184
Commission Staff's First Set of Data Requests
Dated October 6, 2026

DATA REQUEST

KPSC 1 13 Refer to the McAllister Direct Testimony, pages 8—9, providing areas that
require a ROW greater than 100 ft. Witness McAllister states these are
typically long spans that cause conductors to sway outside of the typical
100 ft ROW. Provide any factors other than length of the span that
Kentucky Power considers when determining if a span could require a
larger ROW.

RESPONSE
Generally, span length is the primary factor determining ROW width. Terrain conditions
are also considered. The width of ROW clearing usually coincides with the ROW widths

needed for conductor sway. Landowner or land use considerations may also factor in;
however, those factors were not relevant to this Proposed Project.

Witness: Caleb J. McAllister
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KPSC 1 14 Refer to the McAllister Direct Testimony, pages 8—9. State whether there
are any spans Kentucky Power intends to clear less than the recommended
100 ft ROW range. If yes, provide a description of the span and an
explanation for why that span has a lower ROW range.

RESPONSE

Kentucky Power does not intend to clear less than 100 feet in any span.

Witness: Caleb J. McAllister
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KPSC 1 15 Refer to the Direct Testimony of Emily Hartje (Hartje Direct Testimony),
page 7, describing the methodology used in this proceeding.

a. Explain whether Kentucky Power has ever employed the siting
methodology used in this application in any other previous applications
before the Commission.

b. If known, provide a list of any other utilities in Kentucky utilizing this
siting methodology.

c. Compare the various evaluation steps in the Electric Power Research
Institute (EPRI) / Kentucky EPRI methodology to the “traditional and
accepted multi-step methodology” employed by Kentucky Power.

RESPONSE

a. Yes, Kentucky Power has employed the siting methodology used in this application in
other previous applications. The most recent being the Commission approved
Prestonsburg — Thelma Transmission Line Rebuild Project (Case 2025-00346).

b. Kentucky Power is unaware as to whether any other utilities in Kentucky use the same
siting methodology.

c. The Kentucky Power and EPRI methodologies consider the same evaluation
factors/siting criteria and route development stages but apply different decision
frameworks. Both methods define the project endpoints and study area, collect constraint
and opportunity data based on siting criteria, develop route options to connect Project
endpoints, and evaluate the route options using the siting criteria to compare route
options and ultimately identify a preferred route. Where the methods differ is in route
option evaluation. Kentucky Power does not use the EPRI approach of assigning
weighted numerical values to the natural environment, built environment, and
engineering considerations (siting criteria). The Kentucky Power methodology uses an
iterative multidisciplinary review process that combines quantitative data from the
categories listed previously and qualitative input from the public and the Project team
with expertise in areas such as engineering, geohazard suitability, and the environment.
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This combined approach allows the Project team to consider additional parameters that
may not otherwise be captured within a weighted criteria model.

Witness: Emily Hartje
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KPSC 1 16 Refer to Hartje Direct Testimony, page 15. Provide a copy of, or summary
of, all public comments made at the public meetings, as part of the
Outreach or received by Kentucky Power regarding this proposed project.

RESPONSE

Kentucky Power received 36 total comments. Of the comments received, 29 were
received from unique commenters/households during the public comment period which
concluded on February 14, 2025. Key concerns included route conflicts with homes or
future development, incorrect parcel information, property value depreciation, acquisition
requests, environmental/site constraints, and outage or health concerns. Several
commenters preferred particular routes or use of the existing ROW.

Please see KPCO R KPSC 1 16 Attachmentl, which includes a complete summary of
all public comments received by Kentucky Power from public meetings, online
submissions, mail in comments, phone calls, voicemails, and emails.

Witness: Emily Hartje
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DAY |[DATE TIME TYPE NOTES FOLLOW UP/ACTION ITEMS
(cT) Phone/Voice Mail |[Feedback
Email/US Mail Comments
In Person/Virtual Questions
Incoming/Outgoing
MON [11/11/2024 |[14:23 Phone [REDACTED NAME] shared the following email summary of her call from Ms. [REDACTED NAME]: (11/12/2024 @ 10:00: The inquiry was discussed on the project team call
| received a call from [REDACTED NAME] who resides at [REDACTED ADDRESS]
11/12/2024 @ 15:17: [REDACTED NAME] send the following summary of her discussion w/ Ms. [REDACTED NAME]: Just wanted to follow up: | called [REDACTED
Can you guys fill me in on landowner contacts around the Draffin Station / Ratliff site and if we do|NAME] and let her know we are buying property for the new substation but that it would be about 450 feet away from her property. Let her know we are having an
have plans to buy any additional property? open house early next year and she can come learn more then. She didn’t have any follow up questions or concerns.
SEE additional entries dated 01/29/2024 and 01/06/2025.
THU |12/5/2024 US Mail Project Announcement Postcard Mailing
293 Recipients
MON (12/9/2024 9:58 Phone “Yes, hi, this is [REDACTED NAME]. 12/9/2024 @ 4:00pm: [REDACTED NAME] ([REDACTED NAME]) talked with Mr. [REDACTED NAME]. Mr. [REDACTED NAME] relayed a long ownership history of
My phone is [REDACTED PHONE]. property / trust dispute. Mr. [REDACTED NAME] is a trustee and mentioned the pending [REDACTED NAME] law suit; feels he could be an asset for Kentucky Power
| was calling in regards of the upgrade to the Ratliff substation. in the lawsuit re: Ratliff Substation properties. He thinks [REDACTED NAME] started out wanting to purchase 5 tracts and ended up only needing two. Willing to sell
If you could give me a call back at the number | give you, I'd appreciate it. his interest - feels that he could help [REDACTED NAME]/Kentucky Power's interests. [REDACTED NAME] will relay Mr. [REDACTED NAME] comments to the project
Thank you. Have a great day.” team. Mr. [REDACTED NAME] will also fill out a comment card when he receives the LO packet.
[REDACTED NAME] asked Mr. [REDACTED NAME] to call back when he receives the LO packet if he has additional questions or comments.
12/9: Mr. [REDACTED NAME] also sent and email to the KY Power project inbox outlining his interest in the above mentioned trust.
12/10: Mr. [REDACTED NAME] sent an additional email outlining the history of his family's dealings with land in the area.
12/12: Mr. [REDACTED NAME] sent a third email referencing his family's history in the area.
12/12: [REDACTED NAME] sent Mr. [REDACTED NAME] an email to confirm we received all of his submittals and that the information has been shared with the
project team. [REDACTED NAME] forwarded Mr. [REDACTED NAME] materials to the project team.
12/20/2024: Mr. [REDACTED NAME] left [REDACTED NAME] a voicemail asking for confirmation that the emails were received.
12/30/2024: [REDACTED NAME] called Mr. [REDACTED NAME] back to verify receipt of materials, thank him for the information and let him know the project team
will review and get back to him with any questions.
Project team will meet to discuss Mr. [REDACTED NAME] submittals and determine next steps (Meeting 01/06/2025)
UPDATE: 01/16/2025: BD Project team meeting: team discussed review of Mr. [REDACTED NAME] claims. Team will continue on the current path and dig deeper
into this when seeking land titles. [REDACTED NAME] will keep the project team informed if Mr. [REDACTED NAME] reaches out again. We do not anticipate Mr.
[REDACTED NAME] will be able to attend Open House - he lives in Ohio and claims his [REDACTED PERSONAL DETAIL] if he returns to Pike County.
Project Manager/ROW will revisit during title work
SEE ADDITIONAL ENTRY DATED 03/14/2025
MON |12/16/2024 US Mail Project Announcement Packet Mailing
293 Recipients
MON |12/16/2024 |9:10 Email [REDACTED ADDRESS], KY 12/17/2024: [REDACTED NAME] shared the email with [REDACTED NAME] and recommended that [REDACTED NAME] seek outage information from PM [REDACTED
Ms. [REDACTED NAME] submitted the following comments via the project inbox: NAME]. [REDACTED NAME] emailed [REDACTED NAME] and incorporated comments from [REDACTED NAME] and [REDACTED NAME] in the following response to
Hello, Can you tell me if this will cause power outage(es)? Two people who live with me use Ms. [REDACTED NAME] on 12/18/2024:
[REDACTED HEALTH DETAIL] when sleeping. Also one of the people [REDACTED PERSONAL
DETAIL] virtually during inclement weather. Your help is greatly appreciated. Thank you Hello Ms. [REDACTED NAME], | am writing on behalf of Kentucky Power in response to the comments you submitted regarding the Breaks-Dorton Transmission
Improvements Project. The project is in the early planning stages. At this time, we do not have an outage plan in place however, customer impacts are one of a
variety of factors we consider closely when building the plan. We will work diligently to eliminate or minimize any customer impacts.
Please contact Customer Service to make sure the items you listed in your email are recorded on your account.
You can edit notifications on your account here: Notifications or by calling [REDACTED PHONE]. Thank you for your interest in the project.
UPDATE: See additional entry dated 01/20/2025 below
SAT [12/21/2024 |16:01 Voicemail Caller did not leave a name, address or number to return the call. The voicemail system logged 12/30/2024: [REDACTED NAME] left a message on the callback number requesting a response. Will make two more attempts if the caller does not respond. (Called
the phone number [REDACTED PHONE] as the callback number. and left a second message on 12/30/2024)
01/08/2025 @ 13:06: [REDACTED NAME] left a third message
No further action needed at this time

AEP: Breaks-Dorton Transmission Project

Page 1 of 17

10/20/2026
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Message: Route and optional route needs to be negotiated on a new route due to landowner is
using current property and has future use of property for housing projects and business!! Route
line no. 6 and 7. Property no. 53, 53, north 72, and future owner (in process) of 999, 132, 98 by
DOT. Please call to set up meeting to discuss options. [REDACTED PHONE] . Real estate Attorney
is aware of situation!!!

DAY |DATE TIME TYPE NOTES FOLLOW UP/ACTION ITEMS
(cT) Phone/Voice Mail |Feedback
Email/US Mail Comments
In Person/Virtual Questions
Incoming/Outgoing
SAT [12/28/2024 |13:47 Email [REDACTED ADDRESS], [REDACTED LOCATION], 41522 12/28/2024 @ 14:12: Mr. [REDACTED NAME] submitted a second email with the following message:

4473615

his feedback.

Siting and ROW to review
UPDATE: See additional entry dated 01/14/2025 below

On the map you provided | have a business called Space Mountain Aerospace , and a small house and permanent camper right under where you will be putting the
lines no. 6 and 7. We need to discuss a new route please. | have a plan for you that will save 200 feet of line and will not interfere with my business or homes 859-

01/08/2025 @ 12:56: [REDACTED NAME] sent an email to Mr. [REDACTED NAME] acknowledging receipt of both his messages and that the project team will review

AEP: Breaks-Dorton Transmission Project

Page 2 of 17

10/20/2026
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DAY |DATE TIME TYPE NOTES FOLLOW UP/ACTION ITEMS
(cT) Phone/Voice Mail |Feedback
Email/US Mail Comments
In Person/Virtual Questions
Incoming/Outgoing
THU |1/2/2025 10:37 Voicemail Mr. [REDACTED NAME] left a message on the project voicemail requesting a call back. 01/08/2025 @ 13:12: [REDACTED NAME] returned Mr. [REDACTED NAME] call and left a voice mail. Mr. [REDACTED NAME] called back to say he was in negotiations
with the land team ([REDACTED NAME]) for a property near the Ratliff Substation. Mr. [REDACTED NAME] mentioned a purchase offer had been made, which he
had countered. Mr. [REDACTED NAME] indicated it has been a couple of weeks since then and he was just curious about the status. He does not have any further
questions. [REDACTED NAME] let Mr. [REDACTED NAME] know she would let [REDACTED NAME] and the project team know he had called.
ROW may want to provide an update to Mr. [REDACTED NAME]
MON |1/6/2025 16:55 Email [REDACTED ADDRESS], Draffin, KY 41522 01/09/2025 @ 9:24: [REDACTED NAME] forwarded the comment to [REDACTED NAME] and asked that the information be forwarded to PM [REDACTED NAME] and
[REDACTED PHONE] ROW team for review prior to follow up with the Wrights. [REDACTED NAME] forwarded the email with the tracking summary for the week.
[REDACTED PHONE]
UPDATE: 01/16/2025 BD Project meeting: project team asked that [REDACTED NAME] reach out to encourage [REDACTED NAME] to attend the OH and see if they
Ms. [REDACTED NAME] submitted the following comments via the project inbox to the attention [are amenable to a discussion about the substation placement and orientation. [REDACTED NAME] will let the project team know how the [REDACTED NAME] react.
of [REDACTED NAME]:
Thank you for your willingness to discuss the Breaks-Dorton Transmission Improvement Project [01/17/2025 @ 11:26: [REDACTED NAME] left a voicemail for Ms. [REDACTED NAME]
with local landowners. My name is [REDACTED NAME] and a [REDACTED FAMILY RELATIONSHIP] |01/22/2025 @ 14:39: [REDACTED NAME] left a second voicemail for Ms. [REDACTED NAME]. @ 15:15 Ms. [REDACTED NAME] returned the call and asked about
and | ((REDACTED NAME]) live on the property [REDACTED PROPERTY] the proposed Draffin staffing at the Open House - without a formal presentation, will there be enough time for everyone to get their questions answered. [REDACTED NAME] explained
substation. a [REDACTED FAMILY RELATIONSHIP] and | are both [REDACTED PERSONAL DETAIL] |the Open House format and let Ms. [REDACTED NAME] know that we will have SEMs on site who will connect directly with landowners about their specific
and spend a lot of time with our family in this home. questions. [REDACTED NAME] also explained that the project team would be able to show her the proposed location of the substation in relation to her property
and answer any questions she might have about the construction and orientation. Ms. [REDACTED NAME] was pleasant, said the open house "sounds like a good
We are worried about the proposed substation and its impact on our property and home. process" and she plans to attend.
Specifically we have concerns about the decrease in our property value due to its proximity to
the substation; the noise and light associated with building and operating a substation; and the [PM met with [REDACTED NAME] at the January 29 open house; additional follow up may be needed
safety of living beside a substation with many young [REDACTED FAMILY RELATIONSHIP] playing
outside.
We have spoken to a lawyer and | understand that we may be able to bring a lawsuit against the
power company to address these issues. We would prefer, however, to directly sell the property
to the power company given the significant time, cost, and delay associated with litigation. We
look forward to hearing from you soon.
TUE |1/7/2025 11:41 Voicemail Ms. [REDACTED NAME] owns property on Seng Branch Road and is calling with some questions  [01/08/2025 @ 9:28: Ms. [REDACTED NAME] left another voicemail on the project hotline.
about the project - would like a call back. 01/08/2025 @ 15:41: [REDACTED NAME] returned Ms. [REDACTED NAME] call. Ms. [REDACTED NAME] had heard about the project and was just wondering if her
property was affected. [REDACTED NAME] let her know that two mailings had gone out to property owners along the study segments (postcard and packet). Ms.
[REDACTED NAME] is not on the landowner mailing list and [REDACTED NAME] let her know that we are early in the process, but at this time, her property is not
directly aligned with an existing study segment. [REDACTED NAME] also reiterated that we are early in the process and if something should change, she would be
notified accordingly. Ms. [REDACTED NAME] was pleasant and appreciated the call back.
No further action needed at this time
THU |1/9/2025 9:19 Voicemail Calling to check if the Open House scheduled for today was still going to take place. 01/09/2025 @ 14:00: [REDACTED NAME] left Mr. [REDACTED NAME] a voicemail to confirm the event has been postponed and that additional information will be
sent out soon regarding the new date.
No further action needed at this time
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Email/US Mail

In Person/Virtual
Incoming/Outgoing

NOTES
Feedback
Comments
Questions

FOLLOW UP/ACTION ITEMS

THU

1/9/2025

11:35

Voicemail

Calling because the maps that we sent have her property incorrectly listed, says that Land ID 32
does not belong to her. Would like us to correct the map info.

01/09/2025 @ 14:10: [REDACTED NAME] returned Ms. [REDACTED NAME] call. Ms. [REDACTED NAME] wanted to inform us that there are several properties in the
[REDACTED NAME] family and it appears we have incorrectly identified them.

- Ms. [REDACTED NAME] actually owns MAP ID #21

- Ms. [REDACTED NAME] [REDACTED FAMILY RELATIONSHIP] [REDACTED NAME] owns MAP ID #32 (we have these reversed on the LO list)

- a [REDACTED FAMILY RELATIONSHIP] [REDACTED NAME] owns MAP ID #31, which we have correctly identified, but the property lines are incorrect

Ms. [REDACTED NAME] was planning to attend the open house tonight, but found out it was postponed. | mentioned that we are rescheduling and would be
sending updated information out soon. She mentioned that she would bring hard copies of [REDACTED FAMILY DETAIL] boundaries/ownership to the event. She
also mentioned she had seen a lot of chatter on the FB ad about rate increases and worried that the Open House would end up being about that instead of the
project as several people mentioned they would be attending the event to discuss rates. | assured her that the Open House would be focused on the project,
however, we would have someone available to help answer questions if other topics arise. | also explained that there is not a formal presentation or group QandA
session. Instead, it is designed for more one on one interaction with subject matter experts on a variety of topics related to the project. Ms. [REDACTED NAME]
plans to attend the open house and bring copies of parcel information. Ms. [REDACTED NAME] asked that we re-send the cover letter with the correct Map ID # and
associated maps to her (#21: Maps 6, 7, 8) and [REDACTED NAME] Norman (#32: Maps 7,8).

[REDACTED NAME] forwarded the call summary and letter/map request to the project team and asked for feedback/confirmation OK to resend.

01/14/2025 @ 8:03: [REDACTED NAME] sent [REDACTED NAME] the following email:

Hi [REDACTED NAME], We received a voicemail from a woman saying her property is listed incorrectly for Breaks-Dorton — the phone number is [REDACTED
PHONE]. Is this the number you have listed for [REDACTED NAME] (mentioned below)? If not, can you call back and find out more information? Thank you!
[REDACTED NAME]

[REDACTED NAME] confirmed this is Ms. [REDACTED NAME] phone number.
PM [REDACTED NAME] (01/09/2025) and [REDACTED NAME] (01/14/2025) confirmed they prefer we hold off on sending any updates to the landowner until we talk
with her at the open house. (Note that Ms. [REDACTED NAME] was unable to attend the rescheduled open house due to [REDACTED PERSONAL DETAIL].)

THU

1/9/2025

11:35

Voicemail

[REDACTED NAME] COMMENTS ABOVE CONTINUED HERE

UPDATE: 01/22/2025: Ms. [REDACTED NAME] left [REDACTED NAME] a voicemail saying she received the postcard announcing the updated open house for
"tonight" and is unable to attend due to [REDACTED PERSONAL DETAIL]. [REDACTED NAME] called Ms. [REDACTED NAME] back to note the OH is next week. Ms.
[REDACTED NAME] has a couple of Dr. appts next Wednesday ([REDACTED PERSONAL DETAIL]). She will send in property maps to show parcel lines. Ms. [REDACTED
NAME] said we can reach out anytime with questions.

UPDATE: 01/27/2025: Ms. [REDACTED NAME] mailed corrected property maps from the PVA for her property and the property of [REDACTED NAME] and
[REDACTED NAME] ([REDACTED NAME]) [REDACTED NAME]. [REDACTED NAME] sent the maps to the project team 02/03/2025 with the outreach summary.

UPDATE: 02/03/2025: Ms. [REDACTED NAME] called [REDACTED NAME] to confirm receipt of the maps. [REDACTED NAME] confirmed the maps were received. Ms.
[REDACTED NAME] also requested updated packets to all [REDACTED FAMILY DETAIL] again with updated LO ID and property map locations. [REDACTED NAME]
mentioned that the project team is reviewing the property information and will be in contact.

Project team will need to reach out to Ms. [REDACTED NAME] and other [REDACTED NAME] [REDACTED FAMILY DETAIL] to confirm property lines and correct
ownership of parcels.

NOTE that Ms. [REDACTED NAME] has asked that updated packets be sent to all [REDACTED FAMILY DETAIL] including maps showing corrected property lines and
parcel ownership. She has asked several times and [REDACTED NAME] explained that the team is working to correct the data we received and will provide
additional information as soon as we can.

UPDATE: 02/13/2025: [REDACTED NAME] returned Ms. [REDACTED NAME] call as she had left a voicemail again requesting updated packets. She never received
map #6, which is one of the maps showing her actual property (#21, not 32 as our records show). [REDACTED NAME] called back to ask for an email address so she
could email Ms. [REDACTED NAME] map #6. Ms. [REDACTED NAME] provided an email address, but stated she is unhappy she has not received an updated packet.
She reiterated that there are some internal [REDACTED FAMILY DETAIL] and the updated packets need to be delivered soon. She stated "this is not a good way to
start" and mentioned she has "a long history dealing with the gas company" and "they know she is not an easy landowner to deal with". [REDACTED NAME] shared
Ms. [REDACTED NAME] comment with the project team on the 02/13/2025 Siting call.
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DAY |DATE TIME TYPE NOTES FOLLOW UP/ACTION ITEMS
(cT) Phone/Voice Mail [Feedback
Email/US Mail Comments
In Person/Virtual Questions
Incoming/Outgoing
THU |1/2/2025 14:36 Voicemail [REDACTED NAME] from [REDACTED COMPANY] calling to see if the Open House on Jan. 1/10/2025 @ 13:50: [REDACTED NAME] returned Mr. [REDACTED NAME] call. Mr. [REDACTED NAME] represents the coal company - just signed letter approving
[REDACTED ADDRESS]ill happening. access for [REDACTED NAME]. The land is either wooded or previously strip mined. ARC is not planning to oppose anything and is OK with any of the proposed route
options. Mr. [REDACTED NAME] was wondering if they even needed to attend the "Public Hearing". | told him it was an informational open house and we are not
collecting public testimony. There is no formal presentation or QandA session. | let him know we would welcome him, but that attendance is certainly not required.
He indicated he anticipates there will be additional discussion between the project team and [REDACTED COMPANY] as the route is narrowed down and he
mentioned as a mining company, they conduct similar public notice actions. He is aware of the purpose and need and looks forward to talking with the project team
again in the future.
No further action needed at this time
TUE |1/14/2025 13:06 US Mail [REDACTED NAME] emailed this comment card on 01/14/25 01/17/2025 @ 11:27: [REDACTED NAME] talked with Ms. [REDACTED NAME] to let her know we received her comments. Asked if she had any additional comments
Comment Card Address: [REDACTED ADDRESS] or questions about the project (No), and encouraged her to attend the Open House on January 29. Ms. [REDACTED NAME] responded that she had seen the new OH
Found the content informative: checked Yes date and thanked [REDACTED NAME] for the call.
Property features:
- checked house, shed or other structure: no details/comments No further action needed at this time
- no additional comments
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Incoming/Outgoing
TUE |1/14/2025 13:06 US Mail [REDACTED NAME] emailed this comment card on 01/14/25 01/17/2025 @ 11:49: [REDACTED NAME] talked with someone at Ms. [REDACTED NAME] home. Ms. [REDACTED NAME] was out. [REDACTED NAME] mentioned she
Comment Card Address: [REDACTED ADDRESS] was calling to let Ms. [REDACTED NAME] know we received and will review her comments, to see if she had any additional feedback and to encourage her to attend
Found the content informative: checked Yes the OH on January 29. The individual said she would relay the message and that Ms. [REDACTED NAME] will return the call if she has any additional comments or
Property features: questions about the project.
- checked house, shed or other structure: no details/comments
- checked springs, streams...with comments: we get water for our well from drainage coming out [ No further action needed at this time.
of the mountain
- checked historical or archaeological feature with comments: home, garage, well for water
- additional comments: I'm on [REDACTED HEALTH DETAIL]
TUE |1/14/2025 13:06 UsS Mail [REDACTED NAME] emailed this comment card on 01/14/25 01/17/2025 @ 11:51: [REDACTED NAME] called Ms. [REDACTED NAME] to confirm we received her comment card and the project team would review. [REDACTED
Comment Card Address: [REDACTED ADDRESS] NAME] also encouraged her to attend the Open House on January 29. Ms. [REDACTED NAME] asked for OH details and then asked if she was required to attend.
Found the content informative: checked Yes [REDACTED NAME] let her know it is a voluntary event and an opportunity for her to meet with project team members to discuss the project and get any questions
Property features: answered. Ms. [REDACTED NAME] thanked [REDACTED NAME] for the call.
- commented N/A for all sections
- additional comments: I'm willing to discuss right-of-way purchase Land/ROW to review comment re: ROW purchase
TUE |1/14/2025 13:06 US Mail [REDACTED NAME] emailed this comment card on 01/14/25 01/17/2025 @ 12:03: [REDACTED NAME] called Mr. [REDACTED NAME] to let him know we received his comment card and find out what questions he might have.
Comment Card Address: [REDACTED ADDRESS] Mr. [REDACTED NAME] said all of his questions had been resolved. Someone had been to the house within the last week or so to explain the project and request
Found the content informative: checked Yes permission to survey his land, which he granted. Mr. [REDACTED NAME] was pleasant and appreciative of the visit from the land team and the follow up phone call.
Property features:
- additional comments: Contact me No further action needed at this time
TUE |1/14/2025 13:06 US Mail [REDACTED NAME] emailed this comment card on 01/14/25 01/17/2024 @ 12:10: [REDACTED NAME] left a voicemail for Mr. and Ms. [REDACTED NAME] confirming that we received their comment card and asking them to
Comment Card Address: [REDACTED ADDRESS] call back with any additional questions.
Found the content informative: checked Yes
Property features: No further action needed at this time
- no additional comments
TUE |1/14/2025 13:06 US Mail [REDACTED NAME] emailed this comment card on 01/14/25 See initial feedback dated 12/28/2024 above

Address: [REDACTED ADDRESS]

Found the content informative: checked Yes with comments

- 2 houses, camper, gas well and gas line on top of mountain from residence of 383 which | own
the land

Property features:

- checked house, shed or other with comments: 2 houses, camper, gas well and gas line on top
of mountain from residence of 383 which | own the land

- checked springs, streams...with comments: protected species (grouse) living on top of
mountain from residence of 383 which | own the land

- checked cave, sinkhole...with comments: mines and caves

- checked approved or documented planned project with comments: building of housing project
on top of mountain from residence 383, adjacent to new 4 lane future US 460; planned
[REDACTED ADDRESS]

- checked conservation easement with comments: No! But | will get one if | have to

- checked historical or archeological feature with comments: homestead land from [REDACTED
FAMILY RELATIONSHIP] been in family 64 years

- checked underground utilities with comments: gas well and gasline across property on top of
mountain from 383, also coal mines

- checked agricultural features with no comments

- checked other land use with comments: private airstrip

- additional comments: route and optional route needs to be negotiated on new route due to
current use by landowner and future use. [REDACTED NAME] routes and unacceptable!
Landowner ([REDACTED NAME]) of land ID 53, 53, North 71 and future owner of 999, 132, 98 by
DOT. Please call to set up a meeting so | can provide documents of land ownership, current plans,
future plans and propose new route. legal counsel is aware of situation.

UPDATE: on 01/16/2025 BD Project call team asked [REDACTED NAME] to reach out to Mr. [REDACTED NAME] and encourage him to attend the OH on January 29
to discuss his comments

01/17/2025 @ 12:14: [REDACTED NAME] left a voicemail for Mr. [REDACTED NAME] requesting a call back.

01/22/2025 @ 14:40: [REDACTED NAME] left a second voicemail for Mr. [REDACTED NAME] requesting a call back.

01/24/2025 @ 11:49: [REDACTED NAME] left a third voicemail message asking for a call back, reminding Mr. [REDACTED NAME] of the open house coming up next
week and indicating she would also attempt to contact him via email. Mr. [REDACTED NAME] called back, call summary as follows:

- Mr. [REDACTED NAME] has recently [REDACTED PERSONAL DETAIL] from [REDACTED COMPANY] (spent 20+ years working for [REDACTED NAME]); he is also a
[REDACTED PERSONAL DETAIL]

- He is preparing to open the [REDACTED COMPANY] on the property as part of his retirement plan

- There are also a couple of small homes on the property

- Mr. [REDACTED NAME] is "certain we can work something out"; he is "all for progress and the future"

- Mr. [REDACTED NAME] plans to attend the open house on Wednesday 01/29 - he will check in with [REDACTED NAME] and [REDACTED NAME] will escort him to
the map tables for discussion with the project team
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In Person/Virtual Questions
Incoming/Outgoing
TUE |1/14/2025 13:06 UsS Mail [REDACTED NAME] COMMENTS FROM ABOVE CONTINUED HERE

Mr. [REDACTED NAME] was pleasant and is looking forward to talking with the team regarding his property and his plans for the future.

UPDATE 01/29/2025: Mr. [REDACTED NAME] attended the open house and talked with PM and project team about his plans for the property. Mr. [REDACTED
NAME] will supply blueprints for property development.

UPDATE 01/30/2025 @ 12:38: Mr. [REDACTED NAME] emailed a line drawing to [REDACTED NAME] with the following note: Space Mountain Aerospace and
Robotic Technologies (SMART)

This is a Rough (very rough) blueprint that was sent to Tri-City blueprint and supply Inc a long with all and any dimensions, distances and sizes and hope to get the
new version this spring !! But this gives you some idea of what will be up there and where things will be. This company along with the apartments will bring

[REDACTED NAME] thanked Mr. [REDACTED NAME] for the information and forwarded the line drawing to the project team with he 02/03/[REDACTED ADDRESS]ay
in contact with Mr. [REDACTED NAME]
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TUE |1/14/2025 |13:06 US Mail [REDACTED NAME] emailed this comment card on 01/14/25 01/17/2025 @ 12:15: [REDACTED NAME] left a voicemail for Mr. [REDACTED NAME] confirming we received his comment card, that the project team will review his
Comment Card Address: [REDACTED ADDRESS] comments and encouraging him to attend the January 29 Open House. [REDACTED NAME] asked Mr. [REDACTED NAME] to call back if he has any additional
Found the content informative: checked Yes comments or questions.
Property features:
- checked springs, streams: underlined both but no additional comments No further action needed at this time
- checked underground utilities with comments: | think gas line
- no additional comments
WED |1/16/2025 US Mail Open House Rescheduled Postcard mailing OH Rescheduled two weeks due to weather; end of comment period also extended to 02/14
293 Recipients
MON |1/20/2025 13:01 UsS Mail [REDACTED NAME] emailed this comment card on 01/20/25 SEE additional entry dated 12/16/2024: Ms. [REDACTED NAME] requested outage plan
Comment Card Address: [REDACTED ADDRESS]
Contact person: [REDACTED NAME] ([REDACTED FAMILY RELATIONSHIP]) 01/22/2025 @ 14:43: [REDACTED NAME] left a voicemail for Mr. [REDACTED NAME] and requested a call back.
Found the content informative: checked Yes NOTE: Mr. [REDACTED NAME] is claiming property lines are incorrect and he is attached to the wrong parcel within our system. He claims to own the property
Property features: assigned to Mr. [REDACTED NAME] (see entry dated 12/9/2024 above) on our landowner list.
- checked cave, sinkhole, mine or portal with comments: mine opening left open by Office of
Mine and Mineral for Indiana Bats. 01/24/2025 @ 12:07: [REDACTED NAME] left a second voicemail asking for a call back and encouraging Mr. [REDACTED NAME] to attend the Open House next
- additional comments: The landowner ID #147 you have listed as our property line is not correct. [week.
Looking at the map of #7 & #8 our property is #233 [REDACTED LOCATION DETAIL]. Also, one
person in the home [REDACTED PERSONAL DETAIL] at times a list if or when there will be outages [01/29/2025 @ 12:00: Ms. [REDACTED NAME] left the following voicemail for [REDACTED NAME]: Hi Miss [REDACTED NAME], My name is [REDACTED NAME] and
would be nice. this is in regards to the property a [REDACTED FAMILY RELATIONSHIP] owns, [REDACTED NAME] [REDACTED NAME] [REDACTED NAME] at [REDACTED ADDRESS],
[REDACTED LOCATION]. | was the one that returned the card for the [REDACTED NAME] company regarding the electrical line project. We were just had some
general questions make sure in the property lines cause bananas that they were incorrect on the map and also about outages as | do at times [REDACTED PERSONAL
DETAIL] and if you don't care to give me a call back here at [REDACTED PHONE]. Thank you.
02/03/2025 @ 12:05: [REDACTED NAME] left Ms. [REDACTED NAME] a voicemail requesting a return call. [REDACTED NAME] also emailed Ms. [REDACTED NAME]
to let her know she can respond that way as well and informing her again that the outage plan has not been completed at this time. As with her inquiry on
12/16/2024, [REDACTED NAME] encouraged her to update her account information in advance of that outage plan development to make sure any issues are noted.
Project team will need to follow up regarding incorrect property lines and parcel ID numbers.
MON [1/20/2025 18:05 Voicemail Ms. [REDACTED NAME] was calling about the Breaks-Dorton transmission project. She is the 01/22/2025 @ 14:53: [REDACTED NAME] spoke with Ms. [REDACTED NAME] [REDACTED FAMILY RELATIONSHIP]. He asked that [REDACTED NAME] call back when
property owner of map #10. She has some questions and would like a call back. Mr. [REDACTED NAME] gets home from work (16:30 Eastern). [REDACTED NAME] will call back.
@ 15:07: Ms. [REDACTED NAME] returned the call and asked if she needed to retain an attorney to work through the process. She asked if all of the lines on the
map she received will be built (multiple rights-of-way?). [REDACTED NAME] explained that we are early in the process and that we are seeking feedback on a
number of options, but ultimately only one line route will be selected for the final route. Ms. [REDACTED NAME] plans to attend the OH and will share additional
comments at that time. She appreciated the call back.
UPDATE: SEE entry dated 01/29/2025: Ms. [REDACTED NAME] attended the January 29 open house an submitted a comment card.
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FRI 1/24/2025 13:28 Voicemail [REDACTED NAME] left a voicemail after the inbox was checked on Friday requesting a callback 01/24/2025 @ 14:39: [REDACTED NAME] left a second message.

and mentioned he knew the last day of the comment period was Friday. He stated he has several
guestions about the project.

01/27/2025 @ 11:38: [REDACTED NAME] left a third message.

01/27/2025 @ 14:20, 13:45 and 16:40: [REDACTED NAME] attempted to reach [REDACTED NAME] to let him know the comment period has been extended to
February 14, find out what questions he has about the project and encourage him to attend the open house on Wednesday, January 29. [REDACTED NAME]
voicemail has not been set up, his line rings 4 times and a recorded message comes on to indicate his voicemail has not been set up. There is no way to leave him a
message. Will attempt to reach him again prior to the OH on Wednesday.

1/27/25 @ 16:14: [REDACTED NAME] left a fourth message.

01/29/2025 @ 8:30: [REDACTED NAME] attempted to reach [REDACTED NAME] 4 times and he picked up on the 5th attempt. [REDACTED NAME] explained that she
was returning his call on behalf of Kentucky Power. [REDACTED NAME] noted that he normally does not pick up calls from numbers he does not recognize, he does
not have voicemail and he does not text. He picked up expecting a spam call but was appreciative of the call back. [REDACTED NAME] notified [REDACTED NAME]
that she was about to get in the car to drive to the open house location, but wanted to schedule time to call [REDACTED NAME] back and to discuss the ProJet.
[REDACTED NAME] also asked if [REDACTED NAME] was planning to attend the open house to which he responded that he lives about 7 hours away. [REDACTED
NAME] indicated he would be available later that evening or the following (Thursday) evening. [REDACTED NAME] said she would give hi a call back when in a better
position to discuss the project.

01/30/2025 @ 15:09: [REDACTED NAME] called [REDACTED NAME] and he picked up. [REDACTED NAME] stated lives in Pennsylvania and [REDACTED PERSONAL
DETAIL] on his home property. He is splitting his time between recovery at the property and living elsewhere - when he is in transit, he does not have cell reception.
[REDACTED NAME] explained that he got his mail late and he was concerned that the comment period deadline had passed for the project. [REDACTED NAME]
explained that the comment period had been extended to February 14 due to postponement of the open house. [REDACTED NAME] was pleased to hear that and
indicated he will mail a comment card in the next few days. His main concerns for the KY property include: he already has a power line on the property at the top of
the ridge and does not want another one; the current line is not invasive and does not bother him "unless he looks up on the mountain top". [REDACTED NAME] is
in the planning stages for an eco-tourism company associated with the wooded lot he owns in Kentucky and does not want his future plans to be disrupted by this
construction. He will provide additional details on his comment card. The conversation was pleasant and [REDACTED NAME] thanked [REDACTED NAME] for his
feedback and told him we look forward to receiving his comment card.

No further action needed at this time, [REDACTED NAME] will submit a comment card next week
SEE Entry Dated 02/14/2025
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TUE |1/28/2025 8:57 UsS Mail Address: [REDACTED ADDRESS] 02/03/2025 @ 11:53: [REDACTED NAME] emailed Mr. [REDACTED NAME] to confirm receipt of his comment card and accompanying letter. [REDACTED NAME]

Found the content to be informative: checked Yes

Property features:

- checked existing conservation easement: see the accompanying letter dated January 21, 2025.
- checked other land: power lines

Summary of letter submitted with the comment card:

- [REDACTED FAMILY RELATIONSHIP] purchased the property in order to preserve natural beauty
entering Elkhorn City

- KY Power purchased ROW for powerlines from [REDACTED FAMILY RELATIONSHIP] but did so
"subvertantly"

- power lines currently crossing the property are an "eyesore" and decrease the property value

- does not intend to sell the land unless KY Power wants to buy all 26 acres at $1,500/acre

forwarded the letter to the project team with the 02/03/2025 comment summary.
Project team will want to review Mr. [REDACTED NAME]' comments re: sale of his property and his concerns re: property values

04/22/2025 @ 7:55: [REDACTED NAME] forwarded [REDACTED NAME] the following email from Kentucky Power Outreach inbox:
From: Fuzz [REDACTED NAME] <[REDACTED EMAIL]>

Sent: Monday, April 21, 2025 4:50 PM

To: Kentucky Power Outreach <[REDACTED EMAIL]>

Subject: [EXTERNAL] BREAKS-DORTON Transmission Improvements Project

Please forward to [REDACTED NAME], Kentucky Power Outreach Specialist for the BREAKS-DORTON Transmission Improvements Project | sent the following
hardcopy correspondence to Kentucky Power on January 21, 2025. Either purchase my entire property (~ 26 acres at $1,500/acre) or stay off the property.

Kentucky Power, Jan 21, 2025

a [REDACTED FAMILY RELATIONSHIP] purchased that property (LANDOWNER ID: 198) for the sole purpose of preserving the natural beauty of the gateway into
Elkhorn City. His number one mission was to prevent signage along the highway into Elkhorn, which he felt would detract from the town’s appearance. He held onto
the property until his death, at which time, it was passed to a [REDACTED FAMILY RELATIONSHIP], [REDACTED NAME]. When she was in her latter years with
[REDACTED HEALTH DETAIL], a representative of Kentucky Power traveled to Dayton, OH and subvertantly purchased the right-of-way to run power across the
property. When | say, “subvertantly purchased”, what | mean is, the representative of Kentucky Power led [REDACTED FAMILY RELATIONSHIP] to believe, she had
no recourse other than to accept the deal he offered based on eminent domain; the tenants of which require just compensation for the purchase or use of the land.
The current power lines are an eyesore, they are a desecration to a [REDACTED FAMILY RELATIONSHIP]’s intent for the property, and they have diminished, if not
destroyed, any chance of selling the property. In other words, the just compensation a [REDACTED FAMILY RELATIONSHIP] received in the original contract, did not
account for the devaluation of the entire property based on how unattractive it appears now. Having said that, | have been contacted on at least three occasions by
the Kentucky State Highway Department expressing an interest in purchasing the entire property for the purpose of widening the road going into Elkhorn City, but
that has yet to materialize, largely because the Highway Department has higher priorities and a limited budget. My price for the (~ 26 acres) is $1,500/acre. | am not
in agreement with you crossing my property with any more power lines, . . . unless you intend to purchase the entire [REDACTED ADDRESS] [REDACTED NAME]
[REDACTED PHONE] [REDACTED ADDRESS], SC 29625
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OH Comment Card

DAY |DATE TIME TYPE NOTES FOLLOW UP/ACTION ITEMS
(cT) Phone/Voice Mail [Feedback
Email/US Mail Comments
In Person/Virtual Questions
Incoming/Outgoing
WED |1/29/2025 9:38 Voicemail Ms. [REDACTED NAME] left a voicemail about some property she owns in Kentucky. She said she [02/03/2025 @ 11:40: [REDACTED NAME] returned Ms. [REDACTED NAME] call. She asked about filling out the comment card in the packet. She mentioned she does
has spoken with [REDACTED NAME] about this property before. She does not know much about |not know much about the property as she does not live there. The property was given to her by a [REDACTED FAMILY RELATIONSHIP] many years ago. She had a
the property but it was given to her by a [REDACTED FAMILY RELATIONSHIP] around 10-15 years [lease for coal with someone - but he went bankrupt before the coal mine could be developed. He did not follow through on the lease and they do not know where
ago. he is at this time. She has no additional information on the property. As far as she knows there is no current least, the property is mostly forested. There is no house
on it, but may be some coal development. She does not know who owns the least, the coal developer did not give her the lease back (it has been two years since
she heard from him). She thinks he may have sold the least to someone else, she is not able to give additional lease to anyone else until that is figured out.
Project team will need to follow up on title search and potential outstanding coal lease on the property
WED |1/29/2025 17:30 In Person Project Open House:5:30-7:30pm Eastern - Shelby Valley High School
[REDACTED LOCATION] Attendees; 6 comment cards returned (see below)
WED |1/29/2025 In Person Address: [REDACTED ADDRESS] 02/03/2025 @ 12:20: [REDACTED NAME] emailed Ms. [REDACTED NAME] to thank her for attending OH, confirm receipt of the comment card and let her know the
OH Comment Card [Found the content informative: checked Yes information has been forwarded to the project team.
Property features:
- additional comments: we prefer Route 6 # Lot 132 No further action needed at this time.
WED |1/29/2025 In Person Address: [REDACTED ADDRESS] 02/03/2025 @ 12:22: [REDACTED NAME] emailed Ms. [REDACTED NAME] to thank her for attending OH and follow up on her request for a call or email.
OH Comment Card [Found the content informative: checked Yes
Property Features: 02/13/2025 @ 17:26: [REDACTED NAME] email Ms. [REDACTED NAME] a second time to see if she had any additional feedback for the project team and to notify
- comments under house, shed: call or email me! her that the comment period was coming to and end soon.
- comments under springs, streams: call or email me
@ 20:19: Ms. [REDACTED NAME] responded via email to say she does not have any questions at this time.
No further action needed at this time.
WED (1/29/2025 In Person Address: [REDACTED ADDRESS] SEE Entry dated 01/20/2025: Ms. [REDACTED NAME] left a previous voicemail and [REDACTED NAME] called her back.

Found the content informative: checked Yes

Property features:

- comments under house, shed: 2 gas wells + a water tower

- comments under underground utilities or pipelines: gas line - Blue Flame Energy
- additional comments: 19/16 impedes on new house bill 17/18 Better Route

02/03/2025 @ 12:27: [REDACTED NAME] emailed Ms. [REDACTED NAME] to thank her for attending OH, confirm receipt of the comment card and let her know the
information has been forwarded to the project team. Ms. [REDACTED NAME] responded to the email to thank [REDACTED NAME] for forwarding the information to
the team.

UPDATE: 02/04/2025: On the project team call, Siting requested that [REDACTED NAME] reach out to Bowlings to see if they have blueprints or any planning
documents for the house they plan to build. Ms. [REDACTED NAME] sent drone footage of the previous home that was torn down with some notes regarding the
placement of the new home. It does not appear that there are official blueprints of the home at this time, however Ms. [REDACTED NAME] plans to get started on
the house as soon as the ground dries up. [REDACTED NAME] sent the email string w/ Ms. [REDACTED NAME] and the videos to the project team.

02/06/2025: Multiple messages between project team and [REDACTED NAME] and [REDACTED NAME] and Ms. [REDACTED NAME] re: placement of home on lot
and overall dimensions of home. Ms. [REDACTED NAME] shared information with staff at the OH and requested a meeting at the building site to better explain
where the house will sit. As previously mentioned, there are house blueprints, but no blueprints for the excavation as Ms. [REDACTED NAME] fiancé will complete
this work himself. [REDACTED NAME] plans to get started with the home in the next couple of weeks, as soon as the ground dries out.

Project team may need to meet with landowner for site visit as construction begins on the house; Ms. [REDACTED NAME] indicates she is available the week of
2/10. This information was shared with the project team 2/6/2025.

UPDATE: On the project team call 02/13/2025, team determined that a site visit is not necessary at this time as it is unlikely the study segment affecting their build
site will be dismissed. [REDACTED NAME] emailed Ms. [REDACTED NAME] to state that the project team does not need to conduct a site visit at this time and will be

in contact in the future, if there are any additional questions or informational needs.

No further action needed at this time
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DAY |DATE TIME TYPE NOTES FOLLOW UP/ACTION ITEMS
(cT) Phone/Voice Mail [Feedback
Email/US Mail Comments
In Person/Virtual Questions
Incoming/Outgoing
WED |1/29/2025 In Person Address: [REDACTED ADDRESS] SEE additional entries dated 11/11/2024 and 01/06/2025
OH Comment Card |Found the content informative: checked Yes, explained: maps were helpful
Property features: 02/03/2025 @ 12:30: [REDACTED NAME] emailed Ms. [REDACTED NAME] to thank her for attending OH, acknowledge her discussion with project team and PM,
- house, shed: worried about decrease in property value and also nuisance due to sound and light |confirm receipt of the comment card and let her know the information has been forwarded to the project team.
before and after construction.
02/06/2025: Ms. [REDACTED NAME] responded to say they will seek legal recourse if they cannot come to an agreement with [REDACTED NAME] to purchase their
property. They cite issues related to property values and aesthetics. Ms. [REDACTED NAME] response was shared with the project team. Real Estate and Legal will
also be notified and asked to review.
Project team will likely need to make additional connections with [REDACTED NAME] to mitigate concerns w/ station placement
WED |1/29/2025 In Person Address: [REDACTED ADDRESS] 02/03/2025 @ 12:37: [REDACTED NAME] emailed Ms. [REDACTED NAME] to thank her for attending OH, confirm receipt of the comment card and let her know the
OH Comment Card |Found the content to be informative: checked Yes information has been forwarded to the project team.
Property features:
- additional comments: we would prefer Section 6 please [REDACTED ADDRESS] No further action needed at this time.
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DAY |DATE TIME TYPE NOTES FOLLOW UP/ACTION ITEMS
(cT) Phone/Voice Mail [Feedback
Email/US Mail Comments
In Person/Virtual Questions
Incoming/Outgoing
WED |1/29/2025 In Person Address: [REDACTED ADDRESS] 02/03/2025 @ 12:39: [REDACTED NAME] emailed Ms. [REDACTED NAME] to thank her for attending OH, confirm receipt of the comment card and let her know the
OH Comment Card |Found the content informative: checked Yes information has been forwarded to the project team.
Property Features:
- comments under springs, streams: we prefer Rt. 6 -[REDACTED ADDRESS] No further action needed at this time.
MON (2/10/2025 14:24 US Mail Address: [REDACTED ADDRESS] 02/12/2025 @ 17:09: [REDACTED NAME] emailed [REDACTED COMPANY] to confirm receipt of the comment card and let them know the information will be shared
Comment Card Found the content informative: checked Yes with the project team.
Property Features:
- additional comments: [REDACTED NAME] encourages [REDACTED NAME] to keep new route in |No further action needed at this time.
existing ROW at the [REDACTED LOCATION INFORMATION]. We currently have a solar energy
lease nearby and the plan is to tap into the grid at this location.
MON |2/10/2025 14:24 US Mail Address: [REDACTED ADDRESS] 02/13/2025 @ 17:00: [REDACTED NAME] talked with Ms. [REDACTED NAME] and confirmed receipt of the comment card. [REDACTED NAME] also noted that Ms.
Comment Card Property Features: [REDACTED NAME] wrote "looking forward to talking to you" on the comment card and wanted to follow up to see if Ms. [REDACTED NAME] has any specific
- springs, streams: not sure questions about the project. Ms. [REDACTED NAME] replied that she did not have specific questions, but thought someone would be coming to her house to discuss
- underground utilities: don't know the route and possibly survey her property. [REDACTED NAME] explained that we are in the early stages of the project and currently seeking input on the study
- additional comments: looking forward to talking to you segments to help determine a proposed route. Once we identify a proposed route, there will be additional interaction with potentially affected landowners.
Ms. [REDACTED NAME] was appreciative of the phone call and the information. She mentioned that there used to be a pond on the property, but she is not sure if it
was filled in when the coal mining was happening. The coal mine has been reclaimed with trees. There was also a house on the property at one time, but it is no
longer there. She does not live on the property.
No further action needed at this time.
MON |2/10/2025 14:24 US Mail Address: [REDACTED ADDRESS] 02/13/2025 @ 17:19: [REDACTED NAME] phone number is difficult to read on the comment card. [REDACTED NAME] tried to contact Mr. [REDACTED NAME] at the
Comment Card Found the content informative: checked Yes number listed and at the possible alternative numbers [REDACTED PHONE] and [REDACTED NUMBER]. At [REDACTED NUMBER] - someone answered and said we
Property Features: have the wrong number. At [REDACTED NUMBER] - no one answered. At [REDACTED NUMBER] - the number is not in service. Will try the [REDACTED NUMBER]
- additional comments: your map does not show all the property | own again.
02/14/2025: Still no answer at the [REDACTED NUMBER]
Comment card contact info illegible
MON 2/10/2025 14:24|US Mail Address: [REDACTED ADDRESS] 02/12/2025 @ 17:13: [REDACTED NAME] attempted to email [REDACTED NAME] to confirm receipt of the comment card with attached map and let him know the
Comment Card Found the content informative: checked Yes information will be shared with the project team.
Property Features: Unfortunately, the contact information is nearly illegible. Tried multiple variations of the email, none of which went through.
- checked house, shed: mountaintop, no buildings
- checked springs, streams: same right away as national forest 02/13/2025 @ 12:35: [REDACTED NAME] attempted to call both versions of this landowner's number and neither option was answered. Will try both again.
- checked cave, sinkhole: N/A
- checked approved or documented planned project: N/A 02/14/2025: [REDACTED NAME] attempted to call and email [REDACTED NAME] - no version of the email or phone number was accurate.
- checked existing conservation easement: possible property line of national forest
- checked historical feature: N/A Comment card contact info illegible
- checked underground utilities: N/A
- checked agricultural features: N/A
- checked other land use: N/A
- additional comments: mountain forest land, ridge top
included map with notes and drawings about property lines and owners: 1/3 [REDACTED NAME],
1/3 [REDACTED NAME], 1/3 [REDACTED NAME]
FRI |2/14/2025 US Mail Address: [REDACTED ADDRESS] SEE entry dated 01/24/2025
Comment Card Found the content informative: checked Yes
Property Features: [REDACTED NAME] talked to Mr. [REDACTED NAME] on 01/24 and we were anticipating his comment card. Mr. [REDACTED NAME] has very limited cell service and
- checked Springs, streams...: spring for drinking water below existing power line only for short periods of the day when he is not traveling between his home (where he is cleaning up from a recent fire) to his temporary residence. [REDACTED
- Cave, sinkhole...:unknown NAME] texted Mr. [REDACTED NAME] to confirm receipt of the comment card and notify him that it would be shared with the project team.
- checked Approved, documented, planned project: unknown as yet
- Historical or archaeological: unknown No further action needed at this time.
- Underground utilities: unknown
- Agricultural: unknown
- Other land use: unknown
- checked Additional Comments: Proposed use of land to be eco tourism company, sustainable
forestry; including hiking trails and cabins; if it follows along the existing line and is non-invasive
as well, | think we can get on board
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DAY |[DATE TIME TYPE NOTES FOLLOW UP/ACTION ITEMS
(cT) Phone/Voice Mail [Feedback
Email/US Mail Comments
In Person/Virtual Questions
Incoming/Outgoing
FRI [2/14/2025 END OF PUBLIC COMMENT PERIOD
29 total comments (4 LO w/ multiple entries)
- 15 comment cards
- 11 voicemails
- 3 emails/ecomments
TUE [2/25/2025 US Mail Address: [REDACTED ADDRESS] [REDACTED NAME] emailed Mr. [REDACTED NAME] to confirm receipt of the comment card and to let him know it was shared with the project team.
Comment Card Found the content informative: checked Yes
- checked Springs, streams, wetlands...:natural spring water in use for several families water; gas |Forwarded to project team 02/25/2025
line crosses access roads
- checked Cave, sinkhole, mine...: underlined mine and mentioned not in use
- checked Underground utilities or pipelines: gas, water lines
- checked Other land use...:landfill - airstrip - not in use
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DAY

DATE

TIME
(cm)

TYPE

Phone/Voice Mail
Email/US Mail

In Person/Virtual
Incoming/Outgoing

NOTES
Feedback
Comments
Questions

FOLLOW UP/ACTION ITEMS

TUE

2/25/2025

10:31

Email

Ms. [REDACTED NAME] sent the following email:

Hello! | have a general question. Can you tell me about what time frame someone would be
coming out to survey the properties for the new transmission line in the Marrowbone area? |
only ask because there is a Family Based Carbon Program that has been reaching out to me and
other property owners in the area about wanting us to sign up for their program. (They’re trying
to pay us not to harvest the trees on our land and to let them grow.) If | am going to be working
with [REDACTED NAME], | just wanted to know about when they would be coming out to survey.
We are currently up [REDACTED NAME] Fork as we speak, working on the property, taking out
the old bridge and then building a house seat. We will be up there working for the next two
weeks or so. Respectfully yours, [REDACTED NAME] ([REDACTED NAME]) [REDACTED NAME]
[REDACTED PHONE] [REDACTED PHONE

[REDACTED NAME] emailed Ms. [REDACTED NAME] to confirm she is referencing the Breaks-Dorton project and if so, that the project team is currently reviewing
feedback received during the comment period and some other data to determine a final route. Once we have a route selected, landowners will be notified and the
right of way team will reach out to discuss next steps. | let her know we anticipate a route determination later this spring.

Forwarded to project team 02/25/2025

THU

3/13/2025

10:06

Voicemail

Mr. [REDACTED NAME] called to gather information about the Breaks-Dorton project, specifically
the Ratliff substation. He is an [REDACTED FAMILY RELATIONSHIP] to property near the
substation site. He would like to receive a call back.

SEE ADDITIONAL ENTRY date 12/09/2024

03/14/2025 @ 11:59: [REDACTED NAME] called Mr. [REDACTED NAME] back. Mr. [REDACTED NAME] reiterated the history of the site (see previous entry
12/09/2024) to see full recounting and documents sent. He is a "direct descendent of the [REDACTED NAME]". There is an unrecorded trust. The people who
recorded the trust, refused to let legal counsel see the trust and have not paid any of the [REDACTED FAMILY RELATIONSHIP]. Title is incorrect at the County
because the land went into an unrecorded trust. Reiterated that he wrote a song and is starting a podcast about the property. Has been fighting the situation for the
past 24 years and is willing to work with [REDACTED NAME] attorneys if they are interested in taking up the case...

03/17/2025 @ 8:43: [REDACTED NAME] replied that this is a civil matter and unrelated to [REDACTED NAME] or the project and asking ROW to confirm we will use
information as it is recorded at the courthouse.
@ 11:34: [REDACTED NAME] confirmed that we will go with what the title shows at the courthouse.

WED

4/16/2025

us Mail

Route Selection Mailing: Cover letter w/ concept map on back
293 Recipients

WED

4/16/2025

12:26

Email

[REDACTED NAME] met with [REDACTED NAMES] re: the Ratliff Substation [REDACTED
LOCATION]. His notes are as follows:

All, I had a meeting with the [REDACTED NAME] this morning at [REDACTED LOCATION]. |
discussed with them the plan for the Ratliff station and what we were willing to do for visual
barriers. | ask if they had any preference, and they said that didn’t matter to them. They again
asked if we could move the station. | told them that we had looked at all the possible scenarios
for the station location and the area we concluded on was the one next to their property. |
explained that LOD is right around 400ft away. They ask about the direction of the transmission
line coming into the station and | explained that to them. The below is the request they had.
1.[REDACTED NAME] sell the remaining portion of the property not used by [REDACTED NAME]
to them.

2.Purchase their property so they can re-locate.

They said their main concern was the drop in property value. | explained to them that if would
not affect their property value on an appraisal. Mr. [REDACTED NAME] said if [REDACTED NAME]
would sell the remaining portion of the field to them for a good price that would help their
property value. We discussed the timeline of the project as well as they getting a notification
card through the mail. They explained that they had a [REDACTED FAMILY RELATIONSHIP],
[REDACTED FAMILY RELATIONSHIP] and two [REDACTED FAMILY RELATIONSHIP] that are
attorneys. They told me they had been discussing the situation with one of a [REDACTED FAMILY
RELATIONSHIP]. They do not want to move but would either like one of the two options above. |
told them | would follow up with them after everything was discussed and analyzed by the
project team. If you have any questions let me know.

THU

4/17/2025

12:47

Email

Mr. [REDACTED NAME] sent the following email to [REDACTED NAME]:

I need to see if you or one of your team members can send a dozer up to my house please. This
road that goes up to the top of the mountain got washed out by the heavy rains we got several
weeks ago. We need to grade it to get it back in drivable condition. Thank you [REDACTED
NAME]

[REDACTED NAME] forwarded the request to the project team and requested feedback re: response to Mr. [REDACTED NAME]

04/17/2025 @ 15:15: PM RWhitt replied as follows: [REDACTED NAME], We would not accommodate the request. If we acquired to road to support construction,
we would maintain the access. However, at this point, there is nothing we can do. Thanks,

04/21/2025 @ 16:03: [REDACTED NAME] replied to Mr. [REDACTED NAME] as follows: Hello [REDACTED NAME], Thank you for reaching out. [REDACTED
NAME]/Kentucky Power has not acquired any roads in the area at this time. The project team is unable to maintain access on anything they have not acquired.
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DAY |DATE TIME TYPE NOTES FOLLOW UP/ACTION ITEMS
(cT) Phone/Voice Mail [Feedback
Email/US Mail Comments
In Person/Virtual Questions
Incoming/Outgoing
TUE |5/13/2025 8:03 Phone Mr. [REDACTED NAME] called to get information about an [REDACTED NAME] transmission [REDACTED NAME] was able to determine that Mr. [REDACTED NAME] was calling about the Breaks-Dorton project. Mr. [REDACTED NAME] address is [REDACTED
improvement project. Mr. [REDACTED NAME] owns the property on Three Mile Creek Rd. He ADDRESS], but the link to the overview map was broken. according to the interactive map, it looked like this property would not be affected, but this map does not
received a letter from [REDACTED NAME] about a transmission improvement project and would |contain parcel boundaries. [REDACTED NAME] called Mr. [REDACTED NAME] and told him that she would check with the project team and get back to him with an
like to know if the line route affects his property. answer.
05/19/2025 @ 15:47: [REDACTED NAME] responded to [REDACTED NAME]'s message with a map indicating that Mr. [REDACTED NAME] property would not be
impacted by the final line route.
05/20/2025 @ 9:21: [REDACTED NAME] left a voicemail for Mr. [REDACTED NAME] asking him to call back
05/21/2025 @16:44: [REDACTED NAME] spoke with Mr. [REDACTED NAME] to confirm his property is not directly crossed by the project
THU |6/5/2025 US Mail Newly identified LO mailing (ROW identified new LO after title search)
14 Recipients: cover letter, proj factsheet, t-line factsheet, comment card, parcel map
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(cT) Phone/Voice Mail [Feedback
Email/US Mail Comments
In Person/Virtual Questions
Incoming/Outgoing
MON |5/11/2026 10:46 Email [REDACTED NAME] reached out to note the following: We are dealing with a landowner 05/21/2026: [REDACTED NAMES] met with [REDACTED NAME] legal counsel ([REDACTED NAME] @ Watson-Renner and [REDACTED NAME] @ [REDACTED NAME])
[REDACTED NAME] on the Henry Clay-Breaks section of this project. He has stated that he has a |to discuss Mr. [REDACTED NAME] inquiry. [REDACTED NAME] explained the variation in models and manufacturers and drafted the following statement for
[REDACTED HEALTH DETAIL]/[REDACTED HEALTH DETAIL] and was told by a friend at the Pikeville [[REDACTED NAME] to share with Mr. [REDACTED NAME]:
Medical Hospital that he cannot be around high voltage lines. We have explained to him that this
should not be a problem due to the number of transmission lines he crosses daily. He has asked |The US Food and Drug Administration requires that [REDACTED HEALTH DETAIL] sold in the U.S. incorporate shielding against electromagnetic interference. The
if [REDACTED NAME] has conducted any studies to show that it will not affect [REDACTED type and extent of the shielding can vary depending on the manufacturer, type, and age of the device. If you have any concerns about electromagnetic interference
HEALTH DETAIL])/[REDACTED HEALTH DETAIL]? | explained that | do not think [REDACTED NAME] [with any implanted cardiac device, you should discuss that with your cardiologist.
has conducted any such studies. He has suggested that he will shut down the project unless a
study is conducted. We have made multiple offers and have him on the RISK Register as a HIGH |06/02/2026: [REDACTED NAME] confirmed the statement was OK to share. After confirmation from both [REDACTED NAMES], [REDACTED NAME] forwarded the
probability for condemnation. With that all being said, do you have any information that we can |[statement to [REDACTED NAME].
pass along to [REDACTED NAME] to ease his mind on the line affecting his [REDACTED HEALTH
DETAIL]/[REDACTED HEALTH DETAIL]? He is located off of the [REDACTED LOCATION]. The ROW
is only overhang of the ROW, and it is in a span where it would be at least 1000’ in the air above
him it looks like.
THU [10/8/2026 us Mail Filing Notification Mailing to 101 landowners affected by the filed project: cover letter, map
poster
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Kentucky Power Company
KPSC Case No. 2026-00184
Commission Staff's First Set of Data Requests
Dated October 6, 2026

DATA REQUEST

KPSC 1_17 Refer to Hartje Direct Testimony, page 17. Confirm the landowners
impacted by the modification have been notified of the modification in
addition to the original public announcement. If confirmed, provide copies
of all communications or notifications with the landowners.

RESPONSE

Following the route adjustment near Structure 15, ROW representatives communicated
directly with the owners of all but one of the affected properties, either in person or by
telephone. For the remaining property owner, the Company has been unable to establish
reliable contact despite its efforts to notify the owner of the route modification. Because
these communications were oral, the Company does not have copies of communications
or notifications.

Witness: Emily Hartje



Kentucky Power Company
KPSC Case No. 2026-00184
Commission Staff's First Set of Data Requests
Dated October 6, 2026

DATA REQUEST

KPSC 1_18 State whether there are any existing encroachments, including habitable
and non-habitable structures in the planned ROW.

RESPONSE

Based on LiDAR survey data, five encroachments have been identified within the
proposed ROW; two of the five encroachments are from habitable structures.

Witness: Emily Hartje



Kentucky Power Company
KPSC Case No. 2026-00184
Commission Staff's First Set of Data Requests
Dated October 6, 2026

DATA REQUEST

KPSC 1_19 Refer to the Application, page 14, paragraph 51. State whether all new and
supplemental easements have been obtained.

RESPONSE

Some of the required easements have been secured. Acquisition of the remaining new and

supplemental easements needed for the Proposed Project is ongoing through AEP’s ROW
Department.

Witness: Caleb J. McAllister



Kentucky Power Company
KPSC Case No. 2026-00184
Commission Staff's First Set of Data Requests
Dated October 6, 2026

DATA REQUEST

KPSC 1_20 If granted a Certificate of Public Convenience and Necessity (CPCN),
state whether Kentucky Power will request a rate increase as a result of
the project.

RESPONSE

The Company understands the question to seek whether the Company will file a base rate
case if the Commission grants the Company a CPCN to construct the Proposed Project.
The Company will not file a base rate case as a direct result of this Proposed Project. As
described in the testimony of Company Witness Kahn and demonstrated in the response
to KPSC 1-7, the costs the Proposed Project will be allocated to the AEP East PJM zone
based on a 12 CP allocation. As new, large loads come online within the PJM system,
there is real potential for the 12 CP allocation to shift significantly in the coming years.
This will, in turn, result in a shift in cost allocation. Kentucky Power may be in the
position where its allocated share of costs will decrease from prior years. The Company
has advocated that cost recovery of PJIM LSE OATT costs should be returned to a
tracking mechanism instead of being included in base rate cases. The use of a tracking
mechanism would allow such reductions to flow back to customers as they are realized.

Witness: Lerah M. Kahn



VERIFICATION

The undersigned, Emily Hartje, being duly sworn, deposes and says she is an
Environmental Project Manager for WSP, Incorporated, that she has personal knowledge
of the matters set forth in the foregoing responses and the information contained therein
is true and correct to the best of her information, knowledge, and belief.

Signed by:
- ——_—
;DSXNRFMM

Emily Hartje

Commonwealth of Kentucky )

) Case No. 2026-00184

County of Boyd )

and State, by Emily Hartje, on

Subscribed and sworn to before me, a Notary Public in and before said County

10/19/2026 | 11:47 AM EDT

Signed by:

Michelle (aldwell

E9B1BC7AC31F421..

Notary Public

o , 05/05/2027
My Commission Expires

MARILYN MICHELLE CALDWELL
ONLINE NOTARY PUBLIC
COMMONWEALTH OF KENTUCKY
Commission #KYNP71841
My Commission Expires 5/5/2027

KYNP71841
Notary ID Number




VERIFICATION

The undersigned, Lerah M. Kahn, being duly sworn, deposes and says she is the Director
of Regulatory Services for Kentucky Power, that she has personal knowledge of the
matters set forth in the foregoing responses and the information contained therein is true
and correct to the best of her information, knowledge, and belief.

Lerah M. Kahn

Commonwealth of Kentucky )
) Case No. 2026-00184
County of Boyd )

Subscribed and sworn to before me, a Notary Public in and before said County

and State, by Lerah M. Kahn, on ( %‘&dbgf \5, 2076 .

ool ls, (20
otary Publi

My Commission Expires  May 5, 2027

MARILYN MICHELLE CALDWELL
Notary Public
Commonweaith of Kentucky
Commission Number KYNP7 1849
My Commission Expires May 5, 2027

Notary ID Number  KYNP71841




VERIFICATION

The undersigned, Nicolas C. Koehler, being duly sworn, deposes and says he is the
Managing Director of Transmission Planning for American Electric Power, that he has
personal knowledge of the matters set forth in the foregoing responses and the

information contained therein is true and correct to the best of his information,
knowledge, and belief.

Signed by:

nnnnnnnnnnnnnnn

Nicolas C. Koehler

Commonwealth of Kentucky )

) Case No. 2026-00184
County of Boyd )

Subscribed and sworn to before me, a Notary Public in and before said County

and State, by Nicolas C. Koehler, on _10/19/2026 | 2:00 PM EDT

Signed by:

Michelle (aldwell

EOBR1BC7AC31F421

Notary Public

My Commission Expires May 35, 2027

MARILYN MICHELLE CALDWELL
ONLINE NOTARY PUBLIC
COMMONWEALTH OF KENTUCKY
Commission #KYNP71841
My Commission Expires 5/5/2027

Notary ID Number KYNP71841




VERIFICATION

The undersigned, Caleb J. McAllister, being duly sworn, deposes and says he is the
Transmission Line Engineer of Record for American Electric Power Service Corporation,
that he has personal knowledge of the matters set forth in the foregoing responses and the
information contained therein is true and correct to the best of his information,

knowledge, and belief.
Signed by:
(Cas M/t

6333A012988F4F6...

Caleb J. McAllister

Commonwealth of

Kentucky )
County of Boyd % Case No. 2026-00184

Subscribed and sworn to before me, a Notary Public in and before said County

and State, by Caleb J. McAllister, on _'%/20/2026 | 11:19 AM EDT

Signed by:
Midu,Ux, &\L ch,(L MARILYN MICHELLE CALDWELL
CORARCTACIAEAD] ONLINE NOTARY PUBLIC
Notary Public COMMONWEALTH OF KENTUCKY
Commission #KYNP71841
My Commission Expires 5/5/2027

My Commission Expires 0%/0%/2027

KYNP71841
Notary ID Number
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