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O R D E R 

On February 28, 2025, Kentucky Utilities Company (KU) and Louisville Gas and 

Electric Company (LG&E) (jointly, LG&E/KU) filed a joint application requesting 

Commission approval of (1) Certificates of Public Convenience and Necessity (CPCN) to 

construct two natural gas combined cycle (NGCC) units (Brown 12 and Mill Creek 6) and 

a battery energy storage facility (BESS) (Cane Run BESS) pursuant to KRS 278.020; (2) 

site compatibility certificates for the NGCC units and the BESS unit; (3) a CPCN to install 

a selective catalytic reduction (SCR) emission control system at Ghent 2 (Ghent 2 SCR); 

and (4) approval of regulatory assets.   

PROCEDURAL HISTORY 

 The following parties sought and were granted Intervention in this proceeding: (1) 

the Attorney General of the Commonwealth of Kentucky, by and through the Office of 

Rate Intervention (Attorney General);1 (2) Kentucky Industrial Utility Customers, Inc. 

 
1 Order (Ky. PSC Mar. 7, 2025). 



 -2- Case No. 2025-00045 

(KIUC);2 (3) Sierra Club;3 (5) Metropolitan Housing Coalition, Kentuckians for the 

Commonwealth, Kentucky Solar Energy Society, and Mountain Association (collectively, 

Joint Intervenors);4 (6) Louisville/Jefferson County Metropolitan Government and 

Lexington-Fayette County Urban County Government (jointly, Louisville Metro/LFUCG);5 

(7) Kentucky Coal Association, Inc. (KCA);6 and (8) Southern Renewable Energy 

Association (SREA).7   

On April 30, 2025, in Case No. 2025-00105,8 KU filed an application to amend its 

environmental compliance plan and recover the costs related to selective catalytic 

reduction (SCR) at Ghent 2 through its environmental surcharge.  In addition, KU 

requested to recover its notice expenses for that case as well as all future environmental 

compliance cases through its environmental surcharge.  On May 14, 2025, the 

Commission issued Orders in both this matter and in Case No. 2025-00105, consolidating 

Case No. 2025-00105 with this matter as well as specifically addressing intervention as 

it related to the consolidation.  As part of the Order in this matter, the Commission 

amended the original procedural schedule issued on March 13, 2025.9  The Commission 

 
2 Order (Ky. PSC Mar. 28, 2025). 

3 Order (Ky. PSC Mar. 31, 2025). 

4 Order (Ky. PSC Mar. 28, 2025). 

5 Order (Ky. PSC Mar. 31, 2025). 

6 Order (Ky. PSC Apr. 10, 2025).  �7�K�H���&�R�P�P�L�V�V�L�R�Q���J�U�D�Q�W�H�G���.�&�$�¶�V���O�D�W�H���P�R�W�L�R�Q���W�R��intervene for good 
cause. 

7 Order (Ky. PSC Mar. 31, 2025).   

8 Case No. 2025-00105, Electronic Application of Kentucky Utilities Company for Approval of Its 
2025 Compliance Plan for Recovery by Environmental Surcharge Plan. 

9 Order (Ky. PSC Mar. 13, 2025). 
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subsequently amended the procedural schedule one final time on May 29, 2025.10  A 

request for intervention in Case No. 2025-00105 was made by an individual customer, 

which was denied by the Commission by Order issued in this case.11   

LG&E/KU responded to six requests for information from Commission Staff.12  

LG&E/KU responded to four requests for information issued jointly from the Attorney 

General and KIUC.13  LG&E/KU responded to four requests for information from Sierra 

Club.14  LG&E/KU responded to two requests for information from SREA.15  LG&E/KU 

responded to four requests for information from Joint Intervenors.16  LG&E/KU responded 

 
10 Order (Ky. PSC May 29, 2025). 

11 Order (Ky. PSC June 4, 2025). 

12 LG&E/KU�¶�V��R�H�V�S�R�Q�V�H���&�R�P�P�L�V�V�L�R�Q���6�W�D�I�I�¶�V���)�L�U�V�W���5�H�T�X�H�V�W for Information ���6�W�D�I�I�¶�V���)�L�U�V�W���5�H�T�X�H�V�W����
(filed Apr. 17, 2025); LG&E/KU�¶�V��R�H�V�S�R�Q�V�H���W�R���&�R�P�P�L�V�V�L�R�Q���6�W�D�I�I�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W���I�R�U���,�Q�I�R�U�P�D�W�L�R�Q�����6�W�D�I�I�¶�V��
Second Request) (filed May 16, 2025); LG&E/KU�¶�V�� �U�H�V�S�R�Q�V�H�� �W�R�� �&�R�P�P�L�V�V�L�R�Q�� �6�W�D�I�I�¶�V�� �7�K�L�U�G�� �5�H�T�X�H�V�W�� �I�R�U��
Information ���6�W�D�I�I�¶�V���7�K�L�U�G���5�H�T�X�H�V�W�� (filed June 6, 2025); LG&E/KU�¶�V��R�H�V�S�R�Q�V�H���W�R���&�R�P�P�L�V�V�L�R�Q���6�W�D�I�I�¶�V���)�R�X�U�W�K��
�5�H�T�X�H�V�W�� �I�R�U�� �,�Q�I�R�U�P�D�W�L�R�Q�� ���6�W�D�I�I�¶�V�� �)�R�X�U�W�K�� �5�H�T�X�H�V�W���� ���I�L�O�H�G��June 27, 2025); �/�*�	�(���.�8�¶�V��Response to 
�&�R�P�P�L�V�V�L�R�Q�� �6�W�D�I�I�¶�V�� �)�L�I�W�K�� �5�H�T�X�H�V�W�� �I�R�U�� �,�Q�I�R�U�P�D�W�L�R�Q ���6�W�D�I�I�¶�V�� �)�L�I�W�K�� �5�H�T�X�H�V�W�� (Jul. 15, 2025); �/�*�	�(���.�8�¶�V��
�U�H�V�S�R�Q�V�H���W�R���&�R�P�P�L�V�V�L�R�Q���6�W�D�I�I�¶�V���3�R�V�W-�+�H�D�U�L�Q�J���5�H�T�X�H�V�W���I�R�U���,�Q�I�R�U�P�D�W�L�R�Q�����6�W�D�I�I�¶�V���3�R�V�W-Hearing Request) (filed 
Aug. 22, 2025). 

13 LG&E/KU�¶�V��Response to Attorney General/KIUC�¶�V�� �)�L�U�V�W�� �5�H�T�X�H�V�W�� �I�R�U�� �,�Q�I�R�U�P�D�W�L�R�Q�� ���$�W�W�R�U�Q�H�\��
General/KIUC�¶�V�� �)�L�U�V�W�� �5�H�T�X�H�V�W���� ��filed Apr. 17, 2025); LG&E/KU�¶�V��R�H�V�S�R�Q�V�H�� �W�R�� �$�W�W�R�U�Q�H�\�� �*�H�Q�H�U�D�O���.�,�8�&�¶�V��
Second Request for Information (�$�W�W�R�U�Q�H�\�� �*�H�Q�H�U�D�O���.�,�8�&�¶�V Second Request) (filed May 16, 2025); 
LG&E/KU�¶�V��R�H�V�S�R�Q�V�H���W�R���$�W�W�R�U�Q�H�\���*�H�Q�H�U�D�O���.�,�8�&�¶�V���7�K�L�U�G���5�H�T�X�H�V�W���I�R�U���,�Q�I�R�U�P�D�W�L�R�Q ���$�W�W�R�U�Q�H�\���*�H�Q�H�U�D���.�,�8�&�¶�V��
Third Request) (filed Jun. 6, 2025)���� �/�*�	�(���.�8�¶�V��Response to Attorney G�H�Q�H�U�D�O���.�,�8�&�¶�V��Post-Hearing 
�5�H�T�X�H�V�W���I�R�U���,�Q�I�R�U�P�D�W�L�R�Q�����$�W�W�R�U�Q�H�\���*�H�Q�H�U�D�O���.�,�8�&�¶�V���3�R�V�W-Hearing Request) (filed Aug. 22, 2025). 

14 �/�*�	�(���.�8�¶�V��Response to �6�L�H�U�U�D���&�O�X�E�¶�V���)�L�U�V�W���5�H�T�X�H�V�W���I�R�U��Information (�6�L�H�U�U�D���&�O�X�E�¶�V First Request) 
���I�L�O�H�G���$�S�U���������������������������/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R��Sierra Club�¶�V���6�H�F�R�Q�G��Request for Information (Sierra Club�¶�V��
�6�H�F�R�Q�G���5�H�T�X�H�V�W�������I�L�O�H�G���0�D�\�������������������������/�*�	�(���.�8�¶�V��Response to Sierra Club�¶�V���7�K�L�U�G���5�H�T�X�H�V�W���I�R�U���,�Q�I�R�U�P�D�W�L�R�Q��
(Sierra Club�¶�V�� �7�K�L�U�G�� �5�H�T�X�H�V�W���� ���I�L�O�H�G��June 6, 2025)���� �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H�� �W�R�� �6�L�H�U�U�D�� �&�O�X�E�¶�V�� �3�R�V�W-Hearing 
Request for Information (�6�L�H�U�U�D���&�O�X�E�¶�V���3�R�V�W-Hearing Request) (filed Aug. 22, 2025). 

15 �/�*�	�(���.�8�¶�V��Response to SREA�¶�V���)�L�U�V�W���5�H�T�X�H�V�W���I�R�U���,�Q�I�R�U�P�D�W�L�R�Q����SREA�¶�V���)�L�U�V�W���5�H�T�X�H�V�W�������I�L�O�H�G���$�S�U����
�����������������������/�*�	�(���.�8�¶�V��Response to SREA�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W���I�R�U���,�Q�I�R�U�P�D�W�L�R�Q����SREA�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W����
(filed May 16, 2025). 

16 �/�*�	�(���.�8�¶�V��Response to Joint Intervenors�¶���)�L�U�V�W���5�H�T�X�H�V�W���I�R�U���,�Q�I�R�U�P�D�W�L�R�Q����Joint Intervenors�¶ First 
�5�H�T�X�H�V�W�������I�L�O�H�G���$�S�U���������������������������/�*�	�(���.�8�¶�V��Response to �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶ Second Request for Information 
(�-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶ �6�H�F�R�Q�G���5�H�T�X�H�V�W�������I�L�O�H�G���0�D�\�������������������������/�*�	�(���.�8�¶�V��Response to �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶ Third 
Request for Information (�-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶ Third Request) (filed June 6, 2025); �/�*�	�(���.�8�¶�V��Response to 
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to two requests for information from KCA.17  LG&E/KU responded to two requests for 

information from Louisville Metro/LFUCG.18  LG&E/KU responses were supplemented, 

as necessary, throughout the processing of this case. 

On June 16, 2025, SREA, Sierra Club, KCA, Joint Intervenors, and the Attorney 

General/KIUC each filed expert testimony.19  KCA, SREA, Sierra Club, Joint Intervenors, 

and the Attorney General/KIUC responded to one request for information from 

LG&E/KU.20  KCA and the Attorney General/KIUC also responded to one request for 

information from Commission Staff.21  Sierra Club also responded to one round of 

requests for information from Commission Staff, although outside of the procedural 

schedule.22  LG&E/KU filed rebuttal testimony on July 18, 2025.  On July 29, 2025, 

LG&E/KU filed a Stipulation and Stipulation testimony.  Both of which will be discussed in 

further detail below. 

 
�-�R�L�Q�W�� �,�Q�W�H�U�Y�H�Q�R�U�V�¶�� �3�R�V�W-�+�H�D�U�L�Q�J�� �5�H�T�X�H�V�W�� �I�R�U�� �,�Q�I�R�U�P�D�W�L�R�Q�� ���-�R�L�Q�W�� �,�Q�W�H�U�Y�H�Q�R�U�V�¶�� �3�R�V�W-Hearing Request) (filed 
Aug. 22, 2025). 

17 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���.�&�$�¶�V���)�L�U�V�W���5�H�T�X�H�V�W���I�R�U���,�Q�I�R�U�P�D�W�L�R�Q�����.�&�$�¶�V���)�L�U�V�W���5�H�T�X�H�V�W�������I�L�O�H�G���$�S�U����
�����������������������/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R���.�&�$�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W���I�R�U���,�Q�I�R�U�P�D�W�L�R�Q�����.�&�$�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W�������I�L�O�H�G��
May 16, 2025). 

18 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H�� �W�R�� �/�)�8�&�*���/�R�X�L�V�Y�L�O�O�H�� �0�H�W�U�R�¶�V�� �)�L�U�V�W�� �5�H�T�X�H�V�W�� �I�R�U�� �,�Q�I�R�U�P�D�W�L�R�Q��
���/�)�8�&�*���/�R�X�L�V�Y�L�O�O�H���0�H�W�U�R�¶�V���)�L�U�V�W���5�H�T�X�H�V�W�������I�L�O�H�G���$�S�U���������������������������/�*�	�(���.�8�¶�V��Response to LFUCG/Louisville 
Metro�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W���I�R�U���,�Q�I�R�U�P�D�W�L�R�Q����LFUCG/Louisville Metro�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W�������I�L�O�H�G���0�D�\���������������������� 

19 On March 19, 2025, the Attorney General and KIUC filed an expert witness sharing agreement. 

20 �6�L�H�U�U�D���&�O�X�E�¶�V��R�H�V�S�R�Q�V�H�V���W�R���/�*�	�(���.�8�¶�V���)�L�U�V�W���5�H�T�X�H�V�W���I�R�U���,�Q�I�R�U�P�D�W�L�R�Q��(filed July 3, 2025); Attorney 
�*�H�Q�H�U�D�O���.�,�8�&�¶�V��R�H�V�S�R�Q�V�H�V�� �W�R�� �/�*�	�(���.�8�¶�V�� �)�L�U�V�W�� �5�H�T�X�H�V�W�� �I�R�U�� �,�Q�I�R�U�P�D�W�L�R�Q�� ���I�L�O�H�G�� �-�X�O�\�� ������ ���������������6�5�(�$�¶�V��
�U�H�V�S�R�Q�V�H�V���W�R���/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H�V���W�R���/�*�	�(���.�8�¶�V���)�L�U�V�W���5�H�T�X�H�V�W���I�R�U���,�Q�I�R�U�P�D�W�L�R�Q�����I�L�O�H�G���-uly 3, 2025). 

21 �.�&�$�¶�V��R�H�V�S�R�Q�V�H�V�� �W�R�� �&�R�P�P�L�V�V�L�R�Q�� �6�W�D�I�I�¶�V�� �)�L�U�V�W�� �5�H�T�X�H�V�W�� �I�R�U�� �,�Q�I�R�U�P�D�W�L�R�Q�� ���I�L�O�H�G�� �-�X�O�\�� ������ ��������������
�$�W�W�R�U�Q�H�\�� �*�H�Q�H�U�D�O���.�,�8�&�¶�V��R�H�V�S�R�Q�V�H�V�� �W�R�� �&�R�P�P�L�V�V�L�R�Q�� �6�W�D�I�I�¶�V�� �)�L�U�V�W�� �5�H�T�X�H�V�W�� �I�R�U�� �,�Q�I�R�U�P�D�W�L�R�Q�� ��filed July 3, 
2025). 

22 �6�L�H�U�U�D���&�O�X�E�¶�V��R�H�V�S�R�Q�V�H���W�R���&�R�P�P�L�V�V�L�R�Q���6�W�D�I�I�¶�V���)�L�U�V�W���5�H�T�X�H�V�W���I�R�U���,�Q�I�R�U�P�D�W�L�R�Q�����I�L�O�H�G���-�X�O�\���������������������� 
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Public comment meetings were held on July 7, 2025, in Lexington, Kentucky and 

July 14, 2025, in Louisville, Kentucky.  Numerous public comments have been filed.23  

The vast majority of these comments were opposed to the application for a variety of 

reasons but included both financial and environmental concerns. 

A formal hearing was held on August 4, 2025, August 6, 2025, and August 7, 2025.  

At the beginning of the hearing, several persons made public comment, many against the 

project.  LG&E/KU responded to post-hearing discovery requests from Commission Staff, 

Sierra Club, Joint Intervenors, and Attorney General/KIU.24  LG&E/KU, LFUCG/Louisville 

Metro, the Attorney General, KIUC, KCA, Sierra Club, SREA and Joint Intervenors filed 

their respective initial briefs on September 5, 2025.  All parties except LFUCG/Louisville 

Metro filed their respective response briefs on September 17, 2025.   

The matter now stands submitted to the Commission for a decision. 

BACKGROUND 

LG&E is an investor-owned utility that generates and purchases electricity.25  

LG&E distributes and sells electricity at retail in Jefferson County and portions of Bullitt, 

Hardin, Henry, Meade, Oldham, Shelby, Spencer, and Trimble Counties.26  LG&E also 

purchases, stores, and transports natural gas; it distributes and sells natural gas at retail 

in Jefferson County and portions of Barren, Bullitt, Green, Hardin, Hart, Henry, Larue, 

 
23 View Public Comments for: 2025-00045. 

24 Responses were cited in full earlier in the procedural history. 

25 Application at 3. 

26 Application at 3. 
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Marion, Meade, Metcalfe, Nelson, Oldham, Shelby, Spencer, Trimble, and Washington 

Counties.27 

 KU is an investor-owned utility that generates and purchases electricity.28  It 

distributes and sells electricity at retail in Adair, Anderson, Ballard, Barren, Bath, Bell, 

Bourbon, Boyle, Bracken, Bullitt, Caldwell Campbell, Carlisle, Carroll, Casey, Christian, 

Clark, Clay, Crittenden, Daviess, Edmonson, Estill, Fayette, Fleming, Franklin, Fulton, 

Gallatin, Garrard, Grant, Grayson, Green, Hardin, Harlan, Harrison, Hart, Henderson, 

Henry, Hickman, Hopkins, Jessamine, Knox, Larue, Laurel, Lee, Lincoln, Livingston, 

Lyon, Madison, Marion, Mason, McCracken, McCreary, McLean, Mercer, Montgomery, 

Muhlenberg, Nelson, Nicholas, Ohio, Oldham, Owen, Pendleton, Pulaski, Robertson, 

Rockcastle, Rowan, Russell, Scott, Shelby, Spencer, Taylor, Trimble, Union, 

Washington, Webster, Whitley, and Woodford counties, Kentucky.29 

LG&E/KU currently operate the following generation resources:30 

�&�D�W�H�J�R�U�\ �5�H�V�R�X�U�F�H���7�\�S�H �5�H�V�R�X�U�F�H���1�D�P�H �1�H�W���0�D�[���6�X�P�P�H�U��
�&�D�S�D�F�L�W�\�����0�:�� 

�1�H�W���0�D�[���:�L�Q�W�H�U��
�&�D�S�D�F�L�W�\�����0�:�� 

�)�X�O�O�\���'�L�V�S�D�W�F�K�D�E�O�H �&�R�D�O �%�U�R�Z�Q���� ������  ������  
�*�K�H�Q�W���� ������  ������  
�*�K�H�Q�W���� ������  ������  
�*�K�H�Q�W���� ������  ������  
�*�K�H�Q�W���� ������  ������  
�0�L�O�O���&�U�H�H�N���� ������  ������  
�0�L�O�O���&�U�H�H�N���� ������  ������  
�7�U�L�P�E�O�H���&�R�X�Q�W�\������
����������  

������  ������  

�7�U�L�P�E�O�H���&�R�X�Q�W�\������
����������  

������  ������  

�&�R�D�O���3�3�$ �2�9�(�& ������  ������  
�1�*�&�& �&�D�Q���5�X�Q���� ������  ������  

 
27 Application at 3. 

28 Application at 3. 

29 Application at 3-4. 

30 The Direct Testimony of Stuart Wilson (Wilson Direct Testimony), Exhibit SAW-1 at 39. 
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�0�L�O�O���&�U�H�H�N���� ������  ������  
�6�&�&�7 �%�U�R�Z�Q���� ������  ������  

�%�U�R�Z�Q���� ������  ������  
�%�U�R�Z�Q���� ������  ������  
�%�U�R�Z�Q���� ������  ������  
�%�U�R�Z�Q���� ������  ������  
�%�U�R�Z�Q������ ������  ������  
�%�U�R�Z�Q������ ������  ������  
�3�D�G�G�\�¶�V���5�X�Q������ ������  ������  
�7�U�L�P�E�O�H���&�R�X�Q�W�\���� ������  ������  
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�7�U�L�P�E�O�H���&�R�X�Q�W�\���� ������  ������  
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�%�X�V�L�Q�H�V�V���6�R�O�D�U �������� �������� 
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�:�L�Q�G �%�U�R�Z�Q���:�L�Q�G �������� �������� 
�+�\�G�U�R �'�L�[���'�D�P�������� �������� �������� 
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�'�L�V�S�D�W�F�K�D�E�O�H��
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�'�&�3 ������  ������  

 

PROPOSED PROJECTS 

In its application, LG&E/KU requested approval of four separate CPCNs, which 

included: constructing a Natural Gas Combined Cycle (NGCC) at the E.W. Brown 

Generating Station (Brown 12); constructing a NGCC at Mill Creek Station (Mill Creek 6); 

installing a BESS at the Cane Run Generating Station(Cane Run) ; and adding an SCR 

on Ghent 2 generating unit (Ghent SCR 2) at the Ghent Generating Station.  In addition 

to the CPCN requests, LG&E/KU requested a site compatibility certificate Brown 12, Mill 

�&�U�H�H�N���������D�Q�G���W�K�H���&�D�Q�H���5�X�Q���%�(�6�6�������7�K�H���&�R�P�P�L�V�V�L�R�Q���D�O�V�R���L�Q�F�R�U�S�R�U�D�W�H�G���.�8�¶�V���U�H�T�X�H�V�W���W�R��

amend its environmental compliance plan as well as to recover expenses related to the 
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Ghent 2 SCR pursuant to KRS 278.183.31  �/�*�	�(���.�8�¶�V���U�H�T�X�H�V�W�H�G���D�F�F�R�X�Q�W�L�Q�J���W�U�H�D�W�P�H�Q�W��

for each project will be discussed in greater detail below. 

Brown 12 

 Brown Generation Station (Brown Station) is currently operated by KU.32  Trinity 

Consultants, the company completing the required Site Assessment Report, stated that 

the current Brown Station consists of a coal boiler (Brown Unit 3); seven natural gas-fired 

combustion turbines; coal, limestone, fly ash, powered activated carbon (PAC), and 

gypsum handling and storage operations; emergency equipment; miscellaneous organic 

liquids tanks; parts washers; cooling towers; general plant fugitive emissions; and 

numerous insignificant activities.33  The site also includes hydroelectric generation at the 

Dix Dam; an adjacent photovoltaic electrical generation installation; an existing small 

scale battery electric storage test system; and a small wind-power generating plant.34  

Two pipelines, Tennessee Gas and Texas Eastern, currently serve Brown S�W�D�W�L�R�Q�¶�V��

simple-cycle combustion turbines.35   

For Brown 12, LG&E/KU requested approval to construct a 645 MW net summer 

rating NGCC unit at Brown Station located in Mercer County, Kentucky, to be in service 

by 2030.36  Brown 12 has a gross maximum power design rating of approximately 681 

 
31 Order (Ky. PSC May 14, 2025). 

32 Brown 12 NGCC Site Assessment Report at 1-1.  

33 Brown 12 NGCC Site Assessment Report at 1-1. 

34 Brown 12 NGCC Site Assessment Report at 1-1.  

35 Direct Testimony of Charles Schram (Schram Direct Testimony) at 21. 

36 Application at 10.  
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MW-g.37  The proposed Brown 12 unit is planned to be located within the central eastern 

portion of the existing Brown Station.38  LG&E/KU proposed to utilize the existing pipeline 

infrastructure for the proposed Brown 12 unit.39   

Trinity Consultants stated that the proposed Brown 12 unit will consist of the 

following:  

one natural gas-fired gas combustion turbine (GT), a 
steam turbine (ST), and one heat recovery steam 
generator (HRSG) with natural gas-fired duct burners 
(DB) arranged in a one on-one configuration. Ancillary 
support equipment will also be installed to support the 
NGCC operations, including one natural gas-fired 
boiler (Auxiliary Boiler) rated at 95.52 million British 
thermal units per hour (MMBtu/hr) or less, one pipeline 
fuel gas (dewpoint) heater rated at 15.65 MMBtu/hr or 
less, one 2 megawatts (MW) emergency generator 
with a diesel-fired engine, one 422 horsepower (HP) 
emergency diesel driven fire pump, one 10-cell 
mechanical draft cooling tower, lube oil system 
demister vents, raw and demineralized water storage 
tanks, aqueous ammonia storage and handling 
equipment, and other miscellaneous infrastructure.40 
 

 Prior to the construction of Brown 12, LG&E/KU stated that KU plans to demolish 

retired generating Units Brown 1 and Brown 2 to provide adequate safety clearance for 

the construction of Brown 12 and to avoid demolition risk in the future from demolishing 

Units Brown 1 and Brown 2 after Brown 12 becomes operational.41  Before construction 

can begin, LG&E/KU stated that it will need to finalize power island purchases with 

 
37 Brown 12 NGCC Site Assessment Report at 2-1. 

38 Brown 12 NGCC Site Assessment Report at 1-1.  

39 Brown 12 NGCC Site Assessment Report at 1-1. 

40 Brown 12 NGCC Site Assessment Report at 2-1. 

41 The Direct Testimony of David Tummonds (Tummonds Direct Testimony) at 6.  
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General Electric (GE) and issue a request for proposal (RFP) for the engineering, 

procurement, and construction (EPC) contractor.42  LG&E/KU have executed a Unit 

Reservation Agreement (URA) with GE.43  LG&E/KU explained that, under this 

agreement, LG&E/KU �D�J�U�H�H�G���W�R���S�D�\�����������P�L�O�O�L�R�Q���W�R���*�(���W�R���U�H�V�H�U�Y�H���D���³�P�D�Q�X�I�D�F�W�X�U�L�Q�J���V�O�R�W�´��

�L�Q���*�(�¶�V���P�D�Q�X�I�D�F�W�X�U�L�Q�J���S�U�R�F�H�V�V���V�R���W�K�D�W���W�K�H���%�U�R�Z�Q���������H�T�X�L�S�P�H�Q�W���Z�L�O�O���E�H���P�D�Q�X�I�D�F�W�X�U�H�G���D�Q�G��

delivered in time for commercial operation in 2030 and to lock in firm pricing for the 

equipment.44  In total, LG&E/KU estimated that it will take approximately 48 months from 

execution of the EPC contract until commercial operation, not considering time required 

for permitting and regulatory approvals.45 

 LG&E/KU have begun work on developing the EPC contract bid package for Brown 

12, the Title V air permit applications, and submitted a generation interconnection request 

�W�R���7�U�D�Q�6�H�U�Y���,�Q�W�H�U�Q�D�W�L�R�Q�D�O�����/�*�	�(���.�8�¶�V���,�Q�G�H�S�H�Q�G�H�Q�W���7�U�D�Q�V�P�L�V�V�L�R�Q���2�U�J�D�Q�L�]�D�W�L�R�Q���R�U���,�7�2�����W�R��

interconnect Brown 12 to the LG&E/KU transmission system.46  The build process will 

�L�Q�F�O�X�G�H���D�Q���R�Z�Q�H�U�¶�V���H�Q�J�L�Q�H�H�U�����2�(�������Z�K�L�F�K���Z�L�O�O���V�X�S�S�R�U�W��the Project Engineering and Power 

Production staffing.47  LG&E/KU have contracted with the engineering firm HDR to serve 

as the OE.48  

 
42 Tummonds Direct Testimony at 8. 

43 Direct Testimony of Lonnie Bellar (Bellar Direct Testimony) at 11. 

44 Bellar Direct Testimony at 11.  

45 Tummonds Direct Testimony at 8. 

46 Tummonds Direct Testimony at 7. 

47 Tummonds Direct Testimony at 7. 

48 Tummonds Direct Testimony at 8. 
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LG&E/KU stated that they currently anticipate that LG&E will own 100 percent of 

Brown 12.49 

Mill Creek 6 

The Mill Creek Generating Station, located in Jefferson County, is currently 

operated by LG&E.50  Trinity Consultants stated that the current Mill Creek Station 

consists of three coal boilers (Units Mill Creek 2, Mill Creek 3, and Mill Creek 4); coal, 

limestone, fly ash, PAC, and gypsum handling and storage operations; emergency 

equipment; miscellaneous organic liquids tanks; parts washers; cooling towers; general 

plant fugitive emissions; and numerous insignificant activities.51  The construction of a 

fifth generating unit, a new NGCC electric generating plant with a maximum power rating 

of approximately 680 gross megawatts (MW-g) within the central portion of the existing 

Mill Creek Station (Mill Creek 5), is underway, proceeding according to plan, and is on 

track for commercial operation in the summer of 2027.52  A CPCN was previously granted 

for Mill Creek 5 in Case No. 2022-00402.53 

LG&E/KU will utilize and optimize the existing onsite electrical transmission system 

in conjunction with completing Mill Creek 6 to the extent feasible.54  Trinity Consultants 

noted that the proposed unit will be located adjacent to Mill Creek 5 and its co-location 

 
49 Application at 12. 

50 Mill Creek 6 Site Assessment Report at 1-1. 

51 Mill Creek 6 Site Assessment Report at 1-1. 

52 Tummonds Direct Testimony at 3 and Mill Creek 6 Site Assessment Report at 1-1. 

53 Case No. 2022-00402, Electronic Joint Application of Kentucky Utilities Company and Louisville 
Gas and Electric Company for Certificates of Public Convenience and Necessity and Site Compatibility 
Certificates and Approval of a Demand Side Management Plan and Approval of Fossil Fuel-Fired 
Generating Unit Retirements (Ky. PSC Nov. 6, 2023), Order at 178. 

54 Mill Creek 6 Site Assessment Report at 1-1. 
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with the existing Mill Creek Station assets will allow for considerable utilization of existing 

site infrastructure including transmission connectivity.55  For example, the gas line 

constructed for Mill Creek 5 will also serve Mill Creek 6 simultaneously, with minimal 

additional construction or maintenance costs.56  LG&E/KU also stated that the Mill Creek 

5 site layout design incorporated a footprint for a possible Mill Creek 6, which will be 

utilized if this project is approved.57  This incorporation included civil designs, such as 

roadways, stormwater flow paths, and building and structural layout, included high-level 

thought to accommodate a future unit.58  LG&E/KU explained that much of the Mill 

Creek 5 work can be replicated for Mill Creek 6, including mechanical and instrumentation 

electrical routing designs.59  Laydown yards and temporary facilities used at Mill Creek 5 

can also be reused for Mill Creek 6.60   

Trinity Consultants stated that the proposed unit would consist of the following61:  

one natural gas-fired gas combustion turbine (GT), a steam 
turbine (ST), and one heat recovery steam generator (HRSG) 
with natural gas-fired duct burners (DB) arranged in a one-on-
one configuration. Ancillary support equipment will also be 
installed to support the NGCC operations, including one 
natural gas-fired boiler (Auxiliary Boiler) rated at 95.52 million 
British thermal units per hour (MMBtu/hr) or less, one pipeline 
fuel gas (dewpoint) heater rated at 15.66 MMBtu/hr or less, 
one 2.18 MW emergency generator with diesel-fired engine, 
one 422 horsepower (HP) emergency diesel driven fire pump, 
one 10-cell mechanical draft cooling tower, lube oil system 

 
55 Mill Creek 6 Site Assessment Report at 1-1. 

56 Tummonds Direct Testimony at 3. 

57 Tummonds Direct Testimony at 3. 

58 Tummonds Direct Testimony at 3. 

59 Tummonds Direct Testimony at 3. 

60 Tummonds Direct Testimony at 3. 

61 Mill Creek 6 Site Assessment Report at 2-1. 
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demister vents, raw and demineralized water storage tanks, 
aqueous ammonia storage and handling equipment, and 
other miscellaneous infrastructure. 
 

Minor demolition is needed for siting of Mill Creek 6, but LG&E/KU averred it could be 

done in connection with the existing construction work for Mill Creek 5.62  LG&E/KU plans 

for Mill Creek 6 to be operational in 2031.63  In total, LG&E/KU estimated that that it will 

take approximately 48 months from execution of the EPC contract until commercial 

operation, not considering time required for permitting and regulatory approvals.64 

 LG&E/KU begun work on developing the EPC contract bid package for Mill Creek 

6, have also begun developing the Title V air permit applications, and have plans to submit 

a generation interconnection request to TransServ International in November 2025 to 

interconnect Mill Creek 6 the LG&E/KU transmission system.65  The build process will 

include an OE, which will support the Project Engineering and Power Production 

staffing.66  LG&E/KU have contracted with the engineering firm HDR to serve as the OE.67  

LG&E/KU entered into an RA with GE Vernova on August 27, 2025, for Mill Creek 6.68 

 The pipeline that will serve the approved Mill Creek 5 NGCC and the proposed Mill 

Creek 6 NGCC is Texas Gas Transmission.69 

 
62 Tummonds Direct Testimony at 6.  

63 Tummonds Direct Testimony at 7.  

64 Tummonds Direct Testimony at 8. 

65 Tummonds Direct Testimony at 7. 

66 Tummonds Direct Testimony at 7. 

67 Tummonds Direct Testimony at 8. 

68 �/�*�	�(���.�8�¶�V���V�X�S�S�O�H�P�H�Q�W�D�O���U�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���3�R�V�W-Hearing Request, Item 18 (filed September 8, 
2025). 

69 Schram Direct Testimony at 21. 
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LG&E/KU stated that they currently anticipate that LG&E will own 100 percent of 

Mill Creek 6.70 

Cane Run BESS 

Cane Run is an existing 500 acre fossil fuel-fired electric generating station with a 

net generating capacity of 691 MW located at 5252 Cane Run Road, approximately 10 

miles southwest of downtown Louisville, Kentucky, in the Pleasure Ridge Park 

neighborhood of Jefferson County.71  Cane Run consists of a 52-acre coal combustion 

residuals (CCR) unit impoundment, a closed/capped 110-acre special waste landfill, 

stormwater retention basins, electric transmission assets/infrastructure, and an electric 

utility natural gas-fired generation unit (Cane Run Unit 7).72  Cane Run Unit 7 consists of 

two F-class NGCC turbines equipped with heat recovery steam generators (HRSG), 

mechanical draft cooling towers, one natural gas-fired auxiliary steam generating unit 

(boiler), five diesel-fired emergency engines/emergency electric generators, 

miscellaneous organic liquids storage tanks, raw water intake pumps (located in the 

screen house on the Ohio River), a wastewater treatment system, and other 

ancillary/miscellaneous operations that support the primary Site operations of electric 

power generation.73  The Cane Run BESS facility will occupy approximately 14 acres 

within the north-northwest portion of Cane Run.74 

 
70 Application at 12. 

71 Cane Run Site Assessment Report at 1-1. 

72 Cane Run Site Assessment Report at 1-5. 

73 Cane Run Site Assessment Report at 1-5. 

74 Cane Run Site Assessment Report at 2-1. 
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 The proposed project consists of three separate secured areas.75  The first is the 

South Battery Energy Storage Unit Area, an approximately 6.30-acre asphalt pad with 

surrounding security fence that includes: battery energy storage unit (BESU) enclosures 

sitting atop concrete pads; medium voltage transformers (MVTs) sitting atop concrete 

pads; original equipment manufacturer (OEM) Operations and Maintenance(O&M) area; 

waste disposal building; BESS Facility office trailer; and personnel parking area.76  The 

second area is the North Battery Energy Storage Unit Area, which is an approximately 

5.4-acre asphalt pad with surrounding security fence that includes BESU enclosures 

sitting atop concrete pads and MVTs sitting atop concrete pads.77  The third area, the 

BESS Collector Substation, is an approximately 2.35-acre asphalt pad with surrounding 

security fence that includes two Main Power Transformers (MPTs); medium voltage circuit 

breakers; high voltage circuit breakers; medium voltage disconnect switches; high voltage 

disconnect switches; voltage transformers; surge arrestors; station service transformer; 

and a control enclosure.78 

 LG&E/KU plans to use lithium-ion battery technology similar to what will be used 

for the Brown BESS79 absent a shift in technology in the battery industry.80  �/�*�	�(���.�8�¶�V 

Project Engineering team will lead LG&E/KU�¶s efforts to develop, permit, and construct 

 
75 Cane Run Site Assessment Report at 2-1. 

76 Cane Run Site Assessment Report at 2-1. 

77 Cane Run Site Assessment Report at 2-1.  

78 Cane Run Site Assessment Report at 2-1. 

79 The Brown BESS was approved in Case No. 2022-00402, Nov 6. 2023, Order at 178. 

80 Tummonds Direct Testimony at 12. 
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the Cane Run BESS using an EPC.81  The power required to charge the Cane Run BESS 

and the subsequently delivered power will be transmitted via the existing electric 

transmission infrastructure at Cane Run.82  LG&E/KU stated that they do not anticipate 

any significant system modifications or upgrades will be necessary to charge or transmit 

power stored in the batteries other than the electric transmission system upgrades on-

site to connect the BESS to the existing electrical substation.83   

 No existing structures will be demolished or removed to accommodate the Cane 

Run BESS.84  LG&E/KU stated that they may elect to relocate existing overhead lines to 

accommodate construction and to optimize the site layout.85 

 The original timeline for the construction of the Cane Run BESS was as follows: 

(1) interconnection processes would begin on August 3, 2025, and finish on 

November 25, 2026, (2) procurement of high voltage equipment, battery modules, and 

EPC contracting would begin on July 1, 2025, and finish on August 19, 2027; and (3) EPC 

construction would begin on February 26, 2026, and finish by September 27, 2028.86  

However, following the stipulation and recommendation, LG&E/KU updated its project 

schedule as follows: (1) interconnection processes would begin on August 3, 2025, and 

finish on November 25, 2026, (2) procurement of high voltage equipment, battery 

modules, and EPC contracting would begin on January 26, 2026, and finish on May 21, 

 
81 Tummonds Direct Testimony at 12. 

82 Tummonds Direct Testimony at 12. 

83 Tummonds Direct Testimony at 13. 

84 �/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���)�L�U�V�W���5�H�T�X�H�V�W�����,�W�H�P�������� 

85 �/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���)�L�U�V�W���5�H�T�X�H�V�W�����,�W�H�P�������� 

86 �/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R���W�K�H���$�W�W�R�U�Q�H�\���*�H�Q�H�U�D�O���.�,�8�&�¶�V���)�L�U�V�W���5�H�T�X�H�V�W�����,�W�H�P���������D�������$�W�W�D�F�K�P�H�Q�W�� 
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2029; and (3) EPC construction would begin on February 16, 2028, and finish by 

September 27, 2030.87 

Financing and Accounting Treatment for Brown 12, Mill Creek 6 and Cane Run BESS 
 
 LG&E/KU estimated that the construction cost, including related gas and electric 

transmission work, of Brown 12 and Mill Creek 6 will be $1.383 billion and $1.415 billion, 

respectively.88  LG&E/KU stated that the annual operating cost in 2030 dollars for Brown 

12 is $5.1 million in fixed costs and $1.80/MWh in variable costs.89  The annual operating 

cost in 2031 dollars for Mill Creek 6 is $4.7 million in fixed costs and $1.86/MWh in 

variable costs.90  The total projected capital cost for the Cane Run BESS is approximately 

$775 million.91  The annual fixed operating cost in 2028 dollars for the Cane Run BESS 

is $25.11/kW-year or approximately $10 million per year.92  The total projected capital 

cost for the Ghent 2 SCR is approximately $152 million.93  The annual operating cost in 

2028 dollars for the Ghent 2 SCR is $1.3 million in fixed costs and $0.41/MWh in variable 

costs.94     

 
87 �/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���3�R�V�W-Hearing Request, Item 14, Attachment. 

88 Tummonds Direct Testimony at 10. 

89 Tummonds Direct Testimony at 10. 

90 Tummonds Direct Testimony at 10. 

91 Application at 12. 

92 Tummonds Direct Testimony at 13. 

93 Application at 12. 

94 Tummonds Direct Testimony at 14. 
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 LG&E/KU expects to finance the cost of the proposed facilities with a combination 

of cash flow and new debt and equity.95  LG&E/KU stated that the debt is expected to be 

a combination of short- and long-term debt, in the form of commercial paper notes, loans 

from affiliates via the money pool, bank loans, first mortgage bonds, or combinations  

thereof.96  LG&E/KU explained that the mix of debt and equity used to finance the projects 

will be determined such that the companies will maintain their strong investment-grade 

credit ratings.97  LG&E/KU explained that they will finance these projects with their 

balanced capital structure both during the construction period and beyond.98  LG&E/KU 

stated that they do not seek financing by a specific project, and use all forms of capital to 

finance the entirety of their ongoing construction projects.99 

 LG&E/KU proposed, during the construction periods of Brown 12, Mill Creek 6, and 

the Cane Run BESS of approximately five, five, and three years, respectively, to record 

their investment in these facilities as Construction Work in Progress (CWIP) and accrue 

an AFUDC using the methodology approved by the Federal Energy Regulatory 

Commission (FERC).100  In addition, LG&E/KU requested the approval of regulatory asset 

treatment for the difference between AFUDC accrued at their weighted average cost of 

capital (WACC) and AFUDC accrued using the methodology approved by FERC during 

the construction periods of Brown 12, Mill Creek 6, and the Cane Run BESS, so LG&E/KU 

 
95 Direct Testimony of Robert Conroy (Conroy Direct Testimony) at 14.  

96 Conroy Direct Testimony at 14. 

97 Conroy Direct Testimony at 14. 

98 Conroy Direct Testimony at 14. 

99 Conroy Direct Testimony at 14. 

100 Conroy Direct Testimony at 14. 
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could recover their actual cost of capital.101  LG&E/KU explained that the AFUDC and 

related pre-in-service regulatory asset accruals would cease as each asset was placed 

into service.102 

Regarding Brown 12, Mill Creek 6, and the Cane Run BESS, LG&E/KU requested 

regulatory asset treatment for post-in-service carrying costs, operating and maintenance 

expense, property taxes, investment tax credit amortization, and depreciation expense 

until �V�X�F�K���F�R�V�W�V���D�U�H���I�X�O�O�\���U�H�I�O�H�F�W�H�G���L�Q���/�*�	�(���.�8�¶�V���U�H�W�D�L�O���E�D�V�H���U�D�W�H�V���R�U���D�Q���D�S�S�O�L�F�D�E�O�H���F�R�V�W��

recovery mechanism.103  LG&E/KU also requested that post-in-service carrying costs be 

�D�F�F�U�X�H�G���X�V�L�Q�J���/�*�	�(���.�8�¶�V���:�$�&�&��104 

Ghent 2 SCR, the Environmental Compliance Plan Amendment and Recovery 

KU owns Ghent 2 as part of the Ghent Generation Station and KU proposed to 

add an SCR to the unit.  According to the application, the proposal was made to ensure 

�.�8�¶�V ongoing compliance with ozone National Ambient Air Quality Standards (NAAQS) 

and the year-round availability of Ghent 2.105  KU also stated that there are six pollutants 

addressed by NAAQS, including ozone, and nitrogen oxides (NOx) are a precursor to 

ozone.106  According to KU, reductions in permissible ozone levels under Ozone NAAQS 

require reduced NOx emissions, including from coal-fired electric generating units.107  KU 

 
101 Application at 2 and Conroy Direct Testimony at 15. 

102 Conroy Direct Testimony at 15. 

103 Application at 2. 

104 Application at 2. 

105 Direct Testimony of Philip Imber (Imber Direct Testimony) at 1�±2. 

106 Imber Direct Testimony at 2�±3. 

107 Imber Direct Testimony at 2�±3. 
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alleged that the �(�3�$�¶�V�������������*�R�R�G���1�H�L�J�K�E�R�U���3�O�D�Q emissions budgets initially assumed the 

consistent operation of emissions controls already installed, not the installation of any 

additional controls.108   

KU argued that beginning in 2026, emissions budgets would assume installation 

of SCR controls at all coal-fired generating units, regardless of whether units actually have 

SCRs.109  Without access to additional NOx emissions allocations, �.�8�¶�V���S�R�V�L�W�L�R�Q���Z�D�V the 

Good Neighbor Plan effectively would have required non-SCR-equipped coal units to 

�F�H�D�V�H���R�S�H�U�D�W�L�Q�J���R�U���R�S�H�U�D�W�H���R�Q�O�\���D�W���Y�H�U�\���P�L�Q�L�P�D�O���O�H�Y�H�O�V���G�X�U�L�Q�J���H�D�F�K���\�H�D�U�¶�V���R�]�R�Q�H���V�H�D�V�R�Q��

(currently the months of May through September) beginning in 2026.110  Although KU had 

assumed that trading for NOx allowances would allow Ghent 2 to operate as needed 

through the 2028 ozone season, eventually NOx allocations would likely have become 

�U�D�U�H���E�H�F�D�X�V�H���R�I���W�K�H���*�R�R�G���1�H�L�J�K�E�R�U���3�O�D�Q�¶�V���W�U�D�G�L�Q�J���S�U�R�J�U�D�P���U�H�V�W�U�L�F�W�L�R�Q�V�����I�R�U���L�Q�V�W�D�Q�F�H�����E�D�Q�N��

recalibration, dynamic budgeting, variability limits, and backstop limits).111  �.�8�¶�V���S�R�V�L�W�L�R�Q��

in the application was, without an SCR, Ghent 2 would have to have ceased ozone-

�V�H�D�V�R�Q�� �R�S�H�U�D�W�L�R�Q�V�� �Q�R�� �O�D�W�H�U�� �W�K�D�Q�� ���������� �X�Q�G�H�U�� �W�K�H�� �*�R�R�G�� �1�H�L�J�K�E�R�U�� �3�O�D�Q�¶�V�� �E�D�F�N�V�W�R�S��

provision.112   

 For construction of the SCR, KU proposed to self-build the system using standard 

technology to reduce NOx emissions.113  According to the application, the Project 

 
108 Imber Direct Testimony at 4. 

109 Imber Direct Testimony at 4. 

110 Imber Direct Testimony at 4. 

111 Imber Direct Testimony at 4�±5. 

112 Imber Direct Testimony at 4�±5. 

113 Tummonds Direct Testimony at 13. 
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Engineering for KU has constructed SCRs on eight coal-fired generation units.114  KU 

plan to issue an EPC contract by the end of 2025 with the commencement of construction 

in August 2026, and commercial operation planned to begin in May 2028.115  According 

to KU, because the Ghent Generating Station has SCR systems installed on other units, 

the only physical infrastructure required to build the Ghent 2 SCR will be direct 

modifications to Ghent 2, and no existing physical infrastructure will be retired or replaced 

as a result of the Ghent 2 SCR.116 

 As part of the application consolidated into this matter, KU requested to amend its 

Environmental Compliance Plan (Compliance Plan).  On July 19, 1994, the Commission 

issued an Order approving a surcharge to allow KU to recover environmental compliance 

costs.117  The plan has been subsequently amended several times.118   

 
114 Tummonds Direct Testimony at 13. 

115 Tummonds Direct Testimony at 13�±14. 

116 Case No. 2025-00105, Tummonds Direct Testimony at 3. 

117 Case No. 93-465, The Application of Kentucky Utilities Company to Assess a Surcharge Under 
KRS 278.183 to Recover Costs of Compliance with Environmental Requirements for Coal Combustion 
Wastes and By-Products (Ky. PSC July 19, 1994), Order. 

118 Case No. 2000-00439, The Application of Kentucky Utilities Company for Approval of an 
Amended Compliance Plan for Purposes of Recovering the Costs of New and Additional Pollution Control 
Facilities and to Amend Its Environmental Surcharge Tariff (Ky. PSC Apr. 21, 2001); Case No. 2004-00426, 
The Application of Kentucky Utilities Company for a Certificate of Public Convenience and Necessity to 
Construct Flue Gas Desulfurization Systems and Approval of Its 2004 Compliance Plan and Recovery by 
Environmental Surcharge (Ky. PSC June 20, 2005); Case No. 2006-00206, The Application of Kentucky 
Utilities Company for a Certificate of Public Convenience and Necessity to Construct a Selective Catalytic 
Reduction System and Approval of Its 2006 Compliance Plan for Recovery by Environmental Surcharge 
(Ky. PSC Dec. 21, 2006); Case No. 2007-00178, Application of Kentucky Utilities Company for an Order 
Authorizing Inclusion of Investment Tax Credits in Calculation of Environmental Surcharge and Declaring 
Appropriate Ratemaking Methods for Base Rates (Ky. PSC Sept. 10, 2007) (calculation only addressed); 
Case No. 2009-00197, Application of Kentucky Utilities Company for Certificates of Public Convenience 
and Necessity and Approval of Its 2009 Compliance Plan for Recovery by Environmental Surcharge (Ky. 
PSC Dec. 23, 2009); Case No. 2011-00161, Application of Kentucky Utilities Company for Certificates of 
Public Convenience and Necessity and Approval of Its 2011 Compliance Plan for Recovery by 
Environmental Surcharge (Ky. PSC Dec. 15, 2011); Case No. 2016-00026, Application of Kentucky Utilities 
Company for Certificates of Public Convenience and Necessity and Approval of Its 2016 Compliance Plan 
for Recovery by Environmental Surcharge (Ky. PSC Aug. 8, 2016); Case No. 2017-00483, Electronic 
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KU requested to amend its Compliance Plan to include Project 45, an SCR system 

for Ghent 2, and cost recovery for its construction, operate and maintain of the SCR 

through its Environmental Cost Recovery Surcharge (ECR).119  According to the 

application, a�G�G�L�Q�J���W�K�H���*�K�H�Q�W�������6�&�5���Z�L�O�O���K�H�O�S���H�Q�V�X�U�H���.�8�¶�V���R�Q�J�R�L�Q�J���F�R�P�S�O�L�D�Q�F�H���Z�L�W�K���W�K�H��

federal Clean Air Act as amended (CAAA), particularly the U.S. Environmental Protection 

�$�J�H�Q�F�\�¶�V��(EPA) 2015 National Ambient Air Quality Standards for Ozone (2015 Ozone 

NAAQS), which the EPA promulgated under its CAAA authority.120  In addition, KU 

requested authority to establish a regulatory asset for the customer notice in this matter 

and then to amortize that asset and recover the cost over twelve months through its ECR 

Surcharge.121  KU requested to recover all future administrative costs including notice 

expenses for the ECR in a similar manner and submitted revised tariff sheets and tariff 

reporting forms reflecting this change.122  KU also asked for approval to use its current 

rate of return as well as the current approved depreciation rates in the ECR calculation.123  

As discussed above, KU requested to amend its Compliance Plan in order to recover the 

SCR costs through its ECR, as the need for the SCR relates to environmental compliance 

regulations. 

 

 
Application of Kentucky Utilities Company for a Certificate of Public Convenience and Necessity and 
Approval of Amendment to Its 2016 Compliance Plan for Recovery by Environmental Surcharge (Ky. PSC 
July 9, 2018); and Case No. 2020-00060, Electronic Application of Kentucky Utilities Company for Approval 
of Its 2020 Compliance Plan for Recovery by Environmental Surcharge (Ky. PSC Sept. 29, 2020). 

119 Case No. 2025-00105, Application at 1. 

120 Case No. 2025-00105, Application at 1. 

121 Case No. 2025-00105, Application at 1. 

122 Case No. 2025-00105, Application at 1�±2, Exhibit AMF-1 and Exhibit AMF 3. 

123 Case No. 2025-00105, Application at 1. 
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LEGAL STANDARD 

�8�Q�G�H�U���.�5�6�������������������³�U�H�O�L�D�E�L�O�L�W�\�´���L�V���G�H�I�L�Q�H�G���D�V���³�K�D�Y�L�Q�J���D�G�H�T�X�D�W�H���H�O�H�F�W�U�L�F���J�H�Q�H�U�D�W�L�R�Q��

capacity to safely deliver electric energy in the quantity, with the quality, and at the time 

�W�K�D�W�� �W�K�H�� �X�W�L�O�L�W�\�� �F�X�V�W�R�P�H�U�� �G�H�P�D�Q�G���´�� �� �)�X�U�W�K�H�U�P�R�U�H���� �.�5�6�� ���������������� �G�H�I�L�Q�H�V�� �³�U�H�V�L�O�L�H�Q�F�H�´�� �D�V��

�³�K�D�Y�L�Q�J�� �W�K�H�� �D�E�L�O�L�W�\�� �W�R�� �T�X�L�F�N�O�\�� �D�Q�G�� �H�I�I�H�F�W�L�Y�H�O�\�� �U�H�V�S�R�Q�G�� �W�R�� �D�Q�G�� �U�H�F�R�Y�H�U�� �I�U�R�P�� �H�Y�H�Q�W�V�� �W�K�D�W��

�F�R�P�S�U�R�P�L�V�H���J�U�L�G���U�H�O�L�D�E�L�O�L�W�\���´�� 

Under KRS 278.030(2) every utility is required to furnish adequate, efficient and 

reasonable services to its customers.  KRS 278.010(14) provides the definition of 

�³�D�G�H�T�X�D�W�H���V�H�U�Y�L�F�H�´���D�V���I�R�O�O�R�Z�V�� 

�³�$�G�H�T�X�D�W�H���V�H�U�Y�L�F�H�´���P�H�D�Q�V���K�D�Y�L�Q�J���V�X�I�I�L�F�L�H�Q�W���F�D�S�D�F�L�W�\���W�R���P�H�H�W��
the maximum estimated requirements of the customer to be 
served during the year following the commencement of 
permanent service and to meet the maximum estimated 
requirements of other actual customers to be supplied from 
the same lines or facilities during such year and to assure 
such customers of reasonable continuity of service.124 
 

�7�K�H���&�R�P�P�L�V�V�L�R�Q�¶�V���V�W�D�Q�G�D�U�G���R�I���U�H�Y�L�H�Z���R�I���D���U�H�T�X�H�V�W���I�R�U���D���&�3�&�1���L�V���Z�H�O�O���V�H�W�W�O�H�G���� Pursuant 

to KRS 278.020(1), no utility may construct or acquire any facility to be used in providing 

utility service to the public until it has obtained a CPCN from this Commission.  To obtain 

a CPCN, the utility must demonstrate a need for such facilities and an absence of wasteful 

duplication.125 

 �³�1�H�H�G�´���U�H�T�X�L�U�H�V 

[A] showing of a substantial inadequacy of existing service, 
involving a consumer market sufficiently large to make it 
economically feasible for the new system or facility to be 
constructed or operated.  

 
124 KRS 278.010(14). 

125 �.�H�Q�W�X�F�N�\���8�W�L�O�L�W�L�H�V���&�R�����Y�����3�X�E�����6�H�U�Y�����&�R�P�P�¶�Q, 252 S.W.2d 885 (Ky. 1952). 
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[T]he inadequacy must be due either to a substantial 
deficiency of service facilities, beyond what could be supplied 
by normal improvements in the ordinary course of business; 
or to indifference, poor management or disregard of the rights 
of consumers, persisting over such a period of time as to 
establish an inability or unwillingness to render adequate 
service.126    
 

�³�:�D�V�W�H�I�X�O�� �G�X�S�O�L�F�D�W�L�R�Q�´�� �L�V�� �G�H�I�L�Q�H�G�� �D�V�� �³�D�Q�� �H�[�F�H�V�V�� �R�I�� �F�D�S�D�F�L�W�\�� �R�Y�H�U�� �Q�H�H�G�´�� �D�Q�G�� �³�D�Q��

excessive investment in relation to productivity or efficiency, and an unnecessary 

�P�X�O�W�L�S�O�L�F�L�W�\���R�I���S�K�\�V�L�F�D�O���S�U�R�S�H�U�W�L�H�V���´127  To demonstrate that a proposed facility does not 

result in wasteful duplication, the Commission has held that the applicant must 

demonstrate that a thorough review of all reasonable alternatives has been performed.128  

The selection of a proposal that ultimately costs more than an alternative does not 

necessarily result in wasteful duplication.129  All relevant factors must be balanced.130  In 

Kentucky Utilities Co. v. Public Service Commission (Ky. 1952),131 the Court noted that 

�³�D���G�H�W�H�U�P�L�Q�D�W�L�R�Q���R�I���S�X�E�O�L�F���F�R�Q�Y�H�Q�L�H�Q�F�H���D�Q�G���Q�H�F�H�V�V�L�W�\���U�H�T�X�L�U�H�V���E�R�W�K���D���I�L�Q�G�L�Q�J���R�I���W�K�H���Q�H�H�G��

for a new service system or facility from the standpoint of service requirements, and an 

absence of wasteful duplication resulting from the construction of the new system or 

�I�D�F�L�O�L�W�\���´   

 
126 Kentucky Utilities Co. v. Public Service Commission, 252 S.W.2d 885, 890 (Ky. 1952). 

127 Kentucky Utilities Co. v. Public Service Commission, 252 S.W.2d 885, 890 (Ky. 1952). 

128 Case No. 2005-00142, Joint Application of Louisville Gas and Electric Company and Kentucky 
Utilities Company for the Construction of Transmission Facilities in Jefferson, Bullitt, Meade, and Hardin 
Counties, Kentucky (Ky. PSC Sept. 8, 2005). 

129 See �.�H�Q�W�X�F�N�\���8�W�L�O�L�W�L�H�V���&�R�����Y�����3�X�E�����6�H�Z�����&�R�P�P�¶�Q, 390 S.W.2d 168, 175 (Ky. 1965). See also 
Case No. 2005-00089, Application of East Kentucky Power Cooperative, Inc. for a Certificate of Public 
Convenience and Necessity for the Construction of a 138 kV Electric Transmission Line in Rowan County, 
Kentucky (Ky. PSC Aug. 19, 2005) 

130 Case No. 2005-00089, August 19, 2005 Order at 6. 

131 Kentucky Utilities Co. v. Public Service Commission, 252 S.W.2d 885, 890 (Ky. 1952). 
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In Kentucky Utilities Co. v. Pub. Serv. Comm'n (Ky. 1965),132 the Court of Appeals 

�Q�R�W�H�G���W�K�D�W���³�W�K�H���T�X�H�V�W�L�R�Q���R�I���Z�K�H�W�K�H�U���W�K�H���F�R�Q�V�X�P�H�U���P�D�U�N�H�W���L�Q���W�K�H���L�P�P�H�G�L�D�W�H�O�\���I�R�U�H�V�H�H�D�E�O�H��

future will be sufficiently large to make it economically feasible for a proposed system or 

facility to be constructed. . . . is not one which must be answered with absolute certainty; 

it is sufficient that there is a reasonable basis of anticipation.� 1́33 

Pursuant to KRS 278.020(1)(e), unless a CPCN is exercised within one year from 

the date the CPCN is granted by order, the authority conferred by the issuance of a 

CPCN, is void.  Additionally, KRS 278.020(1)(e) further provides that the beginning of any 

new construction in good faith within the time prescribed by the Commission and the 

�³�S�U�R�V�H�F�X�W�L�R�Q�´�� �R�I�� �W�K�H�� �F�R�Q�V�W�U�X�F�W�L�R�Q�� �Z�L�W�K�� �³�U�H�D�V�R�Q�D�E�O�H�� �G�L�O�L�J�H�Q�F�H�´�� �F�R�Q�V�W�L�W�X�W�H�V�� �D�Q�� �H�[�H�U�F�L�V�H�� �R�I��

authority under the CPCN.   

The site compatibility certificate is governed, in part, by KRS 278.216.  

KRS ���������������������� �V�W�D�W�H�V�� �W�K�D�W�� �³�Q�R�� �X�W�L�O�L�W�\�� �V�K�D�O�O�� �E�H�J�L�Q�� �W�K�H�� �F�R�Q�V�W�U�X�F�W�L�R�Q�� �R�I�� �D�� �I�D�F�L�O�L�W�\�� �I�R�U�� �W�K�H��

generation of electricity capable of generating in aggregate more than ten megawatts 

(10 MW) without having first obtained a site compatibility certificate from the 

�&�R�P�P�L�V�V�L�R�Q���´�����×�.�5�6�������������������������V�W�D�W�H�V���W�K�D�W���W�K�H���&�R�P�P�L�V�V�L�R�Q���P�D�\���G�H�Q�\���D�Q���D�S�S�O�L�F�D�W�L�R�Q���I�R�U��

a site compatibility certificate or require reasonable mitigation of impacts disclosed in the 

site assessment report, but the Commission shall, in no event, order relocation of the 

facility. 

KRS 278.216(2) states that: 

An application for a site compatibility certificate shall include 
the submission of a site assessment report as prescribed in 

 
132 Kentucky Utilities Co. v. Pub. Serv. Comm'n, 390 S.W.2d 168, 172 (Ky. 1965) 

133 Kentucky Utilities Co. v. Public Service Commission, 252 S.W.2d 885, 890 (Ky. 1952). 
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KRS 278.708(3) and (4), except that a utility which proposes 
to construct a facility on a site that already contains facilities 
capable of generating ten megawatts (10MW) or more of 
electricity shall not be required to comply with setback 
requirements established pursuant to KRS 278.704(3).   
 

The requirement that a utility file a site assessment report (SAR), like those filed 

before the siting board when a merchant generator seeks to obtain a construction 

certificate, indicates that the legislature intended for the Commission to consider the 

factors discussed in the SAR when determining whether to approve a site compatibility 

certificate or impose mitigation measures.134  However, KRS 278.216(2) also states that 

�³�>�D�@���X�W�L�O�L�W�\���P�D�\���V�X�E�P�L�W���D�Q�G���W�K�H���F�R�P�P�L�V�V�L�R�Q���P�D�\���D�F�F�H�S�W���G�R�F�X�P�H�Q�W�D�W�L�R�Q���R�I���F�R�P�S�O�L�D�Q�F�H���Z�L�W�K��

�W�K�H�� �1�D�W�L�R�Q�D�O�� �(�Q�Y�L�U�R�Q�P�H�Q�W�D�O�� �3�R�O�L�F�\�� �$�F�W�� ���1�(�3�$���� �U�D�W�K�H�U�� �W�K�D�Q�� �D�� �V�L�W�H�� �D�V�V�H�V�V�P�H�Q�W�� �U�H�S�R�U�W���´��

which indicates that the Commission is able to consider other factors, at least compliance 

with NEPA, in lieu of at least certain factors in the SAR. 

KRS 278.708(3) and (4), which are written in reference to merchant generating 

facilities as opposed to utility owned facilities, state that the SAR shall include (1) a 

detailed description of the proposed site, including surrounding land uses, legal 

boundaries of the proposed site, proposed access control to the site, the location of facility 

buildings, transmission lines, and other structures, the location of use of access ways, 

internal roads, and railways, compliance with applicable setback requirements as 

provided under KRS 278.704(2), (3), (4), or (5), and evaluation of the noise levels 

expected to be produced by the facility; (2) an evaluation of the compatibility of the facility 

 
134 See Case No. 2014-00133, Joint Application of Louisville Gas and Electric Company and 

Kentucky Utilities Company for Site Compatibility Certificates for the Construction of a Combined Cycle 
Combustion Turbine at the Green River Generating Station and a Solar Photovoltaic Facility at the E.W. 
Brown Generating Station (Ky. PSC Dec. 19, 2014), Order at 2�±3 (applying factors required to be discussed 
in the SAR when granting the site compatibility certificate for a solar facility). 
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with scenic surroundings; (3) potential changes in property values and land use resulting 

from the siting, construction, and operation of the proposed facility for property owners 

adjacent to the site; (4) evaluation of anticipated peak and average noise levels 

associated with the facility's construction and operation at the property boundary; (5) the 

impact of the facility's operation on road and rail traffic to and within the facility, including 

anticipated levels of fugitive dust created by the traffic and any anticipated degradation of 

roads and lands in the vicinity of the facility; and (6) any mitigating measures to be 

suggested by LG&E/KU to minimize or avoid adverse effects identified in the SAR. 

In relevant part, KRS 278.704(2) states that: 

For purposes of applications for site compatibility certificates 
pursuant to KRS 278.216, only the exhaust stack of the 
proposed facility to be actually used for coal or gas-fired 
�J�H�Q�H�U�D�W�L�R�Q�� �«�� �V�K�D�O�O���E�H�� �U�H�T�X�L�U�H�G�� �W�R�� �E�H�� �D�W�� �O�H�D�V�W���R�Q�H�� �W�K�R�X�V�D�Q�G��
(1,000) feet from the property boundary of any adjoining 
property owner and two thousand (2,000) feet from any 
residential neighborhood, school, hospital, or nursing home 
facility. 
 

Notably, the reference to site compatibility certificates required pursuant to 

KRS 278.216, which are only required for utilities as defined by KRS 278.010, indicates 

that the legislature intended for KRS 278.704(2) to establish explicit setback requirements 

for utilities that must be met in order to obtain a site compatibility certificate.  However, 

KRS 278.216(4) allows the Commission to: 

[g]rant a deviation from any applicable setback requirements 
on a finding that the proposed facility is designed and located 
to meet the goals of this section and KRS 224.10-280 
[cumulative environmental assessment], 278.010 [definitions 
statute], 278.212 [cost of transmission upgrades for 
interconnection by merchant generators], 278.214 [governing 
interruption of service], 278.218 [ownership change statute], 
and 278.700 to 278.716 [siting board statutes] at a distance 



 -28- Case No. 2025-00045 

closer than those provided by the applicable setback 
requirements. 
 

Thus, while KRS 278.216 generally allows other factors included in the SAR to be 

weighed to determine whether to grant a site compatibility certificate, KRS 278.704(2) 

establishes explicit setback requirements that must be met for a utility to obtain a site 

compatibility certificate, unless the utility can establish that it is entitled to a deviation 

pursuant KRS 278.216(4). 

KRS 278.704(3) states that local planning and zoning commissions may establish 

setback requirements from a property boundary, residential neighborhood, school, 

hospital, or nursing home facility, which shall have primacy over statutory setback 

requirements�����³�>�L�@�I���W�K�H���P�H�U�F�K�D�Q�W���H�O�H�F�W�U�L�F���J�H�Q�H�U�D�W�L�Q�J���I�D�F�L�O�L�W�\���L�V���S�U�R�S�R�V�H�G���W�R���E�H���O�R�F�D�W�H�G���L�Q���D��

�F�R�X�Q�W�\���R�U���D���P�X�Q�L�F�L�S�D�O�L�W�\���Z�L�W�K���D���S�O�D�Q�Q�L�Q�J���D�Q�G���]�R�Q�L�Q�J���F�R�P�P�L�V�V�L�R�Q���´���� 

In addition, KRS 278.183 states:   

a utility shall be entitled to the current recovery of its costs of 
complying with the Federal Clean Air Act as amended and 
those federal, state, or local environmental requirements 
which apply to coal combustion wastes and by-products from 
facilities utilized for production of energy from coal in 
accordance with the utility's compliance plan as designated in 
subsection (2) of this section. 

KRS 278.220 provides that the Commission may establish a uniform system of 

�D�F�F�R�X�Q�W�V�����8�6�R�$�����I�R�U���X�W�L�O�L�W�L�H�V���D�Q�G���L�Q���/�*�	�(���.�8�¶�V���F�D�V�H�����W�K�D�W���W�K�H���V�\�V�W�H�P���R�I���D�F�F�R�X�Q�W�V���V�K�D�O�O��

conform as nearly as practicable to the system adopted or approved by the Federal 

Energy Regulatory Commission (FERC).  The FERC USoA provides for regulatory 

assets, or the capitalization of costs that would otherwise be expensed but for the actions 

of a rate regulator.  It must be probable that the utility will recover approximately equal 
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revenue through the inclusion of these costs for ratemaking purposes, with the intent to 

recover the previously incurred cost not a similar future cost. 

The Commission has previously considered and ruled upon expenses that qualify 

for regulatory asset treatment; the Commission has approved regulatory assets when a 

utility has incurred (1) an extraordinary, nonrecurring expense which could not have 

�U�H�D�V�R�Q�D�E�O�\���E�H�H�Q���D�Q�W�L�F�L�S�D�W�H�G���R�U���L�Q�F�O�X�G�H�G���L�Q���W�K�H���X�W�L�O�L�W�\�¶�V���S�O�D�Q�Q�L�Q�J�������������D�Q���H�[�S�H�Q�V�H���U�H�V�X�O�W�L�Q�J��

from a statutory or administrative directive; (3) an expense in relation to an industry 

sponsored initiative; or (4) an extraordinary or nonrecurring expense that over time will 

result in a saving that fully offsets the cost.135  Additionally, the Commission has directed 

utilities to seek Commission approval before recording regulatory assets,136 including the 

appropriate timing for applications seeking such approval.137  Outside of the prescribed 

categories of expenses that qualify for regulatory asset treatment, utilities have 

established regulatory assets for certain timing and accounting differences, such as over 

or under-recoveries for riders. 

STIPULATION AND RECOMMENDATION 

On July 29, 2025, LG&E/KU, the Attorney General, KIUC, SREA, and KCA (Signing 

Parties) entered into a stipulation and recommendation, attached to this Order as 

 
135 Case No. 2008-00436, Application of East Kentucky Power Cooperative, Inc. for an Order 

Approving Accounting Practices to Establish a Regulatory Asset Related to Certain Replacement Power 
Costs Resulting from Generation Forced Outages (Ky. PSC Dec. 23, 2008), Order at 3�±4. 

136 Case No. 2016-00180, Application of Kentucky Power Company for an Order Approving 
Accounting Practices to Establish Regulatory Assets and Liabilities Related to the Extraordinary Expenses 
Incurred by Kentucky Power Company in Connection with the Two 2015 Major Storm Events (Ky. PSC 
Nov. 3, 2016), Order at 9. 

137 Case No. 2016-00180, Order (Ky. PSC Dec. 12, 2016) at 5. 
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Appendix A (Stipulation).138  All Signing Parties stated entering into the Stipulation would 

not be deemed in any respect to constitute an admission that any computation, formula, 

allegation, assertion or contention made by any other party in this case is true or valid.139  

The Signing Parties also agreed that the Stipulation represented a fair, just and 

reasonable resolution of the issues addressed therein and requested that the 

Commission approve the Stipulation in full.140  Louisville Metro and LFUCG141 took no 

position on the Stipulation and did not oppose it at the hearing.142  The Joint Intervenors143 

and Sierra Club144 did not join the Stipulation.145  Along with the Stipulation, LG&E/KU 

submitted supporting testimony.146  A summary of the provisions contained in the 

Stipulation are as follows: 

�x Section 1.1.  The Commission should issue an order granting LG&E/KU 
Certificates of Public Convenience and Necessity (CPCNs) and site compatibility 
�F�H�U�W�L�I�L�F�D�W�H�V�� �S�X�U�V�X�D�Q�W�� �W�R�� �.�5�6�� ���������������� �D�V�� �U�H�T�X�H�V�W�H�G�� �L�Q�� �/�*�	�(���.�8�¶�V�� �D�S�S�O�L�F�D�W�L�R�Q�� �L�Q��
Case No. 2025-00045, i.e., without condition or modification, for the following: 
 

o An approximately 645 MW net summer rating natural gas combined cycle 
�F�R�P�E�X�V�W�L�R�Q�� �W�X�U�E�L�Q�H�� �D�W�� �.�8�¶�V�� �(���:���� �%�U�R�Z�Q�� �*�H�Q�H�U�D�W�L�Q�J�� �6�W�D�W�L�R�Q�� ���%�U�R�Z�Q�� ����������
including related gas and electric transmission construction at the station; 
 

o An approximately 645 MW net summer rating natural gas combined cycle 
�F�R�P�E�X�V�W�L�R�Q���W�X�U�E�L�Q�H���D�W���/�*�	�(�¶�V���0�L�O�O���&�U�H�H�N���*�H�Q�H�U�D�W�L�Q�J���6�W�D�W�L�R�Q�����0�L�O�O���&�U�H�H�N����������

 
138 Stipulation Testimony, Exhibit 1 at  1.  

139 Stipulation Testimony, Exhibit 1 at 10. 

140 Stipulation Testimony, Exhibit 1 at 10. 

141 Louisville Metro and LFUCG Post-Hearing brief at 5�±6.  

142 Stipulation Testimony, Exhibit 1 at 2.  

143 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶���3�R�V�W-Hearing Brief at 56. 

144 �6�L�H�U�U�D���&�O�X�E�¶�V���3�R�V�W-Hearing Brief at 2. 

145 Stipulation Testimony, Exhibit 1 at 2.  

146 Joint Stipulation Testimony of Lonnie Bellar and Robert Conroy (filed July 29, 2025). 
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including related gas and electric transmission construction at the station; 
and 

 
o �$�� �6�&�5�� �V�\�V�W�H�P�� �D�W�� �.�8�¶�V�� �*�K�H�Q�W�� �*�H�Q�H�U�D�W�L�Q�J�� �6�W�D�W�L�R�Q�� �I�R�U�� �*�K�H�Q�W�� ���� ���*�K�H�Q�W�� ����

SCR). 
 

�x Section 1.2.  LG&E/KU will withdraw their request for the Cane Run BESS without 
prejudice in this case, but they may re-file a CPCN Application for Cane Run BESS, 
or a substitute for it, at any time, which would be supported by a competitive 
procurement process. 
 

�x Section 1.3.  The Parties agree that one sufficient Mill Creek 6 cost recovery review 
metric (not a precondition) is having a total of at least 500 MW of executed electric 
service agreements under LG&E/KU�¶s proposed Rate Extremely High Load Factor 
(EHLF) (entered into by the in-service date for Mill Creek 6 in 2031. Support for 
Mill Creek 6 cost recovery could also be shown in other ways, including, but not 
limited to, non-Rate EHLF load growth, an increase in off-system sales, the 
acquisition of municipal or other load, replacing lost capacity if the Ohio Valley 
�(�O�H�F�W�U�L�F���&�R�U�S�R�U�D�W�L�R�Q�¶�V���F�R�D�O���S�O�D�Q�W�V���F�O�R�V�H�����V�H�O�O�L�Q�J���W�R���R�W�K�H�U���X�W�L�O�L�W�L�H�V���R�U���G�D�W�D���F�H�Q�W�H�U�V���L�Q��
Kentucky, or selling part of Mill Creek 6 capacity. 
 

�x Section 1.4.  LG&E/KU agree to seek Commission approval for any long-term (i.e., 
longer than one year) sale of capacity, energy, or both to another Kentucky utility 
for the purpose of serving one or more Kentucky data centers not in LG&E/KU�¶s 
service territories. 

 
�x Section 1.5.  The Commission should approve the following deferral accounting 

treatment for LG&E/KU: 
 

o As requested in the �/�*�	�(���.�8�¶�V application in Case No. 2025-00045 and 
without condition or modification, LG&E/KU will establish regulatory 
asset(s) for the difference between allowance for funds used during 
construction (AFUDC) accrued at LG&E/KU�¶s weighted average cost of 
capital and AFUDC accrued using the methodology approved by the 
Federal Energy Regulatory Commission during the construction periods of 
Brown 12 and Mill Creek 6. 
 

o LG&E/KU will withdraw their request for a regulatory asset for post-in 
service carrying costs (PISCC), operating and maintenance expense, 
property taxes, investment tax credit amortization, and depreciation 
expense as requested in their Application. 

 
�x Section 1.6.  LG&E/KU will provide semi-annual in-person construction, economic 

development, and load forecast updates to the Commission beginning in the 
second quarter of 2026 and ending in the second quarter of 2032. All Case No. 
2025-00045 intervenors may attend such update meetings. 
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�x Section 2.1.  The Commission should authorize LG&E to recover all non-fuel costs 
of Mill Creek 6 through a new Adjustment Clause Mill Creek 6. 

 
o Costs recovered through Adjustment Clause MC6 will be all non-fuel costs 

of Mill Creek 6 from its in-service date through its retirement date, including 
without limitation depreciation, a weighted average cost of capital carrying 
cost using the most recently approved base rate return on equity 
appropriately grossed up for income taxes, and all Mill Creek 6 non-fuel 
operating expenses (including without limitation property taxes). Property 
taxes for the first year shall be based on the CWIP balance at the first of the 
year, not the in-service cost. Depreciation shall be based on the same 
service life and treatment of interim retirements, interim net salvage, and 
terminal net salvage approved by the Commission for Brown 12 in a 
comprehensive base rate proceeding. During each expense month, the 
weighted average cost of capital will apply to the undepreciated capital cost 
of Mill Creek 6 (including any future plant additions) and regulatory asset 
balance for AFUDC, adjusted for accumulated deferred income taxes 
without any reduction for asset net operating loss accumulated deferred 
income taxes. 
 

o The first expense month for Mill Creek 6 cost recovery through Adjustment 
Clause MC6 will be the month in which Mill Creek 6 goes in service, and the 
last expense month will be the month in which Mill Creek 6 retires. Cost 
recovery for any expense month will be billed in the second month thereafter 
(the billing month), e.g., for a January expense month, the following March 
will be the billing month. 

 
o Cost recovery through Adjustment Clause MC6 will be partially and 

temporarily offset by certain revenues LG&E collects beginning with the in-
service date of Mill Creek 6 and ending with the first date on which new 
electric base rates take effect for LG&E following the in-service date of Mill 
Creek 6. Such offsetting revenues will consist only of Maximum Load 
Charge revenues (i.e., all demand charge revenues, including all base, 
intermediate, and peak demand charge revenues for rate schedules that 
include such demand charge components) incremental to those then 
embedded in base rates from (1) customers taking service under Rate 
EHLF and (2) all Eligible Data Center customers as defined in Section 2.2 
���D�O�O���V�X�F�K���U�H�Y�H�Q�X�H�V���D�U�H���³�2�I�I�V�H�W�W�L�Q�J���5�H�Y�H�Q�X�H�V�´�������$�V���Z�L�W�K���F�R�V�W recovery under 
Adjustment Clause MC6, Offsetting Revenues collected in an expense 
month will be credited against costs to be recovered under Adjustment 
Clause MC6 in the corresponding Billing Month. 

 
o The Commission should approve all necessary regulatory deferral 

accounting required for the operation of Adjustment Clause MC6, including 
all regulatory asset and liability accounting required to address the delay 
between each expense month and billing month. 
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o Adjustment Clause MC6 will use the Group 1 and Group 2 methodology for 
�U�H�Y�H�Q�X�H�� �D�O�O�R�F�D�W�L�R�Q�� �X�V�H�G�� �L�Q�� �/�*�	�(�¶�V�� �(�Q�Y�L�U�R�Q�P�H�Q�W�D�O�� �&�R�V�W�� �5�H�F�R�Y�H�U�\��
Surcharge. 

 
�x Section 2.2.  For purposes of the Mill Creek 6 Cost Recovery Mechanism, an 

�³�(�O�L�J�L�E�O�H���'�D�W�D���&�H�Q�W�H�U�´���L�V�� 
 

o Any centralized facility that is used primarily or exclusively for electronic 
information services such as the management, storage, processing, and 
dissemination of electronic data and information (including mining of 
cryptocurrency) through the use of computer systems, servers, networking 
�H�T�X�L�S�P�H�Q�W�����D�Q�G���U�H�O�D�W�H�G���F�R�P�S�R�Q�H�Q�W�V�����H�D�F�K�����D�Q���³�(�O�L�J�L�E�O�H���'�D�W�D���&�H�Q�W�H�U�´�����Z�K�H�U�H��
such Eligible Data Center meets the following requirements: 
 

o The expected or actual peak of the real-time energy demand of the Eligible 
Data Center is between 50 MVA and 100 MVA; and 

 
o The expected or actual monthly load factor for the Eligible Data Center is 

seventy-five percent (75 percent) or greater. 
 

�x Section 3.1. Regarding Rate EHLF, which LG&E/KU proposed in their pending rate 
proceedings in Case Nos. 2025-00113 and 2025-00114, the Parties agree to the 
following: 
 

o In Case Nos. 2025-00113 and 2025-00114, LG&E/KU will seek approval to 
apply Rate EHLF only to new customers, and all Parties will support that 
proposal; and 
 

o LG&E/KU will file all Rate EHLF electric service agreements with the 
Commission. 

 
�x Section 4.1. LG&E/KU will seek necessary environmental approvals to allow Mill 

Creek 2 to continue to operate until Mill Creek 6 goes in service. 
 

�x Section 4.2. �7�K�H���3�D�U�W�L�H�V���D�J�U�H�H�����D�Q�G���D�V�N���D�Q�G���U�H�F�R�P�P�H�Q�G���W�K�H���&�R�P�P�L�V�V�L�R�Q�¶�V���I�L�Q�D�O��
order in this proceeding to explicitly state, that LG&E/KU�¶s existing authority to 
retire Mill Creek 2 suffices for a later retirement. For avoidance of doubt, LG&E/KU 
are not withdrawing their existing Mill Creek 2 retirement authority. 

 
�x Section 4.3. If LG&E/KU receive the necessary environmental approvals and the 

�&�R�P�P�L�V�V�L�R�Q�¶�V���I�L�Q�D�O���R�U�G�H�U���L�Q���W�K�L�V���F�D�V�H���D�I�I�L�U�P�V���/�*�	�(���.�8�¶�V���H�[�L�V�W�L�Q�J���D�X�W�K�R�U�L�W�\���W�R���G�H�O�D�\��
�0�L�O�O���&�U�H�H�N�����¶�V���U�H�W�L�U�H�P�H�Q�W���X�Q�W�L�O���0�L�O�O���&�U�H�H�N�����¶�V���L�Q-service date, LG&E/KU will extend 
�0�L�O�O���&�U�H�H�N�����¶�V���O�L�I�H���D�Q�G continue to seek to maximize its value to customers as it 
does today, for instance, through economic dispatch and off-system sales. 
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�x Section 4.4. The Commission should approve Adjustment Clause MC2 (attached 
�K�H�U�H�W�R�� �D�V�� �6�W�L�S�X�O�D�W�L�R�Q�� �(�[�K�L�E�L�W�� �������� �Z�K�L�F�K�� �L�V�� �V�L�P�L�O�D�U�� �W�R�� �/�*�	�(�¶�V�� �$�G�M�X�V�W�P�H�Q�W�� �&�O�D�X�V�H��
Environmental Cost Recovery Surcharge (ECR) and will provide recovery of the 
incremental Mill Creek 2 stay-open costs LG&E incurs that are not recovered 
through base rates, including incremental capital expenditures and other costs 
incurred specifically for this purpose after the date of this Stipulation. The Parties 
agree the Commission should approve all necessary regulatory deferral 
accounting required for the operation of Adjustment Clause MC2, including all 
regulatory asset and liability accounting required to address the delay between 
each expense month and billing month. 

 
�x Section 4.5. As part of their 2027 Integrated Resource Plan filing, LG&E/KU will 

provide an analysis of the continued operation of Mill Creek 2 beyond 2031. If the 
analysis determines continued operation of Mill Creek 2 is economical, LG&E/KU 
will take the necessary steps to obtain the required approvals to allow Mill Creek 
2 to operate beyond 2031. One of the required approvals would be obtaining 
�&�R�P�P�L�V�V�L�R�Q���D�I�I�L�U�P�D�W�L�R�Q���W�K�D�W���/�*�	�(���.�8�¶�V���H�[�L�V�W�L�Q�J���0�L�O�O���&�U�H�H�N�������U�H�W�L�U�H�P�H�Q�W���D�X�W�K�R�U�L�W�\��
would extend beyond the in-service date of Mill Creek 6. If such additional life 
extension would be economical and LG&E/KU were able to obtain all required 
approvals, all such life extension costs would be recovered through Adjustment 
Clause MC2. 
 

�x Section 4.6. Notwithstanding anything contained herein to the contrary, the Parties 
agree that the Stipulation and Recommendation does not impair, limit, or otherwise 
interfere with the jurisdiction of the Louisville Metro Air Pollution Control District 
(LMAPCD). 

 
�x Section 5.1.  LG&E/KU commit to issue a request for proposals (RFP) for 

renewable energy and energy storage by mid-2026 seeking to procure energy and 
capacity of utility scale solar, wind, storage, and/or hybrid resources. 

 
�x Section 5.2.  Prior to issuing the RFP, LG&E/KU agree to give intervenors to this 

proceeding the opportunity to provide feedback on the RFP. 
 

�x Section 5.3.  For any cost-effective resources or those needed to serve customer 
requests (for instance, Green Tariff Option 3) identified in the RFP responses, 
LG&E/KU will complete contracting (with appropriate regulatory-out provisions) by 
mid-2028, and apply for Commission approval by December 31, 2028, seeking 
approval for cost-effective resources. 

 
�x Section 6.1.  Beginning in the first quarter of 2026 and ending in the first quarter of 

2031, LG&E/KU will file annual reports on their participation in the Southeast 
Energy Exchange Market (SEEM), including company-specific cost and benefit 
assessments and underlying data. 
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�x Section 7.1.  Except as modified in this Stipulation and the exhibits attached 
hereto, all other relief requested in LG&E/KU�¶s filings in Case Nos. 2025-00045 
and 2025-00105 should be approved as filed. 

 
STIPULATION DISCUSSION AND FINDINGS  

As the Commission has noted on numerous occasions over the course of the last 

several years, demand for electricity is currently in a state of flux, with high-projected 

demand coupled with significant uncertainty about whether, or when, that demand will 

materialize.  Nationally, projections from regional transmission organizations (RTOs) 

such as PJM Interconnection LLC (PJM) and the Midcontinent Independent System 

Operator, Inc. (MISO) project significant, perhaps unprecedented, growth in electrical 

demand for capacity and energy driven largely by AI infrastructure associated with data 

�F�H�Q�W�H�U�V�������)�R�U���H�[�D�P�S�O�H�����3�-�0�¶�V�������������O�R�Q�J-term load forecast projects nearly 30 GW of new 

load will enter its territory by 2030.147  Likewise, MISO expects load growth in every local 

�U�H�V�R�X�U�F�H���]�R�Q�H�����/�5�=�����L�Q���L�W�V���W�H�U�U�L�W�R�U�\�����E�X�W���F�D�X�W�L�R�Q�H�G���W�K�D�W���W�K�H�U�H���L�V���D���³�Z�L�G�H���U�D�Q�J�H���R�I���S�R�W�H�Q�W�L�D�O��

�R�X�W�F�R�P�H�V�´�� �S�R�V�V�L�E�O�H��148  The resulting high level of uncertainty complicates the already 

often arduous long-term planning process that utilities rely on to make costly generation 

and transmission decisions.  This planning process requires utilities to balance their 

mandate to serve current ratepayers who will be impacted by decisions to construct new 

generation and transmission infrastructure against their need to have sufficient headroom 

to reliably serve new load as it materializes on the grid for decades to come.   

 
147 https://insidelines.pjm.com/2025-long-term-load-forecast-report-predicts-significant-increase-

in-electricity-demand/; https://www.pjm.com/-/media/DotCom/library/reports-notices/load-forecast/2025-
load-report.pdf.  

148https://cdn.misoenergy.org/MISO%20Long-
Term%20Load%20Forecast%20Whitepaper_December%202024667166.pdf 
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 Because a single data center, especially one qualifying as a hyper-scaler, has the 

�S�R�W�H�Q�W�L�D�O���W�R���P�D�W�H�U�L�D�O�O�\���L�P�S�D�F�W���D���X�W�L�O�L�W�\�¶�V���O�R�D�G���I�R�U�H�F�D�V�W�����D�Q�G���W�K�H���U�H�O�L�D�E�L�O�L�W�\���R�I���L�W�V���U�H�V�R�X�U�F�H�V����

data centers have garnered significant public attention.149  Of course, the risks associated 

with data centers must be weighed against potential benefits; and the Stipulating Parties 

certainly recognized the benefits to Kentucky cities and counties if they are able to secure 

a data center customer.  In fact, In HB 775, the General Assembly expanded its tax 

incentives for qualifying data centers significantly, providing a clear signal of its intent to 

compete with other states for data center infrastructure.  While Kentucky is certainly not 

unique among states in creating favorable business environments for data center 

customers,150 the legislation cannot be ignored or disregarded.151   

 With this background in mind, the Commission turns to the proposed Stipulation 

agreement in this case to which LG&E/KU, the Attorney General, KIUC, KCA, and SREA, 

have joined; not opposed by LFUGC/Louisville Metro; but not joined by the four entities 

coordinating as Joint Intervenors nor Sierra Club.   

When viewing the proposed stipulation holistically against both the national electric 

demand environment, and the economic growth Kentucky is currently experiencing, the 

Commission finds the proposed stipulation compelling.  As the record in this case shows, 

LG&E/KU, and the Commonwealth more broadly, have experienced rapid growth in a 

 
149 And indeed, as recent news makes clear, public sentiment regarding data centers appears 

divided and corporations attempting to locate data center facilities in the Commonwealth have experienced 
meaningful pushback.  For example, the Oldham County data center project, originally identified in this 
case by LG&E/KU under its nom de guerre �³�3�U�R�M�H�F�W���/�L�Q�F�R�O�Q���´���Z�D�V���U�H�F�H�Q�W�O�\���Z�L�W�K�G�U�D�Z�Q���I�R�O�O�R�Z�L�Q�J���V�L�J�Q�L�I�L�F�D�Q�W��
public pushback.  See, https://www.wlky.com/article/data-center-oldham-county-scrapped/65291482. 

150 See the Direct Testimony of Elizabeth Stanton (Stanton Direct Testimony) at 15, FN. 22. 

151 Additionally, the Commission notes with pride that Kentucky has experienced historic levels of 
investment across broad ranges of industries in the Commonwealth.  
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number of industries.  The Commission agrees with the signors of the proposed 

stipulation that ensuring sufficient capacity to serve this influx of growth will be an integral 

�S�D�U�W�� �R�I�� �W�K�H�� �&�R�P�P�R�Q�Z�H�D�O�W�K�¶�V�� �V�X�F�F�H�V�V�� �L�Q�� �W�K�D�W�� �H�Q�G�H�D�Y�R�U���� �� �7�K�L�V�� �L�V�� �H�V�S�H�F�L�D�O�O�\�� �W�U�X�H�� �Z�K�Hn 

considering the increasing strain on neighboring systems such as PJM and MISO.  

Moreover, because the Commission finds it reasonable that meaningful economic growth 

will continue, approving both NGCCs and the SCR system on Ghent 2 at this time ensures 

that ratepayers will not be faced with inflated construction prices for baseload generation 

down the road. 

The Commission remains a creature of statute, and its authority is limited to the 

powers granted it by the General Assembly.  As part of that mandate, the Commission 

must ensure that all applications for CPCNs meets the requirements of KRS 278.020.  

And while the Commission generally finds the proposed stipulation appropriate, it is 

unable to approve the stipulation without modification.  In doing so, the Commission 

recognizes the good faith efforts of all parties involved in the stipulation, as well as the 

dissenting views of non-joining intervening parties, in providing a fulsome record of all 

material issues in this case.  Therefore, as will be explained in detail below, the 

Commission approves the proposed stipulation with modifications. 

BRIEF ARGUMENTS 
 
�/�*�	�(���.�8�¶�V���$�U�J�X�P�H�Q�W�V 
 

LG&E/KU argued that by approving the proposed Stipulation, the Commission will 

satisfy its statutory responsibilities, support reliable and lowest reasonable cost service 

�I�R�U�� �H�[�L�V�W�L�Q�J�� �D�Q�G�� �Q�H�Z�� �F�X�V�W�R�P�H�U�V���� �D�Q�G�� �K�H�O�S�� �S�R�Z�H�U�� �.�H�Q�W�X�F�N�\�¶�V�� �Y�L�W�D�O�� �H�F�R�Q�R�P�L�F�� �J�U�R�Z�W�K��152  

 
152 �/�*�	�(���.�8�¶�V Post-Hearing Brief (filed Sept. 5, 2025) at 1�±2.  
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LG&E/KU argued that the stipulation-recommended resources more than satisfy the need 

and lack of wasteful duplication standards for CPCNS and the Commission has full 

authority in this proceeding to consider and approve the proposed adjustment clauses as 

we�O�O�� �D�V�� �F�R�Q�V�L�G�H�U�� �D�Q�G�� �F�R�Q�I�L�U�P�� �/�*�	�(���.�8�¶�V�� �D�X�W�K�R�U�L�W�\�� �W�R�� �G�H�O�D�\�� �W�K�H�� �S�U�H�Y�L�R�X�V�O�\�� �D�S�S�U�R�Y�H�G��

retirement of Mill Creek 2 without additional Commission approval.153 

LG&E/KU highlighted that the two new NGCC units will provide low-cost power to 

�K�H�O�S�� �P�H�H�W�� �W�K�H�� �Q�H�H�G�V�� �R�I�� �D�O�O�� �F�X�V�W�R�P�H�U�V�� �D�Q�G�� �S�R�Z�H�U�� �.�H�Q�W�X�F�N�\�¶�V�� �H�F�R�Q�R�P�L�F�� �J�U�R�Z�W�K��154  

LG&E/KU argued that the SCR on Ghent 2 is necessary to reduce NOx emissions and 

thereby ensure ongoing compliance with the applicable ozone NAAQs promulgated under 

the federal Clean Air act, keeping Ghent 2 available year-round to help meet all 

customers�¶���Q�H�H�G�V��155   

LG&E/KU highlighted the legislation from 2024 seeking to attract data centers to 

Kentucky through sales incentives.156  LG&E/KU stated that this enormous and growing 

data center interest is a key reason why LG&E/KU believe there is abundant evidence to 

satisfy the CPCN need standard regarding the Stipulation-recommended resources.157 

LG&E/KU also argued that another compelling reason there is a clear need for the 

Stipulation-recommended resources is the recent explosion in non-data-center economic 

development load growth and cited to examples of announced projects throughout the 

 
153 �/�*�	�(���.�8�¶�V��Post-Hearing Brief at 3. 

154 �/�*�	�(���.�8�¶�V��Post-Hearing Brief at 6. 

155 �/�*�	�(���.�8�¶�V��Post-Hearing Brief at 7. 

156 �/�*�	�(���.�8�¶�V��Post-Hearing Brief at 14. 

157 �/�*�	�(���.�8�¶�V��Post-Hearing Brief at 14. 
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Commonwealth.158  �/�*�	�(���.�8�� �D�O�V�R�� �F�L�W�H�G�� �W�R�� �W�K�H�� �&�R�P�P�L�V�V�L�R�Q�¶�V�� �I�L�Q�D�O�� �R�U�G�H�U�� �D�S�S�U�R�Y�L�Q�J�� �D��

CPCN for Trimble County 2, stating it provides a useful guide for the Commission in this 

�F�D�V�H�� �I�R�U�� �J�U�D�Q�W�L�Q�J�� �W�K�H�� �&�3�&�1�� �D�Q�G�� �W�K�H�Q�� �P�R�Q�L�W�R�U�L�Q�J�� �W�K�H�� �X�W�L�O�L�W�L�H�V�¶�� �S�U�R�J�U�H�V�V�� �D�Q�G�� �X�V�H�� �R�I�� �W�K�H��

authority to construct  and provides another reason the Commission should approve the 

stipulated CPCNs and site compatibility certificates.159   

LG&E/KU also stated that one of the many reasons the Commission may 

confidently grant the Stipulation recommended CPCNs is that receiving a CPCN does not 

constitute Commission approval for cost recovery; it does not require the Commission to 

find all CPCN-related expenditures to be reasonable or prudent.160  LG&E/KU argued that 

the Commission can confidently grant the stipulated CPCNs and site compatibility 

certificates because for at least two decades LG&E/KU have proven their prudence by 

not building CPCN-approved facilities when it was not least-cost to do so.161  LG&E/KU 

highlighted that this case is not about the merits of data centers; it is about serving all 

customers and powering �.�H�Q�W�X�F�N�\�¶�V���E�U�L�J�K�W���H�F�R�Q�R�P�L�F���I�X�W�X�U�H��162 

On September 17, 2025, LG&E/KU filed their post-hearing reply brief, in which they 

rebutted the arguments of Sierra Club and Joint Intervenors.163 

 

 
158 �/�*�	�(���.�8�¶�V��Post-Hearing Brief at 13�±15. 

159 �/�*�	�(���.�8�¶�V��Post-Hearing Brief at 27.  See also Case No. 2004-00507, Joint Application of 
Louisville Gas and Electric Company and Kentucky Utilities Company for a Certificate of Public 
Convenience and Necessity and a Site Compatibility Certificate for the Expansion of the Trimble County 
Generating Station (Ky. PSC Nov. 1, 2005). 

160 �/�*�	�(���.�8�¶�V��Post-Hearing Brief at 29. 

161 �/�*�	�(���.�8�¶�V��Post-Hearing Brief at 30. 

162 �/�*�	�(���.�8�¶�V��Post-Hearing Brief at 40. 

163 �/�*�	�(���.�8�¶�V���5�H�S�O�\���%�U�L�H�I�����I�L�O�H�G���6�H�S�W������������������������ 
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�$�W�W�R�U�Q�H�\���*�H�Q�H�U�D�O�¶�V���$�U�J�X�P�H�Q�W�V 

 The Attorney General argued that the stipulation is a good deal for ratepayers 

because it allows for new economic development load to be served on reasonable terms 

while protecting existing ratepayers from the potential harms caused by that new load.164  

The Attorney General argued that the Stipulation contains several provisions that benefit 

existing ratepayers; a few key ones are the addition of a cost recovery metric, Adjustment 

Clause recovery with an offset for data center revenues, and new tariffs for certain data 

center load.165  The Attorney General stated that LG&E/KU have demonstrated a need 

for new resources with Brown 12, Mill Creek 6, and the Ghent 2 SCR.166  The Attorney 

General argued that states with sufficient generation will be at an advantage over those 

states without it and that this Stipulation ensures that Kentucky will not be left behind.167 

On September 17, 2025, the Attorney General filed a post hearing reply brief, in 

which he rebutted the arguments of Sierra Club and Joint Intervenors.168 

�.�,�8�&�¶�V���$�U�J�X�P�H�Q�W�V 

KIUC argued that the Stipulation sets forth a fair, just, and reasonable resolution 

of this matter and should be approved without modification.169  KIUC stated that the 

�J�H�Q�H�U�D�W�L�R�Q���U�H�V�R�X�U�F�H���S�R�U�W�I�R�O�L�R���U�H�F�R�P�P�H�Q�G�H�G���Z�L�W�K�L�Q���W�K�H���6�W�L�S�X�O�D�W�L�R�Q���D�G�G�U�H�V�V�H�V���/�*�	�(���.�8�¶�V��

 
164 �$�W�W�R�U�Q�H�\���*�H�Q�H�U�D�O�¶�V��Post-Hearing Brief (filed Sept. 5, 2025) at 2. 

165 �$�W�W�R�U�Q�H�\���*�H�Q�H�U�D�O�¶�V��Post-Hearing Brief at 2. 

166 �$�W�W�R�U�Q�H�\���*�H�Q�H�U�D�O�¶�V��Post-Hearing Brief at 6.  

167 �$�W�W�R�U�Q�H�\���*�H�Q�H�U�D�O�¶�V��Post-Hearing Brief at 6. 

168 �$�W�W�R�U�Q�H�\���*�H�Q�H�U�D�O�¶�V���5�H�S�O�\���%�U�L�H�I�����I�L�O�H�G���6�H�S�W. 17, 2025). 

169 �.�,�8�&�¶�V Initial Brief (filed Sept. 5, 2025) at 4. 
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anticipated capacity needs through 2032 without resulting in wasteful duplication.170  

�$�G�G�L�W�L�R�Q�D�O�O�\�����.�,�8�&���D�Y�H�U�U�H�G���W�K�H���6�W�L�S�X�O�D�W�L�R�Q���D�O�L�J�Q�V���Z�L�W�K���W�K�H���&�R�P�P�L�V�V�L�R�Q�¶�V���V�W�D�W�H�G���S�U�H�I�H�U�H�Q�F�H��

�I�R�U���.�H�Q�W�X�F�N�\���X�W�L�O�L�W�L�H�V���K�D�Y�L�Q�J���³�V�W�H�H�O���L�Q���W�K�H���J�U�R�X�Q�G���´���D�Q�G���.�H�Q�W�X�F�N�\�¶�V���O�H�J�L�V�O�D�W�L�Y�H���R�E�M�H�F�W�L�Y�H�V���R�I��

supporting future economic development and encouraging the location of data centers 

within the Commonwealth.171 

KIUC argued that CPCNs recommended in the Stipulation are necessary to 

address the significant and unprecedented load growth expected in the LG&E/KU service 

territories from 2025 to 2032 and highlighted the load analysis.172   

�.�,�8�&�� �V�X�S�S�R�U�W�H�G�� �W�K�H�� �6�W�L�S�X�O�D�W�L�R�Q�¶�V�� �U�H�F�R�P�P�H�Q�Gations relating to regulatory asset 

treatment noting that this approach is a reasonable compromise that benefits customers 

since AFUDC is a lower cost to customers than CWIP in rate base on both a nominal 

basis and a present value basis.173  KIUC also supported the EHLF tariff provisions.174 

On September 17, 2025, KIUC filed a post-hearing reply brief in which it rebutted 

the arguments of Sierra Club and Joint Intervenors.175 

�.�&�$�¶�V���$�U�J�X�P�H�Q�W�V 

�.�&�$���D�U�J�X�H�G���W�K�D�W���H�[�W�H�Q�G�L�Q�J���W�K�H���O�L�I�H���R�I���0�L�O�O���&�U�H�H�N�������E�H�Q�H�I�L�W�V���/�*�	�(���.�8�¶�V���U�D�W�H�S�D�\�H�U�V��

and the Commission, LG&E/KU, and the intervenors to see how load develops in the near 

 
170 �.�,�8�&�¶�V��Initial Brief at 4. 

171 �.�,�8�&�¶�V Initial Brief at 4. 

172 �.�,�8�&�¶�V��Initial Brief at 6. 

173 �.�,�8�&�¶�V��Initial Brief at 18. 

174 �.�,�8�&�¶�V��Initial Brief at 18. 

175 �.�,�8�&�¶�V Reply Brief (filed Sept 17, 2025). 
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term, and also provides flexibility.176  KCA argued that KRS 278.264, as well as the 

�&�R�P�P�L�V�V�L�R�Q�¶�V��final Order in Case No. 2022-00402, provide authority for LG&E/KU to 

delay the retirement of Mill Creek 2 which is prudent in light of potential load growth.177  

KCA argued that the Stipulation-recommended resources are reasonable lowest 

cost options and the CPCN analyses have shown Brown 12, Mill Creek 6, and the Ghent 

2 SCR are least-cost across a wide range of fuel-price, load, and environmental 

regulatory scenarios.178  KCA stated that those analyses also considered all reasonable 

alternatives, fully satisfying the CPCN lack-of-wasteful-duplication standard.179 

On September 17, 2025, KCA filed a post hearing reply brief, in which it rebutted 

the arguments of Sierra Club and Joint Intervenors.180 

�6�5�(�$�¶�V���$�U�J�X�P�H�Q�W�V 

SREA highlighted that the withdrawal of the Cane Run BESS CPCN request, 

without prejudice is lawful and reasonable.181  SREA highlighted the testimony of its 

expert, Benjamin Smith, �D�Q�G���K�L�V���S�R�V�L�W�L�R�Q���W�K�D�W���³�W�K�D�W���W�K�H���&�R�P�P�L�V�V�L�R�Q���U�H�T�X�L�U�H���/�*�	�(���.�8���W�R��

study and consider competitively procured resources as LG&E/KU contend with 

�L�Q�F�U�H�D�V�H�V�� �L�Q�� �G�H�P�D�Q�G�� �D�Q�G�� �W�R�� �I�X�U�W�K�H�U�� �G�L�Y�H�U�V�L�I�\�� �W�K�H�� �J�H�Q�H�U�D�W�L�R�Q�� �S�R�U�W�I�R�O�L�R���´182  SREA also 

 
176 �.�&�$�¶�V��Initial Brief at 3. 

177 �.�&�$�¶�V��Initial Brief at 4.  

178 �.�&�$�¶�V��Initial Brief at 7. 

179 �.�&�$�¶�V��Initial Brief at 7. 

180 �.�&�$�¶�V���5�H�S�O�\���%�U�L�H�I�����I�L�O�H�G���6�H�S�W���������������������� 

181 �6�5�(�$�¶�V��Initial Brief (filed Sept. 5, 2025) at 6. 

182 �6�5�(�$�¶�V��Initial Brief at 7 (citing the Direct Testimony of Benjamin Smith (Simth Direct Testimony) 
at 3 and 4). 
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�D�U�J�X�H�G�� �W�K�D�W�� �/�*�	�(���.�8�¶�V�� �F�R�P�P�L�W�P�H�Q�W�� �W�R�� �L�Q�F�U�H�D�V�H�G�� �W�U�D�Q�V�S�D�U�H�Q�F�\�� �D�Q�G�� �V�K�D�U�H�K�R�O�G�H�U��

communication, as well as the SEEM reporting requirement is lawful and reasonable.183 

SREA believed that the proposed Stipulation and Recommendation is based upon 

credible evidence in the record and supports the issuance of CPCNs for these facilities.184  

SREA also argued the life extension for Mill Creek 2 and the Mill Creek 2 and 6 

Adjustment Clauses are properly before the Commission and ripe for decision.185 

On September 17, 2025, SREA filed a post-hearing reply brief, responding to party 

arguments, including the arguments of Sierra Club and Joint Intervenors.186 

Louisville Metro/LFUCG Arguments 
 

Louisville Metro/LFUCG �V�W�D�W�H�G���W�K�D�W���W�K�H�\���V�X�S�S�R�U�W���W�K�H���6�W�L�S�X�O�D�W�L�R�Q�¶�V���U�H�F�R�J�Q�L�W�L�R�Q���W�K�D�W��

�Q�R���D�J�U�H�H�P�H�Q�W���S�U�R�S�R�V�H�G���E�\���W�K�H���S�D�U�W�L�H�V���Z�R�X�O�G���³�L�P�S�D�L�U�����O�L�P�L�W�����R�U���R�W�K�H�U�Z�L�V�H��interfere with the 

jurisdiction of the Louisville Metro Air Pollution Control District (LMAPCD).187  Louisville 

Metro/LFUCG �H�[�S�O�D�L�Q�H�G�� �W�K�D�W�� �W�K�H�� �6�W�L�S�X�O�D�W�L�R�Q�¶�V�� �D�F�N�Q�R�Z�O�H�G�J�P�H�Q�W�� �R�I�� �W�K�H�� �/�0�$�3�&�'��

recognizes both the risk of pollution that fossil-fuel electric generation poses, and formally 

affirms the jurisdiction of the body tasked with enforcing regulations to reduce that risk.188 

All electric generating facilities that emit air pollutants in Jefferson County must receive a 

permit from the LMAPCD.189  LG&E will need to revise its Mill Creek 6 construction permit 

 
183 �6�5�(�$�¶�V��Initial Brief at 7�±9. 

184 �6�5�(�$�¶�V��Initial Brief at 17. 

185 �6�5�(�$�¶�V��Initial Brief at 17�±18. 

186 �6�5�(�$�¶�V���5�H�S�O�\���%�U�L�H�I�����I�L�O�H�G���6�H�S�W. 17, 2025). 

187 Louisville Metro/LFUCG�¶�V���,�Q�L�W�L�D�O���%�U�L�H�I���D�W������ 

188 Louisville Metro/LFUCG�¶�V Initial Brief at 2.  

189 Louisville Metro/LFUCG�¶�V��Initial Brief at 2. 
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application should Mill Creek 2 continue to operate after Mill Creek 6 comes online.190  

The LMAPCD is an independent body, and Louisville Metro and LFUCG stated they do 

not have authority to make any assertions on its behalf.191  However, Louisville 

Metro/LFUCG believe it would be difficult for Mill Creek 2, with its current environmental 

control systems, to continue operation after Mill Creek 6 comes online.192 

 Louisville Metro/LFUCG argued that the Commission ultimately has plenary 

authority to approve all parts of the Application�² those included in the initial Application 

and those contained in the Stipulation.193  Louisville Metro/LFUCG reiterated that they 

take no stance in support or opposition to the Application or the proposed Stipulation.194  

�6�K�R�X�O�G�� �W�K�H�� �&�R�P�P�L�V�V�L�R�Q�� �D�S�S�U�R�Y�H�� �W�K�H�� �6�W�L�S�X�O�D�W�L�R�Q�� �R�U�� �/�*�	�(���.�8�¶�V��application, as filed, 

Louisville Metro/LFUCG encouraged the Commission to expressly recognize the 

permitting authority of the LMAPCD and ensure cost-recovery safeguards for ratepayers 

in its decision.195 

Louisville Metro/LFUCG did not file a reply brief. 

�-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶���$�U�J�X�P�H�Q�W�V 

�-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V���D�U�J�X�H�G���W�K�D�W���W�K�H���&�R�P�P�L�V�V�L�R�Q���V�K�R�X�O�G���U�H�M�H�F�W���/�*�	�(���.�8�¶�V���L�Q�Y�L�W�D�W�L�R�Q��

to go all-in on speculative data center load growth and instead take a more reasoned 

 
190 Louisville Metro/LFUCG�¶�V��Initial Brief at 3. 

191 Louisville Metro/LFUCG�¶�V��Initial Brief at 3. 

192 Louisville Metro/LFUCG�¶�V��Initial Brief at 2. 

193 Louisville Metro/LFUCG�¶�V��Initial Brief at 5. 

194 Louisville Metro/LFUCG�¶�V��Initial Brief at 5�±6. 

195 Louisville Metro/LFUCG�¶�V��Initial Brief at 6. 
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approach that relies on actual, demonstrable, and verifiable need prior to approval of new 

resources.196 

�-�R�L�Q�W�� �,�Q�W�H�U�Y�H�Q�R�U�V�� �I�L�U�V�W�� �D�U�J�X�H�G�� �W�K�D�W�� �/�*�	�(���.�8�¶�V�� �H�Y�L�G�H�Q�F�H�� �L�Q�� �V�X�S�S�R�U�W�� �R�I�� �W�K�H�� �0�L�O�O��

Creek 6 unit is insufficient, and the Commission should deny the requested CPCN.197  

Joint Intervenors averred that LG&E/KU have not presented clear and satisfactory 

evidence that Mill Creek 6 is needed, that constructing three NGCC units would not result 

in wasteful duplication, or that another combined cycle gas plant is a necessary part of a 

least-cost, reliable portfolio going forward.198 

Joint Intervenors also averred that LG&E/KU have also failed to fully assess 

reasonable alternatives to their proposed resources, a necessary component of avoiding 

wasteful duplication.199  Specifically, Joint Intervenors argued that LG&E/KU did not 

adequately assess the potential of BESS agreements procured through an RFP process, 

and LG&E/KU did not sufficiently assess the value of several existing solar power 

purchase agreements (PPAs).200  Joint Intervenors also argued that LG&E/KU cannot 

show an absence of wasteful duplication as a result of failing to reasonably evaluate 

demand-side resource potential and instead treating the resource as an input to resource 

modeling.201 

 
196 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶��Initial Brief (filed Sept. 5, 2025) at 3. 

197 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶��Initial Brief at 3. 

198 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶��Initial Brief at 3. 

199 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶��Initial Brief at 43. 

200 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶��Initial Brief at 43. 

201 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶��Initial Brief at 46. 
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Joint Intervenors stated that the Commission should reject the proposed stipulation 

in its entirety.202  Joint Intervenors argued that the settlement is not in the public interest, 

is unreasonable, and should be denied.203  Joint Intervenors stated that  in the event the 

Commission does approve any of the requested CPCNs, the Commission should Order 

LG&E/KU to adopt ratepayer-protective provisions beyond what is offered in the 

Stipulation to ensure the immense financial risk associated with building the requested 

resources for uncertain load does not fall on the shoulders and wallets of ratepayers, but 

is instead shared by utility shareholders who are more than eager to gamble billions of 

dollars on data center load materializing within the Commonwealth.204 

On September 17, 2025, Joint Intervenors filed a post hearing reply brief, 

responding to the stipulating party arguments and highlighting some of the arguments 

made by Sierra Club.205 

�6�L�H�U�U�D���&�O�X�E�¶�V���$�U�J�X�P�H�Q�W�V 

 Sierra Club urged the Commission to reject the proposed Stipulation and deny the 

requested CPCNs for the Brown 12 and Mill Creek 6 gas plants, the Ghent 2 SCR, and 

the Cane Run BESS because LG&E/KU have failed to meet their burden of establishing 

a need for the projects and avoidance of wasteful duplication.206  In the alternative, if the 

Commission is inclined to approve portions of the stipulation, Sierra Club argued that it 

should deny the CPCN for at least one of the two proposed gas plants and the 

 
202 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶��Initial Brief at 56. 

203 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶��Initial Brief at 56. 

204 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶��Initial Brief at 58. 

205 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶���5�H�S�O�\���%�U�L�H�I�����I�L�O�H�G���6�H�S�W������������������������ 

206 �6�L�H�U�U�D���&�O�X�E�¶�V��Post-Hearing Brief (filed Sept. 5, 2025) at 6. 
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unnecessary Ghent 2 SCR, while approving the CPCN for the Cane Run BESS, which 

will at least provide multiple grid services beyond adding near-term capacity.207 

 Sierra Club argued that if accepted without modification, the Stipulation harms the 

public interest by authorizing LG&E/KU to spend $152 million to install an SCR on Ghent 

unit 2 that is not legally required; forcing the rejection of a battery storage project that 

would offer many grid benefits; approving both gas generators that are proposed here 

without any requirement that LG&E/KU secure large load customers before investing in 

that new generation; and by extending the life of Mill Creek 2 until 2031 and possibly even 

later still without any analysis that it is in the public interest.208  Sierra Club argued that 

there is no downside for customers if the Commission were to reject the stipulation.209  

Sierra Club argued that rejecting the Stipulation furthermore allows the Commission to 

�V�H�U�Y�H���L�W�V���U�R�O�H���D�V���W�K�H���U�H�J�X�O�D�W�R�U�����Z�L�W�K���U�H�V�S�R�Q�V�L�E�L�O�L�W�\���W�R���S�U�R�W�H�F�W���/�*�	�(���.�8�¶�V���H�[�L�V�W�L�Q�J���F�X�V�W�R�P�H�U�V��

from the risk of higher rates posed by this proceeding.210 

 Sierra Club argued that the Commission should reject the CPCNs for the proposed 

gas generators because any speculative benefits to customers are outweighed by the 

costs and risks.211  �6�L�H�U�U�D�� �&�O�X�E�� �K�L�J�K�O�L�J�K�W�H�G�� �W�K�D�W�� �/�*�	�(���.�8�¶�V�� �G�D�W�D�� �F�H�Q�W�H�U�� �O�R�D�G�� �J�U�R�Z�W�K��

forecast is untested and unreliable.212  Sierra Club stated that while it appreciates that 

LG&E/KU are working toward approval of an extremely high load factor tariff and moving 

 
207 �6�L�H�U�U�D���&�O�X�E�¶�V��Post-Hearing Brief at 6. 

208 �6�L�H�U�U�D���&�O�X�E�¶�V��Post-Hearing Brief at 8. 

209 �6�L�H�U�U�D���&�O�X�E�¶�V��Post-Hearing Brief at 8. 

210 �6�L�H�U�U�D���&�O�X�E�¶�V��Post-Hearing Brief at 9. 

211 �6�L�H�U�U�D���&�O�X�E�¶�V��Post-Hearing Brief at 10. 

212 �6�L�H�U�U�D���&�O�X�E�¶�V Post-Hearing Brief at 11. 
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toward electric service agreements, requesting roughly $3 billion in investment 

authorization before those things are in place has the operation in the wrong order.213 

On September 17, 2025, Sierra Club filed a post-hearing reply brief, responding to 

�W�K�H���V�W�L�S�X�O�D�W�L�Q�J���S�D�U�W�L�H�V�¶���E�U�L�H�I���D�U�J�X�P�H�Q�W�V.214 

DISCUSSION AND FINDINGS FOR LOAD GROWTH 

As stated above, for a utility to obtain a CPCN, the utility must demonstrate a need 

for such facilities and an absence of wasteful duplication.215  The requests for Brown 12, 

Mill Creek 6, and the Cane Run BESS are based on the projection of load growth and a 

corresponding capacity shortfall, leading to both a need to maintain current generation 

capacity in addition to building new generation.  As the basis for the CPCN for Mill 

Creek 6, Brown 12, and the Cane Run BESS, LG&E/KU alleged that their load forecast 

supported the need for additional generation resources.  As such, the Commission begins 

its discussion with this fundamental issue.  

LG&E/KU stated that economic development load, which includes the BlueOval 

SK (BOSK) load216, is by far the largest driver of load growth in the 2025 CPCN Load 

Forecast, just as it is in LG&E���.�8�¶�V 2024 IRP load forecasts and was in the 2022 CPCN-

DSM Load Forecast.217  LG&E/KU explained that the projected economic development 

load, particularly BOSK and data center load, is unlike nearly all other customer loads 

because it has a high load factor (assumed to be 95 percent for data centers and 90 

 
213 �6�L�H�U�U�D���&�O�X�E�¶�V��Post-Hearing Brief at 20. 

214 �6�L�H�U�U�D���&�O�X�E�¶�V���5�H�S�O�\���%�U�L�H�I�����I�L�O�H�G���6�H�S�W���������������������� 

215 �.�H�Q�W�X�F�N�\���8�W�L�O�L�W�L�H�V���&�R�����Y�����3�X�E�����6�H�U�Y�����&�R�P�P�¶�Q, 252 S.W.2d 885 (Ky. 1952). 

216 BlueOval SK is �)�R�U�G�¶�V���M�R�L�Q�W���Y�H�Q�W�X�U�H���Z�L�W�K SK to produce batteries in Hardin County, KY. 

217 The Direct Testimony of Tim Jones (Jones Direct Testimony) at 10. 
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percent for BOSK), much higher than �/�*�	�(���.�8�¶�V���D�Y�H�Uage system load factor (about 56 

percent in 2024).218  LG&E/KU explained that these projected loads, therefore, have a 

large impact on energy requirements and demands in all hours, including system 

seasonal peak demands.219   

�/�*�	�(���.�8�¶�V�� ���������� �&�3�&�1��Load Forecast was derived from the 2024 IRP Mid 

forecast adjusted to �L�Q�F�O�X�G�H�� �W�K�H�� ���������� �,�5�3�� �+�L�J�K�� �O�R�D�G�� �I�R�U�H�F�D�V�W�¶�V�� �H�F�R�Q�R�P�L�F�� �G�H�Y�H�O�R�S�P�H�Q�W��

load.220  In the 2024 IRP, LG&E/KU forecasted a combined base case total energy 

requirements after DSM range from 32,808 GWh (6,146 MW winter and 6,228 MW 

summer) in 2025, increasing to 41,199 GWh (7,135 MW winter and 7,201 MW summer) 

in 2032, and then slowly decreasing to 40,943 GWh (7,117 MW winter and 7,149 MW 

summer) in 2039.221  This Mid Load Forecast included 1,050 MW of data center load.  To 

arrive at 1,050 MW, LG&E/KU stated that it modeled generic data center load rather than 

customer-specific loads.222  LG&E/KU stated they used total size and ramping schedule 

assumptions that were based on information provided by higher-probability prospective 

data-center customers while also ensuring that this information was aligned with the most 

recent national information available.223  However, under the High Load scenario, which 

assumed increased economic development load with 700 MW of additional data center 

 
218 Jones Direct Testimony at 12. 

219 Jones Direct Testimony at 12. 

220 Wilson Direct Testimony at 12. 

221 Case No. 2024-00326, Electronic 2024 Joint Integrated Resource Plan of Louisville Gas and 
Electric Company and Kentucky Utilities Company, 2024 IRP, Vol. I, Section 7 Table 7-19 at 8, Table 7-20 
at 9, Section 8 Table 8-2 at 2 and Table 8-�����D�W�����������1�R�W�H���W�K�D�W���W�R�W�D�O���H�Q�H�U�J�\���U�H�T�X�L�U�H�P�H�Q�W�V�����*�:�K�����L�Q�F�O�X�G�H�V���.�8�¶�V��
Virginia affiliate energy requirements of 649 GWh, 618 GWh, and 589 GWh respectively.   

222 Case No. 2024-���������������&�R�P�P�L�V�V�L�R�Q���6�W�D�I�I�¶�V���)�L�U�V�W���5�H�T�X�H�V�W���I�R�U���,�Q�I�R�U�P�D�W�L�R�Q�����,�W�H�P�������� 

223 Case No. 2024-���������������&�R�P�P�L�V�V�L�R�Q���6�W�D�I�I�¶�V���)�L�U�V�W���5�H�T�X�H�V�W���I�R�U���,�Q�I�R�U�P�D�W�L�R�Q�����,�W�H�P�������� 



 -50- Case No. 2025-00045 

�O�R�D�G���D�V�� �F�R�P�S�D�U�H�G�� �W�R�� �W�K�H�� �0�L�G�� �/�R�D�G�� �I�R�U�H�F�D�V�W�¶�V�� �H�F�R�Q�R�P�L�F���G�H�Y�H�O�R�S�P�H�Q�W�� �S�U�R�M�H�F�W�L�R�Q�� ��������������

MW total), LG&E/KU forecasted total energy requirements rising from 32,090 GWh (6,203 

MW winter and 6,285 MW summer) to 49,320 GWh (8,148 MW winter and 8,248 MW 

summer) over the forecast period.224  LG&E/KU stated that energy requirements in the 

2024 IRP are 31.7 percent higher by 2032 due to the addition data center loads and the 

first phase of BOSK, as compared to the 2021 IRP.225  

In addition to the 1750 MW of data center load, the 2025 CPCN Load Forecast 

included BOSK II load, 20 MW from an economic development project in the auto industry 

�D�Q�G�������������0�:���I�U�R�P���D�Q���H�[�L�V�W�L�Q�J���F�X�V�W�R�P�H�U�¶�V���H�[�S�D�Q�V�L�R�Q��in the economic development load 

forecast.226  LG&E/KU explained that LG&E/KU did not include additional economic 

development projects beyond 2032 to focus the portfolio planning analysis on resource 

decisions that must be made now to serve near-term economic development projects.227 

LG&E/KU explained that the 1,750 MW of data center load included in the 2025 

CPCN Load Forecast does not consist of specific data center projects; rather, it is a 

reasonable estimate of how much of the more than 6,000 MW of potential data center 

load in the c�R�P�S�D�Q�L�H�V�¶�� �F�X�U�U�H�Q�W�� �T�X�H�X�H�� �Z�L�O�O�� �F�R�P�H�� �W�R�� �I�U�X�L�W�L�R�Q�� �L�Q�� �W�K�H�� �Q�H�D�U�� �W�H�U�P��228  The 

economic development pipeline consists of stages, defined by LG&E/KU as follows: 

�³�,�Q�T�X�L�U�\�´�� �L�Q�G�L�F�D�W�H�V�� �D�� �U�H�T�X�H�V�W�� �I�R�U�� �K�L�J�K-level information, may 
involve a few meetings, and is generally in the early stages of 
evaluation. Currently there are five projects in this stage, 

 
224  Case No. 2024-00326, 2024 IRP, Vol. I, Section 7 at 13, and Table 7-27 at 34 and Table 7-28 

at 36. 

225 Case No. 2024-00326, 2024 IRP, Vol. I, Section 6 at 1. 

226 Jones Direct Testimony at 21. 

227 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���)�L�U�V�W���5�H�T�X�H�V�W�����,�W�H�P�������D���������� 

228 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���)�L�U�V�W���5�H�T�X�H�V�W�����,�W�H�P������������ 



 -51- Case No. 2025-00045 

representing 1,630 MW of peak demand. The Companies 
have not submitted a TSR for any of these projects.  
 
�³�6�X�V�S�H�F�W�´�� �L�Q�G�L�F�D�W�H�V�� �W�K�D�W�� �W�K�H�U�H�� �L�V�� �D���O�L�N�H�O�L�K�R�R�G�� �R�I���� �R�U�� �H�Y�L�G�H�Q�F�H��
of, continued follow up. The project is likely engaged in 
continued information exchange and is on the verge of more 
formal processes and information exchange. There are six 
projects in this stage, representing nearly 1,785 MW of peak 
demand. The Companies have not submitted a TSR for any 
of these projects.  
 
�³�3�U�R�V�S�H�F�W�´�� �L�Q�G�L�F�D�W�H�V�� �Y�H�U�\�� �U�H�J�X�O�D�U�� �H�[�F�K�D�Q�J�H�� �R�I�� �L�Q�I�R�U�P�D�W�L�R�Q����
more detailed evaluation of a site and site characteristics that 
likely include detailed evaluation of infrastructure capabilities 
and capacities, costs of doing business, in-person site visits, 
and incentive negotiation. There are currently six projects in 
this stage, representing 2,200 MW of peak demand. The 
Companies have submitted three TSRs for two projects in this 
stage.  
 
�³�,�P�P�L�Q�H�Q�W�´�� �L�Q�G�L�F�D�W�H�V�� �D�� �K�L�J�K�� �S�U�R�E�D�E�L�O�L�W�\�� �I�R�U�� �W�K�H�� �S�U�R�M�H�F�W�� �W�R��
�D�Q�Q�R�X�Q�F�H���D�Q�G���O�R�F�D�W�H���L�Q���W�K�H���&�R�P�S�D�Q�L�H�V�¶���V�H�U�Y�L�F�H���W�H�U�U�L�W�R�U�\�����$�Q��
imminent project likely has all the information necessary from 
the Companies and the state and local communities to make 
a decision and may only be finalizing its own business plan or 
internal processes before proceeding. There is currently one 
project in this stage, representing 402 MW.  The Companies 
have submitted two TSRs for this project.  
 
�³�$�Q�Q�R�X�Q�F�H�G�´�� �P�H�D�Q�V�� �S�U�R�M�H�F�W�V�� �K�D�Y�H�� �P�D�G�H�� �D�� �I�R�U�P�D�O�� �S�X�E�O�L�F��
�G�H�F�L�V�L�R�Q���W�R���O�R�F�D�W�H���L�Q���W�K�H���&�R�P�S�D�Q�L�H�V�¶���V�H�U�Y�L�F�H���W�H�U�U�L�W�R�U�\���D�Q�G���K�D�Y�H��
signed a contract for electric service. There are currently no 
projects in this phase.229 

 
As reflected in the definitions, an economic development project can submit a 

�W�U�D�Q�V�P�L�V�V�L�R�Q���V�H�U�Y�L�F�H���U�H�T�X�H�V�W�����7�6�5�����D�W���G�L�I�I�H�U�H�Q�W���V�W�D�J�H�V���W�R���7�U�D�Q�6�H�U�Y�����Z�K�L�F�K���L�V���/�*�	�(���.�8�¶�V����

Independent Transmission Organization (ITO).230  The TSR review process consists of 

 
229 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���)�L�U�V�W���5�H�T�X�H�V�W�����,�W�H�P���������F���� 

230 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���)�L�U�V�W���5�H�T�X�H�V�W�����,�W�H�P�������� 
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two primary phases: (1) the system impact study and (2) the facilities study.231  The 

potential customer covers the cost of both studies performed to review the TSR, which is 

approximately $50,000.232  As of a May filing, the following projects had TSR requests 

submitted:233  

Project  
Date 

Submitted  
Requested 
Load (MW)  

Energize 
Date TSR 

Camp Ground 1 3/7/2024 335 2026 LGE-TSR-2024-001 

Camp Ground 2 7/8/2024 67 2028 LGE-TSR-2024-011 

Meridian 1 9/6/2024 100 2028 LGE-TSR-2024-012 

Meridian 2* 9/6/2024 650 2030 LGE-TSR-2024-013 

Maverick 10/25/2024 100 2031 LGE-TSR-2024-014 

Shelby 6/1/2024 20 2025 LGE-TSR-2024-004 

 

Note that Project Meridian 1 and 2, which were publicly announced as Project Lincon, 

has since been withdrawn.234  LG&E/KU stated that the current volume of TSRs does not 

reflect the actual level of market interest.235  LG&E/KU stated it has deliberately advised 

prospective customers not to submit TSRs prematurely, as doing so would unnecessarily 

clog the transmission interconnection queue.236  LG&E/KU stated that this approach helps 

maintain the integrity of the queue while serious negotiations continue in parallel.  

 
231 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���)�L�U�V�W���5�H�T�X�H�V�W�����,�W�H�P�������� 

232 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���)�L�U�V�W���5�H�T�X�H�V�W�����,�W�H�P�������� 

233 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���6�L�H�U�U�D���&�O�X�E�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W�����,�W�H�P�������� 

234 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���)�L�I�W�K���5�H�T�X�H�V�W�����,�W�H�P���������� 

235 The Rebuttal Testimony of John Bevington (Bevington Rebuttal Testimony) (filed July 18, 2025) 
at 3. 

236 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶���3�R�V�W-Hearing Request, Item 1. 
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Furthermore, as of August 13, 2025, LG&E/KU stated they were in the midst of filing two 

data center TSRs, which do not yet have assigned TSR numbers.237  Those data centers 

are approximately 150 MW and 25 MW. 

LG&E/KU created an expected value calculation by weighting project sizes and 

probabilities for these stages of the economic development pipeline as the first way it 

arrived at their projected data center load of 1,750 MW.238  LG&E/KU described the 

probabilities as follows:  

The probability ranges were developed based upon each 
�S�U�R�M�H�F�W�¶�V���D�V�V�L�J�Q�H�G���V�W�D�J�H�����7�K�H���&�R�P�S�D�Q�L�H�V���D�V�V�X�P�H�G���W�K�H���³�0�L�G�´��
probabilities for:  
 
Imminent projects to be 80%,  
Prospect projects to be 50%,  
Suspect projects to be 20%, and  
Inquiry projects to be 10%. 
 
�)�R�U�� �,�P�P�L�Q�H�Q�W�� �D�Q�G�� �3�U�R�V�S�H�F�W�� �S�U�R�M�H�F�W�V���� �W�K�H�� �³�/�R�Z�´�� �D�Q�G�� �³�+�L�J�K�´��
probabilities were calculated by subtracting and adding 20% 
�W�R�� �W�K�H�� �³�0�L�G�´�� �S�U�R�E�D�E�L�O�L�W�\���� �U�H�V�S�H�F�W�L�Y�H�O�\���� For Suspect projects, 
�W�K�H�� �³�/�R�Z�´�� �D�Q�G�� �³�+�L�J�K�´�� �S�U�R�E�D�E�L�O�L�W�L�H�V�� �Z�H�U�H�� �F�D�O�F�X�O�D�W�H�G�� �E�\��
�V�X�E�W�U�D�F�W�L�Q�J�� �D�Q�G�� �D�G�G�L�Q�J�� �������� �W�R�� �W�K�H�� �³�0�L�G�´�� �S�U�R�E�D�E�L�O�L�W�\���� �)�R�U��
�,�Q�T�X�L�U�\�� �S�U�R�M�H�F�W�V���� �W�K�H�� �³�/�R�Z�´�� �D�Q�G�� �³�+�L�J�K�´�� �S�U�R�E�D�E�L�O�L�W�L�H�V�� �Z�H�U�H��
�F�D�O�F�X�O�D�W�H�G�� �E�\�� �V�X�E�W�U�D�F�W�L�Q�J�� �D�Q�G�� �D�G�G�L�Q�J�� �������� �W�R�� �W�K�H�� �³�0�L�G�´��
probability.239 
 

LG&E/KU explained that the 1,750 MW of projected data center load falls below 

the mid-probability expected value of 1,905 MW but above the low probability expected 

value of 1,040 MW after removing the 120 MW of BOSK phase 2 load that is included in 

 
237 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶���3�R�V�W-Hearing Request, Item 1. 

238 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W�����,�W�H�P���������D���� 

239 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���6�L�H�U�U�D���&�O�X�E�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W�����,�W�H�P������ 
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these calculations.240  A recent expected value provided from LG&E/KU shows that there 

the current expected value is 2,521 MW of both data center and non-data center 

economic development load.241  The breakdown for probabilities is as follows242:  

Opportunity Name  
Electric Peak 

(kW) Probability  

Data Center - Economic 
Development 123,000 50% 
Customer Expansion - Electric 4,700 50% 
Customer Expansion - Electric 29,400 10% 
Data Center - Economic 
Development 0 10% 
Data Center - Economic 
Development 7,000 10% 
Data Center - Economic 
Development 600,000 20% 
Data Center - Economic 
Development 402,000 80% 
Data Center - Economic 
Development   
Customer Expansion - Electric 14,700 10% 
Data Center - Economic 
Development   
Data Center - Economic 
Development   
Data Center - Economic 
Development 550,000 50% 
Data Center - Economic 
Development 1,400,000 50% 
Data Center - Economic 
Development 400,000 50% 
Data Center - Economic 
Development   

 
240 LG&E/KU R�H�V�S�R�Q�V�H���6�W�D�I�I�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W�����,�W�H�P���������D���� 

241 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H�� �W�R�� �W�K�H�� �$�W�W�R�U�Q�H�\�� �*�H�Q�H�U�D�O���.�,�8�&�¶�V�� �3�R�V�W-Hearing Request, Item 3, 
Attachment.  

242 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H�� �W�R�� �W�K�H�� �$�W�W�R�U�Q�H�\�� �*�H�Q�H�U�D�O���.�,�8�&�¶�V�� �3�R�V�W-Hearing Request, Item 3, 
Attachment.  
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Data Center - Economic 
Development   
Data Center - Economic 
Development 65,000 50% 
Data Center - Economic 
Development   
Data Center - Economic 
Development 400,000 20% 
Data Center - Economic 
Development 500,000 50% 
Data Center - Economic 
Development 450,000 50% 
Data Center - Economic 
Development 45,000 50% 
Data Center - Economic 
Development 100,000 50% 
Data Center - Economic 
Development 350,000 50% 

 

LG&E/KU stated that the expected value calculation for data center load has increased 

by almost 700 MW.243  The expected value of non-data center load remains above 550 

MW, and certain projects discussed above that were announced in August have yet to be 

included in these figures.244 

LG&E/KU also looked the average size of projects in the Suspect, Prospect, and 

Imminent phases, which was 350 MW, to create its load forecast MW.245  LG&E/KU stated 

that assuming the roughly 1,000 MW of Camp Ground and Project Lincoln data center 

�O�R�D�G���F�D�P�H���W�R���I�U�X�L�W�L�R�Q�����R�Q�O�\���W�Z�R���D�G�G�L�W�L�R�Q�D�O�����������0�:���G�D�W�D���F�H�Q�W�H�U�V�����R�Q�H���L�Q���/�*�	�(�¶�V���V�H�U�Y�L�F�H��

�W�H�U�U�L�W�R�U�\���D�Q�G���W�K�H���R�W�K�H�U���L�Q���.�8�¶�V���V�H�U�Y�L�F�H���W�H�U�U�L�W�R�U�\�����Z�R�X�O�G���D�P�R�X�Q�W���W�R���D���W�R�W�D�O���G�H�P�D�Q�G���R�I���D�E�R�X�W��

 
243 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H�� �W�R�� �W�K�H�� �$�W�W�R�U�Q�H�\�� �*�H�Q�H�U�D�O���.�,�8�&�¶�V�� �3�R�V�W-Hearing Request, Item 3, 

Attachment. 

244 �/�*�	�(���.�8�¶�V��Re�V�S�R�Q�V�H�� �W�R�� �W�K�H�� �$�W�W�R�U�Q�H�\�� �*�H�Q�H�U�D�O���.�,�8�&�¶�V�� �3�R�V�W-Hearing Request, Item 3 
Attachment. 

245 �/�*�	�(���.�8�¶�V��Response �W�R���6�W�D�I�I�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W�����,�W�H�P���������D���� 
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1,700 MW.246  LG&E/KU indicated that adding two such data centers was and is 

reasonable given the queue of more than 5,000 MW of data center potential after 

removing the Camp Ground and Project Lincoln data centers.247   

However, the trademark of the economic development queue has been its 

volatility.  The Camp Ground project had undergone several material changes, and there 

has been no electric service agreement formalized between the utilities and the 

developers of that project despite the potential scope of the project growing to 525 MW.248  

BOSK Phase II is delayed.249  Project Lincoln has been scrapped entirely following 

opposition from Oldham County residents and on July 1, 2025, Oldham County Fiscal 

Court voted to enact a 150-day moratorium on all applications to build data centers in the 

county, which included Project Lincoln.250   

 This fluidity, or volatility, depending on your disposition, appears to be where the 

parties supporting the proposed stipulation and those opposing its adoption diverge most 

�D�F�X�W�H�O�\�������6�S�H�F�L�I�L�F�D�O�O�\�����-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶���S�R�L�Q�W�H�G���W�R���W�K�H���I�D�F�W���W�K�D�W���D�W���O�H�D�V�W��nine data center 

projects have become inactive since joining the economic development queue, totaling 

more than 2.8 GW, despite more than 1.1 GW of that potential load having been in the 

prospect or suspect stage of the economic development queue. 357F

251  Likewise, the Sierra 

 
246 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W�����,�W�H�P���������D���� 

247 �/�*�	�(���.�8�¶�V���5�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W�����,�W�H�P���������D���� 

248 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���7�K�L�U�G���5�H�T�X�H�V�W�����,�W�H�P�������� 

249 Hearing Video Testimony (HVT) of the August 6, 2025 Hearing, John Bevington at 09:46:45�±
09:47:44  

250 https://www.courier-journal.com/story/news/local/oldham/2025/07/22/whats-next-for-data-
center-applications-in-oldham-county-kentucky/84531349007/?gnt-cfr=1&gca-cat=pp&gca-ds=override 

251 Joint Intervenors�¶ Post-Hearing Brief at 15�±18. 
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�&�O�X�E���D�O�V�R���I�R�X�Q�G���/�*�	�(���.�8�¶�V���S�U�R�M�H�F�W�H�G���O�R�D�G���J�U�R�Z�W�K���R�I�������������0�:���W�R���E�H���X�Q�F�R�Q�Y�L�Q�F�L�Q�J�����F�L�W�L�Q�J����

among other factors common to both parties, the fact that other similarly situated utilities 

generally require signed electronic service agreements or like commitments from 

potential data center customers before including the project in their load forecasts. 358F

252  

�$�G�G�L�W�L�R�Q�D�O�O�\���� �6�L�H�U�U�D�� �&�O�X�E�� �S�R�L�Q�W�H�G�� �W�R�� �W�K�H�� �I�D�F�W�� �W�K�D�W�� �/�*�	�(���.�8�� �³�G�L�G�� �Q�R�W�� �U�H�H�Y�D�O�X�D�W�H�� �W�K�H��

�S�U�R�V�S�H�F�W�L�Y�H�� �G�D�W�D�� �F�H�Q�W�H�U�� �S�U�R�M�H�F�W�V�� �L�Q�� �W�K�H�L�U�� �H�F�R�Q�R�P�L�F�� �G�H�Y�H�O�R�S�P�H�Q�W�� �S�L�S�H�O�L�Q�H�´�� �D�I�W�H�U�� �3�U�R�M�H�F�W��

Lincoln was withdrawn entirely. 359F

253  Finally, both Joint Intervenors and the Sierra Club 

�D�U�W�L�F�X�O�D�W�H�G���P�R�U�H���J�H�Q�H�U�D�O���F�R�Q�F�H�U�Q�V�����V�X�F�K���D�V���6�L�H�U�U�D���&�O�X�E�¶�V���D�U�J�X�P�H�Q�W���W�K�D�W���Z�K�L�O�H���G�D�W�D���F�H�Q�W�H�U��

growth is expected nationally, it is unclear what percentage, if any, of that is likely to locate 

�L�Q���/�*�	�(���.�8�¶�V���W�H�U�U�L�W�R�U�\�����D�Q�G���S�H�U�K�D�S�V���P�R�V�W���V�D�O�L�H�Q�W�O�\�����W�K�D�W���/�*�	�(���.�8���³�G�L�G���Q�R�W���S�U�R�G�X�F�H�����F�L�W�H����

or rely on a single study forecasting how much . . . national data center load growth is 

�H�[�S�H�F�W�H�G���W�R���R�F�F�X�U���>�L�Q�@���W�K�H�L�U���V�H�U�Y�L�F�H���W�H�U�U�L�W�R�U�L�H�V���´360F

254  Ultimately, both Sierra Club and Joint 

Intervenors argued �W�K�D�W�� �/�*�	�(���.�8�¶�V�� �O�R�D�G�� �I�R�U�H�F�D�V�W�� �L�V�� �W�R�R�� �X�Q�F�H�U�W�D�L�Q�� �W�R�� �U�L�V�N�� �D�S�S�U�R�Y�L�Q�J��

construction of the significant capital investments requested in this application, 

approximately $2.8 billion.361F

255  �6�L�H�U�U�D���&�O�X�E�¶�V���H�[�S�H�U�W���Z�L�W�Q�H�V�V�����6�W�D�F�\���6�K�H�U�Z�R�R�G���T�X�D�Q�W�L�I�L�H�G��

that risk by estimating that if data center load does not materialize the cost of the proposed 

 
252 �6�L�H�U�U�D���&�O�X�E�¶�V���3�R�V�W-Hearing Brief at 16. 

253 Notably, Joint Intervenors also noted that the spreadsheet tracking the proposed data center 
loads in LG&E/KU experienced a significant increase in its August 2025 iteration, with a single project 
�����������������J�U�R�Z�L�Q�J���I�U�R�P�����������0�:���W�R�����������*�:�������-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶ Post-Hearing Brief at 22.  

254 �6�L�H�U�U�D�� �&�O�X�E�¶�V�� �3�R�V�W-�+�H�D�U�L�Q�J�� �%�U�L�H�I�� �D�W�� �������� �� �$�G�G�L�W�L�R�Q�D�O�O�\���� �6�L�H�U�U�D�� �&�O�X�E�� �D�O�V�R�� �Q�R�W�H�G�� �W�K�D�W�� �L�W�¶�V�� �H�[�S�H�U�W��
witness, Dr. Elizabeth Stanton, identified 36 states that had enacted substantially similar sales and use tax 
incentives to those enacted in Kentucky; and that at least ten states currently offered more than $100 million 
per year in tax subsidies for data centers.   

255 �6�L�H�U�U�D���&�O�X�E�¶�V���3�R�V�W���+�H�D�U�L�Q�J���%�U�L�H�I���D�W�����������-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶���3�R�V�W-Hearing Brief at 58. 
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�D�V�V�H�W�V�� �Z�L�O�O�� �L�Q�F�U�H�D�V�H�� �.�8�� �U�H�V�L�G�H�Q�W�L�D�O�� �F�X�V�W�R�P�H�U�V�¶�� �E�L�O�O�V�� �E�\�� �������������� �S�H�U�� �\�H�D�U�� �D�Q�G�� �/�*�	�(��

�U�H�V�L�G�H�Q�W�L�D�O���F�X�V�W�R�P�H�U�V�¶���E�L�O�O�V���E�\�������������������S�H�U���\�H�D�U��362F

256 

 By contrast, LG&E/KU and the parties supporting the stipulation agreement, took 

a different view of the dynamic economic development queue.  From the outset LG&E/KU 

�K�L�J�K�O�L�J�K�W�� �W�K�H�� �*�H�Q�H�U�D�O�� �$�V�V�H�P�E�O�\�¶�V�� ���������� �O�H�J�L�V�O�D�W�L�R�Q�� �W�K�D�W�� �Z�D�V�� �G�H�Y�H�O�R�S�H�G�� �W�R�� �D�W�W�U�D�F�W�� �G�D�W�D��

cente�U���S�U�R�M�H�F�W�V���W�R���W�K�H���&�R�P�P�R�Q�Z�H�D�O�W�K���D�Q�G���Z�K�L�F�K���V�S�H�F�L�I�L�F�D�O�O�\���V�W�D�W�H�V�����³�W�K�D�W���W�K�H���L�Q�G�X�F�H�P�H�Q�W��

of the location of data center projects within the Commonwealth is of paramount 

importance to the economic well-�E�H�L�Q�J���R�I���W�K�H���&�R�P�P�R�Q�Z�H�D�O�W�K���´363F

257  �$�G�G�L�W�L�R�Q�D�O�O�\�����D�V���.�,�8�&�¶�V��

brief notes, the General Assembly has also codified certain declarations regarding the 

�&�R�P�P�R�Q�Z�H�D�O�W�K�¶�V�� �H�Q�H�U�J�\�� �S�R�O�L�F�\��3

258  Of those declarations, one is particularly poignant, 

�D�Q�G���V�W�D�W�H�V���W�K�D�W���³[i]t is the policy of the Commonwealth to maintain adequate capacity of 

available, reliable, dispatchable, and resilient electric generation to provide for the existing 

and reasonably projected future energy consumption needs of all wholesale, retail, and 

oth�H�U���F�R�Q�V�X�P�H�U�V���R�I���H�O�H�F�W�U�L�F�L�W�\���L�Q���W�K�H���&�R�P�P�R�Q�Z�H�D�O�W�K���´259   

 �5�H�O�\�L�Q�J���R�Q���W�K�H�V�H���G�H�F�O�D�U�D�W�L�R�Q�V�����/�*�	�(���.�8���D�U�J�X�H�G���W�K�D�W���.�H�Q�W�X�F�N�\�¶�V���H�I�I�R�U�W�V���W�R���D�W�W�U�D�F�W��

data centers are working as demonstrated by significant growth in potential load from 

zero in 2023 to approximately 6,�������� �0�:�� �D�W�� �W�K�H�� �W�L�P�H�� �L�W�¶�V�� �E�U�L�H�I�� �Z�D�V�� �V�X�E�P�L�W�W�H�G��260  

Additionally, LG&E/KU was bullish on the Camp Ground Road data center project, stating 

 
256 �6�K�H�U�Z�R�R�G�¶�V���'�L�U�H�F�W���7�H�V�W�L�P�R�Q�\���D�W�����������7�D�E�O�H���������6�L�H�U�U�D���&�O�X�E�¶�V���3�R�V�W���+�H�D�U�L�Q�J���%�U�L�H�I���D�W�������� 

257 KRS 154-20-�����������������/�*�	�(���.�8�¶�V���3�R�V�W-Hearing Brief at 14.  

258 �.�,�8�&�¶�V���3�R�V�W-Hearing Brief at 4. 

259 KRS 164.2807(1)(j). 

260 �/�*�	�(���.�8�¶�V���3�R�V�W-Hearing Brief at 14. 



 -59- Case No. 2025-00045 

�W�K�D�W���W�K�H�����������0�:���I�D�F�L�O�L�W�\���³�F�R�Q�W�L�Q�X�H�V���W�R���S�U�R�J�U�H�V�V���´365F

261  More broadly, LG&E/KU also argued 

�W�K�D�W�� �E�\�� �³�>�D�@�S�S�O�\�L�Q�J�� �S�U�R�E�D�E�L�O�L�W�L�H�V�� �E�D�V�H�G�� �R�Q�� �W�K�H��c�R�P�S�D�Q�L�H�V�¶�� �G�H�F�D�G�H�V�� �R�I�� �H�[�S�H�U�L�H�Q�F�H�� �L�Q��

economic development in Kentucky, the expected load value of the projects in the current 

economic development pipeline is more than 2,500 MW of new data center load and more 

than 500 MW of new non-�G�D�W�D���F�H�Q�W�H�U���O�R�D�G���´367F

262  Those updated figures, LG&E/KU argued, 

exceed the 1,750 MW data center load growth and less than 40 MW of non-data center 

economic development load growth which LG&E/KU relied on in their original load 

forecast.368F

263   

Of course, data center related economic development load growth does not 

�U�H�S�U�H�V�H�Q�W���W�K�H���H�Q�W�L�U�H�W�\���R�I���/�*�	�(���.�8�¶�V���H�F�R�Q�R�P�L�F���G�H�Y�H�O�R�S�P�H�Q�W���T�X�H�X�H�������$�Q�G���Z�K�L�O�H���W�K�H���S�D�U�W�L�H�V��

have expended a majority of their energy on data centers, non-data-center economic 

development has grown significantly during the pendency of this case.  To that end, 

Corning, Ford, GE Appliances, and General Matter each announced significant projects 

in the Commonwealth.375F

264  �$�Q�G���L�Q���-�X�O�\���R�I���W�K�L�V���\�H�D�U�����³�W�K�H���'�H�S�D�U�W�P�H�Q�W���R�I���(�Q�H�U�J�\���D�Q�Q�R�X�Q�F�H�G��

that the Paducah Gaseous Diffusion Plant was selected as one of four finalist sites to host 

�$�,���'�D�W�D���&�H�Q�W�H�U���D�Q�G���(�Q�H�U�J�\���L�Q�I�U�D�V�W�U�X�F�W�X�U�H���S�U�R�M�H�F�W�V���D�V���S�D�U�W���R�I���W�K�H���7�U�X�P�S���$�G�P�L�Q�L�V�W�U�D�W�L�R�Q�¶�V��

strategy to accelerate the development of AI Infrastructure, and which would be located 

�L�Q���.�8�¶�V���W�H�U�U�L�W�R�U�\���´376F

265   

 
261 �/�*�	�(���.�8�¶�V���3�R�V�W-Hearing Brief at 14. 

262 �/�*�	�(���.�8�¶�V�� �3�R�V�W-�+�H�D�U�L�Q�J�� �%�U�L�H�I�� �D�W�� �������� �� �/�*�	�(���.�8�¶�V�� �F�R�Q�F�O�X�V�L�R�Q�� �F�L�W�H�G�� �/�*�	�(���.�8�¶�V�� �5�H�V�S�R�Q�V�H�� �W�R��
AG-�.�,�8�&�¶�V���7�K�L�U�G���5�H�T�X�H�V�W�V���� 

263 �/�*�	�(���.�8�¶�V���3�R�V�W-Hearing Brief at 13.   

264 �/�*�	�(���.�8�¶�V���5�H�V�S�R�Q�V�H���W�R���$�*-�.�,�8�&�¶�V���3ost-Hearing Request, Item 3.  

265 �/�*�	�(���.�8�¶�V���5�H�V�S�R�Q�V�H���W�R���$�*-�.�,�8�&�¶�V���3ost-Hearing Request, Item 3.  
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While not included in the original load forecast, in 2024, Toyota announced a $1.3 

billion investment at the c�R�P�S�D�Q�\�¶�V�� �*�H�R�U�J�H�W�R�Z�Q, Kentucky, site to assemble a new 

electric vehicle (EV) as well as a $922 million investment to construct a new paint 

facility.377F

266  More recent investments have also been announced, including significant 

investment from the University of Kentucky to construct a new cancer and advanced 

�D�P�E�X�O�D�W�R�U�\���E�X�L�O�G�L�Q�J�����D�Q�G���1�R�U�W�R�Q���+�H�D�O�W�K�F�D�U�H�¶�V���D�Q�Q�R�X�Q�F�H�P�H�Q�W���R�I���D���Q�H�Z���S�H�G�L�D�W�U�L�F���K�R�V�S�L�W�D�O��

in Jefferson County.378F

267  LG&E/KU estimated that those projects alone (excluding the 

potential Paducah projects) will likely add an additional 100 MW of capacity need within 

the next few years.379F

268  LG&E/KU predict that in total, of the 1.9 GW of non-data-center 

economic development projects in its queue, the expected load value exceeds 500 

MW.380F

269   

The Commission acknowledges that the need for the CPCNs is largely dependent 

on economic development load.  Moreover, the Commission acknowledges the difficulty 

of translating the myriad prospective economic development project loads which are in 

various stages of fluid negotiations, into a reasonably transparent, understandable load 

forecast.  LG&E/KU accomplished this by assigning probabilities to the various stages of 

project negotiations to provide an indication of actual projects coming to fruition.  The 

understanding and application of the probabilities was complicated by having some 

prospective project developers, not all of whom had been assigned the same probability 

 
266 �/�*�	�(���.�8�¶�V���5�H�V�S�R�Q�V�H���W�R���$�*-�.�,�8�&�¶�V���3ost-Hearing Request, Item 3.  

267 �/�*�	�(���.�8�¶�V���5�H�V�S�R�Q�V�H���W�R���$�*-�.�,�8�&�¶�V���3ost-Hearing Request, Item 3.  

268 �/�*�	�(���.�8�¶�V���5�H�V�S�R�Q�V�H���W�R���$�*-�.�,�8�&�¶�V���3ost-Hearing Request, Item 3.  

269 �/�*�	�(���.�8�¶�V���5�H�V�S�R�Q�V�H���W�R���$�*-�.�,�8�&�¶�V���3ost-Hearing Request, Item 3.  
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of fruition in the economic development queue, request TSRs and EPC contracts.  The 

submittal of TSRs and EPC contracts are understood as indications of the next steps 

taken by projects progressing toward fruition.270  However, the Commission notes that, 

while it does not take issue with the concept of assigning probabilities to the economic 

development pipeline stages, and then looking at the projects in the queue, it finds 

troubling the fact LG&E/KU did not provide evidence concerning how those probabilities 

were assigned nor did it have the same level of transparent rigor employed in forecasting 

other customer class loads.  Therefore, the Commission is concerned that, on its face, 

�/�*�	�(���.�8�¶�V���P�H�W�K�R�G�R�O�R�J�\���I�R�U���D�U�U�L�Y�L�Q�J���D�W���������������0�:���R�I���G�D�W�D���F�H�Q�W�H�U���O�R�D�G���J�U�R�Z�W�K���P�D�\���Q�R�W���E�H��

reasonable.  The Commission encourages LG&E/KU to consider following the 

�U�H�F�R�P�P�H�Q�G�D�W�L�R�Q�V�� �R�I�� �-�R�L�Q�W�� �,�Q�W�H�U�Y�H�Q�R�U�V�¶�� �Z�L�W�Q�H�V�V���� �(�O�L�]�D�E�H�W�K�� �6�W�D�Q�W�R�Q���� �Z�K�H�Q�� �G�H�Y�H�O�R�S�L�Q�J�� �D��

load forecast related to data center load moving forward: (1) develop probability weights 

based on evidence, data, and analysis, (2) assign probability weights based on the 

specific details of each particular data center inquiry; (3) provide a transparent 

methodology with transparent assumptions made available to the Commission and 

stakeholders.271   

Nevertheless, the Commission believes that, taken as a whole, LG&E/KU have 

met its burden of proof to demonstrate that there is an economic development market for 

data center loads in its service territory in the immediately foreseeable future that will be 

sufficiently large to make it economically feasible for a proposed system or facility to be 

constructed, and there is a reasonable basis of anticipation that the forecasted load will 

 
270 �6�H�H���/�*�	�(���.�8�¶�V���6�X�S�S�O�H�P�H�Q�W�D�O���5�H�V�S�R�Q�V�H���W�R���W�K�H���$�*���.�,�8�&�¶�V���7�K�L�U�G���5�H�T�X�H�V�W, Item 3b.  LG&E/KU 

have signed a Reimbursement Agreement with Camp Ground. 

271 Stanton Direct Testimony at 46. 
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materialize.  T�K�H���&�R�P�P�L�V�V�L�R�Q�¶�V���I�L�Q�G�L�Q�J���L�V���F�R�Q�V�L�V�W�H�Q�W���Z�L�W�K���W�K�H���G�H�V�F�U�L�S�W�L�R�Q���R�I���Q�H�H�G���V�H�W���I�R�U�W�K��

in current case precedent.272  The latest update from LG&E/KU showed that, in 2024 and 

2025 alone, there are 159 projects in the economic development pipeline, totaling 9,140 

MW.273  For 2024 and 2025, there are 21 data center projects in this pipeline, totaling 

7,245 MW of economic development load.274  The EPC contract executed between 

LG&E/KU and the 525 MW Campground Road data center project which includes $30 

million of transmission work, indicates that there are significant projects continuing to 

move forward.  The Commission notes that, even if the Camp Ground data center project 

does not come to fruition, there is reasonable anticipation that other economic 

development projects will.  LG&E/KU have also demonstrated that projects are continuing 

to advance within its system, with prospective customers willing to pay for the $50,000 

TSRs.  

National projections also support that there is a reasonable basis economic 

development load growth is likely.  As noted by Sierra Club, no party disputes that on a 

national level, data center energy needs are expected to increase dramatically in the 

coming years.275  LG&E/KU cited to a comprehensive assessment by Deloitte of projected 

data center load growth of 143 GW of incremental data center load growth by 2035.276  

 
272 Kentucky Utilities Co. v. Pub. Serv. Comm'n, 390 S.W.2d 168, 172 (Ky. 1965). 

273 �/�*�	�(���.�8�¶�V��Supplemental Response �W�R���W�K�H���6�W�D�I�I�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W����Item 17(g), Attachment. 

274 �/�*�	�(���.�8�¶�V��Supplemental Response �W�R���W�K�H���6�W�D�I�I�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W����Item 17(g), Attachment. 

275 �6�L�H�U�U�D���&�O�X�E�¶�V���,�Q�L�W�L�D�O���%�U�L�H�I���D�W������ 

276 Bellar Rebuttal Testimony at 6. 
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Also, LG&E/KU cited that the U.S. Department of Energy released a report assuming 52 

GW of incremental data center load growth by 2030.277   

However, the Commission acknowledges the concerns highlighted by Sierra Club 

and Joint Intervenors regarding how much data center load growth LG&E/KU can expect 

in their territories.  Therefore, Commission finds that looking at a range of data center 

load growth, which LG&E/KU ultimately did in this case, is a reasonable approach given 

the amount of economic development interest in the queue.  As noted above, to arrive at 

1,050 MW, LG&E/KU used information provided by higher-probability prospective data-

center customers while also looking at national information.  This level of load is likely the 

equivalent of approximately two or three data centers.  Therefore, a 1,050 MW is a 

reasonable low-�H�Q�G���P�H�D�V�X�U�H���R�I���G�D�W�D���F�H�Q�W�H�U���O�R�D�G���J�U�R�Z�W�K���F�R�P�L�Q�J���W�R���/�*�	�(���.�8�¶�V���W�H�U�U�L�W�R�U�\���� 

It is also reasonable to then look at a higher level of economic development load, 

such as 1,470 MW, when evaluating economic development load.  Also as noted, 

approval of stipulated resources means that LG&E/KU can support up to 1,470 MW of 

data center load growth, which is less than the 1,750 MW of data center load projected 

by LG&E/KU.  This would likely account for roughly three to four data centers, when 

looking at the average size of 350 MW.  As an example, to test this range, when looking 

at the queue, the Camp Ground data center, which is 525 MW, and two additional average 

sized projects of 350 MWs would equal roughly 1,225 MW of economic development load.  

This falls squarely in the middle of this range.  Therefore, the Commission finds that 

looking at a range of load growth from approximately 1,050 MW to 1,470 MW is a 

reasonable approach, supported by the evidence.  

 
277 Bellar Rebuttal Testimony at 6. 
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Noting the unique nature of this CPCN request and the unpredictable nature of 

economic development, the Commission will take steps to protect ratepayers from over-

investment, which will be articulated below, in the event that the economic development 

load does not materialize.  However, while there may not be absolute certainty regarding 

whether the load will materialize, LG&E/KU have demonstrated that there is a reasonable 

basis of anticipation that economic development load is coming.  Therefore, the 

Commission finds that LG&E/KU have demonstrated that the economic development load 

is sufficient to meet the CPCN standard for need for the stipulated resources.   

DISCUSSION AND FINDINGS FOR MODELING 

The modeling process used a similar process and modeling software that has been 

used in the last several IRPs and CPCNs.278  PLEXOS, a resource plan development and 

screening model was used to develop least cost resource plans over a wide range of fuel 

price scenarios �W�R�� �G�H�W�H�U�P�L�Q�H�� �Z�K�L�F�K�� �R�Q�H�� �P�L�Q�L�P�L�]�H�V�� �W�K�H�� �F�R�V�W�� �R�I�� �V�H�U�Y�L�Q�J�� �F�X�V�W�R�P�H�U�V�¶�� �O�R�D�G��

while meeting reserve margin and other constraints.279   

After PLEXOS identifies the resources to include in a resource plan, PROSYM, an 

hourly chronological dispatch model production cost model, identifies which resources to 

include in a resource plan.  Both PLEXOS and PROSYM use the same modeling 

inputs.280  Resource adequacy is tested using SERVM which develops minimum reserve 

margin constraints for resource planning, computing capacity contribution values for 

limited-duration resources, and evaluating loss of load expectation (LOLE) for different 

 
278 For example, see Case No. 2024-00326 (filed Oct. 18, 2024) and Case No. 2022-00402, 

Application (filed Dec. 13, 2022).   

279 Wilson Direct Testimony at 21. 

280 Wilson Direct Testimony at 22. 
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resource portfolios.281  Finally, a present value revenue requirement (PVRR) financial 

model is used to calculate and compare the PVRR of the various resource plans.282   

The 2024 IRP provided the basis for the CPCN modeling with most of the same 

modeling assumptions carried over including the minimum seasonal reserve margins (23 

percent summer and 29 percent winter)283 and fuel price scenarios.284  Addressing 

environmental uncertainty, the 2024 IRP evaluated four different environmental scenarios 

across five different fuel price scenarios.  The environmental scenarios included (1) no 

new regulations; (2) the equivalent of the Good Neighbor Plan for the ozone NAAQS; (3) 

Ozone NAAQS and the 2024 Effluent Limitation Guidelines; and (4) Ozone NAAQS, ELG 

and recent GHG rules under the federal Clean Air Act Sections 111(b) and (d).285   

The 2024 IRP modeling results showed that in the High Load forecast (1,750 MW), 

adding at least two 645 MW NGCCs and at least a 400 MW BESS charged with existing 

 
281 In this proceeding, the generation production costs, reliability costs and LOLE were modeled 

over 54 load scenarios and 300 unit availability scenarios.  The load scenarios were based on weather in 
each of the last 54 years.  Wilson Direct Testimony at 22.    

282 Wilson Direct Testimony at 22.  Also see Case 2024-00326, Vol. 3 2024 IRP Resource 
Assessment at 27-28.  

283 Wilson Direct Testimony at 23 and Exhibit SAW-1 at 17 and Case 2024-00326, Vol. 3 2024 IRP 
Resource Adequacy Analysis at 4-5. 

284 Wilson Direct Testimony at 23 and Case 2024-00326, Vol. 3 2024 IRP Resource Assessment 
at 25-27.  

285 Wilson Direct Testimony Exhibit SAW-1 at 25 and Case 2024-00326 Vol. 3 2024 IRP Resource 
Assessment at 24-25 and 44-48.  In addition to the environmental scenarios, station landfill storage capacity 
limits were also accounted for including Brown unit 3 which cannot operate as a coal fired unit 2034.  
Similarly, Mill Creek units 3 and 4 cannot operate beyond �D�V���F�R�D�O���I�L�U�H�G���J�H�Q�H�U�D�W�L�Q�J���X�Q�L�W�V���E�H�\�R�Q�G�������������L�Q���W�K�H��
�1�R���1�H�Z���5�H�J�X�O�D�W�L�R�Q�V���D�Q�G���2�]�R�Q�H���1�$�$�4�6���H�Q�Y�L�U�R�Q�P�H�Q�W�D�O���V�F�H�Q�D�U�L�R�V���G�X�H���W�R���O�D�Q�G�I�L�O�O���V�W�R�U�D�J�H���F�D�S�D�F�L�W�\���O�L�P�L�W�V�� 
�'�X�H���W�R���D�G�G�L�W�L�R�Q�D�O���O�D�Q�G�I�L�O�O���V�W�R�U�D�J�H���U�H�T�X�L�U�H�P�H�Q�W�V�����0�L�O�O���&�U�H�H�N�������D�Q�G�������F�D�Q�Q�R�W���R�S�H�U�D�W�H���D�V���F�R�D�O���I�L�U�H�G���J�H�Q�H�U�D�W�L�Q�J��
�X�Q�L�W�V���E�H�\�R�Q�G�������������L�Q���W�K�H���(�/�*���H�Q�Y�L�U�R�Q�P�H�Q�W�D�O���V�F�H�Q�D�U�L�R�V������ 
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resources created the least cost portfolio across all four environmental scenarios in 

combination with all five fuel price scenarios.286  

Whereas the 2024 IRP modeling was based on generic cost and performance 

information of possible future resources, LG&E/KU gathered and developed cost and 

performance estimate for actual resources that could be used in the near term.  As part 

of that effort on the demand-side, an RFP for renewable generation capacity and energy 

resources was issued in May 2024.287  Seventeen parties responded with 48 proposals 

across 22 different projects comprising 3,348 MW of solar, 435 MW of BESS and 600 

MW of wind resources.288  In addition, new dispatchable DSM programs measures and 

an expanded Curtailable Service Rider (CSR) program were modeled.289  On the supply-

side, site-specific costs were developed for Brown 12, Mill Creek 6, possible NGCC siting 

�D�W���.�8�¶�V���*�U�H�H�Q���5�L�Y�H�U���6�W�D�W�L�R�Q�����&�D�Q�H���5�X�Q���%�(�6�6���V�L�W�L�Q�J�����D�Q�G���D���S�R�V�V�L�E�O�H���%�(�6�6���V�L�W�L�Q�J���D�W���*�K�H�Q�W��

Station.  In addition, generic cost estimates were updated for SCCTs, NGCC units, and 

BESS resources.290   

At the hearing, Witness Bellar stated that he does not believe that LG&E/KU have 

analyzed  the possibility of converting retiring generating units, such as Mill Creek 1 and 2 

into a synchronous condenser.291  LG&E/KU stated that converting Mill Creek 1 into a 

synchronous condenser may provide a viable solution if reactive power or frequency 

 
286 Wilson Direct Testimony Exhibit SAW-1 at 9 and 11. 

287 Wilson Direct Testimony at 13�±14. 

288 Wilson Direct Testimony at 20. 

289 Wilson Direct Testimony at 13�±14. 

290 Wilson Direct Testimony at 13�±14. 

291 HVT of the August 4, 2025 Hearing, Lonnie Bellar at 02:21:26�±02:22:00. 
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support becomes necessary in the Louisville area; however, in the event of this 

hypothetical, this option would require comparison to other viable solutions within the 

context of the Mill Creek decommissioning and demolition plan expressed in Case No. 

2024-00317.292  LG&E/KU stated that there are no plans to make this conversion as 

based on planning studies, and there is currently no determined need for such reactive 

power or frequency support.293 

As the KCA did in Case No. 2022-00402,294 it continued to take issue with 

�/�*�	�(���.�8�¶�V�� �X�V�H�� �R�I�� �W�K�H�� �F�R�D�O-to-gas (CTG) ratio in its modeling.  Specifically, the KCA 

argued that LG&E/KU have not provided justification for the methodology and that the 

methodology ignores differences between coal and natural gas procurements that affect 

the price of natural gas due to weather, liquified natural gas (LNG) demand and 

associated gas supply related to oil production.295  LG&E/KU used the same five fuel price 

scenarios from its 2024 IRP.  However, in the Stipulation and Recommendation, which 

KCA was a party to, there was no mention of the coal-to-gas ratio. 

The PLEXOS and PROSYM models were used to determine the optimal resource 

mix to serve forecasted load (forecast native load plus 1,750 MW forecast economic 

development load) and four additional economic development loads in 140 MW 

 
292 �/�*�	�(���.�8�¶�V�� �U�H�V�S�R�Q�V�H�� �W�R�� �6�W�D�I�I�¶�V�� �3�R�V�W-Hearing Request, Item 20; Case No. 2024-00317, 

Electronic Application of Louisville Gas and Electric Company for Approval of Retired Asset Recovery Rider 
Cost Recovery for the Retirement of Mill Creek Unit 1 and of Retired Asset Recovery Rider Tariff Revisions 
and Monthly Reporting Forms (Ky. PSC Feb. 24, 2025).  

293 �/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���3�R�V�W���+�H�D�U�L�Q�J���5�H�T�X�H�V�W�����,�W�H�P�������� 

294 Case No. 2022-00402, �.�&�$�¶�V���,�Q�L�W�L�D�O���%�U�L�H�I�����I�L�O�H�G���6�H�S�W�������������������������D�W 24. 

295 Direct Testimony of Emily Medine at 3.   
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increments: two above and two below the base case.296  Stage One used the PLEXOS 

model to develop resource plans with no technology constraints assuming economic 

development loads are added in 2030.  Each load scenario was run for each of the five 

fuel scenarios297; 25 total runs.  General results determined that the Brown 12 and Mill 

Creek 6 NGCCs were included on all portfolios and a BESS was included at Cane Run 

or Ghent.  Additionally, Ghent 2 SCR is generally favorable in scenarios with low to mid 

fuel prices and renewables are favorable in high fuel price scenarios.  The PROSYM 

model was then utilized to run detailed production cost runs to determine which of the 25 

portfolios were least cost.  The Stage One least cost portfolios (capacity additions shown 

only) are presented below.298  

DC Load 
Scenario  

Brown 
12 

NGCC 
MC 6 
NGCC   

Generic 
NGCC 

Cane 
Run 

BESS 
Ghent 
BESS 

Solar 
PPA 

Add. 
DSM 

GH2 
SCR 

2,030 MW 645 645 645 300 - - Y Y 
1,890 MW 645 645 645 100 - 265 Y N 
1,750 MW         

(2025 CPCN) 645 645 - 400 200 - Y Y 
1,610 MW 645 645 - 400 - - Y Y 
1,470 MW 645 645 - 200 - - Y Y 

 

In the Stage Two analysis, LG&E/KU used the SERVM model to assess the 

reliability of their generation portfolio with various combinations of new resources to 

 
296 Wilson Direct Testimony at 18. 

297 The five fuel scenarios are low gas, mid coal-to-gas (CTG); Mid Gas, Mid CTG; High Gas, Mid 
CTG; Low Gas, High CTG; High Gas, Low CTG.  Wilson Direct Testimony at 19-20. 

298 Wilson Direct Testimony Table 2 at 26 and Table 12 at 33.  �6�H�H���D�O�V�R���:�L�O�V�R�Q���'�L�U�H�F�W���7�H�V�W�L�P�R�Q�\����
�(�[�K�L�E�L�W���6�$�:�������$�S�S�H�Q�G�L�[���&���7�D�E�O�H�V���������������D�W���������������D�Q�G���/�*�	�(���.�8�¶�V���5�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W����
�,�W�H�P�� ���� �$�W�W�D�F�K�P�H�Q�W�� ���� �I�R�U�� �W�K�H�� �S�R�U�W�I�R�O�L�R�� �P�R�G�H�O�L�Q�J�� �U�H�V�X�O�W�V�� �R�I�� �O�D�Q�G�I�L�O�O�� �F�R�Q�V�W�U�D�L�Q�W�V�� ���R�Q�� �R�U�� �R�I�I���� �P�R�G�H�O�H�G�� �Z�L�W�K�� �W�K�H��
�Y�D�U�L�R�X�V���I�X�H�O���D�Q�G���O�R�D�G���V�F�H�Q�D�U�L�R�V������ 
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determine which combination would be optimal for serving the level of economic 

development load growth in the 2025 CPCN Load Forecast.299  In this modeling stage, 

new customers were not allowed to come onto the system until generation was available 

to serve them.  �6�W�D�J�H���7�Z�R���U�H�V�X�O�W�V���L�Q�G�L�F�D�W�H�G���W�K�D�W���/�*�	�(���.�8�¶s 2028 portfolio plus Brown 12 

NGCC, Mill Creek 6 NGCC, 400 MW Cane Run BESS results in a LOLE of one day in 

two years and a Ghent 2 SCR and dispatchable DSM measures were optimal for serving 

all existing and new customers by 2032. 300 301  The Stage Two LOLE measures of the 

portfolio resource adequacy show that the optimal resource portfolio includes the 2028 

portfolio plus the addition of the Brown 12 and Mill Creek NGCCs and a 400 MW battery 

at Cane Run.  This is the portfolio that most closely achieves the LOLE standard of one 

day in ten years.  The results are shown in the table below.302   

Portfolio LOLE 
2028 Portfolio + BR12 NGCC + MC6 NGCC + 400 MW CR BESS + 200 MW GH BESS 0.62 
2028 Portfolio + BR12 NGCC + MC6 NGCC + 400 MW CR BESS + 100 MW GH BESS 0.67 
2028 Portfolio + BR12 NGCC + MC6 NGCC + 400 MW CR BESS 1.07 
2028 Portfolio + BR12 NGCC + MC6 NGCC + 300 MW CR BESS 1.25 

 

 
299 Wilson Direct Testimony at 26. 

300 �7�K�H���S�K�U�D�V�H���³�����������3�R�U�W�I�R�O�L�R�´���³�U�H�I�H�U�V���W�R���W�K�H���&�R�P�S�D�Q�L�H�V�¶���U�H�V�R�X�U�F�H���S�R�U�W�I�R�O�L�R���L�Q�������������D�Q�G���U�H�I�O�H�F�W�V���W�K�H��
retirement of Mill Creek 1 (2024), the planned retirement of Mill Creek 2 (2027), the assumed retirement of 
the small-frame SCCTs (2026), the planned additions of Brown BESS (2027), Mill Creek 5 (2027), two 
company-owned solar facilities in 2026 and 2027, and dispatchable demand response programs from the 
�&�R�P�S�D�Q�L�H�V�¶����������-2030 DSM-EE Program Plan, but it does not include the six total solar PPAs into which 
the Companies have entered due to three having been canceled and the challenges facing the 
�D�G�Y�D�Q�F�H�P�H�Q�W�� �R�I�� �W�K�H�� �U�H�P�D�L�Q�L�Q�J�� �W�K�U�H�H���´�� �� �:�L�O�V�R�Q�� �'�L�U�H�F�W�� �7�H�V�W�L�P�R�Q�\�� �D�W�� ������ �D�Q�G�� �(�[�K�L�E�L�W�� �6�$�:-1 at 34.  Also 
�L�Q�F�O�X�G�H�G���L�Q���W�K�H���P�R�G�H�O�L�Q�J���Z�D�V���W�K�H���D�V�V�X�P�H�G���³�U�H�W�L�U�H�P�H�Q�W���R�I���W�K�H���V�L�[���V�P�D�O�O-frame SCCTs and the Ohio Valley 
Electric Corporation (OVEC) generation (2040), the additions of the Brown BESS (2027) and Mill Creek 5 
(2027, two company owned solar facilities and all dispatchable demand response resources from the 2024-
2030 DSM-EE Progra�P���3�O�D�Q���´�����:�L�O�V�R�Q���'�L�U�H�F�W���7�H�V�W�L�P�R�Q�\���D�W�������� 

301 Wilson Direct Testimony at 28. 

302 Wilson Direct Testimony Exhibit SAW-1 Table 2 at 8.  Generally, a LOLE of less than one 
indicates that the amount and mix of generation in the portfolio is overcompensating for the risk of a loss of 
load event.  The converse is true for LOLEs greater than one.  
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In Stage Three, LG&E/KU used SERVM to investigate the amount of new 

customer load that could be added to the system compared to when new generation could 

be added.  So new customer load was allowed to come onto the system only at the 

earliest expected time a new generation resource could be made available.  Stage Three 

results are shown in the table below.303 

Year Resource Additions 

[A] 
Data 

Center 
Load that 
Can Be 
Served 

[B] 
Data 

Center 
Load in 
CPCN 
Load 

Forecast 

Difference 
([A]-[B]) 

2028-2029 CR BESS (400 MW) 630 980 (350) 

2030 CR BESS + BR12 (645 MW) 1,190 1,400 (210) 

2031+ CR BESS + BR12 + MC6 (645 MW) 1,750 1,750 0 

 
These results show that the data center load additions in the 2025 CPCN Load Forecast 

exceed the level of new data center load that can be served reliably in 2029 by 350 MW, 

which declines to 210 MW in 2030.  So, if load increases more rapidly than can be 

accommodated by the generation proposed in this proceeding, LG&E/KU may file another 

CPCN to acquire or construct additional generation.   

LG&E/KU also modeled different load scenarios throughout the case.  LG&E/KU 

modeled 1,002 MW of data center load growth for resource adequacy.304 All else equal, 

the PLEXOS model produced two unique portfolios across the five fuel price scenarios if 

 
303 Wilson Direct Testimony Exhibit SAW-1 Table 3 at 9.   
 
304 �6�H�H���/�*�	�(���.�8�¶�V��r�H�V�S�R�Q�V�H�V���W�R���6�W�D�I�I�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W, Items 14 and 16.  Note that the request 

to model 1,002 MW of data center load growth was the result of two publicly announced data centers: 402 
MW Camp Ground Road and 600 MW Project Lincoln.     
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1,002 MW materialized only as opposed to the projected 1,750 MW is shown in the table 

below.305   

Portfolio LOLE LOLH EUE 

2028 Portfolio + BR12 NGCC + 300 MW CR BESS + GH2 SCR 0.42 1.46 345 

2028 Portfolio + BR12 NGCC + 300 MW CR BESS + 815 MW Solar 0.32 0.74 155 

 
The resulting LOLE amounts of 0.42 and 0.32 indicate that more capacity is being added 

to the 2028 portfolio than necessary to achieve a LOLE of 1.0 for a 1,002 MW load.  In 

this lower load scenario, because Mill Creek 6 was not chosen, LG&E/KU also analyzed 

the resource adequacy of the 1,002 MW load by replacing the Cane Run 300 MW BESS 

with Mill Creek 6 645 MW NGCC.306  The results indicated that the LOLE for the full year 

would be 0.08, which reinforces the earlier results that the portfolio capacity is in excess 

of that needed to achieve a LOLE of 1.0 for a 1,002 MW load.307 

LG&E/KU also performed modeling on the stipulation portfolio with a 1,750 MW 

load and three scenarios.  All three scenarios included Brown 12, Mill Creek 6 and Mill 

Creek 2 life extension to 2031.  The differences included Ghent 2 with a SCR, Ghent 2 

without a SCR and Ghent 2 with SCR and Cane Run BESS.308  The results of the portfolio 

analyses show that the portfolio of Brown 12, Mill Creek 6, Mill Creek 2 life extension to 

 
305 LG&E/KU R�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W, Item Ib.  Note that LOLH is loss-of-load hours 

and EUE is expected unserved energy.   

306 �/�*�	�(���.�8�¶�V��Re�V�S�R�Q�V�H�V���W�R���6�W�D�I�I�¶�V���3�R�V�W���+�H�D�U�L�Q�J���5�H�T�X�H�V�W�����,�W�H�P������ 

307 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H�V���W�R���6�W�D�I�I�¶�V���3�R�V�W���+�H�D�U�L�Q�J���5�H�T�X�H�V�W�����,�W�H�P������ 

308 �/�*�	�(���.�8�¶�V���5�H�V�S�R�Q�V�H�V���W�R���6�W�D�I�I�¶�V���3�R�V�W���+�H�D�U�L�Q�J���5�H�T�X�H�V�W�����,�W�H�P������ 
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2031, Ghent 2 with SCR and Cane Run BESS achieves a LOLE of 1.07.309 This indicating 

that LG&E/KU could reliably serve their forecasted 1,750 MW load. 

Stage three modeling results of the stipulation portfolio assume that the timing of 

�Q�H�Z���F�X�V�W�R�P�H�U�V���F�R�P�L�Q�J���R�Q�W�R���/�*�	�(���.�8�¶�V���V�\�V�W�H�P���F�R�L�Q�F�L�G�H�V���Z�L�W�K���Z�K�H�Q���Q�H�Z���J�H�Q�H�U�D�W�L�R�Q���F�D�Q��

be added to reliably serve customers both with and without the Mill Creek 2 life extension 

because without an SCR the life extension beyond the currently scheduled 2027 

retirement date is uncertain.  The Stipulated Mill Creek 2 life extension is through 2031 

when Mill Creek 6 is schedule to come online.310  The results are shown in the table 

below.311    

Year Portfolio  

MC2 
Available 

(Y/N) 

[A] Data 
Center 

Load that 
Can Be 
Served  

[B] Data 
Center Load  

in CPCN 
Load  

Forecast  
Difference 
([A] -[B])  

2027 2027 Portfolio Y 600 210 390 

2028- 
2029 

2027 Portfolio + 
GH2 SCR 

N 400 980 (580) 

Y 600 980 (380) 

2030 2027 Portfolio + 
GH2 SCR + BR12 

N 900 1,400 (500) 

Y 1,150 1,400 (250) 

2031+ 
2027 Portfolio + 
GH2 SCR + BR12 
+ MC6 �± MC2 

N 1,470 1,750 (280) 

 

 
309 �/�*�	�(���.�8�¶�V���5�H�V�S�R�Q�V�H�V���W�R���6�W�D�I�I�¶�V���3�R�V�W���+�H�D�U�L�Q�J���5�H�T�X�H�V�W�����,�W�H�P������ 

310 �/�*�	�(���.�8�¶�V���5�H�V�S�R�Q�V�H�V���W�R���6�W�D�I�I�¶�V���3�R�V�W���+�H�D�U�L�Q�J���5�H�T�X�H�V�W�����,�W�H�P������ 

311 �/�*�	�(���.�8�¶�V�� �5�H�V�S�R�Q�V�H�V�� �W�R�� �6�W�D�I�I�¶�V�� �3�R�V�W�� �+�H�D�U�L�Q�J�� �5�H�T�X�H�V�W���� �,�W�H�P�� ������ �� �$�O�V�R���� �Q�R�W�H�� �W�K�D�W�� �W�K�H���³2027 
�S�R�U�W�I�R�O�L�R���U�H�I�H�U�V���W�R���/�*�	�(���.�8�¶�V���U�H�V�R�X�U�F�H���S�R�U�W�I�R�O�L�R���L�Q�������������D�Q�G���U�H�I�O�H�F�W�V���W�K�H���O�L�I�H���H�[�W�H�Q�V�L�R�Q���R�I���0�&�������W�K�H���D�V�V�X�P�H�G��
�U�H�W�L�U�H�P�H�Q�W���R�I���W�K�H���V�P�D�O�O���I�U�D�P�H���6�&�&�7�V�������������������D�Q�G���W�K�H���S�O�D�Q�Q�H�G���D�G�G�L�W�L�R�Q�V���R�I���%�U�R�Z�Q���%�(�6�6�������������������0�L�O�O���&�U�H�H�N��
�������������������� �W�Z�R�� �F�R�P�S�D�Q�\���R�Z�Q�H�G�� �V�R�O�D�U�� �I�D�F�L�O�L�W�L�H�V�� �L�Q�� ���������� �D�Q�G�� ������������ �D�Q�G�� �G�L�V�S�D�W�F�K�D�E�O�H���G�H�P�D�Q�G�� �U�H�V�S�R�Q�V�H��
�S�U�R�J�U�D�P�V���I�U�R�P���W�K�H���&�R�P�S�D�Q�L�H�V�¶�����������������������'�6�0 ���(�(���3�U�R�J�U�D�P���3�O�D�Q���  ́

 



 -73- Case No. 2025-00045 

The results show that with the stipulated resources, LG&E/KU can only reliably 

serve 1,470 MW of data center load by 2031 and beyond.312  LG&E/KU stated that its 

analysis showed that without the stipulated resources LG&E/KU would be able to reliably 

�V�H�U�Y�H�� �R�Q�O�\�� �������� �0�:�� �R�I�� �Q�H�Z�� �O�R�D�G�� �D�I�W�H�U�� �0�L�O�O�� �&�U�H�H�N�� ���¶�V�� �S�O�D�Q�Q�H�G�� �U�H�W�L�U�H�P�H�Q�W�� �L�Q�� ����������313  

LG&/KU stated that a single large data center, such as the 525 MW Camp Ground Road 

data center, would more than consume all of LG&E/KU�¶s available capacity with current 

and currently approved resources, leaving no capacity for the other valuable economic 

development load growth already announced in LG&E/KU�¶s service territories, to say 

nothing of potential additional load growth.314   

LG&E/KU stated that  the analyses conducted in and for this case considered five 

different fuel price scenarios, four different tax credit and trade tariff scenarios, and 

numerous load scenarios, and they evaluated a wide array of renewable energy 

proposals offered to LG&E/KU, as well as LG&E/KU�¶s own NGCC and BESS proposals, 

additional Curtailable Service Rider resources, and additional dispatchable demand-side 

management (DSM) measures.315  LG&E/KU also evaluated possible unit retirements, 

gas retrofits for coal-fired units, and landfill constraints.  Those analyses showed the 

Brown 12 and Mill Creek 6 NGCCs are least-cost with as little as 1,002 MW of new 

economic development load, and they are mainstays of least-cost resource portfolios for 

incremental economic development load ranging from 1,470 MW to 2,030 MW.316 

 
312 See also �/�*�	�(���.�8�¶�V��Post-Hearing Brief at 22. 

313 �/�*�	�(���.�8�¶�V��Post-Hearing Brief at 18. 

314 �/�*�	�(���.�8�¶�V��Post-Hearing Brief at 18. 

315 �/�*�	�(���.�8�¶�V��Post-Hearing Brief at 22. 

316 �/�*�	�(���.�8�¶�V��Post-Hearing Brief at 22. 
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Having considered the record, and being otherwise sufficiently advised, the 

Commission finds that the methodology and modeling utilized by LG&E/KU is generally 

�U�H�D�V�R�Q�D�E�O�H���� �� �/�*�	�(���.�8�¶�V�� �X�V�H�� �R�I��PLEXOS, PROSYM, an Excel Financial Model, and 

SERVM is largely consistent with how LG&E/KU modeled portfolios in Case No. 2022-

00402 and the 2024 IRP.317  In terms of inputs related to load forecasting, the Commission 

finds that it was reasonable for LG&E/KU to model a range of load growth scenarios 

specific to potential data center load, given that the load is not absolutely certain.  The 

Commission also finds that using SERVM to investigate the amount of new customer load 

that could be reliably served on its system given the timelines for adding new generation 

to the system was a reasonable approach to evaluating potential data center service 

requests through 2031. 

Further, an extensive explanation of the updated coal and natural gas price 

forecasts and the derivation of the CTG ratio was provided,318 which was the same 

methodology used and found to be reasonable by the Commission in Case No. 2022-

00402.319  �7�K�H���&�R�P�P�L�V�V�L�R�Q���U�H�L�W�H�U�D�W�H�V���L�W�V���S�U�H�Y�L�R�X�V���I�L�Q�G�L�Q�J���D�Q�G���I�L�Q�G�V���W�K�D�W���/�*�	�(���.�8�¶�V���I�X�H�O��

price forecasts and CTG methodology is reasonable.   

�7�K�H���&�R�P�P�L�V�V�L�R�Q���D�O�V�R���I�L�Q�G�V���W�K�D�W���L�Q���/�*�	�(���.�8�¶�V���Q�H�[�W���,�5�3���S�U�R�F�H�H�G�L�Q�J�����D�V���S�D�U�W���R�I���W�K�H��

transmission planning process LG&E/KU should analyze and consider the conversion of 

previously approved retired generators to a synchronous condenser operation.  The 

synchronous condenser can be utilized to stabilize the transmission system voltage and 

 
317 Case No. 2022-00402, Nov. 6, 2023 Order at 15. 

318 Wilson Direct Testimony at 45�±54.   

319 Case No. 2022-00402, Nov. 6, 2023 Order at 93�±94. 
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resultant frequency.320  The principal benefits of the synchronous condenser include: (1) 

system inertia, as inertia is an inherent feature of a synchronous condenser as it is a 

rotating machine; (2) increased short-term overload capability: depending on the type, a 

synchronous condenser can provide more than two times its rating up to a few seconds, 

which enhances system support during emergency situations or contingencies; (3) low 

voltage ride through: even under extreme low voltage conditions, the synchronous 

condenser remains connected and provides smooth, reliable operation; (4) rapid 

response: by using modern excitation and control systems, a synchronous condenser is 

fast enough to meet dynamic response requirements; (5) offers data center customers a 

critical tool for responding to large swings in data center load on a millisecond basis, that 

is typical of current data center loads.321  Therefore, LG&E/KU should analyze this option 

and should report their findings to the Commission in their next IRP proceeding.  

DISCUSSION AND FINDINGS FOR THE CPCN REQUEST FOR BROWN 12 

Having considered the record and being otherwise sufficiently advised, the 

Commission finds that the Brown 12 unit should be granted a CPCN for the reasons 

discussed below. 

Need 

The stated need for Brown 12 is driven by economic development load growth, 

�V�S�H�F�L�I�L�F�D�O�O�\�� �G�D�W�D�� �F�H�Q�W�H�U�V���� �� �/�*�	�(���.�8�¶�V�� �P�R�G�H�O�L�Q�J�� �D�Q�D�O�\�Ves presented in this case 

demonstrate that Brown 12 is chosen across all load scenarios from 1,470 MW to 2,030 

 
320 See IEEE �± PES  Synchronous Condenser Description and Benefits to support Transmission 

System Stability, page 44, dated March 6, 2025. 

321 See IEEE �± PES  Synchronous Condenser Description and Benefits to support Transmission 
System Stability, page 44, dated March 6, 2025. 



 -76- Case No. 2025-00045 

MW, and across all fuel scenarios, with and without landfill constraints for stage one, step 

one of the analyses.322  When LG&E/KU conducted their analyses, with detailed 

production costs over each of the five fuel price scenarios to determine which resource 

plan for a given load scenario has the lowest PVRR on average across all fuel price 

scenarios, Brown 12 was again chosen across all load scenarios.323  In lower range 

scenarios, such as 1,002 MW, Brown 12 is also chosen as the least-cost option.324 

Natural gas units offer fully dispatchable capacity.  LG&E/KU explained that natural 

gas-fired �J�H�Q�H�U�D�W�L�R�Q�� �X�Q�L�W�V�¶��capacity provides more than 40 �S�H�U�F�H�Q�W�� �R�I�� �W�K�H�� �Q�D�W�L�R�Q�¶�V��

electricity today and account for more than 40 percent of installed utility-scale generation 

capacity in the United States.325  LG&E/KU also stated that natural gas is the dominant 

fuel source for new generation as utilities are installing and planning to build in order to 

provide reliable, around-the clock, year-round, fully dispatchable capacity.326   

A CPCN for the proposed NGCC at Brown 12 was originally requested by 

LG&E/KU in Case No. 2022-00402.327  The Commission, in that case, �³�I�R�X�Q�G���W�K�D�W���W�K�H�U�H��

[was] not currently a need to construct Brown 12 or take action with respect to Ghent 2 

and Brown 3 but expects the status of those generating units to come up again in the 

 
322 Wilson Direct Testimony, Exhibit SAW-1 at 31�±32. 

323 Wilson Direct Testimony, Exhibit SAW-1 at 31�±32. 

324 �/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W�����,�W�H�P������ 

325 Wilson Direct Testimony at 30. 

326 Wilson Direct Testimony at 32�±33. 

327 Case No. 2022-00402, Electronic Joint Application of Kentucky Utilities Company and Louisville 
Gas and Electric Company for Certificates of Public Convenience and Necessity and Site Compatibility 
Certificates and Approval of a Demand Side Management Plan and Approval of Fossil Fuel-Fired 
Generating Unit Retirements (Ky. PSC Nov. 6, 2023), Order at 16�±17. 
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near future when LG&E/KU have a better idea of what the Greenhouse Gas rules will look 

�O�L�N�H���D�Q�G���Z�K�H�Q���W�K�H�\���Z�L�O�O���E�H���L�P�S�O�H�P�H�Q�W�H�G���´328  The Commission also stated 

LG&E/KU appeared to consider Brown 12 to be replacing 
Brown 3 and, to a lesser extent, Ghent 2.  However, because 
the Commission finds that the impetus for upgrading or 
replacing Brown 3 and Ghent 2 can be delayed at this time for 
the reasons discussed above, the Commission finds that 
there is currently no need that justifies the construction of 
Brown 12, and therefore, finds that the CPCN for Brown 12 
should be denied.329 
 

�7�K�H���&�R�P�P�L�V�V�L�R�Q���U�H�L�W�H�U�D�W�H�G���³�W�K�D�W���W�K�H���G�H�Q�L�D�O���R�I���W�K�H���&�3�&�1���I�R�U���%�U�R�Z�Q���������L�V���Z�K�R�O�O�\��

�E�D�V�H�G���R�Q���W�K�H���&�R�P�P�L�V�V�L�R�Q�¶�V���I�L�Q�G�L�Q�J���W�K�D�W���W�K�H���F�R�Q�V�W�U�X�F�W�L�R�Q���R�I���%�U�R�Z�Q���������V�K�R�X�O�G���E�H���G�H�I�H�U�U�H�G��

with the construction beginning on a date that provides for an in-�V�H�U�Y�L�F�H���G�D�W�H���L�Q�������������´330   

In this case, LG&E/KU stated that the cost of the Brown 12 NGCC has increased 

by $400 million solely due to delaying its in-service date from 2028 (as requested in the 

2022 CPCN case) to 2030.331  LG&E/KU also argued that, although firm gas 

transportation service is still available for Brown 12, it is not the same firm gas 

transportation service that was available two years ago.332  LG&E/KU argued that 

transportation options to supply basins from which LG&E/KU could have drawn two years 

ago to serve Brown 12 are no longer available, and there is no guarantee the firm gas 

 
328 Case No. 2022-00402, Nov. 6, 2023 Order at 65. 

329 Case No. 2022-00402, Nov. 6, 2023 Order at 77�±78. 

330 Case No. 2022-00402, Nov. 6, 2023 Order at 137 and 142. 

331 �/�*�	�(���.�8�¶�V���%�U�L�H�I���D�W�������� 

332 �/�*�	�(���.�8�¶�V���,�Q�L�W�L�D�O���%�U�L�H�I���D�W�������� 
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transportation service available today will continue to be available a matter of months 

from now.333 

KIUC argued that Brown 12 NGCC has many favorable operational attributes, 

including that: (1) NGCC technology is highly efficient (low heat rate) and highly reliable 

(low forced outage rate); (2) the ramp rate and load following capability of NGCC 

generation is superior to coal generation; (3) only three companies world-wide 

manufacture NGCCs and the demand is high so getting in line now has value; (4) a delay 

in the CPCN process runs the risk of higher costs for customers (costs for Brown 12 have 

increased $400 million in only two years) and a lack of available firm gas transportation; 

and (5) the proposed NGCC will emit 65 percent less CO2 per MWh than a coal unit.334 

Having considered the record, and being otherwise sufficiently advised, the 

Commission finds that LG&E/KU have met its burden of proof that there is a need for 

Brown 12.  As discussed in more detail in the load growth section above, the Commission 

believes that LG&E/KU have provided sufficient evidence that new economic 

development growth is coming from both data center and non-data center alike, and there 

is, therefore, a reasonable basis of anticipation that economic development in general is 

coming into Kentucky.  At the lower end range of about 1000 MW of data center load 

growth, Brown 12 is chosen to support this level of growth.  Furthermore, even with load 

levels much higher than the 1,470 MW that the stipulated resources can support, the 

higher modeled loads of 2,030 MW, Brown 12 is chosen.   

 
333 �/�*�	�(���.�8�¶�V���,�Q�L�W�L�D�O���%�U�L�H�I���D�W�������� 

334 �.�,�8�&�¶�V���%�U�L�H�I���D�W������ 
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LG&E/KU argued that the Commission has previously found that a need existed 

for the construction of Brown 12.335 �7�K�H���&�R�P�P�L�V�V�L�R�Q�¶�V���G�H�Q�L�D�O���R�I���%�U�R�Z�Q���������Z�D�V�����D�V���L�W���V�W�D�W�H�G��

in its final order in Case No. 2022-00402, predicated on a number of factors, including a 

lack of immediate need for the generation coupled with uncertainty regarding significant 

environmental regulations, namely the Greenhouse Gas Rules finalized by the previous 

presidential administration.  Moreover, the Commission also recognized the benefit a 

delay would have in analyzing the effects of additional DSM-EE and DERs on load and 

would give LG&E/KU additional time to evaluate its economic development load 

growth.336 

The Commission also believes that an NGCC unit is well-matched to meet 

economic development load as it offers reliable and dispatchable capacity that can meet 

the high load factor characteristics of data centers.  NGCC units are dispatchable in all 

weather conditions, can respond to significant load swings due to their high ramping 

capabilities, and can be cycled overnight.337   

The Commission also acknowledges the risks associated with delaying the 

approval of the Brown BESS unit, such as rising costs LG&E/KU noted above, and the 

potential issues associated with securing firm gas supply.  These risks, when taken 

together with the level of economic development load growth, demonstrate that it is 

appropriate to approve Brown 12 at this juncture.  Finally, LG&E/KU have also stated that, 

 
335 Application at 10. 

336 Case No. 2022-00402, Nov. 6, 2023 Order. 

337 Case No. 2024-00326,Oct. 18, 2024 Volume III, 3.1.2 at 15. 
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if it becomes imprudent to commence construction on Brown 12, they will not do so.338  

Without Brown 12, LG&E/KU will likely be unable to meet its service requirements by 

2031, and therefore, will likely be unable to provide adequate, efficient, and reasonable 

service to its customers as required by KRS 278.030(2).  Consistent with Kentucky 

Utilities Co. v. Public Service Commission, LG&E/KU have demonstrated that there will 

be a substantial inadequacy of existing service, involving a consumer market sufficiently 

large to make it economically feasible for the new system or facility to be constructed and 

operated339.  Therefore, LG&E/KU have demonstrated that there is a current need for 

Brown 12. 

Lack of Wasteful Duplication  
 

Brown 12 will cost $1.383 billion, making it the cheapest of the NGCC options.340  

Notably, this price is less than the projected $1.415 billion for Mill Creek 6 as well.341  The 

below chart summarizes the comparison in costs between the three NGCC options342: 

 

 �%�U�R�Z�Q������ �0�L�O�O���&�U�H�H�N���� �*�U�H�H�Q���5�L�Y�H�U���� 
�6�X�P�P�H�U���&�D�S�D�F�L�W�\�����0�:�� ������  ������  ������  
�:�L�Q�W�H�U���&�D�S�D�F�L�W�\�����0�:�� ������  ������  ������  
�&�D�S�L�W�D�O���&�R�V�W�V���������N�:�� ���������� ���������� ���������� 
�)�L�[�H�G���2�	�0���������N�:���\�U�� ������ ������ �������� 
�)�L�U�P���*�D�V���&�R�V�W���������N�:���\�U�� ����  ����  ����  
�(�D�U�O�L�H�V�W���,�Q���6�H�U�Y�L�F�H���<�H�D�U ��������  ��������  ��������  

 

 
338 Bellar Rebuttal Testimony at 8. 

339 Kentucky Utilities Co. v. Public Service Commission, 252 S.W.2d 885, 890 (Ky 1952). 

340 Application at 12. 

341 Application at 12. 

342 �/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���7�K�L�U�G���5�H�T�X�H�V�W�����,�W�H�P�������E�������$�W�W�D�F�K�P�H�Q�W�������D�W������ 
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This chart shows that �%�U�R�Z�Q�� �����¶�V�� �I�L�U�P�� �J�D�V�� �F�R�V�W�� �L�V�� �V�L�J�Q�L�I�L�F�D�Q�W�O�\�� �F�K�H�D�S�H�U�� ���D�S�S�U�R�[�L�P�D�W�H�O�\��

$15/KW-yr) than Mill Creek 6 or a hypothetical Green River 5 NGCC.  It also demonstrates 

that the capital costs are cheaper, and the fixed O&M is slightly higher than Mill Creek 6.  

Moreover�����%�U�R�Z�Q�������¶�V�������������L�Q-service date is enabled by the executed URA and the fact 

that LG&E/KU have been preparing the E.W. Brown site since 2022.343  LG&E/KU also 

estimated total transmission costs for Brown 12 totaled $43 million.344   

As noted above, the first step of stage one consisted of allowing PLEXOS to create 

least-cost resource plans subject to reserve margin and other constraints for each load 

scenario and each of the five fuel price scenarios.  Brown 12 was chosen for each load 

scenario and across all fuel price scenarios, and with and without landfill constraints.345  

In the second step of stage one, LG&E/KU evaluated each of the 2030 portfolios with 

detailed production costs over each of the five fuel price scenarios to determine which 

resource plan for a given load scenario has the lowest PVRR on average across all fuel 

price scenarios.346  Brown 12 was again chosen as part of these resource plans.347  Stage 

two results for resource adequacy also chose Brown 12 across all data center load 

scenarios.348 

In the IRP, a generic NGCC was chosen to be built in 2030 for the mid and high 

load ranges across multiple environmental scenarios as well, including no new 

 
343 Tummonds Direct Testimony at 11; Brown 12 Site Assessment Report.  

344 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶���3�R�V�W���+�H�D�U�L�Q�J���5�H�T�X�H�V�W�����,�W�H�P������ 

345 Wilson Direct Testimony, Exhibit SAW-1 at 30. 

346 Wilson Direct Testimony at 24. 

347 Wilson Direct Testimony, Exhibit SAW-1 at 7. 

348 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W�����,�W�H�P������ 
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regulations, ozone NAAQs plus ELG, and Ozone NAAQS plus ELG plus GHG.349  

LG&E/KU stated that the 2024 IRP demonstrated that NGCC and battery storage charged 

by existing resources are least-cost for serving economic development load growth.350  

After Mill Creek 5 is commissioned in 2027, the optimal location for the next NGCC is the 

E.W. Brown Generating Station.351 

Having considered the record and being otherwise sufficiently advised, the 

Commission finds that Brown 12 will not result in wasteful duplication.  As discussed 

above, Brown 12 is needed to meet data center demand, especially by 2030 when Brown 

12 would likely be in service.  LG&E/KU stated that without the stipulated resources, they 

�Z�R�X�O�G�� �E�H�� �D�E�O�H�� �W�R�� �U�H�O�L�D�E�O�\�� �V�H�U�Y�H�� �R�Q�O�\�� �������� �0�:�� �R�I�� �Q�H�Z�� �O�R�D�G�� �D�I�W�H�U�� �0�L�O�O�� �&�U�H�H�N�� ���¶�V�� �S�O�D�Q�Q�H�G��

retirement in 2027.352  As discussed in the load growth section, more than 400 MW will 

be needed to serve economic development growth.  With the Ghent 2 SCR being added 

in 2028-2029, the addition of Brown 12 could help LG&E/KU serve approximately 900 

MW of data center load.353  LG&E/KU also has several units that will reach the end of 

book depreciation life between 2035 and 2045.354 

LG&E/KU have demonstrated that a thorough review of all reasonable alternatives 

in this case.  As noted in the modeling section above, LG&E/KU conducted a review of 

 
349 Case No. 2024-00326, Electronic 2024 Joint Integrated Resource Plan of Louisville Gas and 

Electric Company and Kentucky Utilities Company, Executive Summary at 6�±8. 

350 Wilson Direct Testimony, Exhibit SAW-1 at 35. 

351 Wilson Direct Testimony, Exhibit SAW-1 at 35. 

352 �/�*�	�(�¶�V���%�U�L�H�I���D�W�������� 

353 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���3�R�V�W-Hearing Request, Item 4.  

354 Wilson Direct Testimony, SAW-1 at 40. 
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multiple generation alternatives, and Brown 12 was chosen as a least-cost resource in 

multiple fuel, environmental, and load growth scenarios.  LG&E/KU have shown that 

Brown 12 is included in the reasonable and least-cost portfolios from 1,002 MW of data 

center load growth to as much as 2,030 MW.355  Brown 12 is also the least-cost of the 

NGCCs.  Therefore, the Commission finds that Brown 12 will not result in wasteful 

duplication. 

SITE COMPATIBILITY CERTIFICATE REQUEST FOR BROWN 12 
 

To determine the optimal and lowest cost option for siting Brown 12, LG&E/KU 

conducted a Siting Study.  According to the application, LG&E/KU considered several 

sites including Green River Generating Station, Brown Generating Station and Mill Creek 

Generating Station.356  LG&E/KU stated that, in the midst of constructing Mill Creek 5, 

LG&E/KU would be able to take advantage of efficiencies of scale such as site layout 

design incorporated a footprint for a possible Mill Creek 6 including civil designs, such as 

roadways, stormwater flow paths, and building and structural layout.357  LG&E/KU also 

argued that having two separate locations will reduce execution risks when the units are 

fully constructed.358 

Pursuant to KRS 278.216 and KRS 278.708(3) and (4), LG&E submitted a Site 

Assessment Report (SAR) with its application for a site compatibility certificate for the 

proposed Brown 12 facility.  The SAR was prepared by Trinity Consultants and addressed 

 
355 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W�����,�W�H�P���������:�L�O�V�R�Q���'�L�U�H�F�W���7�H�V�W�L�P�R�Q�\�����6�$�:-1 at 7. 

356 Tummonds Direct Testimony at 3. 

357 Tummonds Direct Testimony at 4. 

358 Tummonds Direct Testimony at 5. 
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the statutory requirements concerning inter alia the site characteristics, including land use 

compatibility, potential environmental impacts, setback requirements, noise levels, any 

effects on nearby property valuation, and proposed mitigation measures.    

KRS 278.708(3)(a)(1�±6) requires that the detailed site description in the SAR 

include a description of (1) surrounding land uses for residential, commercial, agricultural, 

and recreational purposes; (2) the legal boundaries of the proposed site; (3) proposed 

access control to the site; (4) the location of facility buildings, transmission lines, and other 

structures; (5) location and use of access ways, internal roads, and railways; and (6) 

existing or proposed utilities to service the facility.  

Detailed Site Description.  KU currently operates an electric generation power 

plant, the Brown Station, located at 815 Dix Dam Road in southeastern Mercer County, 

Kentucky.359  The Brown Station property is an approximately 1,222-acre contiguous site, 

owned by KU.  The proposed Brown 12 unit would be constructed on the approximately 

610-acre parcel located within the central-eastern portion of the existing Brown Station 

property.360  The existing Brown Station is a unique KU power facility in that it utilizes four 

different types of electricity-producing facilities, specifically a hydroelectric plant, a coal-

fired generating unit, natural-gas fired combustion turbines, and a universal solar 

facility.361  

LG&E/KU are proposing to construct and operate Brown 12 with a maximum power 

rating of approximately 681 gross megawatts (MW) within the central/eastern portion of 

 
359 Brown 12 NGCC Site Assessment Report at 1-1. 

360 Brown 12 NGCC Site Assessment Report at 2-4. 

361 Brown 12 NGCC Site Assessment Report at 3-8. 
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the existing Brown Generating Station.362  The majority of the existing Brown Station and 

the immediate surrounding area are designated with the I-2 (Heavy Industrial) zoning 

district, which represents heavy industrial areas.363  According to the SAR, the proposed 

NGCC would be installed within an area designated with the I-2 zoning district.364  To the 

north, west, and southwest of the onsite I-2 zone, the Brown Station lies near large 

portions of A-2 zoned rural residential agricultural lands.365  To the south, there are some 

multi-family residential parcels, zoned as R-3 (Multi-Family Residential).366  The SAR 

concluded that the proposed NGCC as a generation unit being constructed in an existing 

power plant station, it is compatible with the conditional land use allowed under the I-2 

zoning code.367 

LG&E/KU stated they plan to utilize and optimize the existing onsite electrical 

transmission system in conjunction with completing the NGCC Project to the extent 

feasible.368  The proposed NGCC will be located near the former location of the Brown 

Units 1 and 2 coal boilers.369  The new NGCC will consist of one natural gas-fired gas 

combustion turbine (GT), a steam turbine (ST), and one heat recovery steam generator 

(HRSG) with natural gas-fired duct burners (DB) arranged in a one-on-one 

 
362 Brown 12 NGCC Site Assessment Report at 1-1. 

363 Brown 12 NGCC Site Assessment Report at 3-23. 

364 Brown 12 NGCC Site Assessment Report at 3-23. 

365 Brown 12 NGCC Site Assessment Report at 3-23. 

366 Brown 12 NGCC Site Assessment Report at 3-23. 

367 Brown 12 NGCC Site Assessment Report at 3-23. 

368 Brown 12 NGCC Site Assessment Report at 2-5. 

369 Brown 12 NGCC Site Assessment Report at 1-1. 
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configuration.370  Ancillary support equipment will also be installed to support the NGCC 

operations, including one natural gas-fired boiler (Auxiliary Boiler) rated at 95.52 million 

British thermal units per hour (MMBtu/hr) or less, one pipeline fuel gas (dewpoint) heater 

rated at 15.65 MMBtu/hr or less, one 2 megawatts (MW) emergency generator with a 

diesel-fired engine, one 422 horsepower (HP) emergency diesel driven fire pump, one 

10-cell mechanical draft cooling tower, lube oil system demister vents, raw and 

demineralized water storage tanks, aqueous ammonia storage and handling equipment, 

and other miscellaneous infrastructure.371 

All the facilities are depicted on the site plan attached as Appendix B.  Dix Dam 

Road provides direct vehicular access to the facility and neighboring industrial areas.  Dix 

Dam Road �O�H�D�G�V�� �W�R�� �W�K�H�� �%�U�R�Z�Q�� �6�W�D�W�L�R�Q�¶�V�� �S�U�L�P�D�U�\�� �H�Q�W�U�D�Q�F�H���� �U�X�Q�V�� �O�D�W�H�U�D�O�O�\�� �L�Q�W�H�U�Q�D�O�O�\�� �W�R��

�S�U�R�Y�L�G�H���W�K�H���I�D�F�L�O�L�W�\�¶�V���Y�H�K�L�F�X�O�D�U���D�F�F�H�V�V�����D�Q�G���W�H�U�P�L�Q�D�W�H�V���D�W���W�K�H���H�D�V�W���H�Q�G���R�I���W�K�H���I�D�F�L�O�L�W�\�����Q�H�D�U��

the Dix Dam Spillway.372  It is anticipated that traffic associated with the Brown 12 Unit 

construction will utilize KY 342 connecting to Dix Dam Road to access the site.373   

As part of the SAR, a roadway capacity analysis of the area was performed for the 

main highways near the Brown Station that are expected to accommodate travel through 

Mercer County to the Brown Station.374  Trinity Consultants relied on both the American 

Association of State Highway and Transportation Officials: A Policy on Geometric Design 

of Highways and Streets and the Transportation Research Board Highway Capacity 

 
370 Brown 12 NGCC Site Assessment Report at 2-1. 

371 Brown 12 NGCC Site Assessment Report at 2-1. 

372 Brown 12 NGCC Site Assessment Report at 2-5. 

373 Brown 12 NGCC Site Assessment Report at 2-5. 

374 Brown 12 NGCC Site Assessment Report at 3-27. 
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Manual.375  According to the Transportation Research Board Highway Capacity Manual, 

the capacity of a two-lane roadway is 3,200 vehicles per hour or 1,700 vehicles per hour 

in one direction.376 

According to the SAR, labor is estimated to peak at approximately 712 construction 

personnel in months 19 through 21 of �%�U�R�Z�Q�������¶�V construction phase.377 In the analysis, 

Trinity Consultants assumed that 70 percent of the construction personnel will drive their 

vehicle to the site and the remaining 30 percent will carpool and be contained within the 

70 percent driving personal vehicles.378  The resulting peak volume is approximately 498 

vehicles entering and leaving the site on a daily basis during peak construction.379  

According to the SAR, construction personnel will access onsite parking from the Brown 

Station access road on Dix Dam Road, which connects to an internal construction access 

road and overflow parking will also be a�Y�D�L�O�D�E�O�H���V�R�X�W�K���R�I�� �W�K�H���%�U�R�Z�Q���6�W�D�W�L�R�Q�¶�V���H�Q�W�U�D�Q�F�H��

along Dix Dam Road.380   

Construction truck deliveries are expected to peak in months two through seven of 

�%�U�R�Z�Q�������¶�V construction phase.381  In the analysis, it was noted the daily truck deliveries 

would vary from approximately 0 up to 168 trucks.382  LG&E/KU provided information for 

 
375 Brown 12 NGCC Site Assessment Report at 3-27. 

376 Brown 12 NGCC Site Assessment Report at 3-27. 

377 Brown 12 NGCC Site Assessment Report at 3-29. 

378 Brown 12 NGCC Site Assessment Report at 3-29. 

379 Brown 12 NGCC Site Assessment Report at 3-29. 

380 Brown 12 NGCC Site Assessment Report at 3-29. 

381 Brown 12 NGCC Site Assessment Report at 3-29. 

382 Brown 12 NGCC Site Assessment Report at 3-29. 
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the SAR that limited delivery times for the trucks will typically be limited to 8:00 a.m. to 

3:00 p.m.  Imported fill truckload deliveries will occur from months two through eight of 

�%�U�R�Z�Q�� �����¶�V construction phase, ranging from 80 to 160 deliveries per day.  The daily 

concrete truckload deliveries will occur from months eight through fifteen of the 

construction phase, ranging from 15 to 80 truck deliveries per day.383  Lastly, the total 

truck deliveries are expected to peak in months 18 and 19 of �%�U�R�Z�Q�� �����¶�V��construction 

phase, with an estimated maximum of 80 delivery trucks per day.384  Oversized equipment 

and material will be delivered by rail and �W�K�H�� �%�U�R�Z�Q�� �6�W�D�W�L�R�Q�¶�V�� �H�[�L�V�W�L�Q�J�� �U�D�L�O�� �V�S�X�U��

infrastructure to the extent possible to avoid interfering with roadway traffic.385 

Additionally, KU and the City of Burgin (Burgin), work together to restrict non-

personnel vehicles from traveling through Burgin to the extent feasible.386  KU stated it 

will continue to work with their existing engineering, procurement and construction (EPC) 

contractor(s) to continue this practice to ensure potential traffic effects within Burgin will 

be minimized.387 

According to the SAR, access to the site is controlled with security fencing around 

the perimeter of the Brown Station property.  In addition, site access is also monitored via 

an attendant at the guard shack, video surveillance and security patrols.388   

 
383 Brown 12 NGCC Site Assessment Report at 3-29. 

384 Brown 12 NGCC Site Assessment Report at 3-29. 

385 Brown 12 NGCC Site Assessment Report at 3-29. 

386 Brown 12 NGCC Site Assessment Report at 3-30. 

387 Brown 12 NGCC Site Assessment Report at 3-30. 

388 Brown 12 NGCC Site Assessment Report at 2-4. 
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The existing Brown Station operations and facilities are currently served by rail 

access.389  The rail access is provided via existing onsite rail spurs, which are accessible 

by the Norfolk Southern Railway line to the west of the facility.390 Trinity Consultants 

concluded that no mitigation measures were necessary for traffic control and 

degradation.391 

The SAR noted that the construction utility needs will be served through existing 

services within the Brown facility.392 

The intervenors in this matter did not provide any evidence related to the site 

compatibility or mitigation measures nor did any intervenor make arguments related to 

either item. 

The Commission finds that with the proposed mitigation measures and the 

mitigation measures imposed in Appendix C of this Order, address the concerns 

regarding the site compatibility with the scenic surroundings appropriately.  

Setback Compliance.  According to the SAR, the proposed Brown 12 unit 

installation will utilize a single exhaust stack for venting air emissions.393  In accordance 

with the setback requirements described in KRS 278.704, the proposed site design has 

the exhaust stack located more than 1,000 feet from the nearest property boundary and 

 
389 Brown 12 NGCC Site Assessment Report at 2-5. 

390 Brown 12 NGCC Site Assessment Report at 2-5. 

391 Brown 12 NGCC Site Assessment Report at 3-33. 

392 Brown 12 NGCC Site Assessment Report at 2-5. 

393 Brown 12 NGCC Site Assessment Report at 2-7. 
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more than 2,000 feet from the nearest residential neighborhood, school, hospital or 

nursing home facility.394   

According to the SAR, Mercer County does have planning and zoning 

requirements and a review process.395  Upon review of Mercer County, KY Zoning 

Ordinance 2024, dated July 9, 2024, the SAR notes that Mercer County has not defined 

any additional (or more restrictive) setback requirements than those found in KRS 

278.704 as summarized above.396   

The Commission finds that the current site design does not require any additional 

setbacks.  However, as set forth in this Order and in the mitigation measures, any design 

change may impact that conclusion and as such, LG&E/KU will be required to update the 

Commission. 

Noise Assessment.  Trinity Consultants conducted a noise assessment as part of 

the SAR.397  Neither the Commonwealth of Kentucky nor Mercer County has any 

applicable ordinances, so the report notes that it used an industry standard guidance by 

the United States Environmental Protection Agency (USEPA).398   

In 2022, Trinity Consultants conducted a study of the existing operations at the 

Brown Station.399  The noise assessment modeled existing operational sound levels at 

 
394 Brown 12 NGCC Site Assessment Report at 2-7. 

395 Brown 12 NGCC Site Assessment Report at 2-7. 

396 Brown 12 NGCC Site Assessment Report at 2-7. 

397 Brown 12 NGCC Site Assessment Report at 3-1. 

398 Brown 12 NGCC Site Assessment Report at 3-2. 

399 Brown 12 NGCC Site Assessment Report at 3-2. 
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six receptor points.400  According to the initial study the highest level of sound occurred 

at Receptor 6 at 47.1 dbA.401  In that assessment, the report also noted that the operations 

of Brown Station ranged from inaudible to noticeable at the nearest residence.402  

However, LG&E/KU mentioned blasting and large concrete pour jobs, as well as the 

�F�R�Q�V�W�U�X�F�W�L�R�Q���R�Y�H�U�D�O�O���P�L�J�K�W���L�Q�F�U�H�D�V�H���Q�R�L�V�H���L�Q���W�K�H���D�U�H�D���E�X�W���P�R�G�H�O�H�G���W�K�H���V�W�X�G�\���X�V�L�Q�J���³�Z�R�U�V�W��

�F�D�V�H�´���V�F�H�Q�D�U�L�R���L�Q�I�R�U�P�D�W�L�R�Q��403   

As such, Trinity Consultants assumed that louder pieces of equipment, such as 

the ram hoe and rock drill, would operate 24 hours a day.404  During construction, the 

expected noise level during the day could reach up to 55 dbA at Receptor 3 while during 

the nighttime it may reach as high as 45 dbA at Receptor 6.405  In addition, the SAR noted 

construction noise was planned to occur primarily Monday through Friday during daylight 

hours, with occasional off-shift work performed on Saturdays or night shifts.406  Also, 

LG&E/KU planned mass concrete pours be scheduled during the summer through the 

nighttime period, if temperatures dictate.407  The SAR noted that the construction phase 

will also require intermittent blasting at low levels.408  According to the SAR, blasting would 

 
400 Brown 12 NGCC Site Assessment Report at 3-2. 

401 Brown 12 NGCC Site Assessment Report at 3-6; During this period, the generation equipment 
closest to that receptor was operating at approximately 50 percent capacity and the noise may be greater 
when the facility is operating at full capacity. 

402 Brown 12 NGCC Site Assessment Report at 3-2. 

403 Brown 12 NGCC Site Assessment Report at 3-2. 

404 Brown 12 NGCC Site Assessment Report at 3-7. 

405 Brown 12 NGCC Site Assessment Report at 3-3. 

406 Brown 12 NGCC Site Assessment Report at 3-6. 

407 Brown 12 NGCC Site Assessment Report at 3-6. 

408 Brown 12 NGCC Site Assessment Report at 3-6. 



 -92- Case No. 2025-00045 

be conducted during the daytime hours only (estimated from 7:00 a.m. to dusk), and is 

expected to generate short-term peak air pressure levels of approximately 133 dBA at the 

nearest onsite building.409 

The SAR then evaluated the project sound levels and overall, the noise was within 

the acceptable levels.410  Specifically, as designed, the project is expected to contribute 

a maximum sound level of approximately 42 dBA.411  The design of the project includes 

that the HRSG Stack and GT Inlet Filter will be equipped with silencers, and LG&E/KU 

also stated they planned on installing the gas compressors and the single-shaft 

powertrain will be installed within enclosed buildings to reduce noise.412  Based on the 

results of the noise study, LG&E/KU recommended no mitigation measures for this issue. 

The Commission finds that, in addition to the mitigation measures included in the 

application related to noise abatement, LG&E/KU should adopt the mitigation measures 

as set forth in Appendix C.  

Impact on Property Values.  A Property Value Impact Study prepared by Trinity 

Consultants, was submitted as part of the SAR.413  The property valuation study reviewed 

both the impacts of the construction activities as well as the operational period for the 

NGCC.414  The Property Valuation Study utilized data from the Mercer County Property 

 
409 Brown 12 NGCC Site Assessment Report at 3-6, 3-7. 

410 Brown 12 NGCC Site Assessment Report at 3-2. 

411 Brown 12 NGCC Site Assessment Report at 3-2. 

412 Brown 12 NGCC Site Assessment Report at 3-6, 3-7.  It is possible with certain portions of the 
construction for the noise to reach 133 dbA for short periods of time. 

413 Brown 12 NGCC Site Assessment Report at 3.3; Appendix D. 

414 Brown 12 NGCC Site Assessment Report at 3-22. 
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Valuation Administrator (PVA) and was done in collaboration with Valbridge Property 

Advisors.415   

The evaluation looked at the assessed values for the 38 properties located within 

a two-mile radius from the Brown Station compared total assessed value of each property, 

as compared to its distance from the Brown Station.416  The study also reviewed sales 

data for the properties from 2020 to 2022 and used the most recent sale price for a given 

property.417  The Study found that there was �Q�R���F�R�U�U�H�O�D�W�L�R�Q���E�H�W�Z�H�H�Q���D���S�U�R�S�H�U�W�\�¶�V���Y�D�O�X�H��

and its distance from Brown Station.  The Study then concluded that the models suggest 

there will be no measurable detriment to property value with the installation of the 

proposed NGCC Unit.418 

The Commission finds that the proposed facility is not likely to impact property 

values in the area as the Brown Generating Station has been existence for some time 

and the proposed NGCC will be built entirely within the current facilities footprint. 

Environmental Impacts and Environmental Compliance.  LG&E�¶�V���6�L�W�L�Q�J���0�D�W�U�L�[���D�Q�G��

related evaluated potential for impacts to air quality, wetlands, floodplains, and sensitive 

species.  According to the report, Mercer County has �E�H�H�Q�� �G�H�V�L�J�Q�D�W�H�G�� �³�8�6�(�3�$���D�V�� �D�Q��

�µ�D�W�W�D�L�Q�P�H�Q�W�¶�� �R�U�� �µ�X�Q�F�O�D�V�V�L�I�L�D�E�O�H�¶�� �I�R�U�� �D�O�O�� �F�U�L�W�H�U�L�D�� �S�R�O�O�X�W�D�Q�W�V���� �� �'�H�V�L�J�Q�D�W�H�G�� ���� �K�R�X�U�� �R�]�R�Q�H���Q�R�Q-

attainment areas in the region include the Louisville, Cincinnati and Indianapolis 

�P�H�W�U�R�S�R�O�L�W�D�Q���D�U�H�D�V���´419   

 
415 Brown 12 NGCC Site Assessment Report at 3-25, Appendix D. 

416 Brown 12 NGCC Site Assessment Report at 3-25. 

417 Brown 12 NGCC Site Assessment Report at 2-35. 

418 Brown 12 NGCC Site Assessment Report at 3-26. 

419 Brown 12 NGCC Site Assessment Report at 4-1. 
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LG&E/KU proposed mitigation measures related to fugitive dust.420  According to 

the SAR, the measures will include watering unpaved roadways, daily 

sweeping/maintenance of paved roadways, limiting the area of open excavation/grading 

areas, and providing temporary cover for soil stockpiles.421  Standard erosion and soil 

�V�W�D�E�L�O�L�]�D�W�L�R�Q�� �P�H�D�V�X�U�H�V�� �Z�R�X�O�G�� �D�O�V�R�� �E�H�� �H�P�S�O�R�\�H�G�� �W�K�U�R�X�J�K�R�X�W�� �W�K�H�� �1�*�&�&�¶�V�� �F�R�Q�V�W�U�X�F�W�L�R�Q��

phase.422  These strategies are anticipated to be incorporated in the construction 

stormwater permit that will be obtained for the construction operations and 

disturbances.423   

The construction of the NGCC at Brown Generation Station will result in the air 

emissions in excess of the thresholds for PM, PM10, PM2.5, NOx, CO, VOC, H2SO4 

mists, and GHG, therefore a preconstruction Prevention of Significant Deterioration (PSD) 

permit is necessary.424  However, according to the Trinity Consultants report, Brown 

Station, a Class II area,425 would not have cause or contribution to exceed the NAAQS or 

Class II PSD Increments as a result of the proposed Brown 12 NGCC.426  LG&E/KU noted 

that the Brown 12 unit would comply with all federal and state preconstruction air 

permitting requirements, New Source Performance Standards (NSPS), and National 

 
420 Brown 12 NGCC Site Assessment Report at 3-32. 

421 Brown 12 NGCC Site Assessment Report at 3-32. 

422 Brown 12 NGCC Site Assessment Report at 3-32. 

423 Brown 12 NGCC Site Assessment Report at 3-32. 

424 Brown 12 NGCC Site Assessment Report at 4-1. 

425 Brown 12 NGCC Site Assessment Report at 4-1. 

426 Brown 12 NGCC Site Assessment Report at 4-2. 
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Emissions Standards for Hazardous Air Pollutants (NESHAP) emission controls 

requirements.427 

The most prominent water feature impacted by the Brown generation facility is 

Herrington Lake.428  According to the proposed plan for the Brown 12 unit, it will discharge 

into Lake Herrington via several drainage ways.429  The current Brown Station already 

discharges into Herrington Lake subject to the permitting requirements of the Kentucky 

Pollution Discharge Elimination System (KPDES) Permits.430  The NGCC is expected to 

discharge fewer pollutants than the current coal-fired units at the current Brown site.431  

The KYPDES permit will need to be updated for this project.432  Specifically, the report 

notes that an NGCC unit does not have clean coal residuals (CCR) nor will it need wet 

flue gas desulfurization (WFGD) process so arsenic and selenium433 are not expected to 

be discharged from the new proposed unit.434  The SAR noted that LG&E/KU will continue 

to implement the existing stormwater pollution prevention plan and update as needed for 

 
427 Brown 12 NGCC Site Assessment Report at 4-2.   

428 Brown 12 NGCC Site Assessment Report at 4-2. 

429 Brown 12 NGCC Site Assessment Report at 4.-2. 

430 Brown 12 NGCC Site Assessment Report at 4-2. 

431 Brown 12 NGCC Site Assessment Report at 4-2. 

432 Brown 12 NGCC Site Assessment Report at 4-2. 

433 Brown 12 NGCC Site Assessment Report at 4-2. Two chemicals often discharged from those 
processes. 

434 Brown 12 NGCC Site Assessment Report at 4-2. 



 -96- Case No. 2025-00045 

the proposed NGCC.435  In addition, LG&E/KU stated they planned to comply with Brown 

�6�W�D�W�L�R�Q�¶�V���%�H�V�W���0�D�Q�D�J�H�P�H�Q�W���3�U�D�F�W�L�F�H�����%�0�3�����S�O�D�Q��436 

According to the SAR, the NGCC will need approximately 630 million gallons of 

net cooling water each year.437  No significant generation of solid waste is anticipated 

during the operation of the proposed Brown 12 unit.438 

The Commission finds that, the mitigation measures proposed by LG&E/KU as 

well as the mitigation measures found in Appendix C, will assist in reducing the 

environmental impacts from this project appropriately. 

Mitigation Measures.  LG&E/KU proposed several mitigation measures including 

the ones discussed in this section above.  In addition, as it relates to air quality, LG&E/KU 

proposed to control fugitive dust by minimizing the area of exposed soil; application of 

water; application of mulch and seeding; surface roughening; structural barriers and 

windbreaks; and application of dust suppression chemicals.439 

In order to reduce the water contamination the SAR included the following 

mitigation measures: develop and implement a soil and erosion control plan; assure all 

storage of chemicals and fuel onsite will be provided with secondary containment, and all 

unloading areas will have their own containment; and in the event of a fuel or oil spill 

during construction, the contaminated soil will be removed and hauled away by a licensed 

 
435 Brown 12 NGCC Site Assessment Report at 4-3.  

436 Brown 12 NGCC Site Assessment Report at 4-3. 

437 Brown 12 NGCC Site Assessment Report at 4-4, 4-5. 

438 Brown 12 NGCC Site Assessment Report at 4-5, 4-6. 

439 Brown 12 NGCC Site Assessment Report at 5-1. 
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contractor for disposal at a licensed facility.440  The withdrawal of water from Lake 

Herrington will be mitigated by the water efficient design of cooling systems within the 

NGCC to minimize cooling water consumption.441  According to the SAR, cooling water 

treatment methods will be employed to maximize the heat capacity of the cooling water 

and efficiency of heat transfer so that cooling water losses are minimized.442   

LG&E/KU proposed several mitigation measures related to solid waste including 

construction and office waste will be disposed of in a local licensed landfill that has the 

capacity to manage the nominal quantity of solid waste that is anticipated.443 

The Commission finds that LG&E/KU's proposed mitigation measures are 

generally reasonable and should be implemented as proposed, unless modified or added 

to herein.  However, the Commission finds that a few of LG&E/KU�¶�V���P�L�W�L�J�D�W�L�R�Q���P�H�D�V�X�U�H�V��

should be modified and that some additional mitigation measures should be included to 

ensure that the goals of KRS 278.216 are met.  Each of these mitigation measures can 

be found in Appendix C to this Order.   

DISCUSSION AND FINDINGS FOR THE CPCN REQUEST  
FOR MILL CREEK 6 

 
The Commission, having considered the record, and being otherwise sufficiently 

advised, finds that LG&E/KU have established both that Mill Creek 6 is needed and will 

not result in wasteful duplication.  However, as the Commission will explain more fully 

�E�H�O�R�Z���� �W�K�H�� �E�D�V�L�V�� �R�I�� �/�*�	�(���.�8�¶�V�� �Q�H�H�G�� �I�R�U�� �0�L�O�O�� �&�U�H�H�N�� ���� �L�V�� �Z�K�R�O�O�\�� �U�H�O�L�D�Q�W�� �R�Q�� �L�W�V�� �H�F�R�Q�R�P�L�F��

 
440 Brown 12 NGCC Site Assessment Report at 5-1. 

441 Brown 12 NGCC Site Assessment Report at 5-2. 

442 Brown 12 NGCC Site Assessment Report at 5-2. 

443 Brown 12 NGCC Site Assessment Report at 5-2. 
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development load growth analysis.  Consequently, the Commission finds it necessary to 

establish additional safeguards to ensure that if circumstances change and the 

reasonably expected load growth presented in this case does not materialize, that 

ratepayers will not be harmed by the unnecessary construction of this approximately 

$1.415 billion project.  The Commission commends the parties for the safeguards already 

agreed to and presented in the stipulation but finds that a monitoring case should be 

established, Case No. 2025-00313.444  This case will become the repository of all filings 

related to Mill Creek 6 monitoring.  The parties in this case will be granted intervention in 

the monitoring case, should they choose to request intervention, in that proceeding, and 

the separate case will allow the Commission the opportunity to provide rigorous oversight 

of the project.  

Need 

 As with Brown 12, LG&E/KU conducted detailed analysis including production 

costs across five fuel scenarios in order to determine which resource plan had the lowest 

PVRR on average across fuel price scenarios.  The results of that analysis demonstrated 

that in all load scenarios from 1,470 MW through 2,030 MW, Mill Creek 6 was part of the 

least-cost portfolio.445  Additionally, LG&E/KU relied on four environmental scenarios 

analyzed in Case No. 2024-�������������� �/�*�	�(���.�8�¶�V�� �Y�H�U�\�� �U�H�F�H�Q�W�� �-�R�L�Q�W�� �,�5�3�� �I�L�O�L�Q�J��446  For the 

environmental filings, both Mill Creek 6 and Brown 12 were part of the least cost portfolios 

 
444 Case No. 2025-0031, Electronic Monitoring of Louisville Gas & Electric and Kentucky Utilities 

�&�R�P�S�D�Q�\�¶�V���0�L�O�O���&�U�H�H�N�������8�Q�L�W.   

445 Wilson Direct Testimony, Exhibit SAW-1 at 30. 

446 Case No. 2024-00326, Executive Summary at 6-8. 
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at 1750 MW across all environmental scenarios.447  LG&E/KU also demonstrated that at 

1,002 MW of load, a portfolio including Brown 12, Mill Creek 6, and the Ghent 2 SCR had 

a lower PVRR than a portfolio which only constructed Brown 12, a 300 MW Cane Run 

BESS facility, and the Ghent 2 SCR.448  Though slightly different from its other analysis, 

that analysis indicates that even in lower load scenarios, Mill Creek 6 has roughly similar, 

and in this instance, lower, PVRR than other resources that could serve that demand.449   

 Additionally, Mill Creek 6 represents dispatchable capacity, as a base load unit, 

and will, therefore, �E�H�F�R�P�H�� �D�Q�� �L�Q�W�H�J�U�D�O�� �S�D�U�W�� �R�I�� �/�*�	�(���.�8�¶�V�� �V�\�V�W�H�P�� �U�H�O�L�D�E�L�O�L�W�\���� �� �$�V�� �W�K�H��

Commission noted in its discussion of Brown 12 above, natural gas is the dominant fuel 

source for new generation, more efficient than its aging coal counterparts, and emits 

significantly less emissions, beneficial, and even necessary, to ensure that LG&E/KU 

comply with state and federal environmental standards.   

LG&E/KU have also demonstrated a number of risks associated with denying Mill 

Creek 6 in this proceeding.  The first risk the Commission considers is the available 

capacity for firm natural gas transportation from Texas Gas Pipeline (TGT) which will 

serve Mill Creek 5 and is by far the most cost-effective pipeline for serving Mill Creek 6.450  

�6�S�H�F�L�I�L�F�D�O�O�\���� �L�I�� �/�*�	�(���.�8�� �F�D�Q�Q�R�W�� �V�H�F�X�U�H�� �L�W�V�� �S�O�D�F�H�� �L�Q�� �7�*�7�¶�V�� �3�U�R�M�H�F�W�� �%�R�U�H�D�O�L�V���� �Z�K�L�F�K�� �L�V��

adding additional capacity to its pipeline, the companies believe that they will not be able 

to plan on operating Mill Creek 6 prior to 2036.451  Therefore, if LG&E/KU require 

 
447 Case No. 2024-00326, Executive Summary at 6-8. 

448 �/�*�	�(���.�8�¶�V��r�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���)�L�I�W�K���5�H�T�X�H�V�W�����,�W�H�P�������D������ 

449 �/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���)�L�I�W�K���5�H�T�X�H�V�W�����,�W�H�P�������D���� 

450 Schram Direct Testimony at 21. 

451 �/�*�	�(���.�8�¶�V���3�R�V�W-Hearing Brief at 32. 
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additional generation in the next decade, the utilities will have to construct their next 

NGCC at Green River Generating Station (Green River).452  While LG&E/KU stated that 

Green River is a viable site, they estimated that building its next unit at Green River could 

add approximately $300 million above the expected cost for Mill Creek 6.453  Additionally, 

�0�L�O�O���&�U�H�H�N�����¶�V���S�U�R�[�L�P�L�W�\���W�R���W�K�H���D�O�U�H�D�G�\���E�H�L�Q�J���F�R�Q�V�W�U�X�F�W�H�G���0�L�O�O���&�U�H�H�N���������D�Q�R�W�K�H�U���1�*�&�&�����Z�L�O�O��

simply offer more favorable transmission costs and gas supply, generally.454  Not to 

mention that much of the work being done on Mill Creek 5 can be replicated on Mill Creek 

6 for likely additional savings.455  Therefore, denying Mill Creek 6, when it is reasonably 

likely that an NGCC is needed within the planning horizon of this case, will have 

meaningful cost impacts on ratepayers.  This is especially so when considering the 

significant rise in costs associated with the construction of Brown 12 from Case No. 2022-

00402.456  

While the Commission believes that LG&E/KU have met its burden in establishing 

that Mill Creek 6 is needed, it acknowledges that Mill Creek 6 is not the least-cost NGCC 

in this case; that is �%�U�R�Z�Q�������������7�K�H�U�H�I�R�U�H�����0�L�O�O���&�U�H�H�N�����¶�V���M�X�V�W�L�I�L�F�D�W�L�R�Q���U�H�S�U�H�V�H�Q�W�V���D�G�G�L�W�L�R�Q�D�O��

risk above and beyond Brown 12 because it is not necessary except if a meaningful 

�S�R�U�W�L�R�Q���R�I���/�*�	�(���.�8�¶�V���H�[�S�H�F�W�H�G���H�F�R�Q�R�P�L�F���G�H�Y�H�O�R�S�P�H�Q�W���O�R�D�G���P�D�W�H�U�L�D�O�L�]�H�V���R�Q���W�K�H���V�\�V�W�H�P������

Predictably, the parties supporting the stipulation, and those opposed, are sharply divided 

 
452 �/�*�	�(���.�8�¶�V���3�R�V�W-Hearing Brief at 32. 

453 �/�*�	�(���.�8�¶�V���3�R�V�W���+�H�D�U�L�Q�J���%�U�L�H�I���D�W�������� 

454 Mill Creek 6 Site Assessment Report at 1-1. 

455 Tummonds Direct Testimony at 3. 

456 �7�X�P�P�R�Q�G�V�¶���5�H�E�X�W�W�D�O���7�H�V�W�L�P�R�Q�\���D�W�������� 
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�R�Q�� �Z�K�H�W�K�H�U�� �W�K�H�� �O�R�D�G�� �I�R�U�H�F�D�V�W�� �L�V�� �V�X�I�I�L�F�L�H�Q�W�O�\�� �F�H�U�W�D�L�Q�� �W�R�� �P�D�N�H�� �0�L�O�O�� �&�U�H�H�N�� ���¶�V�� �D�S�S�U�R�Y�D�O��

reasonable.   

While not itself sufficient to support Mill Creek 6, the Commission also recognizes 

�W�K�H���*�H�Q�H�U�D�O���$�V�V�H�P�E�O�\�¶�V���O�H�J�L�V�O�D�W�L�R�Q�����Q�R�Z���F�R�G�L�I�L�H�G���D�W���.�5�6��������-20-222(3).  Specifically, the 

�S�U�R�Y�L�V�L�R�Q�� �³�W�K�D�W�� �W�K�H�� �L�Q�G�X�F�H�P�H�Q�W�� �R�I�� �W�K�H�� �O�R�F�D�W�L�R�Q�� �R�I�� �G�D�W�D�� �F�H�Q�W�H�U�� �S�U�R�M�H�F�W�V�� �Z�L�W�K�L�Q�� �W�K�H��

Commonwealth is of paramount importance to the economic well-being of the 

�&�R�P�P�R�Q�Z�H�D�O�W�K���´363F

457  �$�G�G�L�W�L�R�Q�D�O�O�\�����D�V���.�,�8�&�¶�V���E�U�L�H�I���Q�R�W�H�V�����W�K�H���*�H�Q�H�U�D�O���$�V�V�H�P�E�O�\���K�D�V���D�O�V�R��

�F�R�G�L�I�L�H�G���F�H�U�W�D�L�Q���G�H�F�O�D�U�D�W�L�R�Q�V���U�H�J�D�U�G�L�Q�J���W�K�H���&�R�P�P�R�Q�Z�H�D�O�W�K�¶�V���H�Q�H�U�J�\���S�R�O�L�F�\��458  Of those 

declarations, the Commission notes �³[i]t is the policy of the Commonwealth to maintain 

adequate capacity of available, reliable, dispatchable, and resilient electric generation to 

provide for the existing and reasonably projected future energy consumption needs of all 

wholesale, retail, and oth�H�U���F�R�Q�V�X�P�H�U�V���R�I���H�O�H�F�W�U�L�F�L�W�\���L�Q���W�K�H���&�R�P�P�R�Q�Z�H�D�O�W�K���´459  And, while 

�L�W���L�V���W�R�R���H�D�U�O�\���W�R���D�Q�D�O�\�]�H���W�K�H���L�P�S�D�F�W���R�I���W�K�H�V�H���S�R�O�L�F�L�H�V�����/�*�	�(���.�8�¶�V���H�F�R�Q�R�P�L�F���G�H�Y�H�O�R�S�P�H�Q�W��

pipeline is sufficiently filled to indicate tangible interest from data center companies.  

Which is to say nothing of the success of the Governor and the General Assembly in 

attracting billions of new investments in the Commonwealth in the past several years.460 

As the Commission found in its discussion of the load forecast above, it believes 

that there is sufficient evidence to support its finding of need in this case.  However, given 

the nature of the load forecast, and its reliance on the economic development pipeline, 

 
457 KRS 154-20-�����������������/�*�	�(���.�8�¶�V���3�R�V�W-Hearing Brief at 14.  

458 �.�,�8�&�¶�V���3�R�V�W-Hearing Brief at 4. 

459 KRS 164.2807(j). 

460 �/�*�	�(���.�8�¶�V���3�R�V�W���+�H�D�U�L�Q�J���%�U�L�H�I���D�W�������� 
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the possibility of meaningful variance from the projected load forecast cannot be ignored.  

The Commission cautions LG&E/KU that its approval of a CPCN in this case is in no way 

a determination that moving forward with the project will be either reasonable or prudent.  

If the facts on the ground change, and Mill Creek 6 becomes unnecessary, LG&E/KU will 

not be entitled to seek recovery from ratepayers if it continues to forge ahead with the 

project.  Nor will the Commission simply rely on the safeguards agreed to in the stipulation 

�W�R�� �H�Q�V�X�U�H�� �/�*�	�(���.�8�¶�V�� �F�R�P�S�O�L�D�Q�F�H�� �Z�L�W�K�� �W�K�H�� �&�R�P�P�L�V�V�L�R�Q�¶�V�� �O�D�Q�J�X�D�J�H�� �L�Q�� �W�K�L�V�� �F�D�V�H������

Therefore, the Commission will establish a monitoring case, Case No. 2025-00313,461 to 

allow it the necessary flexibility to provide meaningful oversight of Mill Creek 6.  This 

monitoring is consistent with Commission precedent and allows the Commission the 

opportunity to provide ongoing oversight and prevent the continued investment in Mill 

Creek 6 if the Commission finds that the economic landscape has changed such that Mill 

Creek 6 is not the most prudent option to serve its customers.  As the Commission noted 

in Case No. 2004-���������������F�R�Q�W�L�Q�X�H�G���R�Y�H�U�V�L�J�K�W���D�O�O�R�Z�V���W�K�H���&�R�P�P�L�V�V�L�R�Q���W�R���³�V�S�H�H�G��up, slow 

�G�R�Z�Q�����R�U���F�D�Q�F�H�O���F�R�Q�V�W�U�X�F�W�L�R�Q���E�H�I�R�U�H���W�R�R���P�X�F�K���K�D�V���E�H�H�Q���L�Q�Y�H�V�W�H�G���L�Q���W�K�H���S�U�R�M�H�F�W���´462 

With regard to the agreed upon monitoring provisions in the proposed stipulation, 

the Commission views favorably the proposal in the stipulation that a minimum of 500 

MW of executed electric service agreements by new customers under the proposed 

 
461 Case No. 2025-00313, Electronic Monitoring of Louisville Gas & Electric and Kentucky Utilities 

�&�R�P�S�D�Q�\�¶�V���0�L�O�O���&�U�H�H�N�������8�Q�L�W.  

462 Case No. 2004-00507, Joint Application of Louisville Gas and Electric Company and Kentucky 
Utilities Company for a Certificate of Public Convenience and Necessity, and a site Compatibility certificate, 
for the Expansion of the Trimble County Generating Station, (Ky. PSC Nov. 1, 2005) Order at 6.  
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Extremely High Load Factor (EHLF) tariff by the in-service date for Mill Creek 6463 should 

be used as a cost-recovery metric along with non-Rate EHLF load growth, an increase in 

off-system sales, the acquisition of municipal or other load, replacing lost capacity if the 

�2�K�L�R���9�D�O�O�H�\���(�O�H�F�W�U�L�F���&�R�U�S�R�U�D�W�L�R�Q�¶�V���F�R�D�O���S�O�D�Q�W�V���F�O�R�V�H�����V�H�O�O�L�Q�J���W�R���R�W�Ker utilities for supplying 

data centers or other large loads in Kentucky, or selling part of Mill Creek 6 capacity.  This 

list is not intended to be exhaustive.  Additionally, the Commission approves the 

�V�W�L�S�X�O�D�W�L�R�Q�¶�V�� �U�H�T�X�L�U�H�P�H�Q�W�� �W�K�D�W�� �/�*�	�(���.�8�� �S�U�R�Y�L�G�H�� �L�Q�� �S�H�U�V�R�Q���� �V�H�P�L-annual construction, 

economic development, and load forecast updates to the Commission and all intervenors 

from the seconds quarter of 2026 through the second quarter of 2032.   

Lack of Wasteful Duplication 

 �&�R�Q�V�L�V�W�H�Q�W���Z�L�W�K���W�K�H���&�R�P�P�L�V�V�L�R�Q�¶�V���I�L�Q�G�L�Q�J�V���L�Q���L�W�V���G�L�V�F�X�V�V�L�R�Q���R�I���%�U�R�Z�Q���������D�E�R�Y�H�����0�L�O�O��

Creek 6 is the second least-cost option for an NGCC in this case.  At approximately 

$1.415 billion, Mill Creek 6 will cost significantly less than a hypothetical Green River 5 

NGCC unit.464  Additionally, Mill Creek 6 will have lower capital costs than either Brown 

12 or Green River 5 while having an equivalent firm gas cost to Green River 5.465  

�$�G�G�L�W�L�R�Q�D�O�O�\���� �0�L�O�O�� �&�U�H�H�N�� ���¶�V�� �H�[�S�H�F�W�H�G�� ���������� �L�Q-service date is a full year prior to when 

LG&E/KU believes it could construct Green River 5.466  That timing is important because 

�/�*�	�(���.�8�¶�V���H�[�S�H�F�W�H�G���G�D�W�D���F�H�Q�W�H�U���G�H�P�D�Q�G���L�V���H�[�S�H�F�W�H�G���W�R���E�H���I�X�O�O�\���R�Q-line by 2032, making 

Green River 5 a far less appealing option.  

 
463 As modified in the stipulation to include customers with an expected or actual real-time energy 

demand peak between 50 MVA and 100 MVA and an expected or actual monthly load factor of 75 percent 
or greater. 

464 �/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���7�K�L�U�G���5�H�T�X�H�V�W�����,�W�H�P�������E�������$�W�W�D�F�K�P�H�Q�W�������D�W������ 

465 �/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���7�K�L�U�G���5�H�T�X�H�V�W�����,�W�H�P�������E�������$�W�W�D�F�K�P�H�Q�W�������D�W������ 

466 �/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���7�K�L�U�G���5�H�T�X�H�V�W�����,�W�H�P�������E�������$�W�W�D�F�K�P�H�Q�W�������D�W������ 
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 �/�*�	�(���.�8�¶�V�� �H�Q�Y�L�U�R�Q�P�H�Q�W�D�O�� �D�Q�D�O�\�V�L�V�� �L�Q�� �L�W�V�� �,�5�3�� �D�O�V�R�� �V�X�S�S�R�U�W�V�� �D�� �I�L�Q�G�L�Q�J�� �W�K�D�W�� �0�L�O�O��

Creek 6 is a least-cost option when considering more restrictive environmental regulatory 

scenarios.467  �6�S�H�F�L�I�L�F�D�O�O�\�����L�Q���/�*�	�(���.�8�¶�V���D�Q�D�O�\�V�L�V���R�I���O�H�D�V�W-cost resource plans under its 

Ozone NAAQS + ELG+GHG  scenario in its Joint IRP, even with zero incremental load, 

the least-cost resource plan called for five new NGCC units to be constructed by 2032.468   

 Additionally, given challenges being faced by neighboring regional transmission 

markets, such as PJM and Midcontinent Independent System Operator, Inc. (MISO), 

there is no evidence that LG&E/KU could secure the kind of firm capacity that Mill Creek 

6 offers by 2031, in order to ensure the reliability of its system when accounting for the 

economic development load.  Thus, when coupling these considerations with the fact that 

Mill Creek 6 is part of least-cost portfolios from 1,470 MW to 2,030 MW, LG&E/KU have 

met their burden and established that Mill Creek 6 will not result in wasteful duplication.  

SITE COMPATIBILITY FOR MILL CREEK 6 

To determine the optimal and lowest cost option for siting Mill Creek 6, LG&E/KU 

conducted a Siting Study.  According to the application, LG&E/KU considered several 

sites including Green River Generating Station, Brown Generating Station, and Mill Creek 

Generating Station.469  LG&E/KU stated that, in the midst of constructing Mill Creek 5, 

LG&E/KU would be able to take advantage of efficiencies of scale such as site layout 

design incorporated a footprint for a possible Mill Creek 6 including civil designs, such as 

 
467 �:�L�O�V�R�Q�¶�V���'�L�U�H�F�W���7�H�V�W�L�P�R�Q�\���D�W������-21, 29.  

468 Case No. 2024-00326, 2024 IRP Vol. III, 2024 IRP Resource Assessment at 48, Table 28, Low 
Load column.  Notably, the plan also calls for the retirement of Brown 3, Mill Creek units 3 and 4, and Ghent 
units 1 through 4 by 2032.  

469 Tummonds Direct Testimony at 3. 
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roadways, stormwater flow paths, and building and structural layout.470  The Mill Creek 5 

site layout design incorporated a footprint for a possible Mill Creek 6.471  According to 

LG&E/KU, much of the Mill Creek 5 work can be replicated for Mill Creek 6, including 

mechanical and instrumentation electrical routing designs.472  Laydown yards and 

temporary facilities used at Mill Creek 5 can be reused for Mill Creek 6.473  The gas line 

constructed to Mill Creek 5 can also serve Mill Creek 6 simultaneously with minimal 

additional construction or maintenance costs.474  LG&E/KU also argued that having two 

separate locations will reduce execution risks when the units are fully constructed.475 

Pursuant to KRS 278.216 and KRS 278.708(3) and (4), LG&E/KU submitted a Site 

Assessment Report (SAR) with its application for a site compatibility certificate for the 

proposed Mill Creek 6 facility.476  The SAR was prepared by Trinity Consultants and 

addressed the statutory requirements concerning inter alia the site characteristics, 

including land use compatibility, potential environmental impacts, setback requirements, 

noise levels, any effects on nearby property valuation, and proposed mitigation measures.    

Detailed Site Description.  LG&E currently operates an electric generation power plant, 

the Mill Creek Station, located in Jefferson County, Kentucky, approximately 25 miles 

 
470 Tummonds Direct Testimony at 4. 

471 Tummonds Direct Testimony at 4. 

472 Tummonds Direct Testimony at 4. 

473 Tummonds Direct Testimony at 4. 

474 Tummonds Direct Testimony at 4. 

475 Tummonds Direct Testimony at 5. 

476 Application, Exhibit 6. 



 -106- Case No. 2025-00045 

southwest of Louisville.477  The Mill Creek Station property is an approximately 637 acre 

contiguous site.478  The proposed Mill Creek 6 unit would be constructed on the 

approximately 12-acre area located within the central portion, adjacent to Mill Creek 5, of 

the existing Mill Creek Station property.479  The current Mill Creek Station consists of Mill 

Creek 1, a coal unit currently in the process of being retired; Mill Creek 2, a coal unit 

whose retirement was approved in 2023; Mill Creek 5, an NGCC currently under 

construction. 

LG&E/KU are proposing to construct and operate Mill Creek 6 with a maximum 

power rating of approximately 680 gross megawatts (MW) within the central/eastern 

portion of the existing Mill Creek Generating Station.480  The Mill Creek Station is located 

within a zoning district that is designated as Residential (R-4).481  According to the SAR, 

land uses in the area vary but most of the areas are zoned R-4.482  There are at least 

three additional areas of single family districts.483  To the south of the Mill Creek facility, 

there is an area designated for heavy industrial activity and to the East there is 

commercial and industrial land use.484   

 
477 Mill Creek 6 Site Assessment Report at 1-1, 2-4. 

478 Mill Creek 6 Site Assessment Report at 2-4. 

479 Mill Creek 6 Site Assessment Report at 4-3. 

480 Mill Creek 6 Site Assessment Report at 1-1. 

481 Mill Creek 6 Site Assessment Report at 2-4. 

482 Mill Creek 6 Site Assessment Report at 2-4. 

483 Mill Creek 6 Site Assessment Report at 2-4. 

484 Mill Creek 6 Site Assessment Report at 2-4. 
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LG&E/KU stated they plan to utilize and optimize the existing onsite electrical 

transmission system in conjunction with completing the NGCC Project to the extent 

feasible.485  The proposed NGCC will be located within the internal railway loop.486  The 

new NGCC will consist of one natural gas-fired gas combustion turbine (GT), a steam 

turbine (ST), and one heat recovery steam generator (HRSG) with natural gas-fired duct 

burners (DB) arranged in a one-on-one configuration.487  Ancillary support equipment will 

also be installed to support the NGCC operations, including one natural gas-fired boiler 

(Auxiliary Boiler) rated at 95.52 million British thermal units per hour (MMBtu/hr) or less, 

one pipeline fuel gas (dewpoint) heater rated at 15.66 MMBtu/hr or less, one 2.18 MW 

emergency generator with diesel-fired engine, one 422 horsepower (HP) emergency 

diesel driven fire pump, one 10-cell mechanical draft cooling tower, lube oil system 

demister vents, raw and demineralized water storage tanks, aqueous ammonia storage 

and handling equipment, and other miscellaneous infrastructure.488  Texas Gas has 

indicated it can supply both Mill Creek 5 and Mill Creek 6 on the same natural gas 

pipeline.489   All of the facilities are depicted on the site plan attached as Appendix D.   

Dixie Highway is a four lane undivided roadway that provides access to the facility 

and construction will utilize the highway to access the site.490  As part of the SAR, a 

roadway capacity analysis of the area was performed for the main highways near the Mill 

 
485 Mill Creek 6 Site Assessment Report at 2-1. 

486 Mill Creek 6 Site Assessment Report at 2-5. 

487 Mill Creek 6 Site Assessment Report at 2-1. 

488 Mill Creek 6 Site Assessment Report at 2-1. 

489 Tummonds Direct Testimony at 10. 

490 Mill Creek 6 Site Assessment Report at 2-5. 
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Creek Station that are expected to accommodate travel during construction.491  Trinity 

Consultants relied on both the American Association of State Highway and Transportation 

Officials: A Policy on Geometric Design of Highways and Streets and Transportation 

Research Board Highway Capacity Manual.492  According to the Transportation Research 

Board Highway Capacity Manual, the capacity of a two-lane roadway is 8,000 vehicles 

per hour or 4,000 vehicles per hour in one direction.493 

According to the SAR, labor is estimated to peak at approximately 712 construction 

�S�H�U�V�R�Q�Q�H�O���L�Q���0�R�Q�W�K�V���������W�K�U�R�X�J�K���������R�I���0�L�O�O���&�U�H�H�N�����¶�V���F�R�Q�V�W�U�X�F�W�L�R�Q���S�K�D�V�H��494 In the analysis, 

Trinity Consultants assumed that 70 percent of the construction personnel will drive their 

vehicle to the site and the remaining 30 percent will carpool and be contained within the 

70 percent driving personal vehicles.495  The resulting peak volume is approximately 498 

vehicles entering and leaving the site on a daily basis during peak construction.496  

According to the SAR, construction personnel accessed from Dixie Highway. Variations 

in the number of construction personnel and work schedule may occur; however, these 

variations will be infrequent and will only be expected to affect a small portion of the total 

construction personnel.497   

 
491 Mill Creek 6 Site Assessment Report at 3-31. 

492 Mill Creek 6 Site Assessment Report at 3-31. 

493 Mill Creek 6 Site Assessment Report at 3-31. 

494 Mill Creek 6 Site Assessment Report at 3-33. 

495 Mill Creek 6 Site Assessment Report at 3-33. 

496 Mill Creek 6 Site Assessment Report at 3-33. 

497 Mill Creek 6 Site Assessment Report at 3-33. 
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Construction truck deliveries are expected to peak in months two through seven of 

Mill Creek 6�¶�V���F�R�Q�V�W�U�X�F�W�L�R�Q���S�K�D�V�H��498  In the analysis, it was noted the daily truck deliveries 

would vary from approximately 0 up to 168 trucks.499  LG&E/KU provided information for 

the SAR that limited delivery times for the trucks will typically be limited to 8:00 a.m. to 

3:00 p.m.500  Imported fill truckload deliveries will occur from months two through eight of 

Mill Creek 6�¶�V���F�R�Q�V�W�U�X�F�W�L�R�Q���S�K�D�V�H�����U�D�Q�J�L�Q�J���I�U�R�P���������W�R�����������G�H�O�L�Y�H�U�L�H�V���S�H�U���G�D�\��501  The daily 

concrete truckload deliveries will occur from months eight through fifteen of the 

construction phase, ranging from 15 to 80 truck deliveries per day.502  Lastly, the total 

truck deliveries are expected to peak in months 18 and 19 of Mill Creek 6�¶�V���F�R�Q�V�W�U�X�F�W�L�R�Q��

phase, with an estimated maximum of 80 delivery trucks per day.503  Oversized equipment 

and material will be delivered by rail and Mill Creek �6�W�D�W�L�R�Q�¶�V�� �H�[�L�V�W�L�Q�J�� �U�D�L�O�� �V�S�X�U��

infrastructure to the extent possible to avoid interfering with roadway traffic.504 

According to the SAR, access to the site is controlled with security fencing around 

the perimeter of the Mill Creek Station property.505  In addition, site access is also 

 
498 Mill Creek 6 Site Assessment Report at 3-33. 

499 Mill Creek 6 Site Assessment Report at 3-33. 

500 Mill Creek 6 Site Assessment Report at 3-33. 

501 Mill Creek 6 Site Assessment Report at 3-33. 

502 Mill Creek 6 Site Assessment Report at 3-33. 

503 Mill Creek 6 Site Assessment Report at 3-33. 

504 Mill Creek 6 Site Assessment Report at 3-33. 

505 Mill Creek 6 Site Assessment Report at 2-5. 
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monitored via an attendant at the guard shack, electronic key card controls, video 

surveillance and security patrols.506   

The SAR concluded that no permanent impacts are anticipated on roadway 

capacity as a result of commercialization and operation of the proposed Mill Creek 6 Unit, 

and similarly there will be no increase in potential road degradation or congestion.507 

The intervenors in this matter did not provide any evidence related to the site 

compatibility or mitigation measures nor did any intervenor make arguments related to 

either item. 

The Commission finds that that, although the SAR made minimal suggested 

mitigation measures, the mitigation measures imposed in Appendix E of this Order, 

address the concerns regarding the site compatibility with the surroundings appropriately.  

Setback Compliance.  According to the SAR, the proposed Mill Creek 6 unit 

installation will utilize a single exhaust stack for venting air emissions.508  In accordance 

with the setback requirements described in KRS 278.704, the proposed site design has 

the exhaust stack located more than 1,000 feet from the nearest property boundary and 

more than 2,000 feet from the nearest residential neighborhood, school, hospital or 

nursing home facility.509   

LG&E/KU noted that there are two residences less than 2,000 feet from the project 

but stated that when taken together, the parcels are not five or more total acres.510  

 
506 Mill Creek 6 Site Assessment Report at 2-5. 

507 Mill Creek 6 Site Assessment Report at 3-37. 

508 Mill Creek 6 Site Assessment Report at 2-7. 

509 Mill Creek 6 Site Assessment Report at 2-7. 

510 Mill Creek 6 Site Assessment Report at 2-7. 
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Jefferson County has planning and zoning and a review process.511  According to the 

�6�$�5�����&�K�D�S�W�H�U�������3�D�U�W���������6�H�F�W�L�R�Q�����������������R�I���W�K�H���&�R�X�Q�W�\�¶�V���/�D�Q�G���'�H�Y�H�O�R�S�P�H�Q�W���&�R�G�H���Q�R�W�H�V��

�³�W�K�D�W�� �V�W�U�X�F�W�X�U�H�V�� �K�R�X�V�L�Q�J�� �J�H�Q�H�U�D�W�L�Q�J�� �H�T�X�L�S�P�H�Q�W�� �D�Q�G�� �R�X�W�G�R�R�U�� �V�W�R�U�D�J�H�� �I�D�F�L�O�L�W�L�H�V�� �V�K�D�O�O�� �E�H��

setback a minimum of 1,000 feet away from the nearest residential property line when 

adjacent to any non-�L�Q�G�X�V�W�U�L�D�O���X�V�H���R�U���]�R�Q�L�Q�J���G�L�V�W�U�L�F�W���´512  LG&E/KU stated that the project 

would comply with the requirement but again argued that the utility was exempt from 

planning and zoning, as a regulated utility.513 

The Commission finds that the current site design does not require any additional 

setbacks.  However, as set forth in this Order and in the mitigation measures, any design 

change may impact that conclusion and as such, LG&E/KU will be required to update the 

Commission on its site design.  In addition, the Commission notes that, recently, the 

�G�H�I�L�Q�L�W�L�R�Q�� �R�I�� �³�U�H�V�L�G�H�Q�W�L�D�O�� �Q�H�L�J�K�E�R�U�K�R�R�G�´�� �V�H�W�� �I�R�U�W�K�� �L�Q�� �.�5�6�� ���������������������� �K�D�V�� �E�H�F�R�P�H�� �D�Q�� �L�Q��

recent Siting Board cases.514  The Commission reminds LG&E/KU that it will continue to 

examine what a utility believes may or may not be a residential neighborhood.  In addition, 

as noted in Case No. 2023-00261, the Commission does not necessarily agree with 

�/�*�	�(���.�8�¶�V�� �V�W�D�W�H�P�H�Q�W that LG&E/KU are exempt from local planning and zoning.515  

 
511 Mill Creek 6 Site Assessment Report at 2-7. 

512 Mill Creek 6 Site Assessment Report at 2-7. 

513 Mill Creek 6 Site Assessment Report at 2-7. 

514 Case No. 2024-00406, Electronic Application of Lost City Renewables LLC for a Certificate of 
Construction for an Approximately 250 Megawatt Merchant Electric Solar Generating Facility in Muhlenberg 
County, Kentucky Pursuant to KRS 278.710 and 807 KAR 5:110; Case No. 2025-00064, Electronic 
Application of Summer Shade Solar, LLC for a Certificate of Construction for an Approximately 106-
Megawatt Merchant Electric Solar Generating Facility in Metcalfe County, Kentucky Pursuant To KRS 
278.700 and 807 KAR 5:110 (Oct. 26, 2025). 

515 Case No. 2023-00361 Electronic Joint Application of Kentucky Utilities Company And Louisville 
Gas and Electric Company for a Site Compatibility Certificate for the Construction of a Solar Facility in 
Mercer County, Kentucky (Ky. PSC July 12, 2024), Order at 29-32. 
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Jefferson County does have local planning requirements that establish set back 

requirements that are stricter than those established by KRS 278.704(2), which could 

potentially apply to the Mill Creek 6 facility pursuant to KRS 278.216(2), KRS 

278.708(3)(a)(7), and KRS 278.704(3).   

As the Commission has stated previously, the Commission agrees that 

KRS 100.324 and KRS 278.216(5), taken alone, indicate that set back requirements 

established by local planning and zoning commissions would not apply to a utility seeking 

a site compatibility certificate.516  However, KRS 278.216(2) generally requires that a 

utility seeking a site compatibility certificate file a SAR as prescribed in KRS 278.708(3) 

and (4) �E�X�W���W�K�H�Q���V�W�D�W�H�V���³�H�[�F�H�S�W���W�K�D�W���D���X�W�L�O�L�W�\���Z�K�L�F�K���S�U�R�S�R�V�H�V���W�R���F�R�Q�V�W�U�X�F�W���D���I�D�F�L�O�L�W�\���R�Q���D���V�L�W�H��

that already contains facilities capable of generating ten megawatts (10MW) or more of 

electricity shall not be required to comply with setback requirements established pursuant 

to �.�5�6�������������������������´ 

�:�K�H�Q���L�Q�W�H�U�S�U�H�W�L�Q�J���D���V�W�D�W�X�W�H�����L�W���V�K�R�X�O�G���E�H���S�U�H�V�X�P�H�G���W�K�D�W���W�K�H���O�H�J�L�V�O�D�W�X�U�H���³�L�Q�W�H�Q�G�H�G��

for the statute to be construed as a whole, for all of its parts to have meaning, and for it 

�W�R�� �K�D�U�P�R�Q�L�]�H�� �Z�L�W�K�� �U�H�O�D�W�H�G�� �V�W�D�W�X�W�H�V���´517  As discussed in Case No. 2023-00361, the 

�³conditional exemption to the local setback requirements in KRS 278.216(2) creates 

ambiguity regarding the applicability of local set back requirements pursuant to KRS 

278.704(3), because the language would be superfluous and have no meaning if KRS 

 
516 Case No. 2023-00361, July 12, 2024 Order at 31. 

517 Shawnee Telecom Resources, Inc. v. Brown, 354 S.W.3d 542, 551 (Ky. 2011). 
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100.324 and KRS 278.216(5) exempted utilities from local setback requirements in all 

circumstances.� 5́18 

The Commission does not need to resolve the ambiguity created by KRS 

278.216(2), KRS 278.216(5), and KRS 100.324 in this case.  The project is proposed to 

be located at a current generation facility.  The actual construction and new generator will 

be located in the section of the station.  The Commission finds that the project does 

comply with local ordinances as well as the applicable statutes.  No additional setbacks 

are necessary. 

Noise Assessment.  Trinity Consultants conducted a noise assessment as part of 

the SAR.519  According to the SAR, KRS 224.30-175 is directly applicable; however, this 

statute  does not contain numerical noise limits, but rather defers to noise thresholds and 

protocols promulgated by applicable local government agencies.520  Jefferson County has 

a noise ordinance but Trinity Consultants concluded that it also does not contain 

established numerical thresholds applicable to the Mill Creek Station.521  Trinity 

Consultants utilized guidelines from the United States Environmental Protection Agency 

(USEPA) to evaluate the noise impact for the proposed Mill Creek 6 project.522 

In 2022, Trinity Consultants conducted a study of the existing operations at the Mill 

Creek Station.523  The noise assessment modeled existing operational sound levels at 

 
518 Case No. 2023-00361, July 12, 2024 Order at 31-32. 

519 Mill Creek 6 Site Assessment Report at 3-1. 

520 Mill Creek 6 Site Assessment Report at 3-2. 

521 Mill Creek 6 Site Assessment Report at 3-2. 

522 Mill Creek 6 Site Assessment Report at 3-2. 

523 Mill Creek 6 Site Assessment Report at 3-2. 
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five receptor points.524  According to the initial study the highest level of sound occurred 

at Receptor 5 at 61.7 decibels.525  In that assessment, the report also noted that the 

operations of Mill Creek Station ranged from inaudible to noticeable at the nearest 

residence.526  In 2023, Cerjan Acoustics conducted a follow-up noise monitoring study 

using four receptors.527  The SAR noted that the findings were similar in both studies.528 

�7�U�L�Q�L�W�\�� �&�R�Q�V�X�O�W�D�Q�W�V�� �P�D�G�H�� �D�V�V�X�P�S�W�L�R�Q�V�� �I�R�U�� �³�Z�R�U�V�W�� �F�D�V�H�� �Q�R�L�V�H�� �O�H�Y�H�O�´�� �I�R�U�� �W�K�H��

studies.529  Trinity Consultants assumed that louder pieces of equipment, such as the ram 

hoe and rock drill, would operate 24 hours a day.530  During construction, the expected 

noise level during the day could reach up to 61.7 dbA at Receptor 5 while during the 

nighttime it may reach as high as 61.3 dbA at Receptor 4.531  In addition, the SAR noted 

construction noise was planned to occur primarily Monday through Friday during daylight 

hours, with occasional off-shift work performed on Saturdays or night shifts.532  Also, 

LG&E/KU planned mass concrete pours be scheduled during the summer through the 

nighttime period, if temperatures dictate.533   

 
524 Mill Creek 6 Site Assessment Report at 3-2. 

525 Mill Creek 6 Site Assessment Report at 3-4. 

526 Mill Creek 6 Site Assessment Report at 3-3. 

527 Mill Creek 6 Site Assessment Report at 3-6 and 3-7, 3-8. 

528 Mill Creek 6 Site Assessment Report at 3-7. 

529 Mill Creer 6 Site Assessment Report at 3-7. 

530 Mill Creek 6 Site Assessment Report at 3-7. 

531 Mill Creek 6 Site Assessment Report at 3-6. 

532 Mill Creek 6 Site Assessment Report at 3-7 

533 Mill Creek 6 Site Assessment Report at 3-7. 
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The SAR then evaluated the project sound levels during construction and overall, 

there were higher than acceptable levels of noise registered at Receptors 2, 3, 4, and 

5.534  However, Trinity Consultants found that the noise increase, when considered in light 

of the increases seen from 2022 to 2023, would be negligible.535   

Trinity Consultants also evaluated the operation noise levels of the facility.536  

Based on that evaluation, higher than acceptable levels of noise would occur at 

Receptor 3.537  However, LG&E/KU asserted that the proposed HRSG Stack and GT Inlet 

Filter will be equipped with silencers, and both the gas compressors and the single-shaft 

powertrain will be housed within enclosed buildings, which will attenuate noise reducing 

the impact noted in the study.538  Based on the results of the noise study, LG&E/KU 

recommended no mitigation measures for this issue.  The SAR did not recommend any 

specific mitigation measures but as noted in the report, proposed project construction was 

done in such a way to mitigate noise.539 

The Commission finds that, in addition to the mitigation measures included in the 

application related to noise abatement, LG&E/KU should adopt the mitigation measures 

as set forth in Appendix E.  The additional measures recognize that the report indicated 

�S�R�V�V�L�E�O�H�� �O�R�X�G�H�U�� �W�K�D�Q�� �D�F�F�H�S�W�D�E�O�H�� �Q�R�L�V�H�� �O�H�Y�H�O�V�� �D�W�� �W�L�P�H�V���� �� �7�K�H�� �&�R�P�P�L�V�V�L�R�Q�¶�V�� �P�L�W�L�J�D�W�L�R�Q��

 
534 Mill Creek 6 Site Assessment Report at 3-8. 

535 Mill Creek 6 Site Assessment Report at 3-8. 

536 Mill Creek 6 Site Assessment Report at 3-9 through 3-11. 

537 Mill Creek 6 Site Assessment Report at 3-11. 

538 Mill Creek 6 Site Assessment Report at 3-9 through 3-11. 

539 Mill Creek 6 Site Assessment Report at 3-11. 
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measures are to ensure that construction and operation of the facility is done in 

accordance with this Order. 

Impact on Property Values.  A Property Value Impact Study prepared by Trinity 

Consultants, was submitted as part of the SAR.540  The property valuation study reviewed 

both the impacts of the construction activities as well as the operational period for the 

NGCC.541  The Property Valuation Study utilized data from the Jefferson County Property 

Valuation Administrator (PVA) and was done in collaboration with Valbridge Property 

Advisors.542   

The evaluation looked at the assessed values for the 70 properties located within 

a two-mile radius from the Mill Creek Station compared total assessed value of each 

property, as compared to its distance from the Mill Creek Station.543  The study also 

reviewed sales data for the properties from 2020 to 2022 and used the most recent sale 

price for a given property.544  The Study found that there was no correlation between a 

�S�U�R�S�H�U�W�\�¶�V���Y�D�O�X�H���D�Q�G���L�W�V���G�L�V�W�D�Q�F�H���I�U�R�P��Mill Creek Station.545  The Study then concluded 

that the models suggest there will be no measurable detriment to property value with the 

installation of the proposed NGCC Unit.546 

 
540 Mill Creek 6 Site Assessment Report at 3.3; Appendix D. 

541 Mill Creek 6 Site Assessment Report at 3-3, Appendix D. 

542 Mill Creek 6 Site Assessment Report at 3-29, Appendix D. 

543 Mill Creek 6 Site Assessment Report at 3-29. 

544 Mill Creek 6 Site Assessment Report at 3-29. 

545 Mill Creek 6 Site Assessment Report at 3-30. 

546 Mill Creek 6 Site Assessment Report at 3-30. 
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Based on the evidence presented, the Commission finds that the proposed facility 

is not likely to impact property values in the area as the Mill Creek Generating Station has 

been existence for some time and the proposed NGCC will be built entirely within the 

current facilities footprint.  In addition, there does not appear to be a correlation between 

property value and the generating station. 

Environmental Impacts and Environmental Compliance.  LG&E�¶�V���6�L�W�L�Q�J���0�D�W�U�L�[���D�Q�G��

related evaluated potential for impacts to air quality, wetlands, floodplains, and sensitive 

species.  According to the report, Jefferson County has been designated by the  

�8�6�(�3�$�� �D�V�� �D�Q�� �µ�D�W�W�D�L�Q�P�H�Q�W�¶�� �R�U�� �µ�X�Q�F�O�D�V�V�L�I�L�D�E�O�H�¶�� �I�R�U�� �D�O�O�� �F�U�L�W�H�U�L�D��
pollutants, except ozone.  For ozone, Jefferson County is 
designated as a marginal nonattainment area with respect to 
the 8-hour ozone National Ambient Air Quality Standards 
(NAAQS) promulgated in 2015. It is also located in the portion 
of Jefferson County that was redesignated as a maintenance 
area for the 2010 SO2 NAAQS on September 8, 2020. The 
nearest Federal PSD Class I area is Mammoth Cave National 
Park, located approximately 55 miles (88 kilometers) south of 
Mill Creek Station.547   
 

According to the SAR, air quality regulation and permitting in Jefferson County, 

Kentucky is administered by the Louisville Metro Air Pollution Control District (APCD).548  

The USEPA has given APCD authority to implement and enforce the federal Clean Air 

Act (CAA) provisions and state air regulations under its approved State Implementation 

 
547 Mill Creek 6 Site Assessment Report at 4-1. 

548 Mill Creek 6 Site Assessment Report at 4-1. 
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Plan (SIP).549 The SIP as well as the general regulation of the air quality of the area has 

been the subject of extensive testimony in this case.550 

During the construction, LG&E/KU proposed mitigation measures related to 

fugitive dust.551  Subsequent to construction, operational air emissions will be evaluated 

under the APCD authority to determine compliance with applicable CAA regulations.552  

�7�U�L�Q�L�W�\���&�R�Q�V�X�O�W�D�Q�W�V�¶���U�H�S�R�U�W���D�Y�H�U�U�H�G���W�K�D�W�����Vince the new NGCC Unit will be constructed and 

operated within the existing Mill Creek Generating Station property, it will have the same 

standard industrial classification (SIC) code as existing operations, and will be under the 

same common control or ownership; hence, Mill Creek 6 will be considered a modification 

to an existing major stationary source.553   

The SAR reported that the Mill Creek 6 project would not trigger nonattainment 

NSR per Regulation 2.04 for VOC (and NOX) as a precursor for ozone.554  LG&E/KU also 

anticipate taking a synthetic minor emissions limit for H2SO4 at less than 7 tons per year, 

which precludes PSD review for H2SO4 and at the same time, GHGs do not become 

subject to regulation.555  The Mill Creek 6 unit will also be subject to Federal New Source 

Performance Standards (NSPS) codified in 40 CFR Part 60 and National Emission 

 
549 Mill Creek 6 Site Assessment Report at 4-1. 

550 Mill Creek 6 Site Assessment Report at 4-1; see also Imber Direct Testimony, generally, Imber 
�5�H�E�X�W�W�D�O���7�H�V�W�L�P�R�Q�\�����J�H�Q�H�U�D�O�O�\�����,�P�E�H�U���+�H�D�U�L�Q�J���7�H�V�W�L�P�R�Q�\�����J�H�Q�H�U�D�O�O�\�����/�*�	�(���.�8�¶�V���I�L�U�V�W���U�H�V�S�R�Q�V�H���W�R���U�H�T�X�H�V�W�V��
�I�U�R�P���-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�����/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H�V���W�R���6�W�D�I�I�¶�V���S�R�V�W-hearing requests.  This is not a comprehensive 
list but covers a substantial portion of the evidence. 

551 Mill Creek 6 Site Assessment Report at 4-1. 

552 Mill Creek 6 Site Assessment Report at 4-1. 

553 Mill Creek 6 Site Assessment Report at 4-1. 

554 Mill Creek 6 Site Assessment Report at 4-2. 

555 Mill Creek 6 Site Assessment Report at 4-2. 
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Standards for Hazardous Air Pollutants (NESHAP) codified in 40 CFR Part 63.556  Based 

upon compliance with State and Federal pre-construction air permitting requirements, 

NSPS and NESHAP emission controls requirements, and a net decrease of emissions 

for many key pollutants, the SAR concluded the Mill Creek 6 unit will have no significant 

impacts on the air quality resource.557 

The most prominent water feature impacted by the proposed Mill Creek 6 unit is 

the Ohio River which is 1,400 feet from the generation station.558  The Ohio River 

discharges into the Mississippi River approximately 117 miles west of the project site.559  

The existing Mill Creek Station discharges cooling water into the Ohio River pursuant to 

its Kentucky Pollution Discharge Elimination System (KPDES) Permit No. KY0003221.560  

In addition, Mill Creek Station withdraws water for steam generation, cooling/quenching, 

and make-up water from the Ohio River.561  According to the SAR, the proposed Mill 

Creek 6 unit does not require a WFGD system nor will it generate CCRs.562  LG&E/KU 

stated they would coordinate all changes in pollutant loads at outfalls in collaboration with 

KDEP DOW as part of the updated KPDES permit process.563 

 
556 Mill Creek 6 Site Assessment Report at 4-2. 

557 Mill Creek 6 Site Assessment Report at 4-2. 

558 Mill Creek 6 Site Assessment Report at 4-2. 

559 Mill Creek 6 Site Assessment Report at 4-2. 

560 Mill Creek 6 Site Assessment Report at 4-2. 

561 Mill Creek 6 Site Assessment Report at 4-2. 

562 Mill Creek 6 Site Assessment Report at 4-2. 

563 Mill Creek 6 Site Assessment Report at 4-2. 
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The SAR noted solid waste generated at the proposed NGCC Unit will be minimal, 

generated mostly from routine maintenance operations.564  Routine maintenance may 

generate small quantities of used oil, which will be recycled or disposed of offsite via 

licensed contractors, or dirt and sludge from equipment cleaning that will be transferred 

to a commercial landfill offsite.565  The report made a finding that no significant generation 

of solid waste is anticipated during operation of the proposed Mill Creek 6 unit.566 

The Commission finds that, the mitigation measures proposed by LG&E/KU as 

well as the mitigation measures found in Appendix E, will assist in reducing the 

environmental impacts from this project appropriately. 

Mitigation Measures.  LG&E/KU proposed several mitigation measures including 

the ones discussed in this section above.  In addition, as it relates to air quality, LG&E/KU 

proposed to control fugitive dust by minimizing the area of exposed soil; application of 

water; application of mulch and seeding; surface roughening; structural barriers and 

windbreaks; and application of dust suppression chemicals.567 

In order to reduce the water contamination, the SAR included the following 

mitigation measures: develop and implement a soil and erosion control plan; assure all 

storage of chemicals and fuel onsite will be provided with secondary containment, and all 

unloading areas will have their own containment; and in the event of a fuel or oil spill 

during construction, the contaminated soil will be removed and hauled away by a licensed 

 
564 Mill Creek 6 Site Assessment Report at 4-5. 

565 Mill Creek 6 Site Assessment Report at 4-5. 

566 Mill Creek 6 Site Assessment Report at 4-5. 

567 Mill Creek 6 Site Assessment Report at 5-1. 
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contractor for disposal at a licensed facility.568  The withdrawal of water from the Ohio 

River will be mitigated through water  efficient design of cooling systems to minimize 

cooling water consumption.569  According to the SAR, cooling water treatment methods 

will be employed to maximize the heat capacity of the cooling water and efficiency of heat 

transfer so that cooling water losses are minimized.570   

LG&E/KU proposed several mitigation measures related to solid waste including 

construction and office waste will be disposed of in a local licensed landfill that has the 

capacity to manage the nominal quantity of solid waste that is anticipated.571 

The Commission finds that LG&E/KU's proposed mitigation measures are 

generally reasonable and should be implemented as proposed, unless modified or added 

to herein.  However, the Commission finds that some additional mitigation measures 

should be included to ensure that the goals of KRS 278.216 are met.  Each of these 

mitigation measures can be found in Appendix E to this Order. 

DISCUSSION AND FINDINGS FOR THE CPCN REQUEST  
FOR THE CANE RUN BESS 

 
Having considered the record and being otherwise sufficiently advised, the 

Commission finds that the Cane Run BESS unit should be denied without prejudice for 

�W�K�H���U�H�D�V�R�Q�V���G�L�V�F�X�V�V�H�G���E�H�O�R�Z�������7�K�H���&�R�P�P�L�V�V�L�R�Q���D�O�V�R���Q�R�W�H�V���W�K�D�W���L�W���V�X�S�S�R�U�W�V���/�*�	�(���.�8�¶�V��

withdrawing of the request, consistent with the stipulation provisions. 

 

 
568 Mill Creek 6 Site Assessment Report at 5-1. 

569 Mill Creek 6 Site Assessment Report at 5-2. 

570 Mill Creek 6 Site Assessment Report at 5-2. 

571 Mill Creek 6 Site Assessment Report at 5-2. 
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Need 

�/�*�	�(���.�8�¶�V���U�H�T�X�H�V�W���I�R�U���D���&�3�&�1���I�R�U���W�K�H���&�D�Q�H���5�X�Q���%�(�6�6���X�Q�L�W�����O�L�N�H���W�K�H���R�W�K�H�U���&�3�&�1��

requests, is predicated on economic development load growth.  In almost all scenarios 

modeled in the application and in lower load scenarios, such as 1,002 MW, some level of 

Cane Run BESS is chosen.572  LG&E/KU have stated that speed to market is the first 

priority for data centers, and that means having energy to serve them as quickly as 

possible.573  LG&E/KU also stated data centers have a load factor of 90 to 95 percent.574 

One of the benefits of a BESS is that it can be constructed more quickly than an NGCC.  

Furthermore, LG&E/KU also confirmed that a one-year delay, for example, of the Cane 

Run BESS to an in-service date of 2029 instead of 2028, could affect the ability to serve 

economic load growth in the near-term, but it would have no effect on the reliability metrics 

of the portfolio beyond 2031.575   

Sierra Club highlighted the benefits of the Cane Run BESS unit that LG&E/KU 

spoke of throughout the proceeding including:  

�S�U�R�Y�L�G�L�Q�J�� �D�G�G�L�W�L�R�Q�D�O�� �³�S�H�D�N�L�Q�J�´�� �F�D�S�D�F�L�W�\�� �D�W�� �W�L�P�H�V�� �R�I�� �K�L�J�K�� �J�U�L�G��
�X�W�L�O�L�]�D�W�L�R�Q���� �P�D�N�L�Q�J�� �³�I�X�O�O�H�U�� �X�V�H�� �R�I�� �H�[�L�V�W�L�Q�J�� �D�Q�G�� �S�O�D�Q�Q�H�G��
resources to reduce the need for fully dispatchable resources 
�W�K�D�W�� �Z�R�X�O�G�� �R�W�K�H�U�Z�L�V�H�� �E�H�� �U�H�T�X�L�U�H�G�� �W�R�� �P�H�H�W�� �S�H�D�N�L�Q�J�� �Q�H�H�G�V���´����
�³�P�H�H�W�L�Q�J�� �W�K�H�� �U�D�P�S��schedule anticipated for data center 
customers because the companies can add it relatively 
quickly and without regard for particular fuel supply or delivery 
�F�R�Q�V�W�U�D�L�Q�W�V���´�� �D�Y�R�L�G�L�Q�J�� �D�Q�\�� �L�P�S�D�F�W�V�� �W�R�� �W�U�D�Q�V�P�L�V�V�L�R�Q�� �Z�K�H�Q��
located at Cane Run; enhanced certainty of authorization 
given the lack of any major construction permits necessary to 
�L�Q�V�W�D�O�O�� �W�K�H�� �E�D�W�W�H�U�L�H�V���� �S�U�R�P�R�W�L�Q�J�� �³�I�X�H�O�� �G�L�Y�H�U�V�L�W�\�´�� �E�\�� �U�H�F�H�L�Y�L�Q�J��

 
572 �$�S�S�O�L�F�D�W�L�R�Q���D�W�����������/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W�����,�W�H�P������ 

573 Bellar Rebuttal Testimony at 2.  

574 �/�*�	�(���.�8�¶�V���$�S�S�O�L�F�D�W�L�R�Q���D�W����-7.  

575 �/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���3�R�V�W-Hearing Request, Item 3. 
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�H�Q�H�U�J�\���I�U�R�P���D���Y�D�U�L�H�W�\���R�I���J�H�Q�H�U�D�W�L�R�Q���V�R�X�U�F�H�V�����I�R�V�W�H�U�L�Q�J���³�I�X�W�X�U�H��
�L�Q�W�H�J�U�D�W�L�R�Q�� �R�I�� �U�H�Q�H�Z�D�E�O�H�� �H�Q�H�U�J�\�� �U�H�V�R�X�U�F�H�V�� �D�W�� �V�F�D�O�H���´�� �D�Q�G��
�I�D�F�L�O�L�W�D�W�L�Q�J�� �W�K�H�� �&�R�P�S�D�Q�L�H�V�¶�� �I�D�P�L�O�L�D�U�L�W�\�� �Z�L�W�K�� �R�S�W�L�P�L�]�L�Q�J�� �E�D�W�W�H�U�\��
storage systems.576 
 

Sierra Club also argued that benefits of a BESS unit include  

deliver[ing] energy imbalance service (meeting hourly 
�P�L�V�P�D�W�F�K�� �E�H�W�Z�H�H�Q�� �V�F�K�H�G�X�O�H�G�� �D�Q�G�� �D�F�W�X�D�O�� �O�R�D�G���´�� �D�Q�G��
�³�S�U�R�Y�L�G�L�Q�J���«���µ�T�X�L�F�N-�V�W�D�U�W�¶���U�H�V�H�U�Y�H�V���G�X�H���W�R���W�K�H�L�U���I�D�V�W���G�L�V�F�K�D�U�J�H��
�F�K�D�U�D�F�W�H�U�L�V�W�L�F�V���� �³�E�D�O�D�Q�F�L�Q�J�� �J�U�L�G�� �V�X�S�S�O�\�� �D�Q�G�� �G�H�P�D�Q�G�� �D�Q�G��
improving quality and reliability,�´�� �D�G�G�L�Q�J�� �³�S�H�D�N�� �H�O�H�F�W�U�L�F�L�W�\��
�G�H�P�D�Q�G�� �V�K�D�Y�L�Q�J�� �D�Q�G�� �S�U�L�F�H�� �D�U�E�L�W�U�D�J�H�� �R�S�S�R�U�W�X�Q�L�W�L�H�V���´�� �³�V�W�R�U�L�Q�J��
�D�Q�G�� �V�P�R�R�W�K�L�Q�J�� �U�H�Q�H�Z�D�E�O�H�� �H�O�H�F�W�U�L�F�L�W�\�� �G�H�P�D�Q�G���´�� �³�G�H�I�H�U�U�L�Q�J��
�H�O�H�F�W�U�L�F�L�W�\�� �L�Q�I�U�D�V�W�U�X�F�W�X�U�H�� �L�Q�Y�H�V�W�P�H�Q�W�V���´�� �D�Q�G�� �³�L�Q�W�H�J�U�D�W�>�L�Q�J�@�� �Z�L�W�K��
�P�L�F�U�R�J�U�L�G�V�´��577   
 

The Attorney General and KIUC raised concerns about the Cane Run BESS unit 

portion of the application.  The Attorney General stated that the BESS does not make 

sense from a cost-benefit perspective, and the substantial cost does not support the 

limited ben�H�I�L�W�V���W�K�H���%�(�6�6���Z�R�X�O�G���K�D�Y�H���S�U�R�Y�L�G�H�G���W�R���/�*�	�5���.�8�¶�V���V�\�V�W�H�P��578  KIUC argued 

that the Cane Run BESS resource is also not the right fit to meet the needs of the 

projected data center load.579  KIUC explained that the capacity value of a BESS resource 

is also dependent on the duration of the storage and its ability to provide reliable service 

in peak periods.580   

Having considered the record and being otherwise sufficiently advised, the 

Commission finds that LG&E/KU have not presented sufficient evidence regarding a 

 
576 �6�L�H�U�U�D���&�O�X�E�¶�V��Post-Hearing Brief at 26. 

577 �6�L�H�U�U�D���&�O�X�E�¶�V Post-Hearing Brief at 25-26. 

578 �$�W�W�R�U�Q�H�\���*�H�Q�H�U�D�O�¶�V Initial Brief at 4. 

579 �.�,�8�&�¶�V��Initial Brief at 13. 

580 �.�,�8�&�¶�V��Initial Brief at 14. 
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current need for the Cane Run BESS.  Although a quicker construction timeline is 

generally considered a benefit, here the longer time horizon of dispatchable generation 

provides LG&E/KU more flexibility to wait until there is increased certainty surrounding a 

higher level of data center load growth.  While Sierra Club cited to many benefits 

regarding the BESS, many of the benefits, such as serving peak demand and price 

arbitrage, are not best-suited to meet the demand of a high-load factor data center.  

Therefore, the Commission finds that the Cane Run BESS is not currently needed. 

Wasteful Duplication 

The Cane Run BESS was modeled across load and fuel scenarios from as little as 

1,002 MW of data center load growth to as high as 2,030 MW.581  For the stage one 

results, the size of the Cane Run BESS was chosen across almost all load scenarios.582  

The stage two results, based on 1,750 MW of data center load growth, included the Cane 

Run BESS in its least cost portfolio.583  The stage three results show that adding the Cane 

Run BESS in the 2028-2029 time frame enables for approximately 630 MW of data center 

load to be served.584 

The total projected capital cost for the Cane Run BESS is approximately $775 

million.585  The total cost per kW is .  LG&E/KU provided the complete cost 

breakdown as follows:  

 
 

 
581 �$�S�S�O�L�F�D�W�L�R�Q���D�W�����������/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W�����,�W�H�P������ 

582 Wilson Direct Testimony at 26. 

583 Wilson Direct Testimony at 28. 

584 Wilson Direct Testimony at 29. 

585 Application at 12. 
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LG&E/KU also noted that the cost estimates included a 10 percent contingency.586  

LG&E/KU explained that the fixed O&M cost assumptions for Cane Run BESS are based 

on the fixed O&M cost assumptions for Brown BESS submitted as part of Case No. 2022-

00402.  The Companies escalated the fixed O&M assumption for Brown BESS by 

0.43 percent �E�D�V�H�G���R�Q���F�R�V�W���H�V�F�D�O�D�W�L�R�Q���I�R�U���%�(�6�6���U�H�V�R�X�U�F�H�V���L�Q���1�5�(�/�¶�V�������������$�7�%��587 

�/�*�	�(���.�8���P�R�G�H�O�H�G���P�X�O�W�L�S�O�H���W�U�D�G�H���D�Q�G���W�D�[���V�F�H�Q�D�U�L�R�V�����W�K�D�W���L�Q�F�O�X�G�H���D���������S�H�U�F�H�Q�W���W�D�U�L�I�I��

�Z�L�W�K���D������ �S�H�U�F�H�Q�W���,�7�&���I�R�U���W�K�H���%�(�6�6�����D������ �S�H�U�F�H�Q�W���,�7�&���I�R�U���W�K�H���%�(�6�6�����D�Q�G���D���I�X�O�O���U�H�S�H�D�O���R�I��

 
586 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���$�W�W�R�U�Q�H�\���*�H�Q�H�U�D�O���.�,�8�&�¶�V���)�L�U�V�W���5�H�T�X�H�V�W�����,�W�H�P�������� 

587 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���W�K�H���$�W�W�R�U�Q�H�\���*�H�Q�H�U�D�O���.�,�8�&�¶�V���)�L�U�V�W���5�H�T�X�H�V�W�����,�W�H�P�������� 
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�,�7�&���D�Q�G���I�H�G�H�U�D�O���S�U�R�G�X�F�W�L�R�Q���W�D�[���F�U�H�G�L�W�V�����3�7�&�����L�Q���U�H�V�S�R�Q�V�H���W�R���.�&�$���D�Q�G���6�W�D�I�I���U�H�T�X�H�V�W�V���I�R�U��

�L�Q�I�R�U�P�D�W�L�R�Q��588� � � ��$�W�� �W�K�H�� �W�L�P�H�� �/�*�	�(���.�8�� �P�R�G�H�O�H�G�� �W�K�H�V�H�� �V�F�H�Q�D�U�L�R�V���� �W�K�H�U�H�� �Z�D�V�� �X�Q�F�H�U�W�D�L�Q�W�\��

�V�X�U�U�R�X�Q�G�L�Q�J���Z�K�H�W�K�H�U���D���%�(�6�6���X�Q�L�W���Z�R�X�O�G���E�H���D�E�O�H���W�R���T�X�D�O�L�I�\���I�R�U���D�Q���,�7�&��589� � � ��$�V���/�*�	�(���.�8��

�H�[�S�O�D�L�Q�H�G����federal PTC under 26 U.S.C. Section 45Y and ITC under 26 U.S.C. Section 

48E have a significant impact on the economics of renewable generation, including BESS 

resources.590   

The final version of the H.R.1. bill was signed into law on July 4, 2025.591  At the 

hearing, Witness Bellar stated that the ITC credits for the BESS have been extended 

under the final version of the law until 2033.592� � � ��%�H�O�O�D�U���D�O�V�R���H�[�S�O�D�L�Q�H�G���W�K�D�W���W�K�H�\���E�H�O�L�H�Y�H��

�W�K�D�W�� �W�K�H�\�� �Z�R�X�O�G�� �V�W�L�O�O�� �T�X�D�O�L�I�\�� �I�R�U�� �D�� ���� �S�H�U�F�H�Q�W�� �,�7�&���� �E�X�W�� �L�I�� �P�D�W�H�U�L�D�O�V�� �D�U�H�� �V�R�X�U�F�H�G�� �I�U�R�P�� �W�K�H��

�8�Q�L�W�H�G���6�W�D�W�H�V�����W�K�H���,�7�&���F�R�X�O�G���J�R���X�S���W�R������ �S�H�U�F�H�Q�W��593�����7�K�H���D�G�G�L�W�L�R�Q�D�O������ �S�H�U�F�H�Q�W���W�D�[���F�U�H�G�L�W��

�K�D�V���W�K�H���S�R�W�H�Q�W�L�D�O���W�R���R�I�I�V�H�W���P�X�F�K���R�I���W�K�H���U�L�V�L�Q�J���F�R�V�W�V���D�V�V�R�F�L�D�W�H�G���Z�L�W�K���D���R�Q�H���\�H�D�U���R�U���J�U�H�D�W�H�U��

�F�R�Q�V�W�U�X�F�W�L�R�Q���G�H�O�D�\���D�Q�G���W�K�H���U�H�O�R�F�D�W�L�R�Q���R�I���F�H�U�W�D�L�Q���P�D�Q�X�I�D�F�W�X�U�L�Q�J���D�Z�D�\���I�U�R�P���)�R�U�H�L�J�Q���(�Q�W�L�W�L�H�V��

�R�I���&�R�Q�F�H�U�Q��594�����/�*�	�(���.�8���D�O�V�R���H�[�S�O�D�L�Q�H�G���W�K�D�W���W�K�H���H�Q�H�U�J�\���V�W�R�U�D�J�H���P�D�U�N�H�W���L�V���H�[�S�H�U�L�H�Q�F�L�Q�J��

�L�Q�F�U�H�D�V�H�G���L�Q�W�H�U�H�V�W���D�Q�G���J�U�R�Z�W�K���D�V���D���U�H�V�X�O�W���R�I���W�K�H���2�Q�H���%�L�J���%�H�D�X�W�L�I�X�O���%�L�O�O���$�F�W��595�����7�K�H���O�H�D�V�W��

�F�R�V�W���S�R�U�W�I�R�O�L�R�V���R�Y�H�U���D�O�O���I�X�H�O���S�U�L�F�H���V�F�H�Q�D�U�L�R�V���V�K�R�Z�H�G���W�K�D�W���Z�L�W�K���D������ �S�H�U�F�H�Q�W���W�D�U�L�I�I���D�Q�G���W�K�H��

 
588 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���7�K�L�U�G���5�H�T�X�H�V�W�����,�W�H�P�������E�������$�W�W�D�F�K�P�H�Q�W���������S�D�J�H������ 

589 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���.�&�$�¶�V���)�L�U�V�W���5�H�T�X�H�V�W�����,�W�H�P���������$�W�W�D�F�K�P�H�Q�W���������S�D�J�H�������� 

590 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���.�&�$�¶�V���)�L�U�V�W���5�H�T�X�H�V�W�����,�W�H�P���������$�W�W�D�F�K�P�H�Q�W���������S�D�J�H�������� 

591 Actions - H.R.1 - 119th Congress (2025-2026): One Big Beautiful Bill Act | Congress.gov | Library 
of Congress; 

592 HVT of the August 4, 2025 Hearing at 02:12�±02:13. 

593 HVT of the August 4, 2025 Hearing at 02:13:40-02:15:50. 

594 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���3�R�V�W-Heating Request, Item 19. 

595 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���3�R�V�W-Hearing Request, Item 19. 
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�D�Y�D�L�O�D�E�L�O�L�W�\���R�I���0�L�O�O���&�U�H�H�N���������W�K�H���&�D�Q�H���5�X�Q���%�(�6�6���X�Q�L�W���L�V���Q�R���O�R�Q�J�H�U���O�H�D�V�W���F�R�V�W���D�Q�G���L�V���U�H�S�O�D�F�H�G��

�Z�L�W�K�� �6�&�&�7�� �F�D�S�D�F�L�W�\�� �R�U�� �D�� �W�K�L�U�G�� �1�*�&�&�� �D�W�� �*�U�H�H�Q�� �5�L�Y�H�U��596� � � ��$�W�� �W�K�H�� �K�H�D�U�L�Q�J���� �/�*�	�(���.�8��

�F�R�Q�I�L�U�P�H�G���W�K�D�W���W�K�H���P�D�W�H�U�L�D�O���V�R�X�U�F�H�G���I�U�R�P���&�K�L�Q�D���L�V���D���W�D�U�L�I�I�H�G���U�D�W�H���R�I������ �S�H�U�F�H�Q�W��597���� 

LG&E/KU also looked at a BESS at the Ghent Station as an alternative to the Cane 

Run BESS.  However, LG&E/KU said that, unlike at Ghent Station, there are advantages 

with transmission networks that are already in place at Cane Run to allow for integration, 

and LG&E/KU does not anticipate any significant system modifications or upgrades.598  

LG&E/KU also highlighted that the Ghent BESS has higher capital costs than the Cane 

Run BESS.599 

Joint Intervenors argued that the withdrawal of the Cane Run BESS CPCN will 

likely lead to increased costs to ratepayers.600  �-�R�L�Q�W�� �,�Q�W�H�U�Y�H�Q�R�U�V�¶�� �K�L�J�K�O�L�J�K�W�H�G�� �Z�L�W�Q�H�V�V��

�%�H�O�O�D�U�¶�V���K�H�D�U�L�Q�J���W�H�V�W�L�P�R�Q�\���L�Q���Z�K�L�F�K���K�H���V�D�L�G���W�K�D�W���L�I���W�K�H���6�W�L�S�X�O�D�W�L�R�Q���L�V���D�S�S�U�R�Y�H�G�����/�*�	�(���.�8��

will withdraw their CPCN request to be re-filed at a later date, likely in early 2026, for an 

intended in-service date of 2029, in order to avoid the foreign entities of concern restriction 

by using U.S. sourced materials for the BESS project.601  The Commission notes if 

LG&E/KU refiles its request for the Cane Run BESS, that it will need to meet the CPCN 

standard. 

 
596 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���7�K�L�U�G���5�H�T�X�H�V�W�����,�W�H�P�������E�������$�W�W�D�F�K�P�H�Q�W���������S�D�J�H�������� 

597 HVT to the August 4, 2025 Hearing, 2:09:40-2:10:00 PM. 

598 Wilson Direct Testimony, SAW-1 at 45; Tummonds Direct Testimony at 12.  

599 Wilson Direct Testimony at 15. 

600 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶��Post-Hearing Brief at 59. 

601 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶��Post-Hearing Brief at 59. 
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In Case No. 2022-00402, the Commission expressed concerns regarding the cost 

of the Brown BESS proposed in that case.602  The Commission found that in relation to 

the Brown BESS 

the operational experience LG&E/KU will be able to obtain 
�I�U�R�P�� �%�U�R�Z�Q�� �%�(�6�6�� �L�V�� �Z�R�U�W�K�� �W�K�H�� �H�[�S�H�F�W�H�G�� �F�R�V�W�«�7�K�H��
Commission believes that such experience is necessary given 
the current regulatory environment, and that it will allow 
LG&E/KU and the Commission to make more informed 
decisions in the future regarding whether it makes sense from 
an economic standpoint to make more significant investments 
in battery storage in the future, which could ultimately save 
customers money in the long term and will help ensure that 
LG&E/KU can continue to provide service in a more resource 
constrained environment.603 
 

 As the Brown BESS does not have an in-service date until 2027, LG&E/KU may 

not yet be best positioned to make  informed decisions in the future regarding whether it 

makes sense from an economic standpoint to make more significant investments in 

battery storage and does not have the operational experience to better inform its decision 

regarding the operational impact of BESS units.   

 SREA recommended that LG&E/KU issue an RFP for the proposed BESS facility 

and that the Commission require LG&E/KU to study and consider competitively procured 

resources as LG&E/KU contends with increases in demand and to further diversify the 

generation portfolio.604  As part of the stipulation agreement, LG&E/KU stated that they 

commit to issue a request for proposals (RFP) for renewable energy and energy storage 

by mid-2026 seeking to procure energy and capacity of utility scale solar, wind, storage, 

 
602 Case No. 2022-00402, final Order at 96. 

603 Case No. 2022-00402, Nov. 6, 2023 Order at 96. 

604 �6�5�(�$�¶�V��Initial Brief at 7. 
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and/or hybrid resources.605  Joint Intervenors also highlighted that the Renewable RFP 

�F�R�P�P�L�W�P�H�Q�W�� �F�D�Q�Q�R�W�� �F�R�U�U�H�F�W�� �I�R�U�� �/�*�	�(���.�8�¶�V�� �I�D�L�O�X�U�H�� �W�R�� �L�V�V�X�H�� �D�Q�� �5�)�3�� �W�K�D�W�� �F�R�X�O�G�� �K�D�Y�H��

provided real market pricing to support their Cane Run BESS proposal.606 

 Having considered the record and being otherwise sufficiently advised, the 

Commission finds that LG&E/KU have not met its burden of proof that building the Cane 

Run BESS would result in an absence of wasteful duplication.  There is uncertainty 

�U�H�J�D�U�G�L�Q�J���W�K�H���L�P�S�D�F�W�V���R�I���W�D�U�L�I�I�V���R�Q���%�(�6�6�¶�V���F�R�P�S�R�Q�H�Q�W���S�D�U�W�V�����H�V�S�H�F�L�D�O�O�\���I�U�R�P���&�K�L�Q�D�������:�L�W�K��

a 30 percent tariff, the BESS is no longer chosen as a least cost-resource.  A delay in 

construction could also potentially mean that component parts will be able to be sourced 

from United States manufacturers, which could allow LG&E/KU to receive a 50 percent 

ITC and avoid the costs associated with tariffs.  Furthermore, the short-term life extension 

of Mill Creek 2 appears to be a least-cost alternative when compared to the Cane Run 

BESS.  A short-term life extension of Mill Creek 2 provides similar advantages to the Cane 

Run BESS, with less capital investment.  As noted in Case No. 2022-00402, data from 

the Brown BESS will be informative into how a BESS unit its utilized within its current 

generation system.  Therefore, the Commission finds that the Cane Run BESS currently 

does not meet the standard for lack of wasteful duplication.   

 �7�K�H�� �&�R�P�P�L�V�V�L�R�Q�� �I�L�Q�G�V�� �W�K�D�W�� �/�*�	�(���.�8�¶�V�� �U�H�T�X�H�V�W�� �I�R�U�� �D�� �&�3�&�1�� �I�R�U�� �W�K�H�� �&�D�Q�H�� �5�X�Q��

�%�(�6�6���L�V���G�H�Q�L�H�G�������7�K�H�U�H�I�R�U�H�����/�*�	�(���.�8�¶�V���U�H�T�X�H�V�W���I�R�U���D���V�L�W�H���F�R�P�S�D�W�L�E�L�O�L�W�\��certificate for the 

Cane Run BESS is also denied as moot. 

 
605 Stipulation and Recommendation at 9.  In terms of whether LG&E/KU should engage in an RFP 

process before re-filing an Application for the Cane Run BESS with the Commission, the Commission 
addressed this in the stipulation discussion below.   

606 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶��Post-Hearing Brief at 78. 
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DISCUSSION AND FINDINGS FOR GHENT 2 SCR 

Having considered the evidence, the Commission finds that KU should be granted 

a CPCN for the Ghent 2 SCR, as discussed below.   

Although most of this Order relates to both LG&E and KU, the Ghent 2 unit is 

wholly owned by KU.  As such, for clarity, the Commission will only reference KU when 

discussing the proposal to add SCR to the Ghent 2 unit.  KU argued that installing the 

Ghent 2 SCR is necessary to ensure compliance with the federal Clean Air Act, 

particularly the ozone NAAQS, the most recent version of which is the 2015 Ozone 

NAAQs.607  KU argued that the EPA is obligated to drive attainment of the 70 parts per 

�E�L�O�O�L�R�Q�� �R�]�R�Q�H�� �V�W�D�Q�G�D�U�G�� �R�I�� �W�K�H�� ���������� �2�]�R�Q�H�� �1�$�$�4�V���� �L�Q�F�O�X�G�L�Q�J�� �D�Q�\�� �V�W�D�W�H�¶�V�� �V�L�J�Q�L�I�L�F�D�Q�W��

contribution to downwind states non-�D�W�W�D�L�Q�P�H�Q�W�� �R�U�� �L�Q�W�H�U�I�H�U�H�Q�F�H�� �Z�L�W�K�� �D�Q�\�� �V�W�D�W�H�¶�V��

maintenance of attainment.608  KU argued that having Ghent 2 available year-round 

including in the ozone season is part of a least-cost portfolio, because the Ghent 2 SCR 

�L�V���Q�H�F�H�V�V�D�U�\���W�R���H�Q�V�X�U�H���/�*�	�(���.�8�¶�V���R�Q�J�R�L�Q�J���F�R�P�S�O�L�D�Q�F�H���Z�L�W�K���W�K�H�������������2�]�R�Q�H���1�$�$�4�V���D�Q�G��

�W�K�X�V���*�K�H�Q�W�����¶�V���F�R�Q�W�L�Q�X�L�Q�J���\�H�D�U-round availability, the Commission should grant an SCR 

for Ghent 2.609 

KIUC, the Attorney General, and KCA filed briefs in support of approval of the 

request to add SCR to Ghent 2 in its brief.  KCA noted that the SCR was the least cost 

option relative to building new resources.610  KIUC argued that approving SCR for Ghent 

 
607 LG&E/KU Post-Hearing Brief at 20. 

608 �/�*�	�(���.�8�¶�V��Post-Hearing Brief at 20. 

609 �/�*�	�(���.�8�¶�V��Post-Hearing Brief at 21. 

610 �.�&�$�¶�V Initial Brief at unnumbered page 4. 
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2 will allow LG&E/KU to continue to operate the Ghent unit in order to serve the projected 

load.611  Additionally, should the Commission not approve the SCR, KIUC stated Ghent 

2 would be the only large coal unit projected to operate beyond 2030 without NOx controls 

in the region.612 

�,�Q���/�*�	�(���.�8�¶�V���P�R�V�W���U�H�F�H�Q�W���,�5�3�����W�K�H���F�R�P�S�D�Q�L�H�V���S�U�R�S�R�V�H�G���V�H�Y�H�U�D�O���V�F�H�Q�D�U�L�R�V���U�H�O�D�W�H�G��

to environmental compliance and generation portfolios, one of which was to retire all the 

Ghent units by 2032613 and another one proposed to retire the Ghent units by 2039.614  

According to the IRP, SCR is needed on Ghent 2 as early as 2028.615  Sierra Club argued 

�W�K�D�W���W�K�H���&�R�P�P�L�V�V�L�R�Q���V�K�R�X�O�G���U�H�M�H�F�W���/�*�	�(���.�8�¶s proposed CPCN for SCR pollution control 

equipment at Ghent 2 because the Good Neighbor Plan does not apply to Kentucky.616  

In addition, Sierra Club averred that no other regulation will require an SCR at Ghent 2 at 

least during this presidential term, and rejecting this wasteful spending will protect 

customers from an unnecessary bill increase.617  Moreover, Sierra Club argued that 

rejecting the SCR at Ghent 2 will also avoid significant spending on an aging coal 

resource that just two years ago LG&E/KU proposed to retire as part of a least-cost 

resource plan.618 

 
611 �.�,�8�&�¶�V��Initial Brief at 10. 

612 �.�,�8�&�¶�V��Initial Brief at 10. 

613 Case No. 2024-00326, 2024 IRP, Volume III, Generation Planning and Analysis at 39. 

614 Case No. 2024-00326, 2024 IRP, Volume III, Generation Planning and Analysis at 39. 

615 Case No. 2024-00326, LG&E/KU IRP Executive Summary at 9; Case No. 2025-00045, Bellar 
Direct Testimony at 9-10. 

616 �6�L�H�U�U�D���&�O�X�E�¶�V���5�H�S�O�\���%�U�L�H�I���D�W����-�������6�L�H�U�U�D���&�O�X�E�¶�V���%�U�L�H�I���D�W�������� 

617 �6�L�H�U�U�D���&�O�X�E�¶�V Brief at 20. 

618 �6�L�H�U�U�D���&�O�X�E�¶�V���%�U�L�H�I���D�W�����������&�D�V�H���1�R������������-00402, Joint Application at 8-9. 
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The issue of SCR being added to Ghent 2 has been an ongoing issue with KU 

since 2006.619  �,�Q�� �W�K�D�W�� �F�D�V�H���� �W�K�H�� �&�R�P�P�L�V�V�L�R�Q�� �J�U�D�Q�W�H�G�� �.�8�¶�V�� �U�H�T�X�H�V�W�� �W�R�� �D�G�G�� �D�Q�� �6�&�5�� �W�R��

Ghent 2, but in October of 2007 KU filed to reopen the matter and remove the Ghent 2 

SCR from its environmental compliance plan as it was no longer necessary to comply 

with applicable environmental regulations.620 

Having considered the facts and evidence in the record, the Commission finds that 

a CPCN to add an SCR to Ghent 2 should be granted.  Adding an SCR to Ghent 2 will 

allow the coal unit to continue to operate and provide energy as the overall demand on 

LG&E/�.�8�¶�V�� �V�\�V�W�H�P�V�� �F�R�Q�W�L�Q�X�H�V�� �W�R�� �L�Q�F�U�H�D�V�H���� �� �7�K�H�� �&�R�P�P�L�V�V�L�R�Q�� �Q�R�W�H�V�� �W�K�D�W�� �D�Q�� �6�&�5�� �R�Q��

Ghent 2 was picked by the model as part of the least cost option for LG&E/KU to fulfill its 

obligation to reliably serve its native load. 

Once again,621 the Commission recognizes that these are uncertain regulatory 

times.  In addition, the unprecedented interest in areas with an ability to serve data 

�F�H�Q�W�H�U�V�����Z�L�W�K���D���K�L�J�K���H�Q�H�U�J�\���G�H�P�D�Q�G�����F�R�X�S�O�H�G���Z�L�W�K���D���X�W�L�O�L�W�\�¶�V���R�E�O�L�J�D�W�L�R�Q���W�R���V�H�U�Y�H���F�X�V�W�R�P�H�U�V��

creates a unique and complicated regulatory environment.  The Commission has always 

�H�Y�D�O�X�D�W�H�G���³�Q�H�H�G�´���D�V���D���F�R�Q�F�U�H�W�H���F�R�Q�F�H�S�W���E�X�W���D�V���G�L�V�F�X�V�V�H�G���H�D�U�O�L�H�U���L�Q���W�K�L�V���2�U�G�H�U�����L�W���P�D�\���E�H��

time to expand the discussion.  The environmental regulations, as they are today, require 

KU to add SCR to Ghent 2 in order to continue to utilize the unit into the 2030s.  In fact, 

 
619 Case No. 2006-00206, The Application of Kentucky Utilities Company for a Certificate of Public 

Convenience and Necessity to Construct a Selective Catalytic Reduction System and Approval of Its 2006 
Compliance Plan for Recovery by Environmental Surcharge (Ky. PSC Dec. 21, 2006). 

620 Case No. 2006-00206, Feb. 28, 2008 Order at 1-2. 

621 Case No. 2024-00370, Electronic Application of East Kentucky Power Cooperative, Inc. for 1) 
Certificates of Public Convenience and Necessity to Construct a New Generation Resources; 2) for a Site 
Compatibility Certificate Relating to the Same; 3) Approval of Demand Side Management Tariffs; and 4) 
Other General Relief (Ky PSC July 3, 2025), Order at 58-59. 



 -133- Case No. 2025-00045 

�D�Q���6�&�5���L�V���F�K�R�V�H�Q���D�V���D���O�H�D�V�W���F�R�V�W���R�S�W�L�R�Q���W�R���V�H�U�Y�H���Q�D�W�L�Y�H���O�R�D�G���P�D�N�L�Q�J���W�K�H���³�Q�H�H�G�´���D�V���W�R��

Ghent 2 clear.  Ghent 2 continues to provide reliable energy to the customers of KU and 

investments in its continued use will assist in bridging the gap as the companies shift to 

become less reliant on coal-fueled generators. 

The Commission notes that there is no wasteful duplication as to the SCR for 

Ghent 2.  Each unit and, in turn, each generating station is subject to certain 

environmental regulations.  Although at least one of the intervenors argued that SCR on 

Ghent 2 was�Q�¶�W���U�H�T�X�L�U�H�G���I�R�U���H�Q�Y�L�U�R�Q�P�H�Q�W�D�O���F�R�P�S�O�L�D�Q�F�H�����W�K�H���&�R�P�P�L�V�V�L�R�Q���U�H�F�R�J�Q�L�]�H�V���W�K�D�W��

this request does not just implicate the current air standards but also the air quality 

standards in 2028 through possibly 2032.  It is evident based on the discussions above 

that operating Mill Creek 5 and possibly Mill Creek 2 or Mill Creek 6 would result in 

possible air quality standards violations, especially if Ghent 2 continues to operate without 

an SCR.  The SCR was part of the preferred least cost scenario chosen by the companies.  

The Commission agrees that SCR is the least cost, most reasonable option to prolonging 

the life of a generating unit to provide sufficient energy to meet demand.  KU also 

presented evidence that the estimated nominal capital cost of installing SCR in 2009 

($115 million) would have been less than the estimated nominal capital cost of installing 

SCR on Ghent 2 in 2028 ($152 million), the present value of the 2028 cost in 2009 dollars 

is approximately only $45 million.622   

KU has demonstrated that, as asserted in this case,623 KU will not endeavor to add 

SCR if it no longer is the least cost most reasonable option to addressing demand and 

 
622 �/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���7�K�L�U�G���5�H�T�X�H�V�W�����,�W�H�P���������D���� 

623 �/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���6�H�F�R�Q�G���5�H�T�X�H�V�W�����,�W�H�P���������E���� 
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complying with environmental regulations or reasonably prudent to construct.  The 

Commission expects KU to comply with its own commitment.  The Commission does have 

concerns that KU has pivoted from the proposed retirement of Ghent 2 to investing in the 

unit to prolong its useful life into the 2030s.  However, KU has an obligation to provide 

adequate, reliable service to its customers at fair, just and reasonable rates.  In a time of 

unprecedented energy demand, KU has chosen a least cost, most reasonable option.  In 

addition, the evidence indicates that the current presidential administration is encouraging 

utilities to continue to utilize fossil fuel generation including coal fired units.624  Prolonging 

an older coal firing unit by choosing a lower cost environmental compliance upgrade 

satisfies the current federal objective and current environmental objectives while also 

achieving statutory service obligations.  

DISCUSSION AND FINDINGS FOR THE PROPOSED AMENDMENT TO THE 
ENVIRONMENTAL COMPLIANCE PLAN AND RECOVERY 

 
KU requested Commission approval of its revised ECR Surcharge tariff sheets.625 

KU proposed to revise its ECR Surcharge tariff sheets to include recovery of Commission-

�D�S�S�U�R�Y�H�G�� �³�$�G�P�L�Q�L�V�W�U�D�W�L�Y�H�� �(�[�S�H�Q�V�H�V���´�� �Z�K�L�F�K�� �Z�R�X�O�G�� �L�Q�F�O�X�G�H�� �W�K�H�� �S�U�R�S�R�V�H�G�� �U�H�F�R�Y�H�U�\�� �R�I��

customer notice costs and any other ECR administrative expenses the Commission 

approves for ECR Surcharge recovery in later proceedings.626  Second, KU proposed to 

change the issue and effective dates of its revised ECR Surcharge tariff sheets.627  In 

 
624 �/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���7�K�L�U�G���5�H�T�X�H�V�W�����,�W�H�P�������� Trump administration to expand coal 

leasing, fund coal plant upgrades | Reuters 

625 Case No. 2025-00105, Electronic Application of Kentucky Utilities Company of its 2025 
Compliance Plan for Recovery by Environmental Surcharge Plan (filed Apr. 30, 2025), Application at 7.  

626 Case No. 2025-00105, Application at 2. 

627 Case No. 2025-00105, Application at 2. 
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accordance with KRS 278.183(2), the revised ECR Surcharge tariff sheets have an issue 

date of April 30, 2025, and KU proposed for them to be effective on October 31, 2025.628 

�7�K�H�U�H�I�R�U�H�����E�L�O�O�V���L�V�V�X�H�G���G�X�U�L�Q�J���E�L�O�O�L�Q�J���F�\�F�O�H�V���E�H�J�L�Q�Q�L�Q�J���Z�L�W�K���.�8�¶�V���'�H�F�H�P�E�H�U�������������E�L�O�O�L�Q�J��

cycle, which begins on December 1, 2025, will reflect the revised ECR Surcharge for 

expense months beginning with October 2025. 

KU further requested Commission approval of its revised ECR Surcharge to reflect 

the recovery of the costs associated with the 2025 Plan, specifically adding Project 45,629 

and the requested customer notice cost recovery.630 

The Commission has �U�H�Y�L�H�Z�H�G���.�8�¶�V���S�U�R�S�R�V�H�G���D�P�H�Q�G�P�H�Q�W�V���W�R���L�W�V���(�Q�Y�L�U�R�Q�P�H�Q�W�D�O��

tariff sheets and found that the proposed amendments, as modified below, are approved.  

Based on the approval of the CPCN for the SCR addition to Ghent 2, the Commission 

�I�L�Q�G�V�� �W�K�D�W�� �.�8�¶�V�� �S�U�R�S�R�V�H�G�� �D�P�H�Q�G�P�H�Q�W�� �W�R�� �L�W�V�� �H�Q�Y�L�U�R�Q�P�H�Q�W�D�O�� �F�R�P�S�O�L�D�Q�F�H�� �S�O�D�Q�� �V�K�R�X�O�G�� �E�H��

approved.  As a result, the proposed tariff sheets and effective date changes related to 

Project 45 are approved.  However, the Commission does not approve the automatic 

recovery of the customer notice on a going forward basis.   

The Commission has reviewed the notice expense related to the ECR in this case 

and finds that the amount631 should be recovered through the ECR and amortized over a 

12-month period.  Therefore, the Commission approves the regulatory asset request 

related to customer notice related to the ECR surcharge in this case.   The Commission 

 
628 Case No. 2025-00105, Application at 6-8. 

629 The SCR for Ghent 2; Case No. 2025-00105, Application at 6-7. 

630 Case No. 2025-00105, Application at 8.  

631 Case No. 2025-00105, Application at 6.  Estimated to be approximately $359,976. 
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will continue to review regulatory asset requests on a case-by case basis related to 

customer notice.  

The Commission finds that KU should continue to utilize the depreciation rates as 

well as the authorized return on equity approved in Case No. 2020-00349.632 

DISCUSSION OF DEMAND SIDE MANAGEMENT PORTFOLIO 

In the application, LG&E/KU did not propose any revisions to its current demand 

side management portfolio.  However, the Joint Intervenors made multiple requests 

related to the impact a demand side management portfolio may have on a �X�W�L�O�L�W�\�¶�V��

generation profile, specifically as to the need of new generation if ways to reduce or limit 

demand may exist.  In support of its position, the Joint Intervenors provided the testimony 

of Dr. Elizabeth Stanton.633  According to Dr. Stanton, a �����������U�H�S�R�U�W���E�\���'�X�N�H���8�Q�L�Y�H�U�V�L�W�\�¶�V��

Nicholas Institute for Energy, Environment, and Sustainability, found data centers to be 

promising areas for demand response programs.634  However, the cited report also noted 

that the current demand response programs were not developed for data centers; 

�K�R�Z�H�Y�H�U�����'�U�����6�W�D�Q�W�R�Q�¶�V���S�R�V�L�W�L�R�Q���Z�D�V���W�K�D�W���S�U�R�J�U�D�P�V���V�X�F�K���D�V���E�D�F�N�X�S���S�R�Z�H�U���F�R�X�O�G���E�H���X�V�H�I�X�O��

in reducing the data center demand.635  The Joint Intervenors requested that the 

Commission require LG&E/KU to demonstrate that they have explored or offered back-

 
632 Case No. 2020-00349, Electronic Application of Kentucky Utilities Company for an Adjustment 

of Its Electric Rates, a Certificate of Public Convenience and Necessity to Deploy Advanced Metering 
Infrastructure, Approval of Certain Regulatory and Accounting Treatments, and Establishment of a One-
Year Surcredit (Ky. PSC Sept. 24, 2021). 

633 Stanton Direct Testimony (filed June 17, 2025). 

634 Stanton Direct Testimony at 44; citing Norris, T.H. et al. February 2025. Rethinking Load Growth: 
Assessing the Potential for Integration of Large Flexible Loads in US Power Systems. Nicholas Institute for 
Energy, Environment & Sustainability, Duke University. Available at: 
https://nicholasinstitute.duke.edu/publications/rethinking-load-growth at 9.   

635 Stanton Direct Testimony at 45. 
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up generation, back-up storage, energy efficient equipment, and demand response 

functionality with prospective data center customers, and are either represented in 

projects plans, are infeasible, or the customers are unwilling to enter such contracts.636 

�/�*�	�(���.�8�¶�V���S�R�V�L�W�L�R�Q���W�K�U�R�X�J�K�R�X�W���W�K�H���S�U�R�F�H�V�V�L�Q�J���R�I���W�K�L�V���P�D�W�W�H�U���K�D�V���E�H�H�Q���W�K�D�W���W�K�H�U�H��

has not been any interest in demand management programs.637   

The Commission notes that LG&E/KU did consider demand side management 

programs in its modeling and load forecasting.  T�K�H���S�K�U�D�V�H���³�����������3�R�U�W�I�R�O�L�R�´���³�U�H�I�H�Ured to 

the �/�*�	�(���.�8�¶�V resource portfolio in 2028 and reflected the retirement of Mill Creek 1 

(2024), the planned retirement of Mill Creek 2 (2027), the assumed retirement of the 

small-frame SCCTs (2026), the planned additions of Brown BESS (2027), Mill Creek 5 

(2027), two company-owned solar facilities in 2026 and 2027, and dispatchable demand 

response programs from the �/�*�	�(���.�8�¶�V 2024-2030 DSM-EE Program Plan.638   

�-�R�L�Q�W�� �,�Q�W�H�U�Y�H�Q�R�U�V�¶�� �D�U�J�X�H�G�� �W�K�D�W�� �/�*�	�(���.�8�¶�V�� �O�R�D�G�� �I�R�U�H�F�D�V�W�� �X�Q�G�H�U�V�W�D�W�H�V���� �D�Q�G��

LG&E/KU did not reasonably evaluate, actual cost-effective demand-side management 

potential, a least-cost and genuinely no-regrets resource.639  Joint Intervenors stated that 

�/�*�	�(���.�8�¶�V��approach chronically understates the value of DSM and bloats the claimed 

need for relatively expensive supply-side capital projects.640  Joint Intervenors also 

�D�U�J�X�H�G�� �W�K�D�W�� �/�*�	�(���.�8�¶�V�� �V�X�S�H�U�I�L�F�L�D�O�� �H�Q�J�D�J�H�P�H�Q�W�� �Z�L�W�K�� �V�W�D�N�H�K�R�O�G�H�U�V�� �I�X�U�W�K�H�U�� �U�H�I�O�H�F�W�V��

 
636 Stanton Direct Testimony at 45. 

637 �/�*�	�(���.�8�¶�V��R�H�V�S�R�Q�V�H���W�R���-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶���)�L�U�V�W���5�H�T�X�H�V�W�����,�W�H�P���������� 

638 Wilson Direct Testimony at 27 and Exhibit SAW-1 at 34. 

639 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶���%�U�L�H�I���D�W�������� 

640 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶���%�U�L�H�I���D�W�������� 
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indifference to reducing energy waste and customer need through DSM, including 

DERs.641  

As mentioned, numerous times in this Order, the demand growth projected by 

LG&E/KU is unprecedented.  The Commission notes that LG&E/KU did consider the 

impact of the DSM programs currently being utilized by the companies.  The Commission 

encourages LG&E/KU to consider and evaluate whether back-up generation or back-up 

storage for a data center would be helpful.  Pending resolution of Case No. 2025-00113 

and Case No. 2025-00114, if LG&E/KU have a customer receiving service pursuant to an 

approved ELHF tariff at the time of filing, LG&E/KU should consider at least three 

additional DSM programs when the companies come in for DSM program revisions.  The 

Commission must have some actual recorded information, including usage data, contract 

terms, market purchase information, if necessary and outage information, which even the 

�-�R�L�Q�W�� �,�Q�W�H�U�Y�H�Q�R�U�V�¶�� �R�Z�Q�� �Z�L�W�Q�H�V�V�� �D�F�N�Q�R�Z�O�H�G�J�H�V�� �G�R�H�V�� �Q�R�W�� �H�[�L�V�W�� �D�W�� �W�K�L�V�� �W�L�P�H���� �H�Y�H�Q�� �L�I�� �G�D�W�D��

centers may be a useful customer class to expand the DSM programs.642 

DISCUSSION AND FINDINGS FOR REGULATORY ASSET AND ACCOUNTING 
TREATMENT REQUESTS 

LG&E/KU requested Commission approval to establish a regulatory asset to defer 

certain costs associated with the construction of Brown 12, Mill Creek 6, and the Cane 

Run BESS.643  LG&E/KU proposed to record their investment in these facilities as CWIP 

and accrue AFUDC using the methodology approved by FERC.644  LG&E/KU further 

 
641 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶���%�U�L�H�I���D�W�������� 

642 Stanton Direct Testimony at 44-45. 

643 Application at 14. 

644 Conroy Direct Testimony at 14. 
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proposed to record a regulatory asset during the construction period for the difference 

�E�H�W�Z�H�H�Q���$�)�8�'�&���D�F�F�U�X�H�G���D�W���/�*�	�(���.�8�¶�V���Z�H�L�J�K�W�H�G���D�Y�H�U�D�J�H���F�R�V�W���R�I���F�D�S�L�W�D�O�����:�$�&�&�����D�Q�G��

AFUDC accrued using the FERC methodology.645  LG&E/KU argued that, under this 

�S�U�R�S�R�V�H�G���P�H�W�K�R�G�R�O�R�J�\�����W�K�H�\���Z�R�X�O�G���U�H�F�R�Y�H�U���R�Q�O�\���W�K�H�L�U���³�D�F�W�X�D�O���F�R�V�W���R�I���F�D�S�L�W�D�O�����Q�R���P�R�U�H���R�U��

�Q�R���O�H�V�V���´646  LG&E/KU explained that the AFUDC and regulatory asset accruals would 

end as each asset is placed in service.647   

LG&E/KU also requested the Commission approve regulatory asset treatment for 

post-in-service carrying costs, operating and maintenance expense, property taxes, 

investment tax credit amortization, and depreciation expense until such costs are fully 

reflected in �/�*�	�(���.�8�¶�V retail base rates or an applicable cost recovery mechanism, with 

the costs to be accrued using the �/�*�	�(���.�8�¶�V��weighted average cost of capital.648  

LG&E/KU stated the regulatory asset treatment of post-in-service costs would improve 

administrative efficiency for the Commission and reduce rate case costs for customers.649  

LG&E/KU further stated timely cost recovery or the proposed post-in-service regulatory 

accounting treatment would be necessary to avoid significant adverse impacts to 

�/�*�	�(���.�8�¶�V financial health.650  In this case, LG&E/KU stated timely cost recovery would 

require multiple annual base rate cases with back-to-back forecasted test periods and 

repeated rate cases would be administratively burdensome for the Commission and 

 
645 Conroy Direct Testimony at 15. 

646 Conroy Direct Testimony at 15. 

647 Conroy Direct Testimony at 15. 

648 Application at 14. 

649 Conroy Direct Testimony at 15. 

650 Conroy Direct Testimony at 15. 
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costly to customers.651  LG&E/KU stated its proposed regulatory accounting approach 

would allow LG&E/KU to construct and operate these facilities without repeatedly 

�L�P�S�D�F�W�L�Q�J�� �F�X�V�W�R�P�H�U�V�¶�� �E�L�O�O�V�� �W�K�U�R�X�J�K��repeated rate cases, eliminating unnecessary 

regulatory burden and unnecessary rate case costs to customers.652 

LG&E/KU did not request the same regulatory accounting treatment for the Ghent 

2 SCR as it is smaller in scale and has a much shorter construction timeline.653 

Intervenor Arguments.  The Attorney General/KIUC and Sierra Club provided 

testimony regarding the first requested regulatory asset treatment proposed in this case, 

�W�K�H���G�L�I�I�H�U�H�Q�F�H���E�H�W�Z�H�H�Q���$�)�8�'�&���D�F�F�U�X�H�G���D�W���/�*�	�(���.�8�¶�V���:�$�&�&���D�Q�G���$�)�8�'�&���D�F�F�U�X�H�G���X�V�L�Q�J��

the FERC methodology.  In his direct testimony, the Attorney General/�.�,�8�&�¶�V���Z�L�W�Q�H�V�V����

Lane Kollen, stated he recommended the Commission authorize LG&E/KU to use 

AFUDC in lieu of CWIP in its rate base during construction of the proposed projects, but 

recommended four clarifications and conditions to protect customers.654  First, Kollen 

recommended to limit the AFUDC base to CWIP amounts actually paid as opposed to 

amounts recorded to CWIP that have offsetting construction accounts payable.655  

Second, Kollen recommended setting the upper limit on the equity ratio used in the 

AFUDC WACC calculation to no more than the equity ratio authorized in LG&E/KU�¶s most 

recent base rate case proceedings.656  Third, Kollen recommended requiring LG&E/KU 

 
651 Conroy Direct Testimony at 15. 

652 Conroy Direct Testimony at 15. 

653 Conroy Direct Testimony at 15. 

654 The Direct Testimony of Lane Kollen and Exhibits (Kollen Direct Testimony) at 5. 

655 Kollen Direct Testimony at 6. 

656 Kollen Direct Testimony at 7. 
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to maximize the use of short-term debt to the extent it is lower cost than long-term debt.657  

Fourth, Kollen recommended using the average daily balance of short term debt each 

month and not the month end balance.658  �,�Q���K�H�U���G�L�U�H�F�W���W�H�V�W�L�P�R�Q�\�����6�L�H�U�U�D���&�O�X�E�¶�V���Z�L�W�Q�H�V�V����

Stacy Sherwood, stated they did not have concerns with �/�*�	�(���.�8�¶�V request for a 

regulatory asset for the treatment of the difference between the AFUDC at �/�*�	�(���.�8�¶�V 

�Z�H�L�J�K�W�H�G���F�R�V�W���R�I���F�D�S�L�W�D�O���D�Q�G���)�(�5�&�¶�V���D�S�S�U�R�Y�H�G���$�)�8�'�&���S�U�R�W�R�F�R�O��659  Sherwood did state 

that should the Commission approve this regulatory asset treatment, the Commission 

should clarify it is not a finding that LG&E/KU can recover construction costs in rates.660 

The Attorney General/KIUC and Sierra Club both also provided testimony 

regarding the second requested regulatory asset treatment proposed in this case, the 

post-in-service carrying costs, operating and maintenance expense, property taxes, 

investment tax credit amortization, and depreciation expense.  Witness Kollen stated two 

concerns with the proposed regulatory asset.  First, Kollen stated LG&E/KU cannot defer 

a return on rate base at their WACC under generally accepted accounting principles 

(GAAP) or for FERC USOA accounting or reporting purposes, stating LG&E/KU are only 

allowed to defer a debt return on rate base for GAAP and FERC USoA accounting 

purposes.661  Second, Kollen states there are revenues and costs LG&E/KU did not 

address in its proposal.662  These omitted items included incremental revenues from 

 
657 Kollen Direct Testimony at 7. 

658 Kollen Direct Testimony at 7. 

659 Sherwood Direct Testimony at 6. 

660 Sherwood Direct Testimony at 6. 

661 Kollen Direct Testimony at 8. 

662 Kollen Direct Testimony at 8. 
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organic customer growth and new data center loads, subtraction of investment tax credits 

available on the Cane Run BESS, subtraction of tax depreciation deferred tax liabilities  

and potential net operating loss deferred tax assets and calculations of incremental non-

fuel operating expenses.663  Kollen recommended the Commission authorize the post in-

service deferrals for Brown 12 and the Cane Run BESS, but limit the return on rate base 

to a debt only return consistent with GAPP and FERC UsoA purposes.664  Witness Kollen 

did not recommend authorization of the post in-service deferrals for Mill Creek 6, as he 

provided a recommendation for the Generation Cost Recovery Rider in lieu of the post in-

service deferrals.665 

Sherwood disagreed with the proposed regulatory asset for post in-service 

deferrals, and recommended the Commission deny that request.666  Sherwood stated the 

projected carrying costs would significantly outweigh the minimal customer savings 

associated with avoiding a single rate case.667  Sherwood also stated the proposal did not 

meet prior Commission approval to establish a regulatory asset.668  Sherwood was also 

concerned LG&E/KU did not perform a cost/rate analysis for the CPCN requests and 

presented an unknown level of risk if the projects were to be approved.669   

 
663 Kollen Direct Testimony at 8. 

664 Kollen Direct Testimony at 9. 

665 Kollen Direct Testimony at 9. 

666 Sherwood Direct Testimony at 10. 

667 Sherwood Direct Testimony at 7. 

668 Sherwood Direct Testimony at 7. 

669 Sherwood Direct Testimony at 8. 
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The proposed stipulation �D�J�U�H�H�G�� �Z�L�W�K�� �J�U�D�Q�W�L�Q�J�� �/�*�	�(���.�8�¶�V�� �U�H�T�X�H�V�W�� �W�R�� �U�H�F�R�U�G�� �D��

regulatory asset during the construction period for the difference between AFUDC 

accrued at its WACC and AFUDC accrued using the FERC methodology.670  It did 

however, state the LG&E/KU would withdraw their request for a regulatory asset for post-

in-service carrying costs and other related expenses.671 

LG&E/KU have historically included CWIP in rate base during their base rate 

cases, which allows them to recover financing costs as construction occurs, instead of 

capitalizing the construction costs as AFUDC and recovering them over the life of the 

asset.  The Commission has previously allowed LG&E/KU to record AFUDC and defer 

�W�K�H���G�L�I�I�H�U�H�Q�F�H���E�H�W�Z�H�H�Q���W�K�H���$�)�8�'�&���D�F�F�U�X�H�G���D�W���/�*�	�(���.�8�¶�V���:�$�&�&���D�Q�G���$�)�8�'�&���D�F�F�U�X�H�G��

using the methodology approved by the FERC for advanced metering infrastructure, due 

to the long construction period and significant expenditure.672  The Commission also 

previously allowed this regulatory asset treatment in Case No. 2022-00402.673   

Having reviewed the record and being otherwise sufficiently advised, the 

�&�R�P�P�L�V�V�L�R�Q�� �I�L�Q�G�V�� �W�K�D�W�� �/�*�	�(���.�8�¶�V�� �U�H�T�X�H�V�W�� �I�R�U�� �D�X�W�K�R�U�L�]�D�W�L�R�Q�� �W�R�� �H�V�W�D�E�O�L�V�K�� �G�H�I�H�U�U�D�O��

�D�F�F�R�X�Q�W�L�Q�J���I�R�U���W�K�H���G�L�I�I�H�U�H�Q�F�H���E�H�W�Z�H�H�Q���$�)�8�'�&���D�F�F�U�X�H�G���D�W���/�*�	�(���.�8�¶�V���:�$�&�&���D�Q�G���$�)�8DC 

accrued using the methodology approved by the FERC during the construction period of 

Brown 12 and Mill Creek 6 is an acceptable treatment for the financing costs during 

�F�R�Q�V�W�U�X�F�W�L�R�Q�����J�L�Y�H�Q���/�*�	�(���.�8�¶�V���D�F�W�X�D�O���I�L�Q�D�Q�F�L�Q�J���S�O�D�Q�V�����W�K�H���O�R�Q�J���F�R�Q�V�W�U�X�F�W�L�R�Q���S�H�U�L�R�G����and 

 
670 Stipulation and Recommendation, Section 1.5(A) at 5. 

671 Stipulation and Recommendation, Section1.5(B) at 5. 

672 Case No. 2020-00349, June 30, 2021 Order at 13 and Appendix A at 11; Case No. 2020-00350, 
June 30, 2021 Order at 15 and Appendix A at 11. 

673 Case No. 2022-00402, Nov. 6, 2023 Order at 141. 
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the significant expenditure.  Accordingly, the Commission finds that LG&E/KU should be 

authorized to establish, for accounting purposes only, regulatory assets based on the 

�G�L�I�I�H�U�H�Q�F�H�� �E�H�W�Z�H�H�Q�� �$�)�8�'�&�� �D�F�F�U�X�H�G�� �D�W�� �/�*�	�(���.�8�¶�V�� �:�$�&�&�� �D�Q�G�� �$�)�8�'�&�� �D�F�F�U�X�H�G�� �X�V�L�Q�J��

the methodology approved by the FERC during the construction period of Brown 12 and 

�0�L�O�O�� �&�U�H�H�N�� ������ �� �%�H�F�D�X�V�H�� �W�K�H�� �&�R�P�P�L�V�V�L�R�Q�� �G�H�Q�L�H�G�� �/�*�	�(���.�8�¶�V�� �U�H�T�X�H�V�W�� �I�R�U�� �D�� �&�3�&�1�� �W�R��

construct the Cane Run BESS at this time, the issue of a regulatory asset for deferred 

construction costs for the Cane Run BESS is moot.  The Commission notes its approval 

of the regulatory asset is not a finding that LG&E/KU can recover construction costs in 

rates and will closely monitor construction progress to ensure those costs are prudently 

incurred.  The Commission will thoroughly review the reasonableness of the deferred 

construction financing costs in the future rate case. 

Having reviewed the record and being otherwise sufficiently advised, the 

�&�R�P�P�L�V�V�L�R�Q���I�L�Q�G�V���W�K�D�W���/�*�	�(���.�8�¶�V���U�H�T�X�H�V�W���W�R���D�S�S�U�R�Y�H���U�H�J�X�O�D�W�R�U�\���D�V�V�H�W���W�U�H�D�W�P�H�Q�W���I�R�U���S�R�V�W-

in-service carrying costs, operating and maintenance expense, property taxes, 

investment tax credit amortization, and depreciation expense until such costs are fully 

�U�H�I�O�H�F�W�H�G���L�Q���W�K�H���/�*�	�(���.�8�¶�V���U�H�W�D�L�O���E�D�V�H���U�D�W�H�V���R�U���D�Q���D�S�S�O�L�F�D�E�O�H���F�R�V�W���U�H�F�R�Y�H�U�\���P�H�F�K�D�Q�L�V�P����

�Z�L�W�K���W�K�H���F�R�V�W�V���W�R���E�H���D�F�F�U�X�H�G���X�V�L�Q�J���W�K�H���/�*�	�(���.�8�¶�V��WACC is denied.  The Commission 

finds the proposed regulatory asset treatment proposed in the stipulation is reasonable.  

LG&E/KU did not provide revenue requirement, rate, or bill impact analysis, and further 

stated cost recovery would be requested through a future application for a change in base 

rates.674  The lack of expected costs and other omitted revenues and costs result in the 

 
674 �/�*�	�(���.�8�¶�V���5�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���)�L�U�V�W���5�H�T�X�H�V�W�����,�W�H�P���������D�����D�W���������� 
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Commission being unable to determine whether the request meets the extraordinary, 

nonrecurring expense requirement.   

DISCUSSION AND FINDINGS FOR THE MILL CREEK 2 MECHANISM  
AND MILL CREEK 6 MECHANISM 

 
In their filed Stipulation, LG&E/KU proposed a cost recovery mechanism for all 

costs of Mill Creek 6 (Mill Creek 6 Mechanism).675  LG&E/KU stated that the proposed 

Mill Creek 6 Mechanism would allow LG&E, who will own 100 percent of Mill Creek 6, to 

recover all costs of Mill Creek 6 from its in-service date through retirement, with temporary 

offsets from incremental revenues from Rate EHLF and Eligible Data Centers.676  

LG&E/KU asserted that the Mill Creek 6 Mechanism would provide benefits to customers 

that could not be achieved through a fully litigated outcome, such as near-real-time cost 

recovery based on actual costs rather than amounts embedded in base rates, and cost 

recovery for Mill Creek 6 being partially offset by data center revenues not then embedded 

in base rates.677  LG&E/KU explained that LG&E would recover all costs of Mill Creek 6, 

including without limitation depreciation, a WACC carrying cost using the most recently 

approved base rate return on equity appropriately grossed up for taxes, and all Mill Creek 

6 operating expenses, including without limitation property taxes.678  LG&E/KU further 

explained that, during each expense month, the WACC would apply to the undepreciated 

capital cost of Mill Creek 6, including any future plant additions, and regulatory asset 

 
675 Stipulation Testimony at 6.  The actual mechanism filed with the Stipulation did not make the 

fuel and non-fuel distinction.  However, for these purposes, the Commission will just address the filing as 
appropriately before the Commission. 

676 Stipulation Testimony at 7. 

677 Stipulation Testimony at 7. 

678 Stipulation Testimony at 8. 
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balance for AFUDC, adjusted for accumulated deferred income taxes without any 

reduction for asset net operating loss accumulated deferred income taxes (NOL ADIT).679   

LG&E/KU stated that cost recovery through the Mill Creek 6 Mechanism would be 

partially and temporarily offset by certain revenues LG&E would collect beginning with 

the in-service date of Mill Creek 6 and ending with the first date on which new electric 

base rates would take effect for LG&E following the in-service date of Mill Creek 6.680  The 

first expense month for Mill Creek 6 cost recovery through the Mill Creek 6 Mechanism 

would be the month in which Mill Creek 6 went into service, and the last expense month 

would be the month in which Mill Creek 6 retired.681  LG&E/KU explained that offsetting 

revenues collected in an expense month would be credited against costs that would be 

recovered under the Mill Creek 6 Mechanism in the corresponding billing month.682   

Additionally, the Stipulating Parties agreed that the Commission should approve 

all necessary regulatory deferral accounting required for the operation of the Mill Creek 6 

Mechanism, including all regulatory asset and liability accounting required to address the 

delay between each expense month and billing month.683  Finally, the Stipulating Parties 

agreed that the Mill Creek 6 Mechanism would use the Group 1 and Group 2 methodology 

�I�R�U���U�H�Y�H�Q�X�H���D�O�O�R�F�D�W�L�R�Q���X�V�H�G���L�Q���/�*�	�(�¶�V���(�Q�Y�L�U�R�Q�P�H�Q�W�D�O���&�R�V�W���5�H�F�R�Y�H�U�\���6�X�U�F�K�D�U�J�H��684 

 
679 Stipulation Testimony at 8. 

680 Stipulation Testimony at 8. 

681 Stipulation Testimony at 9. 

682 Stipulation Testimony at 9. 

683 Stipulation Testimony at 10. 

684 Stipulation Testimony at 10. 
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Additionally, the Stipulation proposed the establishment of a cost-recovery 

mechanism for the stay-open costs of Mill Creek 2 (Mill Creek 2 Mechanism).  LG&E/KU 

�V�W�D�W�H�G�� �W�K�D�W�� �W�K�H�� �0�L�O�O�� �&�U�H�H�N�� ���� �0�H�F�K�D�Q�L�V�P�� �Z�R�X�O�G�� �S�U�R�Y�L�G�H�� �U�H�F�R�Y�H�U�\�� �R�I�� �0�L�O�O�� �&�U�H�H�N�� ���¶�V��

incremental stay-open costs that LG&E, who owns 100 percent of Mill Creek 2, would 

incur that are not recovered through base rates or other rate recovery mechanisms, 

including any such costs incurred after the date of the Stipulation.685  As with the Mill 

Creek 6 Mechanism, the Stipulating Parties agreed that the Commission should approve 

all necessary regulatory deferral accounting required for the operation of the Mill Creek 2 

Mechanism, including all regulatory asset and liability accounting required to address the 

delay between each expense month and billing month.686   

LG&E/KU, in their post-hearing brief, argued that the Mill Creek 6 Mechanism and 

Mill Creek 2 Mechanisms would be beneficial to customers and ensure recovery only of 

prudently incurred costs, no more, and no less, and that the Commission has full authority 

in this proceeding to consider and approve the proposed Mill Creek 6 Mechanism and 

Mill Creek 2 Mechanism.687  LG&E/KU stated that the Mill Creek 2 Mechanism cost-

recovery approach would be a benefit to customers because it would ensure precise 

recovery of prudent costs and regular reporting and review by the Commission, and the 

costs collected thereunder should tend to decrease over time as the net book value of 

required capital investments decreases with depreciation.688  Similarly, regarding the Mill 

 
685 Stipulation Testimony at 13. 

686 Stipulation Testimony at 13. 

687 LG&E/KU�¶�V Post-Hearing Brief at 3. 

688 LG&E/KU�¶�V Post-Hearing Brief at 8. 
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Creek 6 Mechanism, LG&E/KU stated that it will provide benefits to customers by 

recovering only prudently incurred costs, providing regular reporting to and review by the 

Commission, and a generally declining net book value, resulting in generally decreasing 

cost recovery over time.689  In addition, LG&E/KU stated that another benefit to the Mill 

Creek 6 Mechanism is that from the in-service date of Mill Creek 6 until new base rates 

�W�D�N�H�� �H�I�I�H�F�W�� �I�R�O�O�R�Z�L�Q�J�� �/�*�	�(���.�8�¶�V�� �Q�H�[�W�� �U�D�W�H�� �F�D�V�H�� �D�I�W�H�U�� �W�K�H�� �L�Q-service date, LG&E would 

credit to customers any incremental revenues generated from data centers served under 

the proposed Rate EHLF and other eligible data centers.690  LG&E/KU argued that the 

Mill Creek 6 Mechanism would ensure that customers would benefit from the economic 

development enabled by Mill Creek 6 in near-real-time, while recovering only the prudent 

costs of Mill Creek 6.691  LG&E/KU stated that they anticipate filing monthly cost-recovery 

forms for the proposed Mill Creek 6 Mechanism and Mill Creek 2 Mechanism, as well as 

annual reviews of the operation of each cost-recovery mechanism for the Commission to 

evaluate the prudence of the costs recovered through them.692   

Finally, LG&E/KU argued that the Mill Creek 6 Mechanism and Mill Creek 2 

Mechanism are properly before the Commission and ripe for decision making in this 

proceeding, and that the Commission has authority to, and should, approve them.693  

LG&E/KU also cited to �.�\���� �3�X�E���� �6�H�U�Y���� �&�R�P�P�¶�Q�� �Y���� �&�R�P���� �H�[�� �U�H�O���� �&�R�Q�Z�D�\ (Ky. 2010).694  

 
689 LG&E/KU�¶�V Post-Hearing Brief at 8. 

690 �/�*�	�(���.�8�¶�V���3�R�V�W-Hearing Brief at 8. 

691 �/�*�	�(���.�8�¶�V���3�R�V�W-Hearing Brief at 8. 

692 �/�*�	�(���.�8�¶�V���3�R�V�W-Hearing Brief at 30. 

693 �/�*�	�(���.�8�¶�V���3�R�V�W-Hearing Brief at 33. 

694 �.�\�����3�X�E�����6�H�U�Y�����&�R�P�P�¶�Q���Y�����&�R�P�����H�[���U�H�O�����&�R�Q�Z�D�\, 324 S.W.3d 373 (Ky. 2010) 
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LG&E/KU argued that the Commission has previously treated as before it and approved 

rate mechanisms introduced for the first time as parts of stipulations and settlements, or 

introduced for the first time by the Commission itself, as well as other kinds of proposals 

that have arisen for the first time in settlements or stipulations or at other points during 

the pendency of the proceedings, not the applications giving rise to the proceedings or 

related customer notices.695   

In its post-hearing brief, the Attorney General argued that the proposed Mill Creek 

6 Mechanism would allow ratepayers to pay less as time goes on, which would ride down 

�W�K�H���F�R�V�W���F�X�U�Y�H�����D�Q�G���D�Y�R�L�G���W�K�H���S�R�W�H�Q�W�L�D�O���I�R�U���U�D�W�H�S�D�\�H�U�V���W�R���R�Y�H�U�S�D�\���W�K�U�R�X�J�K���³�V�W�L�F�N�\�´���U�D�Wes.696  

Additionally, the Attorney General argued that the costs recovered through the proposed 

Mill Creek 6 Mechanism would be potentially offset by certain new EHLF and other data 

center load revenues, which would be a way for ratepayers to benefit immediately from 

new load.697   

In addition, the Attorney General stated that the Commission has authority to 

approve the Mill Creek 6 Mechanism and Mill Creek 2 Mechanism, and that the Attorney 

�*�H�Q�H�U�D�O���D�Q�G���.�,�8�&���S�O�D�Q���W�R���I�L�O�H���H�[�S�H�U�W���W�H�V�W�L�P�R�Q�\���L�Q���/�*�	�(���.�8�¶�V���U�D�W�H���F�D�V�H�V���F�X�U�U�H�Q�W�O�\���S�H�Q�G�L�Q�J��

before the Commission698 which will propose Adjustment Clauses which mirror the 

 
695 LG&E/KU Brief at 34-35. 

696 Attorney G�H�Q�H�U�D�O�¶�V Brief at 3. 

697 Attorney G�H�Q�H�U�D�O�¶�V Brief at 3. 

698 See Case No. 2025-00113, Electronic Application of Kentucky Utilities Company for an 
Adjustment of its Electric Rates and Approval of Certain Regulatory and Accounting Treatments and Case 
No. 2025-00114, Electronic Application of Louisville Gas and Electric Company for an Adjustment of its 
Electric and Gas Rates and Approval of Certain Regulatory and Accounting Treatments (Ky. PSC .May 30, 
2025) Filed; Case No. 2025-00114, Electronic Application of Louisville Gas and Electric Company for an 
Adjustment of its Electric and Gas Rates and Approval of Certain Regulatory and Accounting Treatments. 
(Ky. PSC May 30, 2025) Filed. 
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proposed Mill Creek 6 Mechanism and Mill Creek 2 Mechanism in the stipulation.699  The 

Attorney General asserted that, even if the Commission is reluctant to approve the Mill 

Creek 6 Mechanism and Mill Creek 2 Mechanism in this proceeding, it could take notice 

of the Stipulation and approve them in those proceedings, and urged the Commission to 

articulate support of the Mill Creek 6 Mechanism and Mill Creek 2 Mechanism, and the 

proposed temporary offset in this proceeding, as those mechanisms are important 

protections that were negotiated specifically for the benefit of ratepayers.700   

Louisville Metro/LFUCG, in their post-�K�H�D�U�L�Q�J���E�U�L�H�I�����D�U�J�X�H�G���W�K�D�W���W�K�H���&�R�P�P�L�V�V�L�R�Q�¶�V��

�S�O�H�Q�D�U�\���S�R�Z�H�U���W�R���U�H�J�X�O�D�W�H���X�W�L�O�L�W�L�H�V�¶���U�D�W�H�V���W�R���H�Q�V�X�U�H���W�K�H�\���D�U�H���I�D�L�U�����M�X�V�W���D�Q�G���U�H�D�V�R�Q�D�E�O�H���D�O�V�R��

allows the Commission to consider non-traditional cost recovery surcharges like that the 

Stipulation proposed for the Mill Creek 6 Mechanism.701  Louisville Metro/LFUCG stated 

that the mechanism would temporarily offset cost recovery from the construction of Mill 

Creek 6 until the plant is in-service, which it asserted means that 500 MW of load has 

been sold by eligible data centers or acquired by �/�*�	�(���.�8�¶�V�� �R�W�K�H�U�� �Q�H�Z�� �R�U�� �F�X�U�U�H�Q�W��

customers.702  Louisville Metro/LFUCG argued that the mechanism is fair, just and 

reasonable because it will protect ratepayers from bearing the financial burden associated 

with the new facility prior to its in-service date, and LG&E/KU would be able to seek a 

change in base rates for cost recovery only after Mill Creek 6 is in service in 2031.703  

Additionally, Louisville Metro/LFUCG, KIUC, and KCA, in their post-hearing briefs cited 

 
699 Attorney G�H�Q�H�U�D�O�¶�V Brief at 6. 

700 Attorney G�H�Q�H�U�D�O�¶�V Brief at 6-7. 

701 Louisville Metro/LFUCG�¶�V Brief at 5.  

702 Louisville Metro/LFUCG�¶�V Brief at 5. 

703 Louisville Metro/LFUCG�¶�V Brief at 5. 
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to �.�\�����3�X�E�����6�H�U�Y�����&�R�P�P�¶�Q���Y�����&�R�P�����H�[���U�H�O�����&�R�Q�Z�D�\ (Ky. 2010),704 in which the Supreme 

Court of Kentucky found that �W�K�H���&�R�P�P�L�V�V�L�R�Q�¶�V���S�O�H�Q�D�U�\���D�X�W�K�R�U�L�W�\���L�V���V�X�I�I�L�F�L�H�Q�W���W�R���D�S�S�U�R�Y�H��

a single issue cost recovery mechanism where there is no statutory authority forbidding 

such a mechanism, as evidence that the Commission has authority to establish singular 

cost recovery mechanisms such as the proposed Mechanisms in this case.  .  

KCA stated that the Commission has approved other kinds of proposals that have 

arisen for the first time in settlements or stipulations, not the applications giving rise to the 

proceedings or related customer notices.705  KCA argued that, consistent with its 

longstanding practice and full ratemaking authority, the Commission may and should 

approve the Mill Creek 6 Mechanism and Mill Creek 2 Mechanism in this case.706   

KIUC argued that, if the Commission chose not to exercise its approval authority 

in this proceeding, then the Commission should adopt the exact same outcome in 

�/�*�	�(���.�8�¶�V���S�H�Q�G�L�Q�J���U�D�W�H���F�D�V�H�V���Z�K�H�U�H���W�K�H���V�D�P�H���F�R�V�W���U�H�F�R�Y�H�U�\���S�U�R�S�R�V�D�O���Z�L�O�O���E�H���S�U�R�S�R�V�H�G��

in intervenor testimony.707  Finally, SREA argued that the Commission has the plenary 

authority to attach conditions to a CPCN as a means to modify it so that the certificate will 

satisfy the full purposes of KRS Chapter 278.708 

Joint Intervenors argued that the settlement terms proposing the Mill Creek 6 

Mechanism and Mill Creek 2 Mechanism raise matters that are not ripe for decision or 

 
704 �.�\�����3�X�E�����6�H�U�Y�����&�R�P�P�¶�Q���Y�����&�R�P�����H�[���U�H�O�����&�R�Q�Z�D�\, 324 S.W.3d 373 (Ky. 2010) 

705 KCA�¶�V Brief at 6. 

706 KCA�¶�V Brief at 7. 

707 KIUC�¶�V Brief at 17. 

708 SREA�¶�V Brief at 18. 
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otherwise suitable for adjudication here.709  Joint Intervenors argued that, as a matter of 

law, these terms must fail.710  In regard to the Mill Creek 2 Mechanism, Joint Intervenors 

�D�U�J�X�H�G���W�K�D�W���W�K�H���U�H�F�R�Y�H�U�\���R�I���F�R�V�W�V���U�H�O�D�W�H�G���W�R���0�L�O�O���&�U�H�H�N�����¶�V���K�\�S�R�W�K�H�W�L�F�D�O���R�S�H�U�D�W�L�R�Q���E�H�\�R�Q�G��

2027, or beyond 2031, goes impermissibly beyond the requested relief in this CPCN 

proceeding.711  Joint Intervenors argued that the Commission cannot approve new cost 

recovery via a new adjustment clause unless and until LG&E/KU provide notice, file an 

application seeking appropriate relief, and make an adequate showing that recovering the 

costs, and doing so in the manner proposed, would be just and reasonable.712  Joint 

Intervenors argued that because none of that has happened in this proceeding, the record 

is not sufficiently developed to support reasoned decision-making by the Commission on 

Mill Creek 2 costs or cost recovery beyond 2027.713  Additionally, Joint Intervenors stated 

that there is time for LG&E/KU to pursue appropriate avenues to request a Mill Creek 2 

Mechanism, time that will test the forecasted large load customer growth assumption 

�D�O�O�H�J�H�G�O�\���M�X�V�W�L�I�\�L�Q�J���0�L�O�O���&�U�H�H�N�����¶�V���F�R�Q�W�L�Q�X�Hd operation substantially beyond the operation 

date of Mill Creek 5.714  Finally, Joint Intervenors argued that the Commission should 

reject the injection of a Mill Creek 2 Mechanism into this proceeding via opposed 

 
709 Joint Intervenors at 49. 

710 Joint Intervenors Brief at 49. 

711 Joint Intervenors Brief at 51. 

712 J�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶ Brief at 51. 

713 J�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶ Brief at 51-52. 

714 J�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶ Brief at 52. 
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settlement and allow the issue of Mill Creek 2 costs beyond 2027 to ripen and arise in an 

appropriate future proceeding.715  

Similarly, Joint Intervenors argued that the Mill Creek 6 Mechanism presented 

issues not ripe for decision, not adequately supported by the record, and not otherwise 

appropriate for adjudication through an opposed settlement.716  Joint Intervenors asserted 

that, over the course of this CPCN proceeding, LG&E/KU insisted that customer 

protections against the stranded asset and other financial risks of Mill Creek 6 were 

irrelevant and beyond the proper scope of this proceeding.717  Joint Intervenors argued 

�W�K�D�W�� �/�*�	�(���.�8�¶�V�� �S�D�V�W�� �R�E�M�H�F�W�L�R�Q�V�� �V�W�X�Q�W�H�G�� �G�H�Y�H�O�R�S�P�H�Q�W�� �R�I�� �W�K�H�� �U�H�F�R�U�G�� �L�Q�� �W�K�L�V�� �S�U�R�F�H�H�G�L�Q�J����

�D�Q�G���W�K�D�W���D�G�G�U�H�V�V�L�Q�J���F�R�V�W���D�O�O�R�F�D�W�L�R�Q���D�Q�G���U�H�F�R�Y�H�U�\���P�H�W�K�R�G�V���I�R�U���D�O�O���R�I���0�L�O�O���&�U�H�H�N�����¶�V���Q�R�Q-

fuel costs once in-service is a major question that cannot reasonably be considered in the 

circumstances here.718  Joint Intervenors argued that the Commission should avoid 

reaching these issues which it argued are more appropriately saved for another 

proceeding, if and when the need arises.719  

Due to the Mill Creek 6 and Mill Creek 2 Mechanisms being introduced as part of 

the Stipulation Agreement in this case, the Commission finds that LG&E/KU have not met 

their burden of proof regarding the Mill Creek 6 Mechanism and Mill Creek 2 Mechanism.  

The Commission believes it did not have an opportunity to thoroughly investigate the 

proposals, and that LG&E/KU failed to provide substantial evidence that the proposed 

 
715 J�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶ Brief at 52. 

716 J�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶ Brief at 52. 

717 J�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶ Brief at 53. 

718 J�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶ Brief at 53. 

719 J�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶ Brief at 53. 
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Mechanisms should be approved.  Therefore, the Commission finds that the proposed 

Mill Creek 6 Mechanism and Mill Creek 2 Mechanism should be denied without prejudice.   

The Commission encourages LG&E/KU to provide more evidence in support of the 

Mill Creek 6 Mechanism and Mill Creek 2 Mechanism in a separate proceeding, allowing 

the Commission an opportunity to thoroughly investigate the proposals.  In the event that 

LG&E/KU and/or other Parties anticipate introducing the Mill Creek 6 Mechanism and Mill 

Creek 2 Mechanism �L�Q�� �/�*�	�(���.�8�¶�V�� �S�H�Q�G�L�Q�J�� �U�D�W�H�� �F�D�V�H�V�� �L�Q�� �&�D�V�H�� �1�R�V���� ��������-00113 and 

2025-00114720 as indicated in this proceeding, the Commission encourages LG&E/KU 

and any party to provide further evidence in support of the proposed mechanisms in those 

proceedings.  

OTHER STIPULATION REQUESTS 
 

Mill Creek 2 Life Extension 

The Commission notes that �W�K�H�� �V�W�L�S�X�O�D�W�L�R�Q�¶�V�� �S�U�R�S�R�V�D�O�� �U�H�J�D�U�G�L�Q�J�� �/�*�	�(���.�8�¶�V��

authority to retire Mill Creek 2 if the utilities continue to operate the unit after Mill Creek 5 

is placed into service features prominently in the stipulation and the later portion of the 

case record.  Specifically, Article IV, 4.2, titled: Existing Mill Creek 2 Retirement Authority 

Suffices, gives the following language:  

�7�K�H���3�D�U�W�L�H�V���D�J�U�H�H�����D�Q�G���D�V�N���D�Q�G���U�H�F�R�P�P�H�Q�G���W�K�H���&�R�P�P�L�V�V�L�R�Q�¶�V���I�L�Q�D�O���R�U�G�H�U��
�L�Q�� �W�K�L�V���S�U�R�F�H�H�G�L�Q�J�� �W�R�� �H�[�S�O�L�F�L�W�O�\�� �V�W�D�W�H���� �W�K�D�W�� �W�K�H�� �8�W�L�O�L�W�L�H�V�¶���H�[�L�V�W�L�Q�J�� �D�X�W�K�R�U�L�W�\�� �W�R��
retire Mill Creek 2 suffices for a later retirement. For avoidance of doubt, the 
Utilities are not withdrawing their existing Mill Creek 2 retirement authority. 
 

 
720 Case No. 2025-00113, Electronic Application of Kentucky Utilities Company for an Adjustment 

of its Electric Rates and Approval of Certain Regulatory and Accounting Treatments and Case No. 2025-
00114, Electronic Application of Louisville Gas and Electric Company for an Adjustment of its Electric and 
Gas Rates and Approval of Certain Regulatory and Accounting Treatments. 
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�7�K�H���&�R�P�P�L�V�V�L�R�Q���R�U�L�J�L�Q�D�O�O�\���D�S�S�U�R�Y�H�G���W�K�H���U�H�W�L�U�H�P�H�Q�W���R�I���0�L�O�O���&�U�H�H�N�������L�Q���/�*�	�(���.�8�¶�V������������

CPCN case in which the utilities requested approval for, among other items, two new 

NGCCs and authority to retire a number of coal units.721  �,�Q���W�K�H���&�R�P�P�L�V�V�L�R�Q�¶�V���I�L�Q�D�O���2�U�G�H�U��

in that case it �J�D�Y�H���³defined retirement dates for Mill Creek 1 and 2, as long as certain 

conditions are met, and approve[d] LG&E/KU to retire �>�+�D�H�I�O�L�Q�J�������D�Q�G���������D�Q�G���3�D�G�G�\�¶�V���5�X�Q��

12]722 when they break and the cost to fix or maintain them exceeds their value.�´�����'�L�U�H�F�W�O�\��

�W�K�H�U�H�D�I�W�H�U�����W�K�H���&�R�P�P�L�V�V�L�R�Q���I�R�X�Q�G���W�K�D�W�����³�>�L�@�Q��approving the retirement of those five units, 

the Commission also approves a certificate to build a large natural gas-fired generator, 

called Mill Creek 5, at the Mill Creek Station in Jefferson County, Kentucky.� 7́23  The 

Commission reasoned that replacing the older units with Mill Creek 5 was cheaper than 

�W�K�H�� �F�R�V�W�� �R�I�� �P�D�L�Q�W�D�L�Q�L�Q�J�� �D�Q�G�� �X�S�J�U�D�G�L�Q�J�� �W�K�H�� �D�J�L�Q�J�� �X�Q�L�W�V�� �Z�K�L�O�H�� �D�O�V�R�� �P�D�N�L�Q�J�� �/�*�	�(���.�8�¶�V��

system more reliable.724  �7�K�H�U�H�I�R�U�H�����W�K�H���&�R�P�P�L�V�V�L�R�Q���I�R�X�Q�G���W�K�D�W�����³LG&E/KU should [not] 

proceed with the retirement of Mill Creek 2 until construction of Mill Creek 5 is 

completed���7́25 (emphasis in original).  �)�L�Q�D�O�O�\���� �W�K�H�� �&�R�P�P�L�V�V�L�R�Q�� �D�O�V�R�� �Q�R�W�H�G�� �W�K�D�W�� �³�L�Q�� �W�K�H��

event LG&E/KU have trouble timely constructing Mill Creek 5, the Commission finds that 

given their need for adequate generation, LG&E/KU should not retire Mill Creek 2 without 

�V�X�I�I�L�F�L�H�Q�W���U�H�S�O�D�F�H�P�H�Q�W���´726  The expected in-service date for Mill Creek 5 remains 2027. 

 
721 Case No. 2022-00402, Jan. 6, 2023 Amended Application deemed filed.  

722 Those units are small natural gas fired units. 

723 Case No. 2022-00402, Nov. 6, 2023 Order at 174-175. 

724 Case No. 2022-00402,  Nov. 6, 2023 Order at 174-175. 

725 Case No. 2022-00402, Nov. 6, 2023 Order at 114. 

726 Case No. 2022-00402, Nov. 6, 202 Order at 175-176. 
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 �/�*�	�(���.�8���V�W�D�W�H�V���L�Q���L�W�V���E�U�L�H�I���W�K�D�W���W�K�H���&�R�P�P�L�V�V�L�R�Q�¶�V���D�I�I�L�U�P�D�W�L�R�Q���L�Q���W�K�L�V���F�D�V�H���L�V���F�U�X�F�L�D�O��

because in their words:  

[F]or extending the life of Mill Creek 2 to be beneficial, it must not interfere 
with the timely addition of Mill Creek 6. That is why, under the Stipulation, a 
key (but not the only) prerequisite to extending the life of Mill Creek 2 is 
receiving Commission affirmation in its final order in this proceeding that the 
�&�R�P�S�D�Q�L�H�V�¶���H�[�L�V�W�L�Q�J���D�X�W�K�R�U�L�W�\���W�R���U�H�W�L�U�H���0�L�O�O���&�U�H�H�N�������Z�R�X�O�G���H�[�W�H�Q�G���I�U�R�P���L�W�V��
current expected retirement date of mid-2027 (i.e., the expected in-service 
date of Mill Creek 5) to mid-2031 (the proposed in-service date for Mill 
Creek 6).727 
 

LG&E/KU emphasized their position and argued, barring unforeseen circumstances, that 

�³�W�K�H���&�R�P�S�D�Q�L�H�V��must retire Mill Creek 2 when Mill Creek 6 goes in service or Mill Creek 

�����Z�L�O�O���Q�R�W���E�H���D�E�O�H���W�R���R�S�H�U�D�W�H���´���� 

 �1�R�W�D�E�O�\�����D�Q�G���F�U�X�F�L�D�O���W�R���W�K�H���&�R�P�P�L�V�V�L�R�Q�¶�V���X�Q�G�H�U�V�W�D�Q�G�L�Q�J���R�I���W�K�L�V���L�V�V�X�H�����/�*�	�(���.�8�¶�V��

2022 CPCN case was the first time the Commission approved retirement of a fossil-fuel 

fired unit using the framework in KRS 278.264.728  Specifically, KRS 278.264(1) gave the 

�&�R�P�P�L�V�V�L�R�Q���³�W�K�H���D�X�W�K�R�U�L�W�\���W�R���D�S�S�U�R�Y�H���R�U���G�H�Q�\���W�K�H���U�H�W�L�U�H�P�H�Q�W���R�I���D�Q���H�O�H�F�W�U�L�F���J�H�Q�H�U�D�W�L�Q�J���X�Q�L�W��

�R�Z�Q�H�G���E�\���D���X�W�L�O�L�W�\���´�� ���$�G�G�L�W�L�R�Q�D�O�O�\�����W�K�H��General Assembly also enacted SB 349 in 2024, 

which created the Energy Planning and Inventory Commission (EPIC).  Relevant to this 

analysis, KRS 164.2807 states that the EPIC Commission is authorized to: 

(c) Engage in the examination and study of: 
 
. . . 
 
2.  The Continued operation, retirement, divestiture, or other major action 
impacting any electric power generating unit, or any pollution control 
equipment associated with any such unit, located in the Commonwealth. 
 

 
727 �/�*�	�(���.�8�¶�V���3�R�V�W-Hearing Brief at 37.   

728 Prior to the enactment of KRS 278.264, utilities did not require Commission pre-approval to 
retire generating assets.  Instead, the Commission provided oversight by determining the reasonableness 
of regulatory asset applications for stranded costs associated with the retirement of a particular unit. 
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This is a question of first impression, and the Commission is thankful to all the parties 

who engaged with the issue thoughtfully and capably.  However, the Commission does 

not believe that it has the authority under KRS 278.264 to give LG&E/KU the affirmation 

�L�W���V�H�H�N�V�������.�5�6�������������������������H�V�W�D�E�O�L�V�K�H�G���³a rebuttable presumption against the retirement 

of a fossil fuel-�I�L�U�H�G�� �H�O�H�F�W�U�L�F�� �J�H�Q�H�U�D�W�L�Q�J�� �X�Q�L�W���´�� �� �7�K�D�W�� �V�D�P�H�� �S�U�R�Y�L�V�L�R�Q�� �D�O�V�R�� �I�R�U�E�D�G�H�� �W�K�H��

�&�R�P�P�L�V�V�L�R�Q���I�U�R�P���³�D�S�S�U�R�Y�>�L�Q�J�@���W�K�H���U�H�W�L�U�H�P�H�Q�W���R�I���D�Q���H�O�H�F�W�U�L�F���J�H�Q�H�U�D�W�L�Q�J���X�Q�L�W����authoriz[ing] 

a surcharge for the decommission of the unit, or tak[ing] any other action which authorizes 

or allows for the retirement of an electric generating unit, including any stranded asset 

�U�H�F�R�Y�H�U�\���´�����6�S�H�F�L�I�L�F�D�O�O�\�����.�5�6�������������������������D-d) requires the Commission find that: 

(a) The utility will replace the retired electric generating unit with new electric 
generating capacity that: 
 

1. Is dispatchable by either the utility or the regional transmission 
organization or independent system operator responsible for 
balancing load within the utility's service area; 
2. Maintains or improves the reliability and resilience of the electric 
transmission grid; 
3. Maintains the minimum reserve capacity requirement established 
by the utility's reliability coordinator; and 
4. Has the same or higher capacity value and net capability, unless 
the utility can demonstrate that such capacity value and net capability 
is not necessary to provide reliable service; 
 

(b) The retirement will not harm the utility's ratepayers by causing the utility 
to incur any net incremental costs to be recovered from ratepayers that 
could be avoided by continuing to operate the electric generating unit 
proposed for retirement in compliance with applicable law; 
 
(c) The decision to retire the fossil fuel-fired electric generating unit is not 
the result of any financial incentives or benefits offered by any federal 
agency; and 
 
(d) The utility shall not commence retirement or decommissioning of the 
electric generating unit until the replacement generating capacity meeting 
the requirements of paragraph (a) of this subsection is fully constructed, 
permitted, and in operation, unless the utility can demonstrate that it is 
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necessary under the circumstances to commence retirement or 
decommissioning of the existing unit earlier. 

 
 �3�U�R�S�H�U�O�\���X�Q�G�H�U�V�W�R�R�G�����/�*�	�(���.�8�¶�V���U�H�T�X�H�V�W���L�V���D���W�Z�R-part inquiry.  The first question 

is whether the Commission, and/or LG&E/KU have the necessary authority to extend the 

life of Mill Creek 2 beyond the completion of construction of Mill Creek 5.  The second 

question is whether, if LG&E/KU does extend the life of Mill Creek 2, it forfeits its existing 

authority to retire the unit and must file an application seeking retirement pursuant to 

KRS 278.264 with the Commission when it eventually intends to retire the unit.  

 The Commission agrees with the Attorney General and LG&E/KU, among several 

�R�W�K�H�U�� �S�D�U�W�L�H�V���� �W�K�D�W�� �H�[�W�H�Q�G�L�Q�J�� �W�K�H�� �O�L�I�H�� �R�I�� �0�L�O�O�� �&�U�H�H�N�� ���� �L�V�� �V�T�X�D�U�H�O�\�� �L�Q�� �W�K�H�� �&�R�P�P�L�V�V�L�R�Q�¶�V��

authority under KRS 278.264.  There is nothing in KRS Chapter 278 or relevant 

Commission regulations which prohibit such an action.  Moreover, and crucially in this 

�F�D�V�H�����W�K�H���&�R�P�P�L�V�V�L�R�Q�¶�V���I�L�Q�D�O��Order in Case No. 2022-00402 did not give a date certain 

�I�R�U���0�L�O�O���&�U�H�H�N�����¶�V���U�H�W�L�U�H�P�H�Q�W�������,�Q�V�W�H�D�G�����W�K�H���&�R�P�P�L�V�V�L�R�Q���F�R�Q�G�L�W�L�R�Q�H�G���L�W�V���U�H�W�L�U�H�P�H�Q�W���R�Q���0�L�O�O��

Creek 5 finishing construction and being placed into service so that LG&E/KU retained 

necessary system reliability.  

 However, while that language provided for flexibility in the actual retirement date 

of Mill Creek 2, it only contemplated the retirement in connection to Mill Creek 5.  As 

LG&E/KU have made clear throughout this case, the facts on the ground for its load 

forecast is significantly different than it was in 2022 and 2023.  If LG&E/KU extend the life 

�R�I�� �0�L�O�O�� �&�U�H�H�N�� ������ �Q�R�Z�� �F�R�Q�Q�H�F�W�L�Q�J�� �L�W�� �W�R�� �0�L�O�O�� �&�U�H�H�N�� ���¶�V�� �H�[�S�H�F�W�H�G�� �L�Q-service date and 

decoupling it entirely from Mill Creek 5, then there is no more connection to its original 

�D�X�W�K�R�U�L�]�D�W�L�R�Q���� �� �7�K�L�V�� �L�V�� �H�[�D�F�H�U�E�D�W�H�G�� �E�\�� �/�*�	�(���.�8�¶�V�� �S�R�V�L�W�L�R�Q�� �L�Q�� �W�K�L�V�� �F�D�V�H�� �E�H�F�D�X�V�H�� �W�K�H��

utilities do not actually commit to retiring Mill Creek 2 when Mill Creek 6 is placed into 
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service.  If LG&E/KU was provided affirmation as it requested, it would arguably retain 

retirement authority in perpetuity, effectively, and impermissibly, negating the 

�&�R�P�P�L�V�V�L�R�Q�¶�V���2�U�G�H�U���L�Q���&�D�V�H���1�R������������-00402.   

 This request appears most like a solicitation for an advisory opinion because there 

remains almost two years until Mill Creek 5 is expected to be completed, and which could 

be impacted by any number of factors.  Therefore, it is unclear that any decision by the 

Commission at this juncture would meaningfully obligate LG&E/KU in any way.  The 

Commission generally disfavors advisory opinions and will not issue one here, when there 

remains so much uncertainty, both factually and legally.  The Commission does not come 

to this conclusion lightly, as extending Mill Creek 2 for a short period has the potential for 

real upside for ratepayers and will allow LG&E/KU greater flexibility in meeting the 

�J�U�R�Z�L�Q�J�� �Q�H�H�G�V�� �R�I�� �Q�H�Z�� �F�X�V�W�R�P�H�U�V�� �U�H�V�X�O�W�L�Q�J�� �I�U�R�P�� �W�K�H�� �&�R�P�P�R�Q�Z�H�D�O�W�K�¶�V�� �V�X�Fcessful 

economic development efforts.  The Commission is a creature of statute, and it must 

faithfully execute the requirements of KRS 278.264 and therefore is not empowered to 

simply grant LG&E/KU retirement authority at some point in the future.  LG&E/KU are 

therefore in the unenviable position of choosing to retire Mill Creek 2 pursuant to the 

�&�R�P�P�L�V�V�L�R�Q�¶�V���2�U�G�H�U���L�Q���&�D�V�H���1�R������������-00402; or extend the life of Mill Creek 2 and risk 

losing their retirement authority. 

RFP Commitments 

 As part of the Stipulation, LG&E/KU stated it would commit to issue a request for 

proposals (RFP) for renewable energy and energy storage by mid-2026 seeking to 

procure energy and capacity of utility scale solar, wind, storage, and/or hybrid resources, 

with intervention feedback, and will apply for Commission approval by December 31, 
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2028, seeking approval for cost-effective resources.729  SREA highlighted the testimony 

of their witness, Benjamin Smith, who recommended that LG&E/KU issue an RFP for the 

�S�U�R�S�R�V�H�G���%�(�6�6���I�D�F�L�O�L�W�\���D�Q�G���³�W�K�D�W���W�K�H���&�R�P�P�L�V�V�L�R�Q���U�H�T�X�L�U�H���W�K�H���&�R�P�S�D�Q�L�H�V���W�R���V�W�X�G�\���D�Q�G��

consider competitively procured resources as the Companies contend with increases in 

�G�H�P�D�Q�G���D�Q�G���W�R���I�X�U�W�K�H�U���G�L�Y�H�U�V�L�I�\���W�K�H���J�H�Q�H�U�D�W�L�R�Q���S�R�U�W�I�R�O�L�R���´730  SREA stated that in view of 

�/�*�	�(���.�8�¶�V�� �V�W�D�W�H�G�� �D�Q�G�� �U�H�D�V�R�Q�D�E�O�\�� �H�[�S�H�F�W�H�G�� �Q�H�H�G�� �I�R�U�� �U�H�Q�H�Z�D�E�O�H�� �H�Q�H�U�J�\�� �D�Q�G�� �H�Q�H�U�J�\��

storage, these provisions of the Stipulation and Recommendation are wholly consistent 

with furthering �/�*�	�(���.�8�¶�V goals in a best practices manner and are lawful and 

reasonable.731 

Joint Intervenors argued that should the Commission approve LG&�(���.�8�¶�V request 

for CPCN certificates, LG&E/KU would have no need for additional generation that may 

be identified through an RFP, and that even without the BESS, should Mill Creek 2 stay 

online beyond 2027, the need for additional resources is further foreclosed.732  Joint 

Intervenors argued that the Stipulation makes no commitment to procure a fixed amount 

of energy or capacity, thus an RFP could be a fruitless exercise.733  Joint Intervenors 

argued that the Commission should deny the Stipulation and instead require LG&E/KU to 

issue a new RFP that seeks updated renewable energy and energy storage proposals 

 
729 Stipulation and Recommendation, Sections 5.1-5.3.   

730 �6�5�(�$�¶�V���%�U�L�H�I���D�W���������T�X�R�W�L�Q�J��Smith Direct Testimony at 3 and 4. 

731 �6�5�(�$�¶�V���%�U�L�H�I���D�W������ 

732 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶���%�U�L�H�I���D�W�������� 

733 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶���%�U�L�H�I���D�W�������� 



 -161- Case No. 2025-00045 

that are tailored and appropriately sized to address actual needs that exist today in 

�/�*�	�(���.�8�¶�V���V�H�U�Y�L�F�H���W�H�U�U�L�W�R�U�\��734 

Having considered the record and being otherwise sufficient advised, the 

Commission finds that this provision be approved without modification.  The Commission 

believes that a thorough RFP process can help LG&E/KU determine least-cost options 

moving forward.  The Commission also believes that if any renewable resource is proven 

to be a least-�F�R�V�W���R�S�W�L�R�Q�����W�K�D�W���L�W���Z�R�X�O�G���K�H�O�S���W�R���G�L�Y�H�U�V�L�I�\���/�*�	�(���.�8�¶�V���S�R�U�W�I�R�O�L�R�������7�K�H�U�H�I�R�U�H����

the Commission believes this provision should be approved. 

Other Provisions 

 The Stipulation, as noted above, also contains provisions related to (1) 

Commission approval for long-term energy or capacity sale contracts related to data 

centers; (2) semi-annual updates relating to economic development and construction;(3) 

EHLF Tariff commitments; (4) SEEM reporting requirements; (5) LMAPCD Jurisdiction. 

As part of the Stipulation, LG&E/KU will provide semi-annual in-person 

construction, economic development, and load forecast updates to the Commission 

beginning in the second quarter of 2026 and ending in the second quarter of 2032.735  All 

Case No. 2025-00045 intervenors may attend such update meetings.736  LG&E/KU stated 

the various updates will give the Commission nearly real-time review of, and insight into, 

�D�O�O���W�K�H���U�H�O�H�Y�D�Q�W���I�D�F�W�R�U�V���V�K�R�Z�L�Q�J���W�K�H���S�U�X�G�H�Q�F�H���R�I���/�*�	�(���.�8�¶s activities for the duration of 

(and a year beyond) the anticipated construction schedule of the resources the Stipulation 

 
734 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶���%�U�L�H�I���D�W�������� 

735 Stipulation and Recommendation, Section 1.6. 

736 Stipulation and Recommendation, Section 1.6. 
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recommends.737  �-�R�L�Q�W�� �,�Q�W�H�U�Y�H�Q�R�U�V�¶�� �D�U�J�X�H�G�� �W�K�D�W�� �W�K�H�� �U�H�S�R�U�W�L�Q�J�� �F�R�P�P�L�W�P�H�Q�W�V�� �D�U�H�� �Q�R�W��

meaningful.738  The Commission finds that these updates are reasonable and should be 

approved.  The Commission finds that these updates should occur within the monitoring 

case, Case No. 2025-00313.  The Commission also finds that the term that LG&E/KU 

shall seek Commission approval for long-term energy or capacity sale contracts as set 

forth in Section 1.4 of the Stipulation is a reasonable requirement and should be 

approved.  The Commission may include additional terms set forth in the Opening Order 

for Case No. 2025-00313. 

LG&E/KU stated that in regards to the EHLF tariff, although the proposed Rate 

EHLF is not under review in this proceeding, its terms do provide additional support for 

�G�H�P�R�Q�V�W�U�D�W�L�Q�J���W�K�D�W���W�K�H���6�W�L�S�X�O�D�W�L�R�Q�¶�V���U�H�F�R�P�P�H�Q�G�H�G���U�H�V�R�X�U�F�H�V���P�R�U�H���W�K�D�Q���V�D�W�L�V�I�\���W�K�H���&�3�&�1��

need standard regarding economic feasibility.739  Joint Intervenors argued that approval 

of provisions regarding a proposed tariff under consideration in ongoing rate cases would 

violate due process as parties in this proceeding cannot negotiate utility or Commission 

positions for a separate proceeding with different parties and broader issues.740  For the 

EHLF tariff commitments laid out in in section 3.1, the Commission expects each party to 

follow through with their commitments in Case Nos. 2025-00113 and 2025-00114.   

The Commission also finds that beginning in the first quarter of 2026 and ending 

in the first quarter of 2031, LG&E/KU shall file annual reports on their participation in the 

 
737 �/�*�	�(���.�8�¶�V���%�U�L�H�I���D�W������ 

738 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶���%�U�L�H�I���D�W�������� 

739 �/�*�	�(���.�8�¶�V���%�U�L�H�I���D�W�������� 

740 �-�R�L�Q�W���,�Q�W�H�U�Y�H�Q�R�U�V�¶���%�U�L�H�I���D�W�������� 
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Southeast Energy Exchange Market including company-specific cost and benefit 

assessments and underlying data, as discussed in Section 6.1.  The Commission 

believes this provision is reasonable and should be approved.  The Commission finds 

that these reports should be filed as a post-case filing in this case.   

The Commission also notes that notwithstanding anything contained in the 

Stipulation to the contrary, the parties also agreed that the Stipulation and 

Recommendation does not impair, limit, or otherwise interfere with the jurisdiction of the 

Louisville Metro Air Pollution Control District (LMAPCD).   

COMMUNITY ENGAGEMENT 
 

Community resistance to data center development is a significant, bipartisan trend 

across the United States.  Of the 28 states where hyperscalers and co-developers have 

proposed projects over 50 MW, 142 advocacy organizations are actively involved in 

blocking the associated projects.741  Driven by concerns over noise, increased energy 

and water consumption, environmental impact (including air pollution), visual blight, 

strains on local infrastructure, and limited economic benefits for residents, has resulted in 

the blocking or delaying of billions of dollars in data center projects, leading to increased 

regulatory scrutiny, and pushing developers to engage proactively with communities, offer 

tangible local benefits, and address environmental and aesthetic concerns.  This action 

adds to the uncertainty in �/�*�	�(���.�8�¶�V load forecast and the resultant need for additional 

generation.  As noted above, LG&E/KU have already seen this occurring within its service 

territory as well, such as the moratorium in Oldham County.  

 
741 See Data Center Watch Report, dated May 13, 2025. 
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 To mitigate the community resistance to locating a data center in �/�*�	�(���.�8�¶�V��

territory, the Commission encourages LG&E/KU to collaborate with data center 

developers to proactively address community concerns through an engagement program 

that includes early intervention, transparent communication, emphasizes community 

benefits by prioritizing local hiring, addressing environmental concerns, and being upfront 

about potential impacts including aesthetics and noise abatement programs.  Examples 

of early intervention include starting early and engaging with the local community 

representatives, local authorities, and multiple stakeholders early during the project 

conceptual phase before project plans are finalized and to share information about the 

project's scope, including size, timeline, and potential impacts.   

For transparent communication, LG&E/KU could consider hosting public meetings 

and open houses to provide opportunities for local residents to ask questions, voice 

concerns, and receive accurate information directly from LG&E/KU, developers and 

industry experts; develop mechanisms for ongoing dialogue, such as advisory boards or 

liaison roles, to address concerns throughout the data center's life; utilizing various social 

media systems to transfer information and answer common questions; and continue 

developing a relationship with the local media in regards to data centers.  When engaging 

with the community, LG&E/KU along with data centers could highlight benefits such as 

the potential for job creation (both during construction and during operation); increased 

tax revenue and potential partnerships with local businesses; focus on investment in local 

infrastructure improvements including the power grid and/or water infrastructure.   

The Commission also encourages LG&E/KU to continue to collaborate with data 

centers to determine data center developer needs such as the expected load and ramp-
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up rate, the data load pattern, the most cost-effective means of providing back-up power, 

and the Uninterruptible Power Supply requirements.  Increased collaboration between 

utilities and data center developers can help to maximize the resiliency, power quality and 

efficiency of the power supply and delivery infrastructure.  A transparent exchange of 

technical specifications, growth projections, and community priorities can transform 

potential obstacles into collaborative opportunities.  

SUMMARY 
 

The level of load growth projected to come to the Commonwealth is 

unprecedented.  The Commission believes that the efforts of both the General Assembly 

and the Governor are working and will continue to attract economic development projects 

�W�R���E�R�W�K���W�K�H���&�R�P�P�R�Q�Z�H�D�O�W�K���D�Q�G���D�O�V�R���/�*�	�(���.�8�¶�V���W�H�U�U�L�W�R�U�\�������7�K�H���S�Uoposed stipulation, as 

modified by the Commission, will enable LG&E/KU to meet the demand of data centers 

and other economic development projects.  Specifically, Brown 12, the Ghent 2 SCR, and 

Mill Creek 6 will enable LG&E/KU to meet approximately 1,470 MW of data center load 

growth.742  As discussed more fully above, the Commission modified the settlement in the 

following ways: 

�x Section 1.1 The Commission has ordered various mitigation measures in relation 
to Brown 12 and Mill Creek 6. 
 

�x Section 1.3 and 1.6.  The Commission, as part of the cost recovery review process 
and construction updates will open a monitoring case, Case No. 2025-00313, in 
relation to Mill Creek 6.  
 

�x Article II Sections 2.1 and 2.2.  The Commission denies without prejudice the Mill 
Creek 6 cost recovery mechanism, and encourages LG&E/KU to provide more 
evidence in support of the mechanism in a separate proceeding. 
 

 
742 �/�*�	�(���.�8�¶�V���U�H�V�S�R�Q�V�H���W�R���6�W�D�I�I�¶�V���3�R�V�W-Hearing Request, Item 4.  
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�x �6�H�F�W�L�R�Q���������������7�K�H���&�R�P�P�L�V�V�L�R�Q���G�H�F�O�L�Q�H�V���W�R���V�W�D�W�H���W�K�D�W���/�*�	�(���.�8�¶�V���H�[�L�V�W�L�Q�J���D�X�W�K�R�U�L�W�\��
to retire Mill Creek 2 suffices for a later retirement. 
 

�x Section 4.4.  The Commission denies without prejudice the Mill Creek 2 adjustment 
clause, and encourages LG&E/KU to provide more evidence in support of the 
mechanism in a separate proceeding. 
 

�x �6�H�F�W�L�R�Q�� ���������� �� �:�K�L�O�H�� �W�K�H�� �&�R�P�P�L�V�V�L�R�Q�� �J�H�Q�H�U�D�O�O�\�� �D�S�S�U�R�Y�H�V�� �/�*�	�(���.�8�¶�V�� �(�6�0��
Application, originally filed in Case No. 2025-00105 and consolidated into this 
proceeding, the Commission denies the request for the recovery of the customer 
notice on a going forward basis.   
 

In addition, the Commission order the study of a synchronous condenser as an option in 

their next IRP.  While LG&E/KU have met their burden of proof to move forward with the 

approved CPCN projects, the Commission expects LG&E/KU to follow through on their 

statement that if load growth does not materialize as reasonably anticipated, that 

LG&E/KU will not build CPCN-approved facilities when it was not least-cost to do so. 

 IT IS THEREFORE ORDERED that:  

1. The Stipulation and Recommendation attached as Appendix A is approved, 

with modification. 

2. I�Q�� �/�*�	�(���.�8�¶�V�� �Q�H�[�W�� �,�5�3�� �S�U�R�F�H�H�G�L�Q�J, as part of the transmission planning 

process, LG&E/KU shall analyze and consider the conversion of previously approved 

retired generators to a synchronous condenser operation and report such analysis.   

3. �/�*�	�(���.�8�¶�V���U�H�T�X�H�V�W���I�R�U���D���&�3�&�1���I�R�U���%�U�R�Z�Q���������L�V��granted. 

4. �/�*�	�(���.�8�¶�V���U�H�T�X�H�V�W���I�R�U���D���&�3�&�1��for Mill Creek 6 is granted conditional on 

its compliance with the monitoring requirements discussed in this Order.  

5. �/�*�	�(���.�8�¶�V���U�H�T�X�H�V�W���I�R�U���D���&�3�&�1���I�R�U���&�D�Q�H���5�X�Q���%�(�6�6���L�V��denied. 

6. �/�*�	�(���.�8�¶�V���U�H�T�X�H�V�W���I�R�U���D���&�3�&�1���I�R�U an SCR on Ghent 2 is granted. 
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7. �/�*�	�(���.�8�¶�V���U�H�T�X�H�V�W���I�R�U���D���V�L�W�H���F�R�P�S�D�W�L�E�L�O�L�W�\���F�H�U�W�L�I�L�F�D�W�H���W�R���F�R�Q�V�W�U�X�F�W���%�U�R�Z�Q��������

at the Brown Generating Station is granted subject to their full compliance with all 

mitigation measures and conditions listed in the Appendix C to this Order and all 

mitigation measures that LG&E/KU committed to implement in this matter. 

8. �/�*�	�(���.�8�¶�V�� �U�H�T�X�H�V�W�� �I�R�U�� �D�� �V�L�W�H�� �F�R�P�S�D�W�L�E�L�O�L�W�\�� �F�H�U�W�L�I�L�F�D�W�H�� �W�R�� �F�R�Q�V�W�U�X�F�W��Mill 

Creek 6 at the Mill Creek Generating Station is granted subject to their full compliance 

with all mitigation measures and conditions listed in the Appendix E to this Order and all 

mitigation measures that LG&E/KU committed to implement in this matter. 

9. LG&E/KU shall fully comply with the mitigation measures and conditions 

prescribed in Appendix C and E to this Order and any other mitigation measures that 

LG&E/KU committed to implement in this matter. 

10. In the event mitigation measures within the body of this Order conflict with 

those prescribed in Appendix C and E to this Order, the measures in the Appendix C and 

E shall control. 

11. �/�*�	�(���.�8�¶�V���U�H�T�X�H�V�W for a site compatibility certificate to construct the Cane 

Run BESS at the Cane Run Generating Station is denied as moot. 

12. LG&E/KU shall obtain approval from the Commission prior to performing 

any additional construction not expressly authorized by this Order. 

13.  LG&E/KU shall provide written notice to the Commission one week prior to 

the actual start of construction of Brown 12 in post-case filings. 

14. LG&E/KU shall provide written notice to the Commission one week prior to 

the actual start of construction of Mill Creek 6 in monitoring Case No. 2025-00313. 
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15. LG&E/KU shall provide written notice to the Commission one week prior to 

the actual start of construction of the SCR on Ghent 2 in post-case filings. 

16. LG&E/KU shall file written notice with the Commission of any increase to 

the cost of construction of Mill Creek 6 that exceeds five percent of the costs as filed in 

monitoring Case No. 2025-00313. 

17. LG&E/KU shall file written notice with the Commission of any increase to 

the cost of construction of Brown 12 or the Ghent 2 SCR that exceeds five percent of the 

costs as filed in the post-hearing case filings in this case. 

18. LG&E/KU shall file with the Commission documentation of the total costs of 

the construction of Mill Creek 6 including the cost of construction and all other capitalized 

costs (e.g., engineering, legal, and administrative), within 60 days of the date that the 

construction of each facility is substantially completed in monitoring Case No. 2025-

00313.  Construction costs shall be classified into appropriate plant accounts in 

accordance with the USoA for electric utilities prescribed by the Commission. 

19. LG&E/KU shall file with the Commission documentation of the total costs of 

the construction of Brown 12 including the cost of construction and all other capitalized 

costs (e.g., engineering, legal, and administrative), within 60 days of the date that the 

construction of each facility is substantially completed in the post-case filings in this case  

Construction costs shall be classified into appropriate plant accounts in accordance with 

the USoA for electric utilities prescribed by the Commission. 

20. LG&E/KU shall provide semi-annual in-person construction, economic 

development, and load forecast updates to the Commission beginning in the second 
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quarter of 2026 and ending in the second quarter of 2032 in monitoring Case No. 2025-

00313. 

21. Beginning in the first quarter of 2026 and ending in the first quarter of 2031, 

LG&E/KU shall file annual reports on their participation in the Southeast Energy 

Exchange Market including company-specific cost and benefit assessments and 

underlying data in the post-case filings of this case. 

22. �/�*�	�(���.�8�¶�V�� �U�H�T�X�H�V�W�� �I�R�U��regulatory asset treatment for the difference 

between AFUDC accrued at �/�*�	�(���.�8�¶�V weighted average cost of capital and AFUDC 

accrued using the methodology approved by the FERC during the construction periods 

of Brown 12 and Mill Creek 6 is granted. 

23. �/�*�	�(���.�8�¶�V�� �U�H�T�X�H�V�Ws for regulatory asset treatment regarding post-in-

service carrying costs, operating and maintenance expense, property taxes, investment 

tax credit amortization, and depreciation expense until such costs are fully reflected in the 

�&�R�P�S�D�Q�L�H�V�¶���U�H�W�D�L�O���E�D�V�H���U�D�W�H�V���R�U���D�Q���D�S�S�O�L�F�D�E�O�H���F�R�V�W���U�H�F�R�Y�H�U�\���P�H�F�K�D�Q�L�Vm are denied. 

24. The regulatory asset account for the difference in AFUDC methods 

established in this case are for accounting purposes only and is not a final approval of the 

individual expenses for ratemaking purposes.  

25. The amount, if any, of the regulatory asset approved in this Order that is to 

�E�H�� �D�P�R�U�W�L�]�H�G�� �D�Q�G�� �L�Q�F�O�X�G�H�G�� �L�Q�� �U�D�W�H�V�� �V�K�D�O�O�� �E�H�� �G�H�W�H�U�P�L�Q�H�G�� �L�Q�� �/�*�	�(���.�8�¶�V�� �Q�H�[�W�� �E�D�V�H�� �U�D�W�H��

case.  LG&E/KU shall maintain records, and provide the same in its rate case application, 

in sufficient detail to provide justification of all recorded expenses within the regulatory 

asset as prudent and necessary. 
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26. KU�¶�V���U�H�T�X�H�V�W��to add �3�U�R�M�H�F�W���������W�R���.�8�¶�V���(�Q�Y�L�U�R�Q�P�H�Q�W�D�O���&�R�P�S�O�L�D�Q�F�H���3�O�D�Q���I�R�U��

�S�X�U�S�R�V�H�V���R�I���U�H�F�R�Y�H�U�L�Q�J���W�K�H���F�R�V�W�V���R�I���W�K�H���S�U�R�M�H�F�W���W�K�U�R�X�J�K���W�K�H���&�R�P�S�D�Q�\�¶�V���(�&�5���6�X�U�F�K�D�U�J�H 

is granted. 

27. �.�8�¶�V���U�H�T�X�H�V�W to record a regulatory asset for its customer notice cost for this 

application and to amortize that asset over 12 months and recover said amortization 

�W�K�U�R�X�J�K���W�K�H���&�R�P�S�D�Q�\�¶�V���(�&�5���6�X�U�F�K�D�U�J�H is granted. 

28. �.�8�¶�V�� �U�H�T�X�H�V�W�� �W�R�� �J�U�D�Q�W KU ongoing authority to use its ECR Surcharge to 

recover future ECR compliance plan customer notice costs when and as incurred is 

denied.  

29. �.�8�¶�V�� �U�H�T�X�H�V�W�� �W�R�� �D�S�S�U�R�Y�H the proposed ECR Surcharge tariff sheets and 

revised Environmental Surcharge reporting forms for the recovery of the costs of the 2025 

�3�O�D�Q���D�Q�G���.�8�¶�V���F�X�V�W�R�P�H�U���Q�R�W�L�F�H���F�R�V�W�V���E�H�J�L�Q�Q�L�Q�J���Z�L�W�K���W�K�H���2�F�W�R�E�H�U�������������H�[�S�H�Q�V�H���P�R�Q�W�K����

which costs KU will collect beginning �Z�L�W�K�� �E�L�O�O�V�� �L�V�V�X�H�G�� �I�R�U�� �.�8�¶�V�� �'�H�F�H�P�E�H�U�� ���������� �E�L�O�O�L�Q�J��

cycle, which begins on December 1, 2025, is granted. 

30. �.�8�¶�V���U�H�T�X�H�V�W���W�R���D�S�S�U�R�Y�H the continued use of the currently authorized return 

on equity for ECR Surcharge purposes, including Project 45, until the Commission 

approves a new return on equity is granted. 

31. �.�8�¶�V�� �U�H�T�X�H�V�W�� �W�R�� �D�S�S�U�R�Y�H �W�K�H�� �S�U�R�S�R�V�H�G�� �X�V�H�� �R�I�� �.�8�¶�V�� �H�[�L�V�W�L�Q�J�� �G�H�S�U�H�F�L�D�W�L�R�Q��

rates for the Ghent 2 SCR until the Commission approves new depreciation rates is 

granted.  

32. Within 20 days of the date of service of this Order, KU shall file with the 

�&�R�P�P�L�V�V�L�R�Q�����X�V�L�Q�J���W�K�H���&�R�P�P�L�V�V�L�R�Q�¶�V���H�O�H�F�W�U�R�Q�L�F���7�D�U�L�I�I���)�L�O�L�Q�J���6�\�V�W�H�P�� revised tariff sheets 

as approved in this Order. 
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33. The stipulated adjustment clauses for Mill Creek 2 and Mill Creek 6 are 

denied without prejudice. 

34. All other provisions of the stipulation and recommendation not discussed in 

these ordering paragraphs are approved.  

35. �7�K�L�V���F�D�V�H���L�V���F�O�R�V�H�G���D�Q�G���U�H�P�R�Y�H�G���I�U�R�P���W�K�H���&�R�P�P�L�V�V�L�R�Q�¶�V���G�R�F�N�H�W�� 
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APPENDIX A 

APPENDIX TO AN ORDER OF THE KENTUCKY PUBLIC SERVICE 
COMMISSION IN CASE NO. 2025-00045  DATED �2�&�7����������������

TWENTY-ONE PAGES TO FOLLOW 



STIPULATION AND RECOMMENDATION 

This Stipulation and Recommendation (“Stipulation”) is entered into this 29th day of July 

2025 by and among Kentucky Utilities Company (“KU”) and Louisville Gas and Electric 

Company (“LG&E”) (collectively, “the Utilities”); Attorney General of the Commonwealth of 

Kentucky, by and through the Office of Rate Intervention (“AG”); Kentucky Industrial Utility 

Customers, Inc. (“KIUC”); Southern Renewable Energy Association (“SREA”); and Kentucky 

Coal Association, Inc. (“KCA”).  (Collectively, the Utilities, AG, KIUC, SREA, and KCA are the 

“Parties.”)  

W I T N E S S E T H: 

WHEREAS, on February 28, 2025, KU and LG&E filed with the Kentucky Public Service 

Commission (“Commission”) its Joint Application In the Matter of: Electronic Application of 

Kentucky Utilities Company and Louisville Gas and Electric Company for Certificates of Public 

Convenience and Necessity and Site Compatibility Certificates (“Joint Application”), and the 

Commission has established Case No. 2025-00045 to review KU’s and LG&E’s Joint Application; 

WHEREAS, on April 30, 2025, KU filed with the Commission its Application In the 

Matter of: Electronic Application of Kentucky Utilities Company for Approval of Its 2025 

Compliance Plan for Recovery by Environmental Surcharge Plan (“Case No. 2025-00105”), and 

the Commission consolidated Case No. 2025-00105 into Case No. 2025-00045 by Orders dated 

May 14, 2025, in the records of both cases (for expediency, “this proceeding” or “this case” as 

used herein refers to the consolidated proceeding);  

WHEREAS, the AG; KIUC; Lexington-Fayette Urban County Government (“LFUCG”); 

Louisville/Jefferson County Metro Government (“Louisville Metro”); Kentuckians for the 

Commonwealth (“KFTC”), Kentucky Solar Energy Society (“KYSES”), Metropolitan Housing 
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Coalition (“MHC”), and Mountain Association (“MA”) (collectively, the “Joint Intervenors”); 

SREA, Sierra Club, and KCA have participated as full intervenors in Case No. 2025-00045;  

WHEREAS, an in-person informal conference for the purpose of discussing settlement 

and the text of this Stipulation, attended by representatives of the Parties, Louisville Metro, 

LFUCG, Joint Intervenors, Sierra Club, and the Commission Staff, took place on July 22 and 23, 

2025, during which a number of procedural and substantive issues were discussed, including 

potential settlement of all issues pending before the Commission in this case; 

WHEREAS, the Parties hereto desire to settle all the issues pending before the 

Commission in this case; 

WHEREAS, Louisville Metro and LFUCG take no position on the Stipulation and 

Recommendation and will not oppose it at the hearing; 

WHEREAS, the Joint Intervenors and Sierra Club elected not to join this Stipulation and 

Recommendation; 

WHEREAS, it is understood by all Parties hereto that this Stipulation is subject to the 

approval of the Commission insofar as it constitutes an agreement by the Parties for settlement, 

and, absent express agreement stated herein, does not represent agreement on any specific claim, 

methodology, or theory supporting the appropriateness of any proposed or recommended relief, 

matters, or issues addressed herein; 

WHEREAS, all of the Parties, who represent diverse interests and divergent viewpoints, 

agree that this Stipulation, viewed in its entirety, is a fair, just, and reasonable resolution of their 

issues resolved in this Stipulation; and 



 3 

WHEREAS, the Parties believe sufficient and adequate data and information in the record 

of this proceeding supports this Stipulation, and further believe the Commission should approve it 

without modifications or conditions; 

NOW, THEREFORE, for and in consideration of the promises and conditions set forth 

herein, the Parties hereby stipulate and agree as follows: 

ARTICLE I.  CPCN APPROVALS, SITE COMPATABILITY CERTIFICATES, 
RELATED FINANCIAL MATTERS, AND REPORTING COMMITMENT 

 
1.1. CPCN and Site Compatibility Certificate Approvals.  The Parties agree the 

Commission should issue an order granting the Utilities Certificates of Public Convenience and 

Necessity (“CPCNs”) and site compatibility certificates pursuant to KRS 278.216 as requested in 

the Utilities’ application in Case No. 2025-00045, i.e., without condition or modification, for the 

following:  

(A) An approximately 645 MW net summer rating natural gas combined cycle 

combustion turbine at KU’s E.W. Brown Generating Station (“Brown 12”), including related gas 

and electric transmission construction at the station;  

(B) An approximately 645 MW net summer rating natural gas combined cycle 

combustion turbine at LG&E’s Mill Creek Generating Station (“Mill Creek 6”), including related 

gas and electric transmission construction at the station; and 

(C) A selective catalytic reduction system at KU’s Ghent Generating Station for 

Ghent 2 (“Ghent 2 SCR”). 

1.2. Withdrawal of Cane Run Battery Energy Storage System (“BESS”) CPCN 

Request.  The Utilities will withdraw their request for the Cane Run BESS without prejudice in 

this case, but they may re-file a CPCN Application for Cane Run BESS, or a substitute for it, at 

any time, which would be supported by a competitive procurement process.  



 4 

1.3. Cost Recovery Review Metrics for Mill Creek 6.  The Parties agree that one 

sufficient Mill Creek 6 cost recovery review metric (not a precondition) is having a total of at least 

500 MW of executed electric service agreements under the Utilities’ proposed Rate EHLF 

(Extremely High Load Factor) entered into by the in-service date for Mill Creek 6 in 2031.  Support 

for Mill Creek 6 cost recovery could also be shown in other ways, including, but not limited to,  

non-Rate EHLF load growth, an increase in off-system sales, the acquisition of municipal or other 

load, replacing lost capacity if the Ohio Valley Electric Corporation’s coal plants close, selling to 

other utilities or data centers in Kentucky, or selling part of Mill Creek 6 capacity.  

1.4. Potential long-term power agreement with another Kentucky utility that is 

related to Kentucky data center(s) not located in the Utilities’ service territories. The Utilities 

agree to seek Commission approval for any long-term (i.e., longer than one year) sale of capacity, 

energy, or both to another Kentucky utility for the purpose of serving one or more Kentucky data 

centers not in the Utilities’ service territories.  This could include, but not be limited to, joining an 

application to the Commission by the data-center serving utility for approval of a power purchase 

agreement under KRS 278.300.  Issues that could be addressed in any such proceeding would 

include: (1) the extent to which the data center serving utility would pay for any direct and indirect 

incremental costs to provide electric service outside of the Utilities’ service territories to the extent 

consistent with the Utilities’ Open Access Transmission Tariff and all other applicable regulatory 

requirements; (2) the rates, terms and conditions of such an agreement and their relationship to the 

Utilities’ proposed Rate EHLF; and (3) any sharing of revenues above the proposed Rate EHLF 

until the effective date of new base rates.  

1.5. Deferral Accounting Requests.  The Parties agree the Commission should 

approve the following deferral accounting treatment for the Utilities: 
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(A) As requested in the Utilities’ application in Case No. 2025-00045 and 

without condition or modification, the Utilities will establish regulatory asset(s) for the difference 

between allowance for funds used during construction (“AFUDC”) accrued at the Utilities’ 

weighted average cost of capital and AFUDC accrued using the methodology approved by the 

Federal Energy Regulatory Commission during the construction periods of Brown 12 and Mill 

Creek 6. 

(B) The Utilities will withdraw their request for a regulatory asset for post-in-

service carrying costs (“PISCC”), operating and maintenance expense, property taxes, investment 

tax credit amortization, and depreciation expense as requested in their Application. 

1.6. Reporting Commitment.  The Utilities will provide semi-annual in-person 

construction, economic development, and load forecast updates to the Commission beginning in 

the second quarter of 2026 and ending in the second quarter of 2032.  All Case No. 2025-00045 

intervenors may attend such update meetings.  

ARTICLE II.  MILL CREEK 6 COST RECOVERY MECHANISM 

2.1. Mill Creek 6 Cost Recovery Mechanism.  The Parties agree the Commission 

should authorize LG&E to recover all non-fuel costs of Mill Creek 6 through a new Adjustment 

Clause MC6 (Mill Creek 6 Cost Recovery; attached hereto as Stipulation Exhibit 1).  

(A) Costs recovered through Adjustment Clause MC6 will be all non-fuel costs 

of Mill Creek 6 from its in-service date through its retirement date, including without limitation 

depreciation, a weighted average cost of capital carrying cost using the most recently approved 

base rate return on equity appropriately grossed up for income taxes, and all Mill Creek 6 non-fuel 

operating expenses (including without limitation property taxes).  Property taxes for the first year 

shall be based on the CWIP balance at the first of the year, not the in-service cost. Depreciation 
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shall be based on the same service life and treatment of interim retirements, interim net salvage, 

and terminal net salvage approved by the Commission for Brown 12 in a comprehensive base rate 

proceeding. During each expense month, the weighted average cost of capital will apply to the 

undepreciated capital cost of Mill Creek 6 (including any future plant additions) and regulatory 

asset balance for AFUDC, adjusted for accumulated deferred income taxes without any reduction 

for asset net operating loss accumulated deferred income taxes.  

(B) The first expense month for Mill Creek 6 cost recovery through Adjustment 

Clause MC6 will be the month in which Mill Creek 6 goes in service, and the last expense month 

will be the month in which Mill Creek 6 retires.  Cost recovery for any expense month will be 

billed in the second month thereafter (the billing month), e.g., for a January expense month, the 

following March will be the billing month.    

(C) Temporary Offset to Cost Recovery through Adjustment Clause MC6.  Cost 

recovery through Adjustment Clause MC6 will be partially and temporarily offset by certain 

revenues LG&E collects beginning with the in-service date of Mill Creek 6 and ending with the 

first date on which new electric base rates take effect for LG&E following the in-service date of 

Mill Creek 6.  Such offsetting revenues will consist only of Maximum Load Charge revenues (i.e., 

all demand charge revenues, including all base, intermediate, and peak demand charge revenues 

for rate schedules that include such demand charge components) incremental to those then 

embedded in base rates from (1) customers taking service under Rate EHLF and (2) all Eligible 

Data Center customers as defined in Section 2.2 (all such revenues are “Offsetting Revenues”).  

As with cost recovery under Adjustment Clause MC6, Offsetting Revenues collected in an expense 

month will be credited against costs to be recovered under Adjustment Clause MC6 in the 

corresponding Billing Month. 
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(D) The Parties agree the Commission should approve all necessary regulatory 

deferral accounting required for the operation of Adjustment Clause MC6, including all regulatory 

asset and liability accounting required to address the delay between each expense month and 

billing month.  

(E) Adjustment Clause MC6 will use the Group 1 and Group 2 methodology 

for revenue allocation used in LG&E’s Environmental Cost Recovery Surcharge.  

2.2.  Eligible Data Center.  For purposes of ARTICLE II  of this Stipulation and 

Recommendation only, an “Eligible Data Center” is:  

(A) Any centralized facility that is used primarily or exclusively for electronic 

information services such as the management, storage, processing, and dissemination of electronic 

data and information (including mining of cryptocurrency) through the use of computer systems, 

servers, networking equipment, and related components (each, an “Eligible Data Center”) where 

such Eligible Data Center meets the following requirements: 

(i) The expected or actual peak of the real-time energy demand of the 

Eligible Data Center is between 50 MVA and 100 MVA; and  

(ii)  The expected or actual monthly load factor for the Eligible Data 

Center is seventy-five percent (75%) or greater. 

ARTICLE III.  RATE EHLF COMMITMENTS 

3.1. Rate EHLF Commitments.  Regarding Rate EHLF, which the Utilities proposed 

in their pending rate proceedings in Case Nos. 2025-00113 and 2025-00114, the Parties agree to 

the following: 

(A) In Case Nos. 2025-00113 and 2025-00114, the Utilities will seek approval 

to apply Rate EHLF only to new customers, and all Parties will support that proposal; and     
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(B) The Utilities will file all Rate EHLF electric service agreements with the 

Commission.  

ARTICLE IV.   MILL CREEK 2 LIFE EXTENSION 

4.1. Environmental Approvals.  The Utilities will seek necessary environmental 

approvals to allow Mill Creek 2 to continue to operate until Mill Creek 6 goes in service.  

4.2. Existing Mill Creek 2 Retirement Authority Suffices.  The Parties agree, and ask 

and recommend the Commission’s final order in this proceeding to explicitly state, that the 

Utilities’ existing authority to retire Mill Creek 2 suffices for a later retirement.  For avoidance of 

doubt, the Utilities are not withdrawing their existing Mill Creek 2 retirement authority.   

4.3. Mill Creek 2 Life Extension.  The Parties agree that if the Utilities receive the 

necessary environmental approvals and the Commission’s final order in this case affirms the 

Utilities’ existing authority to delay Mill Creek 2’s retirement until Mill Creek 6’s in-service date, 

the Utilities will extend Mill Creek 2’s life and continue to seek to maximize its value to customers 

as it does today, for instance, through economic dispatch and off-system sales.  

4.4. Adjustment Clause MC2.  The Parties agree the Commission should approve 

Adjustment Clause MC2 (attached hereto as Stipulation Exhibit 2), which is similar to LG&E’s 

Adjustment Clause ECR (Environmental Cost Recovery Surcharge) and will provide recovery of 

the incremental Mill Creek 2 stay-open costs LG&E incurs that are not recovered through base 

rates, including incremental capital expenditures and other costs incurred specifically for this 

purpose after the date of this Stipulation.  The Parties agree the Commission should approve all 

necessary regulatory deferral accounting required for the operation of Adjustment Clause MC2, 

including all regulatory asset and liability accounting required to address the delay between each 

expense month and billing month. 
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4.5. Analysis of Continued Operations of Mill Creek 2.  As part of their 2027 

Integrated Resource Plan filing, the Utilities will provide an analysis of the continued operation of 

Mill Creek 2 beyond 2031.  If the analysis determines continued operation of Mill Creek 2 is 

economical, the Utilities will take the necessary steps to obtain the required approvals to allow 

Mill Creek 2 to operate beyond 2031.  One of the required approvals would be obtaining 

Commission affirmation that the Utilities’ existing Mill Creek 2 retirement authority would extend 

beyond the in-service date of Mill Creek 6.  If such additional life extension would be economical 

and the Utilities were able to obtain all required approvals, all such life extension costs would be 

recovered through Adjustment Clause MC2.  

4.6. LMAPCD Jurisdiction .  Notwithstanding anything contained herein to the 

contrary, the Parties agree that the Stipulation and Recommendation does not impair, limit, or 

otherwise interfere with the jurisdiction of the Louisville Metro Air Pollution Control District 

(“LMAPCD”).  

ARTICLE V.  OTHER COMMITMENTS 

5.1. Renewable RFP Commitment.  The Utilities commit to issue a request for 

proposals (“RFP”) for renewable energy and energy storage by mid-2026 seeking to procure 

energy and capacity of utility scale solar, wind, storage, and/or hybrid resources.     

5.2. Stakeholder Feedback.  Prior to issuing the RFP, the Utilities agree to give 

intervenors to this proceeding the opportunity to provide feedback on the RFP.  

5.3. Contracting Resources.  For any cost-effective resources or those needed to serve 

customer requests (for instance, Green Tariff Option 3) identified in the RFP responses, the 

Utilities will complete contracting (with appropriate regulatory-out provisions) by mid-2028, and 



 10 

apply for Commission approval by December 31, 2028, seeking approval for cost-effective 

resources.  

ARTICLE VI.  SEEM REPORTING COMMITMENT 

6.1. SEEM Reporting Commitment.  Beginning in the first quarter of 2026 and ending 

in the first quarter of 2031, the Utilities will file annual reports on their participation in the 

Southeast Energy Exchange Market (“SEEM”), including company-specific cost and benefit 

assessments and underlying data.   

ARTICLE VII.  ALL OTHER RELIEF TO BE GRANTED AS REQUESTED IN THE 
UTILITIES’ APPLICATIONS 

7.1. All Other Relief Requested by Utilities to Be Approved as Filed.  The Parties 

recommend to the Commission that, except as modified in this Stipulation and the exhibits attached 

hereto, all other relief requested in the Utilities’ filings in Case Nos. 2025-00045 and 2025-00105 

should be approved as filed. 

ARTICLE VIII.  MISCELLANEOUS PROVISIONS 

8.1. Except as specifically stated otherwise in this Stipulation, entering into this 

Stipulation shall not be deemed in any respect to constitute an admission by any of the Parties that 

any computation, formula, allegation, assertion or contention made by any other party in this case 

is true or valid. 

8.2. The Parties agree that the foregoing Stipulation represents a fair, just, and 

reasonable resolution of the issues addressed herein and request that the Commission approve the 

Stipulation. 

8.3. Following the execution of this Stipulation, the Parties shall cause the Stipulation 

to be filed with the Commission on July 29, 2025, together with a request to the Commission for 

consideration and approval of this Stipulation. 
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8.4. This Stipulation is subject to the acceptance of, and approval by, the Commission.  

The Parties agree to act in good faith and to use their best efforts to recommend to the Commission 

that this Stipulation be accepted and approved.  The Parties commit to notify immediately any 

other Party of any perceived violation of this provision so the Party may have an opportunity to 

cure any perceived violation, and all Parties commit to work in good faith to address and remedy 

promptly any such perceived violation.  In all events, counsel for all Parties will represent to the 

Commission that the Stipulation is a fair, just, and reasonable means of resolving all issues in this 

proceeding, and all Parties will clearly and definitively ask the Commission to accept and approve 

the Stipulation as such. 

8.5. If the Commission issues an order adopting this Stipulation in its entirety and 

without additional conditions, each of the Parties agrees that it shall file neither an application for 

rehearing with the Commission nor an appeal to the Franklin Circuit Court with respect to such 

order.     

8.6. If the Commission does not accept and approve this Stipulation in its entirety, then 

any adversely affected Party may withdraw from the Stipulation within the statutory periods 

provided for rehearing and appeal of the Commission’s order by (1) giving notice of withdrawal 

to all other Parties and (2) timely filing for rehearing or appeal.  If any Party timely seeks rehearing 

of or appeals the Commission’s order, all Parties will continue to have the right to withdraw until 

the conclusion of all rehearings and appeals. Upon the latter of (1) the expiration of the statutory 

periods provided for rehearing and appeal of the Commission’s order and (2) the conclusion of all 

rehearings and appeals, all Parties that have not withdrawn will continue to be bound by the terms 

of the Stipulation as modified by the Commission’s order. 
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8.7. If the Stipulation is voided or vacated for any reason after the Commission has 

approved the Stipulation, none of the Parties will be bound by the Stipulation. 

8.8. The Stipulation shall in no way be deemed to affect or diminish the jurisdiction of 

the Commission of jurisdiction under Chapter 278 of the Kentucky Revised Statutes. 

8.9. The Stipulation shall inure to the benefit of and be binding upon the Parties hereto 

and their successors and assigns. 

8.10. The Stipulation constitutes the complete agreement and understanding among the 

Parties, and any and all oral statements, representations, or agreements made prior hereto or 

contemporaneously herewith shall be null and void and shall be deemed to have been merged into 

the Stipulation. 

8.11. The Parties agree that, for the purpose of the Stipulation only, the terms are based 

upon the independent analysis of the Parties to reflect a fair, just, and reasonable resolution of the 

issues herein and are the product of compromise and negotiation. 

8.12. The Parties agree that neither the Stipulation nor any of its terms shall be admissible 

in any court or commission except insofar as such court or commission is addressing litigation 

arising out of the implementation of the terms herein, the approval of this Stipulation, or a Party’s 

compliance with this Stipulation.  This Stipulation shall not have any precedential value in this or 

any other jurisdiction. 

8.13. The signatories hereto warrant that they have appropriately informed, advised, and 

consulted their respective Parties in regard to the contents and significance of this Stipulation and 

based upon the foregoing are authorized to execute this Stipulation on behalf of their respective 

Parties. 
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8.14. The Parties agree that this Stipulation is a product of negotiation among all Parties 

hereto, and no provision of this Stipulation shall be strictly construed in favor of or against any 

Party.  Notwithstanding anything contained in the Stipulation, the Parties recognize and agree that 

the effects, if any, of any future events upon the operating income of the Utilities are unknown and 

this Stipulation shall be implemented as written. 

8.15. The Parties agree that this Stipulation may be executed in multiple counterparts. 

[ Signature Pages Follow ] 

 



APPENDIX A: LIST OF STIPULATION EXHIBITS 

Stipulation Exhibit 1:   Adjustment Clause MC6 (Mill Creek 6 Cost Recovery) 
 
Stipulation Exhibit 2:  Adjustment Clause MC2 (Mill Creek 2 Incremental Stay-Open Cost 

Recovery) 
  
 



 

 

IN WITNESS WHEREOF , the Parties have hereunto affixed their signatures. 

Kentucky Utilities Company and  
Louisville Gas and Electric Company 

HAVE SEEN AND AGREED: 

By:  ______________________________________ 
 Allyson K. Sturgeon 
  







 

  

Lexington-Fayette Urban County Government 
 

HAVE SEEN AND TAKE NO POSITION ON THE 
STIPULATION AND RECOMMENDATION 
AND WILL NOT OPPOSE IT AT HEARING: 

By:  ______________________________________ 
 James W. Gardner 
 M. Todd Osterloh 
 Rebecca Price 

 

 
  

  



 

  

Louisville/Jefferson County Metro Government 

HAVE SEEN AND TAKE NO POSITION ON THE 
STIPULATION AND RECOMMENDATION 
AND WILL NOT OPPOSE IT AT HEARING: 

By:  ______________________________________ 
  James W. Gardner 
  M. Todd Osterloh 
  Rebecca Price 

 

 

        

  



Southern Renewable Energy Association 

HAVE SEEN AND AGREED: 

By:  -- t • i,... 
Randal A. Strobo 
David E. Spenard 



 

  

Kentucky Coal Association, Inc. 

HAVE SEEN AND AGREED: 

By:   
       Matthew R. Malone 
       William H. May, III 
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APPENDIX B 

APPENDIX TO AN ORDER OF THE KENTUCKY PUBLIC SERVICE 
COMMISSION IN CASE NO. 2025-00045  DATED �2�&�7����������������

FIVE PAGES TO FOLLOW 



��������������������

��������������������

�(�:���%�5�2�:�1

������� ���������
������ ��

�&�,�9�,�/ �3�/�$�1

�6�,�7�(���3�/�$�1
�6�&�$�/�(����������� ���������
������

�'�Z�Q��
�&�K�N�G��
�$�S�S�G��

�3�U�R�M�H�F�W��
�'�0�6���9�H�U�V�L�R�Q

�$ ����������������
��

�)�(�$�6�,�%�,�/�,�7�<���6�7�8�'�<���5�(�3�2�5�7

�-�B�% ��������������������

�0�$�: ��������������������
�1�2�5�7�+�,�1�* �(�$�6�7�,�1�*

�7�(�5�0�,�1�$�/���3�2�,�1�7�6

�7�(�5�0�,�1�$�/���3�2�,�1�7
�1�8�0�%�(�5�����7�3�� �1�$�0�(

�7�3���� �1�������������������� �(��������������������

�$�/�/���&�2�2�5�'�,�1�$�7�(�6���$�5�(���%�$�6�(�'���2�1���1�$�'�������.�(�1�7�8�&�.�<���6�7�$�7�(���3�/�$�1�(���6�2�8�7�+���=�2�1�(������������
�8�6���6�8�5�9�(�<���)�(�(�7�����$�/�/���(�/�(�9�$�7�,�2�1�6���$�5�(���%�$�6�(�'���2�1���1�$�9�'�������9�(�5�7�,�&�$�/���'�$�7�8�0��

�5�$�:���:�$�7�(�5���6�8�3�3�/�<

�7�3���� �)�8�(�/���*�$�6���6�8�3�3�/�<

�7�3���� �3�2�7�$�%�/�(���:�$�7�(�5���6�8�3�3�/�<

�7�3���� �3�5�2�&�(�6�6���:�$�6�7�(�:�$�7�(�5���'�,�6�&�+�$�5�*�(

�7�3���� �6�$�1�,�7�$�5�<���:�$�6�7�(���'�,�6�&�+�$�5�*�(

�7�3���� �6�7�2�5�0���:�$�7�(�5���'�,�6�&�+�$�5�*�(

�7�3���� �8�1�,�7�������������'�(�0�,�1�(�5�$�/�,�=�(�'���:�$�7�(�5���6�8�3�3�/�<

�7�3������ �7�5�$�1�6�0�,�6�6�,�2�1���,�1�7�(�5�&�2�1�1�(�&�7�,�2�1

�7�3������ �6�:�,�7�&�+�<�$�5�'���'�8�&�7�%�$�1�.

�7�3������ �/�(�$�'���/�,�1�(���3�5�2�7�(�&�7�,�2�1

�7�3������ �7�5�$�1�6�0�,�6�6�,�2�1���6�&�$�'�$���$�*�&

�7�3������ �,�1�7�(�5�1�(�7���9�2�,�3���'�$�7�$

�7�3������ �(�;�,�6�7�,�1�*���(�:���%�5�2�:�1���'�&�6

�7�3������ �5�(�6�(�5�9�(���$�8�;�,�/�,�$�5�<���3�2�:�(�5

�7�3���&�� �&�2�1�6�7�5�8�&�7�,�2�1���3�2�:�(�5

�7�3���&�� �&�2�1�6�7�5�8�&�7�,�2�1���:�$�7�(�5

�7�3���&�� �(�;�&�(�6�6���0�$�7�(�5�,�$�/���6�7�2�&�.�3�,�/�(

�7�3���&�� �$�&�&�(�6�6���*�$�7�(

�7�3������

�7�3����

�7�3������

�7�3������

�7�3������

�7�3���&��

�7�3���� �8�1�,�7�����������)�8�(�/���*�$�6���6�8�3�3�/�<

�7�3������

�7�3����

�/�(�*�(�1�'��

�3�5�2�3�(�5�7�<���/�,�1�(

�$�6�3�+�$�/�7���3�$�9�,�1�*

�7�3���&��

�7�3����

�7�3����

�7�3������

�7�3������

�7�3���&��

�7�3����

�7�3����

�7�3����

�7�3����

�1�������������������� �(��������������������

�1�������������������� �(��������������������

�1�������������������� �(��������������������

�1�������������������� �(��������������������

�1�������������������� �(��������������������

�1�������������������� �(��������������������

�1�������������������� �(��������������������

�1�������������������� �(��������������������

�1�������������� �(��������������

�1�������������������� �(��������������������

�1�������������������� �(��������������������

�1�������������������� �(��������������������

�1�������������������� �(��������������������

�1�������������������� �(��������������������

�1�������������������� �(��������������������

�1�������������������� �(��������������������

�1�������������������� �(��������������������

�1�������������������� �(��������������������

�(�1�/�$�5�*�(�'
�5�8�1���2�)�)���3�2�1�'

�6�7�2�5�0�:�$�7�(�5
�3�2�1�'

�7�3����

�7�3���� �&�2�$�/���3�,�/�(���5�8�1���2�)�)���3�2�1�'���'�,�6�&�+�$�5�*�( �1�������������������� �(��������������������

�7�3������

�7�3������ �1�������������������� �(���������������������&�(�0�6���'�$�6

�(�3�1������

���������
���5�$�'�,�8�6���)�5�2�0���(�;�+�$�8�6�7���6�7�$�&�.

���������
���5�$�'�,�8�6���)�5�2�0���(�;�+�$�8�6�7���6�7�$�&�.

�'�Z�Q��
�&�K�N�G��
�$�S�S�G��

�3�U�R�M�H�F�W��
�'�0�6���9�H�U�V�L�R�Q

�% ����������������
��

�,�6�6�8�(�'���)�2�5���&�3�&�1���$�3�3�/�,�&�$�7�,�2�1

�-�B�% ��������������������

�0�$�: ��������������������



��������������������

��������������������

�(�:���%�5�2�:�1

������� �������
������ ��

�&�,�9�,�/ �3�/�$�1

�)�$�&�,�/�,�7�<���/�(�*�(�1�'��

�*�$�6���7�8�5�%�,�1�(�����*�7��

�+�(�$�7���5�(�&�2�9�(�5�<���6�7�(�$�0���*�(�1�(�5�$�7�2�5�����+�5�6�*��

�3�2�:�(�5�7�5�$�,�1���(�1�&�/�2�6�8�5�(

�+�5�6�*���6�7�$�&�.

�&�2�1�7�5�2�/���%�8�,�/�'�,�1�*

�$�'�0�,�1�,�6�7�5�$�7�,�2�1���%�8�,�/�'�,�1�*

�1�2�7���8�6�(�'

�&�,�5�&�8�/�$�7�,�1�*���:�$�7�(�5���3�8�0�3�6

�(�0�(�5�*�(�1�&�<���*�(�1�(�5�$�7�2�5

�'�(�0�,�1���:�$�7�(�5���6�7�2�5�$�*�(���7�$�1�.

�3�/�$�1�7���3�$�5�.�,�1�*

�*�6�8���7�5�$�1�6�)�2�5�0�(�5

�%�$�7�7�(�5�<���(�1�&�/�2�6�8�5�(

�&�2�2�/�,�1�*���7�2�:�(�5

�(�;�&�,�7�$�7�,�2�1�������6�7�$�7�,�&���6�7�$�5�7���(�1�&�/�2�6�8�5�(

�$�0�0�2�1�,�$���)�/�2�:���&�2�1�7�5�2�/

�'�8�&�7���%�8�5�1�(�5���6�.�,�'

�8�1�,�7���$�8�;���7�5�$�1�6�)�2�5�0�(�5�6

�6�(�5�9�,�&�(�������)�,�5�(���:�$�7�(�5���6�7�2�5�$�*�(���7�$�1�.

�)�,�5�(���3�5�2�7�(�&�7�,�2�1���3�8�0�3���+�2�8�6�(

�&�(�0�6���6�+�(�/�7�(�5

�:�$�6�7�(���:�$�7�(�5���7�$�1�.

�&�,�5�&�8�/�$�7�,�1�*���:�$�7�(�5���&�+�(�0�,�&�$�/���)�(�(�'���(�1�&�/�2�6�8�5�(

�$�8�;�,�/�,�$�5�<���%�2�,�/�(�5���(�1�&�/�2�6�8�5�(

�+�5�6�*���5�(�&�,�5�&�8�/�$�7�,�2�1���3�8�0�3�6

�%�2�,�/�(�5���)�(�(�'���3�8�0�3�������(�/�(�&�7�5�,�&�$�/���(�1�&�/�2�6�8�5�(

�'�(�0�,�1���)�2�5�:�$�5�'�,�1�*���3�8�0�3�6

�:�$�6�7�(���:�$�7�(�5���3�8�0�3���6�.�,�'

�6�(�5�9�,�&�(���:�$�7�(�5���3�8�0�3���6�.�,�'

�$�0�0�2�1�,�$���8�1�/�2�$�'�,�1�*�������6�7�2�5�$�*�(�������)�2�5�:�$�5�'�,�1�*

�6�,�1�*�/�(���6�+�$�)�7���3�(�(�&�&

�&�$�5�%�2�1���'�,�2�;�,�'�(�������1�,�7�5�2�*�(�1���&�<�/�,�1�'�(�5���6�7�2�5�$�*�(

�+�<�'�5�2�*�(�1���%�8�/�.���6�7�2�5�$�*�(���&�<�/�,�1�'�(�5�6

�+�5�6�*���%�/�2�:�'�2�:�1���7�$�1�.�������3�,�7

�0�(�'�,�8�0���9�2�/�7�$�*�(���3�'�&

�6�3�$�5�(���*�6�8���7�5�$�1�6�)�2�5�0�(�5

�2�,�/�������:�$�7�(�5���6�(�3�$�5�$�7�2�5

�+�5�6�*���%�/�2�:�'�2�:�1���6�8�0�3

�6�$�0�3�/�(���3�$�1�(�/

�&�7���)�8�(�/���*�$�6���3�(�5�)�2�5�0�$�1�&�(���+�(�$�7�(�5

�:�$�7�(�5���7�5�(�$�7�0�(�1�7���(�1�&�/�2�6�8�5�(

�+�5�6�*���(�/�(�&�7�5�,�&�$�/���(�1�&�/�2�6�8�5�(

�&�7���)�,�1�$�/���)�,�/�7�(�5

�(�0�,�6�6�,�2�1���3�2�,�1�7�6

�(�0�,�6�6�,�2�1���3�2�,�1�7
�1�8�0�%�(�5�����(�3�1�� �1�$�0�(

�6�3�&�6���1�$�'����
���)�(�(�7��

�8�7�0���=�2�1�(
�����6�����0�(�7�(�5�6��

�+�(�,�*�+�7���$�%�2�9�(
�*�5�$�'�(�����)�(�(�7��

��

��

��

��

��

��

��

��

��

�+�5�6�*���6�7�$�&�.

�&�2�2�/�,�1�*���7�2�:�(�5���&�(�/�/����

�&�2�2�/�,�1�*���7�2�:�(�5���&�(�/�/����

�&�2�2�/�,�1�*���7�2�:�(�5���&�(�/�/����

�&�2�2�/�,�1�*���7�2�:�(�5���&�(�/�/����

�&�2�2�/�,�1�*���7�2�:�(�5���&�(�/�/����

�&�2�2�/�,�1�*���7�2�:�(�5���&�(�/�/����

�&�2�2�/�,�1�*���7�2�:�(�5���&�(�/�/����

�&�2�2�/�,�1�*���7�2�:�(�5���&�(�/�/����

�$�8�;�,�/�,�$�5�<���%�2�,�/�(�5

�(�0�(�5�*�(�1�&�<���'�,�(�6�(�/
�*�(�1�(�5�$�7�2�5

�'�,�(�6�(�/���)�,�5�(���3�8�0�3

�1��������������
�(��������������

�1��������������
�(��������������

�1��������������
�(��������������

�1��������������
�(��������������

�1��������������
�(��������������

�1��������������
�(��������������

�1��������������
�(��������������

�1��������������
�(��������������

�1��������������
�(��������������

�1��������������
�(��������������

�1��������������
�(��������������

�1��������������
�(��������������

�1��������������
�(������������

�1��������������
�(������������

�1��������������
�(������������

�1��������������
�(������������

�1��������������
�(������������

�1��������������
�(������������

�1��������������
�(������������

�1��������������
�(������������

�1��������������
�(������������

�1��������������
�(������������

�1��������������
�(������������

�1��������������
�(������������

������

����

����

����

����

�(�0�,�6�6�,�2�1���3�2�,�1�7���/�2�&�$�7�,�2�1���3�/�$�1
�6�&�$�/�(����������� �������
������

��

��

��

��

��

��

��

��

��

����

����

����

����

����

����

����

����

����

����

����

����

����

����

����

����

����

����

����

����

����

����

����

����

����

����

����

����

����

����

����

����

�(�3�1����

�(�3�1����

�(�3�1����

�(�3�1����

�(�3�1����

�(�3�1����

�(�3�1����

�(�3�1����

�(�3�1������

�(�3�1������

�(�3�1������

�(�3�1������

�$�/�/���&�2�2�5�'�,�1�$�7�(�6���$�5�(���%�$�6�(�'���2�1���1�$�'�������.�(�1�7�8�&�.�<���6�7�$�7�(���3�/�$�1�(���6�2�8�7�+���=�2�1�(���������������8�6���6�8�5�9�(�<���)�(�(�7��
�$�/�/���(�/�(�9�$�7�,�2�1�6���$�5�(���%�$�6�(�'���2�1���1�$�9�'�������9�(�5�7�,�&�$�/���'�$�7�8�0��

����

����

�'�Z�Q��
�&�K�N�G��
�$�S�S�G��

�3�U�R�M�H�F�W��
�'�0�6���9�H�U�V�L�R�Q

�$ ����������������
��

�)�(�$�6�,�%�,�/�,�7�<���6�7�8�'�<���5�(�3�2�5�7

�-�B�% ��������������������

�0�$�: ��������������������

�(�3�1����

�(�3�1������

���� �&�2�2�/�,�1�*���7�2�:�(�5���&�(�/�/����
�1��������������
�(��������������

�1��������������
�(������������

���� �&�2�2�/�,�1�*���7�2�:�(�5���&�(�/�/������
�1��������������
�(��������������

�1��������������
�(������������

����

����

����

����

��

����

��

��

����

����

����

����

����

����

����

����

����

����

��

����

����

����

����

����

��

����

����

����

��

����

����

����

����

��

����

����

����

����

����

��

����

����

����

����

����

����

����

�)�8�(�/���*�$�6���+�(�$�7�(�5
�1��������������
�(��������������

�1��������������
�(������������

���������


�
 �1�2�7���6�+�2�:�1���2�1���7�+�,�6���'�5�$�:�,�1�*���5�(�)�(�5���7�2���6�+�(�(�7�������������������������*�$���&�����������)�2�5���/�2�&�$�7�,�2�1��

�%�$�6�(���(�/�(�9�$�7�,�2�1��� �����������)�(�(�7���$�%�2�9�(���6�(�$���/�(�9�(�/��

����

����

����

����

����

����

����

����

����

�&�2�2�/�,�1�*���7�2�:�(�5���3�'�&����

�*�/��������

�*�/��������

�*�/��������

�1�2�7�(�6��

���� �*�/�����5�(�)�(�5�6���7�2���(�/�(�9�$�7�,�2�1���$�%�2�9�(���)�,�1�,�6�+�(�'���*�5�$�'�(��

�*�/��������

�*�/��������

�*�/��������

�*�/��������

�*�/��������

�*�/��������

�*�/��������

�*�/��������

�*�/��������

�*�/��������

�*�/��������

�*�/��������

�*�/��������

�*�/��������

�*�/��������

�*�/����������

�*�/��������

�*�/��������

�*�/��������

�*�/��������

�'�Z�Q��
�&�K�N�G��
�$�S�S�G��

�3�U�R�M�H�F�W��
�'�0�6���9�H�U�V�L�R�Q

�% ����������������
��

�,�6�6�8�(�'���)�2�5���&�3�&�1���$�3�3�/�,�&�$�7�,�2�1

�-�B�% ��������������������

�0�$�: ��������������������



�(�:���%�5�2�:�1

�1�R�Q�H ��

�(�/�(�&�7�5�,�&�$�/ ��

�'�Z�Q��
�&�K�N�G��
�$�S�S�G��

�3�U�R�M�H�F�W��
�'�0�6���9�H�U�V�L�R�Q

�$ ����������������
������

�,�1�,�7�,�$�/���,�6�6�8�(

�5�(�% ��������������������

�0�$�: ��������������������

�'�Z�Q��
�&�K�N�G��
�$�S�S�G��

�3�U�R�M�H�F�W��
�'�0�6���9�H�U�V�L�R�Q

�% ����������������
������

�,�6�6�8�(�'���)�2�5���&�3�&�1���$�3�3�/�,�&�$�7�,�2�1

�5�(�% ��������������������

�0�$�: ��������������������



�'�$�7�(

�)�,�*�8�5�(

�3�5�2�-�(�&�7���0�$�1�$�*�(�5 �3�5�2�-�(�&�7���1�8�0�%�(�5�,�6�6�8�( �'�(�6�&�5�,�3�7�,�2�1�'�$�7�(

�%�5�2�:�1���8�1�,�7������
�+�(�$�7���%�$�/�$�1�&�(���'�,�$�*�$�0

�$�'�9�$�1�&�(�'���&�/�$�6�6���6�,�1�*�/�(���6�+�$�)�7���8�1�,�7����
�6�8�0�0�(�5���'�$�<���)�,�5�(�'���&�2�1�'�,�7�,�2�1

��������������������

���+�%���0��������

�3�(�5�)�2�5�0�$�1�&�(���6�8�0�0�$�5�<

�����������������$ �,�6�6�8�(�'���)�2�5���&�3�&�1 �0�$�: ����������������

�$�0�%�,�(�1�7���7�(�0�3�(�5�$�7�8�5�(
�5�(�/�$�7�,�9�(���+�8�0�,�'�,�7�<
�(�/�(�9�$�7�,�2�1
�)�8�(�/
�&�7���/�2�$�'
�(�9�$�3���&�2�2�/�(�5���6�7�$�7�8�6
�1�(�7���2�8�7�3�8�7���1�(�:���$�1�'���&�/�(�$�1
�1�(�7���+�(�$�7���5�$�7�(�����+�+�9�����1�(�:���$�1�'���&�/�(�$�1

�����ƒ�)
������
�������

�1�$�7�8�5�$�/���*�$�6
��������
�2�1
�����������������N�:
�����������%�7�8���N�:�+�5



Notes:
1. Based on assumed turbine performance, actual vendor data needed.

Existing Potable Domestic
Water Supply 10 Users 1.0 1.0

(note 3) 3. Potable water flows assume 20 people on site at a time.
4. Drift assumed to be 0.001% of circulating water flow.

6. Approximated based on 24-hour, 25-year rainfall event.
Legend

Major Process Flow
Minor Process Flow

0.0 Firewater Raw/Potable Water
Fire Protection System Cooling Water

Evaporation to Atmosphere Waste Stream
Recovered/Recycled Water

28 25 Steam
High Purity Water

Existing Service Evap Cooler 52 HRSG/Steam misc. losses
Water Supply 3986 9 % Potable Water 25% Cycle 1 Indicates material that leaves the system

COC 5
Internal flow

177 0.0 7 26 26
Blowdown Water Source

Demin FW/SW Storage HRSG Blowdown
Ultrafilter Tank 9 System All flows are in US GPM unless otherwise specified.

Backwash (%) 30%

53 14 5 19 16
Blowdown Tank

124 Service Water Flash Steam
System

90

110 5

Demin RO Service Water Plant Drains
First Pass Misc. Users 5

Recovery (%) 75%

97 32 5 78

Demin RO Demin Water
Second Pass Storage Tank

Recovery (%) 85% Oil/Water A 2/20/25 Issued for CPCN JMH MW
Separator Rev Date Description Drwn Chckd Eng PEng PMgr

82 15 Cooling Tower Drawn By Date Professional Engineer Stamp
Makeup Tank

EDI 4 Checked By Date

Recovery (%) 95% 78 Evaporation Drift (Note 4) Engineer Date
0

3809 2348 1.4 5.0 Oil Trucked Project Engineer
Off-site

Cooling Tower 3913 Wastewater Project Manager Date
Contact Storage Tank

Storm Water Cycles 2.5 24
(Chemical

Containments) 37
1564 1601

Non-Contact Existing Plant Outfall
24 921 Storm Water

921 Storm Water
Drain System 945

Contact Oil/Water 24 Storm Water Discharge

Storm Water Storm Water 24 Separator
Note 6 24 (Oil Secondary 0.0 Scale: N/A

Containments) oil trucked off-site Dwg No Sheet No. Rev
10432108-12WB-M1000 01 A

12/09/22

M. Wiitanen 02/20/25

EW Brown Unit 12
Plant Water Balance Diagram

J. Horan 02/20/25

Summer - Fired
1X1 CC
1
645

Case or Scenario:
Configuration
Turbines in Service
Plant Net Power (MW)

Septic Field or 
Packaged Treatment 

Plant

Ambient temperature (deg F)
Ambient relative humidity, %
Evaporative inlet cooler effectiveness (%)
Cooling Tower COC

2. Cycle Make-Up assumed to be 2% of main steaming rate.  Blowdown assumed to
be 1% of main steaming rate.

90
50

2.5

5. Cooling tower film selection needs to consider TSS loading of the make-up water.
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APPENDIX C 

APPENDIX TO AN ORDER OF THE KENTUCKY PUBLIC SERVICE 
COMMISSION IN CASE NO. 2025-00045  DATED �2�&�7����������������

The following mitigation measures and conditions are hereby imposed on 

Louisville Gas and Electric and Kentucky Utilities Company (LG&E/KU) to ensure the 

Brown 12 facilities proposed in this proceeding are constructed as ordered.     

1. A final site layout plan shall be submitted to the Commission upon

completion of the final site design.  Deviations from the preliminary site layout should be 

clearly indicated on the revised graphic.  Those changes could include, but are not limited 

to, plant building, stacks, substation, switchyard, natural gas line route, transmission line 

route(s), or other project facilities and infrastructure.   

2. Any change in the project boundaries from the information that formed the

evaluation in this Order shall be submitted to the Commission for review. 

3. The Commission will determine whether any deviation in the boundaries or

site layout plan is likely to create a materially different pattern or magnitude of impacts. 

4. LG&E/KU shall provide the date construction will commence to the

Commission 30 days prior to that date. 

5. Prior to construction, LG&E/KU shall provide a finalized Emergency

Response Plan to the local fire district, first responders, and any county emergency 

management agency.  LG&E/KU shall provide site-specific training for local emergency 

responders at their request.  Access for fire and emergency units shall be set up after 

consultation with local authorities.    
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6. LG&E/KU or its EPC will control access to the site during construction and 

operation.  All construction entrances will be gated and locked when not in use.   

7. �/�*�	�(���.�8�¶s access control strategy shall also include appropriate signage 

to warn potential trespassers.  LG&E/KU must ensure that all site entrances and 

boundaries have adequate signage, particularly in locations visible to the public, local 

residents, and business owners.   

8. The security fence must be installed prior to activation of any electrical 

installation work in accordance with National Electrical Safety Code (NESC) standards.   

9. Existing vegetation between nearby roadways and homes shall be left in 

place to the extent feasible to help minimize visual impacts and screen the project from 

nearby homeowners and travelers.   

10. LG&E/KU are required to limit construction activity, process, and deliveries 

to the times as set forth in the SAR.  If LG&E/KU determines a night shift is necessary, 

LG&E/KU should submit that request to the executive director.  The PSC Executive 

Director is tasked with determining whether that request should be granted. 

11. LG&E/KU shall maintain functional mufflers and engine shrouds on all 

trucks and engine-powered equipment.  

12. LG&E/KU shall notify residents and businesses, if any, within 2,400 feet of 

the Project boundary about the construction plan, the noise potential, any mitigation 

plans, and its Complaint Resolution Program referred to in Item 20 of this Appendix, at 

least one month prior to the start of construction.   
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13. LG&E/KU shall fix or pay for repairs for damage to roads and bridges 

resulting from any vehicle transport to the site.  For damage resulting from vehicle 

transport in accordance with all permits, those permits will control.   

14. LG&E/KU shall comply with all laws and regulations regarding the use of 

roadways.   

15.  LG&E/KU shall implement ridesharing between construction workers when 

feasible, use appropriate traffic controls, or allow flexible working hours outside of peak 

hours to minimize any potential traffic delays during AM and PM peak hours.   

16. LG&E/KU shall continue to work with the city of Burgin to reduce traffic 

impact. 

17. LG&E/KU shall consult with the Kentucky Transportation Cabinet (KYTC) 

regarding truck and other construction traffic and obtain necessary permits from the 

KYTC.   

18. LG&E/KU shall consult with the Mercer County Road Department (MCRD) 

regarding truck and other construction traffic and obtain any necessary permits from the 

MCRD.   

19. LG&E/KU shall properly maintain construction equipment and follow best 

management practices related to fugitive dust throughout the construction process, 

including the use of water trucks.  Dust impacts shall be kept at a minimal level.  The 

Commission requires LG&E/KU�¶�V���F�R�P�S�O�L�D�Q�F�H���Z�L�W�K�����������.�$�5������������������ 

20. Prior to construction, LG&E/KU shall maintain a Complaint Resolution Plan 

to address any complaints from community members about the Brown 12 construction.  

LG&E/KU shall also submit annually a status report associated with its Complaint 
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Resolution Plan, providing, among other things, the individual complaints, how LG&E/KU 

addressed those complaints, and the ultimate resolution of those complaints identifying 

whether the resolution was to the complainant's satisfaction.  LG&E/KU shall submit a 

final report within 30 days after commencement of electric generation, referencing the 

monitoring case number and filed in that case record.   

21. As LG&E/KU progress in the interconnection process, they shall provide the 

Commission with all approvals or reports related to interconnection.    

22. Any reports or studies that are completed by the natural gas transmission 

company as it relates to this project should be submitted to the Commission for review 

within 30 days of completion of said report or study.  If these reports are duplicative of 

any other required filing, LG&E/KU may submit a letter as an alternative, with an 

explanation. 

23. Within 30 days of service of this Order, LG&E/KU shall send a notice with 

web address to this Order to all the adjoining landowners who previously were required 

to receive notice of this Project, if applicable, and the notice shall advise the property 

owner(s) that the project was approved.  In addition, the notice should include any 

construction complaint contact information. 

24. If not specifically listed above, all mitigation measures set forth in the SAR 

are incorporated.   
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APPENDIX D 

APPENDIX TO AN ORDER OF THE KENTUCKY PUBLIC SERVICE 
COMMISSION IN CASE NO. 2025-00045  DATED �2�&�7����������������

FIVE PAGES TO FOLLOW 
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