

Cannonsburg Water District
1606 Cannonsburg Road
Ashland, KY 41102
Office: (606) 928-9808
Fax: (606) 928-4788



February 28, 2022

Public Service Commission
Attn: Linda C. Bridwell - Executive Director
211 Sower Blvd.
PO Box 615
Frankfort, KY 40602

RE: Case No. 2014-00267 – Surcharge Activity Report

Ms. Bridwell,

Please take a moment to review the status and actions Cannonsburg Water District has taken this month to gain control of its water loss.

Leak detection and leak repair efforts have picked up due to the break in inclement weather. In turn we have been able to get a better handle on freeze/thaw leaks within the system over the past 2 weeks.

The Shopes Creek Phase II Water Loss Project is in the permitting process with the Kentucky Division of Water with an estimated May bid date. This project will replace approximately a combined 16,000 feet of 12", 8", 6" and 3" main and 150 +/- service lines.

If at any time, you have any questions or concerns regarding this report please, do not hesitate to contact me for further information.

Sincerely,

A handwritten signature in blue ink, appearing to read "Tim Webb", is placed below the word "Sincerely,".

Tim Webb
District Manager