

Cannonsburg Water District
1606 Cannonsburg Road
Ashland, KY 41102
Office: (606) 928-9808
Fax: (606) 928-4788



May 1, 2023

Public Service Commission
Attn: Linda C. Bridwell - Executive Director
211 Sower Blvd.
PO Box 615
Frankfort, KY 40602

RE: Case No. 2014-00267 – Surcharge Activity Report

Ms. Bridwell,

Please take a moment to review the status and actions Cannonsburg Water District has taken this month to gain control of its water loss.

The Shopes Creek Phase II Water Loss Project is still in the permitting phase with the Division of Water. Anticipated bid for this project is now estimated at June 2023.

Leak detection and repair efforts have been on-going. Water loss has went up since the previous month leading crews to further their efforts in areas that are not monitored by flow meters.

If at any time, you have any questions or concerns regarding this report please, do not hesitate to contact me for further information.

Sincerely,

A handwritten signature in blue ink, appearing to read "Tim Webb".

Tim Webb
District Manager