

Cannonsburg Water District
1606 Cannonsburg Road
Ashland, KY 41102
Office: (606) 928-9808
Fax: (606) 928-4788



August 31, 2023

Public Service Commission
Attn: Linda C. Bridwell - Executive Director
211 Sower Blvd.
PO Box 615
Frankfort, KY 40602

RE: Case No. 2014-00267 – Surcharge Activity Report

Ms. Bridwell,

Please take a moment to review the status and actions Cannonsburg Water District has taken this month to gain control of its water loss.

The Shopes Creek Phase II Water Loss Project is still in the permitting phase with the Division of Water. All inquiries from DOW to Project Engineers have all been addressed which should result in permit granting within the coming weeks. However, FIVCO Add District, who is administering the project has undergone staffing change that has delayed some aspects of the project such as the Environmental Study and other administrative filings. These issues are being addressed by new staff members.

Leak detection and repair efforts have been on-going and have resulted in numerous smaller service line leaks. Service line leaks are expected during this time of year when the ground is extremely dry and moving.

If at any time, you have any questions or concerns regarding this report please, do not hesitate to contact me for further information.

Sincerely,

A handwritten signature in blue ink, appearing to read "Tim Webb", is placed below the word "Sincerely,".

Tim Webb
District Manager