

Cannonsburg Water District
1606 Cannonsburg Road
Ashland, KY 41102
Office: (606) 928-9808
Fax: (606) 928-4788



August 31, 2020

Public Service Commission
Attn: Kent A. Chandler-Executive Director
211 Sower Blvd.
PO Box 615
Frankfort, KY 40602

RE: Case No. 2014-00267 – Surcharge Activity Report

Mr. Chandler,

Please take a moment to review the status and actions Cannonsburg Water District has taken this month to gain control of its water loss.

Phase I Zone Metering Project has been started and is currently about 40% complete. Contractor has installed all meters in the East Park area and US 64 South area. Meters have also been installed in the Princess area and Tarpin Ridge area but those areas have not been completed. Construction is now on a brief hold that is expected to be about 1-2 weeks due to shortage in pipe fittings from manufacturer.

CWD has been able to find and repair several smaller leaks during this time. Leak discovery efforts are ongoing as weather and manpower permits.

If at any time, you have any questions or concerns regarding this report please, do not hesitate to contact me for further information.

Sincerely,

A handwritten signature in black ink, appearing to read "Tim Webb", is written over a light blue horizontal line.

Tim Webb
General Manager