

**Cannonsburg Water District**  
**1606 Cannonsburg Road**  
**Ashland, KY 41102**  
**Office: (606) 928-9808**  
**Fax: (606) 928-4788**



September 1, 2022

Public Service Commission  
Attn: Linda C. Bridwell - Executive Director  
211 Sower Blvd.  
PO Box 615  
Frankfort, KY 40602

RE: Case No. 2014-00267 – Surcharge Activity Report

Ms. Bridwell,

Please take a moment to review the status and actions Cannonsburg Water District has taken this month to gain control of its water loss.

The Shopes Creek Phase II Water Loss Project is near completion with permitting and some minor design changes. Funding was also approved by KIA for this project during their July meeting. At this time, we will also be meeting with our area Ad District to look at additional Cleaner Water Grant Funding that is to become available later this year. At this time that amount looks to be in the \$600,000 range for this project. This additional amount, if approved, will greatly help in the financing of this project.

Overall leak detection and repair efforts are going well however, due to availability of repair parts, repairs are becoming difficult at times. Brass parts and PVC pipe are the two most difficult items to get at this time.

If at any time, you have any questions or concerns regarding this report please, do not hesitate to contact me for further information.

Sincerely,

A handwritten signature in blue ink, appearing to read "Tim Webb", is placed below the word "Sincerely,".

Tim Webb  
District Manager