

Cannonsburg Water District
1606 Cannonsburg Road
Ashland, KY 41102
Office: (606) 928-9808
Fax: (606) 928-4788



November 30, 2022

Public Service Commission
Attn: Linda C. Bridwell - Executive Director
211 Sower Blvd.
PO Box 615
Frankfort, KY 40602

RE: Case No. 2014-00267 – Surcharge Activity Report

Ms. Bridwell,

Please take a moment to review the status and actions Cannonsburg Water District has taken this month to gain control of its water loss.

The Shopes Creek Phase II Water Loss Project is near completion with permitting and some minor design changes with an anticipated bid date in January 2023.

Overall leak detection and repair efforts are going well however, due to availability of repair parts, repairs are becoming difficult at times. Brass parts and PVC pipe are the two most difficult items to get at this time.

CWD has also completed the submission of 4 projects to the local ADD district (FIVCO) for the 2023 SRF Call for Projects. All projects are involving Asbestos Concrete Water Main and Aged Service Line Replacements.

If at any time, you have any questions or concerns regarding this report please, do not hesitate to contact me for further information.

Sincerely,

A handwritten signature in blue ink, appearing to read "Tim Webb", is written over the typed name.

Tim Webb
District Manager