Cumberland County Water District

Board of Commissioners
December 14, 2009
10:00 a.m.

Commissioners:  Steve Capps, Chairman; Mike Mosby, Vice-Chairman; Gary Lee, Secretary; Paul Neathery, Treasurer.
Employees:  Johnny Carter, Elizabeth Cornwall.

Visitors:  Cumberland County Magistrate JV Groce, Jr. and Brenda Melton, Joe McCourt, Treva and David Bowles of Monarch Engineering, Kevin Antle with USDA/RD, and Bob Gillispie with Hersey Meters.
A quorum being present, the Chairman called the meeting to order.
JV Groce came to inquire about having a line extension on Leonard Watson Road.  There is currently one customer, the McCourts who rent from Jr. and Brenda Melton, who is served by a long service line from the main on Peytonsburg Road, and another customer who has signed up for a meter, Bobbie Jones, which has not yet been set.  The service line is 2”.  We could not take it over because it has to be at least a 3” line.  On a motion by Gary Lee, second by Mike Mosby, Leonard Watson Road will be added to the proposed line extension list, to be done with contingency funds if possible; all in favor.
Bob Gillispie, Kevin Antle, David Bowles, and Steve Capps signed paperwork for payment for the radio read meters.

David Bowles reviewed the progress on the meter project.  We still need to do GPSing, but are waiting on the new interface from United Systems.  There are several “bad” meters at the plant which Bob will pick up today, he has the replacement ones with him.

David also reviewed the status of the tank repairs.  The 1880 tank clean up is still not done.  If Caldwell does not take care of it we could hire someone to do it and bill them.  They have not made any progress on determining the status of the complaint from the Taylors.  The lights on the tank have not yet been fixed due to the weather.

The minutes of the November 23rd meeting were approved as written except the time on the meeting has been changed to 10a.m. today, on a motion by Steve Capps, second by Paul Neathery; all in favor.
The Board performed the financial review.
Manager Johnny Carter reported that he had been contacted by Bell Engineering.  The pre-construction conference has been postponed until the contractor gets his bonding paperwork completed, there was an error on the names involved.  It should be cleared up soon.
The plant gate has been installed and is working fine.  A small problem with one of the remotes has been worked out.

Several items from the Sanitary Survey were listed as planning to be completed by December 31.  There is still some work to be done on the Marrowbone tank site.  The S61 tank is being worked on by Caldwell but will probably not be back in service until January.  We are still working on the procurement policy proposal.

On a motion by Steve Capps, second by Gary Lee, David Bowles is authorized to apply for an EPA grant for system improvements; all in favor.

Steve Capps will be contacting the DOW to request that we be released from our water budget due to Burkesville’s new plant coming on line.  This would make the plant design capacity a moot point.

We will review auditor proposals as soon as they are received, hopefully at the next meeting.

There being no further business to discuss, the meeting was adjourned on a motion by Alvin Pharis, second by Gary Lee; all in favor.
____________________  


Stephen L. Capps
Chairman

